

Department of Public Works and Highways

CIVIL WORKS

ON-GOING PROCUREMENT ACTIVITIES

ANNEX B

Department of Public Works and Highways
Catanduanes District Engineering Office - Procurement Monitoring Report from July to December, 2024

CIVIL WORKS

Code(UACS/PAP)	Procurement Program / Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY										Source of Funds	ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitations						Remarks																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
					Pre-Procurement Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	Total	MOOE	Pre-Procurement Conference	ADSP/Post of IABE	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
25F-H0004	25F-H0004 - Bridge Program - Construction of New Bridges - Sta. Crispian Bridge along Candauanes Circumferential Road	Construction Section	YES	PUBLIC BIDDING	APP	09/24/2024	10/1-7/2024	10/09/2024 @ 10:00 A.M.	10/22/2024	10/23-25/2024	10/28/2024-11/4/2024	-	11/5/2024-21/10/2025	2/11-17/2025	2/15-19/2025																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					

ANNEX B
Department of Public Works and Highways
Catanduanes District Engineering Office - Procurement Monitoring Report from July to December, 2024
CIVIL WORKS

Code(UAC/SPAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY										Source of Funds	ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitations						Remarks					
					Pre-Procurement Conference	AdSP/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers		Pre procurement Conference	AdSP/Post of IACB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids
FAILED BIDDINGS																															
25FH0011	25FH0011 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Cabaogan, Bato, Catanduanes	Construction Section	YE	PUBLIC BIDDING				APP	09/24/2024	10/1-7/2024	10/09/2024 @ 10:00 A.M.	10/22/2024	10/23-25/2024	10/28/2024-11/4/2024	-	11/5/2024-21/10/2025	2/11-17/2025	2/18-19/2025													
				PPMP	09/24/2024	10/1-7/2024	10/09/2024 @ 10:00 A.M.	10/22/2024 @ 10:00 A.M.	10/23-25/2024	10/28/2024-11/4/2024	-	11/5/2024-21/10/2025	2/11-17/2025	2/18-19/2025																	
				ACTUAL	09/24/2024	10/1-7/2024	10/09/2024				-																				
																							</								

Prepared by:

Approved:

ELSIE R. GIANAN
Head, BAC Secretariat

SIMON N. ARIAS
Head of the Procuring Entity

Catanduanes District Engineering Office - Procurement Monitoring Report from July to December, 2024

CIVIL WORKS

Code(UACSPAP)	Procurement Program / Project	P/MO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY										ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitations					Remarks									
					Pre-Procurement Conference	AdvsPost of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delineation/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-procurement Conference	ADVSPost of IABE Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
II. FY 2024 GAA & OUTSIDE INFRASTRUCTURE PROJECTS																																	
COMPLETED PROCUREMENT ACTIVITIES																																	
30022811363000	24F-H093 (re-invitation) - Basic Infrastructure Programs (BIP) - Multi-Purpose Building/Facilities to Support Social Services Construction (Completion) Of Multi-Purpose Building, Barangay Biñuanan, Bat. Candelarias	Construction Section	NO	PUBLIC BIDDING	APP	08/06/2024	10/16/2024 to 10/22/2024	10/24/2024 @ 9:00 A.M.	11/07/2024	11/17/2024 @ 10:00 A.M.	11/08/2024 to 11/11/2024	11/12/2024 to 11/18/2024	-	11/02/2024 to 11/22/2024	11/05/2024 to 11/28/2024	11/26/2024 to 11/29/2024	11/26/2024 to 11/29/2024		CY 2024 GAA	3,958,760.00				Auditor						10/16/24	10/16/24	10/16/24	Post Qualification Period was extended from 11/19/24 to 11/26/24 due to inspection or work schedule conflict by the Auditor's Office caused by Typhoon Pablo as per memorandum No. 302
3301001000A000	24F-H092 - Conceding of Genangan Farm to Market Road, Barangay Ganigan, Batas, Candelarias	Construction Section	NO	PUBLIC BIDDING	APP	09/17/2024	09/24/2024 to 09/30/2024	10/02/2024 @ 10:00 A.M.	10/15/2024	10/15/2024 @ 10:00 A.M.	10/16/2024 to 10/17/2024	10/18/2024 to 10/28/2024	-	10/26/2024 to 11/5/2024	10/29/2024 to 11/3/2024	11/13/2024 to 11/15/2024	11/14/2024 to 11/15/2024	SARCO-BMB-E-24-0001918	29,849,998.98					Auditor						9/24/24	9/24/24	9/24/24	
30022811363000	24F-H093 - Basic Infrastructure Program (BIP) Multi-Purpose Building/Facilities to Support Social Services - Continuation (Continuation of Multi-Purpose Building at Bay, Llod, Bab, Candelarias	Construction Section	NO	PUBLIC BIDDING	PPMP	09/17/2024	09/24/2024 to 09/30/2024	10/02/2024 @ 10:00 A.M.	10/15/2024	10/15/2024 @ 10:00 A.M.	10/16/2024 to 10/17/2024	10/18/2024 to 10/28/2024	-	10/26/2024 to 11/5/2024	10/29/2024 to 11/3/2024	11/13/2024 to 11/15/2024	11/14/2024 to 11/15/2024	GAA 2024	21,780,000.00					Auditor						9/24/24	9/24/24	9/24/24	
3001020001000	24F-H094 - Continuation of School Building, Pagangarian Integrated School, San Miguel, Candelarias	Construction Section	NO	PUBLIC BIDDING	PPMP	09/17/2024	09/24/2024 to 09/30/2024	10/02/2024 @ 10:00 A.M.	10/15/2024	10/15/2024 @ 10:00 A.M.	10/16/2024 to 10/17/2024	10/18/2024 to 10/28/2024	-	10/26/2024 to 11/5/2024	10/29/2024 to 11/3/2024	11/13/2024 to 11/15/2024	11/14/2024 to 11/15/2024	BEFF CY 2024	19,900,000.00					Auditor						9/24/24	9/24/24	9/24/24	

Catanduanes District Engineering Office • Procurement Monitoring Report from July to December, 2024

Code\UACS\FA#	Procurement Program / Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY												ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitations						Remarks							
					Pre-Procurement Conference	AdvsPost of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-Procurement Conference	AdvsPost of IAB		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		
30010720001000	24FH0065 – Construction (Completion of Four (4) Storey Twenty-Eight (28) Classroom - Two (2) Units (7x18) Science Laboratory, Two (2) Units (7x18) ICT Laboratory, Seven (7) Units (7x18) Regular Workshop & Six (6) Classroom (1x0) Senior High School Building	Construction Section	NO	PUBLIC BIDDING	09/17/2024	09/24/2024 to 09/30/2024	10/02/2024 @ 10:00 A.M.	10/15/2024	10/15/2024 @ 10:00 A.M.	10/15/2024 to 10/17/2024	10/15/2024 to 10/29/2024	10/19/2024 to 10/29/2024	-	10/29/2024 to 11/05/2024	11/05/2024 to 11/13/2024	11/14/2024 to 11/15/2024		BEFF CY 2024	16,407,862.60							9/24/24	9/24/24	9/24/24	9/24/24	9/24/24	9/24/24			
					09/17/2024	09/24/2024 to 09/30/2024	10/02/2024 @ 10:00 A.M.	10/15/2024	10/15/2024 @ 10:00 A.M.	10/15/2024 to 10/17/2024	10/15/2024 to 10/29/2024	10/19/2024 to 10/29/2024	10/29/2024 to 11/05/2024	11/05/2024 to 11/13/2024	11/14/2024 to 11/15/2024		BEFF CY 2024	16,407,862.60										9/24/24	9/24/24	9/24/24	9/24/24	9/24/24	9/24/24	
					09/17/2024	09/24/2024 to 09/30/2024	10/02/2024	10/15/2024	10/15/2024 @ 10:00 A.M.	10/15/2024 to 10/17/2024	10/15/2024 to 10/29/2024	11/05/2024	11/14/2024 to 11/15/2024	11/14/2024 to 11/15/2024																				
					09/17/2024	09/24/2024 to 09/30/2024	10/02/2024	10/15/2024	10/15/2024 @ 10:00 A.M.	10/15/2024 to 10/17/2024	10/15/2024 to 10/29/2024	11/05/2024	11/14/2024 to 11/15/2024	11/14/2024 to 11/15/2024																				
310023710536000	24FH0066 – Completion of Brgy. Tanwara to Brgy. Canlahi (MAR, Tanwara and Brgy. Canlahi, Pandan, Cabanatuan	Construction Section	NO	PUBLIC BIDDING	08/06/2024	9/13/2024 to 9/19/2024	09/20/2024	10/03/2024	10/03/2024	10/03/2024 to 10/17/2024	10/03/2024 to 10/15/2024	10/03/2024 to 10/15/2024	-	10/15/2024 to 10/29/2024	10/29/2024 to 10/30/2024	10/29/2024 to 10/30/2024		SR2024-02-410781	14,823,760.00							9/16/24	9/16/24	9/16/24	9/16/24	9/16/24	9/16/24			
					08/06/2024	9/13/2024 to 9/19/2024	09/20/2024	10/03/2024	10/03/2024	10/03/2024 to 10/17/2024	10/03/2024 to 10/15/2024	10/03/2024 to 10/15/2024	10/15/2024 to 10/29/2024	10/29/2024 to 10/30/2024	10/29/2024 to 10/30/2024		SR2024-02-410781	14,823,760.00										9/16/24	9/16/24	9/16/24	9/16/24	9/16/24	9/16/24	
					08/06/2024	9/13/2024 to 9/19/2024	09/20/2024	10/03/2024	10/03/2024	10/03/2024 to 10/17/2024	10/03/2024 to 10/15/2024	10/03/2024 to 10/15/2024	10/15/2024 to 10/29/2024	10/29/2024 to 10/30/2024	10/29/2024 to 10/30/2024																			
					08/06/2024	9/13/2024 to 9/19/2024	09/20/2024	10/03/2024	10/03/2024	10/03/2024 to 10/17/2024	10/03/2024 to 10/15/2024	10/03/2024 to 10/15/2024	10/15/2024 to 10/29/2024	10/29/2024 to 10/30/2024	10/29/2024 to 10/30/2024																			
310023710537000	24FH0067 – Concrete of Brgy. Coton to Sitio Paguayan to Sitio Point (MAR, Brgy. Coton, San Andres, Cabanatuan	Construction Section	NO	PUBLIC BIDDING	08/06/2024	9/13/2024 to 9/19/2024	09/20/2024	10/03/2024	10/03/2024	10/03/2024 to 10/17/2024	10/03/2024 to 10/15/2024	10/03/2024 to 10/15/2024	-	10/15/2024 to 10/29/2024	10/29/2024 to 10/30/2024	10/29/2024 to 10/30/2024		SR2024-02-410773	14,823,759.48							9/16/24	9/16/24	9/16/24	9/16/24	9/16/24	9/16/24			
					08/06/2024	9/13/2024 to 9/19/2024	09/20/2024	10/03/2024	10/03/2024	10/03/2024 to 10/17/2024	10/03/2024 to 10/15/2024	10/03/2024 to 10/15/2024	10/15/2024 to 10/29/2024	10/29/2024 to 10/30/2024	10/29/2024 to 10/30/2024		SR2024-02-410773	14,823,759.48										9/16/24	9/16/24	9/16/24	9/16/24	9/16/24	9/16/24	
					08/06/2024	9/13/2024 to 9/19/2024	09/20/2024	10/03/2024	10/03/2024	10/03/2024 to 10/17/2024	10/03/2024 to 10/15/2024	10/03/2024 to 10/15/2024	10/15/2024 to 10/29/2024	10/29/2024 to 10/30/2024	10/29/2024 to 10/30/2024																			
					08/06/2024	9/13/2024 to 9/19/2024	09/20/2024	10/03/2024	10/03/2024	10/03/2024 to 10/17/2024	10/03/2024 to 10/15/2024	10/03/2024 to 10/15/2024	10/15/2024 to 10/29/2024	10/29/2024 to 10/30/2024	10/29/2024 to 10/30/2024																			
20000100015000	24FH0068 – Repair/Maintenance of DPMH Building, Cabanatuan DEO Main Building, San Isidro Village, Vrac, Cabanatuan	Maintenance Section	NO	PUBLIC BIDDING	08/06/2024	9/13/2024 to 9/19/2024	09/20/2024	10/03/2024	10/03/2024	10/03/2024 to 10/17/2024	10/03/2024 to 10/15/2024	10/03/2024 to 10/15/2024	-	10/15/2024 to 10/29/2024	10/29/2024 to 10/30/2024	10/29/2024 to 10/30/2024		SR2024-02-410773	14,823,759.48							9/16/24	9/16/24	9/16/24	9/16/24	9/16/24	9/16/24			
					08/06/2024	9/13/2024 to 9/19/2024	09/20/2024	10/03/2024	10/03/2024	10/03/2024 to 10/17/2024	10/03/2024 to 10/15/2024	10/03/2024 to 10/15/2024	10/15/2024 to 10/29/2024	10/29/2024 to 10/30/2024	10/29/2024 to 10/30/2024		SR2024-02-410773	14,823,759.48										9/16/24	9/16/24	9/16/24	9/16/24	9/16/24	9/16/24	
					08/06/2024	9/13/2024 to 9/19/2024	09/20/2024	10/03/2024	10/03/2024	10/03/2024 to 10/17/2024	10/03/2024 to 10/15/2024	10/03/2024 to 10/15/2024	10/15/2024 to 10/29/2024	10/29/2024 to 10/30/2024	10/29/2024 to 10/30/2024																			
					08/06/2024	9/13/2024 to 9/19/2024	09/20/2024	10/03/2024	10/03/2024	10/03/2024 to 10/17/2024	10/03/2024 to 10/15/2024	10/03/2024 to 10/15/2024	10/15/2024 to 10/29/2024	10/29/2024 to 10/30/2024	10/29/2024 to 10/30/2024																			

CIVIL WORKS

Code\JACS\PAP	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY										Source of Funds	ABC (Php)		Contract Cost (Php)		Date of Receipt of Initiations						Remarks			
					Pre-Procurement Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution	Notice of Award	Contract Signing		Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total	MOOE	CO	Pre Conference	Advs/Post of IAB	Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qualification
20000100019000	24PH0089 – Repair/Maintenance of DPWH Building Field Office Building (Phase II), Naga, Pandan, Catanduanes	Maintenance Section	NO	PUBLIC BIDDING	APP	-	-	09/24/2024	09/24/2024	9/25/2024 to 9/26/2024	9/27/2024 to 10/1/2024	-	10/2/2024 to 10/7/2024	10/8/2024 to 10/14/2024	10/15/2024 to 10/16/2024	10/15/2024 to 10/16/2024		SR2024-02-0111882	499,321.35						9/16/24	9/16/24	9/16/24		
					PPMP	9/13/2024 to 9/19/2024	-	09/24/2024	09/24/2024	9/25/2024 to 9/26/2024	9/27/2024 to 10/1/2024	-	10/2/2024 to 10/7/2024	10/8/2024 to 10/14/2024	10/15/2024 to 10/16/2024	10/15/2024 to 10/16/2024		SR2024-02-0111882	499,321.35						9/16/24	9/16/24	9/16/24		
					ACTUAL	9/13/2024 to 9/19/2024	-	09/24/2024	09/24/2024	9/25/24	10/1/24	10/1/24	10/4/24	10/10/2024	10/16/2024	10/16/2024		SR2024-02-0111882	499,321.35	484,534.08						9/16/24	9/16/24		9/16/24
					Auditor																								
20000100019000	24PH0090 – Repair/Maintenance of Constabulary Office Bldg, CSC Field Office Building Office (Phase II), San Isidro Village, Virac, Catanduanes	Maintenance Section	NO	PUBLIC BIDDING	APP	-	-	09/24/2024	09/24/2024	9/25/2024 to 9/26/2024	9/27/2024 to 10/1/2024	-	10/2/2024 to 10/7/2024	10/8/2024 to 10/14/2024	10/15/2024 to 10/16/2024	10/15/2024 to 10/16/2024		SR2024-02-0111882	399,746.67						9/16/24	9/16/24	9/16/24		
					PPMP	9/13/2024 to 9/19/2024	-	09/24/2024	09/24/2024	9/25/2024 to 9/26/2024	9/27/2024 to 10/1/2024	-	10/2/2024 to 10/7/2024	10/8/2024 to 10/14/2024	10/15/2024 to 10/16/2024	10/15/2024 to 10/16/2024		SR2024-02-0111882	399,746.67						9/16/24	9/16/24	9/16/24		
					ACTUAL	9/13/2024 to 9/19/2024	-	09/24/2024	09/24/2024	9/25/24	10/1/24	10/1/24	10/4/24	10/10/2024	10/16/2024	10/16/2024		SR2024-02-0111882	399,746.67	387,746.92						9/16/24	9/16/24		9/16/24
					Auditor																								
30022611303000	24PH0074 – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings / Facilities to Support Basic Services Program (Completion) of Multi-Purpose Building, Baras, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	09/30/2024	09/30/2024		CY 2024 GAA	19,798,760.00					8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 9/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.	
					PPMP	09/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	09/30/2024	09/30/2024		CY 2024 GAA	19,798,760.00					8/15/24	8/15/24	8/15/24		
					ACTUAL	09/06/2024	8/15-21/2024	09/27/2024	09/10/2024	9/1/224	9/17/24	9/17/24	9/19/24	09/25/2024	10/02/2024	10/02/2024		CY 2024 GAA	19,798,760.00	19,104,870.65					8/15/24	8/15/24	8/15/24		
					Auditor																								
300105201367000	24PH0075 – Buildings and other Structures - Multi-Purpose / Facilities - National Building Program, Rehabilitation of Material Training Laboratory Building of Catanduanes District Engineering Office, Virac, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	09/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	09/30/2024	09/30/2024		CY 2024 GAA	13,277,760.00					8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 9/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.	
					PPMP	09/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	09/30/2024	09/30/2024		CY 2024 GAA	13,277,760.00					8/15/24	8/15/24	8/15/24		
					ACTUAL	09/06/2024	8/15-21/2024	09/27/2024	09/10/2024	9/1/224	9/17/24	9/17/24	9/19/24	09/25/2024	10/02/2024	10/02/2024		CY 2024 GAA	13,277,760.00	12,394,273.18					8/15/24	8/15/24	8/15/24		
					Auditor																								

ANNEX B

Department of Public Works and Highways
Catanduanes District Engineering Office - Procurement Monitoring Report from July to December, 2024

CIVIL WORKS

Code(UACSIPAP)	Procurement Program / Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY												ABC (Php)				Contract Cost (Php)			Date of Receipt of Invitations						Remarks				
					Pre-Procurement Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre Conference	Advs/Post of I/EB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qualification		
300226113628000	24FH0076 - Basic Infrastructure Program (BIP) Multi-Purpose Building/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Home for the Elderly), Virec, Catanduanes	Construction Section	NO	PUBLIC BIDDING	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	08/05/2024	08/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	9/24-26/2024	09/30/2024									8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.			
					08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	08/05/2024	08/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	9/24-26/2024	09/30/2024																	Undergone 2nd Post Qualification Process.	
					08/06/2024	8/15-21/2024	8/27/2024	09/10/2024	09/10/2024	9/12/24	9/24/24	9/24/24	9/27/24	10/03/2024	10/09/2024																			
					08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	9/24-26/2024	09/30/2024																		
300226113653000	24FH0077 - Basic Infrastructure Program (BIP) Multi-Purpose Building/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Baco, Catanduanes	Construction Section	NO	PUBLIC BIDDING	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	9/24-26/2024	09/30/2024									8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.			
					08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	9/24-26/2024	09/30/2024																		
					08/06/2024	8/15-21/2024	8/27/2024	09/10/2024	09/10/2024	9/12/24	9/17/24	9/17/24	9/19/24	09/25/2024	10/02/2024																			
					08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	9/24-26/2024	09/30/2024																		
300226113683000	24FH0078 - Basic Infrastructure Program (BIP) - Access Roads And/OR Bridges from the National Road/S Leading to Major/Strategic Public Building/Facilities, Construction Of Barangay Roads at Barangay Pananogan, Sico Bheogan, Barangay Marawara, Barangay Balingbong, and Barangay San Pedro, Baco, Catanduanes	Construction Section	NO	PUBLIC BIDDING	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	9/24-26/2024	09/30/2024									8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.			
					08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	9/24-26/2024	09/30/2024																		
					08/06/2024	8/15-21/2024	8/27/2024	09/10/2024	09/10/2024	9/12/24	9/17/24	9/17/24	9/19/24	09/25/2024	10/02/2024																			
					08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	9/24-26/2024	09/30/2024																		
300226113683000	24FH0080 - Basic Infrastructure Program (BIP) Multi-Purpose Building/ Facilities to Support Social Services - Construction Of Multi-Purpose Building, Pabellon, Gignob, Catanduanes	Construction Section	NO	PUBLIC BIDDING	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	9/24-26/2024	09/30/2024									8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.			
					08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	9/24-26/2024	09/30/2024																		
					08/06/2024	8/15-21/2024	8/27/2024	09/10/2024	09/10/2024	9/12/24	9/17/24	9/17/24	9/19/24	09/25/2024	10/02/2024																			
					08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-26/2024	9/24-26/2024	09/30/2024																		

ANNEX B

Department of Public Works and Highways
Catanduanes District Engineering Office - Procurement Monitoring Report from July to December, 2024

CIVIL WORKS

Code\UACSPAP	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY													ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitations						Remarks		
					Pre-Procurement Conference	AdvsPost of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre Conference	AdvsPost of IACB	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids
30022110618000	24FH0081 - Basic Infrastructure Program (BIP) - Access Roads And/OR Bridges From The National Road/S Leading To Major/Strategic Public Building/ Facilities, Construction Of Road, Bldg. Cabanduanes	Construction Section	NO	PUBLIC BIDDING	APP	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	9/18-23/2024	9/24-26/2024	09/30/2024			CY 2024 GAA	4,948,759.95			8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.	
					PPMP	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	9/18-23/2024	9/24-26/2024	09/30/2024	09/30/2024			CY 2024 GAA	4,948,759.95			8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.
					ACTUAL	08/06/2024	8/15-21/2024	08/27/2024	09/10/2024	09/10/2024	9/12/24	9/24/24	10/10/24	10/21/2024	10/24/2024			CY 2024 GAA	3,840,237.68			8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	Undergone 2nd Post Qualification Process.
30022110612000	24FH0082 - Basic Infrastructure Program (BIP) - Access Roads And/OR Bridges From The National Road/S Leading To Major/Strategic Public Building/ Facilities, Construction Of Road, Brgy. Lichin, San Andres, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	9/18-23/2024	9/24-26/2024	09/30/2024			CY 2024 GAA	4,948,759.76			8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.	
					PPMP	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	9/18-23/2024	9/24-26/2024	09/30/2024	09/30/2024			CY 2024 GAA	4,948,759.76			8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.
					ACTUAL	08/06/2024	8/15-21/2024	08/27/2024	09/10/2024	09/10/2024	9/12/24	9/17/24	9/19/24	09/25/2024	10/02/2024			CY 2024 GAA	4,704,278.42			8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	
30022611363500	24FH0084 - Basic Infrastructure Programs (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Barangay Bentkayen, Bares, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	9/18-23/2024	9/24-26/2024	09/30/2024			CY 2024 GAA	2,968,760.00			8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.	
					PPMP	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	9/18-23/2024	9/24-26/2024	09/30/2024	09/30/2024			CY 2024 GAA	2,968,760.00			8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.
					ACTUAL	08/06/2024	8/15-21/2024	08/27/2024	09/10/2024	09/10/2024	9/12/24	9/17/24	9/19/24	09/25/2024	10/02/2024			CY 2024 GAA	2,840,464.04			8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	
30022611364000	24FH0085 - Basic Infrastructure Programs (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sta. Teresa, Bagamanoc, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	9/18-23/2024	9/24-26/2024	09/30/2024			CY 2024 GAA	1,958,760.00			8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.	
					PPMP	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	09/05/2024	09/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	9/18-23/2024	9/24-26/2024	09/30/2024	09/30/2024			CY 2024 GAA	1,958,760.00			8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.
					ACTUAL	08/06/2024	8/15-21/2024	08/27/2024	09/10/2024	09/10/2024	9/12/24	9/17/24	9/19/24	09/25/2024	10/02/2024			CY 2024 GAA	1,919,584.80			8/15/24		8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	

CIVIL WORKS

Code\ACSPAP	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY												ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitations						Remarks							
					Pre-Procurement Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre Procurement Conference		Advs/Post of IAB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
409000000054000	22F-H0113 - Rehabilitation of Bujo Bridge, Barangay Bujo, Vrac, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	08/06/2024	8/6-14/2024	8/15/2024 @ 10:00 A.M.	08/27/2024	8/27/2024 @ 10:00 A.M.	8/28-30/2024	8/30/2024-9/4/2024	9/5-10/2024	9/11-13/2024	09/16/2024			FY 2023 RA 11936 Unprogrammed Appropriation	19,294,760.00						Auditor	8/9/24		8/9/24		8/9/24	8/9/24	8/9/24		
					PPMP	08/06/2024	8/6-14/2024	8/15/2024 @ 10:00 A.M.	08/27/2024	8/27/2024 @ 10:00 A.M.	8/28-30/2024	8/30/2024-9/4/2024	9/5-10/2024	9/11-13/2024	09/16/2024			FY 2023 RA 11936 Unprogrammed Appropriation	19,294,760.00						CCA	8/9/24		8/9/24		8/9/24	8/9/24	8/9/24		
					ACTUAL	08/06/2024	8/6-14/2024	08/15/2024	08/27/2024	08/28/2027	8/29/24	9/4/24	9/6/24	09/12/2024	09/16/2024			FY 2023 RA 11936 Unprogrammed Appropriation	19,294,760.00						CBD	8/9/24		8/9/24		8/9/24	8/9/24	8/9/24		
					APP	05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	07/24/2024 to 07/31/2024	08/01/2024 to 08/09/2024	08/12/2024 to 08/12/2024	08/12/2024 to 08/12/2024			BEFF CY 2024	9,950,000.00						Auditor	6/11/24		6/11/24		6/11/24	6/11/24	6/11/24	Bid Opening was rescheduled from 7/6/24 to 8/29/24 as per Supplemental Bulletin No. 12, 14 & 15 s. of 2024.
300101200001000	24FH0070 - Construction of One (1) Storey Two (2) Classroom School Building Suchan Elementary School, Barangay Suchan, Bagamanoc, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	07/24/2024 to 07/31/2024	08/01/2024 to 08/09/2024	08/12/2024 to 08/12/2024	08/12/2024 to 08/12/2024			BEFF CY 2024	9,950,000.00						Auditor	6/11/24		6/11/24		6/11/24	6/11/24	6/11/24	
					PPMP	05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	07/24/2024 to 07/31/2024	08/01/2024 to 08/09/2024	08/12/2024 to 08/12/2024	08/12/2024 to 08/12/2024			BEFF CY 2024	9,950,000.00						CCA	6/11/24		6/11/24		6/11/24	6/11/24	6/11/24	
					ACTUAL	05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	08/29/2024	9/2/24	9/10/24	9/10/24	9/18/24	09/25/2024	10/02/2024	10/02/2024			BEFF CY 2024	9,950,000.00						CBD	6/11/24		6/11/24		6/11/24	6/11/24	6/11/24	
					APP	05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	07/24/2024 to 07/31/2024	08/01/2024 to 08/09/2024	08/12/2024 to 08/12/2024	08/12/2024 to 08/12/2024			BEFF CY 2024	9,950,000.00						Auditor	6/11/24		6/11/24		6/11/24	6/11/24	6/11/24	
300101200001000	24FH0072 - Construction of One (1) Storey Two (2) Classroom School Building Baidoc Integrated School, Baidoc, Pandan, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	07/24/2024 to 07/31/2024	08/01/2024 to 08/09/2024	08/12/2024 to 08/12/2024	08/12/2024 to 08/12/2024			BEFF CY 2024	9,950,000.00						Auditor	6/11/24		6/11/24		6/11/24	6/11/24	6/11/24	Bid Opening was rescheduled from 7/6/24 to 8/29/24 as per Supplemental Bulletin No. 12, 14 & 15 s. of 2024.
					PPMP	05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	07/24/2024 to 07/31/2024	08/01/2024 to 08/09/2024	08/12/2024 to 08/12/2024	08/12/2024 to 08/12/2024			BEFF CY 2024	9,950,000.00						CCA	6/11/24		6/11/24		6/11/24	6/11/24	6/11/24	
					ACTUAL	05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	08/29/2024	9/2/24	9/10/24	9/10/24	10/4/24	10/10/2024	10/15/2024	10/15/2024			BEFF CY 2024	9,950,000.00						CBD	6/11/24		6/11/24		6/11/24	6/11/24	6/11/24	
					APP	05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	07/24/2024 to 07/31/2024	08/01/2024 to 08/09/2024	08/12/2024 to 08/12/2024	08/12/2024 to 08/12/2024			BEFF CY 2024	9,950,000.00						Auditor	6/11/24		6/11/24		6/11/24	6/11/24	6/11/24	Bid Opening was rescheduled from 7/6/24 to 8/29/24 as per Supplemental Bulletin No. 12, 14 & 15 s. of 2024.
300101200001000	24FH0072 - Construction of One (1) Storey Two (2) Classroom School Building Baidoc Integrated School, Baidoc, Pandan, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	07/24/2024 to 07/31/2024	08/01/2024 to 08/09/2024	08/12/2024 to 08/12/2024	08/12/2024 to 08/12/2024			BEFF CY 2024	9,950,000.00						Auditor	6/11/24		6/11/24		6/11/24	6/11/24	6/11/24	Bid Opening was rescheduled from 7/6/24 to 8/29/24 as per Supplemental Bulletin No. 12, 14 & 15 s. of 2024.
					PPMP	05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	07/24/2024 to 07/31/2024	08/01/2024 to 08/09/2024	08/12/2024 to 08/12/2024	08/12/2024 to 08/12/2024			BEFF CY 2024	9,950,000.00						CCA	6/11/24		6/11/24		6/11/24	6/11/24	6/11/24	
					ACTUAL	05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	08/29/2024	9/2/24	9/10/24	9/10/24	10/4/24	10/10/2024	10/15/2024	10/15/2024			BEFF CY 2024	9,950,000.00						CBD	6/11/24		6/11/24		6/11/24	6/11/24	6/11/24	Undergone 4th Post Qualification Process.
					APP	05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	07/24/2024 to 07/31/2024	08/01/2024 to 08/09/2024	08/12/2024 to 08/12/2024	08/12/2024 to 08/12/2024			BEFF CY 2024	9,950,000.00						Auditor	6/11/24		6/11/24		6/11/24	6/11/24	6/11/24	

Code\UACS\PAF	Procurement Program / Project	PIAO / End User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY										ABC (Php)		Contract Cost (Php)		Dates of Receipt of Invitations						Remarks									
					Pre-Procurement Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution	Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre Conference	Advs/Post of IAB	Pre Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
300101200001000	ZAFH0073 - Construction of One (1) Storey Two (2) Classroom School Building Cordon Elementary School, Barangay Cordon, San Andres, Cebu	Construction Section	NO	PUBLIC BIDDING	APP	05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	-	07/24/2024 to 07/31/2024	08/01/2024 to 08/09/2024	08/12/2024 to 08/12/2024		BEFF CY 2024	9,950,000.00			9,950,000.00			8/1/24		8/1/24	8/1/24	8/1/24	8/1/24				
						05/23/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	-	07/24/2024 to 07/31/2024	08/01/2024 to 08/09/2024	08/12/2024 to 08/12/2024		BEFF CY 2024	9,950,000.00			9,950,000.00			8/1/24		8/1/24	8/1/24	8/1/24	8/1/24	8/1/24	8/1/24	8/1/24	Bid Opening was rescheduled from 7/6/24 to 8/29/24 as per Supplemental Bulletin No. 12, 14 & 15 s. of 2024.
300205100005900	ZAFH0085 (re-invitation) – Construction of Rainwater Collectors System (RWCS) @ 6 Various Sites: a. Calapuyan Elementary School, Pangasinan, Cebu b. Malibon Elementary School, Pangasinan, Cebu c. Pangasinan Central Elementary School, Pangasinan, Cebu d. Pangasinan National High School, Pangasinan, Cebu e. San Miguel Elementary School, Pangasinan, Cebu f. San Roque Elementary School, Viga, Cebu	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	-	07/24/2024 to 07/31/2024	08/01/2024 to 08/09/2024	08/12/2024 to 08/12/2024		SR2024-02-008545 DTD FEB. 3, 2024	2,895,000.00			2,895,000.00		8/1/24		8/1/24	8/1/24	8/1/24	8/1/24	8/1/24				
						05/06/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	-	07/24/2024 to 07/31/2024	08/01/2024 to 08/09/2024	08/12/2024 to 08/12/2024		SR2024-02-008545 DTD FEB. 3, 2024	2,895,000.00			2,895,000.00			8/1/24		8/1/24	8/1/24	8/1/24	8/1/24	8/1/24	8/1/24	Bid Opening was rescheduled from 7/6/24 to 8/29/24 as per Supplemental Bulletin No. 12 s. of 2024.	
					ACTUAL	05/06/2024	06/13/2024 to 06/19/2024	06/25/2024	07/09/2024	07/09/2024	07/10/2024 to 07/12/2024	07/15/2024 to 07/23/2024	7/26/24	8/7/24	08/15/2024	08/22/2024		SR2024-02-008545 DTD FEB. 3, 2024	2,895,000.00			2,895,000.00		8/1/24		8/1/24	8/1/24	8/1/24	8/1/24	8/1/24				
					Total Allowed Budget of Procurement Activities (ABC)										263,723,219.01																			
					Total Contract Price of Procurement Activities Considered										243,009,199.56																			
					Total Savings (Total Allowed Budget - Total Contract Price)										20,714,029.45																			

[illegible]

ANNEX B
Department of Public Works and Highways
Catanduanes District Engineering Office - Procurement Monitoring Report from July to December, 2024

CIVIL WORKS

Code\UACSPAP	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY										Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitations					Remarks				
					Pre-Procurement Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Pre-Procurement Conference	Advs/Post of IAB/IB	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification
FAILED BIDDINGS																														
30022106113000	24FH0079 – Basic Infrastructure Program (BIP) - Access Roads and/or Bridge from The National Road's Leading to Major/Strategic Public Buildings/Facilities, Construction of Barangay Roads At Barangay Buenavista, Barangay Opol, Barangay Arono Pequeno, and Barangay Titas, Bato, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	08/05/2024	08/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-30/2024	09/30/2024			CY 2024 GAA	4,848,760.00					8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.
					PPMP	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	08/05/2024	08/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-30/2024	09/30/2024			CY 2024 GAA	4,848,760.00			CCA		8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.
					ACTUAL	08/06/2024	8/15-21/2024	08/27/2024	09/10/2024	09/10/2024	9/1/2024	9/24/24	-	-	-	-	-	-	-	-	-	CY 2024 GAA	4,848,760.00			CBD		8/15/24	8/15/24	8/15/24
30022611363000	24FH0083 – Basic Infrastructure Program (BIP) - Multi-Purpose Building Facilities To Support Social Services Construction (Construction of Multi-Purpose Building, Barangay Buenavista, Bato, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	08/05/2024	08/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-30/2024	09/30/2024			CY 2024 GAA	3,958,760.00					8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.
					PPMP	08/06/2024	8/15-21/2024	8/22/2024 @ 10:00 A.M.	08/05/2024	08/05/2024 @ 10:00 A.M.	9/6-10/2024	9/11-17/2024	-	9/18-23/2024	9/24-30/2024	09/30/2024			CY 2024 GAA	3,958,760.00			CCA		8/15/24	8/15/24	8/15/24	8/15/24	8/15/24	Pre-Bid Conference was rescheduled to 8/27/24 due to the declaration of non-quorum of BAC Members. Also, bid opening was moved to 9/10/24 as per Supplemental Bulletin No. 18 s. of 2024.
					ACTUAL	08/06/2024	8/15-21/2024	08/27/2024	09/10/2024	09/10/2024	9/1/2024	10/0/24	-	-	-	-	-	-	-	-	-	CY 2024 GAA	3,958,760.00			CBD		8/15/24	8/15/24	8/15/24

Prepared by:

Approved:


ELSIE R. GANAN
Head, BAC Secretariat


SIMON N. ARIAS
Head of the Procuring Entity

CIVIL WORKS

Coat(UACSPAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Procurement Conference	Address of Bids	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)	Total	MOOE	CO	Contract Cost (Php)	List of invited Observers	Pre-procurement Conference	ADS/Post of IAFB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Remarks	
III. (JANUARY TO JUNE 2024 PROCUREMENT ACTIVITIES) - Carry Over Projects																																	
COMPLETED PROCUREMENT ACTIVITIES																																	
30022610980000	24FH0083 – Basic Infrastructure Programs (BP), Multi-Purpose Buildings / Facilities to Support Social Services - Construction of Multi-Purpose Building, Calatagan Proper, Vinz. Calatagan	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/13/2024	05/13/2024 to 05/19/2024	05/20/2024 to 05/25/2024	05/26/2024	05/26/2024 to 06/02/2024	05/26/2024		CY 2024 GAA	4,948,760.00					Auditor		5/10/24		5/10/24	5/10/24	5/10/24	5/10/24	Post Qualification Conference moved earlier to June 11, 2024 due to some of the BAC Members are on Official Business
					PPMP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/13/2024	05/13/2024 to 05/19/2024	05/20/2024 to 05/25/2024	05/26/2024	05/26/2024 to 06/02/2024	05/26/2024		CY 2024 GAA	4,948,760.00	4,425,202.87				CCA	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
					ACTUAL	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024	05/30/2024	05/30/2024	05/30/2024	6/1/24	6/1/24	6/26/24	6/26/24	6/26/2024 to 07/10/2024	6/26/24		CY 2024 GAA	4,948,760.00					CBD	5/10/24		5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
30022611362400	24FH0084 – Basic Infrastructure Program (BP), Multi-Purpose Buildings / Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Bong Sapa, Vinz. Calatagan	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/13/2024	05/13/2024 to 05/19/2024	05/20/2024 to 05/25/2024	05/26/2024	05/26/2024 to 06/02/2024	05/26/2024		CY 2024 GAA	3,918,760.00					Auditor	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	Post Qualification Conference moved earlier to June 11, 2024 due to some of the BAC Members are on Official Business
					PPMP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/13/2024	05/13/2024 to 05/19/2024	05/20/2024 to 05/25/2024	05/26/2024	05/26/2024 to 06/02/2024	05/26/2024		CY 2024 GAA	3,918,760.00					CCA	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
					ACTUAL	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024	05/30/2024	05/30/2024	05/30/2024	6/1/24	6/1/24	6/26/24	6/26/24	6/26/2024 to 07/10/2024	6/26/24		CY 2024 GAA	3,918,760.00	3,250,371.48				CBD	5/10/24		5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
30022611364800	24FH0086 – Basic Infrastructure Program (BP), Multi-Purpose Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building Barangay Sapa, Vinz. Calatagan	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/13/2024	05/13/2024 to 05/19/2024	05/20/2024 to 05/25/2024	05/26/2024	05/26/2024 to 06/02/2024	05/26/2024		CY 2024 GAA	2,988,760.00					Auditor	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	With approved request for extension of Post Qualification Period
					PPMP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/13/2024	05/13/2024 to 05/19/2024	05/20/2024 to 05/25/2024	05/26/2024	05/26/2024 to 06/02/2024	05/26/2024		CY 2024 GAA	2,988,760.00					CCA	5/10/24		5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
					ACTUAL	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024	05/30/2024	05/30/2024	05/30/2024	6/2/24	6/2/24	6/27/24	6/27/24	6/27/2024 to 07/10/2024	6/27/24		CY 2024 GAA	2,988,760.00	2,878,672.37				CBD	5/10/24		5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
30022611363600	24FH0087 – Basic Infrastructure Program (BP), Multi-Purpose Buildings / Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Buenavista, Vinz. Calatagan	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/13/2024	05/13/2024 to 05/19/2024	05/20/2024 to 05/25/2024	05/26/2024	05/26/2024 to 06/02/2024	05/26/2024		CY 2024 GAA	1,978,760.00					Auditor	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	With approved request for extension of Post Qualification Period
					PPMP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/13/2024	05/13/2024 to 05/19/2024	05/20/2024 to 05/25/2024	05/26/2024	05/26/2024 to 06/02/2024	05/26/2024		CY 2024 GAA	1,978,760.00					CCA	5/10/24		5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
					ACTUAL	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024	05/30/2024	05/30/2024	05/30/2024	6/2/24	6/2/24	6/27/24	6/27/24	6/27/2024 to 07/10/2024	6/27/24		CY 2024 GAA	1,978,760.00	1,918,725.73				CBD	5/10/24		5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	

CIVIL WORKS

Code\JACSPAP	Procurement Program / Project	PMO/ End User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY												ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitations						Remarks						
					Pre-Procurement Conference	Advs/Poof of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Pre-procurement Conference		Advs/Poof of IABs	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification
300221108119000	24P10089 – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major / Strategic Public Buildings / Facilities - Construction of Road, Sili Silagat, Sili Buan, Agitan, Baram, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	19,798,760.00			19,798,760.00			Auditor			5/10/24	5/10/24	5/10/24	5/10/24	With approved request for extension of Post Qualification Period
						05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	19,798,760.00			19,798,760.00			CCA			5/10/24	5/10/24	5/10/24	5/10/24	
												6/24/24	6/24/24	07/04/2024	07/10/2024				CY 2024 GAA	18,688,922.00			18,688,922.00			CBD			5/10/24	5/10/24	5/10/24	5/10/24	
						05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	1,958,760.00			1,958,760.00			Auditor			5/10/24	5/10/24	5/10/24	5/10/24	
300221108136000	24P10089 – Basic Infrastructure Program (BIP) Major / Strategic Public Buildings / Facilities Structural and Resilience Program - Construction (Completion) of Philippine Information Agency (PIA) Building, Vrac, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	1,958,760.00			1,958,760.00			CCA			5/10/24	5/10/24	5/10/24	5/10/24	Post Qualification Conference moved earlier to June 11, 2024 due to some of the BAC Members are on Official Business
						05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	1,958,760.00			1,958,760.00			CCA			5/10/24	5/10/24	5/10/24	5/10/24	
												6/13/24	6/13/24	07/04/2024	07/10/2024				CY 2024 GAA	1,958,760.00			1,958,760.00			CBD			5/10/24	5/10/24	5/10/24	5/10/24	
						05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	1,838,169.26			1,838,169.26			CBD			5/10/24	5/10/24	5/10/24	5/10/24	
300226113654000	24P10090 – Basic Infrastructure Program (BIP) Multi-Purpose Buildings / Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Andres, Baram, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	1,958,760.00			1,958,760.00			Auditor			5/10/24	5/10/24	5/10/24	5/10/24	Post Qualification Conference moved earlier to June 11, 2024 due to some of the BAC Members are on Official Business
						05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	1,958,760.00			1,958,760.00			CCA			5/10/24	5/10/24	5/10/24	5/10/24	
												6/13/24	6/13/24	07/04/2024	07/10/2024				CY 2024 GAA	1,958,760.00			1,958,760.00			CBD			5/10/24	5/10/24	5/10/24	5/10/24	
						05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	1,839,171.30			1,839,171.30			CBD			5/10/24	5/10/24	5/10/24	5/10/24	
300226113651000	24P10091 – Basic Infrastructure Programs (BIP) - Multi-Purpose Buildings / Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Agitan, Baram, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/17/2024 @ 10:00 A.M.	05/17/2024 @ 10:00 A.M.	05/17/2024 @ 10:00 A.M.	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	4,948,760.00			4,948,760.00			Auditor			5/10/24	5/10/24	5/10/24	5/10/24	Post Qualification Conference moved earlier to June 11, 2024 due to some of the BAC Members are on Official Business
						05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	4,948,760.00			4,948,760.00			CCA			5/10/24	5/10/24	5/10/24	5/10/24	
												6/13/24	6/13/24	07/04/2024	07/10/2024				CY 2024 GAA	4,948,760.00			4,948,760.00			CBD			5/10/24	5/10/24	5/10/24	5/10/24	
						05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	05/30/2024 @ 10:00 A.M.	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	4,404,396.40			4,404,396.40			CBD			5/10/24	5/10/24	5/10/24	5/10/24	

CIVIL WORKS

[illegible]

ANNEX B

Department of Public Works and Highways
Catanduanes District Engineering Office - Procurement Monitoring Report from January to June, 2024

CIVIL WORKS

Code(UACSPAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY												ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitations						Remarks							
					Pre-Procurement Conference	Adsp/ort of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Completion/ Delivery	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	List of Invited Bidders	Pre procurement Conference	Adsp/ort of IAB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification						
300228109882000	24PH0067 – Basic Infrastructure Programs (BIP) Multi-Purpose Building/ Facilities to Support Social Service - Rehabilitation of Multi-Purpose Building, Brgy. Pula Bg, Vnec, Catanduanes	Construction Section	NO	PUBLIC BIDDING	ACTUAL	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/02/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	4,948,760.00				5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	Post Qualification Conference moved earlier to June 11, 2024 due to some of the BAC Members are on Official Business					
					PPMP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/02/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	4,948,760.00		CCA		5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24				
						05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/02/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/24	06/13/24	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	4,948,760.00	4,082,710.88	CBD		5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24		
						05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/02/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/24	06/13/24	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	4,948,760.00				5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
320102106472000	24PH0068 – Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems - Rehabilitation of Flood Mitigation Structure, Salcedon, Bnec, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/02/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	48,248,960.00				5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	Post Qualification Conference moved earlier to June 11, 2024 due to some of the BAC Members are on Official Business					
					PPMP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/02/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	48,248,960.00		CCA		5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24		
						05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/02/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	48,248,960.00				5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
						05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/02/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2024 GAA	48,248,960.00	38,598,944.65	CBD		5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
409900000054000	22PH0112 – Convergence and Special Support Program - Sustainable Infrastructure Projects Planning (SIPAG), Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building in Vnec, Catanduanes	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/02/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2023 Unprogrammed App.	3,858,760.00				5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	Post Qualification Conference moved earlier to June 11, 2024 due to some of the BAC Members are on Official Business					
					PPMP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/02/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2023 Unprogrammed App.	3,858,760.00		CCA		5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24		
						05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/02/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2023 Unprogrammed App.	3,858,760.00				5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24
						05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/02/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024				CY 2023 Unprogrammed App.	3,858,760.00	3,820,142.63	CBD		5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24

CIVIL WORKS

Code(UACS/PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY													ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitations						Remarks
					Pre-Procurement Conference	Address of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of B/LC Resolution Recommending Award	Notice of Award	Contract Signing	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-Procurement Conference	AOS/Forst of LAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
3022510293000	24FH0004 – Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major / Facilities Strategic Public Buildings / Facilities Construction of Flood Control Structure, Municipality of Vrac, Cebu.	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024	Note to Proceed				CY' 2024 GAA	5,938,759.84		Auditor		5/10/24	5/10/24	5/10/24	Undergo 2nd Post Qualification Conference on 7/2/24			
					PMP-P	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024								CCA	5,938,759.84		CCA			5/10/24	5/10/24	5/10/24
					ACTUAL	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024	07/25/2024	07/30/2024								CBD	4,891,620.27			CBD		5/10/24
30225102991000	24FH0050 – Basic Infrastructure Program (BIP) - Flood Migration Structures Protecting Major / Facilities Strategic Public Buildings / Facilities Construction of Flood Control Structure and Drainage System, Municipality of San Antonio, Cebu.	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024					CY' 2024 GAA	5,938,759.95		Auditor		5/10/24	5/10/24	5/10/24	Undergone 2nd Post Qualification Conference on 7/2/24			
					PMP-P	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024								CCA	5,938,759.95		CCA			5/10/24	5/10/24	5/10/24
					ACTUAL	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024	07/18/2024	07/24/2024								CBD	5,546,234.32			CBD		5/10/24
30223810350000	24FH0051 – Basic Infrastructure Programs (BIP) - Evacuation Centers/ Quarantine Facilities / Public Health Care Center, Emergency Battery, Bus, Cabandanes	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024					CY' 2024 GAA	4,948,760.00		Auditor		5/10/24	5/10/24	5/10/24	Undergone 2nd Post Qualification Conference on 7/2/24 With involved Motion for Reconsideration			
					PMP-P	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024 @ 10:00 A.M.	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024								CCA	4,948,760.00		CCA			5/10/24	5/10/24	5/10/24
					ACTUAL	05/06/2024	05/10/2024 to 05/16/2024	05/17/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024	07/31/2024	08/06/2024								CBD	4,343,815.63			CBD		5/10/24

Department of Public Works and Highways
Catanduanes District Engineering Office - Procurement Monitoring Report from January to June, 2024

CIVIL WORKS

Code(UAC/SPAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY												ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitations						Remarks				
					Pre-Procurement Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre procurement Conference	Advs/Post of IABE		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation
30022510987000	24FH0053 - Basic Infrastructure Programs (BIP) - Multi-Purpose Buildings / Facilities to Support Social Services - Construction of Multi-Purpose Building, Bala, Bato, Calabuanes	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 @ 10:00 A.M. to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024			CY 2024 GAA	4,898,760.00							5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	Undergone 3rd Post Qualification Conference on 7/6/24
					PPMP	05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 @ 10:00 A.M. to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024			CY 2024 GAA	4,898,760.00							5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
					ACTUAL	05/06/2024	05/17/2024	05/30/2024	05/30/2024	6/4/24	7/6/24	7/16/24	7/24/24	07/31/2024	08/06/2024			CY 2024 GAA	4,898,760.00							5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
30022510011000	24FH0058 - Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) Construction (Completion) of Water System, at Barangay Miliaga and Barangay Baco, Caramoran, Calabuanes	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 @ 10:00 A.M. to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024			CY 2024 GAA	4,948,760.00							5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	Undergone 3rd Post Qualification Conference on 7/6/24
					PPMP	05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 @ 10:00 A.M. to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024			CY 2024 GAA	4,948,760.00							5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
					ACTUAL	05/06/2024	05/17/2024	05/30/2024	05/30/2024	6/4/24	7/6/24	7/16/24	7/24/24	07/25/2024	07/30/2024			CY 2024 GAA	4,948,760.00							5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
300221108114000	24FH0068 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Barangay Road and Drainage System at Barangay Bigaa, Pineda De Sur and Sita Misagim, Barangay Capitan, Vito, Calabuanes	Construction Section	NO	PUBLIC BIDDING	APP	05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 @ 10:00 A.M. to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024			CY 2024 GAA	5,938,759.11							5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	Undergone 2nd Post Qualification Conference on 7/2/24
					PPMP	05/06/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 @ 10:00 A.M. to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024			CY 2024 GAA	5,938,759.11							5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
					ACTUAL	05/06/2024	05/17/2024	05/30/2024	05/30/2024	6/4/24	7/2/24	7/2/24	7/1/24	07/18/2024	07/24/2024			CY 2024 GAA	5,938,759.11							5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
300203102799000	24FH0043 (re-invitation) - Construction (Completion) of San Miguel - Puraan Tourism Road, Bana, Calabuanes (Phase II)	Construction Section	NO	PUBLIC BIDDING	APP	02/27/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 @ 10:00 A.M. to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024			CY 2024 GAA	48,998,760.00							5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	Undergone 2nd Post Qualification Conference on 7/2/24
					PPMP	02/27/2024	05/10/2024 to 05/16/2024	05/30/2024	05/30/2024 @ 10:00 A.M.	05/31/2024 @ 10:00 A.M. to 06/04/2024	06/05/2024 to 06/12/2024	06/13/2024	06/13/2024 to 06/19/2024	06/20/2024 to 06/25/2024	06/26/2024 to 06/27/2024			CY 2024 GAA	48,998,760.00							5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	
					ACTUAL	05/06/2024	05/17/2024	05/30/2024	05/30/2024	6/4/24	7/2/24	7/2/24	7/1/24	07/18/2024	07/24/2024			CY 2024 GAA	5,357,344.50							5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	

CIVIL WORKS

Code(UACSP/AP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY										Source of Funds	ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitations					Remarks								
					Pre-Procurement Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	List of Invited Observers	Pre-Procurement Conference	Advs/Post of IACB		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification			
(JULY TO DECEMBER 2023 PROCUREMENT ACTIVITIES) - Carry Over Projects																																	
300101200001000	22PH0073 (re-initiation) – Construction of Two (2) Storey Four (4) Classroom School Building, Balete Elementary School, Baco, Catanduanes (Phase 1)	PPMP	NO	PUBLIC BIDDING	APP	06/30/2023	11/01-27/2023	11/29/2023	12/1/2023	12/1/2023 @ 10:00 A.M.	12/13- 15/2023	12/18- 22/2023	12/26/2023	12/26- 28/2023	12/26/2023- 1/4/2024	1/5/24			BEFF CY 2023, Batch 1	11,352,474.25						11/23/23	11/23/23	11/23/23	11/23/23		Approved request for modification from DPWH Central Office received 7/8/24		
						06/30/2023	11/01-27/2023	11/29/2023	12/1/2023	12/1/2023 @ 10:00 A.M.	12/13- 15/2023	12/18- 22/2023	12/26/2023	12/26- 28/2023	12/26/2023- 1/4/2024	1/5/24			BEFF CY 2023, Batch 1	11,352,474.25						11/23/23	11/23/23	11/23/23	11/23/23				
					ACTUAL				12/1/2023	12/15/23	12/22/23	7/3/24	7/3/24	8/6/24				BEFF CY 2023, Batch 1	11,352,474.25	9,553,521.30					11/23/23		11/23/23	11/23/23	11/23/23				
						06/30/2023	10/16-22/2023	10/25/2023	11/07/2023	11/8-10/2023	11/07/2023	11/13- 20/2023	11/21- 26/2023	12/1- 8/2023	12/1-8/2023	12/11- 12/2023			BEFF CY 2023, Batch 1	18,262,675.97						10/17/23		10/17/23	10/17/23	10/17/23			
300101200001000	22PH0070 (re-initiation) – Construction of Two (2) Storey Six (6) Classroom School Building, Palmbeaches Integrated School, Caramoran, Catanduanes (Phase 1)	PPMP	NO	PUBLIC BIDDING	APP	06/30/2023	10/16-22/2023	10/25/2023	11/07/2023	11/07/2023 @ 10:00 A.M.	11/08-10/2023	11/13- 20/2023	11/21- 26/2023	12/1- 8/2023	12/1-8/2023	12/11- 12/2023			BEFF CY 2023, Batch 1	18,262,675.97						10/17/23		10/17/23	10/17/23	10/17/23		Approved request for modification from DPWH Central Office received 7/8/24	
						06/30/2023	10/16-22/2023	10/25/2023	11/07/2023	11/07/2023 @ 10:00 A.M.	11/08-10/2023	11/13- 20/2023	11/21- 26/2023	12/1- 8/2023	12/1-8/2023	12/11- 12/2023			BEFF CY 2023, Batch 1	18,262,675.97						10/17/23		10/17/23	10/17/23	10/17/23			
					ACTUAL				11/07/2023	11/10/23	11/20/23	7/3/24	7/3/24	8/6/24				BEFF CY 2023, Batch 1	18,262,675.97	15,886,424.42					10/17/23		10/17/23	10/17/23	10/17/23				
						06/30/2023	10/16-22/2023	10/25/2023	11/07/2023	11/8-10/2023	11/07/2023	11/13- 20/2023	11/21- 26/2023	12/1- 8/2023	12/1-8/2023	12/11- 12/2023			BEFF CY 2023, Batch 1	18,262,675.97						10/17/23		10/17/23	10/17/23	10/17/23			
300101200001000	22PH0068 – Repair of Nineteen (19) Units Classroom, San Miguel Central Elementary School, San Miguel, Catanduanes	PPMP	NO	PUBLIC BIDDING	APP	09/12/2023	9/15-21/2023	9/26/2023 @ 10:00 A.M.	10/10/2023	10/10/2023 @ 10:00 A.M.	10/11- 16/2023	10/17- 23/2023	10/24/2023	10/24/2023- 11/6- 10/2023	11/6- 10/2023	11/13- 14/2023			CY 2023 BEFF	20,539,051.03						9/18/23		9/18/23	9/18/23	9/18/23		Undergone 2nd Post Qualification Conference dtl 11/7/23. Approved request for modification from DPWH Central Office received 7/8/24.	
						09/12/2023	9/15-21/2023	9/26/2023 @ 10:00 A.M.	10/10/2023	10/10/2023 @ 10:00 A.M.	10/11- 16/2023	10/17- 23/2023	10/24/2023	10/24/2023- 11/6- 10/2023	11/6- 10/2023	11/13- 14/2023			CY 2023 BEFF	20,539,051.03						9/18/23		9/18/23	9/18/23	9/18/23			
					ACTUAL				10/10/2023	10/10/2023	10/10/23	11/7/23	7/3/24	7/3/24	8/6/24				CY 2023 BEFF	20,539,051.03	14,993,380.43					9/18/23		9/18/23	9/18/23	9/18/23			
						09/12/2023	9/15-21/2023	9/26/2023	10/10/2023	10/10/23	10/10/23	11/7/23	7/3/24	7/3/24	8/6/24				CY 2023 BEFF	20,539,051.03						9/18/23		9/18/23	9/18/23	9/18/23			
Total Allied Budget of Procurement Activities (ABD)																			245,168,902.80														
Total Contract Price of Procurement Activities Concluded																			206,501,055.55														
Total Savings (Total Allied Budget - Total Contract Price)																			38,667,847.25														

Prepared by:

Approved:


ELSIE R. GANAN
Head, BAC Secretariat


SIMON N. ARIAS
Head of the Procuring Entity