

ANNEX B

UPDATED PROCUREMENT MONITORING REPORT - CIVIL WORKS
Department of Public Works and Highways-Region X
As of July 8, 2024

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification			
COMPLETED PROCUREMENT ACTIVITIES																																		
1	22K00385	Construction of Building Canopy, Brgy. Bulua, Cagayan de Oro City	Construction Division	No	Public Bidding	00-Jan-00	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	03-Apr-24	11-Apr-24		Trust Fund FY 2022	1,000,000.00		1,000,000.00	994,848.86		994,848.86	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		22-Feb-24	22-Feb-24	08-Mar-24					
2	22K00386	Construction of Records Storage Building, Brgy. Bulua, Cagayan de Oro City	Construction Division	No	Public Bidding	00-Jan-00	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	03-Apr-24	11-Apr-24		Trust Fund FY 2022	1,000,000.00		1,000,000.00	994,804.12		994,804.12	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		22-Feb-24	22-Feb-24	08-Mar-24					
3	300226104692000.Pi 23K00021	Construction (Completion) of Multi-Purpose Building Phase 2, Barangay Bayabao, Butig, Lanao del Sur	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	09-May-24	09-May-24	13-May-24	16-May-24	16-May-24	30-May-24	10-Jun-24	11-Jun-24		GAA 2023	4,950,000.00		4,950,000.00	4,895,442.45		4,895,442.45	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Apr-24	21-Apr-24	21-Apr-24	08-May-24					
4	300226104674000.Pi 23K000210	Construction of Multipurpose Building (Open Gym), Brgy. Moncado Kadingilan, Marawi City, Lanao del Sur	Construction Division	No	Public Bidding	13-Feb-23	16-Feb-23	23-Feb-23	07-Mar-23	07-Mar-23	10-Mar-23	19-Jun-23	19-Jun-23	Cancelled due to reversion of funds.				GAA 2023	9,900,000.00		9,900,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Feb-23	18-Feb-23	17-Feb-23	05-Mar-23					
5	300229100301000.Pi 23K000213	Construction of Public Water Supply System (Level II), Binidayan, Lanao del Sur	Construction Division	No	Public Bidding	13-Feb-23	16-Feb-23	23-Feb-23	07-Mar-23	07-Mar-23	10-Mar-23	30-May-23	30-May-23	Cancelled due to reversion of funds.				GAA 2023	9,900,000.00		9,900,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Feb-23	18-Feb-23	17-Feb-23	05-Mar-23					
6	300217100199000.Pi 23K000220	Construction of Road, CDOC-Iligan Hinterland Road, Jct. CDO – Camp Kibiritan/ Dansolihon – Jct. BCIR/ Laguindingan Airport Road Extension Section 2, Cagayan de Oro	Construction Division	No	Public Bidding	16-Feb-23	27-Feb-23	06-Mar-23	20-Mar-23	20-Mar-23	24-Mar-23	30-Mar-23	30-Mar-23	Cancelled due to reversion of funds.				GAA 2023	96,500,000.00		96,500,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	09-Feb-23	01-Mar-23	02-Mar-23	19-Mar-23					
7	300226104699000.Pi 23K000273	Construction of Multi-Purpose Building, Brgy. Western Wao, Wao, Lanao del Sur	Construction Division	No	Public Bidding	09-Mar-23	10-Mar-23	17-Mar-23	29-Mar-23	29-Mar-23	05-Apr-23	14-Apr-23	14-Apr-23	06-Feb-24	19-Feb-24	20-Feb-24		GAA 2023	19,800,000.00		19,800,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-Mar-23	12-Mar-23	11-Mar-23	31-Mar-23					
8	310204102177000.Pi 23K000278	Construction of By-Pass and Diversion Roads, Jct CDO Talakag Road / Macapagal Drive - Upper Carmen - Patag - Jct BCIR/ Kauswagan, Package 6, Cagayan de Oro City	Construction Division	No	Public Bidding	17-Mar-23	20-Mar-23	27-Mar-23	11-Apr-23	11-Apr-23	Cancelled due to revision of ABC.							GAA 2023	28,950,000.00		28,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	10-Mar-23	22-Mar-23	24-Mar-23						
9	310204102150000.Pi 23K000301	Construction of By-Pass and Diversion Roads, Valencia City-Pangantucan Diversion Road, Portulin-Aduyon Section, Package 3, Bukidnon	Construction Division	No	Public Bidding	30-Mar-23	04-Apr-23	11-Apr-23	24-Apr-23	24-Apr-23	26-Apr-23	28-Apr-23	28-Apr-23	Cancelled due to reversion of funds.				GAA 2023	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	23-Mar-23	06-Apr-23	06-Apr-23	21-Apr-23					
10	310207100240000.Pi 23K000303	Off-Carriageway Improvement-Primary Roads, Along Sayre Highway, K1498+000 - K1500+548.710, K1500+580.070 - K1503+633.880, K1503+658.300 - K1504+266.880, K1507+120.000 - K1513+718.700 (from Impalutao, Municipality of Impasug-ong to Aglayan), Malaybalay City, Bukidnon	Construction Division	No	Public Bidding	18-Apr-23	19-Apr-23	26-Apr-23	11-May-23	11-May-23	12-May-23	18-May-23	18-May-23	Cancelled due to reversion of funds.				GAA 2023	144,750,000.00		144,750,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Apr-23	21-Apr-23	23-Apr-23	07-May-23					
11	300226104683000.Pi 23K000304	Construction of Multi-Purpose Building (Municipal Complex) Phase I, Taraka, Lanao del Sur	Construction Division	No	Public Bidding	N/A	19-Apr-23	26-Apr-23	Cancelled due to MOA									GAA 2023	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		21-Apr-23							
12	300226104708000.Pi 23K000307	Construction of Multi Purpose Building (Municipal Gym), Lumbac Pitakus, Taraka, Lanao del Sur	Construction Division	No	Public Bidding	28-Apr-23	02-May-23	11-May-23	Cancelled due to MOA									GAA 2023	19,800,000.00		19,800,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	21-Apr-23	06-May-23							
13	23K00346	Construction of Open Gymnasium, Brgy. Buadi-olok, Ditsaan Ramin, Lanao del Sur	Construction Division	No	Public Bidding	08-Nov-23	09-Nov-23	16-Nov-23	28-Nov-23	28-Nov-23	01-Dec-23	05-Jan-24	05-Jan-24	08-Jan-24	01-Feb-24	01-Feb-24		GAA 2023	9,650,000.00		9,650,000.00	9,553,254.31		9,553,254.31	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Nov-23	11-Nov-23	10-Nov-23	26-Nov-23					
14	23K00349	Construction of Flood Control along Salipongan River, Brgy. Salipongan, Municipality of Balindong, 2nd district, Lanao del Sur	Construction Division	No	Public Bidding	07-Dec-23	08-Dec-23	15-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	05-Jan-24	05-Jan-24	08-Jan-24	31-Jan-24	01-Feb-24		GAA 2023	57,900,000.00		57,900,000.00	56,162,996.75		56,162,996.75	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	30-Nov-23	10-Dec-23	09-Dec-23	24-Dec-23					
15	23K00351	Construction of Local Road Sitio Bantal Brgy. Banlag, Valencia City, Bukidnon	Construction Division	No	Public Bidding	04-Dec-23	08-Dec-23	15-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	05-Jan-24	05-Jan-24	08-Jan-24	31-Jan-24	01-Feb-24		GAA 2023	48,250,000.00		48,250,000.00	47,283,589.70		47,283,589.70	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	27-Nov-23	10-Dec-23	09-Dec-23	24-Dec-23					

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
16	23K00352	Structural Improvement of Public Buildings and Construction of Evacuation Centers, Region X, Magsaysay, Misamis Oriental	Construction Division	No	Public Bidding	07-Dec-23	08-Dec-23	15-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	05-Jan-24	05-Jan-24	08-Jan-24	31-Jan-24	01-Feb-24		GAA 2023	52,110,000.00		52,110,000.00	51,060,588.21		51,060,588.21	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	30-Nov-23	10-Dec-23	09-Dec-23		24-Dec-23	
17	23K00353	Structural Improvement of Public Buildings and Construction of Evacuation Centers, Region X, Gingoog City, Misamis oriental, Phase II	Construction Division	No	Public Bidding	N/A	18-Jan-24	25-Jan-24	06-Feb-24	06-Feb-24	08-Feb-24	13-Feb-24	13-Feb-24	16-Feb-24	22-Feb-24	28-Feb-24		GAA 2023	15,496,935.00		15,496,935.00	15,340,632.01		15,340,632.01	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		20-Jan-24	19-Jan-24		03-Feb-24	
18	23K00354	Off-Carriageway Improvement - Primary Roads, Along Sayre Highway, K1486+000 - K1520+000(from	Construction Division	No	Public Bidding	02-Feb-24	05-Feb-24	12-Feb-24	26-Feb-24	26-Feb-24	28-Feb-24	05-Mar-24	05-Mar-24	06-Mar-24	14-Mar-24	15-Mar-24		GAA 2023	144,750,000.00		144,750,000.00	141,593,508.78		141,593,508.78	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	26-Jan-24	07-Feb-24	08-Feb-24		23-Feb-24	
19	23K00355	Construction of New Bridges-Miondas Bridge along Cotabato-Malabang-Lanao del Norte Road	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	03-Apr-24	11-Apr-24		GAA 2023	27,985,000.00		27,985,000.00	27,425,296.16		27,425,296.16	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	12-Feb-24	22-Feb-24	22-Feb-24		08-Mar-24	
20	23K00356	Construction of New Bridges-Carsaan Bridge along Cotabato-Malabang-Lanao del Norte Road	Construction Division	No	Public Bidding	26-Feb-24	27-Feb-24	05-Mar-24	18-Mar-24	18-Mar-24	21-Mar-24	26-Mar-24	26-Mar-24	04-Apr-24	17-Apr-24	18-Apr-24		GAA 2023	28,950,000.00		28,950,000.00	28,370,943.51		28,370,943.51	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	19-Feb-24	29-Feb-24	29-Feb-24		16-Mar-24	
21	23K00357	Construction of Home for the Aged-Laguindingan	Construction Division	No	Public Bidding	11-Apr-24	12-Apr-24	19-Apr-24	02-May-24	02-May-24	06-May-24	09-May-24	09-May-24	14-May-24	10-Jun-24	11-Jun-24		GAA 2023	13,521,580.00		13,521,580.00	12,771,457.68		12,771,457.68	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Apr-24	14-Apr-24	14-Apr-24		01-May-24	
22	300221104874000.PI 24K00001	Construction of Road, Barangay Danugan to Barangay Tuga, Municipality of Pualas, Lanao del Sur	Construction Division	No	Public Bidding	N/A	22-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	13-Dec-23	19-Dec-23	19-Dec-23	08-Apr-24	16-Apr-24	17-Apr-24		GAA 2024	4,950,000.00		4,950,000.00	4,796,564.52		4,796,564.52	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		24-Nov-23	23-Nov-23		08-Dec-23	
23	300226110246000.PI 24K00002	Construction of Road, Barangay Abaga to Gadungan, Municipality of Madalum, Lanao del Sur	Construction Division	No	Public Bidding	21-Nov-23	22-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	13-Dec-23	19-Dec-23	19-Dec-23	08-Apr-24	16-Apr-24	17-Apr-24		GAA 2024	9,900,000.00		9,900,000.00	9,752,292.05		9,752,292.05	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	14-Nov-23	24-Nov-23	23-Nov-23		08-Dec-23	
24	320102106661000.PI 24K00003	Construction of Flood Mitigation Structure at Ramitan River, Picong, Lanao del Sur	Construction Division	No	Public Bidding	21-Nov-23	22-Nov-23	29-Nov-23	19-Dec-23	19-Dec-23	21-Dec-23	27-Dec-23	27-Dec-23	08-Apr-24	16-Apr-24	17-Apr-24		GAA 2024	58,786,835.00		58,786,835.00	57,902,137.61		57,902,137.61	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	14-Nov-23	24-Nov-23	01-Dec-23		16-Dec-23	
25	300221104876000.PI 24K00004	Construction of Flood Mitigation Structure at Bara-as River, Picong, Lanao del Sur	Construction Division	No	Public Bidding	21-Nov-23	22-Nov-23	29-Nov-23	19-Dec-23	19-Dec-23	21-Dec-23	27-Dec-23	27-Dec-23	08-Apr-24	16-Apr-24	17-Apr-24		GAA 2024	58,787,800.00		58,787,800.00	57,905,789.81		57,905,789.81	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	14-Nov-23	24-Nov-23	01-Dec-23		16-Dec-23	
26	300221104866000.PI 24K00005	Construction of Road, Barangay Dapao, Municipality of Pualas, Lanao del Sur	Construction Division	No	Public Bidding	21-Nov-23	22-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	13-Dec-23	19-Dec-23	19-Dec-23	08-Apr-24	16-Apr-24	17-Apr-24		GAA 2024	9,900,000.00		9,900,000.00	9,701,969.98		9,701,969.98	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	14-Nov-23	24-Nov-23	23-Nov-23		08-Dec-23	
27	320101111355000.PI 24K00006	Construction of Flood Control Structure along Kapalong-Talaingod-Valencia Road(Mawi-I Creek), Package 4, San	Construction Division	No	Public Bidding	29-Nov-23	30-Nov-23	07-Dec-23	19-Dec-23	19-Dec-23	21-Dec-23	27-Dec-23	27-Dec-23	13-Feb-24	27-Feb-24	28-Feb-24		GAA 2024	136,741,465.00		136,741,465.00	133,873,892.40		133,873,892.40	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Nov-23	02-Dec-23	01-Dec-23		16-Dec-23	
28	320101111358000.PI 24K00007	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 20, Bukidnon	Construction Division	No	Public Bidding	29-Nov-23	30-Nov-23	07-Dec-23	19-Dec-23	19-Dec-23	21-Dec-23	27-Dec-23	27-Dec-23	15-Feb-24	27-Feb-24	28-Feb-24		GAA 2024	91,675,000.00		91,675,000.00	89,675,942.02		89,675,942.02	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Nov-23	02-Dec-23	01-Dec-23		16-Dec-23	
29	300221104877000.PI 24K00008	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road I (Libona-Manolo Fortich-Impasug-ong Section), Package 15, Bukidnon	Construction Division	No	Public Bidding	29-Nov-23	30-Nov-23	07-Dec-23	19-Dec-23	19-Dec-23	21-Dec-23	27-Dec-23	27-Dec-23	15-Feb-24	27-Feb-24	28-Feb-24		GAA 2024	91,675,000.00		91,675,000.00	89,652,376.36		89,652,376.36	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Nov-23	02-Dec-23	01-Dec-23		16-Dec-23	
30	320101111381000.PI 24K00009	Construction of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-Malitbog-Claveria Eureka, Gingoog City Road), Package 14, Bukidnon	Construction Division	No	Public Bidding	29-Nov-23	30-Nov-23	07-Dec-23	19-Dec-23	19-Dec-23	21-Dec-23	27-Dec-23	27-Dec-23	08-Apr-24	16-Apr-24	17-Apr-24		GAA 2024	91,675,000.00		91,675,000.00	89,836,845.59		89,836,845.59	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Nov-23	02-Dec-23	01-Dec-23		16-Dec-23	
31	310204102708000.PI 24K00010	Construction of By-Pass and Diversion Roads, Magsaysay-Butuan City Coastal By-Pass/Alternate Road, Package 5. Misamis Oriental	Construction Division	No	Public Bidding	29-Nov-23	30-Nov-23	07-Dec-23	19-Dec-23	19-Dec-23	21-Dec-23	27-Dec-23	27-Dec-23	07-May-24	17-May-24	20-May-24		GAA 2024	91,675,000.00		91,675,000.00	89,829,410.75		89,829,410.75	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Nov-23	02-Dec-23	01-Dec-23		16-Dec-23	
32	310204102705000.PI 24K00011	Construction of Damulog-Bagor-Kadingilan, Bukidnon Bypass, Package 5, Bukidnon	Construction Division	No	Public Bidding	29-Nov-23	30-Nov-23	07-Dec-23	19-Dec-23	19-Dec-23	21-Dec-23	27-Dec-23	27-Dec-23	13-Feb-24	27-Feb-24	28-Feb-24		GAA 2024	193,000,000.00		193,000,000.00	188,584,558.56		188,584,558.56	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Nov-23	02-Dec-23	01-Dec-23		16-Dec-23	
33	310204102658000.PI 24K00012	Construction of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 13, Cagayan de Oro City	Construction Division	No	Public Bidding	30-Nov-23	08-Dec-23	15-Dec-23	16-Jan-24	16-Jan-24	19-Jan-24	23-Jan-24	23-Jan-24	15-Feb-24	27-Feb-24	28-Feb-24		GAA 2024	96,500,000.00		96,500,000.00	95,521,461.79		95,521,461.79	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	23-Nov-23	10-Dec-23	29-Dec-23		14-Jan-24	
34	310204102691000.PI 24K00014	Construction of By-Pass and Diversion Roads, Valencia Bypass Road Extension (Lantapan-Bagontaas Section), Package 8, Bukidnon	Construction Division	No	Public Bidding	30-Nov-23	08-Dec-23	15-Dec-23	16-Jan-24	16-Jan-24	19-Jan-24	23-Jan-24	23-Jan-24	15-Feb-24	27-Feb-24	28-Feb-24		GAA 2024	67,550,000.00		67,550,000.00	65,980,231.14		65,980,231.14	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	23-Nov-23	10-Dec-23	29-Dec-23		14-Jan-24	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
35 300217100274000.PI 24K00015	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road 1 (Libona-Manolo Fortich-Impasug-ong Section), Package 20,	Construction Division	No	Public Bidding	30-Nov-23	08-Dec-23	15-Dec-23	05-Mar-24	05-Mar-24	08-Mar-24	13-Mar-24	13-Mar-24	00-Jan-00	00-Jan-00	00-Jan-00			GAA 2024	96,500,000.00		96,500,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	23-Nov-23	10-Dec-23	16-Feb-24		03-Mar-24		
36 310204102665000.PI 24K00016	Construction of By-Pass and Diversion Roads, Iligan City Circumferential Road Extension, Package 4 Iligan City	Construction Division	No	Public Bidding	30-Nov-23	08-Dec-23	15-Dec-23	16-Jan-24	16-Jan-24	19-Jan-24	23-Jan-24	23-Jan-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	48,250,000.00		48,250,000.00	47,757,739.14		47,757,739.14	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	23-Nov-23	10-Dec-23	29-Dec-23		14-Jan-24		
37 310204102713000.PI 24K00017	Construction of By-Pass and Diversion Roads, Manolo Fortich-Misamis Oriental/Alternate By-Pass Road, Package 5, Bukidnon	Construction Division	No	Public Bidding	30-Nov-23	08-Dec-23	15-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	05-Jan-24	05-Jan-24	15-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	135,100,000.00		135,100,000.00	132,391,806.87		132,391,806.87	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	23-Nov-23	10-Dec-23	09-Dec-23		24-Dec-23		
38 310204102706000.PI 24K00018	Construction of Missing Links/New Roads East-West Lateral Road Connecting Agusan del Sur to Bukidnon (Jct. CDO City Camp Kibartan-Dominorog Road to Jct. Manolo Fortich Libona-Indahag Road) (Libona-Baungon), Package 9, Bukidnon	Construction Division	No	Public Bidding	30-Nov-23	08-Dec-23	15-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	05-Jan-24	05-Jan-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	72,375,000.00		72,375,000.00	71,156,785.66		71,156,785.66	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	23-Nov-23	10-Dec-23	09-Dec-23		24-Dec-23		
39 310204102693000.PI 24K00020	Construction of Flood Control Structure along Kapalong-Talaingod-Valencia Road (Maw-i Creek), Package 3, San Fernando, Bukidnon	Construction Division	No	Public Bidding	30-Nov-23	08-Dec-23	15-Dec-23	16-Jan-24	16-Jan-24	19-Jan-24	23-Jan-24	23-Jan-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	136,741,465.00		136,741,465.00	133,769,839.47		133,769,839.47	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	23-Nov-23	10-Dec-23	29-Dec-23		14-Jan-24		
40 310205101253000.PI 24K00022	Construction of Road, Barangay Lumbac, Municipality of Sultan Duralondong, Lanao del Sur	Construction Division	No	Public Bidding	N/A	08-Dec-23	15-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	17-Jan-24	17-Jan-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	4,950,000.00		4,950,000.00	4,898,987.14		4,898,987.14	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		10-Dec-23	09-Dec-23		24-Dec-23		
41 310204102711000.PI 24K00023	Preventive Maintenance-Primary Roads, Cotabato-Malabang-Lanao del Norte Road- (S01650MN)Chainage 2224.6-Chainage 2823.2	Construction Division	No	Public Bidding	30-Nov-23	08-Dec-23	15-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	05-Jan-24	05-Jan-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	32,784,910.00		32,784,910.00	31,799,953.41		31,799,953.41	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	23-Nov-23	10-Dec-23	09-Dec-23		24-Dec-23		
42 24K00024	Paving of Unpaved Roads-Tertiary Roads, Mulondo-Wao Road-(S01604MN) Chainage 19436-Chainage 20307	Construction Division	No	Public Bidding	30-Nov-23	08-Dec-23	15-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	05-Jan-24	05-Jan-24	07-May-24	17-May-24	20-May-24			GAA 2024	48,250,000.00		48,250,000.00	47,283,882.45		47,283,882.45	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	23-Nov-23	10-Dec-23	09-Dec-23		24-Dec-23		
43 320101111380000.PI 24K00025	Construction of By-Pass and Diversion Roads,CDOC Iligan Hinterland Road (Jct. CDO-Kibartan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 19, Iligan City	Construction Division	No	Public Bidding	07-Dec-23	08-Dec-23	15-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	05-Jan-24	05-Jan-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	48,250,000.00		48,250,000.00	47,033,660.84		47,033,660.84	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	30-Nov-23	10-Dec-23	09-Dec-23		24-Dec-23		
44 300221104878000.PI 24K00026	Construction of Jct. Bukidnon-Davao City Road to Jct. Kiburiao-Kitatiao Road(San Jose-Minsalirac-San Isidro-Manuto- Minsamangan-Kiburiao Section), Quezon, Bukidnon, Package 2	Construction Division	No	Public Bidding	07-Dec-23	08-Dec-23	15-Dec-23	23-Jan-24	23-Jan-24	25-Jan-24	30-Jan-24	30-Jan-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	106,150,000.00		106,150,000.00	104,239,232.56		104,239,232.56	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	30-Nov-23	10-Dec-23	05-Jan-24		20-Jan-24		
45 310101101345000.PI 24K00027	Construction of Missing Links/New Roads Iligan City-Cagayan de Oro City Alternate Route (Digkilaan-Bulua Section), Package 9, Lanao del Norte	Construction Division	No	Public Bidding	07-Dec-23	08-Dec-23	15-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	05-Jan-24	05-Jan-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	48,250,000.00		48,250,000.00	46,797,958.08		46,797,958.08	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	30-Nov-23	10-Dec-23	09-Dec-23		24-Dec-23		
46 310204102662000.PI 24K00031	Construction of Flood Control Structure along Umalag River, Package 1, Cagayan de Oro City	Construction Division	No	Public Bidding	11-Dec-23	14-Dec-23	21-Dec-23	23-Jan-24	23-Jan-24	25-Jan-24	30-Jan-24	30-Jan-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	148,610,000.00		148,610,000.00	144,094,925.30		144,094,925.30	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Dec-23	16-Dec-23	05-Jan-24		20-Jan-24		
47 300215104033000.PI 24K00032	Construction of By-Pass and Diversion Roads, Cabanglasan-San Fernando Alternate Road (Mandahican-Nakabuklad-Halapitan Road),Package 13,Bukidnon	Construction Division	No	Public Bidding	11-Dec-23	14-Dec-23	21-Dec-23	23-Jan-24	23-Jan-24	25-Jan-24	30-Jan-24	30-Jan-24	08-Apr-24	11-Apr-24	12-Apr-24			GAA 2024	96,500,000.00		96,500,000.00	95,307,777.88		95,307,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Dec-23	16-Dec-23	05-Jan-24		20-Jan-24		
48 310205101258000.PI 24K00034	Construction of By-Pass and Diversion Roads,Opol Diversion Road(Opol-Canitoan), Package 17, Cagayan de Oro City	Construction Division	No	Public Bidding	11-Dec-23	14-Dec-23	21-Dec-23	23-Jan-24	23-Jan-24	25-Jan-24	30-Jan-24	30-Jan-24	15-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	48,250,000.00		48,250,000.00	47,767,493.05		47,767,493.05	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Dec-23	16-Dec-23	05-Jan-24		20-Jan-24		
49 320101111383000.PI 24K00035	Construction of Commission on Audit (COA) Regional Office X Multi-Purpose Building (Phase III), Brgy. Carmen, Cagayan de Oro City	Construction Division	No	Public Bidding	11-Dec-23	14-Dec-23	21-Dec-23	23-Jan-24	23-Jan-24	25-Jan-24	30-Jan-24	30-Jan-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	48,250,000.00		48,250,000.00	47,977,246.52		47,977,246.52	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Dec-23	16-Dec-23	05-Jan-24		20-Jan-24		
50 310204102647000.PI 24K00036	Replacement of Permanent Weak Bridges, Mambayaan Br. 1 (B01314MN) along Butuan City-Cagayan de oro City-Iligan City Rd (Phase II)	Construction Division	No	Public Bidding	11-Dec-23	14-Dec-23	21-Dec-23	17-Jan-24	17-Jan-24	19-Jan-24	23-Jan-24	23-Jan-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	57,900,000.00		57,900,000.00	56,713,229.70		56,713,229.70	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Dec-23	16-Dec-23	30-Dec-23		14-Jan-24		
51 310204102702000.PI 24K00038	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II, (Valencia-Quezon Section), Bantol Bridge, Phase II, Bukidnon	Construction Division	No	Public Bidding	11-Dec-23	14-Dec-23	21-Dec-23	17-Jan-24	17-Jan-24	19-Jan-24	23-Jan-24	23-Jan-24	15-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	67,550,000.00		67,550,000.00	66,075,671.75		66,075,671.75	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Dec-23	16-Dec-23	30-Dec-23		14-Jan-24		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
52 300105201209000.PI 24K00039	Construction of Flood Mitigating Structure along Valencia By-Pass Road, Upper Malingon Bridge, Valencia City, Bukidnon	Construction Division	No	Public Bidding	12-Dec-23	14-Dec-23	21-Dec-23	17-Jan-24	17-Jan-24	19-Jan-24	23-Jan-24	23-Jan-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	43,425,000.00		43,425,000.00	42,498,736.95		42,498,736.95	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Dec-23	16-Dec-23	30-Dec-23		14-Jan-24		
53 310302100487000.PI 24K00040	Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Malambago Stream-Tributary to Pulangui River) Package 3, Barangay Malambago, San Fernando, Bukidnon	Construction Division	No	Public Bidding	12-Dec-23	14-Dec-23	21-Dec-23	18-Jan-24	18-Jan-24	22-Jan-24	25-Jan-24	25-Jan-24	15-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	72,375,000.00		72,375,000.00	70,881,408.44		70,881,408.44	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Dec-23	16-Dec-23	31-Dec-23		17-Jan-24		
54 310204102710000.PI 24K00041	Construction of By-Pass and Diversion Roads, Valencia Bypass Road Extension (Balila Bridge 2 and Access Roads), Bukidnon	Construction Division	No	Public Bidding	12-Dec-23	14-Dec-23	21-Dec-23	18-Jan-24	18-Jan-24	22-Jan-24	25-Jan-24	25-Jan-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	91,675,000.00		91,675,000.00	89,745,052.63		89,745,052.63	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Dec-23	16-Dec-23	31-Dec-23		17-Jan-24		
55 320101111339000.PI 24K00042	Construction of By-Pass and Diversion Roads, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan), Mountain Diversion Road, Cagayan de Oro City	Construction Division	No	Public Bidding	18-Dec-23	20-Dec-23	27-Dec-23	24-Jan-24	24-Jan-24	26-Jan-24	20-Feb-24	20-Feb-24	21-Feb-24	04-Mar-24	05-Mar-24			GAA 2024	110,926,750.00		110,926,750.00	109,254,809.69		109,254,809.69	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Dec-23	22-Dec-23	06-Jan-24		21-Jan-24		
56 310204102712000.PI 24K00044	Construction of Missing Links/New Roads, Sta. Felomina-Bonbonon-Digkilaan-Rogongan Road, Package 2, Lanao del Norte	Construction Division	No	Public Bidding	18-Dec-23	20-Dec-23	27-Dec-23	24-Jan-24	24-Jan-24	26-Jan-24	31-Jan-24	31-Jan-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	48,250,000.00		48,250,000.00	46,801,960.99		46,801,960.99	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Dec-23	22-Dec-23	06-Jan-24		21-Jan-24		
57 310204102672000.PI 24K00045	Construction of By-Pass and Diversion Roads, Mangima-Agusan Canyon Bypass Road, Bukidnon	Construction Division	No	Public Bidding	18-Dec-23	20-Dec-23	27-Dec-23	18-Jan-24	18-Jan-24	22-Jan-24	15-Feb-24	15-Feb-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	86,850,000.00		86,850,000.00	84,946,892.79		84,946,892.79	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Dec-23	22-Dec-23	31-Dec-23		17-Jan-24		
58 310205101267000.PI 24K00048	Const. of Jct. Sayre Highway (Jct. Bukidnon-Davao City-Cotabato Bdry)/to Brgy. Maray-Brgy. Dolorosa, Danggagan-Brgy. Balobocan Road, Kitaotao, Bukidnon (Package 2)	Construction Division	No	Public Bidding	05-Jan-24	08-Jan-24	15-Jan-24	29-Jan-24	29-Jan-24	31-Jan-24	05-Feb-24	05-Feb-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	144,750,000.00		144,750,000.00	142,144,453.54		142,144,453.54	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Dec-23	10-Jan-24	11-Jan-24		26-Jan-24		
59 310204102692000.PI 24K00049	Const./Imprvt. Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project Baungon, Bukidnon,	Construction Division	No	Public Bidding	05-Jan-24	08-Jan-24	15-Jan-24	29-Jan-24	29-Jan-24	31-Jan-24	05-Feb-24	05-Feb-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	147,162,500.00		147,162,500.00	143,851,876.76		143,851,876.76	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Dec-23	10-Jan-24	11-Jan-24		26-Jan-24		
60 300226110232000.PI 24K00050	Construction of Missing Links/New Roads, Jct. CDO City Camp Kibartlan-Dominong Road to Jct. Manolo Fortich Libons-Indahag Road(Tumalaong Bridge), Bukidnon	Construction Division	No	Public Bidding	05-Jan-24	08-Jan-24	15-Jan-24	29-Jan-24	29-Jan-24	31-Jan-24	05-Feb-24	05-Feb-24	15-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	11,580,000.00		11,580,000.00	11,422,271.04		11,422,271.04	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Dec-23	10-Jan-24	11-Jan-24		26-Jan-24		
61 300215104035000.PI 24K00051	Const. of San Isidro Bridge along Jct. Bukidnon-Davao City Rd. to Jct. Kiburao-Kitaotao Rd.(San Jose- Minsalrac-San Isidro-Manuto-Minsamongan-Kiburao Section), Quezon, Bukidnon	Construction Division	No	Public Bidding	05-Jan-24	08-Jan-24	15-Jan-24	29-Jan-24	29-Jan-24	31-Jan-24	05-Feb-24	05-Feb-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	96,500,000.00		96,500,000.00	94,762,936.64		94,762,936.64	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Dec-23	10-Jan-24	11-Jan-24		26-Jan-24		
62 300204101528000.PI 24K00052	Const. of Flood Mitigating Structure along Pulangi River, Downstream of New Batangan Bridge, Valencia City, Bukidnon	Construction Division	No	Public Bidding	05-Jan-24	08-Jan-24	15-Jan-24	29-Jan-24	29-Jan-24	31-Jan-24	05-Feb-24	05-Feb-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	43,425,000.00		43,425,000.00	42,472,153.73		42,472,153.73	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Dec-23	10-Jan-24	11-Jan-24		26-Jan-24		
63 310205101262000.PI 24K00053	Const. of Flood Mitigating Structure along Maramag Maradugao(Downstream), Macapantig Bridge, Package 4, Kalilangan, Bukidnon	Construction Division	No	Public Bidding	05-Jan-24	08-Jan-24	15-Jan-24	29-Jan-24	29-Jan-24	31-Jan-24	05-Feb-24	05-Feb-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	43,425,000.00		43,425,000.00	42,506,134.43		42,506,134.43	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Dec-23	10-Jan-24	11-Jan-24		26-Jan-24		
64 300215104046000.PI 24K00054	Const. of Flood Control Structure (Roa Crusher) Upper Balulang Section 3, Cagayan de Oro City	Construction Division	No	Public Bidding	05-Jan-24	08-Jan-24	15-Jan-24	29-Jan-24	29-Jan-24	31-Jan-24	20-Feb-24	20-Feb-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	87,863,250.00		87,863,250.00	86,096,230.70		86,096,230.70	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Dec-23	10-Jan-24	11-Jan-24		26-Jan-24		
65 320102106633000.PI 24K00055	Const. of Flood Control Structure along Maranding River, Incl. ROW, Package 5, Lanao del Norte	Construction Division	No	Public Bidding	08-Jan-24	11-Jan-24	18-Jan-24	30-Jan-24	30-Jan-24	01-Feb-24	08-Feb-24	08-Feb-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	159,444,055.00		159,444,055.00	157,702,544.44		157,702,544.44	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Jan-24	13-Jan-24	12-Jan-24		27-Jan-24		
66 320101111338000.PI 24K00056	Const. of Flood Control Structure along Maranding River, Incl. ROW, Package 6, Lanao del Norte	Construction Division	No	Public Bidding	08-Jan-24	11-Jan-24	18-Jan-24	30-Jan-24	30-Jan-24	01-Feb-24	08-Feb-24	08-Feb-24	13-Feb-24	12-Mar-24	13-Mar-24			GAA 2024	159,444,055.00		159,444,055.00	157,832,392.10		157,832,392.10	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Jan-24	13-Jan-24	12-Jan-24		27-Jan-24		
67 320101111334000.PI 24K00057	Const. of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Tigwa River) Barangay Halapitan, San Fernando, Bukidnon	Construction Division	No	Public Bidding	08-Jan-24	11-Jan-24	18-Jan-24	30-Jan-24	30-Jan-24	01-Feb-24	08-Feb-24	08-Feb-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	67,550,000.00		67,550,000.00	66,049,971.51		66,049,971.51	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Jan-24	13-Jan-24	12-Jan-24		27-Jan-24		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
68 320102106651000.PI 24K00059	Const. of By-Pass and Diversion Roads, Valencia City-Pangantucan Diversion Road, Portulin-Adtuyon Section, Package 16, Bukidnon	Construction Division	No	Public Bidding	08-Jan-24	11-Jan-24	18-Jan-24	30-Jan-24	30-Jan-24	01-Feb-24	08-Feb-24	08-Feb-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	67,550,000.00		67,550,000.00	66,079,743.89		66,079,743.89	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Jan-24	13-Jan-24	12-Jan-24	27-Jan-24		
69 320102106652000.PI 24K00060	Const. of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road(PHIVIDECA-Sub Section), Package 4, Bukidnon	Construction Division	No	Public Bidding	08-Jan-24	11-Jan-24	18-Jan-24	30-Jan-24	30-Jan-24	01-Feb-24	08-Feb-24	08-Feb-24	07-May-24	17-May-24	20-May-24			GAA 2024	86,850,000.00		86,850,000.00	85,099,295.41		85,099,295.41	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Jan-24	13-Jan-24	12-Jan-24	27-Jan-24		
70 320101111347000.PI 24K00061	Const. of Slope Protection, Cagayan de Oro Convention Center, Indahag, Cagayan de Oro City (Phase 1)	Construction Division	No	Public Bidding	08-Jan-24	11-Jan-24	18-Jan-24	30-Jan-24	30-Jan-24	01-Feb-24	08-Feb-24	08-Feb-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	60,909,835.00		60,909,835.00	60,252,341.13		60,252,341.13	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Jan-24	13-Jan-24	12-Jan-24	27-Jan-24		
71 310204102725000.PI 24K00062	Const. of By-Pass and Diversion Roads CDQC-Iligan Hinterland Road, (Jct. CDO-Kibartan Road/Dansolihon Jct. IBR/Rogongan, Iligan City)Alternate Road, Package 24, Cagayan de Oro	Construction Division	No	Public Bidding	09-Jan-24	12-Jan-24	19-Jan-24	31-Jan-24	31-Jan-24	02-Feb-24	12-Feb-24	12-Feb-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	48,250,000.00		48,250,000.00	47,277,720.13		47,277,720.13	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-Jan-24	14-Jan-24	13-Jan-24	28-Jan-24		
72 310204102696000.PI 24K00063	Const. of By-Pass and Diversion Roads, Gingoog Bypass Road Phase X, Misamis Oriental	Construction Division	No	Public Bidding	09-Jan-24	12-Jan-24	19-Jan-24	31-Jan-24	31-Jan-24	02-Feb-24	12-Feb-24	12-Feb-24	16-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	77,200,000.00		77,200,000.00	75,578,368.25		75,578,368.25	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-Jan-24	14-Jan-24	13-Jan-24	28-Jan-24		
73 320101111391000.PI 24K00064	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads Sayre Highway - Marikina, Marikina City	Construction Division	No	Public Bidding	09-Jan-24	12-Jan-24	19-Jan-24	31-Jan-24	31-Jan-24	02-Feb-24	12-Feb-24	12-Feb-24	16-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	96,500,000.00		96,500,000.00	87,454,359.02		87,454,359.02	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-Jan-24	14-Jan-24	13-Jan-24	28-Jan-24		
74 310204102663000.PI 24K00065	Construction of Missing Links/New Roads, Iligan City-Cagayan de Oro City Alternate Route, Misamis Oriental	Construction Division	No	Public Bidding	09-Jan-24	12-Jan-24	19-Jan-24	31-Jan-24	31-Jan-24	02-Feb-24	12-Feb-24	12-Feb-24	13-Feb-24	27-Feb-24	28-Feb-24			GAA 2024	48,250,000.00		48,250,000.00	47,729,039.48		47,729,039.48	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-Jan-24	14-Jan-24	13-Jan-24	28-Jan-24		
75 310204102677000.PI 24K00066	Const. of Flood Mitigation Structure along Barandias Dominorog Road, Dominorog Bridge, K16126+000 (Both Sides), Dominorog, Talakag, Bukidnon	Construction Division	No	Public Bidding	09-Jan-24	12-Jan-24	19-Jan-24	31-Jan-24	31-Jan-24	02-Feb-24	05-Mar-24	05-Mar-24	06-Mar-24	14-Mar-24	15-Mar-24			GAA 2024	91,675,000.00		91,675,000.00	90,657,459.34		90,657,459.34	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-Jan-24	14-Jan-24	13-Jan-24	28-Jan-24		
76 310107100648000.PI 24K00067	Const. of Flood Mitigation Structure along Barandias Dominorog Road, Kinikawayan Bridge, K16111+198-K16111+213.6 (Both Sides), Dominorog, Talakag, Bukidnon	Construction Division	No	Public Bidding	09-Jan-24	12-Jan-24	19-Jan-24	31-Jan-24	31-Jan-24	02-Feb-24	12-Feb-24	12-Feb-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	91,675,000.00		91,675,000.00	89,693,934.30		89,693,934.30	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-Jan-24	14-Jan-24	13-Jan-24	28-Jan-24		
77 24K00068	Completion of Multi-Purpose Building (Government Communications Academy), Manolo Fortich, Bukidnon	Construction Division	No	Public Bidding	12-Feb-24	15-Feb-24	22-Feb-24	05-Mar-24	05-Mar-24	08-Mar-24	13-Mar-24	13-Mar-24	00-Jan-00	00-Jan-00	00-Jan-00			GAA 2024	45,528,215.00		45,528,215.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Feb-24	17-Feb-24	16-Feb-24	03-Mar-24		
78 310205101259000.PI 24K00069	Completion of DPWH Regional Office X Multi-Storey Building (Phase V), Bulua, Cagayan de Oro City	Construction Division	No	Public Bidding	12-Jan-24	16-Jan-24	23-Jan-24	05-Feb-24	05-Feb-24	07-Feb-24	12-Feb-24	12-Feb-24	04-Mar-24	12-Mar-24	13-Mar-24			GAA 2024	96,500,000.00		96,500,000.00	95,504,491.76		95,504,491.76	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Jan-24	18-Jan-24	18-Jan-24	02-Feb-24		
79 320101111386000.PI 24K00071	Const. of San Lorenzo Bridge along Jct. Sayre Highway to Jct. Puntian-Arakan Road (Kitaotao-Balangigay-Kitubo Section), Kitaotao, Bukidnon	Construction Division	No	Public Bidding	12-Jan-24	16-Jan-24	23-Jan-24	05-Feb-24	05-Feb-24	07-Feb-24	12-Feb-24	12-Feb-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	96,500,000.00		96,500,000.00	94,762,994.15		94,762,994.15	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Jan-24	18-Jan-24	18-Jan-24	02-Feb-24		
80 300105201156000.PI 24K00072	Const./Imprvt. of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road Network Dev't. Project, Baungon,	Construction Division	No	Public Bidding	12-Jan-24	16-Jan-24	23-Jan-24	05-Feb-24	05-Feb-24	07-Feb-24	12-Feb-24	12-Feb-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	147,162,500.00		147,162,500.00	143,785,548.93		143,785,548.93	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Jan-24	18-Jan-24	18-Jan-24	02-Feb-24		
81 310204102666000.PI 24K00073	Const. of By-Pass and Diversion Roads, Claveria-Balingoan By-Pass Road, Package 8, Misamis Oriental	Construction Division	No	Public Bidding	17-Jan-24	18-Jan-24	25-Jan-24	06-Feb-24	06-Feb-24	08-Feb-24	13-Feb-24	13-Feb-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	86,850,000.00		86,850,000.00	85,953,401.04		85,953,401.04	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	10-Jan-24	20-Jan-24	19-Jan-24	03-Feb-24		
82 300215104080000.PI 24K00074	Const. of Missing Links/New Roads, Puntian-Arakan Road, Package 13, Bukidnon	Construction Division	No	Public Bidding	17-Jan-24	18-Jan-24	25-Jan-24	06-Feb-24	06-Feb-24	08-Feb-24	13-Feb-24	13-Feb-24	08-Apr-24	11-Apr-24	12-Apr-24			GAA 2024	149,575,000.00		149,575,000.00	147,707,777.88		147,707,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	10-Jan-24	20-Jan-24	19-Jan-24	03-Feb-24		
83 310204102674000.PI 24K00076	Const. of Missing Links/New Roads, Jct. Maramag-Maradugao Road-Jct. Lampunan Road, Package 13, Bukidnon	Construction Division	No	Public Bidding	17-Jan-24	18-Jan-24	25-Jan-24	06-Feb-24	06-Feb-24	08-Feb-24	13-Feb-24	13-Feb-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	91,675,000.00		91,675,000.00	90,147,457.10		90,147,457.10	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	10-Jan-24	20-Jan-24	19-Jan-24	03-Feb-24		
84 310205101266000.PI 24K00077	Const. of Missing Links/New Roads, Iligan City-Cagayan de Oro City Alternate Route (Digkilaan-Bulua Section), Package 4, Misamis Oriental	Construction Division	No	Public Bidding	17-Jan-24	18-Jan-24	25-Jan-24	06-Feb-24	06-Feb-24	08-Feb-24	13-Feb-24	13-Feb-24	23-Apr-24	06-May-24	07-May-24			GAA 2024	48,250,000.00		48,250,000.00	47,805,099.74		47,805,099.74	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	10-Jan-24	20-Jan-24	19-Jan-24	03-Feb-24		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
85 310204102686000.PI 24K00078	Const. of By-Pass and Diversion Roads, Jct. Buda, Quezon-Jct. Valencia-Talaingod Road-Kalagangan, San Fernando Alternate/Bypass Road,Package 26, Bukidnon	Construction Division	No	Public Bidding	19-Jan-24	22-Jan-24	29-Jan-24	12-Feb-24	12-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	08-Apr-24	11-Apr-24	12-Apr-24			GAA 2024	188,175,000.00		188,175,000.00	185,807,777.88		185,807,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		12-Jan-24	24-Jan-24	25-Jan-24	10-Feb-24		
86 310205101263000.PI 24K00079	Const. of By-Pass and Diversion Roads, Jct. Maramag-Maradugao Road Ext. (Jct. Sayre Highway (Diamulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By Pass/Alternate Road), Package 29, Bukidnon	Construction Division	No	Public Bidding	19-Jan-24	22-Jan-24	29-Jan-24	12-Feb-24	12-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	04-Mar-24	05-Mar-24			GAA 2024	149,575,000.00		149,575,000.00	147,707,777.88		147,707,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		12-Jan-24	24-Jan-24	25-Jan-24	10-Feb-24		
87 310205101257000.PI 24K00080	Const. of By-Pass and Diversion Roads, Kadinglian-Bukidnon/North Cotabato By-Pass Road Package 10, Bukidnon	Construction Division	No	Public Bidding	19-Jan-24	22-Jan-24	29-Jan-24	12-Feb-24	12-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	33,775,000.00		33,775,000.00	33,040,466.83		33,040,466.83	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		12-Jan-24	24-Jan-24	25-Jan-24	10-Feb-24		
88 310204102682000.PI 24K00082	Const. of By-Pass and Diversion Roads, Sayre Highway Parallel Road II, Package 49 (Manuto Bridge 3)	Construction Division	No	Public Bidding	19-Jan-24	22-Jan-24	29-Jan-24	12-Feb-24	12-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	87,815,000.00		87,815,000.00	85,914,060.46		85,914,060.46	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		12-Jan-24	24-Jan-24	25-Jan-24	10-Feb-24		
89 310204102685000.PI 24K00083	Const. of By-Pass and Diversion Roads, CDO-Opol El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Package 24, Bukidnon	Construction Division	No	Public Bidding	19-Jan-24	25-Jan-24	01-Feb-24	01-Apr-24	01-Apr-24	03-Apr-24	08-Apr-24	08-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	48,250,000.00		48,250,000.00	47,760,760.65		47,760,760.65	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		12-Jan-24	27-Jan-24	14-Mar-24	29-Mar-24		
90 310204102689000.PI 24K00085	Construction of Flood Mitigating Structure along Pulangui River, Upstream of New Batangan Bridge, Package 1, Valencia City, Bukidnon	Construction Division	No	Public Bidding	19-Jan-24	25-Jan-24	01-Feb-24	13-Feb-24	13-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	43,425,000.00		43,425,000.00	42,476,227.67		42,476,227.67	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		12-Jan-24	27-Jan-24	26-Jan-24	10-Feb-24		
91 310204102720000.PI 24K00086	Construction of Flood Mitigation Structure along Barandias-Dominorog Road, Huwagon Bridge, K1608+484-K1608+502.85(Both Sides), Dominorog, Talakag, Bukidnon	Construction Division	No	Public Bidding	19-Jan-24	25-Jan-24	01-Feb-24	13-Feb-24	13-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	91,675,000.00		91,675,000.00	89,738,977.15		89,738,977.15	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		12-Jan-24	27-Jan-24	26-Jan-24	10-Feb-24		
92 320102106634000.PI 24K00089	Const. of By-Pass and Diversion Roads, CDO-New Eastern Diversion Road (Jct. South Diversion Road/Mandumol-Nazareth-Camaman-an-Justo Ramonal-Jct. J.R Borja-LKKS-BCIR/Lapasas, Package 6, Cagayan de Oro City	Construction Division	No	Public Bidding	02-Feb-24	05-Feb-24	12-Feb-24	26-Feb-24	26-Feb-24	28-Feb-24	05-Mar-24	05-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	96,500,000.00		96,500,000.00	95,409,456.99		95,409,456.99	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		26-Jan-24	07-Feb-24	08-Feb-24	23-Feb-24		
93 320101111385000.PI 24K00090	Const. of Missing Links/New Roads Malaybalay-Gingoog Road(Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Package 24, Bukidnon	Construction Division	No	Public Bidding	02-Feb-24	05-Feb-24	12-Feb-24	26-Feb-24	26-Feb-24	28-Feb-24	05-Mar-24	05-Mar-24	08-Apr-24	11-Apr-24	12-Apr-24			GAA 2024	188,175,000.00		188,175,000.00	185,887,777.88		185,887,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		26-Jan-24	07-Feb-24	08-Feb-24	23-Feb-24		
94 310203100788000.PI 24K00091	Const. of By-Pass and Diversion Roads, Puerto-Claveria By-pass Road, Package 10, Misamis Oriental	Construction Division	No	Public Bidding	02-Feb-24	05-Feb-24	12-Feb-24	26-Feb-24	26-Feb-24	28-Feb-24	05-Mar-24	05-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	24,125,000.00		24,125,000.00	24,075,137.11		24,075,137.11	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		26-Jan-24	07-Feb-24	08-Feb-24	23-Feb-24		
95 310204102664000.PI 24K00092	Const. of By-Pass and Diversion Roads, Masterson Avenue Alternate Road, Package 6, Cagayan de Oro City	Construction Division	No	Public Bidding	02-Feb-24	05-Feb-24	12-Feb-24	26-Feb-24	26-Feb-24	28-Feb-24	05-Mar-24	05-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	38,600,000.00		38,600,000.00	37,993,053.58		37,993,053.58	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		26-Jan-24	07-Feb-24	08-Feb-24	23-Feb-24		
96 310205101069000.PI 24K00093	Const. of By-Pass and Diversion Roads, Jct. CDO Talakag Road/Macapagal Drive-Upper Carmen-Patag-Jct. BCIR/Kauswagan, Package 7, Cagayan de Oro City	Construction Division	No	Public Bidding	02-Feb-24	05-Feb-24	12-Feb-24	26-Feb-24	26-Feb-24	28-Feb-24	05-Mar-24	05-Mar-24	07-May-24	17-May-24	20-May-24			GAA 2024	38,600,000.00		38,600,000.00	38,013,079.65		38,013,079.65	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		26-Jan-24	07-Feb-24	08-Feb-24	23-Feb-24		
97 310204102703000.PI 24K00094	Const. of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon By-Pass Road(PHIVIDECA-Sub Section), Package 2, Misamis Oriental	Construction Division	No	Public Bidding	02-Feb-24	05-Feb-24	12-Feb-24	26-Feb-24	26-Feb-24	28-Feb-24	05-Mar-24	05-Mar-24	14-May-24	24-May-24	24-May-24			GAA 2024	22,195,000.00		22,195,000.00	22,162,016.73		22,162,016.73	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		26-Jan-24	07-Feb-24	08-Feb-24	23-Feb-24		
98 310204102694000.PI 24K00095	Const. of Jct.Don Carlos-Kadinglian Road to Brgy. Calao-calao-Brgy.Bershiba-Brgy.Bobong-Brgy.Kauyanan-Brgy. Sto.Rosario-Brgy. Osmeña Rd, Dangcagan, Bukidnon, Package 2	Construction Division	No	Public Bidding	05-Feb-24	08-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	01-Mar-24	05-Mar-24	05-Mar-24	06-Mar-24	14-Mar-24	15-Mar-24			GAA 2024	144,750,000.00		144,750,000.00	142,144,492.56		142,144,492.56	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		29-Jan-24	10-Feb-24	09-Feb-24	25-Feb-24		
99 310204102681000.PI 24K00096	Preventive Maintenance-Primary Roads Bukidnon-Davao City Road-K1617+900-K1620+674	Construction Division	No	Public Bidding	05-Feb-24	08-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	01-Mar-24	05-Mar-24	05-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	66,475,955.00		66,475,955.00	65,048,684.81		65,048,684.81	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		29-Jan-24	10-Feb-24	09-Feb-24	25-Feb-24		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
100 310204102695000.Pi 24K00097	Const. of By-Pass and Diversion Roads -Jct. Maramag-Maradugao Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda(Sinuda),Kitaotao By-Pass/Alternate Road), Package 28, Bukidnon	Construction Division	No	Public Bidding	05-Feb-24	08-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	01-Mar-24	05-Mar-24	05-Mar-24	08-Apr-24	11-Apr-24	12-Apr-24			GAA 2024	149,575,000.00		149,575,000.00	147,747,777.88		147,747,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Jan-24	10-Feb-24	09-Feb-24		25-Feb-24		
101 300215104034000.Pi 24K00098	Widening of Permanent Bridges Bonacao Br. (B01651MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd	Construction Division	No	Public Bidding	05-Feb-24	08-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	01-Mar-24	05-Mar-24	05-Mar-24	06-Mar-24	14-Mar-24	15-Mar-24			GAA 2024	40,530,000.00		40,530,000.00	39,664,267.92		39,664,267.92	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Jan-24	10-Feb-24	09-Feb-24		25-Feb-24		
102 310101101328000.Pi 24K00099	Const. of By-Pass and Diversion Roads-Puerto-Claveria By-Pass Road, Tagoloan Bridge 3 (Phase III), Misamis Oriental	Construction Division	No	Public Bidding	05-Feb-24	08-Feb-24	15-Feb-24	08-May-24	08-May-24	10-May-24	14-May-24	14-May-24	22-May-24	30-May-24	03-Jun-24			GAA 2024	49,215,000.00		49,215,000.00	49,079,652.98		49,079,652.98	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Jan-24	10-Feb-24	20-Apr-24		05-May-24		
103 310204102684000.Pi 24K00101	Const. of Jct. Sayre Highway to Jct. Puntian-Arakan Rd(Kitahon-Balangigay-Kitubo Section), Kitaotao, Bukidnon	Construction Division	No	Public Bidding	05-Feb-24	08-Feb-24	15-Feb-24	05-Mar-24	05-Mar-24	08-Mar-24	13-Mar-24	13-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	193,000,000.00		193,000,000.00	189,524,637.66		189,524,637.66	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Jan-24	10-Feb-24	16-Feb-24		03-Mar-24		
104 24K00102	Widening of Permanent Bridges-Namnam Br. (B01652MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	Failed, no bids received.								GAA 2024	2,412,500.00		2,412,500.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24				
105 300215104037000.Pi 24K00105	Const./Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT); Southern Bukidnon Agri-Industrial Economic Zone Road Network Development,	Construction Division	No	Public Bidding	08-Feb-24	12-Feb-24	19-Feb-24	04-Mar-24	04-Mar-24	07-Mar-24	13-Mar-24	13-Mar-24	08-Apr-24	11-Apr-24	12-Apr-24			GAA 2024	101,325,000.00		101,325,000.00	100,097,777.88		100,097,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Feb-24	14-Feb-24	15-Feb-24		02-Mar-24		
106 310102101628000.Pi 24K00106	Const. of Bobong Bridge along Jct. Don Carlos-Kadingilan Road to Brgy. Calao-Calao-Brgy. Bershiba Brgy.Bobong-Brgy.Kauyonan-Brgy.Sto.Rosario-Brgy.Osmeña Road,	Construction Division	No	Public Bidding	08-Feb-24	12-Feb-24	19-Feb-24	04-Mar-24	04-Mar-24	07-Mar-24	13-Mar-24	13-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	96,500,000.00		96,500,000.00	94,762,998.50		94,762,998.50	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Feb-24	14-Feb-24	15-Feb-24		02-Mar-24		
107 310205101261000.Pi 24K00107	Const. of Flood Mitigating Structure within Mindanao River Basin, along Pulangi River, Package 3, Downstream of Old Batangan Bridge, Valencia City	Construction Division	No	Public Bidding	08-Feb-24	12-Feb-24	19-Feb-24	04-Mar-24	04-Mar-24	07-Mar-24	13-Mar-24	13-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	67,550,000.00		67,550,000.00	66,097,734.85		66,097,734.85	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Feb-24	14-Feb-24	15-Feb-24		02-Mar-24		
108 300204101530000.Pi 24K00108	Const. of Missing Links/New Roads,East-West lateral Road connecting Agusan del Sur/Agusan del Norte to Bukidnon, Damay-Cabugao-Atdolawon Road, Package 24, Bukidnon	Construction Division	No	Public Bidding	08-Feb-24	12-Feb-24	19-Feb-24	04-Mar-24	04-Mar-24	07-Mar-24	13-Mar-24	13-Mar-24	07-May-24	17-May-24	20-May-24			GAA 2024	188,175,000.00		188,175,000.00	184,398,369.12		184,398,369.12	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Feb-24	14-Feb-24	15-Feb-24		02-Mar-24		
109 300215104015000.Pi 24K00109	Const. of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Bulibul Sayre Highway-Pueblo de Oro,CDO Old Airport Road Diversion Road(Pueblo de Oro/Jct. CDO-Old Airport Road)Phase II, Package 19, Cagayan de Oro City	Construction Division	No	Public Bidding	08-Feb-24	12-Feb-24	19-Feb-24	04-Mar-24	04-Mar-24	07-Mar-24	13-Mar-24	13-Mar-24	07-May-24	17-May-24	20-May-24			GAA 2024	123,037,500.00		123,037,500.00	121,667,098.37		121,667,098.37	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Feb-24	14-Feb-24	15-Feb-24		02-Mar-24		
110 320101111340000.Pi 24K00110	Const. of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 20, Iligan City	Construction Division	No	Public Bidding	12-Feb-24	15-Feb-24	22-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	48,250,000.00		48,250,000.00	47,760,751.11		47,760,751.11	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Feb-24	17-Feb-24	22-Feb-24		08-Mar-24		
111 310205101256000.Pi 24K00111	Const. of By-Pass and Diversion Roads, CDO-Opol El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan)Mountain Diversion Road, Package 17, Bukidnon	Construction Division	No	Public Bidding	12-Feb-24	15-Feb-24	22-Feb-24	05-Mar-24	05-Mar-24	08-Mar-24	13-Mar-24	13-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	28,950,000.00		28,950,000.00	28,795,061.51		28,795,061.51	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Feb-24	17-Feb-24	16-Feb-24		03-Mar-24		
112 310204102661000.Pi 24K00112	Const. of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Quezon Section), Package 17, Bukidnon	Construction Division	No	Public Bidding	12-Feb-24	15-Feb-24	22-Feb-24	05-Mar-24	05-Mar-24	08-Mar-24	13-Mar-24	13-Mar-24	07-May-24	17-May-24	20-May-24			GAA 2024	250,900,000.00		250,900,000.00	245,538,371.32		245,538,371.32	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Feb-24	17-Feb-24	16-Feb-24		03-Mar-24		
113 310204102680000.Pi 24K00113	Const. of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 7, Cagayan de Oro City	Construction Division	No	Public Bidding	12-Feb-24	15-Feb-24	22-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	188,175,000.00		188,175,000.00	185,346,726.66		185,346,726.66	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Feb-24	17-Feb-24	22-Feb-24		08-Mar-24		
114 310204102670000.Pi 24K00114	Const. of By-Pass and Diversion Roads, Claveria-Balingoan By-pass Road, Package 14, Misamis Oriental	Construction Division	No	Public Bidding	12-Feb-24	15-Feb-24	22-Feb-24	05-Mar-24	05-Mar-24	08-Mar-24	13-Mar-24	13-Mar-24	02-May-24	17-May-24	20-May-24			GAA 2024	48,250,000.00		48,250,000.00	47,756,390.70		47,756,390.70	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Feb-24	17-Feb-24	16-Feb-24		03-Mar-24		
115 310204102709000.Pi 24K00115	Construction of Flood Control along Gingoog River (Barangay 20 at Purok 4 to 6), Gingoog City, Misamis Oriental	Construction Division	No	Public Bidding	12-Feb-24	15-Feb-24	22-Feb-24	05-Mar-24	05-Mar-24	08-Mar-24	13-Mar-24	13-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	139,925,000.00		139,925,000.00	138,522,100.82		138,522,100.82	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Feb-24	17-Feb-24	16-Feb-24		03-Mar-24		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
116 310204102656000.PI 24K00116	Construction of Flood Control along Gingoog River (Barangay 20 at Purok 4 to 6), Gingoog City, Misamis Oriental	Construction Division	No	Public Bidding	12-Feb-24	15-Feb-24	22-Feb-24	05-Mar-24	05-Mar-24	08-Mar-24	13-Mar-24	13-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	139,925,000.00		139,925,000.00	138,522,864.72		138,522,864.72	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	05-Feb-24	17-Feb-24	16-Feb-24		03-Mar-24	
117 310204102673000.PI 24K00117	Construction of Kitaotao-Kitalhon-Kiburao Jct. Davao Road Bypass Road and Bridge, Package 3, Bukidnon	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	193,000,000.00		193,000,000.00	188,921,350.51		188,921,350.51	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	12-Feb-24	22-Feb-24	22-Feb-24		08-Mar-24	
118 320102106637000.PI 24K00118	Construction of Balatin River Flood Control (Balatin Bridge), Wao, Lanao del Sur	Construction Division	No	Public Bidding	11-Apr-24	12-Apr-24	19-Apr-24	02-May-24	02-May-24	06-May-24	09-May-24	09-May-24	14-May-24	24-May-24	24-May-24			GAA 2024	58,694,195.00		58,694,195.00	58,107,288.17		58,107,288.17	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	04-Apr-24	14-Apr-24	14-Apr-24		01-May-24	
119 320102106638000.PI 24K00119	Retrofitting/Strengthening of Permanent Bridges-Diarong Bridge(B02095MN)along Cotabato-Malabang-Lanao del Norte Road	Construction Division	No	Public Bidding	11-Apr-24	12-Apr-24	19-Apr-24	02-May-24	02-May-24	06-May-24	09-May-24	09-May-24	14-May-24	24-May-24	24-May-24			GAA 2024	12,573,950.00		12,573,950.00	12,446,975.09		12,446,975.09	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	04-Apr-24	14-Apr-24	14-Apr-24		01-May-24	
120 300217100277000.PI 24K00120	Retrofitting/Strengthening of Permanent Bridges-Malliko Bridge(B02103MN)along Cotabato-Malabang-Lanao del Norte Road	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	02-Apr-24	03-Apr-24			GAA 2024	15,667,740.00		15,667,740.00	15,354,385.76		15,354,385.76	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	12-Feb-24	22-Feb-24	22-Feb-24		08-Mar-24	
121 320102106635000.PI 24K00121	Retrofitting/Strengthening of Permanent Bridges-Maganding Bridge(B02108MN)along Cotabato-Malabang-Lanao del Norte Road	Construction Division	No	Public Bidding	11-Apr-24	12-Apr-24	19-Apr-24	02-May-24	02-May-24	06-May-24	09-May-24	09-May-24	14-May-24	24-May-24	24-May-24			GAA 2024	15,667,740.00		15,667,740.00	15,509,322.97		15,509,322.97	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	04-Apr-24	14-Apr-24	14-Apr-24		01-May-24	
122 310303101633000.PI 24K00122	Construction of Multi-Purpose Building, Sen. Alauya Alonto Avenue, Marawi City, Lanao del Sur	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	11-Jun-24	24-Jun-24	25-Jun-24			GAA 2024	4,950,000.00		4,950,000.00	4,849,920.86		4,849,920.86	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	12-Feb-24	22-Feb-24	22-Feb-24		08-Mar-24	
123 310303101638000.PI 24K00123	Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Binidayan, Lanao del Sur	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	11-Jun-24	24-Jun-24	25-Jun-24			GAA 2024	4,950,000.00		4,950,000.00	4,801,515.57		4,801,515.57	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	12-Feb-24	22-Feb-24	22-Feb-24		08-Mar-24	
124 300226110224000.PI 24K00126	Construction of Multi-Purpose Building (Bureau of Fire Protection Building), Mulondo, Lanao del Sur	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	4,825,000.00		4,825,000.00	4,776,711.00		4,776,711.00	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	12-Feb-24	22-Feb-24	22-Feb-24		08-Mar-24	
125 300226110231000.PI 24K00127	Construction of Multi-Purpose Building, Barangay Vintar, Valencia City, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	21-Jun-24	01-Jul-24	02-Jul-24			GAA 2024	12,870,000.00		12,870,000.00	12,855,142.06		12,855,142.06	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	02-May-24	12-May-24	11-May-24		26-May-24	
126 300226110194000.PI 24K00128	Construction of Multi-Purpose Building, Barangay Kinura, Kallangan, Bukidnon	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	08-Apr-24	08-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	12,870,000.00		12,870,000.00	12,734,467.19		12,734,467.19	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	12-Feb-24	22-Feb-24	22-Feb-24		08-Mar-24	
127 300105201279000.PI 24K00129	Construction of Multi-Purpose Building, Barangay Mendis, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	03-Apr-24	11-Apr-24			GAA 2024	12,870,000.00		12,870,000.00	12,866,546.82		12,866,546.82	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	12-Feb-24	22-Feb-24	22-Feb-24		08-Mar-24	
128 300226110249000.PI 24K00130	Construction of 1-Storey 3-Classroom School Building in Vintar Integrated School, Barangay Vintar, Valencia City, Bukidnon	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	30-Apr-24	02-May-24			GAA 2024	6,965,000.00		6,965,000.00	6,962,539.98		6,962,539.98	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	12-Feb-24	22-Feb-24	22-Feb-24		08-Mar-24	
129 300226110237000.PI 24K00131	Road Widening Jct. Maradugao-Camp Kibartan-Dominorog Road, K1626+000.00-K1627+172.00	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	03-Apr-24	11-Apr-24			GAA 2024	35,739,740.00		35,739,740.00	34,994,128.97		34,994,128.97	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	12-Feb-24	22-Feb-24	22-Feb-24		08-Mar-24	
130 300226110240000.PI 24K00132	Road Widening Kibawe-Kadinglan-Kallangan Road, K1606+869-K1607+042.00	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	03-Apr-24	11-Apr-24			GAA 2024	22,260,620.00		22,260,620.00	22,026,565.17		22,026,565.17	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	12-Feb-24	22-Feb-24	22-Feb-24		08-Mar-24	
131 300101200001000.PI 24K00133	Construction of Flood Control Structure along Sagayaran River (Upstream) of Nabaliwa Bridge Package 2, Bukidnon	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	72,375,000.00		72,375,000.00	70,821,287.43		70,821,287.43	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	12-Feb-24	22-Feb-24	22-Feb-24		08-Mar-24	
132 310202101598000.PI 24K00134	Construction of Flood Control Structure along Sagayaran River (Upstream) of Nabaliwa Bridge Package 3, Bukidnon	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	72,375,000.00		72,375,000.00	70,727,334.57		70,727,334.57	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	12-Feb-24	22-Feb-24	22-Feb-24		08-Mar-24	
133 310203100787000.PI 24K00135	Construction of Cagayan de Oro River Basins, Barangay Macasandig, Package 1, Cagayan de Oro City	Construction Division	No	Public Bidding	21-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	15-Mar-24	20-Mar-24	20-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	149,575,000.00		149,575,000.00	147,324,191.29		147,324,191.29	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	14-Feb-24	25-Feb-24	24-Feb-24		10-Mar-24	
134 320101111335000.PI 24K00136	Construction of Flood Control Structure at Cagayan de Oro River Basin, Barangay Macasandig, Package 4, Cagayan de Oro City	Construction Division	No	Public Bidding	21-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	15-Mar-24	20-Mar-24	20-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	148,852,215.00		148,852,215.00	148,027,854.43		148,027,854.43	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	14-Feb-24	25-Feb-24	24-Feb-24		10-Mar-24	
135 320101111336000.PI 24K00137	Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Marawi-Malabang Road-K1606+230-K1607+172	Construction Division	No	Public Bidding	21-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	15-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	02-Apr-24	03-Apr-24			GAA 2024	38,600,000.00		38,600,000.00	38,021,540.09		38,021,540.09	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	14-Feb-24	25-Feb-24	24-Feb-24		10-Mar-24	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification
136	320101111323000.P124K00138	Road Widening-Primary Roads, Cotabato-Malabang-Lanao del Norte Rd-(S01650MN) Chainage 45264-Chainage 49511	Construction Division	No	Public Bidding	21-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	15-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	02-Apr-24	03-Apr-24			GAA 2024	115,718,940.00		115,718,940.00	112,322,966.51		112,322,966.51	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	14-Feb-24	25-Feb-24	24-Feb-24		10-Mar-24	
137	320102106657000.P124K00139	Asset Preservation-Rehab./Reconst./Upgrading of Damaged Paved Roads-Primary Roads, Iligan City-Marawi City Rd-(S01709MN) Chainage 0 – Chainage 268	Construction Division	No	Public Bidding	21-Feb-24	23-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	15-Mar-24	20-Mar-24	20-Mar-24	21-Mar-24	02-Apr-24	03-Apr-24			GAA 2024	11,580,000.00		11,580,000.00	11,464,199.83		11,464,199.83	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	14-Feb-24	25-Feb-24	24-Feb-24		10-Mar-24	
138	310107100647000.P124K00140	Construction of Road, Brgy. Uyaan Poblacion, Municipality of Madamba, Lanao del Sur	Construction Division	No	Public Bidding	26-Feb-24	27-Feb-24	05-Mar-24	18-Mar-24	18-Mar-24	21-Mar-24	26-Mar-24	26-Mar-24	04-Apr-24	17-Apr-24	18-Apr-24			GAA 2024	9,900,000.00		9,900,000.00	9,801,083.64		9,801,083.64	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	19-Feb-24	29-Feb-24	29-Feb-24		16-Mar-24	
139	310201101319000.P124K00141	Construction of Road, Brgy. Pantao, Municipality of Calanogas, Lanao del Sur	Construction Division	No	Public Bidding	26-Feb-24	27-Feb-24	05-Mar-24	18-Mar-24	18-Mar-24	21-Mar-24	26-Mar-24	26-Mar-24	04-Apr-24	17-Apr-24	18-Apr-24			GAA 2024	9,900,000.00		9,900,000.00	9,800,960.62		9,800,960.62	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	19-Feb-24	29-Feb-24	29-Feb-24		16-Mar-24	
140	310104100684000.P124K00142	Construction of Missing Links/New Roads, Impasugong Bdry, Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 26, Bukidnon	Construction Division	No	Public Bidding	26-Feb-24	27-Feb-24	05-Mar-24	18-Mar-24	18-Mar-24	21-Mar-24	26-Mar-24	26-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	226,968,000.00		226,968,000.00	223,553,863.15		223,553,863.15	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	19-Feb-24	29-Feb-24	29-Feb-24		16-Mar-24	
141	300221104872000.P124K00143	Preventive Maintenance-Secondary Roads, Maramag-Maradugao Rd-K1575+000-K1576+000-K1576+000-K1576+000	Construction Division	No	Public Bidding	29-Feb-24	01-Mar-24	08-Mar-24	20-Mar-24	20-Mar-24	22-Mar-24	27-Mar-24	27-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	136,258,000.00		136,258,000.00	133,333,309.54		133,333,309.54	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Feb-24	03-Mar-24	02-Mar-24		17-Mar-24	
142	300221104880000.P124K00144	Preventive Maintenance-Primary Roads-Sayne Highway -K1540+190-K1540+501, K1550+260-K1550+742, K1554+070-K1555+272, K1560+000-K1560+404 (with	Construction Division	No	Public Bidding	29-Feb-24	01-Mar-24	08-Mar-24	20-Mar-24	20-Mar-24	22-Mar-24	27-Mar-24	27-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	120,625,000.00		120,625,000.00	118,014,844.28		118,014,844.28	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Feb-24	03-Mar-24	02-Mar-24		17-Mar-24	
143	24K00146	Construction of Diversion Road along Jct. SH (Jct. Buda-Quezon-Manuto-Minsamongan-C Handumanan-Balanggay-Tandong-San Vicente-Kianggat-Dangcagan-Jct. SH (Quezon Section)	Construction Division	No	Public Bidding	29-Feb-24	01-Mar-24	08-Mar-24	20-Mar-24	20-Mar-24	22-Mar-24	27-Mar-24	27-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	106,150,000.00		106,150,000.00	103,862,975.69		103,862,975.69	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Feb-24	03-Mar-24	02-Mar-24		17-Mar-24	
144	300226110225000.P124K00147	Construction of Diversion Road along Kitaotao-Kitaihon-Kianggat-Miaray-Barongcot-Talahiron-Kibawe Road Package 4	Construction Division	No	Public Bidding	29-Feb-24	01-Mar-24	08-Mar-24	20-Mar-24	20-Mar-24	22-Mar-24	27-Mar-24	27-Mar-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	106,150,000.00		106,150,000.00	103,840,749.04		103,840,749.04	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Feb-24	03-Mar-24	02-Mar-24		17-Mar-24	
145	310205101260000.P124K00149	Construction of Flood Control Structure at Pugaan River, Misamis Oriental (Package 3)	Construction Division	No	Public Bidding	29-Feb-24	01-Mar-24	08-Mar-24	20-Mar-24	20-Mar-24	22-Mar-24	27-Mar-24	27-Mar-24	08-Apr-24	16-Apr-24	17-Apr-24			GAA 2024	158,400,000.00		158,400,000.00	156,014,569.47		156,014,569.47	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Feb-24	03-Mar-24	02-Mar-24		17-Mar-24	
146	310102101634000.P124K00151	Access Roads and/or Bridges from the National Roads/leading to Major/Strategic Public Buildings/Facilities Malaybalay Circumferential Road, Package 11, Malaybalay City, Bukidnon	Construction Division	No	Public Bidding	29-Feb-24	01-Mar-24	08-Mar-24	20-Mar-24	20-Mar-24	22-Mar-24	27-Mar-24	27-Mar-24	08-Apr-24	11-Apr-24	12-Apr-24			GAA 2024	79,200,000.00		79,200,000.00	78,237,777.88		78,237,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Feb-24	03-Mar-24	02-Mar-24		17-Mar-24	
147	24K00152	Const. of Missing Links/New Road Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonan-Malaybalay City), Package 27, Misamis Oriental	Construction Division	No	Public Bidding	29-Feb-24	01-Mar-24	08-Mar-24	20-Mar-24	20-Mar-24	22-Mar-24	27-Mar-24	27-Mar-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	168,875,000.00		168,875,000.00	166,777,777.88		166,777,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Feb-24	03-Mar-24	02-Mar-24		17-Mar-24	
148	310101101360000.P124K00155	Concreting 1Km Brgy. Road Purok 5-6, Brgy. Francfort, Amal Manabilang, Lanao del Sur	Construction Division	No	Public Bidding	04-Mar-24	06-Mar-24	13-Mar-24	25-Mar-24	25-Mar-24	27-Mar-24	03-Apr-24	03-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	19,800,000.00		19,800,000.00	19,582,141.22		19,582,141.22	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	26-Feb-24	08-Mar-24	07-Mar-24		22-Mar-24	
149	300225101696000.P124K00156	Construction of Road, Punud Road, Municipality of Madamba, Lanao del Sur	Construction Division	No	Public Bidding	04-Mar-24	06-Mar-24	13-Mar-24	25-Mar-24	25-Mar-24	27-Mar-24	03-Apr-24	03-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	9,900,000.00		9,900,000.00	9,751,249.53		9,751,249.53	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	26-Feb-24	08-Mar-24	07-Mar-24		22-Mar-24	
150	300221104886000.P124K00157	Concreting of Ganassi-Tubod Road in Madamba Section, Lanao del Sur	Construction Division	No	Public Bidding	04-Mar-24	06-Mar-24	13-Mar-24	25-Mar-24	25-Mar-24	27-Mar-24	03-Apr-24	03-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	48,250,000.00		48,250,000.00	47,765,597.45		47,765,597.45	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	26-Feb-24	08-Mar-24	07-Mar-24		22-Mar-24	
151	300221104868000.P124K00158	Rehab./Reconst./Upgrading of Damaged Paved Roads-Secondary Roads-Marawi-Pugaan Natl Rd-(S01708MN) Chainage 2680-Chainage 4260	Construction Division	No	Public Bidding	04-Mar-24	06-Mar-24	13-Mar-24	25-Mar-24	25-Mar-24	27-Mar-24	03-Apr-24	03-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	32,047,650.00		32,047,650.00	31,092,824.70		31,092,824.70	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	26-Feb-24	08-Mar-24	07-Mar-24		22-Mar-24	
152	300221104882000.P124K00159	Concreting of Road, Barangay Bubong, Sagularan, Lanao del Sur (Phase 1)	Construction Division	No	Public Bidding	04-Mar-24	06-Mar-24	13-Mar-24	25-Mar-24	25-Mar-24	27-Mar-24	03-Apr-24	03-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	9,900,000.00		9,900,000.00	9,569,928.64		9,569,928.64	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	26-Feb-24	08-Mar-24	07-Mar-24		22-Mar-24	
153	24K00160	Const. of New Bridges-Carasaan Br. along Cotabato-Malabang-Lanao Del Norte Rd (Phase II)	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	21-Jun-24	01-Jul-24	02-Jul-24			GAA 2024	14,393,940.00		14,393,940.00	14,319,786.72		14,319,786.72	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24		26-May-24	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
154 300215104032000.PI 24K00161	Construction of Lakewall, Barangay Maul, Marantao, Lanao del Sur	Construction Division	No	Public Bidding	07-Mar-24	08-Mar-24	15-Mar-24	27-Mar-24	27-Mar-24	02-Apr-24	05-Apr-24	05-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	29,700,000.00		29,700,000.00	29,253,642.79		29,253,642.79	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Feb-24	10-Mar-24	09-Mar-24		28-Mar-24		
155 310105101060000.PI 24K00162	Construction of Flood Control Structure along Salpongan River, Balingdong, Lanao del Sur	Construction Division	No	Public Bidding	07-Mar-24	08-Mar-24	15-Mar-24	27-Mar-24	27-Mar-24	02-Apr-24	05-Apr-24	05-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	96,500,000.00		96,500,000.00	95,534,987.18		95,534,987.18	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Feb-24	10-Mar-24	09-Mar-24		28-Mar-24		
156 24K00163	Construction of Flood Control Structure, Madalum, Lanao del Sur	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	09-May-24	09-May-24	13-May-24	16-May-24	16-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	48,250,000.00		48,250,000.00	47,766,245.67		47,766,245.67	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Apr-24	21-Apr-24	21-Apr-24		08-May-24		
157 24K00164	Const. of New Bridges- Wiondas Br. along Cotabato-Malabang-Lanao Del Norte Rd (Phase II)	Construction Division	No	Public Bidding	07-Mar-24	08-Mar-24	15-Mar-24	27-Mar-24	27-Mar-24	02-Apr-24	21-May-24	21-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	19,489,140.00		19,489,140.00	18,909,673.37		18,909,673.37	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Feb-24	10-Mar-24	09-Mar-24		28-Mar-24		
158 24K00165	Const. of Multi-Purpose Building (Covered Court), Barangay Dinaagan, Tubaran, Lanao del sur	Construction Division	No	Public Bidding	07-Mar-24	08-Mar-24	15-Mar-24	27-Mar-24	27-Mar-24	02-Apr-24	05-Apr-24	05-Apr-24	28-Jun-24	29-Apr-24	30-Apr-24			GAA 2024	4,950,000.00		4,950,000.00	4,898,612.24		4,898,612.24	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Feb-24	10-Mar-24	09-Mar-24		28-Mar-24		
159 300221104867000.PI 24K00166	Const. of Road, Barangay Tambac, Municipality of Lumbatan, Lanao del Sur	Construction Division	No	Public Bidding	07-Mar-24	08-Mar-24	15-Mar-24	27-Mar-24	27-Mar-24	02-Apr-24	05-Apr-24	05-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	4,950,000.00		4,950,000.00	4,801,441.56		4,801,441.56	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Feb-24	10-Mar-24	09-Mar-24		28-Mar-24		
160 24K00168	Const. of Multi-Purpose Building (Covered Court), Barangay Gambai, Lumba Bayabao, Lanao del sur	Construction Division	No	Public Bidding	07-Mar-24	08-Mar-24	15-Mar-24	27-Mar-24	27-Mar-24	02-Apr-24	05-Apr-24	05-Apr-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	4,950,000.00		4,950,000.00	4,897,467.57		4,897,467.57	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Feb-24	10-Mar-24	09-Mar-24		28-Mar-24		
161 300225101698000.PI 24K00169	Construction of Road, Barangay Bontongon Section, Package 1, Impasug-ong, Bukidnon	Construction Division	No	Public Bidding	11-Mar-24	13-Mar-24	20-Mar-24	01-Apr-24	01-Apr-24	03-Apr-24	08-Apr-24	08-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	193,000,000.00		193,000,000.00	188,837,957.00		188,837,957.00	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Mar-24	15-Mar-24	14-Mar-24		29-Mar-24		
162 300219102651000.PI 24K00170	Construction of Road, Canayan-Manalog Section, Package 1, Malaybalay City, Bukidnon	Construction Division	No	Public Bidding	11-Mar-24	13-Mar-24	20-Mar-24	01-Apr-24	01-Apr-24	03-Apr-24	08-Apr-24	08-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	193,000,000.00		193,000,000.00	188,856,387.10		188,856,387.10	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Mar-24	15-Mar-24	14-Mar-24		29-Mar-24		
163 300221104881000.PI 24K00171	Construction of Flood Mitigation Structure along Pulangi River, Package 3, San Isidro, Valencia City Bukidnon	Construction Division	No	Public Bidding	11-Mar-24	13-Mar-24	20-Mar-24	01-Apr-24	01-Apr-24	03-Apr-24	08-Apr-24	08-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	84,819,640.00		84,819,640.00	82,988,661.01		82,988,661.01	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Mar-24	15-Mar-24	14-Mar-24		29-Mar-24		
164 300215104020000.PI 24K00172	Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Mawi-I Creek - Mawi-I Bridge, Tributary to Pulangi River) Package 3, Barangay Halapitan (Poblacion), San Fernando,	Construction Division	No	Public Bidding	11-Mar-24	13-Mar-24	20-Mar-24	01-Apr-24	01-Apr-24	03-Apr-24	08-Apr-24	08-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	67,550,000.00		67,550,000.00	66,126,040.47		66,126,040.47	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Mar-24	15-Mar-24	14-Mar-24		29-Mar-24		
165 300215104021000.PI 24K00173	Replacement of Permanent Weak Bridge-Maigo Br. (B00949MN) along Linamon-Zamboanga Rd	Construction Division	No	Public Bidding	11-Mar-24	13-Mar-24	20-Mar-24	01-Apr-24	01-Apr-24	03-Apr-24	08-Apr-24	08-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	150,926,000.00		150,926,000.00	146,384,637.34		146,384,637.34	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Mar-24	15-Mar-24	14-Mar-24		29-Mar-24		
166 300219102659000.PI 24K00174	Const. of Bypass and Diversion Roads-Cagayan de Oro Diversion Road, (Jct. Balubal Sayre Highway-Pueblo de Oro, CDO- Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 20, Cagayan de Oro City	Construction Division	No	Public Bidding	11-Mar-24	13-Mar-24	20-Mar-24	01-Apr-24	01-Apr-24	03-Apr-24	08-Apr-24	08-Apr-24	18-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	48,250,000.00		48,250,000.00	47,635,833.05		47,635,833.05	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Mar-24	15-Mar-24	14-Mar-24		29-Mar-24		
167 320101111346000.PI 24K00176	Const. of By-Pass and Diversion Roads, CDOC - Iligan Hinterland Road, Jct. CDO - Camp Kibaritan/Dansolhon - Jct. BCIR / Laguindingan Airport Road Extension, Package 4, Cagayan de Oro City, Misamis Oriental	Construction Division	No	Public Bidding	12-Mar-24	14-Mar-24	21-Mar-24	02-Apr-24	02-Apr-24	04-Apr-24	11-Apr-24	11-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	260,550,000.00		260,550,000.00	255,852,658.94		255,852,658.94	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Mar-24	16-Mar-24	15-Mar-24		30-Mar-24		
168 310302100485000.PI 24K00177	Construction of Flood Control Structure along Iponan River, Package 8, Cagayan de Oro City	Construction Division	No	Public Bidding	12-Mar-24	14-Mar-24	21-Mar-24	02-Apr-24	02-Apr-24	04-Apr-24	11-Apr-24	11-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	149,575,000.00		149,575,000.00	146,877,996.76		146,877,996.76	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Mar-24	16-Mar-24	15-Mar-24		30-Mar-24		
169 310204102659000.PI 24K00178	Construction of Flood Control Structure along Iponan River, Package 9, Cagayan de Oro City	Construction Division	No	Public Bidding	12-Mar-24	14-Mar-24	21-Mar-24	02-Apr-24	02-Apr-24	04-Apr-24	11-Apr-24	11-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	149,575,000.00		149,575,000.00	146,125,204.54		146,125,204.54	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Mar-24	16-Mar-24	15-Mar-24		30-Mar-24		
170 310204102651000.PI 24K00179	Construction of Flood Control Structure along Iponan River, Package 10, Cagayan de Oro City	Construction Division	No	Public Bidding	12-Mar-24	14-Mar-24	21-Mar-24	02-Apr-24	02-Apr-24	04-Apr-24	11-Apr-24	11-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	149,575,000.00		149,575,000.00	148,003,417.89		148,003,417.89	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Mar-24	16-Mar-24	15-Mar-24		30-Mar-24		
171 320102106647000.PI 24K00180	Construction of Road, Mat-I-Lubian, Naawan to Misamis Oriental West Diversion Road (Opol to Lugait) Package 5, Misamis Oriental	Construction Division	No	Public Bidding	12-Mar-24	14-Mar-24	21-Mar-24	02-Apr-24	02-Apr-24	04-Apr-24	11-Apr-24	11-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	231,600,000.00		231,600,000.00	228,757,777.88		228,757,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Mar-24	16-Mar-24	15-Mar-24		30-Mar-24		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
172 320102106648000.PI 24K00181	Construction of Road, Mat-i-Lublan, Naawan to Misamis Oriental West Diversion Road (Opol to Lugait) Package 6, Misamis Oriental	Construction Division	No	Public Bidding	12-Mar-24	14-Mar-24	21-Mar-24	02-Apr-24	02-Apr-24	04-Apr-24	11-Apr-24	11-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	231,600,000.00		231,600,000.00	228,697,777.88		228,697,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Mar-24	16-Mar-24	15-Mar-24		30-Mar-24		
173 320102106646000.PI 24K00182	Construction of Flood Control Structure along Iponan River, Cagayan de Oro City, Package 1	Construction Division	No	Public Bidding	12-Mar-24	14-Mar-24	21-Mar-24	02-Apr-24	02-Apr-24	04-Apr-24	11-Apr-24	11-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	53,075,000.00		53,075,000.00	52,278,863.37		52,278,863.37	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Mar-24	16-Mar-24	15-Mar-24		30-Mar-24		
174 300215104028000.PI 24K00183	Construction of Flood Control Structure along Pugaan River, Misamis Oriental (Package 4)	Construction Division	No	Public Bidding	12-Mar-24	14-Mar-24	21-Mar-24	02-Apr-24	02-Apr-24	04-Apr-24	11-Apr-24	11-Apr-24	19-Apr-24	09-May-24	10-May-24			GAA 2024	158,400,000.00		158,400,000.00	55,539,756.16		55,539,756.16	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Mar-24	16-Mar-24	15-Mar-24		30-Mar-24		
175 300215104029000.PI 24K00184	Replacement of Permanent Weak Bridges-Tagoloan Br. (B01116MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Division	No	Public Bidding	13-Mar-24	15-Mar-24	22-Mar-24	08-Apr-24	08-Apr-24	11-Apr-24	15-Apr-24	15-Apr-24	19-Apr-24	09-May-24	10-May-24			GAA 2024	325,687,500.00		325,687,500.00	317,528,503.80		317,528,503.80	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Mar-24	17-Mar-24	21-Mar-24		06-Apr-24		
176 320102106645000.PI 24K00185	Const. of By-Pass and Diversion Roads, Magsaysay-Butuan City Coastal By-Pass/Alternate Road, Package 4, Misamis Oriental	Construction Division	No	Public Bidding	13-Mar-24	15-Mar-24	22-Mar-24	08-Apr-24	08-Apr-24	11-Apr-24	15-Apr-24	15-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	144,750,000.00		144,750,000.00	139,677,898.20		139,677,898.20	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Mar-24	17-Mar-24	21-Mar-24		06-Apr-24		
177 300225101699000.PI 24K00186	Preventive Maintenance-Primary Roads -Butuan City-Cagayan de Oro City-Iligan City Rd - K1352 + 123 - K1352 + 879, K1357 + 000 - K1358 + 000, K1358 + 024 - K1358 + 442, K1358 + 631 - K1359 + 000, K1362 + 000 - K1362 + 566, K1362 + 864 - K1363 + 000, K1364 + 870 - K1365 + 000, K1366 + 000 - K1366 + 645, K1367 + 159 - K1367 + 619	Construction Division	No	Public Bidding	13-Mar-24	15-Mar-24	22-Mar-24	08-Apr-24	08-Apr-24	11-Apr-24	15-Apr-24	15-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	168,875,000.00		168,875,000.00	167,189,043.15		167,189,043.15	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Mar-24	17-Mar-24	21-Mar-24		06-Apr-24		
178 310302100488000.PI 24K00187	Preventive Maintenance-Primary Roads, Butuan City Cagayan de Oro City-Iligan City Rd - K1281 + (-141) - K1282 + 000, K1329 + (-1119) - K1329 + 000, K1342 + 832 - K1344 + 154, K1345 + 594 - K1346	Construction Division	No	Public Bidding	13-Mar-24	15-Mar-24	22-Mar-24	08-Apr-24	08-Apr-24	11-Apr-24	15-Apr-24	15-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	168,875,000.00		168,875,000.00	167,190,117.07		167,190,117.07	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Mar-24	17-Mar-24	21-Mar-24		06-Apr-24		
179 310204102690000.PI 24K00188	Preventive Maintenance-Primary Roads Butuan City-Cagayan de Oro City-Iligan City Rd - K1367 + 619 - K1368 + 178, K1368 + 215 - K1369 + 148, K1369 + 175 - K1370 + 000, K1372 + 000 - K1373 + 000, K1379 + 000 - K1379 + 302, K1381 + 000 - K1381 + 350, K1382 + 000 - K1382 + 547	Construction Division	No	Public Bidding	13-Mar-24	15-Mar-24	22-Mar-24	08-Apr-24	08-Apr-24	11-Apr-24	15-Apr-24	15-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	168,875,000.00		168,875,000.00	167,182,711.43		167,182,711.43	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Mar-24	17-Mar-24	21-Mar-24		06-Apr-24		
180 310101101355000.PI 24K00189	Const. of By-pass and Diversion Roads, Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Package 9, Bukidnon	Construction Division	No	Public Bidding	13-Mar-24	15-Mar-24	22-Mar-24	08-Apr-24	08-Apr-24	11-Apr-24	15-Apr-24	15-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	289,500,000.00		289,500,000.00	280,806,799.84		280,806,799.84	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Mar-24	17-Mar-24	21-Mar-24		06-Apr-24		
181 310101101354000.PI 24K00190	Const. of By-pass and Diversion Roads, Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Package 8, Bukidnon	Construction Division	No	Public Bidding	13-Mar-24	15-Mar-24	22-Mar-24	08-Apr-24	08-Apr-24	11-Apr-24	15-Apr-24	15-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	289,500,000.00		289,500,000.00	279,354,929.97		279,354,929.97	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Mar-24	17-Mar-24	21-Mar-24		06-Apr-24		
182 24K00191	Construction of Jct. Maramag-Maradugao Rd., Brgy. San Miguel-Brgy. Maraymaray Road, Maramag, Bukidnon	Construction Division	No	Public Bidding	13-Mar-24	15-Mar-24	22-Mar-24	08-Apr-24	08-Apr-24	11-Apr-24	15-Apr-24	15-Apr-24	07-May-24	17-May-24	20-May-24			GAA 2024	193,000,000.00		193,000,000.00	190,637,777.88		190,637,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Mar-24	17-Mar-24	21-Mar-24		06-Apr-24		
183 300221104879000.PI 24K00192	Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd (Cotabato Bdry) to Brgy. Gutapoi-Brgy. New Kidapawan-Brgy. Bagor Road, Kibawe, Bukidnon, Package I	Construction Division	No	Public Bidding	14-Mar-24	18-Mar-24	25-Mar-24	08-Apr-24	08-Apr-24	11-Apr-24	30-May-24	30-May-24	04-Jun-24	24-Jun-24	25-Jun-24			GAA 2024	96,500,000.00		96,500,000.00	94,468,059.47		94,468,059.47	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	20-Mar-24	21-Mar-24		06-Apr-24		
184 310101101362000.PI 24K00194	Construction of Flood Control Structure along Puerto Creek, Package 1, Cagayan de Oro City	Construction Division	No	Public Bidding	14-Mar-24	18-Mar-24	25-Mar-24	08-Apr-24	08-Apr-24	11-Apr-24	15-Apr-24	15-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	114,835,000.00		114,835,000.00	110,634,633.37		110,634,633.37	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	20-Mar-24	21-Mar-24		06-Apr-24		
185 310204102654000.PI 24K00196	Construction of Flood Control Structure along Manticao River (Downstream of Manticao Bridge), Manticao, Misamis Oriental	Construction Division	No	Public Bidding	14-Mar-24	18-Mar-24	25-Mar-24	08-Apr-24	08-Apr-24	11-Apr-24	15-Apr-24	15-Apr-24	19-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	198,000,000.00		198,000,000.00	195,920,949.00		195,920,949.00	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	20-Mar-24	21-Mar-24		06-Apr-24		
186 310204102653000.PI 24K00197	Construction of Jct. (Buda-Kalagangan) Alternate Bypass Rd., Sitio Pag-asa, Brgy. Salawagan - Brgy. Cawayan - Brgy. Santa Felomina Road, Quezon, Bukidnon (Package I)	Construction Division	No	Public Bidding	14-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	23-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	193,000,000.00		193,000,000.00	190,617,777.88		190,617,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	22-Mar-24	24-Mar-24		10-Apr-24		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
187 310101101356000.PI 24K00198	Construction of Bridge and Approaches, Barangay Bugwak, Dangcagan- Barangay Husayan Phase II, Kadingilan, Bukidnon	Construction Division	No	Public Bidding	14-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	96,500,000.00		96,500,000.00	94,424,780.30		94,424,780.30	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
188 320102106655000.PI 24K00199	Const./Imprvt. Of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-(ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Kadingilan, Bukidnon,	Construction Division	No	Public Bidding	14-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	23-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	147,162,500.00		147,162,500.00	145,347,777.88		145,347,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
189 300225101697000.PI 24K00200	Construction of Jct. Don Carlos-Kadingilan Rd to Brgy. Bismartz - Brgy. Mahayahay-Brgy. Buyot Rd (Bismartz Section and Mahayahay Section, Phase I), Don Carlos, Bukidnon	Construction Division	No	Public Bidding	14-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	23-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	193,000,000.00		193,000,000.00	190,617,777.88		190,617,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
190 310204102721000.PI 24K00202	Construction of Flood Mitigation Structure along Maramag - Maradugao Road, Baguik-ikan Bridge, K1577+172 - K1577+201.75 (Both Sides), Adtuyon,	Construction Division	No	Public Bidding	14-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	23-Apr-24	06-May-24	07-May-24			GAA 2024	82,507,500.00		82,507,500.00	80,761,563.57		80,761,563.57	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
191 24K00203	Construction of Road, Barangay Lumbo, Valencia City, Bukidnon	Construction Division	No	Public Bidding	14-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	Cancelled due to revision of ABC.								GAA 2024	29,700,000.00		29,700,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	22-Mar-24	24-Mar-24	#VALUE!			
192 300204101529000.PI 24K00204	Construction of Local Roads, Brgy Bararawon, Kallangan, Bukidnon	Construction Division	No	Public Bidding	14-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	23-Apr-24	06-May-24	07-May-24			GAA 2024	29,700,000.00		29,700,000.00	29,425,971.61		29,425,971.61	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
193 24K00205	Construction of Road, Brgy. Lumbo, Valencia City, Bukidnon	Construction Division	No	Public Bidding	14-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	Cancelled due to revision of ABC.								GAA 2024	28,950,000.00		28,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	22-Mar-24	24-Mar-24				
194 300215104056000.PI 24K00206	Construction of Road, Barangay Lumbo, Valencia City, Bukidnon	Construction Division	No	Public Bidding	14-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	23-Apr-24	06-May-24	07-May-24			GAA 2024	9,900,000.00		9,900,000.00	8,900,050.91		8,900,050.91	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
195 320102106660000.PI 24K00209	Construction of Multi-Purpose Building, Barangay Portulin, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	14-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	23-Apr-24	06-May-24	07-May-24			GAA 2024	12,870,000.00		12,870,000.00	12,862,557.98		12,862,557.98	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
196 300221104884000.PI 24K00210	Construction of Missing links/ New Roads, Bukidnon-Compostella Valley Road (Barangay Namnam, San Fernando Bukidnon-Laak Compostella Valley), Package 7,	Construction Division	No	Public Bidding	15-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	23-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	115,800,000.00		115,800,000.00	114,387,777.88		114,387,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
197 310205101251000.PI 24K00212	Construction of Perimeter Fence, Mindanao Army Training Group, TRADOC, PA, Kibartan Military Reservation, Brgy. Malinao, Kallangan, Bukidnon, Phase V	Construction Division	No	Public Bidding	15-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	23-Apr-24	06-May-24	07-May-24			GAA 2024	9,650,000.00		9,650,000.00	9,550,120.09		9,550,120.09	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
198 300207101081000.PI 24K00213	Construction of Flood Control Structure along Matling river, Malabang, Lanao del Sur	Construction Division	No	Public Bidding	15-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	23-Apr-24	06-May-24	07-May-24			GAA 2024	48,250,000.00		48,250,000.00	47,793,298.00		47,793,298.00	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
199 32010111324000.PI 24K00214	Construction of Flood Control Structure, Madamba, Lanao de Sur	Construction Division	No	Public Bidding	15-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	23-Apr-24	09-May-24	10-May-24			GAA 2024	48,250,000.00		48,250,000.00	47,739,746.69		47,739,746.69	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
200 300219102655000.PI 24K00215	Construction of Road, Town Hall Road, Municipality of Picong, Lanao del Sur	Construction Division	No	Public Bidding	15-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	23-Apr-24	06-May-24	07-May-24			GAA 2024	9,900,000.00		9,900,000.00	9,800,595.28		9,800,595.28	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
201 300221104883000.PI 24K00216	Road Concreting Brgy. Campong Inudaran, Marantao, Lanao del Sur (Phase 1)	Construction Division	No	Public Bidding	15-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	23-Apr-24	06-May-24	07-May-24			GAA 2024	4,950,000.00		4,950,000.00	4,717,684.78		4,717,684.78	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
202 24K00217	Construction of Road, Barangay Ngimgir Bubong, Municipality of Pagayawan, Lanao del Sur	Construction Division	No	Public Bidding	15-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	4,950,000.00		4,950,000.00	4,900,161.27		4,900,161.27	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
203 24K00218	Road Construction Brgy. Bubong, Saguilaran, Lanao del Sur (Phase 2)	Construction Division	No	Public Bidding	15-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	14-May-24	24-May-24	24-May-24			GAA 2024	4,950,000.00		4,950,000.00	4,621,571.30		4,621,571.30	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
204 300221104869000.PI 24K00219	Construction of Road, Mat-i-Lublan, Naawan to Misamis Oriental West Diversion Road, (Opol to Lugait), Misamis Oriental	Construction Division	No	Public Bidding	25-Mar-24	27-Mar-24	03-Apr-24	15-Apr-24	15-Apr-24	17-Apr-24	22-Apr-24	22-Apr-24	23-Apr-24	29-Apr-24	30-Apr-24			GAA 2024	198,000,000.00		198,000,000.00	195,557,777.88		195,557,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	18-Mar-24	29-Mar-24	28-Mar-24	12-Apr-24			
205 30022116485000.PI 24K00220	Construction of Jct. Don Carlos-Kadingilan Rd to Brgy. Bismartz - Brgy. Mahayahay-Brgy. Buyot Road with Bridge (Mahayahay-Buyot Section), Don Carlos,	Construction Division	No	Public Bidding	25-Mar-24	27-Mar-24	03-Apr-24	15-Apr-24	15-Apr-24	17-Apr-24	22-Apr-24	22-Apr-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	96,500,000.00		96,500,000.00	95,317,777.88		95,317,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	18-Mar-24	29-Mar-24	28-Mar-24	12-Apr-24			
206 300221104888000.PI 24K00223	Construction of Flood Mitigation Structure along Maramag - Maradugao Road, Bong-bong Bridge, K1580+812 (Both Sides), Aduyon, Pangantucan,	Construction Division	No	Public Bidding	25-Mar-24	27-Mar-24	03-Apr-24	15-Apr-24	15-Apr-24	17-Apr-24	22-Apr-24	22-Apr-24	23-Apr-24	06-May-24	07-May-24			GAA 2024	86,850,000.00		86,850,000.00	84,966,426.06		84,966,426.06	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	18-Mar-24	29-Mar-24	28-Mar-24	12-Apr-24			
207 300221104889000.PI 24K00224	Construction of Road, Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonan-Malaybalay City), Misamis Oriental (Package 27)	Construction Division	No	Public Bidding	25-Mar-24	27-Mar-24	03-Apr-24	15-Apr-24	15-Apr-24	17-Apr-24	22-Apr-24	22-Apr-24	23-Apr-24	02-May-24	02-May-24			GAA 2024	148,500,000.00		148,500,000.00	146,177,777.88		146,177,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	18-Mar-24	29-Mar-24	28-Mar-24	12-Apr-24			
208 310101101333000.PI 24K00227	Construction of Road, Jct. Provincial Road (Kuya - Dagumbaan Road), Sitio Urduja, Brgy. Kuya – Brgy. La Roxas – Jct. (Valencia-Pangantucan Bypass Rd.), Maramag, Bukidnon (Package I)	Construction Division	No	Public Bidding	27-Mar-24	01-Apr-24	08-Apr-24	22-Apr-24	22-Apr-24	24-Apr-24	29-Apr-24	29-Apr-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	144,750,000.00		144,750,000.00	141,638,558.04		141,638,558.04	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	20-Mar-24	03-Apr-24	04-Apr-24	19-Apr-24			
209 310101101334000.PI 24K00228	Preventive Maintenance-Primary Roads- Sayre Highway - K1456 + 330 - K1460 + 729	Construction Division	No	Public Bidding	27-Mar-24	01-Apr-24	08-Apr-24	22-Apr-24	22-Apr-24	24-Apr-24	29-Apr-24	29-Apr-24	02-May-24	17-May-24	20-May-24			GAA 2024	241,250,000.00		241,250,000.00	236,244,631.63		236,244,631.63	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	20-Mar-24	03-Apr-24	04-Apr-24	19-Apr-24			
210 310101101335000.PI 24K00229	Const. of Bypass and Diversion Roads- Eastern Interior Bypass Road (Gusa Puerto/Jct. Sayre Highway), Package 17, Cagayan de Oro City	Construction Division	No	Public Bidding	27-Mar-24	01-Apr-24	08-Apr-24	22-Apr-24	22-Apr-24	24-Apr-24	29-Apr-24	29-Apr-24	02-May-24	17-May-24	20-May-24			GAA 2024	188,175,000.00		188,175,000.00	184,767,958.59		184,767,958.59	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	20-Mar-24	03-Apr-24	04-Apr-24	19-Apr-24			
211 310101101337000.PI 24K00230	Widening of Permanent Bridges Maradugao Br. (B01445MN) along Maramag-Maradugao Rd	Construction Division	No	Public Bidding	12-Apr-24	15-Apr-24	22-Apr-24	06-May-24	06-May-24	08-May-24	14-May-24	14-May-24	22-May-24	03-Jun-24	03-Jun-24			GAA 2024	37,852,125.00		37,852,125.00	37,008,690.56		37,008,690.56	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Apr-24	17-Apr-24	18-Apr-24	03-May-24			
212 310101101338000.PI 24K00231	Widening of Permanent Bridges, Macapantig Br. (B01444MN) along Maramag-Maradugao Rd	Construction Division	No	Public Bidding	12-Apr-24	15-Apr-24	22-Apr-24	06-May-24	06-May-24	08-May-24	14-May-24	14-May-24	22-May-24	03-Jun-24	03-Jun-24			GAA 2024	42,267,000.00		42,267,000.00	41,349,084.57		41,349,084.57	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Apr-24	17-Apr-24	18-Apr-24	03-May-24			
213 310101101340000.PI 24K00232	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities Bukidnon-Paquitabo District Alternate Road, Kitaotao, Bukidnon	Construction Division	No	Public Bidding	12-Apr-24	15-Apr-24	22-Apr-24	06-May-24	06-May-24	08-May-24	14-May-24	14-May-24	22-May-24	30-May-24	03-Jun-24			GAA 2024	145,715,000.00		145,715,000.00	143,397,777.88		143,397,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Apr-24	17-Apr-24	18-Apr-24	03-May-24			
214 310101101341000.PI 24K00233	Construction of Brgy. Panalsalan – Brgy. Dagumbaan Road (Package II), Maramag, Bukidnon	Construction Division	No	Public Bidding	12-Apr-24	15-Apr-24	22-Apr-24	06-May-24	06-May-24	08-May-24	14-May-24	14-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	144,750,000.00		144,750,000.00	141,690,585.72		141,690,585.72	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Apr-24	17-Apr-24	18-Apr-24	03-May-24			
215 310204102669000.PI 24K00235	Const./Imprvt. of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT)-Southern Bukidnon Agri-	Construction Division	No	Public Bidding	12-Apr-24	15-Apr-24	22-Apr-24	06-May-24	06-May-24	08-May-24	14-May-24	14-May-24	22-May-24	30-May-24	03-Jun-24			GAA 2024	147,162,500.00		147,162,500.00	145,267,777.88		145,267,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Apr-24	17-Apr-24	18-Apr-24	03-May-24			
216 310206100091000.PI 24K00236	Road Widening-Secondary Roads Maramag-Maradugao Rd - K1577 + 217 - K1577 + 777	Construction Division	No	Public Bidding	12-Apr-24	15-Apr-24	22-Apr-24	06-May-24	06-May-24	08-May-24	14-May-24	14-May-24	22-May-24	03-Jun-24	03-Jun-24			GAA 2024	28,950,000.00		28,950,000.00	28,338,376.40		28,338,376.40	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Apr-24	17-Apr-24	18-Apr-24	03-May-24			
217 300101200001000.PI 24K00237	Const. of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road), Package 14	Construction Division	No	Public Bidding	12-Apr-24	15-Apr-24	22-Apr-24	06-May-24	06-May-24	08-May-24	14-May-24	14-May-24	22-May-24	30-May-24	03-Jun-24			GAA 2024	142,337,500.00		142,337,500.00	140,195,910.50		140,195,910.50	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Apr-24	17-Apr-24	18-Apr-24	03-May-24			
218 300101200001000.PI 24K00238	Const. of By-Pass and Diversion Roads, Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 8, Cagayan de Oro City	Construction Division	No	Public Bidding	15-Apr-24	18-Apr-24	25-Apr-24	07-May-24	07-May-24	09-May-24	14-May-24	14-May-24	22-May-24	30-May-24	03-Jun-24			GAA 2024	188,175,000.00		188,175,000.00	185,347,206.40		185,347,206.40	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Apr-24	20-Apr-24	19-Apr-24	04-May-24			
219 300101200001000.PI 24K00241	Construction of Flood Control Structure along Odiongnan River, Package 3, Gingoog City, Misamis Oriental	Construction Division	No	Public Bidding	15-Apr-24	18-Apr-24	25-Apr-24	07-May-24	07-May-24	09-May-24	14-May-24	14-May-24	22-May-24	30-May-24	03-Jun-24			GAA 2024	289,500,000.00		289,500,000.00	286,305,436.02		286,305,436.02	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Apr-24	20-Apr-24	19-Apr-24	04-May-24			
220 300101200001000.PI 24K00242	Construction of Jct. Sayre Highway Parallel Road II, Brgy. Merangeran – Brgy. Dumalama – Brgy. Magsaysay Road, Quezon, Bukidnon (Package II)	Construction Division	No	Public Bidding	15-Apr-24	18-Apr-24	25-Apr-24	07-May-24	07-May-24	09-May-24	14-May-24	14-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	48,250,000.00		48,250,000.00	47,526,251.66		47,526,251.66	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Apr-24	20-Apr-24	19-Apr-24	04-May-24			

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
221 300101200001000.PI 24K00243	Construction of Jct. Sayre Highway Parallel Road II, Brgy. Merangeran – Brgy. Dumalama – Brgy. Magsaysay Road, Quezon, Bukidnon (Package I)	Construction Division	No	Public Bidding	15-Apr-24	18-Apr-24	25-Apr-24	07-May-24	07-May-24	09-May-24	14-May-24	14-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	96,500,000.00		96,500,000.00	95,052,499.29		95,052,499.29	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Apr-24	20-Apr-24	19-Apr-24	04-May-24		
222 300101200001000.PI 24K00244	Construction of Bridge along Brgy. Panalsalan – Brgy. Dagumbaan Road (Package III), Maramag, Bukidnon	Construction Division	No	Public Bidding	15-Apr-24	18-Apr-24	25-Apr-24	08-May-24	08-May-24	10-May-24	14-May-24	14-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	43,425,000.00		43,425,000.00	42,501,343.62		42,501,343.62	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Apr-24	20-Apr-24	20-Apr-24	05-May-24		
223 300101200001000.PI 24K00245	CLUSTER E - Construction of Various Bridge Projects in Lanao del Norte: 1. Malto Bauyan Br.(B01002MN) Along Malabang-Dobleston-Tukuran Road – Php2,412,500.00; 2. Dangola-an Br.1(B01008MN)Along Malabang-Dobleston-Tukuran Road – Php2,412,500.00; 3. Karomatan Br.(B01804MN)Along Malabang-Dobleston-Tukuran Road - Php6,272,500.00; 4. Bangaan Br.(B01004MN)Along Malabang-Dobleston-Tukuran Road -	Construction Division	No	Public Bidding	15-Apr-24	18-Apr-24	25-Apr-24	07-May-24	07-May-24	09-May-24	14-May-24	14-May-24	22-May-24	30-May-24	03-Jun-24			GAA 2024	15,440,000.00		15,440,000.00	15,362,800.10		15,362,800.10	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Apr-24	20-Apr-24	19-Apr-24	04-May-24		
224 300101200001000.PI 24K00246	Const. of By-Pass and Diversion Roads CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road), Package 15	Construction Division	No	Public Bidding	15-Apr-24	18-Apr-24	25-Apr-24	07-May-24	07-May-24	09-May-24	14-May-24	14-May-24	22-May-24	30-May-24	03-Jun-24			GAA 2024	142,337,500.00		142,337,500.00	140,190,433.98		140,190,433.98	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Apr-24	20-Apr-24	19-Apr-24	04-May-24		
225 300232100036000.PI 24K00247	Construction of Standard Ammo Dump, 52EBde, Camp Kibaritan, Malinao, Kallangan, Bukidnon	Construction Division	No	Public Bidding	15-Apr-24	18-Apr-24	25-Apr-24	07-May-24	07-May-24	09-May-24	14-May-24	14-May-24	22-May-24	30-May-24	03-Jun-24			GAA 2024	11,634,040.00		11,634,040.00	11,516,951.07		11,516,951.07	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Apr-24	20-Apr-24	19-Apr-24	04-May-24		
226 300232100036000.PI 24K00248	Const. of Bypass and Diversion Roads,Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibaritan Road-Pagatpat-Jct. BCIR), Pagalungan - Taglimao Section, Cagayan	Construction Division	No	Public Bidding	16-Apr-24	19-Apr-24	26-Apr-24	08-May-24	08-May-24	10-May-24	14-May-24	14-May-24	22-May-24	30-May-24	03-Jun-24			GAA 2024	48,250,000.00		48,250,000.00	47,514,788.24		47,514,788.24	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	09-Apr-24	21-Apr-24	20-Apr-24	05-May-24		
227 300232100036000.PI 24K00250	Widening of Permanent Bridges Malatipay Br. (B01388MN) along Kallangan-Lamparusan Rd	Construction Division	No	Public Bidding	16-Apr-24	19-Apr-24	26-Apr-24	08-May-24	08-May-24	10-May-24	14-May-24	14-May-24	22-May-24	03-Jun-24	03-Jun-24			GAA 2024	38,600,000.00		38,600,000.00	37,794,138.16		37,794,138.16	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	09-Apr-24	21-Apr-24	20-Apr-24	05-May-24		
228 24K00252	Rehab./Reconst./Upgrading of Damaged Paved Roads-Secondary Roads Marawi-Maslu Rd - (S01603MN) Chainage 23249 - Chainage 23821, Chainage 28648 -	Construction Division	No	Public Bidding	16-Apr-24	19-Apr-24	26-Apr-24	08-May-24	08-May-24	10-May-24	14-May-24	14-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	38,444,635.00		38,444,635.00	36,534,503.07		36,534,503.07	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	09-Apr-24	21-Apr-24	20-Apr-24	05-May-24		
229 24K00253	Construction of Multi-Purpose Building, Sitio Pagonayan, Barangay Barit, Ganassi, Lanao Del Sur	Construction Division	No	Public Bidding	16-Apr-24	19-Apr-24	26-Apr-24	08-May-24	08-May-24	10-May-24	14-May-24	14-May-24	22-May-24	30-May-24	03-Jun-24			GAA 2024	9,900,000.00		9,900,000.00	9,809,753.89		9,809,753.89	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	09-Apr-24	21-Apr-24	20-Apr-24	05-May-24		
230 300105201207000.PI 24K00255	CLUSTER "B" Rehabilitation/Reconstruction of Roads with Slips , Slope Collapse, and Landslide of Various Road Projects in Lanao del Norte 1) Malabang-Dobleston-Tukuran Rd - K1981 + 515 - K1981 + 553 =Php 2,786,920.00 2) Malabang-Dobleston-Tukuran Rd - K1981 + 553 - K1981 + 626 =Php5,353,820.00 3) Malabang-Dobleston-Tukuran Rd - K1981 + 567 - K1981 + 707 =Php10,267,600.00 4) Malabang-Dobleston-Tukuran Rd - K1981 + 834 - K1981 + 928 =Php9,071,000.00 5) Malabang-Dobleston-Tukuran Rd - K1982 + 603 - K1982 + 679 =Php7,334,000.00 6) Malabang-Dobleston-Tukuran Rd - K1983 + 372 - K1983 + 412 =Php3,860,000.00	Construction Division	No	Public Bidding	16-Apr-24	19-Apr-24	26-Apr-24	08-May-24	08-May-24	10-May-24	14-May-24	14-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	60,347,240.00		60,347,240.00	59,937,835.88		59,937,835.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	09-Apr-24	21-Apr-24	20-Apr-24	05-May-24		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
231 300205100014000.PI 24K00256	CLUSTER "C" Road Widening of Various Road Projects in Lanao del Norte 1) Malabang-Dobleston- Tukuran Rd - K1983 + 463 - K1983 + 843 =Php 18,887,945.00 2) Malabang-Dobleston- Tukuran Rd - K1985 + 300 - K1986 + 100 =Php35,079,680.00 3) Malabang-Dobleston- Tukuran Rd - K1987 + 000 - K1987 + 167 =Php5,962,735.00 4) Malabang-Dobleston- Tukuran Rd - K1987 + 197.60 - K1987 + 293 =Php3,406,450.00	Construction Division	No	Public Bidding	16-Apr-24	19-Apr-24	26-Apr-24	08-May-24	08-May-24	10-May-24	14-May-24	14-May-24	21-Jun-24	01-Jul-24	02-Jul-24			GAA 2024	63,336,810.00		63,336,810.00	62,578,984.84		62,578,984.84	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huilillo B. Belleza	09-Apr-24	21-Apr-24	20-Apr-24	05-May-24			
232 300215104017000.PI 24K00257	CLUSTER "D" Off Carraigeway Improvement of Various Road Projects in Lanao del Norte 1) Malabang-Dobleston- Tukuran Rd - K1986 + 100 - K1986 + 830 =Php 12,799,760.00 2) Malabang-Dobleston- Tukuran Rd - K1975 + 323 - K1975 + 420 =Php2,801,395.00 3) Malabang-Dobleston- Tukuran Rd - K1971 + 570 - K1971 + 770 =Php3,457,595.00 4) Malabang-Dobleston- Tukuran Rd - K1999 + 000 - K1999 + 532 =Php15,331,920.00	Construction Division	No	Public Bidding	16-Apr-24	19-Apr-24	26-Apr-24	08-May-24	08-May-24	10-May-24	14-May-24	14-May-24	22-May-24	30-May-24	03-Jun-24			GAA 2024	34,390,670.00		34,390,670.00	34,218,716.64		34,218,716.64	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huilillo B. Belleza	09-Apr-24	21-Apr-24	20-Apr-24	05-May-24			
233 24K00258	Retrofitting/Strengthening of Permanent Bridges Lantay Br. (B01442MN) along Maramag-Maradugao Rd	Construction Division	No	Public Bidding	16-Apr-24	19-Apr-24	26-Apr-24	08-May-24	08-May-24	10-May-24	14-May-24	14-May-24	22-May-24	30-May-24	03-Jun-24			GAA 2024	7,720,000.00		7,720,000.00	7,709,523.43		7,709,523.43	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huilillo B. Belleza	09-Apr-24	21-Apr-24	20-Apr-24	05-May-24			
234 24K00260	Retrofitting/Strengthening of Permanent Bridges Kalamananan Br. (B01096MN) along Jct Maradugao-Camp Kibantan Road	Construction Division	No	Public Bidding	16-Apr-24	19-Apr-24	26-Apr-24	08-May-24	08-May-24	10-May-24	14-May-24	14-May-24	22-May-24	30-May-24	03-Jun-24			GAA 2024	3,860,000.00		3,860,000.00	3,849,695.57		3,849,695.57	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huilillo B. Belleza	09-Apr-24	21-Apr-24	20-Apr-24	05-May-24			
235 300215104025000.PI 24K00264	Construction of Brgy. Panalsalan - Brgy. Dagumbaan Road (Package 1), Maramag, Bukidnon	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	09-May-24	09-May-24	13-May-24	16-May-24	16-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	144,750,000.00		144,750,000.00	141,634,089.15		141,634,089.15	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huilillo B. Belleza	11-Apr-24	21-Apr-24	21-Apr-24	08-May-24			
236 300215104027000.PI 24K00266	Construction of Road, Barangay Bagontaas, Valencia City, Bukidnon	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	09-May-24	09-May-24	13-May-24	16-May-24	16-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	21,780,000.00		21,780,000.00	21,538,740.96		21,538,740.96	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huilillo B. Belleza	11-Apr-24	21-Apr-24	21-Apr-24	08-May-24			
237 300226110197000.PI 24K00268	Retrofitting/Strengthening of Permanent Bridges Itli Br.(B02093MN)along Cotabato-Malabang-Lanao del Norte Road	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	09-May-24	09-May-24	13-May-24	16-May-24	16-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	16,559,400.00		16,559,400.00	16,382,583.86		16,382,583.86	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huilillo B. Belleza	11-Apr-24	21-Apr-24	21-Apr-24	08-May-24			
238 300226110221000.PI 24K00277	Const./Upgrading/Rehabilit ation of Drainage along National Roads-Tertiary Roads Mulondo-Wao Road, Maguiling, Lanao del Sur	Construction Division	No	Public Bidding	25-Apr-24	26-Apr-24	03-May-24	15-May-24	15-May-24	17-May-24	21-May-24	21-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	28,950,000.00		28,950,000.00	25,185,094.46		25,185,094.46	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huilillo B. Belleza	18-Apr-24	28-Apr-24	27-Apr-24	12-May-24			
239 300226110205000.PI 24K00278	Replacement of Permanent Weak Bridges Itlan Br. (B02104MN) along Cotabato-Malabang-Lanao Del Norte Rd	Construction Division	No	Public Bidding	25-Apr-24	26-Apr-24	03-May-24	15-May-24	15-May-24	17-May-24	21-May-24	21-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	28,950,000.00		28,950,000.00	28,659,991.23		28,659,991.23	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huilillo B. Belleza	18-Apr-24	28-Apr-24	27-Apr-24	12-May-24			
240 310101101332000.PI 24K00279	Construction of Road, Brgy Abaga, Municipality of Madalum, Lanao del Sur	Construction Division	No	Public Bidding	25-Apr-24	26-Apr-24	03-May-24	15-May-24	15-May-24	17-May-24	21-May-24	21-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	9,900,000.00		9,900,000.00	9,793,243.30		9,793,243.30	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huilillo B. Belleza	18-Apr-24	28-Apr-24	27-Apr-24	12-May-24			
241 300215104059000.PI 24K00281	Construction of Road, Dumalaguin Section, Impasug-ong, Package 1, Impasug-ong, Bukidnon	Construction Division	No	Public Bidding	25-Apr-24	26-Apr-24	03-May-24	15-May-24	15-May-24	17-May-24	21-May-24	21-May-24	30-May-24	10-Jun-24	11-Jun-24			GAA 2024	193,000,000.00		193,000,000.00	188,923,402.35		188,923,402.35	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huilillo B. Belleza	18-Apr-24	28-Apr-24	27-Apr-24	12-May-24			
242 300215104060000.PI 24K00282	Construction of Road, Jct SH Valencia - Kapalong Rd Sacramento Valley Sect - Malayan - Jasaan - Valderrama - Capinonan Rd - Bukidnon	Construction Division	No	Public Bidding	25-Apr-24	26-Apr-24	03-May-24	15-May-24	15-May-24	17-May-24	21-May-24	21-May-24	21-Jun-24	01-Jul-24	02-Jul-24			GAA 2024	193,000,000.00		193,000,000.00	188,913,531.28		188,913,531.28	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huilillo B. Belleza	18-Apr-24	28-Apr-24	27-Apr-24	12-May-24			
243 300215104078000.PI 24K00285	Construction of Flood Mitigation Structure along Maramag-Maradugao Rd (Upstream and Downstream) of Muleta Bridge, Package 1, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	02-May-24	03-May-24	10-May-24	22-May-24	22-May-24	24-May-24	28-May-24	28-May-24	04-Jun-24	24-Jun-24	25-Jun-24			GAA 2024	73,340,000.00		73,340,000.00	72,497,924.31		72,497,924.31	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huilillo B. Belleza	25-Apr-24	05-May-24	04-May-24	19-May-24			
244 300215104079000.PI 24K00286	Construction of Flood Mitigation Structure along Maramag-Maradugao Rd (Upstream and Downstream) of Muleta Bridge, Package 2, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	02-May-24	03-May-24	10-May-24	22-May-24	22-May-24	24-May-24	28-May-24	28-May-24	04-Jun-24	24-Jun-24	25-Jun-24			GAA 2024	36,670,000.00		36,670,000.00	36,233,617.34		36,233,617.34	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huilillo B. Belleza	25-Apr-24	05-May-24	04-May-24	19-May-24			

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre- Procurement	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification								
245 300217100275000.PI 24K00287	Construction of Flood Mitigation Structure along Maramag-Maradugao Rd (Upstream and Downstream) of Muleta Bridge, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	02-May-24	03-May-24	10-May-24	28-May-24	28-May-24	30-May-24	04-Jun-24	04-Jun-24	21-Jun-24	01-Jul-24	02-Jul-24			GAA 2024	91,675,000.00		91,675,000.00	90,737,375.88		90,737,375.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	25-Apr-24	05-May-24	10-May-24		25-May-24									
246 300217100276000.PI 24K00288	Const. of By-Pass and Diversion Road, CDOC - Iligan Hinterland Road, Jct. CDO - Camp Kibartan/Dansolihon - Jct. BCIR / Laguindingan Airport Road Extension, Package 3, Cagayan de Oro City, Misamis Oriental	Construction Division	No	Public Bidding	02-May-24	03-May-24	10-May-24	22-May-24	22-May-24	24-May-24	28-May-24	28-May-24	04-Jun-24	24-Jun-24	25-Jun-24			GAA 2024	289,500,000.00		289,500,000.00	285,724,409.03		285,724,409.03	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	25-Apr-24	05-May-24	04-May-24		19-May-24									
247 300219102643000.PI 24K00289	Const. of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road, (Jct. Balubel Sayre Highway-Pueblo de Oro, CDO- Old Airport Road Diversion Road (Pueblo de Oro/Jct. CDO-Old Airport Road) Phase II, Package 18, Cagayan de Oro City	Construction Division	No	Public Bidding	02-May-24	03-May-24	10-May-24	22-May-24	22-May-24	24-May-24	28-May-24	28-May-24	04-Jun-24	24-Jun-24	25-Jun-24			GAA 2024	132,687,500.00		132,687,500.00	131,124,170.50		131,124,170.50	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	25-Apr-24	05-May-24	04-May-24		19-May-24									
248 300219102647000.PI 24K00290	Const./Imprvt. of Access Road leading to Declared Tourism Destinations Napalit Lake, Brgy. Pigtauranan, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	02-May-24	03-May-24	10-May-24	22-May-24	22-May-24	24-May-24	28-May-24	28-May-24	04-Jun-24	24-Jun-24	25-Jun-24			GAA 2024	14,475,000.00		14,475,000.00	14,158,276.77		14,158,276.77	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	25-Apr-24	05-May-24	04-May-24		19-May-24									
249 300219102648000.PI 24K00291	Preventive Maintenance - Primary Roads Sayre Highway K1519 + 285 - K1522 + 000	Construction Division	No	Public Bidding	06-May-24	09-May-24	16-May-24	28-May-24	28-May-24	30-May-24	04-Jun-24	04-Jun-24	21-Jun-24	01-Jul-24	02-Jul-24			GAA 2024	101,884,700.00		101,884,700.00	99,719,479.09		99,719,479.09	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Apr-24	11-May-24	10-May-24		25-May-24									
250 300219102649000.PI 24K00292	Preventive Maintenance - Primary Roads Sayre Highway K1522 + 568 - K1525 + 107	Construction Division	No	Public Bidding	06-May-24	09-May-24	16-May-24	28-May-24	28-May-24	30-May-24	04-Jun-24	04-Jun-24	21-Jun-24	01-Jul-24	02-Jul-24			GAA 2024	95,969,250.00		95,969,250.00	93,970,437.46		93,970,437.46	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Apr-24	11-May-24	10-May-24		25-May-24									
251 300219102654000.PI 24K00293	Construction of Archive Building, DPWH Regional Office X Compound, Engineer's Hill, Bulua, Cagayan de Oro	Construction Division	No	Public Bidding	06-May-24	09-May-24	16-May-24	28-May-24	28-May-24	30-May-24	04-Jun-24	04-Jun-24	21-Jun-24	01-Jul-24	02-Jul-24			GAA 2024	28,950,000.00		28,950,000.00	26,560,581.60		26,560,581.60	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Apr-24	11-May-24	10-May-24		25-May-24									
252 300221104870000.PI 24K00294	Construction of Road, Jct. SH Aglayan - Basak Road Alanib Section - Kinate Road, Bukidnon	Construction Division	No	Public Bidding	06-May-24	09-May-24	16-May-24	28-May-24	28-May-24	30-May-24	04-Jun-24	04-Jun-24	21-Jun-24	01-Jul-24	02-Jul-24			GAA 2024	193,000,000.00		193,000,000.00	188,996,094.24		188,996,094.24	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Apr-24	11-May-24	10-May-24		25-May-24									
253 300221104873000.PI 24K00297	Widening of Permanent Bridges Kidangin Br. (B01449MN) along Kibawe-Kadinglan-Kallangan Rd (Phase II)	Construction Division	No	Public Bidding	06-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	21-Jun-24	01-Jul-24	02-Jul-24			GAA 2024	19,300,000.00		19,300,000.00	18,892,725.65		18,892,725.65	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Apr-24	12-May-24	11-May-24		26-May-24									
254 300221104875000.PI 24K00298	Preventive Maintenance-Secondary Roads Kadinglan-Kibawe-Kallangan Road, K1609+310.55 - K1611+602.00	Construction Division	No	Public Bidding	06-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	21-Jun-24	01-Jul-24	02-Jul-24			GAA 2024	96,500,000.00		96,500,000.00	94,500,297.50		94,500,297.50	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Apr-24	12-May-24	11-May-24		26-May-24									
255 300221104885000.PI 24K00300	Rehab./Reconst./Reconst./ Upgrading of Damaged Paved Roads-Primary Roads Sayre Highway - K1529 + 011 - K1530 + 014, K1530 + 633 - K1530 + 880	Construction Division	No	Public Bidding	06-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	21-Jun-24	01-Jul-24	02-Jul-24			GAA 2024	31,664,545.00		31,664,545.00	31,002,166.24		31,002,166.24	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Apr-24	12-May-24	11-May-24		26-May-24									
Total Alloted Budget of Procurement Activities																			21,755,988,530.00																				
Total Contract Price of Procurement Activities Conducted																						20,538,702,672.77																	
Total Savings (Total Alloted Budget - Total Contract Price)																						1,217,285,857.23																	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
ON-GOING PROCUREMENT ACTIVITIES																																
1	300226104686000.PI 23K00226	Construction of Multi-Purpose Building, Public Market (Phase-I), Barangay Eastern Wao, Wao, Lanao del Sur	Construction Division	No	Public Bidding	16-Feb-23	27-Feb-23	06-Mar-23	20-Mar-23	20-Mar-23	24-Mar-23	30-Mar-23	30-Mar-23	03-Jul-24				GAA 2023	9,900,000.00		9,900,000.00	9,751,119.14		9,751,119.14	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	09-Feb-23	01-Mar-23	02-Mar-23	19-Mar-23			
2	23K00318	Construction of Damulog-Bagor-Kadingilan By-Pass Road, Package 4, Bukidnon	Construction Division	No	Public Bidding	22-May-23	25-May-23	01-Jun-23	13-Jun-23	13-Jun-23	16-Jun-23	21-Jun-23	21-Jun-23	Short of Award				GAA 2023	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	15-May-23	27-May-23	26-May-23	11-Jun-23			
3	23K00331	Construction of Sayre Highway Parallel Road, Maramag Section, Package 1, Maramag, Bukidnon	Construction Division	No	Public Bidding	13-Jun-23	15-Jun-23	22-Jun-23	04-Jul-23	04-Jul-23	07-Jul-23	12-Jul-23	12-Jul-23	Short of Award				GAA 2023	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Jun-23	17-Jun-23	16-Jun-23	02-Jul-23			
4	24K00013	Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN, Access Road leading to Bukidnon Airport(Jct. KKK Road/Langcataan, Pangantucan-Jct. Don Carlos-Kadingilan Road/San Nicolas (Langcataan,Pangantucan-Kawilihan-Mahayahay-Pualas, Don Carlos Section), Package 10, Kawilihan Bridge 2, Don Carlos, Bukidnon	Construction Division	No	Public Bidding	30-Nov-23	08-Dec-23	15-Dec-23	16-Jan-24	16-Jan-24	19-Jan-24	23-Jan-24	23-Jan-24	Short of Award				GAA 2024	43,425,000.00		43,425,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	23-Nov-23	10-Dec-23	29-Dec-23	14-Jan-24			
5	310204102678000.PI 24K00019	Construction of By-Pass and Diversion Roads, Talakag Bypass Road, Bukidnon	Construction Division	No	Public Bidding	30-Nov-23	08-Dec-23	15-Dec-23	Postponed until further notice.									GAA 2024	86,850,000.00		86,850,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	23-Nov-23	10-Dec-23					
6	24K00021	Construction of Multi-Purpose Building, Barangay Daguan, Municipality of Kapatagan, Lanao del Sur	Construction Division	No	Public Bidding	N/A	08-Dec-23	15-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	05-Jan-24	05-Jan-24	28-Jun-24				GAA 2024	4,950,000.00		4,950,000.00	4,924,983.59		4,924,983.59	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		10-Dec-23	09-Dec-23	24-Dec-23			
7	24K00028	Construction of Multi-Purpose Building, Barangay Dilimbayan, Municipality of Tugaya, Lanao del Sur	Construction Division	No	Public Bidding	N/A	08-Dec-23	15-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	05-Jan-24	05-Jan-24	28-Jun-24				GAA 2024	4,950,000.00		4,950,000.00	4,899,289.76		4,899,289.76	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		10-Dec-23	09-Dec-23	24-Dec-23			
8	24K00029	Construction of Multi-Purpose Building, Barangay Tacub, Municipality of Malabang, Lanao del Sur	Construction Division	No	Public Bidding	N/A	08-Dec-23	15-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	05-Jan-24	05-Jan-24	28-Jun-24				GAA 2024	4,950,000.00		4,950,000.00	4,899,991.41		4,899,991.41	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		10-Dec-23	09-Dec-23	24-Dec-23			
9	24K00030	Construction of Multi-Purpose Building, Barangay Lamin, Municipality of Malabang, Lanao del Sur	Construction Division	No	Public Bidding	N/A	08-Dec-23	15-Dec-23	27-Dec-23	27-Dec-23	29-Dec-23	05-Jan-24	05-Jan-24	28-Jun-24				GAA 2024	4,950,000.00		4,950,000.00	4,899,991.41		4,899,991.41	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		10-Dec-23	09-Dec-23	24-Dec-23			
10	24K00033	Construction/Improvement . of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT),NIR3 to Kinilatan,Cawayan,Lantapan,Bukidnon connecting to DOLE Phils., Inc. Packing Shed in Support of the Banana and Pineapple Industries, Lantapan, Bukidnon	Construction Division	No	Public Bidding	11-Dec-23	14-Dec-23	21-Dec-23	17-Jan-24	17-Jan-24	19-Jan-24	23-Jan-24	23-Jan-24	Short of Award				GAA 2024	28,950,000.00		28,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Dec-23	16-Dec-23	30-Dec-23	14-Jan-24			
11	24K00037	Widening of Permanent Bridges, Agus Parallel Br. Along Overton-Buru-un Bdry Road	Construction Division	No	Public Bidding	11-Dec-23	14-Dec-23	21-Dec-23	17-Jan-24	17-Jan-24	19-Jan-24	23-Jan-24	23-Jan-24	Short of Award				GAA 2024	48,250,000.00		48,250,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Dec-23	16-Dec-23	30-Dec-23	14-Jan-24			
12	320101111345000.PI 24K00043	Construction of By-Pass and Diversion Roads, Jct. Wao-Banisian Road-Jct. Kallangan-Lamparusan Road, Package 6, Bukidnon	Construction Division	No	Public Bidding	18-Dec-23	20-Dec-23	27-Dec-23	18-Jan-24	18-Jan-24	22-Jan-24	25-Jan-24	25-Jan-24	Short of Award				GAA 2024	57,900,000.00		57,900,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Dec-23	22-Dec-23	31-Dec-23	17-Jan-24			
13	24K00046	Construction of QAHD Annex "B" Building DPWH Regional Office X Compound, Engineer's Hill, Bulua, Cagayan de Oro City	Construction Division	No	Public Bidding	18-Dec-23	20-Dec-23	27-Dec-23	24-Jan-24	24-Jan-24	26-Jan-24	31-Jan-24	31-Jan-24	Short of Award				GAA 2024	19,300,000.00		19,300,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Dec-23	22-Dec-23	06-Jan-24	21-Jan-24			
14	310204102688000.PI 24K00047	Construction of Multi-Purpose Building, Barangay Campong Talao, Municipality of Tugaya, Lanao del Sur	Construction Division	No	Public Bidding	N/A	20-Dec-23	27-Dec-23	24-Jan-24	24-Jan-24	26-Jan-24	31-Jan-24	31-Jan-24	28-Jun-24				GAA 2024	4,950,000.00		4,950,000.00	4,900,528.76		4,900,528.76	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		22-Dec-23	06-Jan-24	21-Jan-24			
15	24K00058	Widening of Permanent Bridges Kulasihan Br.(B01232MN) ALONG Jct. SH-Aglayan-Alanib-Ticalaan Rd.(Aglayan-Bakas)	Construction Division	No	Public Bidding	08-Jan-24	11-Jan-24	18-Jan-24	30-Jan-24	30-Jan-24	01-Feb-24	08-Feb-24	08-Feb-24	Short of Award				GAA 2024	19,300,000.00		19,300,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Jan-24	13-Jan-24	12-Jan-24	27-Jan-24			
16	320101111384000.PI 24K00070	Const. of By-Pass and Diversion Road, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 14, Cagayan de Oro City	Construction Division	No	Public Bidding	12-Jan-24	16-Jan-24	23-Jan-24	20-Mar-24	20-Mar-24	22-Mar-24	27-Mar-24	27-Mar-24	Short of Award				GAA 2024	128,827,500.00		128,827,500.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Jan-24	18-Jan-24	02-Mar-24	17-Mar-24			

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
17 300204101527000.PI 24K00075	Const. of By-Pass and Diversion Roads, Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 12, Bukidnon	Construction Division	No	Public Bidding	17-Jan-24	18-Jan-24	25-Jan-24	06-Feb-24	06-Feb-24	08-Feb-24	13-Feb-24	13-Feb-24	Short of Award					GAA 2024	164,050,000.00		164,050,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	10-Jan-24	20-Jan-24	19-Jan-24	03-Feb-24		
18 24K00081	Widening of Permanent Bridges, Alanib Bridge(B01233MN)along Jct SH-Aglayan-Alanib-Ticalaan Rd(Aglayan-Racala)	Construction Division	No	Public Bidding	19-Jan-24	22-Jan-24	29-Jan-24	12-Feb-24	12-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	Short of Award					GAA 2024	4,632,000.00		4,632,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	12-Jan-24	24-Jan-24	25-Jan-24	10-Feb-24		
19 24K00084	Replacement of Permanent Weak Bridges, Daligidgan Br.(B01717MN) along Lanao del Norte Interior Circum. Rd (LDNCR)	Construction Division	No	Public Bidding	19-Jan-24	25-Jan-24	01-Feb-24	13-Feb-24	13-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	Short of Award					GAA 2024	25,331,250.00		25,331,250.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	12-Jan-24	27-Jan-24	26-Jan-24	10-Feb-24		
20 24K00087	Const. of Alternate Government Command and Control Center (NDRRMC) for Mindanao (Phase II), Lumbia Airport, Cagayan de Oro City	Construction Division	No	Public Bidding	19-Jan-24	25-Jan-24	01-Feb-24	13-Feb-24	13-Feb-24	15-Feb-24	20-Feb-24	20-Feb-24	Short of Award					GAA 2024	33,775,000.00		33,775,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	12-Jan-24	27-Jan-24	26-Jan-24	10-Feb-24		
21 310204102671000.PI 24K00088	Road Widening-Tertiary Roads Mulondo-Wao Road-(S01604MN) Chainage 40-Chainage 2040	Construction Division	No	Public Bidding	02-Feb-24	05-Feb-24	12-Feb-24	27-Jun-24	27-Jun-24	01-Jul-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	48,250,000.00		48,250,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	26-Jan-24	07-Feb-24	09-Jun-24	26-Jun-24		
22 24K00100	Const. of Police Station 8 Building (Phase III) in Barangay Lumbia, Cagayan de Oro City	Construction Division	No	Public Bidding	11-Apr-24	12-Apr-24	19-Apr-24	02-May-24	02-May-24	06-May-24	09-May-24	09-May-24	Short of Award					GAA 2024	9,900,000.00		9,900,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	04-Apr-24	14-Apr-24	14-Apr-24	01-May-24		
23 310305102135000.PI 24K00103	Preventive Maintenance-Secondary Roads,Barandias-Dominong Rd-K1601+520-K1602+612	Construction Division	No	Public Bidding	08-Feb-24	12-Feb-24	19-Feb-24	04-Mar-24	04-Mar-24	07-Mar-24	13-Mar-24	13-Mar-24	Short of Award					GAA 2024	48,250,000.00		48,250,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Feb-24	14-Feb-24	15-Feb-24	02-Mar-24		
24 310204102704000.PI 24K00104	Const. of Missing Links/New Roads,Impasug-ong Bdry. Bukidnon(Siloo)-Misamis Oriental (Eureka), Package 29, Bukidnon	Construction Division	No	Public Bidding	08-Feb-24	12-Feb-24	19-Feb-24	04-Mar-24	04-Mar-24	07-Mar-24	13-Mar-24	13-Mar-24	Short of Award					GAA 2024	106,150,000.00		106,150,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	01-Feb-24	14-Feb-24	15-Feb-24	02-Mar-24		
25 310303101637000.PI 24K00124	Construction of Multi-Purpose Building, Brgy. Dasomalong, Tamparan, Lanao del Sur	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	12-Feb-24	22-Feb-24	22-Feb-24	08-Mar-24		
26 300226110250000.PI 24K00125	Construction of Multi-Purpose Building, Brgy. Tuca, Marawi City, Lanao del Sur	Construction Division	No	Public Bidding	19-Feb-24	20-Feb-24	27-Feb-24	11-Mar-24	11-Mar-24	13-Mar-24	20-Mar-24	20-Mar-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	12-Feb-24	22-Feb-24	22-Feb-24	08-Mar-24		
27 24K00145	Construction of Bypass and Diversion Roads-Cagayan de Oro City Coastal Bypass Road	Construction Division	No	Public Bidding	29-Feb-24	01-Mar-24	08-Mar-24	20-Mar-24	20-Mar-24	22-Mar-24	27-Mar-24	27-Mar-24	Short of Award					GAA 2024	158,260,000.00		158,260,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Feb-24	03-Mar-24	02-Mar-24	17-Mar-24		
28 24K00148	Construction of CDO-Opol-El Salvador-Alubijid-Laguindingan Airport Mountain Diversion Road, Cagayan de Oro City	Construction Division	No	Public Bidding	29-Feb-24	01-Mar-24	08-Mar-24	27-Mar-24	27-Mar-24	02-Apr-24	05-Apr-24	05-Apr-24	Short of Award					GAA 2024	48,250,000.00		48,250,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Feb-24	03-Mar-24	09-Mar-24	28-Mar-24		
29 24K00150	Construction of Flood Mitigation Structure along Sayre Highway (Downstream) of Mangima Bridge, Manolo Fortich, Bukidnon	Construction Division	No	Public Bidding	29-Feb-24	01-Mar-24	08-Mar-24	Postponed until further notice.										GAA 2024	6,755,000.00		6,755,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Feb-24	03-Mar-24				
30 24K00153	Construction of DPWH Office Building, DPWH Bukidnon Sub District Engineering Office, Bukidnon	Construction Division	No	Public Bidding	29-Feb-24	01-Mar-24	08-Mar-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	77,200,000.00		77,200,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	22-Feb-24	03-Mar-24	06-Jun-24	21-Jun-24		
31 24K00154	Construction of Multi-Purpose Building, Barangay Bagoa-Ingud, Bubong, Lanao del Sur	Construction Division	No	Public Bidding	04-Mar-24	06-Mar-24	13-Mar-24	25-Mar-24	25-Mar-24	27-Mar-24	21-May-24	21-May-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	26-Feb-24	08-Mar-24	07-Mar-24	22-Mar-24		
32 24K00167	Const. of Multi-Purpose Building, Municipality of Bubong, Lanao del sur	Construction Division	No	Public Bidding	07-Mar-24	08-Mar-24	15-Mar-24	27-Mar-24	27-Mar-24	02-Apr-24	21-May-24	21-May-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Feb-24	10-Mar-24	09-Mar-24	28-Mar-24		
33 24K00175	Access Roads and/or Bridge from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Malaybalay - Gingogog Road (Gingogog City-Kalhaan-Cleveria-Bulonay-Malaybalay City), Misamis Oriental, (Package 26)	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	09-May-24	09-May-24	13-May-24	16-May-24	16-May-24	Short of Award					GAA 2024	247,500,000.00		247,500,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Apr-24	21-Apr-24	21-Apr-24	08-May-24		
34 24K00193	Preventive Maintenance-Primary Roads- Sayre Highway - K1430 + 610 - K1431 + 220	Construction Division	No	Public Bidding	14-Mar-24	18-Mar-24	25-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	Short of Award					GAA 2024	12,131,980.00		12,131,980.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	20-Mar-24	24-Mar-24	10-Apr-24		
35 24K00195	Rehabilitation of Flood Control along Tagoloan River, Barangay Baluarte, Tagoloan, Misamis Oriental	Construction Division	No	Public Bidding	14-Mar-24	18-Mar-24	25-Mar-24	08-Apr-24	08-Apr-24	11-Apr-24	30-May-24	30-May-24	Short of Award					GAA 2024	9,650,000.00		9,650,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	20-Mar-24	21-Mar-24	06-Apr-24		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
36	24K00201	Preventive Maintenance- Primary Roads- Sayre Highway - K1431 + 220 - K1431 + 900	Construction Division	No	Public Bidding	14-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	Short of Award				GAA 2024	20,650,035.00		20,650,035.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
37	24K00207	Construction of Road, Valencia City, Bukidnon	Construction Division	No	Public Bidding	14-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	Short of Award				GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	07-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
38	310205101265000.PI 24K00208	Construction (Completion) of Multi-Purpose Building at VNHS, Barangay Poblacion, Valencia City, Bukidnon	Construction Division	No	Public Bidding	N/A	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	03-Jul-24				GAA 2024	4,950,000.00		4,950,000.00	4,450,184.79		4,450,184.79	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		06-Jun-24	06-Jun-24	21-Jun-24			
39	24K00211	Construction of Road, Mat- Lubiam Naavan to Misamis Oriental West Diversion Road, (Opol to Lugait)-Package 3, Misamis Oriental	Construction Division	No	Public Bidding	15-Mar-24	20-Mar-24	27-Mar-24	11-Apr-24	11-Apr-24	15-Apr-24	18-Apr-24	18-Apr-24	Short of Award				GAA 2024	183,350,000.00		183,350,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Mar-24	22-Mar-24	24-Mar-24	10-Apr-24			
40	24K00221	Construction of Brgy. Butong - Brgy. Paitan (Bdry. Brgy. Catimbalon, Valencia City) Road, Quezon, Bukidnon (Package 1)	Construction Division	No	Public Bidding	25-Mar-24	27-Mar-24	03-Apr-24	15-Apr-24	15-Apr-24	17-Apr-24	22-Apr-24	22-Apr-24	Short of Award				GAA 2024	48,250,000.00		48,250,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	18-Mar-24	29-Mar-24	28-Mar-24	12-Apr-24			
41	24K00222	Preventive Maintenance- Primary Roads- Sayre Highway - K1431 + 900 - K1432 + 575	Construction Division	No	Public Bidding	25-Mar-24	27-Mar-24	03-Apr-24	15-Apr-24	15-Apr-24	17-Apr-24	22-Apr-24	22-Apr-24	Short of Award				GAA 2024	42,683,880.00		42,683,880.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	18-Mar-24	29-Mar-24	28-Mar-24	12-Apr-24			
42	24K00225	Construction of Road with Drainage System, Purok Balayong, Barangay Maranding, Lala, Lanao del Norte	Construction Division	No	Public Bidding	27-Mar-24	01-Apr-24	08-Apr-24	22-Apr-24	22-Apr-24	24-Apr-24	29-Apr-24	29-Apr-24	Short of Award				GAA 2024	19,800,000.00		19,800,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	20-Mar-24	03-Apr-24	04-Apr-24	19-Apr-24			
43	24K00226	Construction of Poblacion to Purok 3-Maranding Annex Access Road, Lanao del Norte	Construction Division	No	Public Bidding	27-Mar-24	01-Apr-24	08-Apr-24	22-Apr-24	22-Apr-24	24-Apr-24	29-Apr-24	29-Apr-24	Short of Award				GAA 2024	19,800,000.00		19,800,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	20-Mar-24	03-Apr-24	04-Apr-24	19-Apr-24			
44	24K00234	Construction of Bridge and Approaches, Barangay Bugwak, Dangcagan-Brgy Husayan, Phase II, Kadigilan, Bukidnon	Construction Division	No	Public Bidding	12-Apr-24	15-Apr-24	22-Apr-24	06-May-24	06-May-24	08-May-24	14-May-24	14-May-24	Short of Award				GAA 2024	48,250,000.00		48,250,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	05-Apr-24	17-Apr-24	18-Apr-24	03-May-24			
45	300101200001000.PI 24K00239	Const. of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 15, Cagayan de Oro City	Construction Division	No	Public Bidding	15-Apr-24	18-Apr-24	25-Apr-24	07-May-24	07-May-24	09-May-24	14-May-24	14-May-24	Short of Award				GAA 2024	128,827,500.00		128,827,500.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Apr-24	20-Apr-24	19-Apr-24	04-May-24			
46	24K00240	Construction of Road with Drainage System, Purok Narra, Zones 1,2, and 4 Barangay Maranding, Lala, Lanao Del Norte	Construction Division	No	Public Bidding	15-Apr-24	18-Apr-24	25-Apr-24	07-May-24	07-May-24	09-May-24							GAA 2024	19,800,000.00		19,800,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-Apr-24	20-Apr-24	19-Apr-24	04-May-24			
47	300232100036000.PI 24K00249	Rehab./Reconst./Upgradin g of Damaged Paved Roads-Primary Roads Malabang-Dobleston- Tukuran Rd - K1971 + 274	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award				GAA 2024	28,596,810.00		28,596,810.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24	06-Jun-24	21-Jun-24			
48	24K00251	Construction of Ganassi- Tubod road, Madamba Section, Lanao del Sur	Construction Division	No	Public Bidding	16-Apr-24	19-Apr-24	26-Apr-24	08-May-24	08-May-24	10-May-24	14-May-24	14-May-24	03-Jul-24				GAA 2024	96,500,000.00		96,500,000.00	94,576,711.06		94,576,711.06	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	09-Apr-24	21-Apr-24	20-Apr-24	05-May-24			
49	310203210962000.PI 24K00254	CLUSTER "A" Preventive Maintenance of Various Road Projects in Lanao del Norte 1) Malabang-Dobleston- Tukuran Rd - K1970 + 749 - K1971 + 274 =Php 24,404,850.00 2) Malabang-Dobleston- Tukuran Rd - K1972 + 570 - K1973 + 000 =Php10,114,165.00 3) Malabang-Dobleston- Tukuran Rd - K1973 + 000 - K1974 + 000 =Php23,325,015.00 4) Malabang-Dobleston- Tukuran Rd - K1974 + 000 - K1975 + 300 =Php62,465,415.00 5) Malabang-Dobleston- Tukuran Rd - K1975 + 300 - K1977 + 560 =Php52,773,920.00 6) Malabang-Dobleston- Tukuran Rd - K1977 + 595	Construction Division	No	Public Bidding	16-Apr-24	19-Apr-24	26-Apr-24	Postponed until further notice.										GAA 2024	229,685,440.00		229,685,440.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	09-Apr-24	21-Apr-24				
50	24K00259	Construction of Road, Sitio Sumpung, Barangay Banlag, Valencia City, Bukidnon	Construction Division	No	Public Bidding	16-Apr-24	19-Apr-24	26-Apr-24	08-May-24	08-May-24	10-May-24	14-May-24	14-May-24	Short of Award				GAA 2024	19,800,000.00		19,800,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	09-Apr-24	21-Apr-24	20-Apr-24	05-May-24			
51	310302100483000.PI 24K00261	Construction (Completion) of Multi-Purpose Building, Barangay Aduyon, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	16-Apr-24	19-Apr-24	26-Apr-24	08-May-24	08-May-24	10-May-24							GAA 2024	2,970,000.00		2,970,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	09-Apr-24	21-Apr-24	20-Apr-24	05-May-24			

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
52 24K00262	Construction (Completion) of Multi-Purpose Building, Barangay Langaaton, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	16-Apr-24	19-Apr-24	26-Apr-24	08-May-24	08-May-24	10-May-24								GAA 2024	2,970,000.00		2,970,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	09-Apr-24	21-Apr-24	20-Apr-24		05-May-24		
53 300215104024000.PI 24K00263	Construction of Diversion Road along Jct. SH (Jct. Buda-Cotabato Bndry) Kitaotao-Malobalo-Kauyanan-Bobong-New Visayas-Salvacion-Kadingilan, Bukidnon (Kitaotao Section) Package	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	09-May-24	09-May-24	13-May-24								GAA 2024	130,275,000.00		130,275,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Apr-24	21-Apr-24	21-Apr-24		08-May-24		
54 300215104026000.PI 24K00265	Construction of Road Network (Training Ground), Mindanao Army Training Group, TRADOC, PA, Kibantan Military Reservation, Kallangan, Bukidnon, Phase IV	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	9,650,000.00		9,650,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24	06-Jun-24		21-Jun-24		
55 300215104036000.PI 24K00267	Construction of Multi-Purpose Building (Senior Citizens Center), Barangay Libertad, Kolambugan, Lanao del Norte	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	16-Jul-24	16-Jul-24									GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Apr-24	21-Apr-24	28-Jun-24				
56 300226110230000.PI 24K00269	CLUSTER "F" Const. of Various Flood Control Projects in Lanao del Sur 1) Construction of Gata River Flood Control with Slope Protection, Brgy. Cairan, Rogan, Poona Bayabao, Lanao del Sur Php= 32,810,000.00 2) Construction of Flood Control Mitigation Gata River (Cairan Rogan Sec.) Poona Bayabao, Lanao del Sur	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	Postponed until further notice.										GAA 2024	61,760,000.00		61,760,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Apr-24	21-Apr-24					
57 300215104038000.PI 24K00270	Const. of Missing Links/New Roads Tubod-Ganassi Road, Package 3, Lanao Del Norte	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	09-May-24	09-May-24	13-May-24	16-May-24	16-May-24	Short of Award					GAA 2024	106,384,495.00		106,384,495.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Apr-24	21-Apr-24	21-Apr-24		08-May-24		
58 24K00271	Construction of Revetment, Downstream and Upstream of Buayan Bridge along Buayan Creek, Quezon, Bukidnon, Package 2	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	09-May-24	09-May-24	13-May-24	16-May-24	16-May-24	Short of Award					GAA 2024	91,675,000.00		91,675,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Apr-24	21-Apr-24	21-Apr-24		08-May-24		
59 310101101339000.PI 24K00272	Construction of Road, Brgy. Tampilong, Marawi City, Lanao del Sur	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	09-May-24	09-May-24	13-May-24	16-May-24	16-May-24	Short of Award					GAA 2024	5,148,000.00		5,148,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Apr-24	21-Apr-24	21-Apr-24		08-May-24		
60 300226110254000.PI 24K00273	Construction of Multi-Purpose Building, Pindogoan Elementary School, Bubong, Lanao del Sur	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	09-May-24	09-May-24	13-May-24	16-May-24	16-May-24	Short of Award					GAA 2024	9,900,000.00		9,900,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Apr-24	21-Apr-24	21-Apr-24		08-May-24		
61 310101101336000.PI 24K00274	Construction of Road, Almayrah Village, Brgy. Cablingan, Marawi City, Lanao del Sur	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	09-May-24	09-May-24	13-May-24								GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Apr-24	21-Apr-24	21-Apr-24		08-May-24		
62 24K00275	Construction of Multi-Purpose Building (SK Building) Manga, Kolambugan Lanao del Norte	Construction Division	No	Public Bidding	18-Apr-24	19-Apr-24	26-Apr-24	16-Jul-24	16-Jul-24									GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	11-Apr-24	21-Apr-24	28-Jun-24				
63 24K00276	Construction of Two (Storey Military Barracks Building Type 1, 52EBde, Camp Natividad, Manolo Fortich, Bukidnon	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	11,580,000.00		11,580,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24	06-Jun-24		21-Jun-24		
64 24K00280	Construction of Super Health Center, Kolambugan, Lanao del Norte (Phase 1)	Construction Division	No	Public Bidding	25-Apr-24	26-Apr-24	03-May-24	15-May-24	15-May-24	17-May-24	21-May-24	21-May-24	Short of Award					GAA 2024	19,800,000.00		19,800,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	18-Apr-24	28-Apr-24	27-Apr-24		12-May-24		
65 24K00283	Improvement of Camp Evangelista Station Hospital Facilities at H4ID, Camp Evangelista, Including Provision of Sewage System and Development, Patag, Marawi City	Construction Division	No	Public Bidding	25-Apr-24	26-Apr-24	03-May-24	15-May-24	15-May-24	17-May-24	21-May-24	21-May-24	Short of Award					GAA 2024	48,250,000.00		48,250,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	18-Apr-24	28-Apr-24	27-Apr-24		12-May-24		
66 24K00284	Repair/Maintenance of DPWH Building, Region X- Supply Procurement Management (SPMS) and Road Right of Way Section (RROW BUILDING)	Construction Division	No	Public Bidding	N/A	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	1,872,100.00		1,872,100.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		06-Jun-24	06-Jun-24		21-Jun-24		
67 300221104871000.PI 24K00295	Construction of Road, Jct. SH Aglayan - Basak Road Bantuanon Sect - Capitan Juan Road, Bukidnon	Construction Division	No	Public Bidding	06-May-24	09-May-24	16-May-24	28-May-24	28-May-24	30-May-24	04-Jun-24	04-Jun-24	Short of Award					GAA 2024	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Apr-24	11-May-24	10-May-24		25-May-24		
68 24K00296	Retrofitting/Strengthening of Permanent Bridges Agus Br. (B00933MN) along Overton-Buru-un Bdry Rd	Construction Division	No	Public Bidding	06-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24								GAA 2024	23,160,000.00		23,160,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	29-Apr-24	12-May-24	11-May-24		26-May-24		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
69	24K00299	Construction of Bridge and Approaches, Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) to Brgy. Gutapoi - Brgy. New Kidapawan - Brgy. Bagor Road, Kibawe, Bukidnon (Brgy. New Kidapawan, Kibawe - Brgy. Bagor, Kadinglian Section, Package II)	Construction Division	No	Public Bidding	06-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	Short of Award					GAA 2024	96,500,000.00		96,500,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		29-Apr-24	12-May-24	11-May-24	26-May-24	
70	24K00301	Construction of Multi-Purpose Building, Barangay Payad, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24								GAA 2024	12,870,000.00		12,870,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
71	310204102714000.PI 24K00302	Concreting of Brgy. Bacusanon FMR, Brgy. Bacusanon, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	14,925,000.00		14,925,000.00	14,627,817.16		14,627,817.16	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
72	310204102715000.PI 24K00303	Concreting of Sitio Sabang, Brgy. West Poblacion FMR, Brgy. West Poblacion, Kallangan, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	14,925,000.00		14,925,000.00	14,613,064.24		14,613,064.24	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
73	310204102716000.PI 24K00304	Concreting of Brgy. Sinayawan FMR, Brgy. Sinayawan, Valencia City, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	9,950,000.00		9,950,000.00	9,740,007.91		9,740,007.91	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
74	24K00305	Construction of Manupali RIS Drainage System, Valencia City, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	12,062,500.00		12,062,500.00	11,942,167.66		11,942,167.66	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
75	310204102723000.PI 24K00306	Construction of Road, Barangay Lumbo, Valencia City, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	28,950,000.00		28,950,000.00	28,789,161.83		28,789,161.83	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
76	310304101176000.PI 24K00307	Construction (Completion) of Multi-Purpose Building, Barangay Madaya, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	2,970,000.00		2,970,000.00	2,939,981.84		2,939,981.84	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
77	310304101223000.PI 24K00308	Construction (Completion) of Multi-Purpose Building, Barangay Malipayon, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	2,970,000.00		2,970,000.00	2,939,240.21		2,939,240.21	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
78	310306100267000.PI 24K00309	Construction of Multi-Purpose Building, Barangay Batangan, Valencia City, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	4,950,000.00		4,950,000.00	4,929,887.23		4,929,887.23	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
79	310303101635000.PI 24K00310	Construction (Completion) of Multi-Purpose Building, Barangay Kibaning, Kallangan, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	Short of Award					GAA 2024	2,970,000.00		2,970,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
80	310303101636000.PI 24K00311	Construction (Completion) of Multi-Purpose Building, Barangay Lilingayon, Valencia City, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	2,970,000.00		2,970,000.00	2,965,253.31		2,965,253.31	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
81	24K00312	Construction (Completion) of Multi-Purpose Building, Barangay Mabuhay, Valencia City, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	2,970,000.00		2,970,000.00	2,939,949.56		2,939,949.56	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
82	310305102134000.PI 24K00313	Construction (Completion) of Multi-Purpose Building, Barangay Ninoy Aquino, Kallangan, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	2,970,000.00		2,970,000.00	2,968,582.50		2,968,582.50	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
83	310305102138000.PI 24K00314	Construction (Completion) of Multi-Purpose Building, Barangay Public, Kallangan, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	2,970,000.00		2,970,000.00	2,965,577.21		2,965,577.21	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
84	310205101264000.PI 24K00315	Construction of Multi-Purpose Building, Barangay Mallag, Valencia City, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	4,950,000.00		4,950,000.00	4,929,887.23		4,929,887.23	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
85	32010111349000.PI 24K00316	Construction of Multi-Purpose Building, Barangay San Carlos, Valencia City, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	4,950,000.00		4,950,000.00	4,929,948.18		4,929,948.18	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
86	310303101641000.PI 24K00317	Construction (Completion) of Multi-Purpose Building, Barangay Macapao, Kallangan, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	2,970,000.00		2,970,000.00	2,940,140.58		2,940,140.58	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		
87	310304101225000.PI 24K00318	Construction (Completion) of Multi-Purpose Building, Barangay Nabaliwa, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	2,970,000.00		2,970,000.00	2,939,193.66		2,939,193.66	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24	26-May-24		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
88 310304101179000.PI 24K00319	Construction (Completion) of Multi-Purpose Building, Barangay Mailag, Valencia City, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	03-Jul-24					GAA 2024	2,970,000.00		2,970,000.00	2,939,384.05		2,939,384.05	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24		26-May-24		
89 24K00320	Construction of Multi-Purpose Building (Academic Building, Bukidnon State University - Kallangan Campus), Purok 4, Brgy. Kinura, Kallangan, Bukidnon Phase 1	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24	05-Jun-24	05-Jun-24	Short of Award					GAA 2024	14,850,000.00		14,850,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24		26-May-24		
90 24K00321	Construction of Access Road, Sitio Kabuntungan, Actuyon-Malico, Gandiangon, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24								GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24		26-May-24		
91 310205101248000.PI 24K00322	Construction of Manupall RIS Service Road, Valencia, Bukidnon (KATUBIGAN- Kalsada Tungo sa Patubigan)	Construction Division	No	Public Bidding	09-May-24	10-May-24	17-May-24	29-May-24	29-May-24	31-May-24								GAA 2024	28,950,000.00		28,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	02-May-24	12-May-24	11-May-24		26-May-24		
92 300221104887000.PI 24K00323	Const. of Missing Links/New Roads Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Cleveria-Bulonay-Malaybalay City), Package 29, Misamis Oriental	Construction Division	No	Public Bidding	13-May-24	15-May-24	22-May-24	03-Jun-24	03-Jun-24	05-Jun-24	10-Jun-24	10-Jun-24	28-Jun-24					GAA 2024	57,900,000.00		57,900,000.00	57,157,777.88		57,157,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-May-24	17-May-24	16-May-24		31-May-24		
93 300221104890000.PI 24K00324	Const. of Missing Links/New Roads Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 36, Bukidnon	Construction Division	No	Public Bidding	13-May-24	15-May-24	22-May-24	03-Jun-24	03-Jun-24	05-Jun-24	10-Jun-24	10-Jun-24	Short of Award					GAA 2024	188,175,000.00		188,175,000.00	185,747,777.88		185,747,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-May-24	17-May-24	16-May-24		31-May-24		
94 300221104891000.PI 24K00325	Const. of Flyovers/Interchanges/Underpasses/Long Span Bridges Sayre Highway Bypass Road - Carmen Puerto Section (Climbing Lanes), Package 1, Bukidnon	Construction Division	No	Public Bidding	13-May-24	15-May-24	22-May-24	03-Jun-24	03-Jun-24	05-Jun-24	10-Jun-24	10-Jun-24	28-Jun-24					GAA 2024	68,622,115.00		68,622,115.00	68,539,100.98		68,539,100.98	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-May-24	17-May-24	16-May-24		31-May-24		
95 300221107014000.PI 24K00326	Const. of By-Pass and Diversion Roads, Malaybalay By-Pass Road Extension (Mapayag-Bugcaon-Lantapan Road Section), Package 1, Bukidnon	Construction Division	No	Public Bidding	13-May-24	15-May-24	22-May-24	04-Jun-24	04-Jun-24	07-Jun-24	13-Jun-24	13-Jun-24	28-Jun-24					GAA 2024	193,000,000.00		193,000,000.00	188,881,238.39		188,881,238.39	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-May-24	17-May-24	17-May-24		02-Jun-24		
96 300225101693000.PI 24K00327	Const. of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto/ Jct Sayre Highway), Package 18, Bukidnon	Construction Division	No	Public Bidding	13-May-24	15-May-24	22-May-24	03-Jun-24	03-Jun-24	05-Jun-24	10-Jun-24	10-Jun-24	28-Jun-24					GAA 2024	188,175,000.00		188,175,000.00	185,714,188.46		185,714,188.46	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-May-24	17-May-24	16-May-24		31-May-24		
97 300226108601000.PI 24K00328	Const. of By-Pass and Diversion Roads, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibartan Road-Pagatpat-Jct. BCIR), Package 4, Bukidnon	Construction Division	No	Public Bidding	13-May-24	15-May-24	22-May-24	03-Jun-24	03-Jun-24	05-Jun-24	10-Jun-24	10-Jun-24	28-Jun-24					GAA 2024	67,550,000.00		67,550,000.00	66,320,166.37		66,320,166.37	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-May-24	17-May-24	16-May-24		31-May-24		
98 300226108602000.PI 24K00329	Construction of Jct. Sayre Highway to Jct. Kibawe-Arakan Road (Old Damulog Migcawayan), Bukidnon (Package 3)	Construction Division	No	Public Bidding	13-May-24	16-May-24	23-May-24	04-Jun-24	04-Jun-24	07-Jun-24	13-Jun-24	13-Jun-24	28-Jun-24					GAA 2024	48,250,000.00		48,250,000.00	47,887,601.37		47,887,601.37	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-May-24	18-May-24	17-May-24		02-Jun-24		
99 300226110169000.PI 24K00330	Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Malabang-Dobleston-Tukuran Rd - K1983 + 754 - K1984 + 600	Construction Division	No	Public Bidding	13-May-24	16-May-24	23-May-24	04-Jun-24	04-Jun-24	07-Jun-24	13-Jun-24	13-Jun-24	28-Jun-24					GAA 2024	17,454,920.00		17,454,920.00	17,099,491.59		17,099,491.59	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-May-24	18-May-24	17-May-24		02-Jun-24		
100 300226110170000.PI 24K00331	Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Primary Roads Malabang-Dobleston Tukuran Rd - K1984 + 480 - K1984 + 550	Construction Division	No	Public Bidding	13-May-24	16-May-24	23-May-24	04-Jun-24	04-Jun-24	07-Jun-24	13-Jun-24	13-Jun-24	28-Jun-24					GAA 2024	5,133,800.00		5,133,800.00	5,082,462.00		5,082,462.00	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-May-24	18-May-24	17-May-24		02-Jun-24		
101 24K00332	Const./Imprvt of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program- KATUPARAN) Access Road leading to Bukidnon Airport (Jct. Maramag-Jct. Don Carlos-Kadinglian Road/San Nicolas Section), Don Carlos, Bukidnon, Package VIII	Construction Division	No	Public Bidding	13-May-24	16-May-24	23-May-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-May-24	18-May-24	06-Jun-24		21-Jun-24		
102 300226110171000.PI 24K00333	Const. of By-Pass and Diversion Roads, Jct. Buda, Quezon-Jct. Valencia-Talaingod Road-Kalagangan, San Fernando Alternate/ Bypass Road, Package 27, Bukidnon	Construction Division	No	Public Bidding	13-May-24	16-May-24	23-May-24	04-Jun-24	04-Jun-24	07-Jun-24	13-Jun-24	13-Jun-24	28-Jun-24					GAA 2024	188,175,000.00		188,175,000.00	185,757,777.88		185,757,777.88	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-May-24	18-May-24	17-May-24		02-Jun-24		
103 300226110173000.PI 24K00334	Construction of Airport Facility (Camiguin Airport Runway), Barangay Lumad, Mambajao, Camiguin (Phase 1)	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	Short of Award					GAA 2024	241,250,000.00		241,250,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-May-24	19-May-24	23-May-24		13-Jun-24		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
104 300226110174000.P124K00335	Construction of Airport Facility (Camiguin Airport Runway), Barangay Lumad, Mambajao, Camiguin (Phase 2)	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	Short of Award					GAA 2024	241,250,000.00		241,250,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	23-May-24	13-Jun-24		
105 300226110175000.P124K00336	Construction of Airport Facility (Camiguin Airport Runway), Barangay Lumad, Mambajao, Camiguin (Phase 3)	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	Short of Award					GAA 2024	193,000,000.00		193,000,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	23-May-24	13-Jun-24		
106 310107100655000.P124K00337	Construction of Multi-Purpose Building, Brgy. Ernie Punud, Marawi City, Lanao del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24								GAA 2024	9,950,000.00		9,950,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	23-May-24	13-Jun-24		
107 300226110255000.P124K00338	Construction of Multi-Purpose Building, Sultan Alauya Central Elementary SAACES Ditsaan Proper, Ditsaan Ramain, Lanao del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	28-Jun-24					GAA 2024	14,850,000.00		14,850,000.00	14,844,536.33		14,844,536.33	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	23-May-24	13-Jun-24		
108 310104100690000.P124K00339	Construction of Multi-Purpose Building, Brgy. Maranat Buntalis, Masiu, Lanao del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	28-Jun-24					GAA 2024	5,940,000.00		5,940,000.00	5,900,000.80		5,900,000.80	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	23-May-24	13-Jun-24		
109 310107100657000.P124K00340	Construction of Multi-Purpose Building, Brgy. Bato-Bato, Maguing, Lanao del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24								GAA 2024	9,900,000.00		9,900,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	23-May-24	13-Jun-24		
110 310101101352000.P124K00341	Construction of Multi-Purpose Building , Brgy. Mohammad Tangul, Masiu, Lanao del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	Short of Award					GAA 2024	5,940,000.00		5,940,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	23-May-24	13-Jun-24		
111 310104100689000.P124K00342	Construction of Multi-Purpose Building, Brgy. Gindolongan Alabat, Masiu, Lanao del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	Short of Award					GAA 2024	5,940,000.00		5,940,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	23-May-24	13-Jun-24		
112 310102101630000.P124K00343	Construction of Multi-Purpose Building, Brgy. Tomambiling, Lumbacangad, Masiu, Lanao del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	28-Jun-24					GAA 2024	5,940,000.00		5,940,000.00	5,910,000.11		5,910,000.11	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	23-May-24	13-Jun-24		
113 310102101632000.P124K00344	Construction of Multi-Purpose Building, Brgy. Langi Talub, Masiu, Lanao del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	28-Jun-24					GAA 2024	5,940,000.00		5,940,000.00	5,880,587.43		5,880,587.43	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	23-May-24	13-Jun-24		
114 300226110243000.P124K00345	Construction of Multi-Purpose Building, Barangay Baraas, Municipality of Picong, Lanao Del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	Short of Award					GAA 2024	9,900,000.00		9,900,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	23-May-24	13-Jun-24		
115 300226110251000.P124K00346	Construction of Multi-Purpose Building, Barangay Madaya, Municipality of Binidayan, Lanao Del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	23-May-24	13-Jun-24		
116 310107100653000.P124K00347	Construction of Multi-Purpose Building at Barangay Piliot, Malabang, Lanao del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	23-May-24	13-Jun-24		
117 310107100656000.P124K00348	Construction of Multi-Purpose Building, Brgy. Kapantaran, Marawi City, Lanao del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	10-Jun-24	10-Jun-24	18-Jun-24								GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	23-May-24	13-Jun-24		
118 310109101484000.P124K00349	Construction of Multi-Purpose Building, Brgy. Bacayan Raya, Ditsaan Ramain, Lanao del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	24-May-24	14-Jun-24		
119 310101101351000.P124K00350	Construction of Multi-Purpose Building (Daycare Center), Bubong, Lanao del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	24-May-24	14-Jun-24		
120 310101101353000.P124K00351	Construction of Multi-Purpose Building (Senior Citizens Center), Kapatagan, Lanao del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	24-May-24	14-Jun-24		
121 300226110252000.P124K00352	Construction of Multi-Purpose Building, Barangay Parao, Municipality of Bayang, Lanao Del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	24-May-24	14-Jun-24		
122 310101101346000.P124K00353	Construction of Multi-Purpose Facility at Barangay Bongabong, Kapatagan, Lanao del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	24-May-24	14-Jun-24		
123 300226110247000.P124K00354	Construction of Multi-Purpose Building, Barangay Kabaniakawan, Municipality of Kapatagan , Lanao Del Sur	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Milla V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director	08-May-24	19-May-24	24-May-24	14-Jun-24		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qualification
124	300226110176000.P1 24K00355	Const. of Missing Links/New Roads, Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 37, Bukidnon	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	188,175,000.00		188,175,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-May-24	19-May-24	24-May-24	14-Jun-24	
125	300226110177000.P1 24K00356	Construction of Road, Jct. Sayre Highway (Jct. Bukidnon-Davao City Road-Cotabato Boundary) Barangay Pagompong-Sitio Buluan-Sitio Kinapat-Sitio Kiraon-Sitio Kilaolao-Sitio Migcawayan, Bukidnon (Package 1)	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	Postponed until further notice.									GAA 2024	75,270,000.00		75,270,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-May-24	19-May-24				
126	24K00357	Construction of Flood Control Structure, Kolambugan, Lanao del Norte	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	26-Jun-24	26-Jun-24	28-Jun-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	91,675,000.00		91,675,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-May-24	19-May-24	08-Jun-24	23-Jun-24	
127	300226110178000.P1 24K00358	Road Widening-Secondary Roads, Barandias-Dominorog Rd - K1599 + 028 - K1599 + 312, K1599 + 659 - K1600 + 304, K1600 + 329 - K1600 + 425	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	56,934,035.00		56,934,035.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-May-24	19-May-24	24-May-24	14-Jun-24	
128	300226110179000.P1 24K00359	Const. of By-Pass and Diversion Roads, Valencia By-pass Road, Package 1, Bukidnon	Construction Division	No	Public Bidding	15-May-24	17-May-24	24-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	48,250,000.00		48,250,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	08-May-24	19-May-24	24-May-24	14-Jun-24	
129	24K00360	Preventive Maintenance-Primary Roads, Sayre Highway-K1432+575-K1436+267, K1436+702-K1437+799	Construction Division	No	Public Bidding	20-May-24	21-May-24	28-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	28-Jun-24					GAA 2024	289,500,000.00	289,500,000.00	283,705,372.70		283,705,372.70	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	13-May-24	23-May-24	23-May-24	13-Jun-24		
130	300226110180000.P1 24K00361	Preventive Maintenance-Primary Roads, Sayre Highway-K1482+432-K1483+000, K1483+659-K1487+000	Construction Division	No	Public Bidding	20-May-24	21-May-24	28-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	28-Jun-24					GAA 2024	110,733,750.00		110,733,750.00	108,416,403.72		108,416,403.72	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	13-May-24	23-May-24	23-May-24	13-Jun-24	
131	300226110181000.P1 24K00362	Preventive Maintenance-Primary Roads, Sayre Highway-K1487+000-K1488+324, K1492+000-K1493+000, K1494+000-K1495+000	Construction Division	No	Public Bidding	20-May-24	21-May-24	28-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	28-Jun-24					GAA 2024	97,604,925.00		97,604,925.00	95,531,074.92		95,531,074.92	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	13-May-24	23-May-24	23-May-24	13-Jun-24	
132	300226110182000.P1 24K00363	Preventive Maintenance-Primary Roads, Sayre Highway-K1488+324-K1490+088, K1490+122-K1490+970, K1491+175-K1492+000, K1493+805-K1494+000	Construction Division	No	Public Bidding	20-May-24	21-May-24	28-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	28-Jun-24					GAA 2024	139,814,025.00		139,814,025.00	136,882,423.04		136,882,423.04	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	13-May-24	23-May-24	23-May-24	13-Jun-24	
133	24K00364	Preventive Maintenance-Primary Roads, Sayre Highway-K1496+000-K1499+000, K1500+000-K1500+548, K1504+000-K1506+000	Construction Division	No	Public Bidding	20-May-24	21-May-24	28-May-24	10-Jun-24	10-Jun-24	18-Jun-24	21-Jun-24	21-Jun-24	28-Jun-24					GAA 2024	193,000,000.00		193,000,000.00	189,040,300.26		189,040,300.26	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	13-May-24	23-May-24	23-May-24	13-Jun-24	
134	24K00365	Preventive Maintenance-Primary Roads, Sayre Highway-K1512+366-K1514+000, K1518+000-K1519+285	Construction Division	No	Public Bidding	20-May-24	23-May-24	30-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	96,500,000.00		96,500,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	13-May-24	25-May-24	24-May-24	14-Jun-24	
135	24K00366	Preventive Maintenance-Secondary Roads, Gingoog Claveria-Villanueva Road-K1330+320-K1330+393, K1330+408-K1332+700	Construction Division	No	Public Bidding	20-May-24	23-May-24	30-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	13-May-24	25-May-24	24-May-24	14-Jun-24	
136	24K00367	Preventive Maintenance-Secondary Roads, Gingoog Claveria-Villanueva Road-K1332+700-K1335+000, K1337+189-K1337+509, K1337+524-K1338+528	Construction Division	No	Public Bidding	20-May-24	23-May-24	30-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	13-May-24	25-May-24	24-May-24	14-Jun-24	
137	24K00368	Preventive Maintenance-Secondary Roads, Gingoog Claveria-Villanueva Road-K1338+528-K1339+219, K1339+234-K1342+074	Construction Division	No	Public Bidding	20-May-24	23-May-24	30-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	13-May-24	25-May-24	24-May-24	14-Jun-24	
138	24K00369	Preventive Maintenance-Primary Roads, Sayre Highway-K1507+018-K1512+366	Construction Division	No	Public Bidding	20-May-24	23-May-24	30-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	13-May-24	25-May-24	24-May-24	14-Jun-24	
139	310306100268000.P1 24K00370	Construction of Multi-Purpose Building, Barangay Pamotolon, Kallangan, Bukidnon	Construction Division	No	Public Bidding	22-May-24	23-May-24	30-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	12,870,000.00		12,870,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	15-May-24	25-May-24	24-May-24	14-Jun-24	
140	310201101331000.P1 24K00371	Construction of 3-Storey 12-Classroom School Building in Guinuyoran National High School, Barangay Guinuyoran, Bukidnon	Construction Division	No	Public Bidding	22-May-24	23-May-24	30-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	32,835,000.00		32,835,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	15-May-24	25-May-24	24-May-24	14-Jun-24	
141	310305102139000.P1 24K00372	Construction (Completion) of Multi-Purpose Building, Barangay Sinayawan, Valencia City, Bukidnon	Construction Division	No	Public Bidding	N/A	23-May-24	30-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	2,970,000.00		2,970,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		25-May-24	24-May-24	14-Jun-24	
142	310305102141000.P1 24K00373	Construction of Multi-Purpose Building, Barangay Bagontaas, Valencia City, Bukidnon	Construction Division	No	Public Bidding	N/A	23-May-24	30-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		25-May-24	24-May-24	14-Jun-24	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	Pre- Procurement	Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification		
143 320101111350000.P124K00374	Construction of Multi-Purpose Building, Barangay Bacusanon, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	N/A	23-May-24	30-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		25-May-24	24-May-24	14-Jun-24		
144 24K00375	Construction (Completion) of Old Kallangan Sangguniang Bayan Building, Purok 1, Barangay West Poblacion, Kallangan, Bukidnon	Construction Division	No	Public Bidding	N/A	23-May-24	30-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		25-May-24	24-May-24	14-Jun-24		
145 310305102140000.P124K00376	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Pangantucan, Bukidnon	Construction Division	No	Public Bidding	N/A	23-May-24	30-May-24	11-Jun-24	11-Jun-24	19-Jun-24	24-Jun-24	24-Jun-24	Short of Award					GAA 2024	2,970,000.00		2,970,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		25-May-24	24-May-24	14-Jun-24		
146 24K00377	Construction of Road, Brgy. Lumbo, Valencia City, Bukidnon	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	29,700,000.00		29,700,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
147 24K00378	Construction of Gata River Flood Control with Slope Protection, Brgy. Cairan, Rogan, Poona Bayabao, Lanao del Sur	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	32,810,000.00		32,810,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
148 24K00379	Construction of Flood Control Mitigation Gata River (Cairan Rogan Sec.) Poona Bayabao, Lanao del Sur	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	28,950,000.00		28,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
149 24K00380	Construction of Multi-Purpose Building (DOJ National Prosecution Office Region XIV), Marawi City, Lanao del Sur	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	28,950,000.00		28,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
150 24K00381	Construction of School Building, Rantian Elementary School, Brgy. Rantian, Bayang, Lanao del Sur	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	9,900,000.00		9,900,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
151 24K00382	Construction of Multi-Purpose Building, Brgy. Mohammad Tanguil, Masiu, Lanao del Sur	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	5,940,000.00		5,940,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
152 24K00383	Construction of Multi-Purpose Building, Brgy. Towano Arangga, Masiu, Lanao del Sur	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	5,940,000.00		5,940,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
153 24K00384	Construction of Multi-Purpose Building Matao Araza, Masiu, Lanao del Sur	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	5,940,000.00		5,940,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
154 24K00385	Const. of Missing Links/New Roads East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Package 22,	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	136,306,250.00		136,306,250.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
155 24K00386	Preventive Maintenance-Primary Roads, Sayre Highway K1499 + 000 - K1500 + 000, K1500 + 588 - K1502 + 000, K1503 + 000 - K1503 + 659, K1503 + 764 - K1504 + 000	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	124,784,150.00		124,784,150.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
156 24K00387	Construction of Drainage System, Gingoog City, Package 2, Misamis Oriental	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	125,540,000.00		125,540,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
157 24K00388	Construction of Pulangi Bridge including Approaches along Don Carlos-Kiburiao, Quezon, Bukidnon (Phase 3)	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	Postponed until further notice.										GAA 2024	123,520,000.00		123,520,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-May-24	06-Jun-24				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
158	24K00389	Construction of Rainwater Collectors System RWCS) in Public Facilities: 1). Const. of Rainwater Collection System (RWCS), Kibatang Elementary School, Don Carlos, Bukidnon =Php 311,060.23 2). Const. of Rainwater Collection System (RWCS), San Antonio East Elementary School, Don Carlos, Bukidnon =Php 311,060.23 3). Const. of Rainwater Collection System (RWCS), Manlamonay Elementary School, Don Carlos, Bukidnon =Php 311,060.23 4). Const. of Rainwater Collection System (RWCS), Don Carlos Central Elementary School, Don Carlos, Bukidnon =Php 311,060.23	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	6,369,000.00		6,369,000.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
159	24K00390	Construction of Flood Control Structure along Lailigan River (Downstream), Valencia City, Bukidnon	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	114,593,750.00		114,593,750.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
160	24K00391	Construction of Flood Control Structure along Lailigan River (Upstream), Valencia City, Bukidnon	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	135,100,000.00		135,100,000.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
161	24K00392	Construction of Flood Control Structure Along Maapag River (Downstream), Valencia City, Bukidnon	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	111,940,000.00		111,940,000.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
162	24K00393	Construction of Flood Control Structure Along Maapag River (Upstream), Valencia City, Bukidnon	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	135,100,000.00		135,100,000.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
163	24K00394	Preventive Maintenance – Primary Roads, Sayre Highway K1514 + 000 - K1517 + 660	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	137,686,200.00		137,686,200.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
164	24K00395	Construction of Solar Water Supply System, Barangay Campong Inudaran, Marantao, Lanao del Sur	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	9,900,000.00		9,900,000.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
165	24K00396	Replacement of Permanent Weak Bridges, Maladi Br. (B02098MN) along Cotabato-Malabang-Lanao Del Norte Rd	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	86,850,000.00		86,850,000.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
166	24K00397	Retrofitting/Strengthening of Permanent Bridges, Matling Br. (B02097MN) along Cotabato-Malabang-Lanao Del Norte Rd	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	67,256,640.00		67,256,640.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
167	24K00398	Construction of Multi-Purpose Building, Brgy. Butod, Maguing, Lanao del Sur	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	7,425,000.00		7,425,000.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
168	24K00399	Rehab./Reconst./Upgrading of Damaged Paved Roads-Primary Roads, Marawi-Malabang Road - K1617 + 1815 - K1617 + 2641	Construction Division	No	Public Bidding	31-May-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	16,131,905.00		16,131,905.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		24-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
169	24K00400	Construction of Multi-Purpose Building, Brgy. Poblacion, Tamparan, Lanao del Sur	Construction Division	No	Public Bidding	N/A	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza			06-Jun-24	06-Jun-24	21-Jun-24		
170	24K00401	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building/Facilities, Bukidnon-Paquitato District Alternate Road, Kitaotao, Bukidnon	Construction Division	No	Public Bidding	03-Jun-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	145,715,000.00		145,715,000.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		27-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
171	24K00402	Construction of Access Road, Jct. Don Carlos-Kadingilan Rd leading to Bukidnon Airport Terminal, Don Carlos, Bukidnon	Construction Division	No	Public Bidding	03-Jun-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	24,125,000.00		24,125,000.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		27-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
172	24K00403	Construction of Jct. Sayre Highway to Jct. Don Carlos Kadingilan Rd (Poblacion, Kitaotao-Calaocalao, Don Carlos), Bukidnon, Package 2	Construction Division	No	Public Bidding	03-Jun-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	173,700,000.00		173,700,000.00	-	-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		27-May-24	06-Jun-24	06-Jun-24	21-Jun-24		


Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
173	24K00404	Construction of Revetment, Downstream and Upstream of Camp 1 Bridge along Maramag River, Barangay Camp 1, Maramag, Bukidnon,	Construction Division	No	Public Bidding	03-Jun-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	91,675,000.00		91,675,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	27-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
174	24K00405	Construction of Jct. Sayre Highway (Jct. Bukidnon- Davao City Rd.- Cotabato Bdry) to Jct Sayre Highway Lourdes-Mc Arthur Road- Brgy. Kitahon Road, Dangcagan, Bukidnon	Construction Division	No	Public Bidding	03-Jun-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	76,235,000.00		76,235,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	27-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
175	24K00406	Construction of Road, Jct. Bukidnon Davao City Road- Palacapao-East Dalurong- West Dalurong-Sinaysayan Road (East Dalurong Section and West Dalurong Section), Kitaotao, Bukidnon	Construction Division	No	Public Bidding	03-Jun-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	135,100,000.00		135,100,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	27-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
176	24K00407	Construction of Road (Jct. Bukidnon-Davao City Road, Brgy. Tawas- Sili Balakaban-Sili Sumail Road, Kitaotao, Bukidnon	Construction Division	No	Public Bidding	03-Jun-24	04-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	26-Jun-24	28-Jun-24	28-Jun-24	Short of Award					GAA 2024	96,500,000.00		96,500,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	27-May-24	06-Jun-24	06-Jun-24	21-Jun-24		
177	24K00408	Construction of Dangcagan Bugwak-Kadingilan, Bukidnon Bypass Road, Package 4	Construction Division	No	Public Bidding	04-Jun-24	05-Jun-24	13-Jun-24	27-Jun-24	27-Jun-24	01-Jul-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	08-Jun-24	09-Jun-24	26-Jun-24		
178	24K00409	Construction of Jct. Sayre Highway Daling - Kisolon Bypass Road, Bukidnon, Package 11	Construction Division	No	Public Bidding	04-Jun-24	05-Jun-24	13-Jun-24	27-Jun-24	27-Jun-24	01-Jul-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	183,350,000.00		183,350,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	08-Jun-24	09-Jun-24	26-Jun-24		
179	24K00410	Preventive Maintenance- Primary Roads-Sayre Highway K1526 + (-726) - K1527 + 000, K1539 + 000-K1539+681	Construction Division	No	Public Bidding	04-Jun-24	05-Jun-24	13-Jun-24	27-Jun-24	27-Jun-24	01-Jul-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	118,424,800.00		118,424,800.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	08-Jun-24	09-Jun-24	26-Jun-24		
180	24K00411	Preventive Maintenance- Primary Roads-Sayre Highway K1527 + 000 - K1528 + 920, K1528 + 980 - K1529 + 007, K1529+007-K1529+000	Construction Division	No	Public Bidding	04-Jun-24	05-Jun-24	13-Jun-24	27-Jun-24	27-Jun-24	01-Jul-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	08-Jun-24	09-Jun-24	26-Jun-24		
181	24K00412	Construction of Jct. Sayre Highway (Jct. Bukidnon- Davao City Rd.- Cotabato Bdry) to Purok 2, Poblacion to Purok 1 Poblacion, Brgy. Sagbayan Road, Dangcagan, Bukidnon	Construction Division	No	Public Bidding	04-Jun-24	05-Jun-24	13-Jun-24	27-Jun-24	27-Jun-24	01-Jul-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	39,565,000.00		39,565,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	08-Jun-24	09-Jun-24	26-Jun-24		
182	24K00413	Construction of Bridge including Approaches, Jct. Bukidnon Davao City Road- Palacapao-East Dalurong- West Dalurong-Sinaysayan Road (Crossing Rawari River, West Dalurong- Sinaysayan Section), Kitaotao, Bukidnon (Package 2)	Construction Division	No	Public Bidding	04-Jun-24	05-Jun-24	13-Jun-24	27-Jun-24	27-Jun-24	01-Jul-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	86,850,000.00		86,850,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	08-Jun-24	09-Jun-24	26-Jun-24		
183	24K00414	Const. of By-Pass and Diversion Roads-Bukidnon- Davao (Jct. Sinuda- Kalagangan, San Fernando) Package 38, Bukidnon	Construction Division	No	Public Bidding	04-Jun-24	05-Jun-24	13-Jun-24	27-Jun-24	27-Jun-24	01-Jul-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	08-Jun-24	09-Jun-24	26-Jun-24		
184	24K00415	Construction of Bridge from Barangay Benoni, Mahing to Barangay Maac, Guinsiliban, Camiguin	Construction Division	No	Public Bidding	04-Jun-24	05-Jun-24	13-Jun-24	27-Jun-24	27-Jun-24	01-Jul-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	386,000,000.00		386,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	08-Jun-24	09-Jun-24	26-Jun-24		
185	24K00416	Construction of Bypass Road Extension (Sugod- Kahaponan Section), Bukidnon, Package 10	Construction Division	No	Public Bidding	04-Jun-24	07-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	28-Jun-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	183,350,000.00		183,350,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	09-Jun-24	08-Jun-24	23-Jun-24		
186	24K00417	Rehab/Reconst./Upgrading of Damaged Paved Roads- Tertiary Roads, Kibawe- Kadingilan-Kallangan Rd - K1605 + (-043) - K1605 + 000,k1605+(-091)- k1605+(-043),k1605+(- 100)-k1605+(- 091),k1605+(-171)- k1605+(-100),k1605+(- 180)-k1605+(- 171),k1605+(-283)- k1605+(-180),k1605+(- 303)-k1605+(- 283),k1605+(-335)- k1605+(-303),k1605+(- 401)-k1605+(- 335),k1605+000- k1605+738,k1606+000- k1606+749	Construction Division	No	Public Bidding	04-Jun-24	07-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	28-Jun-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	48,250,000.00		48,250,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	09-Jun-24	08-Jun-24	23-Jun-24		
187	24K00418	Construction of Road, Jct SH Malaybalay By- Pass Road, San Jose Section - Captain Juan Road, Bukidnon	Construction Division	No	Public Bidding	04-Jun-24	07-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	28-Jun-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	09-Jun-24	08-Jun-24	23-Jun-24		


Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre- Procurement	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	
188	24K00419	Construction of Road, Malaybalay City - Valencia City Bypass Link Road Package 1, Bukidnon	Construction Division	No	Public Bidding	04-Jun-24	07-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	28-Jun-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	09-Jun-24	08-Jun-24	23-Jun-24	
189	24K00420	Construction of Road, Jct SH Aglayan - Zamboanguita Road Capinonan Sect - Mauswagon - Freedom - Dalacutan Silae Road, Bukidnon	Construction Division	No	Public Bidding	04-Jun-24	07-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	28-Jun-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	09-Jun-24	08-Jun-24	23-Jun-24	
190	24K00421	Construction of Road and Bridge and Approaches (Jct. Bukidnon-Davao City Road, Brgy. Tawas- Sitio Balakbakan-Sitio Upper Narulasan-Sitio Lower Narulasan- Jct. (Sinuda - Omonay) Bypass Road, Kitaotao, Bukidnon	Construction Division	No	Public Bidding	04-Jun-24	07-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	28-Jun-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	125,450,000.00		125,450,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	09-Jun-24	08-Jun-24	23-Jun-24	
191	24K00422	Construction of Multi-Purpose Building (Cooperative Development Authority Marawi Cooperative Livelihood Training Center), Barangay Gadongan, Marawi City, Lanao del Sur (Phase 2)	Construction Division	No	Public Bidding	04-Jun-24	07-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	28-Jun-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	49,500,000.00		49,500,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	09-Jun-24	08-Jun-24	23-Jun-24	
192	24K00423	Rehab./Reconst. of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads- Mulondo-Wao Rd - (S01604MN) Chainage 8600 - Chainage 8800	Construction Division	No	Public Bidding	04-Jun-24	07-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	28-Jun-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	28,950,000.00		28,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	09-Jun-24	08-Jun-24	23-Jun-24	
193	24K00424	Const.(Completion) of Multi-Purpose Building, Brgy Balintao, Maguing, Lanao del Sur	Construction Division	No	Public Bidding	N/A	07-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	28-Jun-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	1,980,000.00		1,980,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		09-Jun-24	08-Jun-24	23-Jun-24	
194	24K00425	Construction of Causeway including Facilities (Phase 1), Barangay Poblacion, Kolambugan, Lanao Del Norte	Construction Division	No	Public Bidding	04-Jun-24	07-Jun-24	14-Jun-24	26-Jun-24	26-Jun-24	28-Jun-24	03-Jul-24	03-Jul-24	Short of Award					GAA 2024	96,500,000.00		96,500,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	28-May-24	09-Jun-24	08-Jun-24	23-Jun-24	
195	24K00426	Road Widening-Secondary Roads-Bukidnon Bdry- North Cotabato Rd - K1604 + (-1104) - K1604 + 145	Construction Division	No	Public Bidding	10-Jun-24	11-Jun-24	18-Jun-24	01-Jul-24	01-Jul-24	04-Jul-24	09-Jul-24	09-Jul-24	Short of Award					GAA 2024	58,023,520.00		58,023,520.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	03-Jun-24	13-Jun-24	13-Jun-24	29-Jun-24	
196	24K00427	Construction of Multi-Purpose Building, Brgy. Bansayan, Lanao del Sur	Construction Division	No	Public Bidding	10-Jun-24	11-Jun-24	18-Jun-24	01-Jul-24	01-Jul-24	04-Jul-24	09-Jul-24	09-Jul-24	Short of Award					GAA 2024	14,850,000.00		14,850,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	03-Jun-24	13-Jun-24	13-Jun-24	29-Jun-24	
197	24K00428	Construction of Multi-Purpose Building, Brgy. Poblacion, Taraka, Lanao del Sur	Construction Division	No	Public Bidding	10-Jun-24	11-Jun-24	18-Jun-24	01-Jul-24	01-Jul-24	04-Jul-24	09-Jul-24	09-Jul-24	Short of Award					GAA 2024	29,700,000.00		29,700,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	03-Jun-24	13-Jun-24	13-Jun-24	29-Jun-24	
198	24K00429	Road Concreting Brgy. Campong Inudaran, Marantao, Lanao del Sur (Phase 2)	Construction Division	No	Public Bidding	00-Jan-00	11-Jun-24	18-Jun-24	01-Jul-24	01-Jul-24	04-Jul-24	09-Jul-24	09-Jul-24	Short of Award					GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		13-Jun-24	13-Jun-24	29-Jun-24	
199	24K00430	Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd. - Cotabato Bdry) to Brgy. Macapari, Damulog to Sitio Talasan, Brgy. Pinamanguhan Road, Kadingilan, Bukidnon (Package IV)	Construction Division	No	Public Bidding	13-Jun-24	14-Jun-24	21-Jun-24	03-Jul-24	03-Jul-24									GAA 2024	96,500,000.00		96,500,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Jun-24	16-Jun-24	15-Jun-24		
200	24K00431	Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City Rd.-Cotabato Bdry) - Barangay Macapari, Damulog-Sitio Talasan, Barangay Pinamanguhan Road, Kadingilan, Bukidnon (Package V)	Construction Division	No	Public Bidding	13-Jun-24	14-Jun-24	21-Jun-24	03-Jul-24	03-Jul-24									GAA 2024	75,270,000.00		75,270,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Jun-24	16-Jun-24	15-Jun-24		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procureme nt Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre- Procurem ent	Pre-bid	Eligibility Check	Sub/Open of Bids		Bid Evaluatio n
201	24K00432	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Jct. Sayre Highway (Kibawe- Puntian-San Fernando Jct. Valencia-Talaingod) Alternate Route, Bukidnon	Construction Division	No	Public Bidding	13-Jun-24	14-Jun-24	21-Jun-24	16-Jul-24	16-Jul-24								GAA 2024	289,500,000.00		289,500,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Jun-24	16-Jun-24	28-Jun-24			
202	24K00433	Const./Imprvt. Of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Access Road leading to Kiplas Falls with Bridge, Kitaotao, Bukidnon (Package 2)	Construction Division	No	Public Bidding	13-Jun-24	14-Jun-24	21-Jun-24	03-Jul-24	03-Jul-24								GAA 2024	96,500,000.00		96,500,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	06-Jun-24	16-Jun-24	15-Jun-24			
203	24K00434	Installation of Solar lights along Malabang-Dobleston- Tukuran Road-K1991+276- K1991+876	Construction Division	No	Public Bidding	00-Jan-00	14-Jun-24	21-Jun-24	03-Jul-24	03-Jul-24								GAA 2024	3,724,900.00		3,724,900.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza		16-Jun-24	15-Jun-24			
204	24K00435	Const. of By-Pass and Diversion Roads, Jct. Sayre Highway Dalrig-Kisolon Bypass Road, Package 11, Bukidnon	Construction Division	No	Public Bidding	21-Jun-24	27-Jun-24	04-Jul-24	16-Jul-24	16-Jul-24								GAA 2024	77,200,000.00		77,200,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	14-Jun-24	29-Jun-24	28-Jun-24			
205	24K00436	Preventive Maintenance- Primary Roads; Oroquieta City-Plaridel-Calamba- Sapang Dalaga Rd - K1744 + 574 - K1745 + 000, K1745 + 773 - K1746 + 000, K1750 + 472 - K1753 + 000	Construction Division	No	Public Bidding	21-Jun-24	27-Jun-24	04-Jul-24	16-Jul-24	16-Jul-24								GAA 2024	144,750,000.00		144,750,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	14-Jun-24	29-Jun-24	28-Jun-24			
206	24K00437	Construction of Access Road leading to Bukidnon Airport (Jct. KKK Road/Langcataon Pangantucan-Jct Don Carlos-Kdingilan Road/San Nicolas (Langcataon, Pangantucan-kawilihan- Mahayahay-Pualas, Don Carlos Section), Package 8, Bukidnon	Construction Division	No	Public Bidding	21-Jun-24	27-Jun-24	04-Jul-24	16-Jul-24	16-Jul-24								GAA 2024	193,000,000.00		193,000,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	14-Jun-24	29-Jun-24	28-Jun-24			
207	24K00438	Construction of Municipal Gym, Brgy. Poblacion, Saguaran, Lanao del Sur	Construction Division	No	Public Bidding	21-Jun-24	27-Jun-24	04-Jul-24	16-Jul-24	16-Jul-24								GAA 2024	14,850,000.00		14,850,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	14-Jun-24	29-Jun-24	28-Jun-24			
208	24K00439	Construction of Multi- Purpose Building, Brgy. Bubong, Maguing, Lanao del Sur	Construction Division	No	Public Bidding	21-Jun-24	27-Jun-24	04-Jul-24	16-Jul-24	16-Jul-24								GAA 2024	7,425,000.00		7,425,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	14-Jun-24	29-Jun-24	28-Jun-24			
209	24K00440	Concreting of Brgy. Raya Guimba to Brgy. Papandayan FMR, Brgy. Raya Guimba and Brgy. Papandayan, Marawi City, Lanao del Sur	Construction Division	No	Public Bidding	21-Jun-24	27-Jun-24	04-Jul-24	16-Jul-24	16-Jul-24							01101101- Regular Agency Fund- General Fund-New General Appropriatio ns-Specific Budget of National Government Agency (SR2024-02- 011032)		9,950,000.00		9,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	14-Jun-24	29-Jun-24	28-Jun-24			
210	24K00441	Construction of Multi- Purpose Building, Pangantucan Bukidnon Community College, Barangay Poblacion, Bananatuan, Bukidnon	Construction Division	No	Public Bidding	01-Jul-24	03-Jul-24	10-Jul-24	22-Jul-24	22-Jul-24								GAA 2024	19,800,000.00		19,800,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-Jun-24	05-Jul-24	04-Jul-24			
211	24K00442	Construction of Multi- Purpose Building, Purok 4, Barangay West Poblacion, Kallangan, Bukidnon	Construction Division	No	Public Bidding	01-Jul-24	03-Jul-24	10-Jul-24	22-Jul-24	22-Jul-24								GAA 2024	9,900,000.00		9,900,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-Jun-24	05-Jul-24	04-Jul-24			
212	24K00443	Construction of Multi- Purpose Building, Barangay Lumbo, Valencia City, Bukidnon	Construction Division	No	Public Bidding	01-Jul-24	03-Jul-24	10-Jul-24	22-Jul-24	22-Jul-24								GAA 2024	4,950,000.00		4,950,000.00	-		-	COA- Ms. Mila V. Banaag, II; NGO- Engr. Gunnar Marc Shane Cabaraban; NACAP- Director Huillio B. Belleza	24-Jun-24	05-Jul-24	04-Jul-24			
Total Allotted Budget of On-going Procurement Activities																			13,933,342,175.00			2,108,640,326.39									

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, BAC Secretariat

Recommended for Approval by:

VIRGIE G. NAYVE, AE
Chief, Construction Division
BAC Chairman

APPROVED:

ZENAÍDA T. TAN
Regional Director