

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of JULY - DECEMBER, 2024

Prepared by:

Recommended for Approval by:

Approved by:

PABLO L. ESCUADRO, MPA
OIC-District Engineer

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of JULY - DECEMBER, 2024

Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activi ty?	Mode of Procureme nt	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Inv ite d Ob se	Date of Receipt of Invitation						Remarks (Explaining changes from prev)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Del ivery / Com pleti on	Inspe ction & Acce ptance		Total	M O O E	CO	Total	M O O E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Del ivery / Com pleti on	
ONGOING PROCUREMENT ACTIVITIES																																
	25JE0031-Const./Maint. of Flood Mitigation Structures and Drainage Systems/Const of Flood Control Structure along Salug Daku River, Barangay Lower Sto. Niño, Mahayag, ZDS,	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/12/2024	11/14/2024	11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024	12/16/2024						GAA 2025	48,250,000.00		48,250,000.00	48,199,509.50		48,199,509.50		11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024		
	25JE0032-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Cont of Road, NRJ Brgy. Ditolan-Brgy. Guintananan-Brgy. Canibongan-Brgy. Malaglad-Brgy. Macasing-Brgy. Tamurayan-NRJ Valencia by Pass, Dumingag, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/12/2024	11/14/2024	11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024	12/16/2024						GAA 2025	29,400,000.00		29,400,000.00	29,379,997.31		29,379,997.31		11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024		
	25JE0033-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Const of Road, Brgy. Dontulan-Brgy Bogo Calabat-Brgy Nopulan-Brgy Leonardo, Molave and Josefina, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/12/2024	11/14/2024	11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024	12/16/2024						GAA 2025	43,120,000.00		43,120,000.00	43,094,431.08		43,094,431.08		11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024		
	25JE0034-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Const of Road, NRJ Brgy Poblacion-Brgy San Fernando-Brgy Bambong Dult-Brgy Bagong Opon-Brgy Malating Ramon Magsaysay, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/12/2024	11/14/2024	11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024	12/16/2024						GAA 2025	29,400,000.00		29,400,000.00	29,372,549.13		29,372,549.13		11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024		
	25JE0035-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Cont of Road, NRJ Brgy Bibilop-Brgy Buloron-Brgy Lumpunid-Brgy Datagan-Brgy Sawa, Midsalip and Sominot, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/12/2024	11/14/2024	11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024	12/16/2024						GAA 2025	29,400,000.00		29,400,000.00	29,384,741.96		29,384,741.96		11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024		
	25JE0036-Const/Improvement of Access Roads leading to Declared Tourism Destinations NRJ leading to Josefina Masapak Water Falls, Brgy. Ebarle, Josefina, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/12/2024	11/14/2024	11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024	12/16/2024						GAA 2025	14,700,000.00		14,700,000.00	14,684,652.71		14,684,652.71		11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024		
	25JE0037-Asset Preservations-Preventive Maintenance-Primary Roads Jct. Blanca-Molave-Josefina Rd. K1659+819 - K1660+245, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/12/2024	11/14/2024	11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024	12/16/2024						GAA 2025	11,542,440.00		11,542,440.00	11,527,269.56		11,527,269.56		11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024		
Total Alloted Budget of Procurement Activities																			205,612,440.00		205,612,440.00											
Total Contract Price of Procurement Activities Conducted																						205,643,151.25		205,643,151.25								
Total Savings (Total Alloted Budget - Total Contract Price)																			411,455,591.25													

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of JULY - DECEMBER, 2024

Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activi ty?	Mode of Procureme nt	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Inv ite d Ob se	Date of Receipt of Invitation						Remarks (Explaining changes from original)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Com pletion	Inspection & Ac ceptance	Total		M O O E	CO	Total	M O O E	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Com pletion		
ONGOING PROCUREMENT ACTIVITIES																																	
	25JE0029-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Installation/Application of Road Safety Facilities (Roadway Lighting) along Pagadian City Airport Rd-K1664+(-687) - K1664+260, K1664+(-890) - K1664+(-687), K1664+(-960) - K1664+(-890) Pagadian City, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/4/2024	11/6/2024	12/13/2024	12/26/2024	12/26/2024	12/27/2024								GAA 2025	9,800,000.00		9,800,000.00	9,790,001.69		9,790,001.69		12/13/2024	12/26/2024	12/26/2024	12/27/2024				
	25JE0048-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Const of Road, Barangay Labangon, Midsalip and Durningag, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	12/3/2024	12/6/2024	12/13/2024	12/26/2024	12/26/2024	12/27/2024								GAA 2025	29,400,000.00		29,400,000.00	29,370,000.00		29,370,000.00		12/13/2024	12/26/2024	12/26/2024	12/27/2024				
	25JE0049-Construction of By-Pass and Diversion Roads NRJ Bobongan-Sapa Anding-Upper Laperlan-NRJ Gapasan Circumferential Road, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	12/3/2024	12/6/2024	12/13/2024	12/26/2024	12/26/2024	12/27/2024								GAA 2025	38,800,000.00		38,800,000.00	38,769,930.14		38,769,930.14		12/13/2024	12/26/2024	12/26/2024	12/27/2024				
	25JE0050-Const of By-Pass and Diversion Roads NRJ Dipolo-NRJ San Isidro Bypass Road (NRJ Dipolo-Rizal-Miligan-NRJ San Isidro Bypass Road, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	12/3/2024	12/6/2024	12/13/2024	12/26/2024	12/26/2024	12/27/2024								GAA 2025	38,400,000.00		38,400,000.00	38,369,609.83		38,369,609.83		12/13/2024	12/26/2024	12/26/2024	12/27/2024				
	25JE0051-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Const of Road, NRJ Litapan-Bag-ong Arlosa-Bag-ong Gutiang, Molave, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	12/3/2024	12/6/2024	12/13/2024	12/26/2024	12/26/2024	12/27/2024								GAA 2025	29,400,000.00		29,400,000.00	29,369,688.26		29,369,688.26		12/13/2024	12/26/2024	12/26/2024	12/27/2024				
	25JE0052-Const of By-Pass and Diversion Roads NRJ Panagaan-Barangay Guripan-Barangay Upper Salug Daku By-Pass Road, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	12/3/2024	12/6/2024	12/13/2024	12/26/2024	12/26/2024	12/27/2024								GAA 2025	39,000,000.00		39,000,000.00	38,969,861.73		38,969,861.73		12/13/2024	12/26/2024	12/26/2024	12/27/2024				
Total Alloted Budget of Procurement Activities																			184,800,000.00		184,800,000.00												
Total Contract Price of Procurement Activites Conducted																						184,639,091.65		184,639,091.65									
Total Savings (Total Alloted Budget - Total Contract Price)																			369,439,091.65														

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of JULY - DECEMBER, 2024

Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from original)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion	
ONGOING PROCUREMENT ACTIVITIES																																
	25JE0023-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Const. of Road, Dumingag-Katipunan Road, NRJ Brgy. Upper Landing-Brgy. Dilud-Brgy. Saad-Brgy. Katipunan, Dumingag, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/11/2024	10/15/2024	10/22/2024	11/04/2024	11/04/2024	11/05/2024	11/14/2024	11/15/2024						GAA 2025	29,400,000.00		29,400,000.00	29,349,997.22		29,349,997.22	10/22/2024	11/04/2024	11/04/2024	11/05/2024	11/14/2024			
	25JE0024-Replacement of Permanent Weak Bridges Tukuran Br. (B01196MN) along Lanao-Pagadian-Zamboanga City Rd. Tukuran, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/11/2024	10/15/2024	10/22/2024	11/04/2024	11/04/2024	11/05/2024	11/14/2024	11/15/2024						GAA 2025	57,900,000.00		57,900,000.00	57,849,959.32		57,849,959.32	10/22/2024	11/04/2024	11/04/2024	11/05/2024	11/14/2024			
	25JE0026-Const./Rehabilitaion of Flood Mitigation Facilities within Major River Basin and Principal Rivers Construction of Flood Control Structure, along Usugan River, Brgy. Tungawan, Tambulig, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/4/2024	11/6/2024	11/13/2024	11/06/2024	11/06/2024	11/25/2024	11/14/2024	11/15/2024						GAA 2025	39,200,000.00		39,200,000.00	39,174,749.93		39,174,749.93	11/13/2024	11/06/2024	11/06/2024	11/25/2024	11/14/2024			
	25JE0027-Const./Maintenance of Flood Mitigation Structures and Drainage System Construction of River Bank Protection Works/Flood Protection Works, Labangan RIS, Labangan, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/4/2024	11/6/2024	11/13/2024	11/25/2024	11/25/2024	12/05/2024	12/6/2024							GAA 2025	14,700,000.00		14,700,000.00	14,684,632.62		14,684,632.62	11/13/2024	11/25/2024	11/25/2024	11/25/2024	12/05/2024			
	25JE0028-Replacement of Permanent Weak Bridges-Pulacan Br. (B004168MN) along Jct. Aurora-Monte Alegre-Jct. Labangan Road, Pulacan, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/4/2024	11/6/2024	11/13/2024	11/25/2024	11/25/2024	12/05/2024	12/6/2024							GAA 2025	29,400,000.00		29,400,000.00	29,387,594.99		29,387,594.99	11/13/2024	11/25/2024	11/25/2024	11/25/2024	12/05/2024			
	25JE0025-Const./Maintenance of Flood Control Mitigation Structures and Drainage Systems Const. of Flood Control Structures along Salug Daku River, Barangay Tumapic, Mahayag, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/16/2024	10/18/2024	10/25/2024	12/03/2024	12/03/2024	12/04/2024	12/23/2024	12/16/2024						GAA 2025	48,250,000.00		48,250,000.00	48,200,000.00		48,200,000.00	10/25/2024	12/03/2024	12/03/2024	12/04/2024	12/23/2024			
	25JE0030-Const./Maint. of Flood Mitigation Structures and Drainage Systems/Const. of River Bank Protection Works, Katipunan LIS Extension, Ramon Magsaysay, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/12/2024	11/14/2024	11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024	12/16/2024						GAA 2025	14,700,000.00		14,700,000.00	14,684,748.51		14,684,748.51	11/21/2024	12/03/2024	12/03/2024	12/4/2024	12/13/2024			
Total Alloted Budget of Procurement Activities																			233,550,000.00		233,550,000.00											
Total Contract Price of Procurement Activities Conducted																						233,331,682.59		233,331,682.59								
Total Savings (Total Alloted Budget - Total Contract Price)																			466,881,682.59													

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of JULY - DECEMBER, 2024

Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activity?	Mode of Procureme- nt	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invi- te d Obse	Date of Receipt of Invitation						Remarks (E- mail address of the contract owner)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Del- ivery / Com- pleti- on		Insp- ecti- on & Acce- ptan- ce	Total	M O E	CO	Total	M O E		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Del- ivery / Com- pleti- on
ONGOING PROCUREMENT ACTIVITIES																																
	25JE0015-Basic Infrastructure Program (BIP) Const. of Road, Brgy. Banale, Pagadian City, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/02/2024	10/04/2024	10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024	11/5/2024						GAA 2025	4,950,000.00		4,950,000.00	4,944,515.35		4,944,515.35		10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024		
	25JE0016-Basic Infrastructure Program (BIP) Const. of Road, Brgy. Kagawasan, Pagadian City, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/02/2024	10/04/2024	10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024	11/5/2024						GAA 2025	9,900,000.00		9,900,000.00	9,895,606.10		9,895,606.10		10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024		
	25JE0017-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Const. of Road, Brgy. Lantungan-Brgy. Resthouse-Brgy. Ceboneg, Aurora, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/02/2024	10/04/2024	10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024	11/5/2024						GAA 2025	29,400,000.00		29,400,000.00	29,380,209.16		29,380,209.16		10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024		
	25JE0018-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Const. of Road, NRJ Brgy. Poblacion-Brgy. Libertad-Brgy. Sto. Niño-Brgy. Lumangoy-Brgy. Sawa-Brgy. Binayan, Labangan and Somnot, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/02/2024	10/04/2024	10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024	11/5/2024						GAA 2025	29,400,000.00		29,400,000.00	29,384,427.43		29,384,427.43		10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024		
	25JE0019-Basic Infrastructure Program Flood Mitigation Structures Protecting Public Infrastructure/Facilities, Const. of River Control Structure, Brgy. Balangasan, Pagadian City, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/11/2024	10/15/2024	10/22/2024	11/04/2024	11/04/2024	11/15/2024	11/14/2024	11/15/2024						GAA 2025	14,850,000.00		14,850,000.00	14,834,570.10		14,834,570.10		10/22/2024	11/04/2024	11/04/2024	11/15/2024	11/14/2024		
	25JE0020-Const./Improvement of Access Roads leading to Declared Tourism Destinations Lantungan-Bagong Oslob Road leading to Seaview Panoramic and Eco Park, Bagong Oslob, Aurora, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/11/2024	10/15/2024	10/22/2024	11/04/2024	11/04/2024	11/05/2024	11/14/2024	11/15/2024						GAA 2025	9,800,000.00		9,800,000.00	9,789,936.96		9,789,936.96		10/22/2024	11/04/2024	11/04/2024	11/05/2024	11/14/2024		
	25JE0021-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Const. of Road NRJ Brgy. Upper Bagong Tudela-Brgy. Upper Dimorok-Brgy. Lower Dimorok, Josefina and Molave, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/11/2024	10/15/2024	10/22/2024	11/04/2024	11/04/2024	11/05/2024	11/14/2024	11/15/2024						GAA 2025	29,400,000.00		29,400,000.00	29,379,615.66		29,379,615.66		10/22/2024	11/04/2024	11/04/2024	11/05/2024	11/14/2024		
	25JE0022-Const./Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) NRJ leading to Bales River Cruise, Brgy. Bales, Aurora, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/11/2024	10/15/2024	10/22/2024	11/04/2024	11/04/2024	11/05/2024	11/14/2024	11/15/2024						GAA 2025	9,800,000.00		9,800,000.00	9,789,961.76		9,789,961.76		10/22/2024	11/04/2024	11/04/2024	11/05/2024	11/14/2024		
Total Alloted Budget of Procurement Activities																			137,500,000.00		137,500,000.00											
Total Contract Price of Procurement Activites Conducted																						137,398,844.56		137,398,844.56								
Total Savings (Total Alloted Budget - Total Contract Price)																			274,898,844.56													

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of JULY - DECEMBER, 2024

Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from original)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion	
ONGOING PROCUREMENT ACTIVITIES																																
	25JE0008-BIP-Multi-Purpose Building/ Facilities to Support Social Services Const. of Multi-Purpose Building Mahayag, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	9/27/2024	10/01/2024	10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024	11/4/2024						GAA 2025	14,850,000.00	14,850,000.00	14,840,304.98	14,840,304.98		10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024				
	25JE0009-Basic Infrastructure Program (BIP) Const. of Road, Barangay Lumad, Pagadian City, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/02/2024	10/04/2024	10/11/2024	10/24/2024	10/24/2024	10/24-24/2024	11/04/2024	11/5/2024						GAA 2025	9,900,000.00	9,900,000.00	9,890,026.10	9,890,026.10		10/11/2024	10/24/2024	10/24/2024	10/24-24/2024	11/04/2024				
	25JE0010-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Const. of Road, Brgy. Nangan-Nangan Brgy. Lison Valley-Brgy. Lourdes-Brgy. Lower Sibatang-NRJ Brgy. Macasing, Tigbao and Pagadian City, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/02/2024	10/04/2024	10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024	11/5/2024						GAA 2025	39,200,000.00	39,200,000.00	39,174,545.59	39,174,545.59		10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024				
	25JE0011-Const./Improvement of Access Roads leading to Trades, Industries and Economic Zones NRJ to Brgy. Upper Timonan-Marangan- Kahayagan-Palili-Timbaboy in Support of Abaca Handicraft Processing, Midsalip, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/02/2024	10/04/2024	10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024	11/5/2024						GAA 2025	4,900,000.00	4,900,000.00	4,894,087.65	4,894,087.65		10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024				
	25JE0012-BIP-Multi-Purpose Building Facilities to Support Social Services Construction of Multi-Purpose Building Midsalip, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/02/2024	10/04/2024	10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024	11/5/2024						GAA 2025	14,850,000.00	14,850,000.00	14,839,035.63	14,839,035.63		10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024				
	25JE0013-BIP-Multi-Purpose Building Facilities to Support Social Services Const. of Multi-Purpose Building Tukuran, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/02/2024	10/04/2024	10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024	11/5/2024						GAA 2025	19,800,000.00	19,800,000.00	19,779,854.79	19,779,854.79		10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024				
	25JE0014-Const./Improvement of Access Roads leading to Trades, Industries and Economic Zones NRJ to Brgy. Kahayagan West-Brgy. Pasigkalan in Support to Virgin Coconut oil processing, Aurora and Ramon Magsaysay, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	10/02/2024	10/04/2024	10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024	11/5/2024						GAA 2025	4,900,000.00	4,900,000.00	4,894,779.66	4,894,779.66		10/11/2024	10/24/2024	10/24/2024	10/24-25/2024	11/04/2024				
Total Alloted Budget of Procurement Activities																			108,400,000.00	108,400,000.00												
Total Contract Price of Procurement Activities Conducted																					108,312,634.38	108,312,634.38										
Total Savings (Total Alloted Budget - Total Contract Price)																			216,712,634.38													

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of JULY - DECEMBER, 2024

Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activi ty?	Mode of Procureme nt	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invi ted Ob se rvers	Date of Receipt of Invitation						Remarks (Explaining changes from original)					
					Pre-Proc Conferenc e	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Deliv ery / Com pleti on		Insp ectio n & Acce ptan ce	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Deliv ery / Com pleti on				
ONGOING PROCUREMENT ACTIVITIES																																				
	253E0001-Basic Infrastructure Program (BIP) Const. of Road, Brgy. Dao, Pagadian City, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	9/27/2024	10/01/2024	10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024	11/4/2024						GAA 2025	4,950,000.00		4,950,000.00	4,945,159.93		4,945,159.93		10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024						
	253E0002-Basic Infrastructure Program (BIP) Const. of Road, Brgy. Datagan, Pagadian City, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	9/27/2024	10/01/2024	10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024	11/4/2024						GAA 2025	9,900,000.00		9,900,000.00	9,890,017.38		9,890,017.38		10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024						
	253E0003-Const./Improvement of Access Raods leading to Declared Tourism Destinations NRJ Pagadian City-Zamboanga City Road leading to Palpalan Peak, Pagadian City, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	9/27/2024	10/01/2024	10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024	11/4/2024						GAA 2025	9,800,000.00		9,800,000.00	9,795,000.00		9,795,000.00		10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024						
	253E0004-Const./Improvement of Access Raods leading to Trade, Industries and Economic Zones NRJ to Brgy. San Juan, Aurora-Brgy. Man-ilan, In support of Tukuran Coco Activated Carbon, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	9/27/2024	10/01/2024	10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024	11/4/2024						GAA 2025	4,900,000.00		4,900,000.00	4,894,949.31		4,894,949.31		10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024						
	253E0005-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Const. of Road, Brgy. Bagong Oroquieta-Brgy. Kabuhi-Brgy. Magsaysay-Brgy. Katipunan-NRJ Brgy. Esperanza, Mahayahay and Ramon Magsaysay, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	9/27/2024	10/01/2024	10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024	11/4/2024						GAA 2025	29,400,000.00		29,400,000.00	29,379,962.86		29,379,962.86		10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024						
	253E0006-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Const. of Road, NRJ Brgy. Nemeño-Brgy. Moradiji-Brgy. Dawa-NRJ Mount Malindang Eco Tourism by Pass Highway, Josefinia, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	9/27/2024	10/01/2024	10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024	11/4/2024						GAA 2025	29,400,000.00		29,400,000.00	29,380,429.09		29,380,429.09		10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024						
	253E0007-Const. of Multi-Purpose Building Zamboanga del Sur PNP Provincial Headquarters, Camp Abelon Brgy. Lumbia, Pagadian City, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	9/27/2024	10/01/2024	10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024	11/4/2024						GAA 2025	34,650,000.00		34,650,000.00	34,625,006.08		34,625,006.08		10/08/2024	10/21/2024	10/21/2024	10/21-22/2024	10/30/2024						
Total Alloted Budget of Procurement Activities																			123,000,000.00		123,000,000.00															
Total Contract Price of Procurement Activitvies Conducted																						122,910,524.65		122,910,524.65												
Total Savings (Total Alloted Budget - Total Contract Price)																			245,910,524.65																	

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of JULY - DECEMBER, 2024

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invitee & Observer	Date of Receipt of Invitation						Remarks (Explaining changes from prior)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
300226108476000	24JE0084-BIP-Multi-Purpose Building/Facilities to Support Social Services Construction of Multi-Purpose Building Joseflna, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	7/05/2024	07/06/2024	07/15/2024	07/29/2024	07/29/2024	7/29/2024	8/07/2024	8/08/2024	08/09/2024	8/16/2024	8/21/2024			GAA 2024	14,850,000.00	14,850,000.00	14,842,846.89	14,842,846.89		07/15/2024	07/29/2024	07/29/2024	7/29/2024	8/07/2024			
3002261151006000	24JE0085-BIP-Multi-Purpose Building/Facilities to Support Social Services Construction of Multi-Purpose Building Barangay Sto.Niño, Tukuran, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	7/05/2024	07/06/2024	07/15/2024	07/29/2024	07/29/2024	07/29/2024	08/07/2024	8/08/2024	08/09/2024	8/16/2024	8/21/2024			GAA 2024	9,900,000.00	9,900,000.00	9,892,965.18	9,892,965.18		07/15/2024	07/29/2024	07/29/2024	07/29/2024	08/07/2024			
310203210924000	24JE0086-Concreting of NRJ Brgy. Bacahan, Brgy. Bacahan FMR, Midsalip, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	08/07/2024	08/09/2024	08/16/2024	09/02/2024	09/02/2024	09/2-3/2024	09/10/2024	09/10/2024	11/18/2024	11/25/2024	11/29/2024			GAA 2024	14,925,000.00	14,925,000.00	14,909,837.01	14,909,837.01		08/16/2024	09/02/2024	09/02/2024	9/2-3/2024	09/10/2024			
300200100003000	24JE0087-Repair/Rehab. of Flood Control Structure along Calolot Boulevard, NRJ Jct. Aurora-Ozamis City Road leading to Calolot Mountain Resort, Tambulig, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	08/19/2024	08/22/2024	08/29/2024	08/10/2024	08/10/2024	09/10/2024	09/11/2024	09/13/2024	09/18/2024	9/25/2024	9/30/2024			GAA 2024	11,842,480.00	11,842,480.00	11,831,929.33	11,831,929.33		08/29/2024	08/10/2024	08/10/2024	09/10/2024	09/11/2024			
409903000000000	24JE0088-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Construction of Road Bogo Calabat-Dontulan-Parasan, Molave, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/29/2024	12/3/2024	12/10/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	12/26/2024	12/27/2024	1/03/2025	1/13/2025			GAA 2024	96,500,000.00	96,500,000.00	96,449,979.10	96,449,979.10		12/10/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024			
Total Alloted Budget of Procurement Activities																		148,017,480.00	148,017,480.00												
Total Contract Price of Procurement Activities Conducted																				147,927,557.51	147,927,557.51										
Total Savings (Total Alloted Budget - Total Contract Price)																		295,945,037.51													

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of JULY - DECEMBER, 2024 (CONSULTANCY)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the Annex)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance		
ONGOING PROCUREMENT ACTIVITIES																																	
200000100253000	24CSJE005-Consulting Services for the Pre-feasibility Study of NRJ Valencia-Macasing-Malagalad-Canibongan-Siriac NRJ Gunyan Diversion Road, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding		6/11/2024	7/09/2024	07/22/2024	07/22/2024	7/24/2024	8/05/2024		8/07/2024	8/12/2024	8/19/2024			GAA 2025	1,000,000.00		1,000,000.00	995,000.00		995,000.00		7/09/2024	07/22/2024	07/22/2024	7/24/2024	8/05/2024			
	25CSJE001-Sub-surface Exploration thru Calyx Drilling and Laboratory Works/Analysis for Const. of Flood Control Sturcture along Labangan River, Purok Namnama, Barangay Tawagan Norte, Labangan, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding		9/27/2024	10/11/2024	10/23/2024	10/23/2024	10/23/2024	11/04/2024							GAA 2025	300,837.40		300,837.40	299,000.00		299,000.00		10/11/2024	10/23/2024	10/23/2024	10/23/2024	11/04/2024			
	25CSJE002-Sub-surface Exploration thru Calyx Drilling and Laboratory Works/Analysis for Const. of Flood Control Sturcture along Salug Daku River, Brgy. Lower Santo Niño, Mahayag, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding		9/27/2024	10/11/2024	10/23/2024	10/23/2024	10/23/2024	11/04/2024							GAA 2025	300,837.40		300,837.40	299,000.00		299,000.00		10/11/2024	10/23/2024	10/23/2024	10/23/2024	11/04/2024			
	25CSJE003-Sub-surface Exploration thru Calyx Drilling and Laboratory Works/Analysis for Const. of Flood Control Sturcture along Salug Daku River, Brgy. Upper Santo Niño, Mahayag, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding		9/27/2024	10/11/2024	10/23/2024	10/23/2024	10/23/2024	11/04/2024							GAA 2025	300,837.40		300,837.40	299,000.00		299,000.00		10/11/2024	10/23/2024	10/23/2024	10/23/2024	11/04/2024			
	25CSJE004-Sub-surface Exploration thru Calyx Drilling and Laboratory Works/Analysis for Const. of Flood Control Sturcture along Salug Daku River, Brgy. Tumapic Mahayag, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding		9/27/2024	10/11/2024	10/23/2024	10/23/2024	10/23/2024	11/04/2024							GAA 2025	300,837.40		300,837.40	299,000.00		299,000.00		10/11/2024	10/23/2024	10/23/2024	10/23/2024	11/04/2024			
	25CSJE005-Sub-surface Exploration thru Calyx Drilling and Laboratory Works/Analysis for Pulacan Br. (PULACAN BRIDGE) along JCT. Pulacan-Mahayag Alegre-Jct. Labangan Rd.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding		9/27/2024	10/11/2024	10/23/2024	10/23/2024	10/23/2024	11/04/2024							GAA 2025	427,883.11		427,883.11	426,000.00		426,000.00		10/11/2024	10/23/2024	10/23/2024	10/23/2024	11/04/2024			
Total Alloted Budget of Procurement Activities																			2,631,232.71		2,631,232.71												
Total Contract Price of Procurement Actitvites Conducted																						2,617,000.00		2,617,000.00									
Total Savings (Total Alloted Budget - Total Contract Price)																			5,248,232.7														

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of JULY - DECEMBER, 2024 (CONSULTANCY)

Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Bidders	Date of Receipt of Invitation						Remarks (Explaining changes from original)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOE	CO	Total	MOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery / Completion			
ONGOING PROCUREMENT ACTIVITIES																																			
	25CSJE006-Sub-surface Exploration thru Calyx Drilling and Laboratory Works/Analysis for Navalán Br. (B00467MN) along Aurora-Monte Alegre-Jct. Labangan Rd.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding		9/27/2024	10/11/2024	10/23/2024	10/23/2024	12/23/2024	11/04/2024							GAA 2025	427,883.11		427,883.11	426,000.00		426,000.00	10/11/2024	10/23/2024	10/23/2024								
	25CSJE007-Sub-surface Exploration thru Calyx Drilling and Laboratory Works/Analysis for Const. of MPB, Midsalip, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding		9/27/2024	10/11/2024	10/23/2024	10/23/2024	12/23/2024	11/04/2024							GAA 2025	238,867.74		238,867.74	237,000.00		237,000.00	10/11/2024	10/23/2024	10/23/2024								
	25CSJE008-Sub-surface Exploration thru Calyx Drilling and Laboratory Works/Analysis for Const. of MPB, Tukuran, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding		9/27/2024	10/11/2024	10/23/2024	10/23/2024	12/23/2024	11/04/2024							GAA 2025	238,867.74		238,867.74	237,000.00		237,000.00	10/11/2024	10/23/2024	10/23/2024								
	25CSJE009-Sub-surface Exploration thru Calyx Drilling and Laboratory Works/Analysis for Const. of MPB, Mahayag, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding		9/27/2024	10/11/2024	10/23/2024	10/23/2024	12/23/2024	11/04/2024							GAA 2025	238,867.74		238,867.74	237,000.00		237,000.00	10/11/2024	10/23/2024	10/23/2024								
	25CSJE010-Sub-surface Exploration thru Calyx Drilling and Laboratory Works/Analysis for Const. of MPB (Zamboanga del Sur PNP Provincial Headquarters), Camp Abelon, Brgy. Lumbia, Pagadian City, Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding		9/27/2024	10/11/2024	10/23/2024	10/23/2024	12/23/2024	11/04/2024							GAA 2025	338,462.52		338,462.52	337,000.00		337,000.00	10/11/2024	10/23/2024	10/23/2024								
	25CSJE011-Sub-surface Exploration thru Calyx Drilling and Laboratory Works/Analysis for NRJ Poblacion-Tambung-Tungawin-Kauswagan Road (Balugo Bridge), ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding		11/15/2024	11/29/2024	12/16/2024	12/16/2024	12/11/2024	12/23/2024							GAA 2025	798,868.49		798,868.49	798,000.00		798,000.00	11/29/2024	12/16/2024	12/16/2024								
Total Alloted Budget of Procurement Activities																			2,281,817.34		2,281,817.34														
Total Contract Price of Procurement Activities Conducted																						2,272,000.00		2,272,000.00											
Total Savings (Total Alloted Budget - Total Contract Price)																			4,553,817.34																

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of JULY - DECEMBER, 2024 (GOODS AND SERVICES)

Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activ- ity	Mode of Procure- ment	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invi- tees Obse-	Date of Receipt of Invitation						Remarks (Explaining changes from original)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Com- pletion	Inspection & Acce- ptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery / Com- pletion		
COMPLETED PROCUREMENT ACTIVITIES																																	
200000100017000	24GJE0001 -Furnishing and Installation of Solar Pavement Studs along Pagadian-Zamboanga City Road K1623+(-330) - K1627+500, Barangay Anonang, Aurora, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	6/10/2024	6/11/2024	6/24/2024	07/08/2024	07/08/2024	07/8-9/2024	07/10/2024	07/11/2024	07/15/2024	07/15/2024	07/16/2024			GAA 2024	2,492,431.30		2,492,431.30	2,487,840.00		2,487,840.00	6/24/2024	07/08/2024	07/08/2024	07/8-9/2024	07/10/2024				
200000100017000	24GJE0002 -Furnishing and Installation of Solar Pavement Studs along Jct. Road 2 Road K1653+000 - K1656+227, Barangay Tagulo, Tukuran, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	6/10/2024	6/11/2024	6/24/2024	07/08/2024	07/08/2024	07/8-9/2024	10/7/2024	11/7/2024	07/15/2024	07/15/2024	07/16/2024			GAA 2024	2,500,967.03		2,500,967.03	2,496,360.00		2,496,360.00	6/24/2024	07/08/2024	07/08/2024	07/8-9/2024	10/7/2024				
200000100017000	24GJE0003 -Furnishing and Installation of Solar Pavement Studs along Jct. Aurora-Ozamis City Road K1657+000 - K1659+921, Barangay Balocot, Tambulig, ZDS.	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	6/10/2024	6/11/2024	6/24/2024	07/08/2024	07/08/2024	07/8-9/2024	10/7/2024	11/7/2024	07/15/2024	07/15/2024	07/16/2024			GAA 2024	2,483,895.58		2,483,895.58	2,480,775.00		2,480,775.00	6/24/2024	07/08/2024	07/08/2024	07/8-9/2024	10/7/2024				
32011113830000	24GJE0005 -Installation of Solar Pavement Studs along Jct. Blanca-Molave-Mahayag-Josefina Road, Sta. K1652+(-819) - K1687+151 Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/6/2024	11/08/2024	11/15/2024	11/27/2024	11/27/2024	11/28/2024	11/29/2024	12/02/2024	12/04/2024	12/04/2024	12/06/2024			GAA 2024	2,009,550.12		2,009,550.12	2,000,550.00		2,000,550.00	11/15/2024	11/27/2024	11/27/2024	11/28/2024	11/29/2024				
320101111323000	24GJE0006 -Installation of Solar Pavement Studs along Jct. Mahayag-Duminguag-Slayan-Sindangan Road, Sta. K1661+(-699) - K1690+473 Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding	11/6/2024	11/08/2024	11/15/2024	11/27/2024	11/27/2024	11/28/2024	11/29/2024	12/02/2024	12/04/2024	12/04/2024	12/06/2024			GAA 2024	1,997,444.40		1,997,444.40	1,897,444.00		1,897,444.00	11/15/2024	11/27/2024	11/27/2024	11/28/2024	11/29/2024				
200000100017000	24GJE0007 -Supply of Pavement Marking Kneader with Machine Driven Pavement Marking Applicator and Tandem Axle Trailer for DPWH Maintenance Section, Pagadian City Zamboanga del Sur	DPWH Zamboanga del Sur 1st DEO	YES	Competitive Bidding		12/04/2024	12/11/2024	12/23/2024	12/23/2024	12/24/2024	12/26/2024	12/26/2024	12/27/2024	12/27/2024	01/02/2025			GAA 2024	2,572,502.00		2,572,502.00	2,567,500.00		2,567,500.00	12/11/2024	12/23/2024	12/23/2024	12/24/2024	12/26/2024				
Total Alloted Budget of Procurement Activities																			14,056,790.43		14,056,790.43												
Total Contract Price of Procurement Activites Conducted																						13,930,469.00		13,930,469.00									
Total Savings (Total Alloted Budget - Total Contract Price)																			27,987,259.43														