



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 ZAMBOANGA CITY  
 DISTRICT ENGINEERING OFFICE  
 Divisoria, Zamboanga City  
 REGIONAL OFFICE IX

(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Consultancy

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																														
17JA0001-C	Sub Surface Exploration (Calyx Drilling) SAN RAMON BR. 1, SINUBONG BR., TARLING BR., BUSUGAN BR., TOGTOBO BR. MIALIM BR.,	DPWH-ZCDEO	Public Bidding	8/2/2017	8/3/2017		8/10/2017	8/26/2017	8/28/2017	8/30/2017	9/13/2017	12/9/2017	1/4/2017	1/18/2017	GAA 2017	1,300,000.00		1,300,000.00	1,300,000.00		1,300,000.00	PICE, COA, NGO		8/10/2017	8/26/2017	8/27/2017	8/28/2017	9/11/2017		
17JA0003-C Cluster 3	Sub-surface Exploration (Calyx Drilling) for the Const. of Multi-Purpose Building (Weightlifting Training center), Barangay Ballwasan & Const. of Multi-Purpose Building at ZCDEO	DPWH-ZCDEO	Public Bidding	2/6/2017	2/7/2017		2/13/2017	2/27/2017	2/28/2017	3/1/2017	3/9/2017	3/12/2017	3/14/2017	3/28/2017	GAA 2017	257,672.38		257,672.38	250,000.00		7,672.38	-do-		2/13/2017	2/27/2017	2/28/2017	3/2/2017	3/15/2017		
17JA0004-C	Sub-surface Exploration (Calyx Drilling) for the Const. of Bridge (Spillway), Brgy Cabatangan,Z.C.	DPWH-ZCEDO	Public Bidding	2/22/2017	2/23/2017		3/1/2017	3/14/2017	3/15/2017	3/16/2017	3/27/2017	4/1/2017	4/11/2017	4/25/2017	GAA 2017	195,159.44		195,159.44	190,000.00		5,159.44	-do-		3/1/2017	3/14/2017	3/15/2017	3/16/2017	4/1/2017		
17JA004-D CLUSTER 4	Sub-surface Exploration (Calyx Drilling) for the SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT DITA ELEMENTARY SCHOOL (2 BOREHOLES), 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT CADALAGAN ELEMENTARY SCHOOL (2 BOREHOLES), 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT SIBULAO ELEMENTARY SCHOOL (2 BOREHOLES), 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT DAVUY ELEMENTARY SCHOOL (2 BOREHOLES), 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT PANUBIGAN ELEMENTARY SCHOOL (2 BOREHOLES), 2 STOREY 4 CLASSROOM SCHOOL BUILDING AT LUBIGAN NATIONAL HIGH SCHOOL. CURUAN ANNEX (2 BOREHOLES), 3 STOREY 6 CLASSROOM SCHOOL BUILDING AT LABUAN CENTRAL SCHOOL. (2 BOREHOLES), 3 STOREY 9 CLASSROOM SCHOOL BUILDING AT CULIANAN NATIONAL HIGH SCHOOL. (2 BOREHOLES), 3 STOREY 9 CLASSROOM SCHOOL BUILDING AT PATALON ELEMENTARY SCHOOL. (2 BOREHOLES), 4 STOREY 12 CLASSROOM SCHOOL BUILDING AT REGIONAL SCIENCE HIGH SCHOOL. (2 BOREHOLES),4 STOREY 12 CLASSROOM SCHOOL BUILDING AT SINUNUC NATIONAL HIGH SCHOOL. (2 BOREHOLES)ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding		7/4/2017		7/12/2017	7/24/2017	7/25/2017	7/26/2017	8/1/2017	8/8/2017	9/11/2017	9/25/2017	BEFF 2017	1,438,570.00	(68,570.00)	1,370,000.00	1,370,000.00		68,570.00	PICE, COA, NGO		7/12/2017	7/24/2017	7/25/2017	7/26/2017	9/9/2017		



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 ZAMBOANGA CITY  
 DISTRICT ENGINEERING OFFICE  
 Divisoria, Zamboanga City  
 REGIONAL OFFICE IX

(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Consultancy

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																															
17JA0001-C	Sub Surface Exploration (Calyx Drilling) SAN RAMON BR. 1, SINUBONG BR., TARLING BR., BUSUGAN BR., TOGTOBO BR. MIALIM BR.,	DPWH-ZCDEO	Public Bidding	8/2/2017	8/3/2017		8/10/2017	8/26/2017	8/28/2017	8/30/2017	9/13/2017	12/9/2017	1/4/2017	1/18/2017	GAA 2017	1,300,000.00		1,300,000.00	1,300,000.00		1,300,000.00	PICE, COA, NGO		8/10/2017	8/26/2017	8/27/2017	8/28/2017	9/11/2017			
17JA0003-C	Sub-surface Exploration (Calyx Drilling) for the Const. of Multi-Purpose Building (Weightlifting Training center), Barangay Balliwasan & Const. of Multi-Purpose Building at ZCDEO	DPWH-ZCDEO	Public Bidding	2/16/2017	2/17/2017		2/13/2017	2/27/2017	2/28/2017	3/1/2017	3/9/2017	3/12/2017	3/14/2017	3/28/2017	GAA 2017	257,672.38		257,672.38	250,000.00		7,672.38	257,672.38	-do-		2/13/2017	2/27/2017	2/28/2017	3/2/2017	3/15/2017		
17JA0004-C	Sub-surface Exploration (Calyx Drilling) for the Const. of Bridge (Spillway), Brgy Cabatangan,Z.C.	DPWH-ZCEDO	Public Bidding	2/22/2017	2/23/2017		3/1/2017	3/14/2017	3/15/2017	3/16/2017	3/27/2017	4/1/2017	4/11/2017	4/25/2017	GAA 2017	195,159.44		195,159.44	190,000.00		5,159.44	195,159.44	-do-		3/1/2017	3/14/2017	3/15/2017	3/16/2017	4/1/2017		
17JA0004-D	Sub-surface Exploration (Calyx Drilling) for the SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT DITA ELEMENTARY SCHOOL (2 BOREHOLES), 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT CADALAGAN ELEMENTARY SCHOOL (2 BOREHOLES), 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT SIBULAO ELEMENTARY SCHOOL (2 BOREHOLES), 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT DAVUY ELEMENTARY SCHOOL (2 BOREHOLES), 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT PANUBIGAN ELEMENTARY SCHOOL (2 BOREHOLES), 2 STOREY 4 CLASSROOM SCHOOL BUILDING AT LUBIGAN NATIONAL HIGH SCHOOL. CURUAN ANNEX (2 BOREHOLES), 3 STOREY 6 CLASSROOM SCHOOL BUILDING AT LABUAN CENTRAL SCHOOL. (2 BOREHOLES), 3 STOREY 9 CLASSROOM SCHOOL BUILDING AT CULIANAN NATIONAL HIGH SCHOOL. (2 BOREHOLES), 3 STOREY 9 CLASSROOM SCHOOL BUILDING AT PATALON ELEMENTARY SCHOOL. (2 BOREHOLES), 4 STOREY 12 CLASSROOM SCHOOL BUILDING AT REGIONAL SCIENCE HIGH SCHOOL. (2 BOREHOLES),4 STOREY 12 CLASSROOM SCHOOL BUILDING AT SINUNUC NATIONAL HIGH SCHOOL. (2 BOREHOLES)ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding		7/4/2017		7/12/2017	7/24/2017	7/25/2017	7/26/2017	8/1/2017	8/8/2017	9/11/2017	9/25/2017	BEFF 2017	1,438,570.00	(68,570.00)	1,370,000.00	1,370,000.00		68,570.00	1,438,570.00	PICE, COA, NGO		7/12/2017	7/24/2017	7/25/2017	7/26/2017	9/9/2017		



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0005-E CLUSTER 5	Sub-surface Exploration (Calyx Drilling) for the SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 2 STOREY 10 CLASSROOM SCHOOL BUILDING AT CABALUAY ELEMENTARY SCHOOL (3 BOREHOLES), 2 STOREY 10 CLASSROOM SCHOOL BUILDING AT SALAAN ELEMENTARY SCHOOL (3 BOREHOLES), 2 STOREY 10 CLASSROOM SCHOOL BUILDING AT PASONANCA ELEMENTARY SCHOOL (3 BOREHOLES), 3 STOREY 12 CLASSROOM SCHOOL BUILDING AT SINUNUC ELEMENTARY SCHOOL (3 BOREHOLES), 3 STOREY 12 CLASSROOM SCHOOL BUILDING AT DIVISORIA ELEMENTARY SCHOOL (3 BOREHOLES), 3 STOREY 15 CLASSROOM SCHOOL BUILDING AT RECODO ELEMENTARY SCHOOL (3 BOREHOLES), 3 STOREY 15 CLASSROOM SCHOOL BUILDING AT CULIANAN LEARNING CENTER E-IMPACT (3 BOREHOLES), 3 STOREY 15 CLASSROOM SCHOOL BUILDING AT BOALAN ELEMENTARY SCHOOL (3 BOREHOLES), 3 STOREY 12 CLASSROOM SCHOOL BUILDING AT CATALINA VDA. DE JALON ELEMENTARY SCHOOL, TUMAGA (3 BOREHOLES), 3 STOREY 15 CLASSROOM SCHOOL BUILDING AT SAN ROQUE ELEMENTARY SCHOOL (3 BOREHOLES), 4 STOREY 16 CLASSROOM SCHOOL BUILDING AT SAN JOSE GUSU ELEMENTARY SCHOOL (3 BOREHOLES), 4 STOREY 20 CLASSROOM SCHOOL BUILDING AT SANGALI ELEMENTARY SCHOOL (3 BOREHOLES), ZAMBOANGA CITY	DPWH-ZCDEO Public Bidding	7/6/2017	7/17/2017		7/20/2017	7/31/2017	7/31/2017	8/1/2017	8/10/2017	8/20/2017	8/22/2017	9/8/2017	BEFF 2017	2,277,205.80	2,277,205.80	2,170,000.00	107,205.80	2,277,205.80	PICE, COA, NGO	7/26/2017	7/31/2017	8/1/2017	8/5/2017	8/22/2017
17JA0006-F CLUSTER 6	Sub-surface Exploration (Calyx Drilling) for the Construction of School 4STY 16CL at San Roque ES, San Roque Z.C (3 Boreholes), Construction of 4STY 20CL School Building at Tetuan Central School, Z.C-First Building (3 Boreholes),Tetuan Central School, Tetuan, Z.C -Second Building (3 Boreholes),Zamboanga Central School SPED Center, Z.C (3 Boreholes), Construction of 4 STY 24 CL School Building at Zamboanga Central School SPED Center, Z.C (3 Boreholes), Construction of 3STY 6CL School Building at Sta. Maria CS, Z.C -First Building (2 Boreholes),Sta. Maria CS,Z.C-Second Building (2 Boreholes) Construction of 2STY, 6CL School Building at Tulungatung ES, Z.C (2 Boreholes),Construction of 2STY 4CL School Building at Victoria ES, Z.C (2 Boreholes), Construction of 2STY 6CL School Building at Sinubong ES, z.c (2 Boreholes) Construction of 2 STY 6CL School Building at Talisayan HS, Z.C (2 Boreholes),Construction of 2 STY 6CL School Building at SouthernSupport Command Elementary School, Z.C (2 Boreholes)	DPWH-ZCDEO Public Bidding	7/14/2017		7/7/2017	7/31/2017	8/1/2017	8/5/2017	8/10/2017	8/20/2017	8/22/2017	9/8/2017	BEFF 2017	1,864,289.87	1,864,289.87	1,772,000.00	92,289.87	1,864,289.87	-do-	7/7/2017	7/31/2017	8/1/2017	8/5/2017	9/22/2017	
17JA0007-G CLUSTER 7	Sub-surface Exploration (Calyx Drilling) for the Construction of School 4STY 12CL at SOUTHCOM ES, Z.C.-Second building (2 boreholes),4STY 12CL at SOUTHCOM ES, Z.C.-First building (2 boreholes), 3STY, 12CL School building at Don Gregorio Evangelista Memorial ES, Z.C. (3 boreholes) 3STY, 6CL School Building at Recodo NHS, Z.C.. (2 boreholes), 2STY 8 CL School Building at Pasonanca NHS, Z.C. (3 boreholes), Zamboanga city	DPWH-ZCDEO Public Bidding	8/3/2016		7/23/2017	8/23/2017	8/24/2017	8/23/2017	8/16/2017	8/24/2017	8/29/2017	9/14/2017	BEFF 2017	771,871.78	771,871.78	734,000.00	37,871.78	771,871.78	-do-	7/23/2017	8/6/2017	8/7/2017	8/22/2017	9/22/2017	



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

<p>17JA0005-E CLUSTER 5</p>	<p>Sub-surface Exploration (Calyx Drilling) for the SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 2 STOREY 10 CLASSROOM SCHOOL BUILDING AT CABALUAY ELEMENTARY SCHOOL (3 BOREHOLES), 2 STOREY 10 CLASSROOM SCHOOL BUILDING AT SALAAN ELEMENTARY SCHOOL (3 BOREHOLES), 2 STOREY 10 CLASSROOM SCHOOL BUILDING AT PASONANCA ELEMENTARY SCHOOL (3 BOREHOLES), 3 STOREY 12 CLASSROOM SCHOOL BUILDING AT SINUNUC ELEMENTARY SCHOOL (3 BOREHOLES), 3 STOREY 12 CLASSROOM SCHOOL BUILDING AT DIVISORIA ELEMENTARY SCHOOL (3 BOREHOLES), 3 STOREY 15 CLASSROOM SCHOOL BUILDING AT RECODO ELEMENTARY SCHOOL (3 BOREHOLES), 3 STOREY 15 CLASSROOM SCHOOL BUILDING AT CULIANAN LEARNING CENTER E-IMPACT (3 BOREHOLES), 3 STOREY 15 CLASSROOM SCHOOL BUILDING AT BOALAN ELEMENTARY SCHOOL (3 BOREHOLES), 3 STOREY 12 CLASSROOM SCHOOL BUILDING AT CATALINA VDA. DE JALON ELEMENTARY SCHOOL, TUMAGA (3 BOREHOLES), 3 STOREY 15 CLASSROOM SCHOOL BUILDING AT SAN ROQUE ELEMENTARY SCHOOL (3 BOREHOLES), 4 STOREY 16 CLASSROOM SCHOOL BUILDING AT SAN JOSE GUSU ELEMENTARY SCHOOL (3 BOREHOLES), 4 STOREY 20 CLASSROOM SCHOOL BUILDING AT SANGALI ELEMENTARY SCHOOL (3 BOREHOLES), ZAMBOANGA CITY</p>	<p>DPWH-ZCDEO</p>	<p>Public Bidding</p>	<p>7/16/2017</p>	<p>7/17/2017</p>																																				
<p>17JA0006-F CLUSTER 6</p>	<p>Sub-surface Exploration (Calyx Drilling) for the Construction of School 4STY 16CL at San Roque ES, San Roque Z.C (3 Boreholes), Construction of 4STY 20CL School Building at Tetuan Central School, Z.C-First Building (3 Boreholes),Tetuan Central School, Tetuan, Z.C-Second Building (3 Boreholes),Zamboanga Central School SPED Center, Z.C (3 Boreholes), Construction of 4 STY 24 CL School Building at Zamboanga Central School SPED Center, Z.C (3 Boreholes), Construction of 3STY 6CL School Building at Sta. Maria CS, Z.C-First Building (2 Boreholes),Sta. Maria CS,Z.C-Second Building (2 Boreholes) Construction of 2STY, 6CL School Building at Tulungatung ES, Z.C (2 Boreholes),Construction of 2STY 4CL School Building at Victoria ES, Z.C (2 Boreholes), Construction of 2STY 6CL School Building at Sinubong ES, z.c (2 Boreholes) Construction of 2 STY 6CL School Building at Talisayan HS, Z.C (2 Boreholes),Construction of 2 STY 6CL School Building at SouthernSupport Command Elementary School, Z.C (2 Boreholes)</p>	<p>DPWH-ZCDEO</p>	<p>Public Bidding</p>	<p>7/14/2017</p>																																					
<p>17JA0007-G CLUSTER 7</p>	<p>Sub-surface Exploration (Calyx Drilling) for the Construction of School 4STY 12CL at SOUTHCOM ES, Z.C.-Second building (2 boreholes),4STY 12CL at SOUTHCOM ES, Z.C.-First building (2 boreholes), 3STY, 12CL School building at Don Gregorio Evangelista Memorial ES, Z.C. (3 boreholes) 3STY, 6CL School Building at Recodo NHS, Z.C.. (2 boreholes), 2STY 8 CL School Building at Pasonanca NHS, Z.C. (3 boreholes), Zamboanga city</p>	<p>DPWH-ZCDEO</p>	<p>Public Bidding</p>	<p>8/3/2016</p>																																					



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Consultancy		PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
Code (UACS/PAP)	Procurement Program/Project			Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)				
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																	
17JA0008-H CLUSTER 8	Sub-surface Exploration (Calyx Drilling) for the Const. of Multi-Purpose Building (Weightlifting Training center), Barangay Baliwasan & Const. of Multi-Purpose Building at ZCDEO	DPWH-ZCDEO	Public Bidding	6/14/2017	8/15/2017		7/22/2017	9/4/2017	9/6/2017	9/8/2017	9/13/2017	9/20/2017	9/22/2017	10/8/2017		GAA 2017	1,615,534.73		1,615,534.73	160,000.00		1,455,534.73	1,615,534.73		-do-			7/25/2017	9/4/2017	9/5/2017	9/8/2017	9/25/2017	
17JACS01 CLUSTER	Parcellary Survey & Documentation at Zamboanga City-Gov, Camins Section 8) Zambonag City - Labuan Limpapa Road Busugan Bridge Section C) Zamboanga City-Labuan-Limpapa Road Labuan River Section D) Zamboanga City-Labuan-Limpapa Road Latap Road opening section.	DPWH-ZCDEO	Public Bidding	4/5/2017	9/6/2017		9/14/2017	9/26/2017	9/27/2017	9/30/2017	10/6/2017	10/6/2017	10/9/2017	12/11/2017		PDE 2017	386,753.80		386,753.80	386,750.85		2.95	386,753.80		-do-			9/14/2017	9/26/2017	9/27/2017	9/30/2017	10/16/2017	
17JA0009-I	SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR SAN IGNACIO BRIDGE (B00555MN), ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	12/4/2017	11/27/2017		12/4/2017	12/21/2017	12/22/2017	12/27/2017	1/8/2018	1/10/2018	1/12/2018	1/29/2018		GAA 2018	199,196.11		199,196.11	195,000.00		4,196.11	199,196.11		-do-			12/4/2017	12/15/2017	12/18/2017	12/22/2017	1/8/2018	



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Consultancy

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																														
17JA0008-H CLUSTER 8	Sub-surface Exploration (Calyx Drilling) for the Const. of Multi-Purpose Building (Weightlifting Training center), Barangay Baliwasan & Const. of Multi-Purpose Building at ZCDEO	DPWH-ZCDEO	Public Bidding	6/14/2017	8/15/2017		7/22/2017	9/4/2017	9/6/2017	9/8/2017	9/13/2017	9/20/2017	9/22/2017	10/8/2017		GAA 2017	1,615,534.73		1,615,534.73	160,000.00	1,455,534.73	1,615,534.73	-do-		7/25/2017	9/4/2017	9/5/2017	9/8/2017	9/25/2017	
17JACS01 CLUSTER	Parcellary Survey & Documentation at Zamboanga City-Gov, Camins Section 8) Zamboanga City - Labuan Limpapa Road Busugan Bridge Section C) Zamboanga City-Labuan-Limpapa Road Labuan River Section D) Zamboanga City-Labuan-Limpapa Road Latap Road opening section.	DPWH-ZCDEO	Public Bidding	4/5/2017	9/6/2017		9/14/2017	9/26/2017	9/27/2017	9/30/2017	10/6/2017	10/6/2017	10/9/2017	12/11/2017		PDE 2017	386,753.80		386,753.80	386,750.85	2.95	386,753.80	-do-		9/14/2017	9/26/2017	9/27/2017	9/30/2017	10/16/2017	
17JA0009-I	SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR SAN IGNACIO BRIDGE (B00555MN), ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	12/4/2017	11/27/2017		12/4/2017	12/21/2017	12/22/2017	12/27/2017	1/8/2018	1/10/2018	1/12/2018	1/29/2018		GAA 2018	199,196.11		199,196.11	195,000.00	4,196.11	199,196.11	-do-		12/4/2017	12/15/2017	12/19/2017	12/22/2017	1/8/2018	



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0010-J	SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 2-STOREY 8-CLASSROOM SCHOOL BUILDING AT VICTORIA ELEMENTARY SCHOOL, ZAMBOANGA CITY (3BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT PANGULAYAN ELEMENTARY SCHOOL MERCEDES, ZAMBOANGA CITY (2 BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 3 STOREY 9 CLASSROOM SCHOOL BUILDING AT BUNGIAO NATIONA HIGH SCHOOL, ZAMBOANGA CITY (2 BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING ) FOR THE CONSTRUCTION OF 3 STOREY 15 CLASSROOM SCHOOL BUILDIGN AT CURUAN NATIONAL HIGH SCHOOL BUENAVISTA ANNEX, ZAMBOANGA CITY (3BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 2-STOREY 6 CLASSROOM SCHOOL BUILDING AT LATUAN ELEMENTARY SCHOOL ZAMBOANGA CITY (2BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 2-STOREY 6-CLASSROOM SCHOOL BUILDING AT CURUAN NATIONAL HIGH SCHOOL CALABASA ANNEX, ZAMBOANGA CITY (2BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING FOR THE CONSTRUCTION OF 4 STOREY 20 CLASSROOM SCHOOL BUILDING AT CURUAN CENTRAL SCHOOL, ZAMBOANGA CITY (3BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 3-STOREY 9-CLASSROOM SCHOOL BUILDING AT TICTAPUL NATIONAL HIGH SCHOOL, ZAMBOANGA CITY (2BOREHOLES); SUB-SURFACE EXPLORTION (CALYX DRILLING) FOR THE CONSTRUCTION OF 2-STOREY 6 CLASSROOM SCHOOL BUILDING AT SIBULAO NATIONAL HIGH SCHOOL, ZAMBOANGA CITY (2BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 4-STOREY 20 CLASSROOM SCHOOL BUILDING AT MANICAHAN NATIONA HIGH SCHOOL ZAMBOANGA CITY (3BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 4 STOREY 20 CLASSROOM SCHOOL BUILDING AT VITALI NATIONAL HIGH SCHOOL ZAMBOANGA CITY (3BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING ) FOR THE CONSTRUCTION OF 2 STOREY 6 CLASSROOM SCHOOL BUILDIGN AT CALABASA ELEMENTARY SCHOOL, ZAMBOANGA CITY (2BOREHOLES)	DPWH-ZCDEO	Public Bidding	12/11/2017	12/9/2017	12/21/2017	12/22/2017	1/8/2018	1/8/2018	1/10/2018	1/12/2018	1/29/2018	BEFF 2017	1,864,289.87	1,864,289.87	1,800,000.00	64,289.87	1,864,289.87	-do-	12/9/2017	12/20/2017	12/21/2017	12/23/2017	6/25/2018
Total Alloted Budget of Procurement Activities(CY 2017)																		12,170,543.78						
Total Contract Price of Procurement Activites Conducted																10,327,750.85								
Total Savings (Total Alloted Budget - Total Contract Price)																			1,842,792.93					

PREPARED BY:

ERLINDA A. GREGORIO  
Head, BAC Secretariat

Recommended for Approval by:

QUINISTAR U. ATAMI  
BAC Chairperson

APPROVED:

CHOLIE M. ROBLE  
Head of the Procuring Entity



17JA0010-J	SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 2-STOREY 8-CLASSROOM SCHOOL BUILDING AT VICTORIA ELEMENTARY SCHOOL, ZAMBOANGA CITY (3BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 2 STOREY 6 CLASSROOM SCHOOL BUILDING AT PANGULAYAN ELEMENTARY SCHOOL MERCEDES, ZAMBOANGA CITY (2 BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 3 STOREY 9 CLASSROOM SCHOOL BUILDING AT BUNGIAO NATIONAL HIGH SCHOOL, ZAMBOANGA CITY (2 BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING ) FOR THE CONSTRUCTION OF 3 STOREY 15 CLASSROOM SCHOOL BUILDIGN AT CURUAN NATIONAL HIGH SCHOOL BUENAVISTA ANNEX, ZAMBOANGA CITY (3BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 2-STOREY 6 CLASSROOM SCHOOL BUILDING AT LATUAN ELEMENTARY SCHOOL ZAMBOANGA CITY (2BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 2-STOREY 6-CLASSROOM SCHOOL BUILDING AT CURUAN NATIONAL HIGH SCHOOL CALABASA ANNEX, ZAMBOANGA CITY (2BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING FOR THE CONSTRUCTION OF 4 STOREY 20 CLASSROOM SCHOOL BUILDING AT CURUAN CENTRAL SCHOOL, ZAMBOANGA CITY (3BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 3-STOREY 9-CLASSROOM SCHOOL BUILDING AT TICTAPUL NATIONAL HIGH SCHOOL, ZAMBOANGA CITY (2BOREHOLES); SUB-SURFACE EXPLORTION (CALYX DRILLING) FOR THE CONSTRUCTION OF 2-STOREY 6 CLASSROOM SCHOOL BUILDING AT SIBULAO NATIONAL HIGH SCHOOL, ZAMBOANGA CITY (2BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 4-STOREY 20 CLASSROOM SCHOOL BUILDING AT MANICAHAN NATIONA HIGH SCHOOL ZAMBOANGA CITY (3BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONSTRUCTION OF 4 STOREY 20 CLASSROOM SCHOOL BUILDING AT VITALI NATIONAL HIGH SCHOOL ZAMBOANGA CITY (3BOREHOLES); SUB-SURFACE EXPLORATION (CALYX DRILLING ) FOR THE CONSTRUCTION OF 2 STOREY 6 CLASSROOM SCHOOL BUILDIGN AT CALABASA ELEMENTARY SCHOOL, ZAMBOANGA CITY (2BOREHOLES)	DPWH-ZCDEO	Public Bidding		12/11/2017		12/9/2017	12/21/2017	12/22/2017	1/8/2018	1/8/2018	1/10/2018	1/12/2018	1/29/2018	BEFF 2017	1,864,289.87	1,864,289.87	1,800,000.00	64,289.87	1,864,289.87	-do-	12,170,543.78		12/9/2017	12/20/2017	12/21/2017	12/23/2017	6/25/2018						
Total Alloted Budget of Procurement Activities(CY 2017)																					12,170,543.78													
Total Contract Price of Procurement Actitvites Conducted																		10,327,750.85																
Total Savings (Total Alloted Budget - Total Contract Price)																					1,842,792.93													


PREPARED BY:

  
**ERLINDA A. GREGORIO**  
 Head, BAC Secretariat

Recommended for Approval by:

  
**QUINISTAR U. ATAMI**  
 BAC Chairperson

APPROVED:

  
**CHOLIE M. ROBLE**  
 Head of the Procuring Entity





Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 ZAMBOANGA CITY  
 DISTRICT ENGINEERING OFFICE  
 Divisoria, Zamboanga City  
 REGIONAL OFFICE IX

(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																				
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MDOE	CO	Total	MDOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)																			
<b>ON-GOING PROCUREMENT ACTIVITIES</b>																																																	
17JACS11-K	Cluster 10- SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONST. OF 4STY 20 CL SCHOOL BUILDING AT MANICAHAN NHS (3 BOREHOLES), 2STY 6 CL SCH. BLDG. AT CALABASA ES (2 BOREHOLES), 5 STY 6 CL SCH. BLDG. AT LATUAN ES (2 BOREHOLES), 4STY 20 CL SCH. BLDG. AT VITALI NHS (3 BOREHOLES), 3STY 15 CL SCH. BLDG. AT CURUAN NHS BUENAVISTA ANNEX (3 BOREHOLES), 2STY 6 CL SCH. BLDG. AT SIBULAO NHS (2 BOREHOLES), 3STY 9 CL AT TICTAPUL NHS (2 BOREHOLES), 3STY 15 CL SCH. BLDG. AT TULUNGATUNG NHS (3 BOREHOLES), 2STY 8 CL AT VICTORIA ES (2 BOREHOLES), 2STY 6 CL AT LATAP ES (2 BOREHOLES), 3STY 15 CL SCH. BLDG. AT TUAN DATU HAN NHS (3 BOREHOLES), 4 STY 20 CL SCH. BLDG. AT CURUAN CS (3 BOREHOLES), 2STY 6 CL SCH. BLDG. AT PANGULAYAN ES, MERCEDES (2 BOREHOLES), Z.C	DPWH-ZCDEO		12/17/2017	12/17/2017		12/27/2017	12/29/2017	1/3/2018	1/4/2018	1/8/2018							2,243,842.17	2243842.17		2,243,842.17				-do-			12/29/2017	1/3/2018	1/5/2018																			
<b>Total Alloted Budget of Procurement Activities(CY 2017)</b>																																																	
<b>Total Contract Price of Procurement Activities Conducted</b>																																																	
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																																																	

PREPARED BY:

EHLINDA A. GREGORIO  
 Head, BAC Secretariat

Recommended for Approval by:

QUINISTAR U. ATAMI  
 BAC Chairperson

APPROVED:

CHOME M. ROBLE  
 Head of the Procuring Entity  
 District Engineer



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 ZAMBOANGA CITY  
 DISTRICT ENGINEERING OFFICE  
 Divisoria, Zamboanga City  
 REGIONAL OFFICE IX

(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)																
<b>ON-GOING PROCUREMENT ACTIVITIES</b>																																														
17JACS11-K	Cluster 10- SUB-SURFACE EXPLORATION (CALYX DRILLING) FOR THE CONST. OF 4STY 20 CL SCHOOL BUILDING AT MANICAHAN NHS (3 BOREHOLES), 2STY 6 CL SCH. BLDG. AT CALABASA ES (2 BOREHOLES), 5 STY 6 CL SCH. BLDG. AT LATUAN ES (2 BOREHOLES), 4STY 20 CL SCH. BLDG. AT VITALI NHS (3 BOREHOLES), 3STY 15 CL SCH. BLDG. AT CURUAN NHS BUENAVISTA ANNEX (3 BOREHOLES), 2STY 6 CL SCH. BLDG. ATSIBULAO NHS (2 BOREHOLES), 3STY 9 CL AT TICTAPUL NHS (2 BOREHOLES), 3STY 15 CL SCH. BLDG. AT TULUNGATUNG NHS (3 BOREHOLES), 2STY 8 CL AT VICTORIA ES (2 BOREHOLES), 2STY 6 CL AT LATAP ES (2 BOREHOLES), 3STY 15 CL SCH. BLDG. AT TUAN DATU HAN MHS (3 BOREHOLES), 4 STY 20 CL SCH. BLDG. AT CURUAN CS (3 BOREHOLES), 2STY 6 CL SCH. BLDG. AT PANGULAYAN ES, MERCEDES (2 BOREHOLES), Z.C	DPWH-ZCDEO				12/17/2017	12/17/2017		12/27/2017	12/29/2017	1/3/2018	1/4/2018	1/8/2018				2,243,842.17		2243842.17			2,243,842.17		-do-			12/29/2017	1/3/2018	1/5/2018																	
<b>Total Alloted Budget of Procurement Activities(CY 2017)</b>																																														
<b>Total Contract Price of Procurement Activities Conducted</b>																																														
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																																														


PREPARED BY:

  
 ERLINDA A. GREGORIO  
 Head, BAC Secretariat

Recommended for Approval by:

  
 QUINISTAR U. ATAMI  
 BAC Chairperson

APPROVED:

  
 CHOME M. ROBLE  
 Head of the Procuring Entity  
 District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
ZAMBOANGA CITY  
DISTRICT ENGINEERING OFFICE  
Divisoria, Zamboanga City

(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of Ib	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)		
17JA0136	CONSTRUCTION OF THREE (3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING AT PATALON ELEMENTARY SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017								BEFF 2017	25,659,716.80	-168,227.98	25,491,488.82	25,107,418.21	552,298.59	25,659,716.80	NACAP,NGO, COA	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	
17JA0137	CONSTRUCTION OF 3 STOREY 6 CLASSROOM SCHOOL BUILDING AT LABUAN CENTRAL SCHOOL.Z.C	DPWH-ZCDEO	Public Bidding		11/9/2017	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017								BEFF 2017	14,487,676.58	72,438.28	14,415,238.30	14,199,167.14	288,509.44	14,487,676.58	-do-	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	
17JA0138	CONSTRUCTION OF THREE (3) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING AT SINUNUC ELEMENTARY SCHOOL . ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017								BEFF 2017	29,422,827.32	200,961.50	29,221,865.82	28,347,244.76	1,075,582.56	29,422,827.32	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	
17JA0139	CONSTRUCTION OF THREE(3) STOREY FIFTEEN (15) CLASSROOM SCHOOL BUILDING AT STA. CATALINA VDA DE JALON ES, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017								BEFF 2017	33,671,709.45	168,358.54	33,503,350.91	32,498,094.24	1,173,615.21	33,671,709.45	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	
17JA0140	CONSTRUCTION OF FOUR (4) STOREY TWELVE (12) CLASSROOM SCHOOL BLDG. AT SINUNUC NHS, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017								BEFF 2017	32,201,985.26	101,309.93	32,100,675.33	32,000,176.14	201,809.12	32,201,985.26	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	
17JA141	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING AT RIO HONDO ES, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017								BEFF 2017	10,829,618.79	54,148.09	10,775,470.70	10,598,010.10	231,608.69	10,829,618.79	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	
17JA0142	CONSTRUCTION OF FOUR (4) STOREY SIXTEEN (16) CLASSROOM SCHOOL BUILDING AT SAN ROQUE NHS, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/4/2017								BEFF 2017	39,248,338.89	196,241.70	39,052,097.19	37,909,960.81	1,338,378.08	39,248,338.89	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	
17JA0143	CONSTRUCTION OF 3 STOREY 6 CLASSROOM SCHOOL BUILDING AT RECODO NNATIONAL HIGH SCHOOL, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017								BEFF 2017	13,934,690.99	70,023.56	14,004,713.95	13,586,259.47	418,454.48	14,004,713.95	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
ZAMBOANGA CITY  
DISTRICT ENGINEERING OFFICE  
Divisoria, Zamboanga City

(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
17JA0136	CONSTRUCTION OF THREE (3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING AT PATALON ELEMENTARY SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017					BEFF 2017	25,659,716.80	-168,227.98	25,491,488.82	25,107,418.21	552,298.59	25,659,716.80	NACAP,NGO, COA	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	
17JA0137	CONSTRUCTION OF 3 STOREY 6 CLASSROOM SCHOOL BUILDING AT LABUAN CENTRAL SCHOOL.Z.C	DPWH-ZCDEO	Public Bidding		11/9/2017	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017					BEFF 2017	14,487,676.58	72,438.28	14,415,238.30	14,199,167.14	288,509.44	14,487,676.58	-do-	11/2/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	
17JA0138	CONSTRUCTION OF THREE (3) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING AT SINUNUC ELEMENTARY SCHOOL . ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017					BEFF 2017	29,422,827.32	200,961.50	29,221,865.82	28,347,244.76	1,075,582.56	29,422,827.32	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	
17JA0139	CONSTRUCTION OF THREE(3) STOREY FIFTEEN (15) CLASSROOM SCHOOL BUILDING AT STA. CATALINA VDA DE JALONES, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017					BEFF 2017	33,671,709.45	168,358.84	33,503,350.91	32,498,094.24	1,173,615.21	33,671,709.45	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	
17JA0140	CONSTRUCTION OF FOUR (4) STOREY TWELVE (12) CLASSROOM SCHOOL BLDG. AT SINUNUC NHS, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017					BEFF 2017	32,201,985.26	101,309.93	32,100,675.33	32,000,176.14	201,809.12	32,201,985.26	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	
17JA141	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM SCHOOL BUILDING AT RIO HONDO ES, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017					BEFF 2017	10,829,618.79	54,148.09	10,775,470.70	10,595,010.10	231,608.69	10,829,618.79	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	
17JA0142	CONSTRUCTION OF FOUR (4) STOREY SIXTEEN (16) CLASSROOM SCHOOL BUILDING AT SAN ROQUE NHS, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/4/2017					BEFF 2017	39,248,338.89	196,241.70	39,052,097.19	37,909,960.81	1,338,378.08	39,248,338.89	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	
17JA0143	CONSTRUCTION OF 3 STOREY 6 CLASSROOM SCHOOL BUILDING AT RECODO NNATIONAL HIGH SCHOOL, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017					BEFF 2017	13,934,690.39	70,023.56	14,004,713.95	13,586,259.47	418,454.48	14,004,713.95	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018	



17JA0144	CONSTRUCTION OF FOUR (4) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING AT REGIONAL SCIENCE HIGH SCHOOL, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017						BEFF 2017	31,492,006.85	158,251.30	31,650,258.15	31,334,544.60	315,713.55	31,650,258.15	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018
17JA0145	CONSTRUCTION OF THREE (3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING AT STA. MARIA CENTRAL SCHOOL, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017						BEFF 2017	24,155,450.24	61,852.02	24,217,302.26	23,660,040.49	557,261.77	24,217,302.26	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018
17JA0146	CONSTRUCTION OF 3 STOREY 6 CLASSROOM SCHOOL BUILDING AT STA. MARIA CENTRAL SCHOOL, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017						BEFF 2017	13,788,292.69	69,267.87	13,857,560.56	13,498,150.03	359,410.53	13,857,560.56	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018
17JA147	CONSTRUCTION OF THREE (3) STOREY FIFTEEN (15) CLASSROOM SCHOOL BUILDING AT SAN ROQUE ELEMENTARY SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017						BEFF 2017	34,004,816.06	170,878.47	34,175,694.53	34,004,816.05	170,878.48	34,175,694.53	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018
17JA0148	CONSTRUCTION OF THREE (3) STOREY FIFTEEN (15) CLASSROOM SCHOOL BUILDING AT RECODO ES, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017						BEFF 2017	34,258,686.61	172,154.31	34,430,840.92	33,886,139.88	544,701.04	34,430,840.92	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018
17JA0149	CONSTRUCTION OF FOUR (4) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING AT SOUTHCOM ES, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017						BEFF 2017	62,449,585.02	313,827.06	62,763,412.08	61,316,493.41	1,446,918.67	62,763,412.08	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018
17JA0150	CONSTRUCTION OF TWO (2) STOREY SIX (6) CL SCHOOL BUILDING AT TALISAYAN NHS, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017						BEFF 2017	12,914,010.79	65,020.59	12,979,031.38	11,491,809.64	1,487,221.74	12,979,031.38	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/23/2017	12/23/2018
17JA0151	CONSTRUCTION OF TWO (2) STOREY SIX (6) CL SCH. BLDG AT SAN JOSE GUSU ES, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017						BEFF 2017	33,068,173.95	166,171.73	33,234,345.68	32,613,820.34	620,525.34	33,234,345.68	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017	12/19/2018



17JA0144	CONSTRUCTION OF FOUR (4) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING AT REGIONAL SCIENCE HIGH SCHOOL, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017									BEFF 2017	31,492,006.85	158,251.30	31,650,258.15	31,334,544.60	315,713.55	31,650,258.15	-d-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018
17JA0145	CONSTRUCTION OF THREE (3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING AT STA. MARIA CENTRAL SCHOOL, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017									BEFF 2017	24,155,450.24	61,852.02	24,217,302.26	23,660,040.49	557,261.77	24,217,302.26	-d-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018
17JA0146	CONSTRUCTION OF 3 STOREY 6 CLASSROOM SCHOOL BUILDING AT STA. MARIA CENTRAL SCHOOL, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017									BEFF 2017	13,788,292.69	69,267.87	13,857,560.56	13,498,150.03	359,410.53	13,857,560.56	-d-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018
17JA147	CONSTRUCTION OF THREE (3) STOREY FIFTEEN (15) CLASSROOM SCHOOL BUILDING AT SAN ROQUE ELEMENTARY SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017									BEFF 2017	34,004,816.06	170,878.47	34,175,694.53	34,004,816.05	170,878.48	34,175,694.53	-d-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018
17JA0148	CONSTRUCTION OF THREE (3) STOREY FIFTEEN (15) CLASSROOM SCHOOL BUILDING AT RECODO ES, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017									BEFF 2017	34,258,686.61	172,154.31	34,430,840.92	33,886,139.88	544,701.04	34,430,840.92	-d-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018
17JA0149	CONSTRUCTION OF FOUR (4) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING AT SOUTHCOM ES, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017									BEFF 2017	62,449,585.02	313,827.06	62,763,412.08	61,316,493.41	1,446,918.67	62,763,412.08	-d-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018
17JA0150	CONSTRUCTION OF TWO (2) STOREY SIX (6) CL SCHOOL BUILDING AT TALISAYAN NHS, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017									BEFF 2017	12,914,010.79	65,020.59	12,979,031.38	11,491,809.64	1,487,221.74	12,979,031.38	-d-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/21/2017	12/23/2018
17JA0151	CONSTRUCTION OF TWO (2) STOREY SIX (6) CL SCH. BLDG AT SAN JOSE GUSU ES, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017									BEFF 2017	33,068,173.95	166,171.75	33,234,345.68	32,613,820.34	620,525.34	33,234,345.68	-d-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	12/18/2017	12/19/2018



17JA0152	CONSTRUCTION OF TWO (2) STOREY TEN (10) CLASSROOM SCHOOL BUILDING AT PASONANCA ES, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017					BEFF 2017	20,664,482.96	103,841.63	20,768,324.59	20,398,688.08	369,636.51	20,768,324.59	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018
17JA0153	CONSTRUCTION OF THREE(3) STOREY FIFTEEN (15) CLASSROOM SCHOOL BUILDING AT CULIANAN LEARNING CENTER E-IMPACT	DPWH-ZCDEO	Public Bidding	11/9/2017	11/13/2017	11/13/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017					BEFF 2017	33,840,165.27	170,051.57	34,010,214.84	32,824,957.30	1,185,257.54	34,010,214.84	-do-	11/13/2017	11/27/2017	11/27/2017	11/28/2017	11/28/2017	12/28/2018
17JA0154	CONSTRUCTION OF THREE(3) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING AT DIVISORIA ELEMENTARY SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	11/9/2017	11/13/2017	11/13/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017					BEFF 2017	29,178,530.13	146,625.78	29,325,155.91	28,318,909.32	1,006,246.59	29,325,155.91	-do-	11/13/2017	11/27/2017	11/27/2017	11/28/2017	11/29/2017	11/30/2018
17JA0155	CONSTRUCTION OF THREE(3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING AT CULIANAN NHS, Z.C	DPWH-ZCDEO	Public Bidding	11/9/2017	11/13/2017	11/13/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017					BEFF 2017	24,363,926.40	162,899.54	24,526,826.04	24,343,293.82	183,532.22	24,526,826.04	-do-	11/13/2017	11/27/2017	11/27/2017	11/28/2017	11/29/2017	11/30/2018
17JA0156	CONSTRUCTION OF 2UNITS,4STY,20CL AT TETUAN CS, Z.C	DPWH-ZCDEO	Public Bidding	11/24/2017	11/28/2017	12/5/2017	12/18/2017	12/18/2017	12/19/2017	12/28/2017					BEFF 2017	81,315,140.63	408,618.80	81,723,759.43	80,122,053.95	1,601,705.48	81,723,759.43	-do-	11/18/2017	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/28/2018
17JA0157	IMPROVEMENT/RENOVATION OF BLUE PRINT AREA AT PLANNING AND DESIGN SECTION OFFICE, ZCDEO, Z.C	DPWH-ZCDEO	Public Bidding	11/24/2017	11/28/2017	12/5/2017	12/18/2018	12/18/2018	12/18/2018	12/21/2018					BEFF 2017	237,999.08	0.92	238,000.00	226,983.94	11,016.06	238,000.00	-do-	12/5/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017	12/28/2018
17JA0158	CONSTRUCTION OF TWO (2) UNITS, THREE (3) STOREY, FIFTEEN (15) CLASSROOMS SCHOOL BUILDING AT STA. BARBARA ES, Z.C	DPWH-ZCDEO	Public Bidding	12/11/2017	12/11/2017	12/18/2017	12/21/2017	12/21/2017	12/22/2017	12/27/2017					BEFF 2017	5,301,613.12		5,301,613.12				-do-	12/8/2017	12/21/2017	12/21/2017	12/22/2017	12/23/2017	12/18/2018
17JA0159	CONSTRUCTION OF ONE (1) UNIT, THREE (3) STOREY, FIFTEEN (15) CLASSROOMS	DPWH-ZCDEO	Public Bidding	11/9/2017	12/11/2017	12/18/2017	12/21/2017	12/21/2017	12/22/2017	12/27/2017					BEFF 2017	924,209.90		924,209.90				-do-	12/8/2017	12/21/2017	12/21/2017	12/22/2017	12/23/2017	12/18/2018
17JA0160	CONSTRUCTION OF ONE (1) STOREY, TWO (2) CLASSROOM SCHOOL BUILDING AT SIBUKTOK ELEMENTARY SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	12/12/2017	12/14/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017					BEFF 2017	299,387.15		299,387.15				-do-	12/18/2017	12/21/2017	12/21/2017	12/22/2017	12/23/2017	12/24/2018



17JA0152	CONSTRUCTION OF TWO (2) STOREY TEN (10) CLASSROOM SCHOOL BUILDING AT PASONANCA ES, Z.C	DPWH-ZCDEO	Public Bidding	11/7/2017	11/9/2017	11/9/2017	12/4/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017							BEFF 2017	20,664,482.96	103,841.63	20,768,324.59	20,398,668.08	369,636.51	20,768,324.59	-do-	11/9/2017	11/21/2017	11/21/2017	11/22/2017	11/23/2017	12/23/2018
17JA0153	CONSTRUCTION OF THREE(3) STOREY FIFTEEN (15) CLASSROOM SCHOOL BUILDING AT CULIANAN LEARNING CENTER E-IMPACT	DPWH-ZCDEO	Public Bidding	11/9/2017	11/13/2017	11/13/2017	12/4/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017							BEFF 2017	33,840,165.27	170,051.57	34,010,214.84	32,824,957.30	1,185,257.54	34,010,214.84	-do-	11/13/2017	11/27/2017	11/27/2017	11/28/2017	11/28/2017	12/28/2018
17JA0154	CONSTRUCTION OF THREE(3) STOREY TWELVE (12) CLASSROOM SCHOOL BUILDING AT DIVISORIA ELEMENTARY SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	11/9/2017	11/13/2017	11/13/2017	12/4/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017							BEFF 2017	29,178,530.13	145,625.78	29,325,155.91	28,318,909.32	1,006,246.59	29,325,155.91	-do-	11/13/2017	11/27/2017	11/27/2017	11/28/2017	11/29/2017	11/30/2018
17JA0155	CONSTRUCTION OF THREE(3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING AT CULIANAN NHS, Z.C	DPWH-ZCDEO	Public Bidding	11/9/2017	11/13/2017	11/13/2017	12/4/2017	12/4/2017	12/4/2017	12/15/2017	12/18/2017							BEFF 2017	24,365,926.40	162,899.64	24,526,826.04	24,343,293.82	183,532.22	24,526,826.04	-do-	11/13/2017	11/27/2017	11/27/2017	11/28/2017	11/29/2017	11/30/2018
17JA0156	CONSTRUCTION OF 2UNITS,45TY,20CL AT TETUAN CS, Z.C	DPWH-ZCDEO	Public Bidding	11/24/2017	11/28/2017	12/5/2017	12/18/2017	12/18/2017	12/18/2017	12/19/2017	12/28/2017							BEFF 2017	81,315,140.63	408,618.80	81,723,759.43	80,122,053.95	1,601,705.48	81,723,759.43	-do-	11/18/2017	12/11/2017	12/11/2017	12/12/2017	12/13/2017	12/28/2018
17JA0157	IMPROVEMENT/RENOVATION OF BLUE PRINT AREA AT PLANNING AND DESIGN SECTION OFFICE, ZCDEO, Z.C	DPWH-ZCDEO	Public Bidding	11/24/2017	11/28/2017	12/5/2017	12/18/2018	12/18/2018	12/18/2018	12/18/2018	12/21/2018							BEFF 2017	237,999.08	0.92	238,000.00	226,983.94	11,016.06	238,000.00	-do-	12/5/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017	12/28/2018
17JA0158	CONSTRUCTION OF TWO (2) UNITS, THREE (3) STOREY, FIFTEEN (15) CLASSROOMS SCHOOL BUILDING AT STA. BARBARA ES, Z.C	DPWH-ZCDEO	Public Bidding	12/11/2017	12/11/2017	12/18/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/27/2017							BEFF 2017	5,301,613.12		5,301,613.12				-do-	12/8/2017	12/21/2017	12/21/2017	12/22/2017	12/23/2017	12/18/2018
17JA0159	CONSTRUCTION OF ONE (1) UNIT, THREE (3) STOREY, FIFTEEN (15) CLASSROOMS	DPWH-ZCDEO	Public Bidding	11/9/2017	12/11/2017	12/18/2017	12/21/2017	12/21/2017	12/21/2017	12/22/2017	12/27/2017							BEFF 2017	924,209.90		924,209.90				-do-	12/8/2017	12/21/2017	12/21/2017	12/22/2017	12/23/2017	12/18/2018
17JA0160	CONSTRUCTION OF ONE (1) STOREY, TWO (2) CLASSROOM SCHOOL BUILDING AT SIBUKOT ELEMENTARY SCHOOL, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	12/12/2017	12/14/2017	12/18/2017	12/27/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017							BEFF 2017	299,397.15		299,397.15				-do-	12/18/2017	12/21/2017	12/21/2017	12/22/2017	12/23/2017	12/24/2018





Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																	
				Pre-Proc Conference	Adq/Proc of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)															
17JA0161	CONSTRUCTION OF THREE (3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING AT MANGUSU IS, ZAMBOANGA CITY (COMPLETION)	DPWH-ZCDEO	Public Bidding	12/12/2017	12/15/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017						BEFF 2017	545,683.74		545,683.74				-do-	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	12/30/2018																
17JA0162	CONSTRUCTION OF FOUR (4) STOREY TWENTY (20) CLASSROOM SCHOOL BUILDING AT SHS WITH IN BALIWASAN CENTRAL SCHOOL, ZAMBOANGA CITY (COMPLETION)	DPWH-ZCDEO	Public Bidding	12/14/2017	12/15/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017						BEFF 2017	175,853.23		175,853.23				-do-	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	12/30/2018																
17JA0163	CONSTRUCTION OF THREE (3) STOREY FIFTEEN (15) CLASSROOM SCHOOL BUILDING AT SINUNUC ES, ZAMBOANGA CITY (COMPLETION)	DPWH-ZCDEO	Public Bidding	12/20/2017	12/20/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017						BEFF 2017	1,659,349.67		1,659,349.67				-do-	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	12/30/2018																
17JA0165	CONSTRUCTION OF FOUR (4) STOREY TWENTY (20) CLASSROOM SCHOOL BUILDING AT MARIA CLARA L. LOBREGAT NATIONAL HIGH SCHOOL, ZAMBOANGA CITY (COMPLETION)	DPWH-ZCDEO	Public Bidding	12/20/2017	12/20/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017						GAA 2017	2,816,235.95		2,816,235.95				-do-	12/28/2017	12/28/2017	12/28/2017	12/28/2017	12/28/2017	12/28/2017																
17JA0166	IMPROVEMENT OF SUPPLY BODEGA WITH OFFICE AT DPWH-ZCDEO (2017)	DPWH-ZCDEO	Public Bidding	12/22/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017						GAA 2017	1,778,018.07		1,778,018.07				-do-	12/21/2017	12/29/2017	12/29/2017	12/30/2017	12/31/2017	12/30/2018																
17JA0167	IMPROVEMENT/EXTENSION OF COVERED COURT AT DPWH-ZCDEO (2017), Z.C	DPWH-ZCDEO	Public Bidding	12/22/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017						GAA 2017	1,535,565.18		1,535,565.18				-do-	12/21/2017	12/29/2017	12/29/2017	12/30/2017	12/31/2017	12/30/2018																
17JA0009	New const. of permanent bridge, Busugan and rd approaches parallel to existing bridge Busugan Br. (B01164MN), along ZC-Labuan-Limpapa road	DPWH-ZCDEO	Public Bidding	10/27/2016	11/4/2016	1/11/2017	1/25/2017	1/25/2017	1/26/2017	12/29/2017						GAA 2017	42,832,001.14	2,167,998.86	45,000,000.00				-do-	11/6/2016	transmittal	11/14/2016	11/15/2016	11/16/2016	11/16/2017																
<b>Total Allotted Budget of On-going Procurement Activities(CY 2017)</b>																	<b>693,055,755.31</b>																												

Prepared by:

**ERLINDA A. GREGORIO**  
 Head, BAC Secretariat

Recommended for Approval by:

**QUINISTAR U. ATAMI**  
 BAC Chairperson

APPROVED:

**CHOLIE M. ROBIE**  
 Head of the Procuring Entity



Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)															
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)																
17JA0161	CONSTRUCTION OF THREE (3) STOREYNINE (9) CLASSROOM SCHOOL BUILDING AT MANGUSU IS, ZAMBOANGA CITY (COMPLETION)	DPWH-ZCDEO	Public Bidding	12/12/2017	12/15/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017						BEFF 2017	545,683.74		545,683.74				-do-	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	12/30/2018																
17JA0162	CONSTRUCTION OF FOUR (4) STOREYTWENTY (20) CLASSROOM SCHOOL BUILDING AT SHS WITH IN BALIWASAN CENTRAL SCHOOL, ZAMBOANGA CITY (COMPLETION)	DPWH-ZCDEO	Public Bidding	12/14/2017	12/15/2017	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017						BEFF 2017	175,853.23		175,853.23				-do-	12/18/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	12/30/2018																
17JA0163	CONSTRUCTION OF THREE (3) STOREYFIFTEEN (15) CLASSROOM SCHOOL BUILDING AT SINUNUC ES, ZAMBOANGA CITY (COMPLETION)	DPWH-ZCDEO	Public Bidding	12/20/2017	12/20/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017						BEFF 2017	1,659,349.67		1,659,349.67				-do-	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017	12/30/2018																
17JA0165	CONSTRUCTION OF FOUR (4) STOREYTWENTY (20) CLASSROOM SCHOOL BUILDING AT MARIA CLARA L. LOBREGAT NATIONAL HIGH SCHOOL, ZAMBOANGA CITY (COMPLETION)	DPWH-ZCDEO	Public Bidding	12/20/2017	12/20/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017						GAA 2017	2,816,235.95		2,816,235.95				-do-	12/28/2017	12/28/2017	12/28/2017	12/28/2017	12/28/2017	12/28/2017																
17JA0166	IMPROVEMENT OF SUPPLY BODEGA WITH OFFICE AT DPWH-ZCDEO (2017)	DPWH-ZCDEO	Public Bidding	12/22/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017						GAA 2017	1,778,018.07		1,778,018.07				-do-	12/21/2017	12/29/2017	12/29/2017	12/30/2017	12/31/2017	12/30/2018																
17JA0167	IMPROVEMENT/EXTENSION OF COVERED COURT AT DPWH-ZCDEO (2017), Z.C	DPWH-ZCDEO	Public Bidding	12/22/2017	12/22/2017	12/22/2017	12/27/2017	12/27/2017	12/28/2017	12/29/2017						GAA 2017	1,535,565.18		1,535,565.18				-do-	12/21/2017	12/29/2017	12/29/2017	12/30/2017	12/31/2017	12/30/2018																
17JA0009	New const. of permanent bridge, Busugan and rd approaches parallel to existing bridge Busugan Br. (B01164MN), along ZC-Labuan-Limpapa road	DPWH-ZCDEO	Public Bidding	10/27/2016	11/4/2016	1/11/2017	1/25/2017	1/25/2017	1/26/2017	12/29/2017						GAA 2017	42,832,001.14	2,167,998.86	45,000,000.00				-do-	11/6/2016	transmittal	11/14/2016	11/15/2016	11/16/2016	11/16/2017																
<b>Total Alloted Budget of On-going Procurement Activities(CY 2017)</b>																	<b>693,055,755.31</b>																												

Prepared by:

Recommended for Approval by:

APPROVED:

**ERLINDA A. GREGORIO**  
 Head, BAC Secretariat

**QUINISTAR U. ATAMI**  
 BAC Chairperson

**CHOLIE M. ROBLE**  
 Head of the Procuring Entity



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA CITY**  
 DISTRICT ENGINEERING OFFICE  
 Divisoria, Zamboanga City  
 REGIONAL OFFICE IX

(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
16JA0122	REPAIR EXPANSION OF MHC BRGY. LABUAN,Z.C.	DPWH-ZCDEO	Public Bidding	12/30/2016	1/2-9/17	1/27/2017	1/28/2018	1/31/2017	2/1/2017	2/2-9/17	2/27/2017	3/8/2017	3/10/2017	8/3/2017	8/3/2018	GAA 2016	2,966,639.39	39,360.61	3,000,000.00	2,927,002.63	72,997.37	3,000,000.00	NACAP,COA, NGO	1/9/2017	1/21/2017	1/21/2017	1/22/2017	1/28,2017	8/3/2018	
16JA0123	CONSTRUCTION OF 3 STOREY 6 CL SCH. BLDG. AT TUGBUNGAN ELEM. SCHOOL,Z.C.	DPWH-ZCDEO	Public Bidding	3/4/2016	3/6-13/17	3/14/2014	3/27/2017	3/27/2017	3/28/2017	3/29/2017	4/17/2017	4/27/2017	4/30/2017	12/8/2017	12/8/2019	BEFF 2016	10,976,068.63	867,776.03	11,843,844.66	10,879,050.85	964,793.81	11,843,844.66	-do-	3/14/2017	3/27/2017	3/27/2017	3/28/2017	4/4/2017	12/8/2019	
16JA0124	REPAIR/UPGRADING OF MAIN HOSPITAL BUILDING AT CRISTINO PARAGAS MEMORIAL HOSPITAL ,QUINIPUT,Z.C.	DPWH-ZCDEO	Public Bidding	3/23/2016	3/25/2017	3/31/2017	4/12/2017	4/12/2017	4/13/2017	4/14-21/17	5/18/2017	5/28/2018	5/30/2017	1/11/2018	1/11/2019	BEFF 2016	6,934,798.39	65,201.61	7,000,000.00	6,472,152.84	527,847.16	7,000,000.00	-do-	3/31/2017	4/12/2017	4/12/2017	4/13/2017	4/14-21/17	1/11/2019	
16JA0125	CONSTRUCTION OF TWO (2) UNITS FOUR (4) STOREY TWENTY (20) CLASSROOM SCHOOL BLDG.AT JOHN SPIRIG S. MEMORIAL ES,Z.C.	DPWH-ZCDEO	Public Bidding	3/23/2016	5/15/2017	4/21/2017	8/10/2017	8/10/2017	8/11/2017	8/15/2017	8/17/2017	8/30/2017	9/11/2017	9/7/2018	9/7/2019	BEFF 2016	62,218,237.16	687,544.84	62,905,782.00	62,217,237.16	688,544.84	62,905,782.00	-do-	5/9/17	5/15/2017	5/15/2017	5/16/2017	5/17-24/17	9/7/2019	
16JA0126	CLASSROOM SCHOOL BLDG. AT ZAMBOWOOD ES,Z.C.	DPWH-ZCDEO	Public Bidding	3/23/2016	4/27/2017	5/5/2017	5/17/2016	5/17/2017	5/18/2017	5/18-25/17	5/26/2017	6/3/2017	6/5/2017	10/20/2017	10/20/2018	BEFF 2016	6,934,798.39	315,460.39	6,619,338.00	5,985,124.95	634,213.05	6,619,338.00	-do-	5/17/2016	5/17/2017	5/17/2017	5/18/2017	5/18-25/17	10/20/2018	
16JA0127	CONSTRUCTION OF THREE (3) STOREY TWELVE (12) CLASSROOM SCH. BLDG. AT PUTIK CS,Z.C.	DPWH-ZCDEO	Public Bidding	3/23/2016	4/27/2017	5/5/2017	5/17/2017	5/17/2017	5/18/2017	5/18-25/17	5/29/2017	6/8/2017	6/10/2017	2/17/2018	2/17/2019	BEFF 2016	17,723,119.57	699,149.43	18,422,269.00	17,723,119.57	699,149.43	18,422,269.00	-do-	5/5/2017	5/17/2017	5/17/2017	5/18/2017	5/18-25/17	2/17/2019	
16JA0128	CONSTRUCTION OF THREE (3) STOREY FIFTEEN (15) CLASSROOM SCH. BLDG. AT SINUNUC ES, Z.C	DPWH-ZCDEO	Public Bidding	3/23/2016	5/6/2017	5/26/2017	6/7/2017	6/7/2017	6/8-15/17	6/15/2017	6/2/2017	7/25/2017	7/27/2017	2/17/2018	2/17/2019	BEFF 2016	22,191,081.35	2,661,496.63	24,852,577.98	21,969,589.65	2,882,988.33	24,852,577.98	-do-	5/26/2017	6/7/2017	6/7/2017	6/8/2017	6/9-16/17	2/17/2019	



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 ZAMBOANGA CITY  
 DISTRICT ENGINEERING OFFICE  
 Divisoria, Zamboanga City  
 REGIONAL OFFICE IX

(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ans/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MDOE	CO	Total		MDOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)
16JA0122	REPAIR EXPANSION OF MHC BRGY. LABUAN,Z.C.	DPWH-ZCDEO	Public Bidding	12/30/2016	1/2-9/17	1/27/2017	1/28/2018	1/31/2017	2/1/2017	2/2-9/17	2/27/2017	3/8/2017	3/10/2017	8/3/2017	8/3/2018	GAA 2016	2,966,639.39	33,360.61	3,000,000.00	2,927,002.63	72,997.37	3,000,000.00	NACAP,COA, NGO	1/9/2017	1/21/2017	1/21/2017	1/22/2017	1/25,2017	8/3/2018	
16JA0123	CONSTRUCTION OF 3 STOREY 6 CL SCH. BLDG. AT TUGBUNGAN ELEM. SCHOOL,Z.C.	DPWH-ZCDEO	Public Bidding	3/4/2016	3/6-13/17	3/14/2014	3/27/2017	3/27/2017	3/28/2017	3/29/2017	4/1/2017	4/27/2017	4/30/2017	12/8/2017	12/8/2019	BEFF 2016	10,976,068.63	867,776.03	11,843,844.66	10,879,050.85	964,793.81	11,843,844.66	-do-	3/14/2017	3/27/2017	3/27/2017	3/28/2017	4/4/2017	12/8/2019	
16JA0124	REPAIR/UPGRADING OF MAIN HOSPITAL BUILDING AT CRISTINO PARAGAS MEMORIAL HOSPITAL ,QUINIPUT,Z.C.	DPWH-ZCDEO	Public Bidding	3/23/2016	3/25/2017	3/31/2017	4/12/2017	4/12/2017	4/13/2017	4/14-21/17	5/18/2017	5/28/2018	5/30/2017	1/11/2018	1/11/2019	BEFF 2016	6,934,798.39	65,201.61	7,000,000.00	6,472,152.84	527,847.16	7,000,000.00	-do-	3/31/2017	4/12/2017	4/12/2017	4/13/2017	4/14-21/17	1/11/2019	
16JA0125	CONSTRUCTION OF TWO (2) UNITS FOUR (4) STOREY TWENTY (20) CLASSROOM SCHOOL BLDG.AT JOHN SPIRIG S. MEMORIAL ES,Z.C.	DPWH-ZCDEO	Public Bidding	3/23/2016	5/15/2017	4/21/2017	8/10/2017	8/10/2017	8/11/2017	8/15/2017	8/17/2017	8/30/2017	9/11/2017	9/7/2018	9/7/2019	BEFF 2016	62,218,237.16	687,544.84	62,905,782.00	62,217,237.16	688,544.84	62,905,782.00	-do-	5/9/177	5/15/2017	5/15/2017	5/16/2017	5/17-24/17	9/7/2019	
16JA0126	CLASSROOM SCHOOL BLDG. AT ZAMBOWOOD ES,Z.C.	DPWH-ZCDEO	Public Bidding	3/23/2016	4/27/2017	5/5/2017	5/17/2016	5/17/2017	5/18/2017	5/18-25/17	5/26/2017	6/3/2017	6/5/2017	10/20/2017	10/20/2018	BEFF 2016	6,934,798.39	315,460.39	6,619,338.00	5,985,124.95	634,213.05	6,619,338.00	-do-	5/17/2016	5/17/2017	5/17/2017	5/18/2017	5/18-25/17	10/20/2018	
16JA0127	CONSTRUCTION OF THREE (3) STOREY TWELVE (12) CLASSROOM SCH. BLDG. AT PUTIK CS,Z.C.	DPWH-ZCDEO	Public Bidding	3/23/2016	4/27/2017	5/5/2017	5/17/2017	5/17/2017	5/18/2017	5/18-25/17	5/29/2017	6/8/2017	6/10/2017	2/17/2018	2/17/2019	BEFF 2016	17,723,119.57	699,149.43	18,422,269.00	17,723,119.57	699,149.43	18,422,269.00	-do-	5/5/2017	5/17/2017	5/17/2017	5/18/2017	5/18-25/17	2/17/2019	
16JA0128	CONSTRUCTION OF THREE (3) STOREY FIFTEEN (15) CLASSROOM SCH. BLDG. AT SINUNUC ES, Z.C	DPWH-ZCDEO	Public Bidding	3/23/2016	5/6/2017	5/26/2017	6/7/2017	6/7/2017	6/8-15/17	6/15/2017	6/2/2017	7/25/2017	7/27/2017	2/17/2018	2/17/2019	BEFF 2016	22,191,081.35	2,661,496.63	24,852,577.98	21,969,589.65	2,882,988.33	24,852,577.98	-do-	5/26/2017	6/7/2017	6/7/2017	6/8/2017	6/9-16/17	2/17/2019	



16JA0129	CONSTRUCTION OF FOUR (4) STOREY SIXTEEN (16) CLASSROOM SCH. BLDG. AT SAN RAMON ENRIQUEZ HIGH SCH., BRGY. LABUAN, Z.C.	DPWH-ZCDEO	Public Bidding	3/23/2016	5/9/2017	5/26/2017	6/27/2017	6/27/2017	6/28/2017	7/1/2017	7/7/2017	9-7-2017	9/17/2017	9/27/2018	10/1/2019	BEFF 2016	27,859,964.66	2,300,035.34	30,160,000.00	27,859,244.21	6,720.45	27,859,964.66	-do-	5/9/2017	5/17/2017	6/7/2017	6/7/2017	6/8-15/17	10/1/2019																				
16JA0130	CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCH. BLDG. AT GUISAO ES, Z.C.	DPWH-ZCDEO	Public Bidding	3/23/2016	5/9/2017	5/17/2017	5/29/2017	5/29/2017	5/30/2017	6/6/2017	6/16/2017	11/18/2017	6/22/2017	11/19/2017	11/19/2018	BEFF 2016	8,058,081.63	506,883.37	8,564,965.00	8,027,322.48	537,642.52	8,564,965.00	-do-	5/17/2017	5/29/2017	5/29/2017	5/30/2017	6/9/2017	11/19/2018																				
16JA0131	CONSTRUCTION OF THREE (2) STOREY NINE (9) CLASSROOM SCH.	DPWH-ZCDEO	Public Bidding	5/31/2017	6/2/2017	7/25/2017	8/7/2017	8/7/2017	8/8/2017	8/8/2017	8/16/2017	9/7/2017	9/11/2017	3/17/2018	3/17/2019	BEFF 2016	15,441,998.05	129,329.95	15,571,328.00	15,338,536.64	232,791.36	15,571,328.00	-do-	6/9/2017	6/10/2017	6/9/2017	6/10/2017	6/11/2017	3/17/2019																				
<b>Total Alloted Budget of Procurement Activities</b>																																																	
<b>Total Contract Price of Procurement Activites Conducted</b>																																																	
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																																																	


Prepared by:

  
**ERLINDA A. GREGORIO**  
 Head, BAC Secretariat

Recommended for Approval by:

  
**QUINISTAR U. ATAMI**  
 BAC Chairperson

APPROVED:

  
**CHOLIE M. ROBLE**  
 Head of the Procuring Entity



16JA0129	CONSTRUCTION OF FOUR (4) STOREY SIXTEEN (16) CLASSROOM SCH. BLDG. AT SAN RAMON ENRIQUEZ HIGH SCH., BRGY. LABUAN, Z.C.	DPWH-ZCDEO	Public Bidding	3/23/2016	5/9/2017	5/26/2017	6/27/2017	6/27/2017	6/28/2017	7/1/2017	7/7/2017	9-7-2017	9/17/2017	9/27/2018	10/1/2019	BEFF 2016	27,859,964.66	2,300,035.34	30,160,000.00	27,853,244.21	6,720.45	27,859,964.66	-do-	5/9/2017	5/17/2017	6/7/2017	6/7/2017	6/8-15/17	10/1/2019																				
16JA0130	CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM SCH. BLDG. AT GUI SAO ES, Z.C.	DPWH-ZCDEO	Public Bidding	3/23/2016	5/9/2017	5/17/2017	5/29/2017	5/29/2017	5/30/2017	6/6/2017	6/16/2017	11/18/2017	6/23/2017	11/19/2017	11/19/2018	BEFF 2016	8,058,081.63	506,883.37	8,564,965.00	8,027,322.48	537,642.52	8,564,965.00	-do-	5/17/2017	5/29/2017	5/29/2017	5/30/2017	6/9/2017	11/19/2018																				
16JA0131	CONSTRUCTION OF THREE (2) STOREY NINE (9) CLASSROOM SCH.	DPWH-ZCDEO	Public Bidding	5/31/2017	6/2/2017	7/25/2017	8/7/2017	8/7/2017	8/8/2017	8/8/2017	8/16/2017	9/7/2017	9/11/2017	3/17/2018	3/17/2019	BEFF 2016	15,441,998.05	129,329.95	15,571,328.00	15,338,536.64	232,791.36	15,571,328.00	-do-	6/9/2017	6/10/2017	6/9/2017	6/10/2017	6/11/2017	3/17/2019																				
<b>Total Alloted Budget of Procurement Activities</b>																																																	
<b>Total Contract Price of Procurement Activities Conducted</b>																																																	
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																																																	

Prepared by:

ERLINDA A. GREGORIO  
Head, BAC Secretariat

Recommended for Approval by:

QUINISTAR U. ATAMI  
BAC Chairperson

APPROVED:

CHOLIE M. ROBLE  
Head of the Procuring Entity



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 ZAMBOANGA CITY  
 DISTRICT ENGINEERING OFFICE  
 Divisoria, Zamboanga City  
 REGIONAL OFFICE IX

(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)									
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)								
<b>ON-GOING PROCUREMENT ACTIVITIES</b>																																						
16JA0133	CONSTRUCTION OF THREE (2) STOREY NINE (9) CLASSROOM SCH. BLDG. AT STA. BARBARA ,Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6/2/2017	6/9/2017	12/21/2017	12/21/2017	12/22/2017	12/23/2017					BEFF 2016	15,218,081.98	98,532.74	15,316,614.72							NACAP,COA, NGO	6/9/2017	6/21/2017	6/21/2017	6/22/2017	6/23/2017	6/24/2018							
<b>Total Alloted Budget of On-going Procurement Activities(CY 2016)</b>																		<b>15,316,614.72</b>																				

Prepared by:

ERLINDA A. GREGORIO  
 Head, BAC Secretariat

Recommended for Approval by:

QUINISTAR U. ATAMI  
 BAC Chairperson

APPROVED:

CHOLIE M. ROBIE  
 Head of the Procuring Entity



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 ZAMBOANGA CITY  
 DISTRICT ENGINEERING OFFICE  
 Divisoria, Zamboanga City  
 REGIONAL OFFICE IX

(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)																
<b>ON-GOING PROCUREMENT ACTIVITIES</b>																																														
16JA0133	CONSTRUCTION OF THREE (2) STOREY NINE (9) CLASSROOM SCH. BLDG. AT STA. BARBARA, Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6/2/2017	6/9/2017	12/21/2017	12/21/2017	12/22/2017	12/23/2017							BEFF 2016	15,218,081.98	98,532.74	15,316,614.72						NACAP,COA, NGO	6/9/2017	6/21/2017	6/21/2017	6/22/2017	6/23/2017	6/24/2018														
<b>Total Alloted Budget of On-going Procurement Activities(CY 2016)</b>																			<b>15,316,614.72</b>																											


Prepared by:

  
**ERLINDA A. GREGORIO**  
 Head,BAC Secretariat

Recommended for Approval by:

**QUINISTAR U. ATAMI**  
 BAC Chairperson

APPROVED:

  
**CHOLIE M. ROBLE**  
 Head of the Procuring Entity





Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA CITY**  
 DISTRICT ENGINEERING OFFICE  
 Divisoria, Zamboanga City  
 REGIONAL OFFICE IX

**(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) PROCUREMENT MONITORING REPORT As of DECEMBER 31, 2017 (2ND SEMESTER)**

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Recd/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
17JA0001	Const/Rehab of Drainage/Protection works ZC-Labuan-Limpapa road sta. K1943+060 to K1943+600 (both sides)	DPWH-ZCDEO	Public Bidding	10/27/2016	11/4/2016	11/7/2016	3/13/2017	3/13/2017	3/14/2017	3/15-22/17	5/29/2017	6/24/2017	6/23/2017	2/17/2018	2/17/2019	GAA 2017	14,898,000.00	102,000.00	15,000,000.00	14,162,808.34	837,191.66	15,000,000.00	NACAP, NGO, COA	11/7/2016	11/7/2016	11/17/2016	11/18/2016	11/19/2016	2/17/2019	
17JA0002	Preventive maintenance of Edwin Andrews Airbase road (S01211mn) ZC 1st LD Chainage	DPWH-ZCDEO	Public Bidding	10/24/2016	10/31/2016	12/14/2016	12/27/2016	12/27/2016	12/28/2016	1/4/2017	2/3/2017	7/11/2017	7/12/2017	9/16/2017	9/16/2018	GAA 2017	3,328,793.57	171,206.43	3,500,000.00	3,226,434.18	273,565.82	3,500,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16/2016	9/16/2018	
17JA0003	Rehab/Reconstruction of damaged paved nat'l roads, ZC-Labuan-Limpapa rd. (S01185mn) ZC 1st LD A. K1952+000 to K1953+000 B. K1953+000 to K1953+963.80 C. K1954+235.90 to K1954+930.10 D. K1955+013.60 to K1955+105 E. K1958+301.80 to K1958+745.70 F. K1959+573 to K1959+762 G. K1962+175.5 to K1963+000 H. K1963+001.70 to K1963+271 I. K1963+297 to K1963+990.20 J. K1964+000 to K1965+291.90 K. K1966+018.90 to K1966+963.40	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	1/11/2017	1/25/2017	1/25/2017	1/26/2017	to 2/3/17	2/6/2017	7/11/2017	7/12/2017	3/27/2018	3/28/2018	GAA 2017	49,900,000.00	2,710,920.46	47,189,079.54	49,900,000.00	3,482,460.64	46,417,539.36	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16/2016	3/28/2018	



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 ZAMBOANGA CITY  
 DISTRICT ENGINEERING OFFICE  
 Divisoria, Zamboanga City  
 REGIONAL OFFICE IX

(ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) PROCUREMENT MONITORING REPORT As of DECEMBER 31, 2017 (2ND SEMESTER)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP) (If applicable)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qual		Delivery/ Completion/ Acceptance
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																														
17JA0001	Const/Rehab of Drainage/Protection works ZC-Labuan-Limpapa road sta. K1943+060 to K1943+600 (both sides)	DPWH-ZCDEO	Public Bidding	10/27/2016	11/4/2016	11/7/2016	3/13/2017	3/13/2017	3/14/2017	3/15-22/17	5/29/2017	6/22/2017	6/23/2017	2/17/2018	2/17/2019	GAA 2017	14,898,000.00	102,000.00	15,000,000.00	14,162,808.34	837,191.66	15,000,000.00	NACAP, NGO, COA	11/7/2016	11/17/2016	11/18/2016	11/19/2016	2/17/2019		
17JA0002	Preventive maintenance of Edwin Andrews Airbase road (S01211mn) ZC 1st LD Chainage	DPWH-ZCDEO	Public Bidding	10/24/2016	10/31/2016	12/14/2016	12/27/2016	12/27/2016	12/28/2016	1/4/2017	2/3/2017	7/11/2017	7/12/2017	9/16/2017	9/16/2018	GAA 2017	3,328,793.57	171,206.43	3,500,000.00	3,226,434.18	273,565.82	3,500,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16/2016	9/16/2018	
17JA0003	Rehab/Reconstruction of damaged paved nat'l roads, ZC-Labuan-Limpapa rd. (S01185mn) ZC 1st LD A. K1952+000 to K1953+000 B. K1953+000 to K1953+963.80 C. K1954+235.90 to K1954+930.10 D. K1955+013.60 to K1955+105 E. K1958+301.80 to K1958+745.70 F. K1959+573 to K1959+762 G. K1962+175.5 to K1963+000 H. K1963+001.70 to K1963+271 I. K1963+297 to K1963+990.20 J. K1964+000 to K1965+291.90 K. K1966+018.90 to K1966+963.40	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	1/11/2017	1/25/2017	1/25/2017	1/26/2017	to 2/3/17	2/6/2017	7/11/2017	7/12/2017	3/27/2018	3/28/2018	GAA 2017	49,900,000.00	2,710,920.46	47,189,079.54	49,900,000.00	3,482,460.64	46,417,539.36	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16/2016	3/28/2018	



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0004	Rehab/Reconstruction of damaged paved nat'l roads, old roads (ayala-talisayan), S01192mn ZC 1st LD A. K1956+(-597) to K1956+386 B. K1958+136 to 1958+640	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/16	11/18/2016	12/13/2016	12/13/2016	12/14/2016	12/15-22/17	2/9/2017	7/7/2017	7/10/2017	10/1/2017	10/1/2018	GAA 2017	8,665,491.89	334,508.11	9,000,000.00	8,154,291.47	845,708.53	9,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16/2016	10/1/2018
17JA0006	Retrofitting/Strengthening of permanent bridge at Sari Ignacio Br. (B00555MN) along Gov. Camins road.	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/28/2016	12/16/2016	12/17/2017	12/23/2016	2/3/2017	2/13/2017	2/15/2017	4/7/2017	4/6/2018	GAA 2017	2,895,000.00	105,000.00	3,000,000.00	2,795,429.54	204,570.46	3,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16/2016	4/6/2018
17JA0007	Widening of permanent bridge, San Ramon Br.1 (B01161MN) along ZC-LABUAN-LIMPAPA RD	DPWH-ZCDEO	Public Bidding	10/27/2016	11/4/16	1/11/2017	1/25/2017	1/25/2017	1/26/2017	to 2/2/17	2/6/2017	4/10/2017	4/17/2017	12/4/2017	12/3/2018	GAA 2017	33,404,531.65	1,595,468.35	35,000,000.00	30,662,709.55	4,337,290.45	35,000,000.00	-do-	11/6/2017	11/18/2016	11/18/2016	11/19/2016	11/20/2016	12/3/2018
17JA0010	New const. of permanent bridge, and road approaches parallel to existing permanent bridge Taring Br. (B01165MN), along ZC-Labuan-Limpapa road	DPWH-ZCDEO	Public Bidding	10/27/2016	to 11/4/16	7/25/2017	8/7/2017	8/7/2017	8/8/2017	8/10/2017	8/16/2017	9/14/2017	9/18/2017	3/24/2018	3/24/2019	GAA 2017	13,940,300.78	1,059,699.22	15,000,000.00	13,758,863.49	1,241,136.51	15,000,000.00	-do-	11/6/2016	11/14/2016	11/14/2016	11/15/2016	11/16/2016	3/24/2019
17JA0017	Const. of flood control structure along ayala river, ayala sec. (both side), (including right of way acquisition). zamboanga city	DPWH-ZCDEO	Public Bidding	10/27/2016	11/4/16	11/7/2016	11/18/2016	11/18/2016	11/19/2016	11/20-27/16	2/3/2017	5/19/2017	5/16/2017	7/14/2018	7/14/2019	GAA 2017	32,756,130.56	2,243,869.44	35,000,000.00	32,705,460.95	2,294,599.05	35,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16/2016	7/14/2019
17JA0018	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AYALA RIVER, TULUNGATONG SECTION, (INCLUDING	DPWH-ZCDEO	Public Bidding	10/27/2016	11/4/16	12/20/2016	12/27/2016	12/27/2016	12/28/2017	1/4/17	2/3/2017	5/10/2017	5/19/2017	9/26/2017	9/25/2018	GAA 2017	37,400,000.00	2,600,000.00	40,000,000.00	36,900,909.80	3,099,090.20	40,000,000.00	-do-	10/25/2016	11/7/2016	11/7/2016	11/18/2016	11/19/2016	9/25/2018
17JA0019	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT SAN ROQUE RIVER, (INCLUDE RIGHT OF WAY	DPWH-ZCDEO	Public Bidding	10/31/2016	to 11/10/16	11/11/2016	8/25/2017	8/25/2017	8/26/2017	8/29/2017	9/4/2017	9/8/2017	9/11/2017	6-12-2018	6/12/2019	GAA 2017	32,287,500.00	2,712,500.00	35,000,000.00	31,641,750.00	3,358,250.00	35,000,000.00	-do-	11/9/2016	11/24/2016	11/24/2016	11/25/2016	12/5/2016	6/12/2019
17JA0020	CONSTRUCTION OF FLOOD CONTROL AT BUSUGAN RIVER SINUBONG, (INCLUDING RIGHT OF WAY ACQUISITION), Z.C.	DPWH-ZCDEO	Public Bidding	10/23/2016	to 11/1/16	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-20/16	2/3/2017	3/28/2017	4/5/2017	6/11/2018	6/10/2019	GAA 2017	18,618,579.58	1,381,420.42	20,000,000.00	18,030,449.43	1,969,550.57	20,000,000.00	-do-	11/2/2016	11/12/2016	11/12/2016	11/13/2016	11/14/2016	6/10/2019
17JA0021	CONSTRUCTION OF FLOOD CONTROL AT RIGHT OF WAY ACQUISITION), Z.C. WAY ACQUISITION) 7 C	DPWH-ZCDEO	Public Bidding	10/23/2016	to 11/1/16	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-20/16	2/9/2017	2/9/2017	3/22/2017	8/9/2018	8/8/2019	GAA 2017	23,319,887.78	1,680,112.22	25,000,000.00	22,503,758.80	2,496,241.20	25,000,000.00	-do-	11/2/2016	11/12/2016	11/12/2016	11/13/2016	11/14/2016	8/8/2019



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0004	Rehab/Reconstruction of damaged paved nat'l roads, old roads (ayala-talisayan), S01192mn ZC 1st LD A. K1956+(-597) to K1956+386 B. K1958+136 to 1958+640	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/16	11/18/2016	12/13/2016	12/13/2016	12/14/2016	12/15-22/17	2/3/2017	7/7/2017	7/10/2017	10/1/2017	10/1/2018	GAA 2017	8,665,491.89	334,508.11	9,000,000.00	8,154,291.47	845,708.53	9,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16/2016	10/1/2018
17JA0006	Retrofitting/Strengthening of permanent bridge at San Ignacio Br. (B00555MN) along Gov. Camins road.	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/28/2016	12/16/2015	12/17/2017	12/23/2016	2/9/2017	2/13/2017	2/15/2017	4/7/2017	4/6/2018	GAA 2017	2,895,000.00	105,000.00	3,000,000.00	2,795,429.54	204,570.46	3,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16/2016	4/6/2018
17JA0007	Widening of permanent bridge, San Ramon Br.1 (B01161MN) along ZC-LABUAN-LIMPAPA RD	DPWH-ZCDEO	Public Bidding	10/27/2016	11/4/16	1/11/2017	1/25/2017	1/25/2017	1/26/2017	to 2/2/17	2/6/2017	4/10/2017	4/17/2017	12/4/2017	12/13/2018	GAA 2017	33,404,531.65	1,595,468.35	35,000,000.00	30,662,709.55	4,337,290.45	35,000,000.00	-do-	11/6/2017	11/18/2016	11/18/2016	11/19/2016	11/20/2016	12/9/2018
17JA0010	New const. of permanent bridge, and road approaches parallel to existing permanent bridge Tarling Br. (B01165MN), along ZC-Labuan-Limpapa road	DPWH-ZCDEO	Public Bidding	10/27/2016	to 11/4/16	7/25/2017	8/7/2017	8/7/2017	8/8/2017	8/10/2017	8/16/2017	9/14/2017	9/18/2017	3/24/2018	3/24/2019	GAA 2017	13,940,300.78	1,059,699.22	15,000,000.00	13,758,863.49	1,241,136.51	15,000,000.00	-do-	11/6/2015	11/14/2016	11/14/2016	11/15/2016	11/16/2016	3/24/2019
17JA0017	Const. of flood control structure along ayala river, ayala sec. (both side), (including right of way acquisition). zamboanga city	DPWH-ZCDEO	Public Bidding	10/27/2016	11/4/16	11/7/2016	11/18/2016	11/18/2016	11/19/2016	11/26-27/16	2/3/2017	5/19/2017	5/16/2017	7/14/2018	7/14/2019	GAA 2017	32,756,130.56	2,243,869.44	35,000,000.00	32,705,460.95	2,294,539.05	35,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16/2016	7/14/2019
17JA0018	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AYALA RIVER, TULUNGATONG SECTION, (INCLUDING	DPWH-ZCDEO	Public Bidding	10/27/2016	11/4/16	12/20/2016	12/27/2016	12/27/2016	12/28/2017	1/4/17	2/9/2017	5/10/2017	5/19/2017	9/26/2017	9/25/2018	GAA 2017	37,400,000.00	2,600,000.00	40,000,000.00	36,900,909.80	3,099,090.20	40,000,000.00	-do-	10/25/2016	11/7/2016	11/7/2016	11/18/2016	11/19/2016	9/25/2018
17JA0019	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT SAN ROQUE RIVER, (INCLUDE RIGHT OF WAY	DPWH-ZCDEO	Public Bidding	10/31/2016	to 11/10/16	11/11/2016	8/25/2017	8/25/2017	8/26/2017	8/29/2017	9/4/2017	9/8/2017	9/11/2017	6-12-2018	6/12/2019	GAA 2017	32,287,500.00	2,712,500.00	35,000,000.00	31,641,750.00	3,358,250.00	35,000,000.00	-do-	11/9/2016	11/24/2016	11/24/2016	11/25/2016	12/5/2016	6/12/2019
17JA0020	CONSTRUCTION OF FLOOD CONTROL AT BUSUGAN RIVER SINUBONG, (INCLUDING RIGHT OF WAY ACQUISITION), Z.C.	DPWH-ZCDEO	Public Bidding	10/23/2016	to 11/1/16	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-20/16	2/3/2017	3/28/2017	4/5/2017	6/11/2018	6/10/2019	GAA 2017	18,618,579.58	1,381,420.42	20,000,000.00	18,030,449.43	1,969,550.57	20,000,000.00	-do-	11/2/2016	11/12/2016	11/12/2016	11/13/2016	11/14/2016	6/10/2019
17JA0021	CONSTRUCTION OF FLOOD CONTROL AT RIGHT OF WAY ACQUISITION), Z.C. WAY ACQUISITION) Z.C.	DPWH-ZCDEO	Public Bidding	10/23/2016	to 11/1/16	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-20/16	2/3/2017	2/3/2017	3/22/2017	8/9/2018	8/8/2019	GAA 2017	23,319,887.78	1,680,112.22	25,000,000.00	22,503,758.80	2,496,241.20	25,000,000.00	-do-	11/2/2016	11/12/2016	11/12/2016	11/13/2016	11/14/2016	8/8/2019



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0022	CONSTRUCTION OF FLOOD CONTROL AT SINUNUC RIVER, (INCLUDING RIGHT OF WAY ACQUISITION), Z.C. 1ST LD	DPWH-ZCDEO	Public Bidding	10/27/2016	11/4/2016	12/20/2016	12/27/2016	12/27/2016	12/28/2016	1/4/2017	2/14/2016	6/2/2017	6/8/2017	7/3/2017	7/3/2018	GAA 2017	18,200,000.00	1,800,000.00	20,000,000.00	18,099,304.25	1,900,695.75	20,000,000.00	-do-	11/7/2016	11/18/2016	11/18/2016	11/19/2016	11/20-27/16	7/3/2018
17JA0023	REPAIR/IMPROVEMENT OF SINUNUC SHORE LINE PROTECTION, SINUNUC,	DPWH-ZCDEO	Public Bidding	10/31/2016	11/10/16	12/20/2016	12/27/2016	12/27/2016	12/28/2016	1/4/2017	2/3/2017	3/20/2017	4/5/2017	1/28/2018	1/27/2019	GAA 2017	14,025,000.00	975,000.00	15,000,000.00	13,604,250.00	1,395,750.00	15,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	11/24/2016	1/27/2019
17JA0024	CONSTRUCTION/EXTENSION OF FLOOD CONTROL AT SAAZ RIVER, SAN RAMON, (INCLUDING RIGHT OF WAY ACQUISITION) ZAMBOANGA CITY 1ST LD	DPWH-ZCDEO	Public Bidding	10/27/2016	11/4/2016	12/20/2016	12/27/2016	12/27/2016	12/28/2016	1/4/2017	2/3/2017	3/15/2017	3/22/2017	2/7/2018	2/6/2019	GAA 2017	28,800,000.00	1,200,000.00	30,000,000.00	27,935,859.57	2,064,140.43	30,000,000.00	-do-	11/7/2016	11/18/2016	11/18/2016	11/19/2016	11/20-27/16	2/6/2019
17JA0025	CONSTRUCTION/EXTENSION OF FLOOD CONTROL ALONG SAN JOSE GUSU CREEK, BALIWASAN-SAN JOSE GUSU SECTION (INCLUDING RIGHT OF WAY	DPWH-ZCDEO	Procurement Negotiated	10/31/2016	11/10/16	11/11/2016	11/23/2017	11/23/2017	11/24/2017	7/4/2017	7/7/2017	7/25/2017	7/27/2017	3/13/2017	3/13/2018	GAA 2017	7,180,000.00	820,000.00	8,000,000.00	7,177,545.82	822,454.18	8,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	11/24/2016	3/13/2018
17JA0026	CONSTRUCTION OF FLOOD CONTROL AT LABUAN RIVER, LABUAN SEC, (INCLUDING RIGHT OF WAY ACQUISITION). Z.C. 1ST LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/10/16	2/27/2017	12/27/2016	12/27/2016	12/28/2016	1/4/2017	2/3/2017	3/15/2017	3/22/2017	3/1/2018	2/28/2019	GAA 2017	26,647,500.00	1,852,500.00	28,500,000.00	25,216,511.83	3,283,488.17	28,500,000.00	-do-	7/31/2017	8/11/2017	8/11/2017	8/12/2017	8/13/2017	8/12/2018
17JA0027	CONST. FLOOD CONTROL AT PATALON RIVER, PATALON SEC.(INCLUDING RIGHT OF WAY ACQUISITION) Z. CITY 1ST LD	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	1/5/2017	2/24/2017	2/24/2017	2/25/2016	3/4/2017	3/8/2017	4/10/2017	4/17/2017	11/23/2017	11/22/2018	GAA 2017	9,550,000.00	450,000.00	10,000,000.00	9,360,500.00	639,500.00	10,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/17	11/22/2018
17JA0028	CONST. FLOOD CONTROL STRUCTURE AT TUMAGA RIVER BASIN, STA. MARIA SEC. (INCLUDING RIGHT OF WAY ACQUISITION) Z.C.	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	7/6/2017	7/18/2017	7/18/2017	7/19/2017	7/23/2017	8/1/2017	8/28/2017	8/29/2017	6/20/2018	6/20/2018	GAA 2017	26,850,000.00	3,150,000.00	30,000,000.00	26,311,911.87	3,688,088.13	30,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/2017	6/20/2018
17JA0030	CONST. FLOOD CONTROL STRUCTURE AT TUMAGA RIVER BASIN, PASONANCA-(INCLUDING RIGHT OF WAY ACQUISITION)	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	6/19/2017	6/27/2017	6/27/2017	6/28/2017	7/1/2017	7/7/2017	7/25/2017	7/27/2017	10/25/2018	10/25/2019	GAA 2017	34,016,374.72	5,983,625.28	40,000,000.00	32,995,872.36	7,004,127.64	40,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/2017	10/25/2019
17JA0033	CONST. OF MULTI-PURPOSE BLDG (COVERED COURT) AT BRGY. RIO HONDO, ZC	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	3/31/2016	4/12/2016	4/12/2016	4/13/2017	4/14-31/17	5/11/2017	5/21/2017	5/24/2017	7/25/2017	7/24/2018	GAA 2017	5,910,000.00	90,000.00	6,000,000.00	5,097,405.11	902,594.89	6,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	12/26/2016	7/24/2018



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0022	CONSTRUCTION OF FLOOD CONTROL AT SINUNUC RIVER, (INCLUDING RIGHT OF WAY ACQUISITION), Z.C. 1ST LD	DPWH-ZCDEO	Public Bidding	10/27/2016	11/4/2016	12/20/2016	12/27/2016	12/27/2016	12/28/2016	1/4/2017	2/14/2016	6/2/2017	6/8/2017	7/3/2017	7/3/2018	GAA 2017	18,200,000.00	1,800,000.00	20,000,000.00	18,099,304.25	1,900,695.75	20,000,000.00	-do-	11/7/2016	11/18/2016	11/18/2016	11/19/2016	11/20-27/16	7/3/2018
17JA0023	REPAIR/IMPROVEMENT OF SINUNUC SHORE LINE PROTECTION, SINUNUC,	DPWH-ZCDEO	Public Bidding	10/31/2016	11/10/16	12/20/2016	12/27/2016	12/27/2016	12/28/2016	1/4/2017	2/3/2017	3/20/2017	4/5/2017	1/28/2018	1/27/2019	GAA 2017	14,025,000.00	975,000.00	15,000,000.00	13,604,250.00	1,395,750.00	15,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	11/24, 2016	1/27/2019
17JA0024	CONSTRUCTION/EXTENSION OF FLOOD CONTROL AT SAAZ RIVER, SAN RAMON, (INCLUDING RIGHT OF WAY ACQUISITION) ZAMBOANGA CITY 1ST LD	DPWH-ZCDEO	Public Bidding	10/27/2016	11/4/2016	12/20/2016	12/27/2016	12/27/2016	12/28/2016	1/4/2017	2/3/2017	3/15/2017	3/22/2017	2/7/2018	2/6/2019	GAA 2017	28,800,000.00	1,200,000.00	30,000,000.00	27,935,859.57	2,064,140.43	30,000,000.00	-do-	11/7/2016	11/18/2016	11/18/2016	11/19/2016	11/20-27/16	2/6/2019
17JA0025	CONSTRUCTION/EXTENSION OF FLOOD CONTROL ALONG SAN JOSE GUSU CREEK, BALIWASAN-SAN JOSE GUSU SECTION (INCLUDING RIGHT OF WAY	DPWH-ZCDEO	Procurement Negotiated	10/31/2016	11/10/16	11/11/2016	11/23/2017	11/23/2017	11/24/2017	7/4/2017	7/7/2017	7/25/2017	7/27/2017	3/13/2017	3/13/2018	GAA 2017	7,180,000.00	820,000.00	8,000,000.00	7,177,545.82	822,454.18	8,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	11/24/2016	3/13/2018
17JA0026	CONSTRUCTION OF FLOOD CONTROL AT LABUAN RIVER, LABUAN SEC. (INCLUDING RIGHT OF WAY ACQUISITION). Z.C. 1ST LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/10/16	2/27/2017	12/27/2016	12/27/2016	12/28/2016	1/4/2017	2/3/2017	3/15/2017	3/22/2017	3/1/2018	2/28/2019	GAA 2017	26,647,500.00	1,852,500.00	28,500,000.00	25,216,511.83	3,283,488.17	28,500,000.00	-do-	7/31/2017	8/11/2017	8/11/2017	8/12/2017	8/13/2017	8/12/2018
17JA0027	CONST. FLOOD CONTROL AT PATALON RIVER, PATALON SEC.(INCLUDING RIGHT OF WAY ACQUISITION) Z. CITY 1ST LD	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	1/5/2017	2/24/2017	2/24/2017	2/25/2016	3/4/2017	3/8/2017	4/10/2017	4/17/2017	11/23/2017	11/22/2018	GAA 2017	9,550,000.00	450,000.00	10,000,000.00	9,360,500.00	639,500.00	10,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/17	11/22/2018
17JA0028	CONST. FLOOD CONTROL STRUCTURE AT TUMAGA RIVER BASIN, STA. MARIA SEC. (INCLUDING RIGHT OF WAY ACQUISITION) Z.C.	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	7/6/2017	7/18/2017	7/18/2017	7/19/2017	7/23/2017	8/1/2017	8/28/2017	8/29/2017	6/20/2018	6/20/2018	GAA 2017	26,850,000.00	3,150,000.00	30,000,000.00	26,311,911.87	3,688,088.13	30,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/2017	6/20/2018
17JA0030	CONST. FLOOD CONTROL STRUCTURE AT TUMAGA RIVER BASIN, PASONANCA- (INCLUDING RIGHT OF WAY ACQUISITION)	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	6/19/2017	6/27/2017	6/27/2017	6/28/2017	7/1/2017	7/7/2017	7/25/2017	7/27/2017	10/25/2018	10/25/2019	GAA 2017	34,016,374.72	5,983,625.28	40,000,000.00	32,995,872.36	7,004,127.64	40,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/2017	10/25/2019
17JA0033	CONST. OF MULTI-PURPOSE BLDG (COVERED COURT) AT BRGY. RIO HONDO, ZC	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	3/31/2016	4/12/2016	4/12/2016	4/13/2017	4/14-21/17	5/11/2017	5/21/2017	5/24/2017	7/25/2017	7/24/2018	GAA 2017	5,910,000.00	90,000.00	6,000,000.00	5,087,405.11	902,594.89	6,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	12/26/2016	7/24/2018

17JA0034	CONCRETING OF LA PAZ POLE DIUTAY-POLE GRANDE ROAD AT BRGY. LA PAZ POLE DIUTAY- POLE GRANDE, ZC 1ST LD	DPWH-ZCDEO	Public Bidding	12/1/2016	12/9-10/16	1/3/2017	1/20/2017	1/20/2017	1/21/2016	1/22-3-1/17	2/6/2017	3/15/2017	3/22/2017	8/5/2017	8/4/2018	GAA 2017	7,880,000.00	120,000.00	8,000,000.00		7,478,072.65	521,927.35	8,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	12/26/2016	8/4/2018
17JA0035	CONST/REHAB OF ROAD @ SHANTY TOWN IN BRGY. PASONANCA, ZC 1ST LD	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	12/12/2016	3/27/2017	3/27/2017	3/28/2016	4/4/17	4/17/2017	4/27/2017	4/30/2017	7/14/2017	7/13/2018	GAA 2017	9,850,000.00	150,000.00	10,000,000.00		8,543,034.99	1,456,965.01	10,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/2017	7/13/2018
17JA0036	CONCRETING OF ROAD IN BRGY. PAMUCUTAN, ZAMBOANGA CITY 1ST LD	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	12/14/2016	3/13/2017	3/13/2017	3/14/2016	3/15-22/17	4/17/2017	6/2/2017	6/5/2017	9/3/2017	9/3/2018	GAA 2017	3,704,054.58	295,945.42	4,000,000.00		3,591,675.77	408,324.23	4,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/2017	9/3/2018
17JA0037	CONCRETING OF ROAD ALONG JCT. ROAD IN BRGY. PASONANCA, ZC 1ST LD	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	1/17/2017	1/31/2017	1/31/2017	2/1-1/17	2/2-9/17	2/10/2017	3/15/2017	3/22/2017	7/22/2017	7/21/2018	GAA 2017	4,925,000.00	75,000.00	5,000,000.00		4,773,810.65	226,189.35	5,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	to 1/2/17	7/21/2018
17JA0038	CONCRETING OF CAWIT BALUNO ROAD IN BRGY. CAWIT BALUNO, Z.C. 1ST LD (ROAD SHOULDER INC/ DRAINAGE)	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	12/20/2016	3/13/2017	3/13/2017	3/14/2017	3/15-22/17	4/17/2017	5/10/2017	5/19/2017	7/9/2018	7/9/2019	GAA 2017	4,000,000.00	60,000.00	3,940,000.00		3,821,776.79	118,223.21	3,940,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/2017	7/9/2019
17JA0040	CONST./IMPROVEMENT OF DRAINAGE FACILITIES AT SOUTHCOM VILL IN BRGY. UPPER CALARIAN (INCLUDING RIGHT OF WAY ACQUISITION). Z. C. 1ST LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3-10/16	11/11/2016	2/20/2017	2/20/2017	2/21/2017	2/22-29/17	3/16/2017	3/20/2017	3/28/2017	10/13/2017	10/12/2018	GAA 2017	4,566,500.00	433,500.00	5,000,000.00		4,429,780.58	570,219.42	5,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	12/1/16	10/11/2018
17JA0041	CONST. OF DRAINAGE SYSTEM AT BRGY. MALAGUTAY (INCLUDING RIGHT OF WAY ACQUISITION), ZAMBOANGA CITY 1ST LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3/2016	12/1/2016	12/13/2016	12/13/2016	12/14/2016	12/15-22/16	2/3/2017	3/15/2017	3/22/2017	6/16/2017	6/15/2018	GAA 2017	1,805,000.00	195,000.00	2,000,000.00		1,750,569.89	249,430.11	2,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	to 12/1/16	6/15/2018
17JA0042	CONST. OF DRAINAGE SYSTEM AT BRGY. CANELAR (INCLUDING RIGHT OF WAY ACQUISITION), ZAMBOANGA CITY 1ST LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3/2016	11/11/2016	11/28/2016	11/28/2016	11/29/2016	11/30/2016	2/3/2017	3/15/2017	3/22/2017	6/12/2017	6/11/2018	GAA 2017	1,800,000.00	200,000.00	2,000,000.00		1,746,000.00	254,000.00	2,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	to 12/1/16	6/11/2018
17JA0043	CONST. OF DRAINAGE SYSTEM AT BRGY. CAMPO ISLAM (INCLUDING RIGHT OF WAY ACQUISITION), ZAMBOANGA CITY 1ST LD	DPWH-ZCDEO C	Public Bidding	10/31/2016	11/3/2016	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/11/2016	2/3/2017	3/20/2017	3/28/2017	6/21/2017	6/20/2018	GAA 2017	1,810,000.00	190,000.00	2,000,000.00		1,746,650.00	253,350.00	2,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	to 12/1/16	6/20/2018
17JA0044	IMPROVEMENT OF MULTIPURPOSE , COVERED COURT AT BARANGAY RECODO ZAMBOANGA CITY 1ST LD	DPWH-ZCDEO	Public Bidding	11/17/2016	11/19-24/16	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/17/2016	2/3/2017	3/15/2017	3/22/2017	5/29/2017	5/28/2018	GAA 2017	955,863.56	44,136.44	1,000,000.00		926,171.66	73,828.34	1,000,000.00	-do-	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/16	5/28/2018
17JA0045	IMPROVEMENT OF MULTIPURPOSE COVERED COURT, BRGY. CABATANGAN, ZAMBOANGA CITY 1ST LD	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/18/2016	11/29/2016	11/29/2016	11/30/2016	12/1-7/16	2/3/2017	3/15/2017	3/22/2017	6/11/2017	6/10/2018	GAA 2017	1,640,500.00	59,500.00	1,700,000.00		1,423,512.82	276,487.38	1,700,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	6/10/2018

17JA0034	CONCRETING OF LA PAZ POLE DIUTAY-POLE GRANDE ROAD AT BRGY. LA PAZ POLE DIUTAY- POLE GRANDE, ZC 1ST LD	DPWH-ZCDEO	Public Bidding	12/1/2016	12/9-10/16	1/9/2017	1/20/2017	1/20/2017	1/21/2016	1/22-3/1/17	2/6/2017	3/15/2017	3/22/2017	8/5/2017	8/4/2018	GAA 2017	7,880,000.00	120,000.00	8,000,000.00				do	12/12/2016	12/23/2016	12/23/2016	12/24/2016	12/26/2016	8/4/2018
17JA0035	CONST/REHAB OF ROAD @ SHANTY TOWN IN BRGY. PASONANCA, ZC 1ST LD	DPWH-ZCDEO	Public Bidding	12/1/2016	12/9-10/16	12/12/2016	3/27/2017	3/27/2017	3/28/2016	4/4/17	4/17/2017	4/27/2017	4/30/2017	7/14/2017	7/13/2018	GAA 2017	9,850,000.00	150,000.00	10,000,000.00				do	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/2017	7/13/2018
17JA0036	CONCRETING OF ROAD IN BRGY. PAMUCUTAN, ZAMBOANGA CITY 1ST LD	DPWH-ZCDEO	Public Bidding	12/1/2016	12/9-10/16	12/14/2016	3/13/2017	3/13/2017	3/14/2016	3/15-22/17	4/17/2017	6/2/2017	6/5/2017	9/9/2017	9/9/2018	GAA 2017	3,704,054.58	295,945.42	4,000,000.00				do	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/2017	9/9/2018
17JA0037	CONCRETING OF ROAD ALONG JCT. ROAD IN BRGY. PASONANCA, ZC 1ST LD	DPWH-ZCDEO	Public Bidding	12/1/2016	12/9-10/16	1/17/2017	1/31/2017	1/31/2017	2/1-17	2/2-9/17	2/10/2017	3/15/2017	3/22/2017	7/22/2017	7/21/2018	GAA 2017	4,925,000.00	75,000.00	5,000,000.00				do	12/12/2016	12/23/2016	12/23/2016	12/24/2016	to 1/2/17	7/21/2018
17JA0038	CONCRETING OF CAWIT BALUNO ROAD IN BRGY. CAWIT BALUNO, Z.C. 1ST LD (ROAD SHOULDER INC/ DRAINAGE)	DPWH-ZCDEO	Public Bidding	12/1/2016	12/9-10/16	12/20/2016	3/13/2017	3/13/2017	3/14/2017	3/15-22/17	4/17/2017	5/10/2017	5/19/2017	7/9/2018	7/9/2019	GAA 2017	4,000,000.00	60,000.00	3,940,000.00				do	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/2017	7/9/2019
17JA0040	CONST./IMPROVEMENT OF DRAINAGE FACILITIES AT SOUTHCOM VILL IN BRGY. UPPER CALARIAN (INCLUDING RIGHT OF WAY ACQUISITION). Z. C. 1ST LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3-10/16	11/11/2016	2/20/2017	2/20/2017	2/21/2017	2/22-29/17	3/6/2017	3/20/2017	3/28/2017	10/13/2017	10/12/2018	GAA 2017	4,566,500.00	433,500.00	5,000,000.00				do	11/11/2016	11/23/2016	11/23/2016	11/23/2016	12/1/16	10/12/2018
17JA0041	CONST. OF DRAINAGE SYSTEM AT BRGY. MALAGUTAY (INCLUDING RIGHT OF WAY ACQUISITION), ZAMBOANGA CITY 1ST LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3/2016	12/1/2016	12/13/2016	12/13/2016	12/14/2016	12/15-22/16	2/9/2017	3/15/2017	3/22/2017	6/16/2017	6/15/2018	GAA 2017	1,805,000.00	195,000.00	2,000,000.00				do	11/11/2016	11/23/2016	11/23/2016	11/23/2016	to 12/1/16	6/15/2018
17JA0042	CONST. OF DRAINAGE SYSTEM AT BRGY. CANELAR (INCLUDING RIGHT OF WAY ACQUISITION), ZAMBOANGA CITY 1ST LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3/2016	11/11/2016	11/28/2016	11/28/2016	11/29/2016	11/30/2016	2/3/2017	3/15/2017	3/22/2017	6/12/2017	6/11/2018	GAA 2017	1,800,000.00	200,000.00	2,000,000.00				do	11/11/2016	11/23/2016	11/23/2016	11/23/2016	to 12/1/16	6/11/2018
17JA0043	CONST. OF DRAINAGE SYSTEM AT BRGY. CAMPO ISLAM (INCLUDING RIGHT OF WAY ACQUISITION), ZAMBOANGA CITY 1ST LD	DPWH-ZCDEO C	Public Bidding	10/31/2016	11/3/2016	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/11/2016	2/9/2017	3/20/2017	3/28/2017	6/21/2017	6/20/2018	GAA 2017	1,810,000.00	190,000.00	2,000,000.00				do	11/11/2016	11/23/2016	11/23/2016	11/23/2016	to 12/1/16	6/20/2018
17JA0044	IMPROVEMENT OF MULTIPURPOSE COVERED COURT AT BARANGAY RECODO ZAMBOANGA CITY 1ST LD	DPWH-ZCDEO	Public Bidding	11/17/2016	11/19-24/16	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/17/2016	2/9/2017	3/15/2017	3/22/2017	5/29/2017	5/28/2018	GAA 2017	955,863.56	44,136.44	1,000,000.00				do	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/16	5/28/2018
17JA0045	IMPROVEMENT OF MULTIPURPOSE COVERED COURT, BRGY. CABATANGAN, ZAMBOANGA CITY 1ST LD	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/18/2016	11/29/2016	11/29/2016	11/30/2016	12/1-7/16	2/9/2017	3/15/2017	3/22/2017	6/11/2017	6/10/2018	GAA 2017	1,640,500.00	59,500.00	1,700,000.00				do	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	6/10/2018





(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0046	IMPROVEMENT OF MULTIPURPOSE COVERED COURT (INCLUDING CONST. OF STAGE), BRGY. STA. BARBARA, Z. C. 1ST LD	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	12/14/2016	1/25/2017	1/25/2017	1/26/2017	2/1/2017	2/6/2017	3/20/2017	3/28/2017	6/20/2017	6/19/2018	GAA 2017	990,000.00	10,000.00	1,000,000.00	965,433.08	34,566.92	1,000,000.00	₱	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/17	6/9/2018
17JA0047	IMPROVEMENT OF MULTIPURPOSE COVERED COURT, BRGY. MAASIN,	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/16	11/18/2016	11/29/2016	11/29/2016	11/30/2016	12/1-7/16	2/3/2017	3/15/2017	3/28/2017	4/30/2017	4/29/2018	GAA 2017	1,247,630.59	52,369.41	1,300,000.00	1,222,509.14	77,490.86	1,300,000.00	₱	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	4/29/2018
17JA0048	CONSTRUCTION OF MULTI-SEGMENT COMPREHENSIVE DRAINAGE SYSTEM,	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3-10/16	11/11/2016	1/20/2017	1/20/2017	1/21/2017	1/22-29/17	2/3/2017	3/20/2017	3/28/2017	12/3/2017	12/2/2018	GAA 2017	9,675,000.00	325,000.00	10,000,000.00	9,384,750.00	615,250.00	10,000,000.00	₱	11/11/2016	11/23/2016	11/23/2016	11/23/2016	12/1/16	12/2/2018
17JA0049	CONST/UPGRADE/REHAB OF DRAINAGE ALONG NATIONAL ROADS, PAGADIAN-	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	1/31/2017	2/24/2017	2/24/2017	2/25/2017	3/4/2017	3/16/2017	3/16/2017	3/19/2016	12/30/2017	12/30/2018	GAA 2017	17,189,891.50	2,810,108.50	20,000,000.00	16,358,898.84	3,641,101.16	20,000,000.00	₱	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/17	12/30/2018
17JA0050	REHABILITATION/RECONSTRUCTION OF DAMAGED PAVED NATIONAL ROADS PAGADIAN CITY-ZAMBOANGA CITY ROAD	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/16	11/18/2016	12/13/2016	12/13/2016	12/14/2016	12/15-22/16	2/3/2017	7/11/2017	7/18/2017	4/25/2017	4/24/2018	GAA 2017	8,669,034.34	330,965.66	9,000,000.00	8,394,206.80	3,641,101.16	9,000,000.00	₱	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	4/24/2018
17JA0051	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE, TICAPUL BRIDGE (B00557MN) ALONG PAGADIAN CITY-Z.C.	DPWH-ZCDEO	Public Bidding	10/23/2016	10/25/16 to	11/2/2016	11/28/2016	11/28/2016	11/29/2016	12/6/2016	2/3/2017	3/15/2017	3/22/2017	6/19/2017	6/18/2018	GAA 2017	5,790,000.00	210,000.00	6,000,000.00	5,615,487.55	384,512.45	6,000,000.00	₱	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	6/18/2018
17JA0052	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE TALOPTAP BRIDGE (B00558MN) ALONG PAGADIAN CITY-	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	1/20/2017	1/20/2017	1/21-28/17	1/22-29/16	2/6/2017	3/20/30/17	3/28/2017	5/19/2017	5/18/2018	GAA 2017	1,930,000.00	70,000.00	2,000,000.00	1,872,080.67	127,919.33	2,000,000.00	₱	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	5/18/2018
17JA0053	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE QUINIPUT BRIDGE (B00566MN) ALONG PAGADIAN CITY-ZAMBOANGA CITY ROAD	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/18/2016	11/29/2016	11/29/2016	11/29/2016	12/6/2016	2/3/2017	3/15/2017	3/22/2017	5/28/2017	5/27/2018	GAA 2017	2,895,000.00	105,000.00	3,000,000.00	2,808,258.67	191,741.33	3,000,000.00	₱	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	5/27/2018
17JA0054	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE BOLONG BRIDGE (B00568MN) ALONG PAGADIAN CITY-ZAMBOANGA CITY ROAD	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/28/2016	11/28/2016	11/29/2016	12/6/2016	2/3/2017	3/20/2017	3/28/2017	6/3/2017	6/2/2018	GAA 2017	2,895,000.00	105,000.00	3,000,000.00	2,735,685.00	264,315.00	3,000,000.00	₱	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	6/2/2018
17JA0055	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE PUTIK BRIDGE (B00580MN) ALONG PAGADIAN CITY-	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/16	2/3/2017	3/15/2017	3/15/2017	5/28/2017	5/27/2018	GAA 2017	2,895,000.00	105,000.00	3,000,000.00	2,807,666.73	192,333.27	3,000,000.00	₱	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	5/27/2018
17JA0056	WIDENING OF PERMANENT BRIDGES CITY MIALIM BR.(B00559MN) ALONG PAGADIAN CITY-ZAMBOANGA CITY ROAD	DPWH-ZCDEO	Public Bidding	10/27/2016	10/29/2016	7/6/2017	7/18/2017	7/18/2017	7/19/2017	7/23/2017	9/29/2017	10/6/2017	10/9/2017	8/14/2017	8/14/2018	GAA 2017	18,904,531.65	1,095,468.35	20,000,000.00	16,536,861.67	3,463,138.33	20,000,000.00	₱	11/7/2016	11/18/2016	11/18/2016	11/19/2016	11/20-27/16	8/14/2018



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0046	IMPROVEMENT OF MULTIPURPOSE COVERED COURT (INCLUDING CONST. OF STAGE), BRGY. STA. BARBARA, Z. C. 1ST LD	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	12/14/2016	1/25/2017	1/25/2017	1/26/2017	2/1/2017	2/6/2017	3/20/2017	3/28/2017	6/20/2017	6/19/2018	GAA 2017	990,000.00	10,000.00	1,000,000.00	965,433.08	34,566.92	1,000,000.00	0	12/12/2016	12/23/2016	12/23/2016	12/23/2016	1/2/17	6/19/2018
17JA0047	IMPROVEMENT OF MULTIPURPOSE COVERED COURT, BRGY. MAASIN,	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/16	11/18/2016	11/29/2016	11/29/2016	11/30/2016	12/1-7/16	2/9/2017	3/15/2017	3/28/2017	4/30/2017	4/29/2018	GAA 2017	1,247,630.59	52,369.41	1,300,000.00	1,222,509.14	77,490.86	1,300,000.00	0	11/7/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	4/29/2018
17JA0048	CONSTRUCTION OF MULTI-SEGMENT COMPREHENSIVE DRAINAGE SYSTEM,	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3-10/16	11/11/2016	1/20/2017	1/20/2017	1/21/2017	1/22-29/17	2/9/2017	3/20/2017	3/28/2017	12/3/2017	12/2/2018	GAA 2017	9,675,000.00	325,000.00	10,000,000.00	9,384,750.00	615,250.00	10,000,000.00	0	11/11/2016	11/23/2016	11/23/2016	11/23/2016	12/1/16	12/2/2018
17JA0049	CONST/UPGRADE/REHAB OF DRAINAGE ALONG NATIONAL ROADS, PAGADIAN-	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	1/31/2017	2/24/2017	2/24/2017	2/25/2017	3/4/2017	3/6/2017	3/16/2017	3/19/2017	12/30/2017	12/30/2018	GAA 2017	17,189,891.50	2,810,108.50	20,000,000.00	16,358,898.84	3,641,101.16	20,000,000.00	0	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/17	12/30/2018
17JA0050	REHABILITATION/RECONSTRUCTION OF DAMAGED PAVED NATIONAL ROADS PAGADIAN CITY-ZAMBOANGA CITY ROAD	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/16	11/18/2016	12/15/2016	12/13/2016	12/14/2016	12/15-22/16	2/9/2017	7/11/2017	7/18/2017	4/25/2017	4/24/2018	GAA 2017	8,669,034.34	330,965.66	9,000,000.00	8,394,206.80	3,641,101.16	9,000,000.00	0	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	4/24/2018
17JA0051	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE, TICTAPUL BRIDGE (B00557MN) ALONG PAGADIAN CITY-Z.C.	DPWH-ZCDEO	Public Bidding	10/23/2016	10/25/16 to	11/2/2016	11/28/2016	11/28/2016	11/29/2016	12/6/2016	2/9/2017	3/15/2017	3/22/2017	6/19/2017	6/18/2018	GAA 2017	5,790,000.00	210,000.00	6,000,000.00	5,615,487.55	384,512.45	6,000,000.00	0	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	6/19/2018
17JA0052	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE TALOPTAP BRIDGE (B00558MN) ALONG PAGADIAN CITY-	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	1/20/2017	1/20/2017	1/21-28/17	1/22-29/16	2/6/2017	3/20/2017	3/28/2017	5/19/2017	5/18/2018	GAA 2017	1,930,000.00	70,000.00	2,000,000.00	1,872,080.67	127,919.33	2,000,000.00	0	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	5/19/2018
17JA0053	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE QUINIPUT BRIDGE (B00566MN) ALONG PAGADIAN CITY-ZAMBOANGA CITY ROAD	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/18/2016	11/29/2016	11/29/2016	11/29/2016	12/6/2016	2/3/2017	3/15/2017	3/22/2017	5/28/2017	5/27/2018	GAA 2017	2,895,000.00	105,000.00	3,000,000.00	2,808,258.67	191,741.33	3,000,000.00	0	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	5/27/2018
17JA0054	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE BOLONG BRIDGE (B00568MN) ALONG PAGADIAN CITY-ZAMBOANGA CITY ROAD	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/28/2016	11/28/2016	11/29/2016	12/6/2016	2/9/2017	3/20/2017	3/28/2017	6/3/2017	6/2/2018	GAA 2017	2,895,000.00	105,000.00	3,000,000.00	2,785,685.00	264,315.00	3,000,000.00	0	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	6/2/2018
17JA0055	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE PUTIK BRIDGE (B00580MN) ALONG PAGADIAN CITY-	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/16	2/9/2017	3/15/2017	3/15/2017	5/28/2017	5/27/2018	GAA 2017	2,895,000.00	105,000.00	3,000,000.00	2,807,666.73	192,333.27	3,000,000.00	0	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	5/27/2018
17JA0056	WIDENING OF PERMANENT BRIDGES CITY MIALIM BR.(B00559MN) ALONG PAGADIAN CITY-ZAMBOANGA CITY ROAD	DPWH-ZCDEO	Public Bidding	10/27/2016	10/29/2016	7/6/2017	7/18/2017	7/18/2017	7/19/2017	7/23/2017	9/29/2017	10/6/2017	10/9/2017	8/14/2017	8/14/2018	GAA 2017	18,904,531.65	1,095,468.35	20,000,000.00	16,536,861.67	3,463,138.33	20,000,000.00	0	11/7/2016	11/18/2016	11/18/2016	11/19/2016	11/20-27/16	8/14/2018



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0064	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT VITALI RIVER, VITALI SECTION, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	2/3/2017	3/20/2017	3/28/2017	3/11/2018	3/10/2019	GAA 2017	28,125,657.75	1,874,342.25	30,000,000.00	27,281,234.41	2,718,765.59	30,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	3/10/2019
17JA0069	CONST. OF MULTI-PURPOSE BLDG., (DAY CARE CENTER), AT CURUAN, Z. C.	DPWH-ZCDEO	Public Bidding	11/17/2016	11/19-26/16	11/25/2016	12/9/2016	12/9/2016	12/20/2016	12/21-28/16	2/3/2017	3/15/2017	3/22/2017	5/28/2017	5/27/2018	GAA 2017	965,000.00	35,000.00	1,000,000.00	945,700.00	54,300.00	1,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	12/26/2016	5/27/2018
17JA0070	CONST. OF MULTI-PURPOSE BLDG (COVERED COURT) CABALUAY E.S.	DPWH-ZCDEO	Public Bidding	11/17/2016	11/19-26/16	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/16	2/3/2017	3/15/2017	3/22/2017	7/5/2017	7/4/2018	GAA 2017	2,962,335.54	37,664.46	3,000,000.00	2,903,082.96	96,917.04	3,000,000.00	-do-	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/16	7/4/2018
17JA0071	CONST. OF MULTIPURPOSE BUILDING, (COVERED COURT) AT BRGY CALABASA	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	1/31/2017	2/13/2017	2/13/2017	2/14/2017	2/15-22/17	3/6/2017	5/10/2017	5/26/2017	9/8/2017	9/9/2018	GAA 2017	2,963,621.68	96,378.32	3,000,000.00	2,874,356.92	125,643.08	3,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/2017	9/9/2018
17JA0072	CONST. OF MULTI-PURPOSE BLDG (COVERED COURT) TICTAPUL ELEM.	DPWH-ZCDEO	Public Bidding	11/17/2016	11/19-26/16	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/17	2/3/2017	3/15/2017	3/22/2017	7/11/2017	7/10/2018	GAA 2017	2,963,621.68	36,378.32	3,000,000.00	2,904,630.60	95,369.40	3,000,000.00	-do-	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/16	7/10/2018
17JA0073	ROAD UPGRADING GRAVEL TO PAVED INCLUDING DRAINAGE FACILITIES AT VILLA ASUNCION ROAD, BARANGAY TETUAN,	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3-10/16	11/25/2016	2/24/2017	2/24/2017	2/25/2017	3/4/2017	3/8/2017	3/20/2017	3/28/2017	5/23/2017	5/22/2018	GAA 2017	1,895,000.00	105,000.00	2,000,000.00	1,838,078.69	161,921.31	2,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	11/24/2016	5/22/2018
17JA0074	ROAD UPGRADING GRAVEL TO PAVED AT BRGY CULIANAN, Z. C. 1ST LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3-10/16	11/25/2016	12/9/2016	12/9/2016	12/10/2017	12/11-18/17	2/3/2017	4/25/2017	5/2/2017	8/8/2017	8/7/2018	GAA 2017	2,875,500.00	134,500.00	3,000,000.00	2,786,273.98	213,726.02	3,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	11/24/2016	8/7/2018
17JA0075	ROAD UPGRADING GRAVEL TO PAVED AT BARANGAY CURUAN, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	2/3/2017	3/20/2017	3/28/2017	7/18/2017	7/17/2018	GAA 2017	2,882,358.47	117,641.53	3,000,000.00	2,788,002.67	211,997.33	3,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/17/2018
17JA0076	ROAD UPGRADING GRAVEL TO PAVED ATBRGY LAMISAHAN , ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	2/3/2017	3/15/2017	3/22/2017	7/8/2017	7/7/2018	GAA 2017	2,881,937.67	118,062.33	3,000,000.00	2,795,479.54	204,520.46	3,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/7/2018
17JA0077	ROAD UPGRADING GRAVEL TO PAVED ATBRGY LANZONES, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	10/23/2016	12/1/2016	12/1/2016	12/13/2016	12/13/2016	12/13/2016	12/21/2016	2/3/2017	3/15/2017	3/22/2017	7/4/2017	7/3/2018	GAA 2017	2,882,430.02	117,569.98	3,000,000.00	2,774,209.91	225,790.09	3,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/3/2018
17JA0078	ROAD UPGRADING GRAVEL TO PAVED AT BARANGAY LUNZURAN, Z. C. 2ND LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/1/2016	12/20/2016	12/27/2016	12/27/2016	12/28/2016	1/4/2017	2/3/2017	3/20/2017	3/28/2017	7/6/2017	7/5/2018	GAA 2017	2,887,500.00	112,500.00	3,000,000.00	2,800,261.97	199,738.03	3,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	to 12/1/16	7/5/2018
17JA0079	ROAD UPGRADING GRAVEL TO PAVED AT BARANGAY DIVISORIA, Z. C.	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	2/3/2017	3/15/2017	3/22/2017	7/3/2017	7/2/2018	GAA 2017	2,885,721.65	114,278.35	3,000,000.00	2,799,100.00	200,900.00	3,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/2/2018



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0064	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT VITALI RIVER, VITALI SECTION, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	2/3/2017	3/20/2017	3/28/2017	3/11/2018	3/10/2019	GAA 2017	28,125,657.75	1,874,342.25	30,000,000.00	27,281,234.41	2,718,765.59	30,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/15-23/16	3/10/2019
17JA0069	CONST. OF MULTI-PURPOSE BLDG., (DAY CARE CENTER), AT CURUAN, Z. C.	DPWH-ZCDEO	Public Bidding	11/17/2016	11/19-26/16	11/25/2016	12/9/2016	12/9/2016	12/20/2016	12/21-28/16	2/3/2017	3/15/2017	3/22/2017	5/28/2017	5/27/2018	GAA 2017	965,000.00	35,000.00	1,000,000.00	945,700.00	54,300.00	1,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	12/26/2016	5/27/2018
17JA0070	CONST. OF MULTI-PURPOSE BLDG (COVERED COURT) CABALUAY E.S.	DPWH-ZCDEO	Public Bidding	11/17/2016	11/19-26/16	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/16	2/3/2017	3/15/2017	3/22/2017	7/5/2017	7/4/2018	GAA 2017	2,962,335.54	37,664.46	3,000,000.00	2,903,082.96	96,917.04	3,000,000.00	-do-	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/16	7/4/2018
17JA0071	CONST. OF MULTIPURPOSE BUILDING, (COVERED COURT) AT BRGY CALABASA	DPWH-ZCDEO	Public Bidding	12/1/2016	12/3-10/16	1/31/2017	2/13/2017	2/13/2017	2/14/2017	2/15-22/17	3/6/2017	5/10/2017	5/26/2017	9/8/2017	9/9/2018	GAA 2017	2,963,621.68	36,378.32	3,000,000.00	2,874,356.92	125,643.08	3,000,000.00	-do-	12/12/2016	12/23/2016	12/23/2016	12/24/2016	1/2/2017	9/9/2018
17JA0072	CONST. OF MULTI-PURPOSE BLDG (COVERED COURT) TICTAPUL ELEM.	DPWH-ZCDEO	Public Bidding	11/17/2016	11/19-26/16	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/17	2/3/2017	3/15/2017	3/22/2017	7/11/2017	7/10/2018	GAA 2017	2,963,621.68	36,378.32	3,000,000.00	2,904,630.60	95,369.40	3,000,000.00	-do-	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/16	7/10/2018
17JA0073	ROAD UPGRADING GRAVEL TO PAVED INCLUDING DRAINAGE FACILITIES AT VILLA ASUNCION ROAD, BARANGAY TETUAN,	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3-10/16	11/25/2016	2/24/2017	2/24/2017	2/25/2017	3/4/2017	3/8/2017	3/20/2017	3/28/2017	5/23/2017	5/22/2018	GAA 2017	1,895,000.00	105,000.00	2,000,000.00	1,838,078.69	161,921.31	2,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	11/24/2016	5/22/2018
17JA0074	ROAD UPGRADING GRAVEL TO PAVED AT BRGY CULIANAN, Z. C. 1ST LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3-10/16	11/25/2016	12/9/2016	12/9/2016	12/10/2017	12/11-18/17	2/3/2017	4/25/2017	5/2/2017	8/8/2017	8/7/2018	GAA 2017	2,875,500.00	124,500.00	3,000,000.00	2,786,273.98	213,726.02	3,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	11/24/2016	8/7/2018
17JA0075	ROAD UPGRADING GRAVEL TO PAVED AT BARANGAY CURUAN, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	2/3/2017	3/20/2017	3/28/2017	7/18/2017	7/17/2018	GAA 2017	2,882,358.47	117,641.53	3,000,000.00	2,788,002.67	211,997.33	3,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/17/2018
17JA0076	ROAD UPGRADING GRAVEL TO PAVED ATBRGY LAMISAHAN , ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	2/3/2017	3/15/2017	3/22/2017	7/8/2017	7/7/2018	GAA 2017	2,881,937.67	118,062.33	3,000,000.00	2,795,479.54	204,520.46	3,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/7/2018
17JA0077	ROAD UPGRADING GRAVEL TO PAVED ATBRGY LANZONES, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	10/23/2016	12/1/2016	12/1/2016	12/13/2016	12/13/2016	12/13/2016	12/21/2016	2/3/2017	3/15/2017	3/22/2017	7/4/2017	7/3/2018	GAA 2017	2,882,430.02	117,569.98	3,000,000.00	2,774,209.91	225,790.09	3,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/3/2018
17JA0078	ROAD UPGRADING GRAVEL TO PAVED AT BARANGAY LUNZURAN, Z. C. 2ND LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/1/2016	12/20/2016	12/27/2016	12/27/2016	12/28/2016	1/4/2017	2/3/2017	3/20/2017	3/28/2017	7/6/2017	7/5/2018	GAA 2017	2,887,500.00	112,500.00	3,000,000.00	2,800,261.97	199,738.03	3,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	12/1/16	7/5/2018
17JA0079	ROAD UPGRADING GRAVEL TO PAVED AT BARANGAY DIVISORIA, Z. C.	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	2/3/2017	3/15/2017	3/22/2017	7/3/2017	7/2/2018	GAA 2017	2,885,721.65	114,278.35	3,000,000.00	2,799,100.00	200,900.00	3,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/2/2018



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0080	ROAD UPGRADING GRAVEL TO PAVED AT BARANGAY SALAAN, Z. C.	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	2/3/2017	3/15/2017	3/22/2017	7/9/2017	7/8/2018	GAA 2017	2,881,267.17	118,732.83	3,000,000.00	2,794,830.13	205,169.87	3,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/8/2018
17JA0081	ROAD UPGRADING GRAVEL TO PAVED AT BARANGAY SALAAN, Z. C.	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3-10/16	1/31/2017	2/13/2017	2/13/2017	2/14/2017	2/15-22/17	2/24/2017	3/20/2017	3/28/2017	7/5/2017	7/4/2018	GAA 2017	2,895,000.00	105,000.00	3,000,000.00	2,808,150.00	191,850.00	3,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	12/1/2016	7/4/2018
17JA0082	ROAD UPGRADING GRAVEL TO PAVED AT BARANGAY PUTIK, Z. C. 2ND LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3-10/16	1/11/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/16	2/3/2017	3/20/2017	3/28/2017	7/3/2017	7/2/2018	GAA 2017	2,884,500.00	115,500.00	3,000,000.00	2,826,810.00	173,190.00	3,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	12/1/16	7/2/2018
17JA0083	CONSTRUCTION OF FOOTBRIDGE AT BRGY MANGUSU, Z. C. 2ND LD (MODIFIED TO HANGING FOOT BRIDGE)	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	1/31/2017	2/13/2017	2/13/2017	2/14/2017	2/15-22/17	2/24/2017	3/28/2017	4/5/2017	7/9/2017	7/8/2018	GAA 2017	1,890,000.00	110,000.00	2,000,000.00	1,817,511.55	182,488.45	2,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/8/2018
17JA0084	CONSTRUCTION OF SLOPE PROTECTION AT BRGY QUINIPUT, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	12/1/2016	12/13/2016	12/13/2016	2/14/2017	2/15-22/17	2/3/2017	3/15/2017	3/22/2017	7/2/2017	7/1/2018	GAA 2017	1,909,756.04	90,243.96	2,000,000.00	1,851,510.80	148,489.20	2,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/1/2018
17JA0085	CONSTRUCTION OF SLOPE PROTECTION AT BRGY GUISAO, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	2/3/2017	3/15/2017	3/22/2017	8/1/2017	7/31/2018	GAA 2017	2,865,032.14	134,967.86	3,000,000.00	2,778,000.00	222,000.00	3,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/31/2018
17JA0086	CONST. OF DRAINAGE STRUCTURE AT BRGY GUIWAN, ZAMBOANGA CITY 2ND LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3-10/16	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/17	2/3/2017	3/16/2017	3/22/2017	8/15/2017	8/14/2018	GAA 2017	2,865,000.00	135,000.00	3,000,000.00	2,773,414.35	226,585.65	3,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	to 12/1/16	8/14/2018
17JA0087	1.) REPLACEMENT OF PERMANENT WEAK BRIDGES AT TOGTOBO BR. (CANTILIEVER)	DPWH-ZCDEO	Public Bidding	1/7/2016	1/9-16/16	1/18/2017	1/30/2017	1/30/2017	1/31/2017	2/3/2017	8/8/2017	8/25/2017	8/29/2017	3/4/2018	3/4/2019	GAA 2017	43,521,268.26	6,478,731.74	50,000,000.00	42,648,212.12	7,351,787.88	50,000,000.00	-do-	1/18/2017	1/30/2017	1/30/2017	1/31/2017	2/1-7/17	3/4/2019
17JA0088	CONST. OF MPB (WEIGHTLIFTING TRAINING CENTER), BRGY. BALIWASAN, ZC.	DPWH-ZCDEO	Public Bidding	1/28/2016	2/5/17	4/15/2017	4/27/2017	4/27/2017	5/3/2017	5/4-10/2017	5/18/2017	6/13/2017	7/20/2017	10-31-2017	10/31/2018	GAA 2017	21,101,163.81	898,836.19	22,000,000.00	19,511,243.80	2,488,756.20	22,000,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/17	10/31/2018
17JA0089	CONST. OF BRIDGE (SPILLWAY), BRGY. CABATANGAN, Z.C.	DPWH-ZCDEO	Public Bidding	1/28/2016	2/5/17	2/12/2017	6/27/2017	6/27/2017	6/28/2017	6/30/2017	5/3/2017	10/3/2017	10/4/2017	4-2-2018	4/2/2019	GAA 2017	6,724,531.65	1,275,468.35	8,000,000.00	6,224,037.42	1,775,962.58	8,000,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/17	4/2/2019
17JA0090	CONST. OF 3-STOREY MPB AT SAN ROQUE NHS, BRGY. SAN ROQUE, Z.C.	DPWH-ZCDEO	Public Bidding	1/28/2016	1/30/2017	5/5/2017	5/17/2017	5/17/2017	5/18/2017	5/24/2017	5/29/2017	6/20/2017	6/22/2017	1/8/2018	1/8/2019	GAA 2017	17,820,000.00	180,000.00	18,000,000.00	17,019,677.61	980,322.39	18,000,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/2017	1/8/2019
17JA0091	CONST. OF 3-STOREY MPB (FOR SCIENCE LAB; COMPUTER LAB; AND INDUSTRIAL	DPWH-ZCDEO	Public Bidding	1/22/17	1/30/2017	5/19/2017	5/31/2017	5/31/2017	6/1/2017	6/2-9/17	6/9/2017	7/10/2017	7/17/2017	12/23/2017	12/23/2018	GAA 2017	990,000.00	9,010,000.00	10,000,000.00	9,248,918.78	751,081.22	10,000,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/17	12/23/2018



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0080	ROAD UPGRADING GRAVEL TO PAVED AT BARANGAY SALAAN, Z. C.	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	2/3/2017	3/15/2017	3/22/2017	7/9/2017	7/8/2018	GAA 2017	2,884,267.17	118,732.83	3,000,000.00	2,794,830.13	205,169.87	3,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/8/2018
17JA0081	ROAD UPGRADING GRAVEL TO PAVED AT BARANGAY SALAAN, Z. C.	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3-10/16	1/31/2017	2/13/2017	2/13/2017	2/14/2017	2/15-22/17	2/24/2017	3/20/2017	3/28/2017	7/5/2017	7/4/2018	GAA 2017	2,895,000.00	105,000.00	3,000,000.00	2,808,150.00	191,850.00	3,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	12/1/2016	7/4/2018
17JA0082	ROAD UPGRADING GRAVEL TO PAVED AT BARANGAY PUTIK, Z. C. 2ND LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3-10/16	11/11/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/16	2/3/2017	3/20/2017	3/28/2017	7/3/2017	7/2/2018	GAA 2017	2,884,500.00	115,500.00	3,000,000.00	2,826,810.00	173,190.00	3,000,000.00	-do-	11/11/2016	11/23/2016	11/23/2016	11/23/2016	12/1/16	7/2/2018
17JA0083	CONSTRUCTION OF FOOTBRIDGE AT BRGY MANGUSU, Z. C. 2ND LD (MODIFIED TO HANGING FOOT BRIDGE)	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	1/31/2017	2/13/2017	2/13/2017	2/14/2017	2/15-22/17	2/24/2017	3/28/2017	4/5/2017	7/9/2017	7/8/2018	GAA 2017	1,890,000.00	110,000.00	2,000,000.00	1,817,511.55	182,488.45	2,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/8/2018
17JA0084	CONSTRUCTION OF SLOPE PROTECTION AT BRGY QUINIPUT, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	12/1/2016	12/13/2016	12/13/2016	2/14/2017	2/15-22/17	2/3/2017	3/15/2017	3/22/2017	7/2/2017	7/1/2018	GAA 2017	1,909,756.04	90,243.96	2,000,000.00	1,851,510.80	148,489.20	2,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/1/2018
17JA0085	CONSTRUCTION OF SLOPE PROTECTION AT BRGY GUISAO, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	10/23/2016	11/1/2016	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	2/3/2017	3/15/2017	3/22/2017	8/1/2017	7/31/2018	GAA 2017	2,865,032.14	134,967.86	3,000,000.00	2,778,000.00	222,000.00	3,000,000.00	-do-	11/2/2016	11/14/2016	11/14/2016	11/15/2016	11/16-23/16	7/31/2018
17JA0086	CONST. OF DRAINAGE STRUCTURE AT BRGY GUIWAN, ZAMBOANGA CITY 2ND LD	DPWH-ZCDEO	Public Bidding	10/31/2016	11/3-10/16	11/25/2016	12/9/2016	12/9/2016	12/10/2016	12/11-18/17	2/3/2017	3/16/2017	3/22/2017	8/15/2017	8/14/2018	GAA 2017	2,865,000.00	135,000.00	3,000,000.00	2,773,414.35	226,585.65	3,000,000.00	-do-	11/1/2016	11/23/2016	11/23/2016	11/23/2016	to 12/1/16	8/14/2018
17JA0087	1.) REPLACEMENT OF PERMANENT WEAK BRIDGES AT TOGTOBO BR. (CANTILIEVER)	DPWH-ZCDEO	Public Bidding	1/7/2016	1/9-16/16	1/18/2017	1/30/2017	1/30/2017	1/31/2017	2/3/2017	8/8/2017	8/25/2017	8/29/2017	3/4/2018	3/4/2019	GAA 2017	43,521,268.26	6,478,731.74	50,000,000.00	42,648,212.12	7,351,787.88	50,000,000.00	-do-	1/18/2017	1/30/2017	1/30/2017	1/31/2017	2/1-7/17	3/4/2019
17JA0088	CONST. OF MPB (WEIGHTLIFTING TRAINING CENTER), BRGY. BALIWASAN, Z.C.	DPWH-ZCDEO	Public Bidding	1/28/2016	2/5/17	4/15/2017	4/27/2017	4/27/2017	5/3/2017	5/4-10/2017	5/18/2017	6/13/2017	7/20/2017	10-31-2017	10/31/2018	GAA 2017	21,101,163.81	898,836.19	22,000,000.00	19,511,243.80	2,488,756.20	22,000,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/17	10/31/2018
17JA0089	CONST. OF BRIDGE (SPILLWAY), BRGY. CABATANGAN, Z.C.	DPWH-ZCDEO	Public Bidding	1/28/2016	2/5/17	2/12/2017	6/27/2017	6/27/2017	6/28/2017	6/30/2017	5/3/2017	10/3/2017	10/4/2017	4-2-2018	4/2/2019	GAA 2017	6,724,531.65	1,275,468.35	8,000,000.00	6,224,037.42	1,775,962.58	8,000,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/17	4/2/2019
17JA0090	CONST. OF 3-STOREY MPB AT SAN ROQUE NHS, BRGY. SAN ROQUE, Z.C.	DPWH-ZCDEO	Public Bidding	1/28/2016	1/30/2017	5/5/2017	5/17/2017	5/17/2017	5/18/2017	5/24/2017	5/29/2017	6/20/2017	6/22/2017	1/8/2018	1/8/2019	GAA 2017	17,820,000.00	180,000.00	18,000,000.00	17,019,677.61	980,322.39	18,000,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/2017	1/8/2019
17JA0091	CONST. OF 3-STOREY MPB (FOR SCIENCE LAB; COMPUTER LAB; AND INDUSTRIAL	DPWH-ZCDEO	Public Bidding	1/22/17	1/30/2017	5/19/2017	5/31/2017	5/31/2017	6/1/2017	6/2-9/17	6/9/2017	7/10/2017	7/17/2017	12/23/2017	12/23/2018	GAA 2017	990,000.00	9,010,000.00	10,000,000.00	9,248,918.78	751,081.22	10,000,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/17	12/23/2018



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0093	CONST. OF FLOOD CONTROL AT TUMAGA RIVER BASIN, TETUAN-TUGBUNGAN SEC. ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	1/28/2016	2/5/17	6/27/2017	6/27/2017	6/27/2017	6/28/2017	7/2/2018	7/7/2017	7/24/2017	7/26/2017	7/30/2018	7/30/2019	GAA 2017	18,800,000.00	1,700,000.00	20,000,000.00			17,256,348.05	2,743,651.95	20,000,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/17	7/30/2019
17JA0095	CONST/IMPROVEMENT/REHAB OF ZCDEO 9TH RES BASE SHOP COMPLEX, DIVISORIA ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	1/28/2016	2/5/17	4/7/2017	4/19/2017	4/19/2017	4/20/2017	4/21-28/17	5/2/2017	5/10/2017	5/19/2017	7/18/2017	7/17/2018	GAA 2017	7,218,200.00	261,800.00	7,480,000.00			6,829,686.12	650,313.88	7,480,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/2017	7/17/2018
17JA0096	CONCRETING OF ROAD AT BARANGAY MALAGUTAY, Z.C.	DPWH-ZCDEO	Public Bidding	1/28/2016	to 2/5/17	2/27/2017	3/13/2017	3/13/2017	3/14/2017	3/15-22/17	4/17/2017	4/27/2017	4/30/2017	6/29/2017	6/29/2018	GAA 2017	1,887,255.17	112,744.83	2,000,000.00			1,830,711.34	169,288.66	2,000,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/2017	6/29/2018
17JA0098	CONST. OF MULTI-PURPOSE BLDG, ZONE1 BRGY. SAN ROQUE, Z.C.	DPWH-ZCDEO	Public Bidding	1/28/2016	2/5/2017	5/15/2017	5/26/2017	5/26/2017	5/29/2017	5/31/2017	6/1/2017	6/10/2017	6/12/2017	10/5/2017	10/5/2018	GAA 2017	1,894,055.77	65,944.23	2,000,000.00			1,804,531.43	95,468.57	2,000,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/17	10/5/2018
17JA0100	IMPROVEMENT/WIDENING OF NATIONAL ROADS, GOV. CAMINS ROAD (S01201MN), CHAINAGE 000 TO CHAINAGE 160	DPWH-ZCDEO	Public Bidding	5/13/2017	5/13/2017	5/26/2017	6/7/2017	6-7-2017	6-8-2017	6-12-2017	7-3-2017	8-12-2017	8-14-2017	12-8-2017	12-8-2018	GAA 2017	9,202,395.27	797,604.73	10,000,000.00			8,910,000.00	1,090,000.00	10,000,000.00	-do-	5/26/2017	6/7/2017	6-7-2017	6-8-2017	6-12-2017	12-8-2018
17JA0101	CONST. OF RAIN WATER COLLECTOR AT LIMAONG ES, CANSILAYAN ES, BOLONG BOLONG ES, SIGUINAN ES, ELIGNA ES, MAMPANG ES, CAWIT ES, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	6/9/2017	6/27/2017	6-27-2017	6-28-2017	7-1-2017	7-7-2017	7-31-17	8-2-2017	11-15-2017	11-15-2018	GAA 2017	3,383,000.00	617,000.00	4,000,000.00			3,187,379.13	812,620.87	4,000,000.00	-do-	6/9/2017	6/27/2017	6-27-2017	6-28-2017	7-1-2017	11-15-2018
17JA0102	CONCRETING OF LANTAWAN - PALMERAS DRIVE FMR, BRGY. CABATANGAN, Z.C.	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	6/9/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-5-2017	9-7-2017	11-17-2017	11-18-2018	GAA 2017	2,985,000.00	15,000.00	3,000,000.00			2,703,994.35	296,005.65	3,000,000.00	-do-	6/9/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	11-18-2018
17JA0103	CONCRETING OF DULIAN FMR, BRGY. DULIAN ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/17/2017	7-28-2017	7-28-2017	7-29-2017	8-1-2017	8-8-2017	9-5-2017	9-7-2017	11-24-2017	11-25-2018	GAA 2017	2,985,000.00	15,000.00	3,000,000.00			2,895,249.38	104,750.62	3,000,000.00	-do-	7/17/2017	7-28-2017	7-28-2017	7-29-2017	8-1-2017	11-25-2018
17JA0104	CONCRETING OF UPPER LATAP FMR, BRGY.LIMPAPA, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-7-2017	9-11-2017	11-28-2017	11-28-2018	GAA 2017	2,985,000.00	15,000.00	3,000,000.00			2,620,397.07	379,602.93	3,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	11-28-2018
17JA0105	CONCRETING OF BRGY. LIMPAPA SITIO MASALAG TO LACUMBA FMR, BRGY.LIMPAPA, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-7-2017	9-11-2017	11-28-2017	11-28-2018	GAA 2017	2,985,000.00	15,000.00	3,000,000.00			2,784,009.98	215,990.02	3,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	11-28-2018
17JA0106	CONCRETING OF PAMUCUTAN FMR, PHASE 2, BRGY.PAMUCUTAN, Z. C. FMR, BRGY. SAN RAMON, Z. C.	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/17/2017	7/28/2017	7-28-2017	7-29-2017	8-1-2017	8-8-2017	8-25-2017	8-29-2017	11-15-2017	11-15-2018	GAA 2017	2,985,000.00	15,000.00	3,000,000.00			2,731,275.00	268,725.00	3,000,000.00	-do-	7/17/2017	7/28/2017	7-28-2017	7-29-2017	8-1-2017	11-15-2018



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0093	CONST. OF FLOOD CONTROL AT TUMAGA RIVER BASIN, TETUAN-TUGBUNGAN SEC. ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	1/28/2016	2/5/17	6/27/2017	6/27/2017	6/27/2017	6/27/2017	6/28/2017	7/2/2018	7/7/2017	7/24/2017	7/26/2017	7/30/2018	7/30/2019	GAA 2017	19,300,000.00	1,700,000.00	20,000,000.00		17,256,348.05		2,743,651.95	20,000,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/17	7/30/2019
17JA0095	CONST/IMPROVEMENT/REHAB OF ZCDEO 9TH RES BASE SHOP COMPLEX, DIVISORIA ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	1/28/2016	2/5/17	4/7/2017	4/19/2017	4/19/2017	4/19/2017	4/20/2017	4/21-28/17	5/2/2017	5/10/2017	5/19/2017	7/18/2017	7/17/2018	GAA 2017	7,218,200.00	261,800.00	7,480,000.00		6,829,686.12		650,313.88	7,480,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/2017	7/17/2018
17JA0096	CONCRETING OF ROAD AT BARANGAY MALAGUTAY, Z.C.	DPWH-ZCDEO	Public Bidding	1/28/2016	to 2/5/17	2/27/2017	3/13/2017	3/13/2017	3/14/2017	3/15-22/17	4/17/2017	4/27/2017	4/30/2017	6/29/2017	6/29/2018	GAA 2017	1,887,255.17	112,744.83	2,000,000.00		1,830,711.34		169,288.66	2,000,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/2017	6/29/2018	
17JA0098	CONST. OF MULTI-PURPOSE BLDG, ZONE1 BRGY. SAN ROQUE, Z.C.	DPWH-ZCDEO	Public Bidding	1/28/2016	2/5/2017	5/15/2017	5/26/2017	5/26/2017	5/29/2017	5/31/2017	6/1/2017	6/10/2017	6/12/2017	10/5/2017	10/5/2018	GAA 2017	1,934,065.77	65,944.23	2,000,000.00		1,904,531.43		95,468.57	2,000,000.00	-do-	2/6/2017	2/20/2017	2/20/2017	2/21/2017	3/1/17	10/5/2018	
17JA0100	IMPROVEMENT/WIDENING OF NATIONAL ROADS, GOV. CAMINS ROAD (S01201MN), CHAINAGE 000 TO CHAINAGE 160	DPWH-ZCDEO	Public Bidding	5/13/2017	5/13/2017	5/26/2017	6/7/2017	6-7-2017	6-8-2017	6-12-2017	7-3-2017	8-12-2017	8-14-2017	12-8-2017	12-8-2018	GAA 2017	9,202,395.27	797,604.73	10,000,000.00		8,910,000.00		1,090,000.00	10,000,000.00	-do-	5/26/2017	6/7/2017	6-7-2017	6-8-2017	6-12-2017	12-8-2018	
17JA0101	CONST. OF RAIN WATER COLLECTOR AT LIMAONG ES, CANSILAYAN ES, BOLONG BOLONG ES, SIGUINAN ES, ELIGNA ES, MAMPANG ES, CAWIT ES, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	6/9/2017	6/27/2017	6-27-2017	6-28-2017	7-1-2017	7-7-2017	7-31-17	8-2-2017	11-15-2017	11-15-2018	GAA 2017	3,383,000.00	617,000.00	4,000,000.00		3,187,379.13		812,620.87	4,000,000.00	-do-	6/9/2017	6/27/2017	6-27-2017	6-28-2017	7-1-2017	11-15-2018	
17JA0102	CONCRETING OF LANTAWAN - PALMERAS DRIVE FMR, BRGY. CABATANGAN, Z.C.	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	6/9/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-5-2017	9-7-2017	11-17-2017	11-18-2018	GAA 2017	2,985,000.00	15,000.00	3,000,000.00		2,703,994.35		296,005.65	3,000,000.00	-do-	6/9/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	11-18-2018	
17JA0103	CONCRETING OF DULIAN FMR, BRGY. DULIAN ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/17/2017	7-28-2017	7-28-2017	7-29-2017	8-1-2017	8-8-2017	9-5-2017	9-7-2017	11-24-2017	11-25-2018	GAA 2017	2,985,000.00	15,000.00	3,000,000.00		2,895,249.38		104,750.62	3,000,000.00	-do-	7/17/2017	7-28-2017	7-28-2017	7-29-2017	8-1-2017	11-25-2018	
17JA0104	CONCRETING OF UPPER LATAP FMR, BRGY.LIMPAPA, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-7-2017	9-11-2017	11-28-2017	11-28-2018	GAA 2017	2,985,000.00	15,000.00	3,000,000.00		2,620,397.07		379,602.93	3,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	11-28-2018	
17JA0105	CONCRETING OF BRGY. LIMPAPA SITIO MASALAG TO LACUMBA FMR, BRGY.LIMPAPA, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-7-2017	9-11-2017	11-28-2017	11-28-2018	GAA 2017	2,985,000.00	15,000.00	3,000,000.00		2,784,009.98		215,990.02	3,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	11-28-2018	
17JA0106	CONCRETING OF PAMUCUTAN FMR, PHASE 2, BRGY.PAMUCUTAN, Z. C. FMR, BRGY. SAN RAMON, Z. C.	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/17/2017	7/28/2017	7-28-2017	7-29-2017	8-1-2017	8-8-2017	8-25-2017	8-29-2017	11-15-2017	11-15-2018	GAA 2017	2,985,000.00	15,000.00	3,000,000.00		2,731,275.00		268,725.00	3,000,000.00	-do-	7/17/2017	7/28/2017	7-28-2017	7-29-2017	8-1-2017	11-15-2018	





(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0107	CONCRETING OF SAN RAMON-TALISAYAN FMR, BRGY. SAN RAMON, Z. C.	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	6/19/2017	6/27/2017	6/27/2017	6-30-2017	7-3-2017	8-04-2017	8-4-2017	8-7-2017	11-7-2017	11-7-2018	GAA 2017	2,985,000.00	15,000.00	3,000,000.00	2,928,860.12	71,139.88	3,000,000.00	-do-	6/19/2017	6/27/2017	6/27/2017	6-30-2017	7-3-2017	11-7-2018
17JA0108	CONCRETING OF TALISAYAN FMR, BRGY. TALISAYAN, Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	6/19/2017	6/27/2017	6/27/2017	6-28-2017	7-1-2017	7-24-2017	9-7-2017	9-11-2017	12-31-2017	12-31-2018	GAA 2017	2,985,000.00	15,000.00	3,000,000.00	2,890,752.84	109,247.16	3,000,000.00	-do-	6/19/2017	6/27/2017	6/27/2017	6-28-2017	7-1-2017	12-31-2018
17JA0109	CONST. OF BRGY. PASONANCA FMR, BRGY. PASONANCA, Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-5-2017	9-7-2017	12-16-2017	12-16-2018	GAA 2017	4,975,000.00	25,000.00	5,000,000.00	4,782,614.68	217,385.32	5,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	12-16-2018
17JA0110	CONST. OF BRGY. PATALON FMR, BRGY. PATALON, Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-5-2017	9-7-2017	1-5-2018	1-5-2019	GAA 2017	4,975,000.00	25,000.00	5,000,000.00	4,806,497.84	193,502.16	5,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	1-5-2019
17JA0111	CONCRETING OF TALA - BUENAGATAS FMR, BRGY. BOALAN, Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-5-2017	9-7-2017	2-2-2018	2-2-2019	GAA 2017	4,975,000.00	25,000.00	5,000,000.00	4,688,424.94	311,575.06	5,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	2-2-2019
17JA0112	CONCRETING OF BUNGUIAO - CAMPO SOCORRO FMR, BRGY. BUNGUIAO, Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-01-2017	9-4-2017	11-11-2017	11-11-2018	GAA 2017	1,990,000.00	10,000.00	2,000,000.00	1,883,291.16	116,708.84	2,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	11-11-2018
17JA0113	CONCRETING OF IBOL DRIVE DIVISORIA FMR BRGY. DIVISORIA, Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-7-2017	9-11-2017	11-7-2017	11-7-2018	GAA 2017	1,990,000.00	10,000.00	2,000,000.00	1,825,619.95	174,380.05	2,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	11-7-2018
17JA0114	CONCRETING OF SITIO TIGBAO - UPPER TIGBAO FMR BRGY. LICOMO, Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-7-2017	9-11-2017	1-26-2018	1-26-2019	GAA 2017	2,985,000.00	985,000.00	2,000,000.00	2,822,414.34	-822,414.34	2,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	1-26-2019
17JA0115	CONCRETING OF AREA TO SIYUNGUN FMR BRGY. TUMITUS, Z. C.	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-5-2017	9-7-2017	1-8-2018	18-2019	GAA 2017	2,985,000.00	15,000.00	3,000,000.00	2,829,547.27	170,452.73	3,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	18-2019
17JA0116	CONCRETING OF KM 26 NATIONAL HIGHWAY MANICAHN POSO FMR, BRGY. MANICAHAN, Z. C.	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-5-2017	9-7-2017	2-3-2018	2-3-2019	GAA 2017	4,975,000.00	25,000.00	5,000,000.00	4,710,501.02	289,498.98	5,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	2-3-2019
17JA0117	CONCRETING OF LINDUMAN TO SITIO KANSILAYAN FMR, TICTAPUL FMR, BRGY. LINDUMAN, Z. C.	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-7-2017	9-11-2017	2-10-2018	2-10-2019	GAA 2017	4,975,000.00	25,000.00	5,000,000.00	4,708,094.06	291,905.94	5,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	2-10-2019



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0107	CONCRETING OF SAN RAMON-TALISAYAN FMR, BRGY. SAN RAMON, Z. C.	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	6/19/2017	6/27/2017	6/27/2017	6-30-2017	7-3-2017	8-04-2017	8-4-2017	8-7-2017	11-7-2017	11-7-2018	GAA 2017	2,985,000.00	15,000.00	3,000,000.00	2,928,860.12	71,139.88	3,000,000.00	-do-	6/19/2017	6/27/2017	6/27/2017	6-30-2017	7-3-2017	11-7-2018
17JA0108	CONCRETING OF TALISAYAN FMR, BRGY. TALISAYAN, Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	6/19/2017	6/27/2017	6/27/2017	6-28-2017	7-1-2017	7-24-2017	9-7-2017	9-11-2017	12-31-2017	12-31-2018	GAA 2017	2,985,000.00	15,000.00	3,000,000.00	2,890,752.84	109,247.16	3,000,000.00	-do-	6/19/2017	6/27/2017	6/27/2017	6-28-2017	7-1-2017	12-31-2018
17JA0109	CONST. OF BRGY. PASONANCA FMR, BRGY. PASONANCA, Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-5-2017	9-7-2017	12-16-2017	12-16-2018	GAA 2017	4,975,000.00	25,000.00	5,000,000.00	4,782,614.68	217,385.32	5,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	12-16-2018
17JA0110	CONST. OF BRGY. PATALON FMR, BRGY. PATALON, Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-5-2017	9-7-2017	1-5-2018	1-5-2019	GAA 2017	4,975,000.00	25,000.00	5,000,000.00	4,806,497.84	193,502.16	5,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	1-5-2019
17JA0111	CONCRETING OF TALA - BUENAGATAS FMR, BRGY. BOALAN, Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-5-2017	9-7-2017	2-2-2018	2-2-2019	GAA 2017	4,975,000.00	25,000.00	5,000,000.00	4,688,424.94	311,575.06	5,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	2-2-2019
17JA0112	CONCRETING OF BUNGUIAO - CAMPO SOCORRO FMR, BRGY. BUNGUIAO,Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-01-2017	9-4-2017	11-11-2017	11-11-2018	GAA 2017	1,990,000.00	10,000.00	2,000,000.00	1,883,291.16	116,708.84	2,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	11-11-2018
17JA0113	CONCRETING OF IBOL DRIVE DIVISORIA FMR BRGY. DIVISORIA, Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-7-2017	9-11-2017	11-7-2017	11-7-2018	GAA 2017	1,990,000.00	10,000.00	2,000,000.00	1,825,619.95	174,380.05	2,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	11-7-2018
17JA0114	CONCRETING OF SITIO TIGBAO - UPPER TIGBAO FMR BRGY. LICOMO, Z.C	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-7-2017	9-11-2017	1-26-2018	1-26-2019	GAA 2017	2,985,000.00	985,000.00	2,000,000.00	2,822,414.34	-822,414.34	2,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	1-26-2019
17JA0115	CONCRETING OF AREA TO SIYUNGUN FMR BRGY. TUMITUS, Z. C.	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-5-2017	9-7-2017	1-8-2018	18-2019	GAA 2017	2,985,000.00	15,000.00	3,000,000.00	2,829,547.27	170,452.73	3,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	18-2019
17JA0116	CONCRETING OF KM 26 NATIONAL HIGHWAY MANICAHN POSO FMR, BRGY. MANICAHAN, Z. C.	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-5-2017	9-7-2017	2-3-2018	2-3-2019	GAA 2017	4,975,000.00	25,000.00	5,000,000.00	4,710,501.02	289,498.98	5,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	2-3-2019
17JA0117	CONCRETING OF LINDUMAN TO SITIO KANSILAYAN FMR, TICTAPUL FMR, BRGY. LINDUMAN, Z. C.	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-7-2017	9-11-2017	2-10-2018	2-10-2019	GAA 2017	4,975,000.00	25,000.00	5,000,000.00	4,708,094.06	291,905.94	5,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	2-10-2019



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0118	CONCRETING OF BALUNO - ZAMBALES FMR PHASE 2, BRGY. BALUNO, Z. C.	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-5-2017	9-7-2017	12-2-2017	12-2-2018	GAA 2017	3,980,000.00	20,000.00	4,000,000.00	3,878,810.80	121,189.20	4,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	12-2-2018
17JA0119	WIDENING OF PERMANENT BRIDGE, SINUBONG BRIDGE (B01161MN), ALONG ZC-LABUAN-LIMPAPA ROAD	DPWH-ZCDEO	Public Bidding	5/7/2017	6-9-2017	6/16/2017	6/27/2017	6/27/2017	6-28-2017	7-2-2017	7-7-2017	8-1-2017	8-16-2017	8-31-2017	8-31-2019	GAA 2017	28,532,938.00	1,467,062.00	30,000,000.00	27,579,272.68	2,420,727.32	30,000,000.00	-do-	6/16/2017	6/27/2017	6/27/2017	6-28-2017	7-2-2017	8-31-2019
17JA0120	CONST. OF MPB ZAMBOANGA CITY DEO, DIVISORIA, Z.C.	DPWH-ZCDEO	Public Bidding	7/2/2017	7-4-2017	7/12/2017	7/28/2017	7/28/2017	7-29-2017	8-2-2017	8-8-2017	8-19-2017	8-22-2017	7-28-2018	7-28-2019	GAA 2017	38,731,111.23	1,268,888.77	40,000,000.00	38,155,417.38	1,844,582.62	40,000,000.00	-do-	7/12/2017	7/28/2017	7/28/2017	7-29-2017	8-2-2017	7-28-2019
17JA0121	CONST. FLOOD CONTROL STRUCTURE AT TUMAGA RIVER BASIN, TUMAGA SEC., ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	7/2/2017	7-4-2017	7/12/2017	7/24/2017	7/24/2017	7-25-2017	7-29-2017	8-3-2017	8-25-2017	8-29-2017	8-28-2018	8-28-2019	GAA 2017	27,292,258.83	2,707,741.17	30,000,000.00	26,745,307.05	3,254,692.95	30,000,000.00	-do-	7/12/2017	7/24/2017	7/24/2017	7-25-2017	7-29-2017	8-28-2019
17JA0122	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING WITH ATTACHED TOILET AT SIBULAO NHS,Z.C.	DPWH-ZCDEO	Public Bidding	7/18/2017	7-20-2017	7/28/2017	8-10-2017	8-10-2017	8-11-2017	8-15-2017	10-9-2017	10-15-2017	10-18-2017	1-31-2018	1-31-2019	GAA 2017	3,072,398.43	27,601.57	3,100,000.00	2,980,225.13	119,774.87	3,100,000.00	-do-	7/28/2017	8-10-2017	8-10-2017	8-11-2017	8-15-2017	1-31-2019
17JA0125	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING WITH ATTACHED TOILET AT NIYOG-NIYOG ES.	DPWH-ZCDEO	Public Bidding	7/20/2017	7-22-2017	7/28/2017	8-10-2017	8-10-2017	8-11-2017	8-14-2017	8-16-2017	9-14-2017	9-18-2017	12-14-2017	12-14-2018	GAA 2017	2,583,206.74	136,793.26	2,720,000.00	2,528,147.88	191,852.12	2,720,000.00	-do-	7/28/2017	8-10-2017	8-10-2017	8-11-2017	8-14-2017	12-14-2018
17JA0126	Repair/Maintenance of Flood Control Structure at Tumaga River Basin,Tugbungan Section,Z.C.	DPWH-ZCDEO	Public Bidding	7/20/2017	7-22-2017	7-31-2017	8-11-2017	8-11-2017	8-12-2017	8-15-2017	8-17-2017	9-8-2017	9-26-2017	12-19-2017	12-19-2018	GAA 2017	1,356,333.59	343,666.41	1,700,000.00	1,322,425.94	377,574.06	1,700,000.00	-do-	7-31-2017	8-11-2017	8-11-2017	8-12-2017	8-15-2017	12-19-2018
17JA0127	Repair/Maintenance of Flood Control Structure at Tumaga River Basin,Sta. Maria Section,Z.C.	DPWH-ZCDEO	Public Bidding	7/20/2017	7-22-2017	7-31-2017	8-29-2017	8-29-2017	8-30-2017	9-3-2017	9-8-2017	9-25-2017	10-4-2017	12-7-2017	12-7-2018	GAA 2017	937,480.83	162,519.17	1,100,000.00	918,546.88	181,453.12	1,100,000.00	-do-	7-31-2017	8-29-2017	8-29-2017	8-30-2017	9-3-2017	12-7-2018
17JA0128	Repair/Maintenance of Flood Control Structure at Ayala River,Ayala Section,Zamboanga City.	DPWH-ZCDEO	Public Bidding	7/20/2017	7-22-2017	7-31-2017	8-11-2017	8-11-2017	8-12-2017	8-15-2017	8-18-2017	9-25-2017	10-4-2017	2-22-2018	2-22-2019	GAA 2017	3,068,957.81	281,042.19	3,350,000.00	3,002,146.38	347,853.62	3,350,000.00	-do-	7-31-2017	8-11-2017	8-11-2017	8-12-2017	8-15-2017	2-22-2019
17JA0129	Repair/Maintenance of Flood Control Structure at Labuan River,Labuan Section,Zamboanga City.	DPWH-ZCDEO	Public Bidding	7/20/2017	7-22-2017	7-31-2017	8-11-2017	8-11-2017	8-12-2017	8-15-2017	8-18-2017	9-25-2017	10-4-2017	2-27-2018	2-27-2019	GAA 2017	2,896,032.42	263,967.58	3,160,000.00	2,837,086.43	322,913.57	3,160,000.00	-do-	7-31-2017	8-11-2017	8-11-2017	8-12-2017	8-15-2017	2-27-2019
17JA0130	CONST. OF ONE (1) STOREY TWO (2) CL SCHOOL BUILDING WITH ATTACHED TOILET AT BINCUL ES, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	8/3/2017	8-5-2017	8-14-2017	8-25-2017	8-25-2017	8-26-2017	8-31-2017	9-6-2017	9-12-2017	9-15-2017	12-14-2017	12-14-2018	GAA 2017	2,630,961.37	5,280,961.37	2,650,000.00	2,551,281.58	98,718.42	2,650,000.00	-do-	8-14-2017	8-25-2017	8-25-2017	8-26-2017	8-31-2017	12-14-2018



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

17JA0118	CONCRETING OF BALUNO - ZAMBALES FMR PHASE 2, BRGY. BALUNO, Z. C.	DPWH-ZCDEO	Public Bidding	5/31/2017	6-2-2017	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	8-16-2017	9-5-2017	9-7-2017	12-2-2017	12-2-2018	GAA 2017	3,980,000.00	20,000.00	4,000,000.00	3,878,810.80	121,189.20	4,000,000.00	-do-	7/25/2017	8/7/2017	8-7-2017	8-8-2017	8-12-2017	12-2-2018
17JA0119	WIDENING OF PERMANENT BRIDGE, SINUBONG BRIDGE (B01161MN), ALONG ZC-LABUAN-LIMPAPA ROAD	DPWH-ZCDEO	Public Bidding	5/7/2017	6-9-2017	6/16/2017	6/27/2017	6/27/2017	6-28-2017	7-2-2017	7-7-2017	8-1-2017	8-16-2017	8-31-2018	8-31-2019	GAA 2017	28,532,938.00	1,467,062.00	30,000,000.00	27,579,272.68	2,420,727.32	30,000,000.00	-do-	6/16/2017	6/27/2017	6/27/2017	6-28-2017	7-2-2017	8-31-2019
17JA0120	CONST. OF MPB ZAMBOANGA CITY DEO, DIVISORIA, Z.C.	DPWH-ZCDEO	Public Bidding	7/2/2017	7-4-2017	7/12/2017	7/28/2017	7/28/2017	7-29-2017	8-2-2017	8-8-2017	8-19-2017	8-22-2017	7-28-2018	7-28-2019	GAA 2017	38,731,111.23	1,268,888.77	40,000,000.00	38,155,417.38	1,844,582.62	40,000,000.00	-do-	7/12/2017	7/28/2017	7/28/2017	7-29-2017	8-2-2017	7-28-2019
17JA0121	CONST. FLOOD CONTROL STRUCTURE AT TUMAGA RIVER BASIN, TUMAGA SEC., ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	7/2/2017	7-4-2017	7/12/2017	7/24/2017	7/24/2017	7-25-2017	7-29-2017	8-3-2017	8-25-2017	8-29-2017	8-28-2018	8-28-2019	GAA 2017	27,292,258.83	2,707,741.17	30,000,000.00	26,745,307.05	3,254,692.95	30,000,000.00	-do-	7/12/2017	7/24/2017	7/24/2017	7-25-2017	7-29-2017	8-28-2019
17JA0122	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING WITH ATTACHED TOILET AT SIBULAO NHS,Z.C.	DPWH-ZCDEO	Public Bidding	7/18/2017	7-20-2017	7/28/2017	8-10-2017	8-10-2017	8-11-2017	8-15-2017	10-9-2017	10-15-2017	10-18-2017	1-31-2018	1-31-2019	GAA 2017	3,072,398.43	27,601.57	3,100,000.00	2,980,225.13	119,774.87	3,100,000.00	-do-	7/28/2017	8-10-2017	8-10-2017	8-11-2017	8-15-2017	1-31-2019
17JA0125	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING WITH ATTACHED TOILET AT NIYOG-NIYOG ES.	DPWH-ZCDEO	Public Bidding	7/20/2017	7-22-2017	7/28/2017	8-10-2017	8-10-2017	8-11-2017	8-14-2017	8-16-2017	9-14-2017	9-18-2017	12-14-2017	12-14-2018	GAA 2017	2,583,206.74	136,793.26	2,720,000.00	2,528,147.88	191,852.12	2,720,000.00	-do-	7/28/2017	8-10-2017	8-10-2017	8-11-2017	8-14-2017	12-14-2018
17JA0126	Repair/Maintenance of Flood Control Structure at Tumaga River Basin,Tugbungan Section,Z.C.	DPWH-ZCDEO	Public Bidding	7/20/2017	7-22-2017	7-31-2017	8-11-2017	8-11-2017	8-12-2017	8-15-2017	8-17-2017	9-8-2017	9-26-2017	12-19-2017	12-19-2018	GAA 2017	1,356,333.59	343,666.41	1,700,000.00	1,322,425.94	377,574.06	1,700,000.00	-do-	7-31-2017	8-11-2017	8-11-2017	8-12-2017	8-15-2017	12-19-2018
17JA0127	Repair/Maintenance of Flood Control Structure at Tumaga River Basin,Sta. Maria Section,Z.C.	DPWH-ZCDEO	Public Bidding	7/20/2017	7-22-2017	7-31-2017	8-29-2017	8-29-2017	8-30-2017	9-3-2017	9-8-2017	9-25-2017	10-4-2017	12-7-2017	12-7-2018	GAA 2017	937,480.83	162,519.17	1,100,000.00	918,546.88	181,453.12	1,100,000.00	-do-	7-31-2017	8-29-2017	8-29-2017	8-30-2017	9-3-2017	12-7-2018
17JA0128	Repair/Maintenance of Flood Control Structure at Ayala River,Ayala Section,Zamboanga City.	DPWH-ZCDEO	Public Bidding	7/20/2017	7-22-2017	7-31-2017	8-11-2017	8-11-2017	8-12-2017	8-15-2017	8-18-2017	9-25-2017	10-4-2017	2-22-2018	2-22-2019	GAA 2017	3,068,957.81	281,042.19	3,350,000.00	3,002,146.38	347,853.62	3,350,000.00	-do-	7-31-2017	8-11-2017	8-11-2017	8-12-2017	8-15-2017	2-22-2019
17JA0129	Repair/Maintenance of Flood Control Structure at Labuan River,Labuan Section,Zamboanga City.	DPWH-ZCDEO	Public Bidding	7/20/2017	7-22-2017	7-31-2017	8-11-2017	8-11-2017	8-12-2017	8-15-2017	8-18-2017	9-25-2017	10-4-2017	2-27-2018	2-27-2019	GAA 2017	2,896,032.42	263,967.58	3,160,000.00	2,837,086.43	322,913.57	3,160,000.00	-do-	7-31-2017	8-11-2017	8-11-2017	8-12-2017	8-15-2017	2-27-2019
17JA0130	CONST. OF ONE (1) STOREY TWO (2) CL SCHOOL BUILDING WITH ATTACHED TOILET AT BINCUL ES, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	8/3/2017	8-5-2017	8-14-2017	8-25-2017	8-25-2017	8-26-2017	8-31-2017	9-6-2017	9-12-2017	9-15-2017	12-14-2017	12-14-2018	GAA 2017	2,630,961.37	5,280,961.37	2,650,000.00	2,551,281.58	98,718.42	2,650,000.00	-do-	8-14-2017	8-25-2017	8-25-2017	8-26-2017	8-31-2017	12-14-2018



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																							
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)																						
17JA0131	CONST. OF ONE (1) STOREY TWO (2) CL SCHOOL BUILDING WITH ATTACHED TOILET AT CANSILAYAN ES, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	8-3-2017	8-5-2017	8/14/2017	8-25-2017	8-25-2017	8-25-2017	8-31-2017	9-5-2017	9-14-2017	9-18-2017	12-17-2017	12-17-2018	GAA 2017	3,062,521.67	3,100,000.00	3,100,000.00	3,047,250.18	52,749.82	3,100,000.00	-do-	8/14/2017	8-25-2017	8-25-2017	8-25-2017	8-31-2017	12-17-2018																							
17JA0132	REPAIR/MAINTENANCE OF DPWH BLDG. (MAINTENANCE & CONSTRUCTION) ZAMBOANGA CITY DEO, DIVISORIA, Z.C.	DPWH-ZCDEO	Public Bidding	8/3/2017	8-5-2017	8/14/2017	9/25/2017	9-25-2017	9-25-2017	9-30-2017	10-5-2017	10-23-2017	10-25-2017	3-20-2018	3-20-2018	GAA 2017	3,978,615.17	21,384.83	4,000,000.00	3,975,881.61	23,118.39	4,000,000.00	-do-	8/14/2017	9/25/2017	9-25-2017	9-26-2017	9-30-2017	3-20-2018																							
17JA0133	CONSTRUCTION OF THREE (3) STOREY FIFTEEN (15) CLASSROOM SCHOOL BUILDING AT PASONANCA NHS, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	8/28/2017	8-30-2017	9/7/2017	9-17-2017	9-17-2017	9-18-2017	9-22-2017	9-29-2017	10-9-2017	10-11-2017	2-18-2018	2-18-2019	GAA 2017	4,083,917.60		4,083,917.60	4,083,917.60		4,083,917.60	-do-	9/7/2017	9-17-2017	9-17-2017	9-18-2017	9-22-2017	2-18-2019																							
17JA0134	CONSTRUCTION/REHAB./IMPROVEMENT OF DPWH-ZCDEO BLDG. QUALITY ASSURANCE SECTION, MCLLH, DIVISORIA	DPWH-ZCDEO	Public Bidding	8/3/2017	8-5-2017	8/14/2017	9/25/2017	9-25-2017	9-26-2017	9-30-2017	10-5-2017	11-3-2017	11-6-2017	2-11-2018	2-11-2019	GAA 2017	1,879,510.66	120,489.34	2,000,000.00	1,877,913.87	122,086.13	2,000,000.00	-do-	8/14/2017	9/25/2017	9-25-2017	9-26-2017	9-30-2017	2-11-2019																							
17JA0135	CONSTRUCTION OF ONE (1) STOREY TWO (2) CL SCH. BLDG WITH ATTACHED TOILET AT SIBULAO ES, Z.C	DPWH-ZCDEO	Public Bidding	9/8/2017	9-10-2017	9/17/2017	9/29/2017	9-29-2017	9-30-2017	10-3-2017	10-9-2017	10-16-2017	10-18-2017	1-16-2018	1-16-2019	GAA 2017	2,690,905.84		2,690,905.84	2,690,905.87		2,690,906.87	-do-	9/17/2017	9/29/2017	9-29-2017	9-30-2017	10-3-2017	1-16-2019																							
Total Alloted Budget of Procurement Activities(CY 2017)																																																				
Total Contract Price of Procurement Activities Conducted																																																				
Total Savings (Total Alloted Budget - Total Contract Price)																																																				

Prepared by:

ERLINDA A. GREGORIO  
Head, BAC Secretariat

Recommended for Approval by:

QUINISTAR U. ATAMI  
BAC Chairperson

APPROVED:

CHOLE M. ROBLE  
Head of the Procuring Entity



(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)																
17JA0131	CONST. OF ONE (1) STOREY TWO (2) CL SCHOOL BUILDING WITH ATTACHED TOILET AT CANSILAYAN ES, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	8-3-2017	8-5-2017	8/14/2017	8-25-2017	8-25-2017	8-26-2017	8-31-2017	9-5-2017	9-14-2017	9-18-2017	12-17-2017	12-17-2018	GAA 2017	3,062,521.67	3,100,000.00	3,100,000.00	3,047,250.18	52,749.82	3,100,000.00	-do-	8/14/2017	8-25-2017	8-25-2017	8-25-2017	8-31-2017	12-17-2018																	
17JA0132	REPAIR/MAINTENANCE OF DPWH BLDG. (MAINTENANCE & CONSTRUCTION) ZAMBOANGA CITY DEO, DIVISORIA, Z.C.	DPWH-ZCDEO	Public Bidding	8/3/2017	8-5-2017	8/14/2017	9/25/2017	9-25-2017	9-26-2017	9-30-2017	10-5-2017	10-23-2017	10-25-2017	3-20-2018	3-20-2018	GAA 2017	3,978,615.17	21,384.83	4,000,000.00	3,976,881.61	23,118.39	4,000,000.00	-do-	8/14/2017	9/25/2017	9-25-2017	9-26-2017	9-30-2017	3-20-2018																	
17JA0133	CONSTRUCTION OF THREE (3) STOREY FIFTEEN (15) CLASSROOM SCHOOL BUILDING AT PASONANCA NHS, ZAMBOANGA CITY	DPWH-ZCDEO	Public Bidding	8/28/2017	8-30-2017	9/7/2017	9-17-2017	9-17-2017	9-18-2017	9-22-2017	9-29-2017	10-9-2017	10-11-2017	2-18-2018	2-18-2019	GAA 2017	4,083,917.60	.	4,083,917.60	4,083,917.60	.	4,083,917.60	-do-	9/7/2017	9-17-2017	9-17-2017	9-18-2017	9-22-2017	2-18-2019																	
17JA0134	CONSTRUCTION/REHAB./IMPROVEMENT OF DPWH-ZCDEO BLDG. QUALITY ASSURANCE SECTION, MCLLH, DIVISORIA	DPWH-ZCDEO	Public Bidding	8/9/2017	8-5-2017	8/14/2017	9/25/2017	9-25-2017	9-26-2017	9-30-2017	10-5-2017	11-3-2017	11-6-2017	2-11-2018	2-11-2019	GAA 2017	1,879,510.56	120,489.34	2,000,000.00	1,877,913.87	122,086.13	2,000,000.00	-do-	8/14/2017	9/25/2017	9-25-2017	9-26-2017	9-30-2017	2-11-2019																	
17JA0135	CONSTRUCTION OF ONE (1) STOREY TWO (2) CL SCH. BLDG WITH ATTACHED TOILET AT SIBULAO ES, Z.C	DPWH-ZCDEO	Public Bidding	9/8/2017	9-10-2017	9/17/2017	9/29/2017	9-29-2017	9-30-2017	10-3-2017	10-9-2017	10-16-2017	10-18-2017	1-16-2018	1-16-2019	GAA 2017	2,690,905.84		2,690,905.84	2,690,905.87	.	2,690,906.87	-do-	9/17/2017	9/29/2017	9-29-2017	9-30-2017	10-3-2017	1-16-2019																	
Total Alloted Budget of Procurement Activities(CY 2017)																																														
Total Contract Price of Procurement Actilvites Conducted																																														
Total Savings (Total Alloted Budget - Total Contract Price)																																														

Prepared by:

ERLINDA A. GREGORIO  
Head, BAC Secretariat

Recommended for Approval by:

QUINISTAR U. ATAMI  
BAC Chairperson

APPROVED:

CHOLIE M. ROBLE  
Head of the Procuring Entity



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 ZAMBOANGA CITY  
 DISTRICT ENGINEERING OFFICE  
 Divisoria, Zamboanga City  
 REGIONAL IX

(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MDOE	CO	Total	MDOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)		
<b>ON-GOING PROCUREMENT ACTIVITIES</b>																																
18JA0001	ASPHALT OVERLAY 50mm W/ CORRECTION AT OLD ROAD (AYALA - TALISAYAN) K1958+136 - K1958+318	DPWH-ZCDEO	PUBLIC BIDDING		10/25/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017	12/6/2016							GAA 2018	4,500,000.00	180,000.00	4,320,000.00				NACAP,NGO, COA	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0002	PREVENTIVE MAINTENANCE OF ROAD ASPHALT OVERLAY ALONG ZC-LABUAN-LIMPAPA ROAD K1873+000 - K1973+309	DPWH-ZCDEO	PUBLIC BIDDING		10/26/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2015	12/6/2017							-do-	7,649,000.00	180,000.00	7,343,040.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0003	REHABILITATION/RECONSTRUCTION OF ROAD WITH SLOPE PROTECTION ALONG ZC-LABUAN-LIMPAPA ROAD K1974+500 - K1947+600	DPWH-ZCDEO	PUBLIC BIDDING		10/25/2016	10/23/2017												-do-	22,000,000.00	880,000.00	21,120,000.00					10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0004	ROAD WIDENING/ ROW ACQUISITION AT AIRPORT ROAD (S01208MN) CHAINAGE 000 - CHAINAGE 493, CHAINAGE 000 - CHAINAGE 493	DPWH-ZCDEO	PUBLIC BIDDING		10/22/2017	10/23/2017												-do-	93,000,000.00	3,537,600.00	89,462,400.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0005	ROAD WIDENING/ ROW ACQUISITION AT GOV. CAMINS ROAD (S01201MN) CHAINAGE 160 - CHAINAGE 680, CHAINAGE 699-CHAINAGE 766,CHAINAGE 450-CHAINAGE 766	PUBLIC BIDDING	PUBLIC BIDDING		10/22/2017	10/23/2017												-do-	75,435,000.00	3,017,440.00	72,418,560.00					10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0006	ROAD WIDENING/ ROW ACQUISITION AT VETERANS AVE. (S01207MN) CHAINAGE 000 TO CHAINAGE 316, CHAINAGE 000 TO CHAINAGE 316	PUBLIC BIDDING	PUBLIC BIDDING		10/22/2017	10/23/2017												-do-	50,000,000.00	2,000,000.00	48,000,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0007	WIDENING OF PERMANENT BR. MILUAO BR (B01166MN) ALONG ZC-LABUAN-LIMPAPA ROAD	DPWH-ZCDEO	PUBLIC BIDDING		10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/17								-do-	16,000,000.00	1,788,195.42	14,211,804.58				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 ZAMBOANGA CITY  
 DISTRICT ENGINEERING OFFICE  
 Divisoria, Zamboanga City  
 REGIONAL IX

(DPWH-ZAMBOANGA CITY DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of DECEMBER 31, 2017(2ND SEMSTER)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
<b>ON-GOING PROCUREMENT ACTIVITIES</b>																																
18JA0001	ASPHALT OVERLAY 50mm W/ CORRECTION AT OLD ROAD (AYALA - TALISAYAN) K1958+136 - K1958+318	DPWH-ZCDEO	PUBLIC BIDDING	10/28/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017	12/6/2016								GAA 2018	4,500,000.00	180,000.00	4,320,000.00				NACAP,NGO, COA	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0002	PREVENTIVE MAINTENANCE OF ROAD ASPHALT OVERLAY ALONG ZC-LABUAN-LIMPAPA ROAD K1873+000 - K1973+309	DPWH-ZCDEO	PUBLIC BIDDING	10/26/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2015	12/6/2017								-do-	7,649,000.00	180,000.00	7,343,040.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0003	REHABILITATION/RECONSTRUCTION OF ROAD WITH SLOPE PROTECTION ALONG ZC-LABUAN-LIMPAPA ROAD K1974+500 - K1947+600	DPWH-ZCDEO	PUBLIC BIDDING	10/25/2016	10/23/2017													-do-	22,000,000.00	880,000.00	21,120,000.00					10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0004	ROAD WIDENING/ ROW ACQUISITION AT AIRPORT ROAD (S01208MN) CHAINAGE 000 - CHAINAGE 493, CHAINAGE 000 - CHAINAGE 493	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017													-do-	95,000,000.00	3,537,600.00	89,462,400.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0005	ROAD WIDENING/ ROW ACQUISITION AT GOV. CAMINS ROAD (S01201MN) CHAINAGE 160 - CHAINAGE 680, CHAINAGE 699-CHAINAGE 766,CHAINAGE 450-CHAINAGE 766	PUBLIC BIDDING	PUBLIC BIDDING	10/22/2017	10/23/2017													-do-	75,436,000.00	3,017,440.00	72,418,560.00					10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0006	ROAD WIDENING/ ROW ACQUISITION AT VETERANS AVE. (S01207MN) CHAINAGE 000 TO CHAINAGE 316, CHAINAGE 000 TO CHAINAGE 316	PUBLIC BIDDING	PUBLIC BIDDING	10/22/2017	10/23/2017													-do-	50,000,000.00	2,000,000.00	48,000,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0007	WIDENING OF PERMANENT BR. MILUAO BR (B01166MN) ALONG ZC-LABUAN-LIMPAPA ROAD	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/17									-do-	16,000,000.00	1,788,195.42	14,211,804.58				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	





18JA0008	WIDENING OF PERMANENT BR. PATALON BR. 1 (B0116MN) ALONG Z.C-LABUAN-LIMPAPA ROAD, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/22/2017	10/23/2017										-do-	17,500,000.00	704,000.00	16,896,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0009	WIDENING OF PERMANENT BR. PATALON BR. 2 (B01168MN) ALONG ZC-LABUAN-LIMPAPA ROAD	PUBLIC BIDDING	PUBLIC BIDDING	10/22/2017	10/23/2017										-do-	22,400,000.00	896,000.00	21,504,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0010	WIDENING OF PERMANENT BRIDGE AT SAN IGNACIO BR (B00555MN) ALONG ZC-LABUAN-LIMPAPA ROAD,Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017										-do-	18,000,000.00	720,000.00	17,280,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0011	CONSTRUCTION OF FLOOD CONTROL AT CAWIT RIVER, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017						-do-	20,000,000.00	800,000.00	19,200,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0012	CONSTRUCTION OF FLOOD CONTROL AT LABUAN RIVER, LABUAN SEC. INCL. ROW	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	12/18/2017	12/18/2017	12/19/2017	12/19/2017					-do-	20,000,000.00	1,883,537.14	18,116,462.86				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0013	CONSTRUCTION OF FLOOD CONTROL AT PATALON RIVER, PATALON SEC. INCL. ROW	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017						-do-	15,000,000.00	577,649.58	14,422,350.42				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0014	CONSTRUCTION OF FLOOD CONTROL AT SINUNUC RIVER, SINUNUC, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017						-do-	15,000,000.00	1,476,017.11	13,523,982.89				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0015	CONST OF FLOOD CONTROL ALONG AYALA RIVER AYALA SECTION (BOTH SIDE), AYALA	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	12/4/2017	12/4/2017	12/5/2017						-do-	20,000,000.00	1,891,858.49	18,108,141.51				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0016	CONST OF FLOOD CONTROL ALONG AYALA RIVER TULUNGATUNG SEC., TULUNGATUNG	DPWH-ZCDEO	PUBLIC BIDDING	Public Bidding	10/23/2017	10/30/2017									-do-	20,000,000.00	800,000.00	19,200,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0017	CONST. OF FLOOD CONTROL ALONG LIMPAPA RIVER, INCL. ROW, LIMPAPA ZAMBOANGA CITY	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	12/4/2017	12/4/2017	12/5/2017						-do-	25,000,000.00	1,000,000.00	24,000,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0018	CONST. OF FLOOD CONTROL ALONG SAN ROQUE RIVER, SAN ROQUE, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017						-do-	15,000,000.00	600,000.00	14,400,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	







18JA0008	WIDENING OF PERMANENT BR. PATALON BR. 1 (B0116MN) ALONG Z.C-LABUAN-LIMPAPA ROAD, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/22/2017	10/23/2017													-do-	17,500,000.00	704,000.00	16,896,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0009	WIDENING OF PERMANENT BR. PATALON BR. 2 (B01168MN) ALONG ZC-LABUAN-LIMPAPA ROAD	PUBLIC BIDDING	PUBLIC BIDDING	10/22/2017	10/23/2017													-do-	22,400,000.00	896,000.00	21,504,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0010	WIDENING OF PERMANENT BRIDGE AT SAN IGNACIO BR (B00555MN) ALONG ZC-LABUAN-LIMPAPA ROAD, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017													-do-	18,000,000.00	720,000.00	17,280,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019	
18JA0011	CONSTRUCTION OF FLOOD CONTROL AT CAWIT RIVER, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017										-do-	20,000,000.00	800,000.00	19,200,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0012	CONSTRUCTION OF FLOOD CONTROL AT LABUAN RIVER, LABUAN SEC. INCL. ROW	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	12/18/2017	12/18/2017	12/19/2017										-do-	20,000,000.00	1,883,537.14	18,116,462.86				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0013	CONSTRUCTION OF FLOOD CONTROL AT PATALON RIVER, PATALON SEC. INCL. ROW	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017										-do-	15,000,000.00	577,649.58	14,422,350.42				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0014	CONSTRUCTION OF FLOOD CONTROL AT SINUNUC RIVER, SINUNUC, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	12/18/2017	12/18/2017	12/19/2017	12/20/2017										-do-	15,000,000.00	1,476,017.11	13,523,982.89				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0015	CONST OF FLOOD CONTROL ALONG AYALA RIVER AYALA SECTION (BOTH SIDE), AYALA	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	12/4/2017	12/4/2017	12/5/2017										-do-	20,000,000.00	1,891,858.49	18,108,141.51				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0016	CONST OF FLOOD CONTROL ALONG AYALA RIVER TULUNGATUNG SEC., TULUNGATUNG	DPWH-ZCDEO	PUBLIC BIDDING	Public Bidding	10/23/2017	10/30/2017													-do-	20,000,000.00	800,000.00	19,200,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0017	CONST. OF FLOOD CONTROL ALONG LIMPAPA RIVER, INCL. ROW, LIMPAPA ZAMBOANGA CITY	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	12/4/2017	12/4/2017	12/5/2017										-do-	25,000,000.00	1,000,000.00	24,000,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0018	CONST. OF FLOOD CONTROL ALONG SAN ROQUE RIVER, SAN ROQUE, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017										-do-	15,000,000.00	600,000.00	14,400,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019



18JA0030	CONST. OF MPB (STUDENT CENTER) AT ZAMBOANGA POLYTECHNIC BRGY. BALIWASAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017														-do-	4,000,000.00	40,000.00	3,960,000.00											11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017		12/30/2019																
18JA0031	CONST./REHAB OF DRAINAGE FACILITIES AT BRGY. BALIWASAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017															-do-	3,000,000.00	45,000.00	2,955,000.00																11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017		12/30/2019										
18JA0032	CONST./REHAB OF DRAINAGE FACILITIES AT CAMINO NUEVO, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017																-do-	2,000,000.00	30,000.00	1,970,000.00																		11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017		12/30/2019							
18JA0033	CONSTRUCTION OF DRAINAGE FACILITIES AT SAN ROQUE, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	12/24/2017		1/3/2018		1/3/2018												-do-	3,000,000.00	45,000.00	2,955,000.00																		11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017		12/30/2019						
18JA0034	IMPROVEMENT OF RIVER PROTECTION OF SUCABON CREEK, BRGY. ZONE 2, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/45/2017	10/25/2017																	-do-	2,000,000.00	30,000.00	1,970,000.00																			11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017		12/30/2019					
18JA0035	CONSTRUCTION OF DRAINAGE FACILITIES AT SOUTHCOM VILLAGE, UPPER AT SOUTHCOM VILLAGE, UPPER CALARIAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017																	-do-	3,500,000.00	52,500.00	3,447,500.00																				11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017		12/30/2019				
18JA0036	CONCRETING OF ROAD AT CAMP ARTURO ENRILE, MALAGUTAY, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017		11/22/2017		11/22/2017													-do-	10,000,000.00	151,913.35	9,848,086.65																				11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017		12/30/2019			
18JA0037	CONCRETING OF ROAD INCL. DRAINAGE, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017																		-do-	4,000,000.00	60,000.00	3,940,000.00																					11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017		12/30/2019		
18JA0038	CONCRETING OF ROAD INCL. DRAINAGE FACILITIES AT TUMAGA-AURORA,	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017		12/18/2017		12/18/2017													-do-	11,300,000.00	170,000.00	11,130,000.00																						11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017		12/30/2019	
18JA0039	CONCRETING OF ROAD LEADING TO SAN ROQUE NHS, INCL DRAINAGE FACILITIES) SAN ROQUE, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017		12/18/2017		12/18/2017													-do-	15,000,000.00	225,000.00	14,775,000.00																							11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017		12/30/2019
18JA0040	CONCRETING OF ROAD AT MALAGUTAY, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	12/5/2017		12/18/2017		12/18/2017													-do-	5,000,000.00	75,000.00	4,925,000.00																							11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017		12/30/2019



18JA0030	CONST. OF MPB (STUDENT CENTER) AT ZAMBOANGA POLYTECHNIC BRGY. BALIWASAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017					-do-	4,000,000.00	40,000.00	3,960,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0031	CONST./REHAB OF DRAINAGE FACILITIES AT BRGY. BALIWASAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017					-do-	3,000,000.00	45,000.00	2,955,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0032	CONST./REHAB OF DRAINAGE FACILITIES AT CAMINO NUEVO, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017					-do-	2,000,000.00	30,000.00	1,970,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0033	CONSTRUCTION OF DRAINAGE FACILITIES AT SAN ROQUE, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	12/24/2017	1/3/2018	1/3/2018	1/4/2018		5,000,000.00	45,000.00	2,955,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0034	IMPROVEMENT OF RIVER PROTECTION OF SUCABON CREEK, BRGY. ZONE 2, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/45/2017	10/25/2017					-do-	2,000,000.00	30,000.00	1,970,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0035	CONSTRUCTION OF DRAINAGE FACILITIES AT SOUTHCOM VILLAGE, UPPER AT SOUTHCOM VILLAGE, UPPER CALARIAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017					-do-	3,500,000.00	52,500.00	3,447,500.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0036	CONCRETING OF ROAD AT CAMP ARTURO ENRILE, MALAGUTAY, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/22/2017	11/22/2017	11/23/2017		10,000,000.00	151,913.35	9,848,086.65				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0037	CONCRETING OF ROAD INCL. DRAINAGE, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017					-do-	4,000,000.00	60,000.00	3,940,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0038	CONCRETING OF ROAD INCL. DRAINAGE FACILITIES AT TUMAGA-AURORA,	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/18/2017	12/18/2017	12/19/2017		11,300,000.00	170,000.00	11,130,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0039	CONCRETING OF ROAD LEADING TO SAN ROQUE NHS, INCL DRAINAGE FACILITIES) SAN ROQUE, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/18/2017	12/18/2017	12/19/2017		15,000,000.00	225,000.00	14,775,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0040	CONCRETING OF ROAD AT MALAGUTAY, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	12/5/2017	12/18/2017	12/18/2017	12/19/2017		5,000,000.00	75,000.00	4,925,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019



18JA0041	ROAD CONCRETING INCLUDING DRAINAGE FACILITIES, BRGY. BALUNO, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/15/2017	12/18/2017	12/18/2017	12/19/2017										-do-	5,000,000.00	75,000.00	4,925,000.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0042	ROAD CONCRETING, BRGY. CAWIT,Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/15/2017	1/3/2018	1/3/2018	1/4/2018										-do-	3,000,000.00	45,000.00	2,955,000.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0043	ROAD CONCRETING, BRGY. LIMPAPA,Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/25/2017	10/25/2017	1/3/2018	1/3/2018	1/4/2018	1/5/2018										-do-	4,000,000.00	60,000.00	3,940,000.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0044	ROAD CONCRETING, BRGY. RECODO,Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	12/5/2017	12/27/2017	12/27/2017	12/8/2017										-do-	3,000,000.00	45,000.00	2,955,000.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0045	ROAD WIDENING ALONG PAGADIAN-ZC RD INCL. ROW K1935+559 TO KA1935+965,k1935+559 TO k1935+965, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/22/2017	10/23/2017														-do-	100,000,000.00	4,000,000.00	96,000,000.00							-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0046	CONSTRUCTION OF FLOOD CONTROL AT SIBULAO RIVER AT SIBULAO SECTION (INCL. ROW), ZAMBOANGA CITY	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017										-do-	50,000,000.00	3,374,250.00	46,625,750.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0047	CONSTRUCTION OF FLOOD CONTROL AT VITALI RIVER, VITALI SECTION (INCLUDING ROW), Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017										-do-	50,000,000.00	2,750,000.00	47,250,000.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0048	CONST./IMPROVEMENT OF ACCESS ROAD LEADING TO PANUBIGAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/22/2017	10/23/2017	12/5/2017	12/18/2017	12/18/2017	12/19/2017										-do-	24,600,000.00	984,000.00	23,616,000.00							-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0049	CONST./IMPROVEMENT OF ACCESS ROAD AT JUNCTION SANGALI ROAD, SANGALI FISHING PORT IN SUPPORT OF SHIP BLDG. CANNED SARDINES, AND FISHERIES,SANGALI	PUBLIC BIDDING	PUBLIC BIDDING	10/22/2017	10/23/2017														-do-	17,190,000.00	687,600.00	16,502,400.00							-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0050	CONSTRUCTION (COMPLETION) OF MPB AT BRGY. DITA, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017														-do-	1,000,000.00		1,000,000.00							-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019



18JA0041	ROAD CONCRETING INCLUDING DRAINAGE FACILITIES, BRGY. BALUNO, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/15/2017	12/18/2017	12/18/2017	12/19/2017								-do-	5,000,000.00	75,000.00	4,925,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0042	ROAD CONCRETING, BRGY. CAWIT,Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/15/2017	1/3/2018	1/3/2018	1/4/2018								-do-	3,000,000.00	45,000.00	2,955,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0043	ROAD CONCRETING, BRGY. LIMPAPA,Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/25/2017	10/25/2017	1/9/2018	1/9/2018	1/4/2018	1/5/2018								-do-	4,000,000.00	60,000.00	3,940,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0044	ROAD CONCRETING, BRGY. RECODO,Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	12/5/2017	12/27/2017	12/27/2017	12/8/2017								-do-	3,000,000.00	45,000.00	2,955,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0045	ROAD WIDENING ALONG PAGADIAN-ZC RD INCL. ROW K1935+559 TO KA1935+965,K1935+559 TO k1935+965, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/22/2017	10/23/2017												-do-	100,000,000.00	4,000,000.00	96,000,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0046	CONSTRUCTION OF FLOOD CONTROL AT SIBULAO RIVER AT SIBULAO SECTION (INCL. ROW), ZAMBOANGA CITY	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017								-do-	50,000,000.00	3,374,250.00	46,625,750.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0047	CONSTRUCTION OF FLOOD CONTROL AT VITALI RIVER, VITALI SECTION ICLUDING ROW), Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017								-do-	50,000,000.00	2,750,000.00	47,250,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0048	CONST./IMPROVEMENT OF ACCESS ROAD LEADING TO PANUBIGAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/23/2017	10/23/2017	12/5/2017	12/18/2017	12/18/2017	12/19/2017								-do-	24,500,000.00	984,000.00	23,516,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0049	CONST./IMPROVEMENT OF ACCESS ROAD AT JUNCTION SANGALI ROAD, SANGALI FISHING PORT IN SUPPORT OF SHIP BLDG. CANNED SARDINES, AND FISHERIES,SANGALI	PUBLIC BIDDING	PUBLIC BIDDING	10/22/2017	10/23/2017												-do-	17,190,000.00	687,600.00	16,502,400.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0050	CONSTRUCTION (COMPLETION) OF MPB AT BRGY. DITA, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017												-do-	1,000,000.00		1,000,000.00				-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019





18JA0051	CONST. OF MPB (COVERED COURT) AT BRGY. LATUAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/18/2017	12/18/2017	12/19/2017	-do-	2,000,000.00	20,000.00	1,980,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0052	CONST. OF MPB (COVERED COURT) AT BRGY. LUBIGAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017	-do-	2,000,000.00	20,000.00	1,980,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0053	CONST. OF MPB (COVERED COURT) AT BRGY. GUISAO, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/17/2017	11/17/2017	11/18/2017	-do-	2,000,000.00	20,000.00	1,980,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0054	CONST. OF MPB AT BARANGAY LANDANG GUA, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	-do-	1,500,000.00	52,750.00	1,447,250.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0055	CONST. OF MPB (COVERED COURT) AT PASILMANTA, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/1/2017	11/17/2017	11/18/2017	11/19/2017	-do-	1,500,000.00	15,000.00	1,485,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0056	CONST. OF MPB (DAY CARE CENTER) AT BRGY. TIGTABON, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	-do-	1,500,000.00	15,000.00	1,485,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0057	CONST. OF MPB (DAY CARE CENTER) AT BRGY. MANALIPA, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/17/2017	11/17/2017	11/18/2017	11/19/2017	-do-	1,500,000.00	15,000.00	1,485,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0058	CONST. OF DRAINAGE SYSTEM, BRGY. BOALAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/27/2017	12/27/2017	12/28/2017	-do-	1,000,000.00		1,000,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0059	CONST. OF DRAINAGE SYSTEM, BUNGUIAO, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	1/3/2018	1/3/2018	1/4/2018	-do-	2,000,000.00	20,000.00	1,980,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0060	CONSTRUCTION OF DRAINAGE SYSTEM, KASANGYANGAN. Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/27/2017	12/27/2017	12/28/2017	-do-	2,000,000.00	20,000.00	1,980,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0061	CONSTRUCTION OF DRAINAGE SYSTEM, SANGALI, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/27/2017	12/27/2017	12/28/2017	-do-	2,000,000.00	20,000.00	1,980,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019



18JA0051	CONST. OF MPB (COVERED COURT) AT BRGY. LATUAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/18/2017	12/18/2017	12/19/2017										-do-		2,000,000.00	20,000.00	1,980,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0052	CONST. OF MPB (COVERED COURT) AT BRGY. LUBIGAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017										-do-		2,000,000.00	20,000.00	1,980,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0053	CONST. OF MPB (COVERED COURT) AT BRGY. GUISAO, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/17/2017	11/17/2017	11/18/2017										-do-		2,000,000.00	20,000.00	1,980,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0054	CONST. OF MPB AT BARANGAY LANDANG GUA, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017										-do-		1,500,000.00	52,750.00	1,447,250.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0055	CONST. OF MPB (COVERED COURT) AT PASILMANTA, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/17/2017	11/17/2017	11/18/2017	11/19/2017										-do-		1,500,000.00	15,000.00	1,485,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0056	CONST. OF MPB (DAY CARE CENTER) AT BRGY. TIGTABON, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017										-do-		1,500,000.00	15,000.00	1,485,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0057	CONST. OF MPB (DAY CARE CENTER) AT BRGY. MANALIPA, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/17/2017	11/17/2017	11/18/2017	11/19/2017										-do-		1,500,000.00	15,000.00	1,485,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0058	CONST. OF DRAINAGE SYSTEM, BRGY. BOALAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/27/2017	12/27/2017	12/28/2017										-do-		1,000,000.00		1,000,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0059	CONST. OF DRAINAGE SYSTEM, BUNGUIAO, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	1/3/2018	1/3/2018	1/4/2018										-do-		2,000,000.00	20,000.00	1,980,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0060	CONSTRUCTION OF DRAINAGE SYSTEM, KASANGYANGAN. Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/27/2017	12/27/2017	12/28/2017										-do-		2,000,000.00	20,000.00	1,980,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0061	CONSTRUCTION OF DRAINAGE SYSTEM, SANGALI, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/27/2017	12/27/2017	12/28/2017										-do-		2,000,000.00	20,000.00	1,980,000.00				-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	



18JA0062	CONSTRUCTION OF DRAINAGE SYSTEM, STA. CATALINA, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017											-do-	1,500,000.00	20,000.00	1,435,000.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019		
18JA0063	CONSTRUCTION OF DRAINAGE SYSTEM, AT TALON-TALON, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017												-do-	2,000,000.00	20,000.00	1,912,570.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0064	CONSTRUCTION OF DRAINAGE SYSTEM, TETUAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017												-do-	3,000,000.00	98,750.00	2,901,250.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0065	CONSTRUCTION OF DRAINAGE SYSTEM, TUGBUNGAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017												-do-	2,000,000.00	74,700.00	1,925,300.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0066	CONSTRUCTION OF FLOOD CONTROL AT BRGY. BOALAN, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017																-do-	1,000,000.00		1,000,000.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0067	CONCRETING OF ROAD, BRGY. ARENA BLANCO, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017													-do-	2,000,000.00	20,000.00	1,980,000.00							-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0068	CONCRETING OF ROAD AT BRGY. BOLONG	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017																-do-	2,000,000.00	67,350.00	1,932,650.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019	
18JA0069	CONCRETING OF ROAD, BRGY. LAMISAHAN. Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017													-do-	2,000,000.00	20,000.00	1,960,000.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0070	CONCRETING OF ROAD, BRGY. LIMAONG, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/17													-do-	1,500,000.00	45,000.00	1,454,000.00							-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0071	CONCRETING OF ROAD, BRGY. PASOBOLONG, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017													-do-	1,500,000.00	34,563.33	1,465,436.67							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0072	CONCRETING OF ROAD, BRGY. TAGUITI, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017													-do-	1,500,000.00	41,500.00	1,458,500.00							-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019



18JA0062	CONSTRUCTION OF DRAINAGE SYSTEM, STA. CATALINA, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017									-do-	1,500,000.00	20,000.00	1,435,000.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0063	CONSTRUCTION OF DRAINAGE SYSTEM, AT TALON-TALON, Z.C		PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017									-do-	2,000,000.00	20,000.00	1,912,570.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0064	CONSTRUCTION OF DRAINAGE SYSTEM, TETUAN, Z.C		PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017									-do-	3,000,000.00	98,750.00	2,901,250.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0065	CONSTRUCTION OF DRAINAGE SYSTEM, TUGBUNGAN, Z.C		PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017									-do-	2,000,000.00	74,700.00	1,925,300.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0066	CONSTRUCTION OF FLOOD CONTROL AT BRGY. BOALAN, Z.C		PUBLIC BIDDING	10/24/2017	10/25/2017													-do-	1,000,000.00		1,000,000.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0067	CONCRETING OF ROAD, BRGY. ARENA BLANCO, Z.C		PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017									-do-	2,000,000.00	20,000.00	1,980,000.00							-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0068	CONCRETING OF ROAD AT BRGY. BOLONG		PUBLIC BIDDING	10/24/2017	10/25/2017													-do-	2,000,000.00	67,350.00	1,932,650.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0069	CONCRETING OF ROAD, BRGY. LAMISAHAN. Z.C		PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017									-do-	2,000,000.00	20,000.00	1,960,000.00							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0070	CONCRETING OF ROAD, BRGY. LIMAONG, Z.C		PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017									-do-	1,500,000.00	46,000.00	1,454,000.00							-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0071	CONCRETING OF ROAD, BRGY. PASOBOLONG, Z.C		PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017									-do-	1,500,000.00	34,563.33	1,465,436.67							-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0072	CONCRETING OF ROAD, BRGY. TAGUITI, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017									-do-	1,500,000.00	41,500.00	1,458,500.00							-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019



18JA0073	CONCRETING OF ROAD, BRGY. TOLOSA, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/25/2017	10/25/2017	11/2/2017	11/17/2017	11/27/2017	11/28/2017	-do-	1,500,000.00	45,376.92	1,454,623.08	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0074	CONCRETING OF ROAD BRGY. TUMALUTAB, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/2/2017	11/13/2017	11/14/17	-do-	1,500,000.00	35,830.00	1,464,170.00	-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0075	CONCRETING OF ROAD, BRGY. TUMITUS, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/17	-do-	1,500,000.00	36,750.00	1,463,250.00	-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0076	CONCRETING OF ROAD, BRGY. VICTORIA, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017	-do-	1,500,000.00	15,339.24	1,484,660.76	-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0077	CONCRETING OF ROAD, BRGY. ZAMBOWOOD, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	-do-	1,500,000.00	35,630.13	1,464,369.87	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0078	CONCRETING OF ROAD, BRGY. CABALUAY, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	-do-	1,500,000.00	29,100.16	1,470,899.84	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0079	CONCRETING OF ROAD, BRGY. CACAO, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	-do-	2,000,000.00	40,000.00	1,960,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0080	CONCRETING OF ROAD, BRGY. CULIANAN, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017	-do-	2,000,000.00	40,000.00	1,960,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0081	CONCRETING OF ROAD, BRGY. LAPAKAN, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017	-do-	2,000,000.00	41,500.00	1,960,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0082	CONCRETING OF ROAD, BRGY. LUMAYANG, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	-do-	1,500,000.00	79,789.13	1,420,210.87	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0083	CONCRETING OF ROAD, BRGY. LUMBANAGN, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	-do-	1,500,000.00	28,888.17	1,471,111.83	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019



18JA0073	CONCRETING OF ROAD, BRGY. TOLOSA, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/25/2017	10/25/2017	11/2/2017	11/17/2017	11/27/2017	11/28/2017	-do-	1,500,000.00	45,376.92	1,454,623.08	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0074	CONCRETING OF ROAD BRGY. TUMALUTAB, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/2/2017	11/13/2017	11/14/17	-do-	1,500,000.00	35,830.00	1,464,170.00	-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0075	CONCRETING OF ROAD, BRGY. TUMITUS, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/17	-do-	1,500,000.00	36,750.00	1,463,250.00	-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0076	CONCRETING OF ROAD, BRGY. VICTORIA, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017	-do-	1,500,000.00	15,339.24	1,484,660.76	-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019
18JA0077	CONCRETING OF ROAD, BRGY. ZAMBOWOOD, Z.C	PUBLIC BIDDING	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	-do-	1,500,000.00	35,630.13	1,464,369.87	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0078	CONCRETING OF ROAD, BRGY. CABALUAY, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	-do-	1,500,000.00	29,100.16	1,470,899.84	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0079	CONCRETING OF ROAD, BRGY. CACAO, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	-do-	2,000,000.00	40,000.00	1,960,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0080	CONCRETING OF ROAD, BRGY. CULIANAN, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017	-do-	2,000,000.00	40,000.00	1,960,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0081	CONCRETING OF ROAD, BRGY. LAPAKAN, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	12/5/2017	-do-	2,000,000.00	41,500.00	1,960,000.00	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0082	CONCRETING OF ROAD, BRGY. LUMAYANG, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	-do-	1,500,000.00	79,789.13	1,420,210.87	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019
18JA0083	CONCRETING OF ROAD, BRGY. LUMBANAGN, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/2017	-do-	1,500,000.00	28,888.17	1,471,111.83	-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019



18JA0084	CONCRETING OF ROAD, BRGY. MAMPANG, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/17											-do-	2,000,000.00	67,900.00	1,932,100.00					-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019																		
18JA0085	CONCRETING OF ROAD, BRGY. MUTI, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017											-do-	2,000,000.00	55,000.00	1,945,000.00					-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019																		
18JA0086	CONCRETING OF ROAD BRGY. PANUBIGAN, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017											-do-	1,500,000.00	52,100.00	1,447,900.00					-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019																		
18JA0087	CONCRETING OF ROAD, BRGY. QUINIPUT, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	11/15/17											-do-	2,000,000.00	40,000.00	1,960,000.00					-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019																		
18JA0088	CONCRETING OF ROAD BRGY. SIBILAUO, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017											-do-	1,500,000.00	51,000.00	1,449,000.00					-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019																		
18JA0089	CONCRETING OF ROAD BRGY TIGBALABAG, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/17											-do-	1,500,000.00	26,550.42	1,473,449.58					-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019																		
18JA0090	CONST. OF WATER SUPPLY SYSTEM WATER WORKS, BRGY. DULIAN, UPPER BUNGUJAO, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/27/2017	12/27/2017	12/28/2017											-do-	1,500,000.00	52,500.00	1,447,500.00					-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019																		
Total Alloted Budget of On-going Procurement Activites(CY 2018)																					943,375,000.00																															


Prepared by:

  
**ERINDA A. GREGORIO**  
 Head, BAC Secretariat

Recommended for Approval by:

  
**QUINISTAR U. ATAMI**  
 BAC Chairperson

APPROVED:

  
**CHOLIE M. ROBLE**  
 Head of the Procuring Entity



18JA0084	CONCRETING OF ROAD, BRGY. MAMPANG, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/17											-do-	2,000,000.00	67,900.00	1,932,100.00					-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019																			
18JA0085	CONCRETING OF ROAD, BRGY. MUTI, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017												-do-	2,000,000.00	55,000.00	1,945,000.00					-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019																		
18JA0086	CONCRETING OF ROAD BRGY. PANUBIGAN, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017												-do-	1,500,000.00	52,100.00	1,447,900.00					-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019																		
18JA0087	CONCRETING OF ROAD, BRGY. QUINIPUT, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/4/2017	12/4/2017	11/15/17												-do-	2,000,000.00	40,000.00	1,960,000.00					-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019																		
18JA0088	CONCRETING OF ROAD BRGY. SIBULAO,Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/22/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/14/2017												-do-	1,500,000.00	51,000.00	1,449,000.00					-do-	10/30/2017	11/13/2017	11/13/2017	11/14/2017	11/16/2017	11/30/2019																		
18JA0089	CONCRETING OF ROAD BRGY TIGBALABAG,Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	11/21/2017	11/21/2017	11/22/17												-do-	1,500,000.00	25,550.42	1,473,449.58					-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019																		
18JA0090	CONST. OF WATER SUPPLY SYSTEM WATYER WORKS, BRGY. DULIAN, UPPER BUNGUIAO, Z.C	DPWH-ZCDEO	PUBLIC BIDDING	10/24/2017	10/25/2017	11/2/2017	12/27/2017	12/27/2017	12/28/2017												-do-	1,500,000.00	52,500.00	1,447,500.00					-do-	11/2/2017	11/15/2017	11/15/2017	11/16/2017	11/17/2017	12/30/2019																		
<b>Total Alloted Budget of On-going Procurement Activities(CY 2018)</b>																					<b>943,375,000.00</b>																																

Prepared by:

**ERLINDA A. GREGORIO**  
Head, BAC Secretariat

Recommended for Approval by:

**QUINISTAR U. ATAMI**  
BAC Chairperson

APPROVED:

**CHOLIE M. ROBLE**  
Head of the Procuring Entity