

DPWH-APR40-00000 DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January to June 2019

Unit	Code (PPA)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity													ABC (Pkg)			List of Invoiced Deliverables	Date Receipts of Invoicing													Remarks (Days within 6 days)
					Pre-Procurement Conference	Advs/Post of LARs	Pre-Bid Conference	Eligibility Check/ Bid/Qual Date	Sol./Specs of Bids	Bid Evaluation	Post-Bid	Notice of Award	Contract Signing	RFIP/ Subcontract Date	Delivery/ Completion	Acceptance / Turn-over	Source of Funds	ABC	NGOS	CS		Pre-Procurement Conference	Pre-Bid Conference	Eligibility Check	Sub/Specs of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Completion	Acceptance/Turn-over				
B	200000000017000	CONSTRUCTION OF SLOPE PROTECTION ALONG BARAGAO-PUTULU-LUNA-CALAGAYA BDRY. ROAD 60601+500-60601+400	Maintenance	Public Bidding	January 22, 2018	January 25-February 11, 2018	February 05, 2018	February 16, 2018	February 19, 2018	February 20, 2018	February 21, 2018	February 27, 2018	March 05, 2018	March 06, 2018	March 30, 2018	March 22, 2018	Regular Maintenance Fund (101)	P 1,394,673.48	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	January 22, 2018	February 05, 2018	February 16, 2018	February 19, 2018	February 20, 2018	February 21, 2018	February 27, 2018	March 05, 2018	March 06, 2018	March 20, 2018	March 20, 2018	-			
	200000000017000	ACCRASE 1.1 SUPPLY AND DELIVERY OF MATERIALS FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG BARAGAO-PUTULU-LUNA-CALAGAYA BDRY. ROAD 60601+411.2	Maintenance	Public Bidding	January 22, 2018	January 25-February 11, 2018	February 05, 2018	February 16, 2018	February 19, 2018	February 20, 2018	February 21, 2018	February 27, 2018	March 05, 2018	March 06, 2018	March 30, 2018	March 22, 2018	Regular Maintenance Fund (101)	P 3,913,058.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	January 22, 2018	February 05, 2018	February 16, 2018	February 19, 2018	February 20, 2018	February 21, 2018	February 27, 2018	March 05, 2018	March 06, 2018	March 20, 2018	March 20, 2018	-			
	200000000017000	SUPPLY AND DELIVERY OF MATERIALS FOR THE REPAIRING OF BARAGAO ROAD SECTION	Maintenance	Public Bidding	February 05, 2018	February 20- March 05, 2018	March 05, 2018	March 22, 2018	March 15, 2018	March 16, 2018	March 16, 2018	March 21, 2018	March 27, 2018	April 05, 2018	April 11, 2018	April 17, 2018	Regular Maintenance Fund (101)	P 1,143,985.36	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	February 05, 2018	March 05, 2018	March 15, 2018	March 16, 2018	March 16, 2018	March 16, 2018	March 21, 2018	March 27, 2018	April 05, 2018	April 07, 2018	April 17, 2018	-			
	200000000017000	SUPPLY AND DELIVERY OF MATERIALS FOR THE CONSTRUCTION OF NEW SLOPE PROTECTION ALONG BARAGAO-PUTULU-LUNA-CALAGAYA BDRY. ROAD 60601+360-60601+350	Maintenance	Public Bidding	March 20, 2018	March 20- March 30, 2018	April 05, 2018	April 12, 2018	April 11, 2018	April 17, 2018	April 17, 2018	April 23, 2018	May 03, 2018	May 07, 2018	May 23, 2018	May 23, 2018	Regular Maintenance Fund (101)	P 1,835,341.16	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	March 20, 2018	April 05, 2018	April 12, 2018	April 11, 2018	April 17, 2018	April 17, 2018	April 23, 2018	May 03, 2018	May 07, 2018	May 21, 2018	May 21, 2018	-			
B	200000000017000	SUPPLY AND DELIVERY OF MATERIALS FOR THE REPAIRING OF DAMAGED RETENCTIONS INVOLVED ALONG BARAGAO-PUTULU-LUNA-CALAGAYA BDRY. ROAD 60601+360-60601+350	Maintenance	Public Bidding	April 10, 2018	April 24-May 01, 2018	May 11, 2018	May 16, 2018	May 17, 2018	May 18, 2018	May 20, 2018	June 06, 2018	June 16, 2018	June 17, 2018	June 23, 2018	June 23, 2018	Regular Maintenance Fund (101)	P 1,049,568.57	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 10, 2018	May 01, 2018	May 16, 2018	May 16, 2018	May 17, 2018	May 18, 2018	May 20, 2018	June 06, 2018	June 16, 2018	June 07, 2018	June 07, 2018	June 23, 2018	June 23, 2018	-	
	200000000017000	SUPPLY AND DELIVERY OF MATERIALS FOR THE REPAIRING OF DAMAGED ROAD SURFACES ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 3,304,893.29	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,798,175.74	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
B	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
B	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
B	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
B	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 04, 2018	June 04, 2018	June 20, 2018	June 20, 2018	-		
	200000000017000	SUPPLY AND DELIVERY OF SUPPLYING OF GRANULARS ALONG CALAGAYA-CALAGAYA-BARAGAO ROAD, 60601+200- 60601+400 BY EXCEPTIONS & 60715+170-60715+1000 BY EXCEPTIONS	Maintenance	Public Bidding	April 27, 2018	May 02-May 09, 2018	May 15, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018	June 14, 2018	June 14, 2018	June 20, 2018	Regular Maintenance Fund (101)	P 1,490,300.80	NGOS (PUND) (01101) NGAS	CDA Representative, NGOS, Rank and File	April 27, 2018	May 15, 2018	May 21, 2018	May 21, 2018	May 21, 2018	May 22, 2018	June 04, 2018	June 11, 2018							

SPWV APATD SECOND DISTRICT ENGINEERING DIVISION Performance Monitoring Report as of January to June 2010

SPRINT AWARD SECOND DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January to June 2018																																	
#	Code (PPA)	Procurement Program/Project	FMS/First Step	Mode of Procurement	Actual Procurement Activity																ABC (PAC)			Date Receipt of Invitation									Bids Info (Last) Status
					Pri-Procurement Conference	Abs/Prel of LARF	Pri-Bid Conference	Eligibility Check/ Requested Date	Solo/Class of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Completion	Acceptance/ Review	Issues of Funds	ARC	MOC	ED	List of Issued Documents	Pri-Procurement Conference	Pri-Bid Conference	Eligibility Check	Solo/Class of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Completion	Acceptance/ Review	Issues of Funds		
000100077000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MPL) ALONG STA. MARCELA, CALAMAGAN, ARAYAO	CONSTRUCTION	Public Bidding	September 26, 2017	September 28, October 10, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017	January 22, 2018	January 22, 2018	February 12, February 12, 2018	March 15, 2018	GAA 2018	P 1,700,000.00	RC	COA Representative,	September 26, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017	January 22, 2018	January 22, 2018	February 12, 2018	March 15, 2018	March 15, 2018	March 15, 2018	March 15, 2018	March 15, 2018	
000100077000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MPL) ALONG STA. MARCELA, CALAMAGAN, ARAYAO	CONSTRUCTION	Public Bidding	September 26, 2017	September 28, October 10, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017	January 22, 2018	January 22, 2018	February 12, February 12, 2018	March 15, 2018	GAA 2018	P 1,700,000.00	RC	COA Representative,	September 26, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017	January 22, 2018	January 22, 2018	February 12, 2018	March 15, 2018	March 15, 2018	March 15, 2018	March 15, 2018	March 15, 2018	
000100077000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MPL) ALONG STA. MARCELA, CALAMAGAN, ARAYAO	CONSTRUCTION	Public Bidding	September 26, 2017	September 28, October 10, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017	January 22, 2018	January 22, 2018	February 12, February 12, 2018	March 15, 2018	GAA 2018	P 1,700,000.00	RC	COA Representative,	September 26, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017	January 22, 2018	January 22, 2018	February 12, 2018	March 15, 2018	March 15, 2018	March 15, 2018	March 15, 2018	March 15, 2018	
000100077000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MPL) ALONG STA. MARCELA, CALAMAGAN, ARAYAO	CONSTRUCTION	Public Bidding	September 26, 2017	September 28, October 10, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017	January 22, 2018	January 22, 2018	February 12, February 12, 2018	March 15, 2018	GAA 2018	P 1,700,000.00	RC	COA Representative,	September 26, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017	January 22, 2018	January 22, 2018	February 12, 2018	March 15, 2018	March 15, 2018	March 15, 2018	March 15, 2018	March 15, 2018	
000100077000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MPL) ALONG STA. MARCELA, CALAMAGAN, ARAYAO	CONSTRUCTION	Public Bidding	September 26, 2017	September 28, October 10, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017	January 22, 2018	January 22, 2018	February 12, February 12, 2018	March 15, 2018	GAA 2018	P 1,700,000.00	RC	COA Representative,	September 26, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017	January 22, 2018	January 22, 2018	February 12, 2018	March 15, 2018	March 15, 2018	March 15, 2018	March 15, 2018	March 15, 2018	
000100077000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MPL) ALONG STA. MARCELA, CALAMAGAN, ARAYAO	CONSTRUCTION	Public Bidding	September 26, 2017	September 28, October 10, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017	January 22, 2018	January 22, 2018	February 12, February 12, 2018	March 15, 2018	GAA 2018	P 1,700,000.00	RC	COA Representative,	September 26, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017	January 22, 2018	January 22, 2018	February 12, 2018	March 15, 2018	March 15, 2018	March 15, 2018	March 15, 2018	March 15, 2018	
000100077000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MPL) ALONG STA. MARCELA, CALAMAGAN, ARAYAO	CONSTRUCTION	Public Bidding	September 26, 2017	September 28, October 10, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017	January 22, 2018	January 22, 2018	February 12, February 12, 2018	March 15, 2018	GAA 2018	P 1,700,000.00	RC	COA Representative,	September 26, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017	January 22, 2018	January 22, 2018	February 12, 2018	March 15, 2018	March 15, 2018	March 15, 2018	March 15, 2018	March 15, 2018	
000100077000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MPL) ALONG STA. MARCELA, CALAMAGAN, ARAYAO	CONSTRUCTION	Public Bidding	September 26, 2017	September 28, October 10, 2017	October 10, 2017	November 20, 2017	November 20, 2017	November 20, 2017	December 13, 2017																							

[illegible]