



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

July 11, 2018

DENNIS S. SANTIAGO

Executive director
Government Procurement Policy Board- Technical Support Office
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Ortigas, Pasig City

Dear Sir:

Submitting the Procurement Monitoring Report Projects CY 2018 Projects for the period January to June, 2018 (Civil Works, Consultancy Service, and Goods) duly accomplished on the prescribed format. Electronic Copy is sent through your email (monitoring@gppb.gov.ph and app.gppb.gov.ph) on July 10, 2018.

For your information and reference.



RENE F. ZARATE
District Engineer

CAR.18 THDjr/GRV/RFZ

Copy Furnished:

ARDELIZA R. MENDENILLA, MNSA, CESO III
Undersecretary for Support Service
DPWH-Central Office

Department of Public Works and Highways Baguio City District Engineering Office
Procurement Monitoring Report as of JANUARY to JUNE, 2018 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											ABC (PHP) '000.00			Contract Cost (PHP) '000.00			List of Invited Observer	Date of Receipt of Invitation							Remarks			
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MODE	CO	Total	MODE		CO	Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept
I: CY 2018 Regular Infrastructure Project																																
18PD0001	Asset Preservation – Rehabilitation/ Reconstruction Baguio City of Roads with Slip, Slope Collapse and Landslide: Kennon Rd., K0241+535 - K0241+550, K0242+016 - K0242+064, K0242+240 - K0242+385, K0242+460 - K0242+495, K0242+510 - K0242+730	DPWH-BCDEO	Public Bidding	9/5/2017	9/11/2017	9/18/2017	10/2/2017	10/2/2017	10/9/2017	10/9/2017	1/31/2018	2/9/2018	2/12/2018	10/15/2018	GAA 2018	97,900.00			74,379.2174			COA, PICE- Baguio Chapter/Bantay Lanasangan, NLCOG, PICE Baguio-Benquet Chapter, Inc.	8/31/2017	9/13/2017	9/27/2017	9/27/2017	10/2/2017	10/4/2017	1/31/2018	2/9/2018		
18PD0002	Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Roads: Leonard Wood Rd., K0252+(-156) – K0252+000	DPWH-BCDEO	Public Bidding	9/5/2017	9/11/2017	9/18/2017	10/2/2017	10/2/2017	10/9/2017	10/16/2017	2/10/2018	2/20/2018	2/21/2018	4/27/2018	GAA 2018	4,566.74			4,002.5528			COA, PICE- Baguio Chapter/Bantay Lanasangan, NLCOG, PICE Baguio-Benquet Chapter, Inc.	8/31/2017	9/13/2017	9/27/2017	9/27/2017	10/2/2017	10/11/2017	2/10/2018	2/20/2018		
18PD0003	Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide: Quirino H-Way (Baguio-Batang), K0299+(-272) – K0299+(-148); K0299+(-430) – K0299+000	DPWH-BCDEO	Public Bidding	9/5/2017	9/15/2017	9/22/2017	10/6/2017	10/6/2017	10/13/2017	10/20/2017	1/31/2018	9/9/2018	2/12/2018	10/15/2018	GAA 2018	42,210.00			38,854.0454			COA, PICE- Baguio Chapter/Bantay Lanasangan, NLCOG, PICE Baguio-Benquet Chapter, Inc.	8/31/2017	9/18/2017	10/2/2017	10/2/2017	10/6/2017	10/16/2017	1/31/2019	9/10/2019		
18PD0004	Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide: Quirino H-Way (Baguio-Batang), K0303+609 – K0303+791; K0303+873 – K0304+872	DPWH-BCDEO	Public Bidding	9/5/2017	11/28/2017	12/15/2017	12/19/2017	12/19/2017	12/26/2017	1/2/2018	1/31/2018	2/9/2018	2/12/2018	1/23/2019	GAA 2018	62,783.00			60,269.6656			COA, PICE- Baguio Chapter/Bantay Lanasangan, NLCOG, PICE Baguio-Benquet Chapter, Inc.	8/31/2017	11/30/2017	12/14/2017	12/14/2017	12/19/2017	12/28/2017	1/31/2018	2/9/2018		
18PD0005	Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide: Eastern Link Circumferential Rd., K0247+970 – K0248+000	DPWH-BCDEO	Public Bidding	9/5/2017	9/15/2017	9/22/2017	10/6/2017	10/6/2017	10/13/2017	10/20/2017	1/31/2018	2/9/2018	2/12/2018	5/18/2018	GAA 2018	5,880.00			5,416.7710			COA, PICE- Baguio Chapter/Bantay Lanasangan, NLCOG, PICE Baguio-Benquet Chapter, Inc.	8/31/2017	9/18/2017	10/2/2017	10/2/2017	10/6/2017	10/16/2017	1/31/2018	2/9/2018		
18PD0006	Network Development – Road Widening: Military Cut-Off Rd., K0249+(-500) – K0249+(-232)	DPWH-BCDEO	Public Bidding	9/5/2017	9/15/2017	9/22/2017	10/16/2017	10/16/2017	10/23/2017	10/30/2017	1/28/2018	2/9/2018	2/9/2018	6/14/2018	GAA 2018	19,585.00			19,400.6042			COA, PICE- Baguio Chapter/Bantay Lanasangan, NLCOG, PICE Baguio-Benquet Chapter, Inc.	8/31/2017	9/18/2017	10/11/2017	10/11/2017	10/16/2017	10/25/2017	1/29/2018	2/8/2018		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												ABC (PbP) '000.00			Contract Cost (PbP) '000.00			List of Invited Observer	Date of Receipt of Invitation								Remarks	
				Pre-Proc Conference	Advs/Post of IABs	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MODE	CO	Total	MODE	CO		Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept
18PD0007	Local Infrastructure Program - Construction (Completion and Extension) of multipurpose hall, New Lucban, Baguio City	DPWH-ECDEO	Public Bidding		9/15/2017	9/22/2017	10/6/2017	10/6/2017	10/13/2017	10/20/2017	1/26/2018	2/5/2018	2/6/2018	5/12/2018	GAA 2018	1,483.35			1,357.6675			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.		9/18/2017	10/2/2017	10/2/2017	10/6/2017	10/16/2017	1/26/2018	2/5/2018		
18PD0008	Local Infrastructure Program - Construction (Completion) of multipurpose hall, South Central, Aurora Hill, Baguio City	DPWH-ECDEO	Public Bidding		10/17/2017	10/24/2017	11/7/2017	11/7/2017	11/14/2017	11/21/2017	1/25/2018	2/5/2018	2/6/2018	3/23/2018	GAA 2018	987.75			986.5784			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.		10/19/2017	11/2/2017	11/2/2017	11/7/2017	11/16/2017	1/25/2018	2/5/2018		
18PD0009	Local Infrastructure Program - Construction (Completion) of Multipurpose Hall, Palma Urbana, Baguio City	DPWH-ECDEO	Public Bidding		9/18/2017	9/25/2017	10/9/2017	10/9/2017	10/16/2017	10/23/2017	1/29/2018	2/13/2018	2/14/2018	3/21/2018	GAA 2018	990.00			984.5587			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.		9/20/2017	10/4/2017	10/4/2017	10/9/2017	10/18/2017	1/29/2018	2/13/2018		
18PD0010	Local Infrastructure Program - Rehabilitation of the Senior Citizen's Building to a Multipurpose Livelihood Training Center, Engineer's Hill, Baguio City	DPWH-ECDEO	Public Bidding		11/14/2017	11/21/2017	12/5/2017	12/5/2017	12/12/2017	12/19/2017	1/26/2018	2/5/2018	2/6/2018	3/13/2018	GAA 2018	997.61			965.4142			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.		11/16/2017	11/30/2017	11/30/2017	12/5/2017	12/14/2017	1/26/2018	2/5/2018		
18PD0011	Local Infrastructure Program - Concreting and Rehabilitation of Arnsing Road, Pacdal, Baguio City	DPWH-ECDEO	Public Bidding		11/7/2017	11/14/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	2/9/2018	2/20/2018	2/21/2018	4/3/2018	GAA 2018	1,997.60			1,962.4832			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.		11/9/2017	11/23/2017	11/23/2017	11/28/2017	12/7/2017	2/9/2018	2/20/2018		
18PD0012	Local Infrastructure Program - Concreting and Rehabilitation of Purok 4 Road, Imelda Village, Baguio City	DPWH-ECDEO	Public Bidding		9/18/2017	9/25/2017	10/9/2017	10/9/2017	10/16/2017	10/23/2017	1/29/2018	2/18/2018	2/19/2018	3/22/2018	GAA 2018	1,976.17			1,965.6655			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.		9/20/2017	10/4/2017	10/4/2017	10/9/2017	10/18/2017	1/29/2018	2/18/2018		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											ABC (PhP) '000.00			Contract Cost (PhP) '000.00			List of Invited Observers	Date of Receipt of Invitation							Remarks			
				Pre-Proc Conference	Ads/Post of IAEs	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept
18PD0013	Local Infrastructure Program – Construction and Rehabilitation of Road in Puruk 27, San Carlos Heights, Irian, Baguio City	DPWH-BCDEO	Public Bidding		10/17/2017	10/24/2017	11/7/2017	11/7/2017	11/14/2017	11/21/2017	1/29/2018	2/8/2018	2/9/2018	3/22/2018	GAA 2018	1,978.41			1,999.3704				10/19/2017	11/2/2017	11/2/2017	11/7/2017	11/16/2017	1/29/2018	2/8/2018			
18PD0014	Local Infrastructure Program – Construction and Rehabilitation of Road including Drainage at Kisma, Batakeng Central, Baguio City	DPWH-BCDEO	Public Bidding		9/18/2017	9/25/2017	10/9/2017	10/9/2017	10/16/2017	10/23/2017	1/29/2018	2/8/2018	2/12/2018	3/25/2018	GAA 2018	1,977.26			1,714.9451				9/20/2017	10/4/2017	10/4/2017	10/9/2017	10/18/2017	1/29/2018	2/9/2018			
18PD0015	Local Infrastructure Program – Rehabilitation of Canal at Molave Drive to Lower Km. 4, Asin, Baguio City	DPWH-BCDEO	Public Bidding		10/17/2017	10/24/2017	11/7/2017	11/7/2017	11/14/2017	11/21/2017	1/29/2018	2/9/2018	2/12/2018	3/25/2018	GAA 2018	1,977.72			1,729.1130				10/19/2017	11/2/2017	11/2/2017	11/7/2017	11/16/2017	1/29/2018	2/9/2018			
18PD0016	Contract Package 12: Asset Preservation Program– Preventive Maintenance: a) Gov. Rock Rd – (S00521L2), Chainage 90 – Chainage 158 b) Kennon Rd. – K0241+556 – K0242+000	DPWH-BCDEO	Public Bidding	9/15/2017	9/18/2017	9/25/2017	10/9/2017	10/9/2017	10/16/2017	10/23/2017	2/9/2018	2/19/2018	2/20/2018	3/29/2018	GAA 2018	8,711.24			8,447.3378			9/11/2017	9/20/2017	10/4/2017	10/4/2017	10/9/2017	10/18/2017	2/9/2018	2/19/2018			
18PD0017	Asset Preservation Program– Preventive Maintenance: Sim. Tomas-Mt. Cabuyo Rd – K0252+645 – K0253+730	DPWH-BCDEO	Public Bidding	9/15/2017	9/18/2017	9/25/2017	10/9/2017	10/9/2017	10/16/2017	10/23/2017	1/31/2018	2/15/2018	2/16/2018	3/25/2018	GAA 2018	7,981.25			7,203.8273			9/11/2017	9/20/2017	10/4/2017	10/4/2017	10/9/2017	10/18/2017	1/31/2018	2/15/2018			
18PD0018	Local Infrastructure Program – Construction of Drainage canal with cover at Puruk 6, Camp 7, Baguio City	DPWH-BCDEO	Public Bidding		10/17/2017	10/24/2017	11/7/2017	11/7/2017	11/14/2017	11/21/2017	1/29/2018	2/8/2018	2/9/2018	3/19/2018	GAA 2018	998.48			983.4599				10/19/2017	11/2/2017	11/2/2017	11/7/2017	11/16/2017	1/29/2018	2/8/2018			

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											ABC (PBP) '000.00			Contract Cost (PBP) '000.00			List of Invited Observer's	Date of Receipt of Invitation							Remarks			
				Pre-Proc Conference	Ads/Post of IAB	Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept
18PD00019	Local Infrastructure Program – Construction/ Rehabilitation of Multi Purpose Hall, Lower General Luna, Baguio City	DPWH-SCDO	Public Bidding		9/18/2017	9/25/2017	10/9/2017	10/9/2017	10/16/2017	10/23/2017	1/26/2018	2/5/2018	2/6/2018	4/12/2018	GAA 2018	1,482.66			1,402.4876			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.		9/20/2017	10/4/2017	10/4/2017	10/9/2017	10/18/2017	1/26/2018	2/5/2018		
18PD00020	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction/Rehabilitation of Flood Control Mitigation Facilities/Drainage System along City Camp Lagoon Drain Tunnel, Baguio City	DPWH-SCDO	Public Bidding	9/13/2017	10/9/2017	10/16/2017	10/30/2017	10/30/2017	11/6/2017	11/13/2017	1/29/2018	2/8/2018	2/9/2018	12/11/2018	GAA 2018	29,374.58			28,739.7556			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.	9/8/2017	10/11/2017	10/25/2017	10/25/2017	10/30/2017	11/8/2017	1/29/2018	2/8/2018		
18PD00021	Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide: Quezon Hill Rd. # 1, K0308-140 – K0308+180	DPWH-SCDO	Public Bidding		9/18/2017	9/26/2017	10/10/2017	10/10/2017	10/17/2017	10/24/2017	1/29/2018	2/8/2018	2/9/2018	4/7/2018	GAA 2018	3,528.00			3,409.9813			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.		9/21/2017	10/5/2017	10/5/2017	10/10/2017	10/19/2017	1/29/2018	2/8/2018		
18PD00022	Local Infrastructure Program – Construction (Completion) of Multi-Purpose Hall, Greenwater, Baguio City	DPWH-SCDO	Public Bidding		9/19/2017	9/26/2017	10/10/2017	10/10/2017	10/17/2017	10/24/2017	1/29/2018	2/8/2018	2/9/2018	4/11/2018	GAA 2018	1,482.75			1,477.3735			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.		9/21/2017	10/5/2017	10/5/2017	10/10/2017	10/19/2017	1/29/2018	2/8/2018		
18PD00023	Local Infrastructure Program – Rehabilitation of Teacher's Village (Atab) Road, Sto. Tomas Proper, Baguio City	DPWH-SCDO	Public Bidding		9/19/2017	9/26/2017	10/10/2017	10/10/2017	10/17/2017	10/24/2017	1/29/2018	2/8/2018	2/9/2018	3/20/2018	GAA 2018	997.81			985.4956			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.		9/21/2017	10/5/2017	10/5/2017	10/10/2017	10/19/2017	1/29/2018	2/8/2018		
18PD00024	Bridge – Rehabilitation/Major Repair of Permanent Bridges: Trinidad Br. (East) (B02193L2) along Magaysay Ave. (Trinidad Rd.)	DPWH-SCDO	Public Bidding		9/20/2017	9/27/2017	10/11/2017	10/11/2017	10/18/2017	10/25/2017	1/31/2018	2/9/2018	2/12/2018	4/6/2018	GAA 2018	1,780.90			1,669.1712			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.		9/22/2017	10/6/2017	10/6/2017	10/11/2017	10/20/2017	1/31/2018	2/9/2018		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												ABC (PHP) '000.00			Contract Cost (PHP) '000.00			List of Invited Observer	Date of Receipt of Invitation							Remarks		
				Pre-Proc Conference	AdvsPost of IAB	Pre-bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Prebid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/Accept
18PD0032	Network Development- Road Widening: Legarda Rd., K0251+(-350) - K0251+580	DPWH-SCDO	Public Bidding	9/10/2017	10/23/2017	10/30/2017	11/13/2017	11/13/2017	11/20/2017	11/22/2017	2/7/2018	3/31/2018	3/22/2018	8/6/2018	GAA 2018	46,015.40			44,816.1999			COA, PICE- Baguio Chapter/Bantay Lansangang, NLCOG, PICE Baguio- Benguet Chapter, Inc.	9/13/2017	10/25/2017	11/8/2017	11/8/2017	11/13/2017	11/22/2017	2/7/2018	3/21/2018		
18PD0033	Local Infrastructure Program - Concreting of Road at Purok 10, Pinger, Baguio City	DPWH-SCDO	Public Bidding		9/22/2017	9/29/2017	10/13/2017	10/13/2017	10/20/2017	10/27/2017	2/8/2018	2/20/2018	2/21/2018	4/3/2018	GAA 2018	997.06			994.6519			COA, PICE- Baguio Chapter/Bantay Lansangang, NLCOG, PICE Baguio- Benguet Chapter, Inc.	9/25/2017	10/9/2017	10/9/2017	10/13/2017	10/23/2017	2/8/2018	2/20/2018			
18PD0034	Local Infrastructure Program - Construction and Rehabilitation of Road with Drainage at Purok 14, Nagayay, Lookan Proper, Baguio City	DPWH-SCDO	Public Bidding		9/9/2017	9/18/2017	10/13/2017	10/13/2017	10/20/2017	10/27/2017	1/29/2018	2/8/2018	2/12/2018	4/4/2018	GAA 2018	1,482.46			1,477.2996			COA, PICE- Baguio Chapter/Bantay Lansangang, NLCOG, PICE Baguio- Benguet Chapter, Inc.	9/11/2017	10/9/2017	10/9/2017	10/13/2017	10/23/2017	1/29/2018	2/8/2018			
18PD0035	Contract Package 11: Network Development - Off-Rightway Improvement: a) Kennon Road (K0248+147) b) Kennon Road (K0244+845)	DPWH-SCDO	Public Bidding	9/22/2017	9/26/2017	10/3/2017	10/19/2017	10/19/2017	10/26/2017	11/2/2017	1/29/2018	2/8/2018	2/9/2018	6/14/2018	GAA 2018	23,856.00			23,469.9914			COA, PICE- Baguio Chapter/Bantay Lansangang, NLCOG, PICE Baguio- Benguet Chapter, Inc.	9/18/2017	9/28/2017	10/16/2017	10/16/2017	10/19/2017	10/30/2017	1/29/2018	2/8/2018		
18PD0036	Local Infrastructure Program - Concreting of Access Road at Badkoy Street, Purok 5, Gulsad Surong, Baguio City	DPWH-SCDO	Public Bidding		9/28/2017	10/5/2017	10/19/2017	10/19/2017	10/26/2017	11/2/2017	1/29/2018	2/9/2018	2/9/2018	3/16/2018	GAA 2018	1,483.16			1,337.9445			COA, PICE- Baguio Chapter/Bantay Lansangang, NLCOG, PICE Baguio- Benguet Chapter, Inc.	10/2/2017	10/16/2017	10/16/2017	10/19/2017	10/30/2017	1/29/2018	2/9/2018			
18PD0037	Local Infrastructure Program - Concreting and Rehabilitation of Gen. De Jesus Street, Lopez Jaena, Baguio City	DPWH-SCDO	Public Bidding		9/28/2017	10/5/2017	10/19/2017	10/19/2017	10/26/2017	11/2/2017	1/29/2018	2/9/2018	2/9/2018	3/22/2018	GAA 2018	1,479.64			1,334.8450			COA, PICE- Baguio Chapter/Bantay Lansangang, NLCOG, PICE Baguio- Benguet Chapter, Inc.	10/2/2017	10/16/2017	10/16/2017	10/19/2017	10/30/2017	1/29/2018	2/8/2018			

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											ABC (PbP) *000.00			Contract Cost (PbP) *000.00			List of Invited Observers	Date of Receipt of Invitation								Remarks			
				Pre-Proc Conference	Advs/Post of IAB	Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery Accept	
18PD0038	Local Infrastructure Program – Rehabilitation/Improvement of Mulberry Barangay Road, Km. 4, Asin, Baguio City	DPWH-SCDEO	Public Bidding		9/22/2017	9/29/2017	10/6/2017	10/19/2017	10/19/2017	10/26/2017	11/2/2017	1/29/2018	2/8/2018	2/9/2018	3/16/2018	GAA 2018	4,949.49			4,669.2402			COA, PICE- Baguio Chapter,Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.	9/18/2017	10/2/2017	10/16/2017	10/16/2017	10/19/2017	10/30/2017	1/29/2018	2/8/2018		
18PD0039	Local Infrastructure Program – Rehabilitation of Road, Drainage and Sidewalk Construction along Laurel Street, Upper General Luna, Baguio City	DPWH-SCDEO	Public Bidding			9/28/2017	10/5/2017	10/19/2017	10/19/2017	10/26/2017	11/2/2017	1/26/2018	2/5/2018	2/7/2018	3/20/2018	GAA 2018	999.46			962.3307			COA, PICE- Baguio Chapter,Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.	10/2/2017	10/16/2017	10/16/2017	10/16/2017	10/19/2017	10/30/2017	1/26/2018	2/5/2018		
18PD0040	Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction/Rehabilitation of Flood Control Mitigation Facilities/Drainage System along Bued River including its Tributaries, Baguio City	DPWH-SCDEO	Public Bidding		9/22/2017	9/27/2017	10/4/2017	10/18/2017	10/18/2017	10/25/2017	11/1/2017	1/31/2018	2/9/2018	2/12/2018	9/25/2018	GAA 2018	48,900.00			46,415.5296			COA, PICE- Baguio Chapter,Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.	9/18/2017	9/29/2017	10/13/2017	10/13/2017	10/18/2017	10/27/2017	1/31/2018	2/9/2018		
18PD0041	Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction/Rehabilitation of Flood Control Mitigation Facilities/Drainage System along Crystal Cave to Asin, Baguio City	DPWH-SCDEO	Public Bidding		9/22/2017	9/27/2017	10/4/2017	10/18/2017	10/18/2017	10/25/2017	11/1/2017	1/29/2018	2/8/2018	2/9/2018	9/2/2018	GAA 2018	48,872.22			43,183.5164			COA, PICE- Baguio Chapter,Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.	9/18/2017	9/29/2017	10/13/2017	10/13/2017	10/18/2017	10/27/2017	1/29/2018	2/9/2018		
18PD0042	Local Infrastructure Program – Construction of Multipurpose Court, Balsegan, Baguio City	DPWH-SCDEO	Public Bidding			9/27/2017	10/4/2017	10/18/2017	10/18/2017	10/25/2017	11/1/2017	1/26/2018	2/5/2018	2/6/2018	4/12/2018	GAA 2018	1,960.00			1,920.3792			COA, PICE- Baguio Chapter,Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.		9/29/2017	10/13/2017	10/13/2017	10/18/2017	10/27/2017	1/26/2018	2/5/2018		
18PD0043	Local Infrastructure Program – Construction (Completion) of Covered Court, Quezon Hill Proper, Baguio City	DPWH-SCDEO	Public Bidding		9/27/2017	10/4/2017	10/18/2017	10/18/2017	10/18/2017	10/25/2017	11/1/2017	1/29/2018	2/8/2018	2/9/2018	4/15/2018	GAA 2018	1,977.00			1,878.1343			COA, PICE- Baguio Chapter,Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.	9/29/2017	10/13/2017	10/13/2017	10/14/2017	10/27/2017	1/29/2018	2/8/2018			

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												ABC (PhP) '000.00			Contract Cost (PhP) '000.00			List of Invited Observer	Date of Receipt of Invitation							Remarks		
				Pre-Proc Conference	Advs/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
18PD0044	Local Infrastructure Program – Rehabilitation of Existing Waterway along Tri-Boundaries of Barangay Candasa, Middle Quirino Hill and Happy Homes, Baguio City	DPWH-SCDO	Public Bidding		9/27/2017	10/4/2017	10/18/2017	10/18/2017	10/25/2017	11/1/2017	1/25/2018	2/8/2018	2/9/2018	3/22/2018	GAA 2018	1,482.59			1,477.5469			COA, PICE- Baguio Chapter, Bantay Lanasangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.		9/29/2017	10/13/2017	10/13/2017	10/18/2017	10/27/2017	1/25/2018	2/8/2018		
18PD0045	Local Infrastructure Program – Construction/ Rehabilitation of Bantay Road, Camp 7, along Kennon Road, Baguio City	DPWH-SCDO	Public Bidding		9/27/2017	10/4/2017	10/18/2017	10/18/2017	10/25/2017	11/1/2017	1/29/2018	2/8/2018	2/9/2018	3/22/2018	GAA 2018	1,979.61			1,785.7627			COA, PICE- Baguio Chapter, Bantay Lanasangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.		9/29/2017	10/13/2017	10/13/2017	10/18/2017	10/27/2017	1/29/2018	2/8/2018		
18PD0046	Local Infrastructure Program – Construction (Completion of the Covered Court of Mabini Elementary School, Salud Mitra, Baguio City	DPWH-SCDO	Public Bidding		9/27/2017	10/4/2017	10/18/2017	10/18/2017	10/25/2017	11/1/2017	1/26/2018	2/5/2018	2/6/2018	4/12/2018	GAA 2018	1,973.00			1,818.3000			COA, PICE- Baguio Chapter, Bantay Lanasangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.		9/29/2017	10/13/2017	10/13/2017	10/18/2017	10/27/2017	1/26/2018	2/5/2018		
18PD0047	Local Infrastructure Program – Construction of Basketball Covered Court and Comfort Rooms (Phase 1), Fort Del Pilar, Baguio City	DPWH-SCDO	Public Bidding		9/27/2017	10/4/2017	10/18/2017	10/18/2017	10/25/2017	11/1/2017	1/29/2018	2/5/2018	2/7/2018	4/13/2018	GAA 2018	1,980.00			1,849.5226			COA, PICE- Baguio Chapter, Bantay Lanasangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.		9/29/2017	10/13/2017	10/13/2017	10/18/2017	10/27/2017	1/29/2018	2/5/2018		
18PD0048	Local Infrastructure Program – Concrete of Old Pipe Factory Road, Lower Rock Quarry, Baguio City	DPWH-SCDO	Public Bidding		9/27/2017	10/4/2017	10/18/2017	10/18/2017	10/25/2017	11/1/2017	1/29/2018	2/8/2018	2/9/2018	3/29/2018	GAA 2018	1,976.39			1,971.2935			COA, PICE- Baguio Chapter, Bantay Lanasangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.		9/29/2017	10/13/2017	10/13/2017	10/18/2017	10/27/2017	1/29/2018	2/8/2018		
18PD0049	Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems; Construction/Rehabilitation of Flood Control Mitigation Facilities/Drainage System along Asin – Gallano River, Baguio City	DPWH-SCDO	Public Bidding	9/23/2017	9/28/2017	10/5/2017	10/19/2017	10/19/2017	10/26/2017	11/2/2017	2/2/2018	2/9/2018	2/12/2018	9/25/2018	GAA 2018	48,900.00			37,164.0002			COA, PICE- Baguio Chapter, Bantay Lanasangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.	9/18/2017	10/2/2017	10/16/2017	10/16/2017	10/19/2017	10/26/2017	2/2/2018	2/9/2018		

Code (RFP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity											ABC (P/HP) '000.00			Contract Cost (P/HP) '000.00			List of Invited Observer or	Date of Receipt of Invitation							Remarks			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept
18PD0050	Network Development – Construction of By-Pass/Diversion Roads, Quirino Highway (Baguio-Bauang Road to Quezon Hill Road 1) Bypass Road, incl. ROW and Slope Protection, Baguio City	DPWH-SCDO	Public Bidding	9/14/2017	9/29/2017	10/6/2017	10/26/2017	10/26/2017	10/27/2017	11/3/2017	1/31/2018	2/6/2018	2/12/2018	1/31/2018	GAA 2018	68,100.00			61,410.8724			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.	9/11/2017	10/2/2017	10/16/2017	10/16/2017	10/20/2017	10/30/2017	1/31/2018	2/9/2018		
18PD0051	Network Development – Construction of By-Pass/Diversion Roads, Stp. Tomas-Mt. Cabuyo Road to Western Link Circumferential Road Bypass, incl. ROW and Slope Protection, Baguio City	DPWH-SCDO	Public Bidding	9/14/2017	9/29/2017	10/6/2017	10/20/2017	10/20/2017	10/27/2017	11/3/2017	2/7/2018	2/16/2018	2/19/2018	12/21/2018	GAA 2018	62,590.00			52,242.3093			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.	9/11/2017	10/2/2017	10/16/2017	10/16/2017	10/20/2017	10/30/2017	2/7/2018	2/16/2018		
18PD0052	Local Infrastructure Program – Construction (Completion) of Unfinished Covered Half Court, Lourdes Subdivision Proper, Baguio City	DPWH-SCDO	Public Bidding		9/29/2017	10/6/2017	10/26/2017	10/20/2017	10/27/2017	11/3/2017	1/29/2018	2/8/2018	2/9/2018	4/15/2018	GAA 2018	1,977.00			1,817.2768			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.	10/2/2017	10/16/2017	10/16/2017	10/20/2017	10/30/2017	1/29/2018	2/8/2018			
18PD0053	Network Development – Construction of By-Passes/Diversion Roads, Major Mene to Kennon Road Bypass, incl. ROW and Slope Protection, Baguio City	DPWH-SCDO	Public Bidding	9/21/2017	10/4/2017	10/11/2017	10/25/2017	10/25/2017	11/1/2017	11/8/2017	2/7/2018	2/9/2018	2/12/2018	9/21/2018	GAA 2018	38,100.00			33,279.8996			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.	9/18/2017	10/6/2017	10/20/2017	10/20/2017	10/25/2017	11/3/2017	2/7/2018	2/9/2018		
18PD0054	Local Infrastructure Program – Construction of a Footbridge along Bonifacio Street, A. Bonifacio – Caguioa – Rimando, Baguio City	DPWH-SCDO	Public Bidding		3/7/2018	3/9/2018	3/23/2018	3/23/2018	3/30/2018	4/6/2018	3/28/2018	4/9/2018	4/10/2018	6/14/2018	GAA 2018	2,473.98			2,456.5404			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.	3/5/2018	3/19/2018	3/18/2018	3/23/2018	4/2/2018	3/28/2018	4/9/2018			
18PD0055	Local Infrastructure Program – Construction of Multipurpose Building, Baguio Central School, Baguio City	DPWH-SCDO	Public Bidding	11/7/2017		11/14/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	1/30/2018	2/9/2018	2/12/2018	4/18/2018	GAA 2018	1,978.00			1,851.8855			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.	11/9/2017	11/23/2017	11/23/2017	11/28/2017	12/7/2017	1/30/2018	2/9/2018			

Code (PAP)	Procurement Program/Project	PMU/End-User	Mode of Procurement	Actual Procurement Activity												ABC (PAP) '000.00			Contract Cost (PAP) '000.00			List of Invited Observer to	Date of Receipt of Invitation							Remarks		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
18PD0055	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction/Rehabilitation of Flood Control Mitigation Facilities/Drainage System along BSH Fly Over to Athletic Bowl to Rose Garden, Burnham Park, Baguio City	DPWH-BCDEO	Public Bidding	10/2/2017	10/27/2017	11/3/2017	10/27/2017	10/27/2017	11/3/2017	11/10/2017	1/25/2018	2/2/2018	2/5/2018		GAA 2018	39,190.00			38,265.9658			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCCG, PICE Baguio- Benguet Chapter, Inc.	9/27/2017	10/30/2017	10/23/2017	10/23/2017	10/27/2017	11/6/2017	1/25/2018	2/2/2018		
18PD0057	Network Development- Construction of Bypass/Diversion Roads: Marcos Highway to Western Link Circumferential Road Bypass, Ind. ROW and Slope Protection, Baguio City	DPWH-BCDEO	Public Bidding	10/2/2017	10/18/2017	10/25/2017	11/16/2017	11/16/2017	11/23/2017	11/30/2017	2/9/2018	2/20/2018	2/21/2018	10/4/2018	GAA 2018	40,480.00			38,456.5951			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCCG, PICE Baguio- Benguet Chapter, Inc.	9/27/2017	10/20/2017	11/13/2017	11/13/2017	11/16/2017	11/27/2017	2/9/2018	2/20/2018		
18PD0058	Local Infrastructure Program - Continuation of the Improvement of the Barangay Multi-Purpose Building of Kiniting Barangay, Baguio City	DPWH-BCDEO	Public Bidding		11/24/2017	12/1/2017	12/15/2017	12/15/2017	12/22/2017	12/29/2017	2/12/2018	2/9/2018	2/12/2018	4/10/2018	GAA 2018	995.00			984.6014			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCCG, PICE Baguio- Benguet Chapter, Inc.	11/27/2017	12/11/2017	12/11/2017	12/15/2017	12/25/2017	2/12/2018	2/9/2018			
18PD0059	Local Infrastructure Program - Concreting of Road, Puruk 5, Ambion, Baguio City, Benguet	DPWH-BCDEO	Public Bidding		10/30/2017	11/6/2017	11/20/2017	11/20/2017	11/27/2017	12/4/2017	1/29/2018	2/8/2018	2/9/2018	3/26/2018	GAA 2018	1,977.51			1,917.9243			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCCG, PICE Baguio- Benguet Chapter, Inc.	11/1/2017	11/15/2017	11/15/2017	11/20/2017	11/29/2017	1/29/2018	2/8/2018			
18PD0060	Local Infrastructure Program - Rehabilitation of Road, Puruk 1 to Puruk 3, Padre Zamora, Baguio City, Benguet	DPWH-BCDEO	Public Bidding		10/20/2017	10/27/2017	11/20/2017	11/20/2017	11/27/2017	12/4/2017	1/29/2018	2/8/2018	2/9/2018	3/26/2018	GAA 2018	1,978.34			1,956.0962			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCCG, PICE Baguio- Benguet Chapter, Inc.	10/23/2017	11/15/2017	11/15/2017	11/20/2017	11/29/2017	1/29/2018	2/8/2018			
18PD0061	Local Infrastructure Program - Completion of Multipurpose Building, Atok Trail, Baguio City, Benguet	DPWH-BCDEO	Public Bidding		11/3/2017	11/10/2017	11/24/2017	11/24/2017	12/1/2017	12/8/2017	2/9/2018	2/20/2018	2/21/2018	4/7/2018	GAA 2018	1,480.00			1,478.3740			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCCG, PICE Baguio- Benguet Chapter, Inc.	11/6/2017	11/20/2017	11/20/2017	11/24/2017	12/4/2017	2/9/2018	2/20/2018			

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PnP) '000.00			Contract Cost (PnP) '000.00			List of Invited Observer in	Date of Receipt of Invitation							Remarks	
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept
18PD0062	Local Infrastructure Program – Concreting of V. Delos Reyes St. linking Road 1 to Purok 2, Outlook Drive, Baguio City, Benguet	DPWH-BCDEO	Public Bidding		11/3/2017	11/10/2017	11/24/2017	11/24/2017	12/1/2017	12/8/2017	1/29/2018	2/8/2018	2/9/2018	3/22/2018	GAA 2018	1,976.65			1,971.4300			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.		11/6/2017	11/20/2017	11/20/2017	11/24/2017	12/4/2017	1/29/2018	2/8/2018		
18PD0063	Local Infrastructure Program – Rehabilitation of Barangay Road and Drainage, San Roque Village, Baguio City, Benguet	DPWH-BCDEO	Public Bidding		10/30/2017	11/6/2017	11/20/2017	11/20/2017	11/27/2017	12/4/2017	2/4/2018	2/14/2018	2/15/2018	3/28/2018	GAA 2018	1,977.88			1,847.0281			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.		11/1/2017	11/15/2017	11/15/2017	11/20/2017	11/29/2017	2/5/2018	2/14/2018		
18PD0064	Local Infrastructure Program – Construction of Road, Purok 13 Extension, Happy Hollow, Baguio City, Benguet	DPWH-BCDEO	Public Bidding		11/7/2017	11/14/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	1/29/2018	2/8/2018	2/9/2018	4/1/2018	GAA 2018	1,978.00			1,808.4628			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.		11/9/2017	11/23/2017	11/23/2017	11/28/2017	12/7/2017	1/29/2018	2/8/2018		
18PD0065	Local Infrastructure Program – Construction of Barangay Road, Purok 24, Bngy. Inisan, Baguio City, Benguet	DPWH-BCDEO	Public Bidding		11/7/2017	11/14/2017	11/28/2017	11/28/2017	12/5/2017	12/12/2017	2/9/2018	2/20/2018	2/21/2018	4/3/2018	GAA 2018	1,977.37			1,977.3653			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.		11/9/2017	11/23/2017	11/23/2017	11/28/2017	12/7/2017	2/6/2018	2/20/2018		
18PD0066	Local Infrastructure Program – Rehabilitation of existing Multipurpose Court, Bayan Park Village, Baguio City, Benguet	DPWH-BCDEO	Public Bidding		12/5/2017	12/12/2017	12/26/2017	12/26/2017	1/2/2018	1/9/2018	1/29/2018	1/29/2018	2/9/2018	4/18/2018	GAA 2018	1,485.00			1,386.5715			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.		12/7/2017	12/21/2017	12/21/2017	12/26/2017	1/4/2018	1/29/2018	1/29/2018		
18PD0067	Local Infrastructure Program – Completion of Multipurpose Building, Lookan Unwanag, Baguio City, Benguet	DPWH-BCDEO	Public Bidding		11/10/2017	11/17/2017	12/1/2017	12/1/2017	12/8/2017	12/15/2017	1/29/2018	2/7/2018	2/8/2018	3/21/2018	GAA 2018	998.50			928.6514			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE Baguio- Benguet Chapter, Inc.		11/13/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	1/29/2018	2/7/2018		

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP) '000.00			Contract Cost (PAP) '000.00			List of Invited Observer	Date of Receipt of Invitation							Remarks			
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Quan of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Total	MODE	CO	Total	MODE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility check	Sub/Quan of bids	Bid Evaluation	Post Qual		Notice of Award	Contract signing	Delivery/ Accept
18PD0068	Local Infrastructure Program – Construction of Road, Puruk 5, Pinsao Pinar, Baguio City, Benguet	DPWH-BCDEO	Public Bidding		11/10/2017	11/17/2017	12/1/2017	12/1/2017	12/8/2017	12/15/2017	1/29/2018	2/6/2018	2/12/2018	3/29/2018	GAA 2018	1,977.11			1,795.0195			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCSG, PICE Baguio-Benguet Chapter, Inc.		11/13/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	1/29/2018	2/9/2018		
18PD0069	Local Infrastructure Program – Construction of Drainage System, Cabinet Hill/Teacher's Camp, Baguio City, Benguet	DPWH-BCDEO	Public Bidding		11/10/2017	11/17/2017	12/1/2017	12/1/2017	12/8/2017	12/15/2017	1/29/2018	2/9/2018	2/12/2018	3/29/2018	GAA 2018	999.19			904.9038			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCSG, PICE Baguio-Benguet Chapter, Inc.		11/13/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	1/29/2018	2/9/2018		
18PD0070	Local Infrastructure Program – Completion of Multipurpose Building Middle Rock Quarry, Baguio City, Benguet	DPWH-BCDEO	Public Bidding		11/10/2017	11/17/2017	12/1/2017	12/1/2017	12/8/2017	12/15/2017	1/29/2018	2/6/2018	2/9/2018	3/22/2018	GAA 2018	999.00			992.7092			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCSG, PICE Baguio-Benguet Chapter, Inc.		11/13/2017	11/27/2017	11/27/2017	12/1/2017	12/11/2017	1/29/2018	2/8/2018		
18PD0071	Network Development – Construction of By-Pass and Diversion Roads, Magsaysay Avenue (Trinidad Road) to Rimando – Ambing Road Bypass, Ind. Bridge and ROW, Baguio City	DPWH-BCDEO	Public Bidding	12/22/2017	12/28/2017	1/4/2018	1/19/2018	1/18/2018	1/25/2018	2/1/2018	4/10/2018	4/20/2018	4/23/2018	3/24/2019	GAA 2018	88,200.00			88,099.6596			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCSG, PICE Baguio-Benguet Chapter, Inc.	12/18/2017	1/1/2018	1/15/2018	1/15/2018	1/18/2018	1/29/2018	4/10/2018	4/26/2018		
18PD0072	Local Infrastructure Program – Construction of Indigenous People's Center/MPB Ibaloi Heritage Park, Bumbani, Baguio City, Benguet	DPWH-BCDEO	Public Bidding		11/23/2017	11/30/2017	12/14/2017	12/14/2017	12/21/2017	12/28/2017	1/29/2018	2/6/2018	2/9/2018	6/14/2018	GAA 2018	2,965.90			2,451.4590			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCSG, PICE Baguio-Benguet Chapter, Inc.		11/27/2017	12/11/2017	12/11/2017	12/14/2017	12/25/2017	1/29/2018	2/6/2018		
18PD0073	Contract Package 13: Bridge program – Widening of Permanent Bridges: a) Demonstration Br. (R00926L2) along Demonstration Rd. b) Kennon Br. 1 (R00916L2) along Kennon Rd.	DPWH-BCDEO	Public Bidding	12/22/2017	3/15/2018	3/22/2018	4/5/2018	4/5/2018	4/12/2018	4/19/2018	4/30/2018	5/10/2018	5/11/2018	10/13/2018	GAA 2018	17,150.00			15,768.8083			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCSG, PICE Baguio-Benguet Chapter, Inc.	12/18/2017	3/19/2018	4/2/2018	4/2/2018	4/5/2018	4/16/2018	4/30/2018	5/10/2018		

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity											ABC (PnP) '000.00			Contract Cost (PnP) '000.00			List of Invited Observer	Date of Receipt of Invitation								Remarks		
				Pre-Proc Conference	Adm/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
18PD0075	Contract Package 14: Bridge Program – Retrofitting/Strengthening of Permanent Bridges: a. Ash Rd. 1 (604281L2) along Ash Rd., b. Ash Rd. 2 (602075L2) along Ash Rd., c. Balabac Br. (604282L2) along Western Link (Intercontinental Rd., d. Ferguson Br. 1 (602211L2) along Ferguson Rd., e. Manuel Roxas Br. 3 (602351L2) including Manuel Roxas Br. 1 & 2 along	DPWH-SCED	Public Bidding	12/22/2017	1/23/2018	1/30/2018	2/13/2018	2/13/2018	2/20/2018	2/27/2018	3/13/2018	3/23/2018	3/26/2018	7/29/2018	GAA 2018	29,400.00			28,528.5992			COA, PICE- Baguio Chapter, Bantay Lanasangan, MLCOG, PICE Baguio- Benguet Chapter, Inc.	12/18/2017	1/25/2018	2/9/2018	2/8/2018	2/13/2018	2/22/2018	3/13/2018	3/23/2018		
18PD0076	Bridge Program – Retrofitting/Strengthening of Permanent Bridges, Magsaysay West Flyover (602192L2) along Magsaysay Ave. (Trinidad Rd.)	DPWH-SCED	Public Bidding	12/22/2017	3/2/2018	3/9/2018	4/11/2018	4/11/2018	4/18/2018	4/25/2018	5/3/2018	5/14/2018	5/15/2018	11/16/2018	GAA 2018	37,900.00			36,761.5713			COA, PICE- Baguio Chapter, Bantay Lanasangan, MLCOG, PICE Baguio- Benguet Chapter, Inc.	12/18/2017	3/5/2018	4/6/2018	4/6/2018	4/11/2018	4/20/2018	5/3/2018	5/14/2018		
18PD0077	Bridge Program – Retrofitting/Strengthening of Permanent Bridges, Magsaysay East Flyover (602191L2) along Magsaysay Ave. (Trinidad Rd.)	DPWH-SCED	Public Bidding	12/22/2017	3/2/2018	3/9/2018	4/11/2018	4/11/2018	4/18/2018	4/25/2018	5/3/2018	5/14/2018	5/15/2018	11/16/2018	GAA 2018	37,900.00			36,761.5713			COA, PICE- Baguio Chapter, Bantay Lanasangan, MLCOG, PICE Baguio- Benguet Chapter, Inc.	12/18/2017	3/5/2018	4/6/2018	4/6/2018	4/11/2018	4/20/2018	5/3/2018	5/14/2018		
18PD0078	Bridge Program – Retrofitting/Strengthening of Permanent Bridges, SGH Flyover (600566L2) Baguio General Hospital Flyover	DPWH-SCED	Public Bidding	12/22/2017	3/2/2018	3/9/2018	4/18/2018	4/18/2018	4/25/2018	5/2/2018	5/3/2018	5/14/2018	5/15/2018	1/15/2019	GAA 2018	34,300.00			32,272.0432			COA, PICE- Baguio Chapter, Bantay Lanasangan, MLCOG, PICE Baguio- Benguet Chapter, Inc.	12/18/2017	3/5/2018	4/13/2018	4/13/2018	4/18/2018	4/27/2018	5/3/2018	5/14/2018		
	Bridge Program – Retrofitting/Strengthening of Permanent Bridges, Ferguson Br. 2 (602318L2) along Ferguson Road																														The project is unimplementable since it was already completed in CY 2016. A request for revision of fund was re-submitted to DENR on April 4, 2018.	
	Bridge Program – Retrofitting/Strengthening of Permanent Bridges, Ferguson Br. 3 (602319L2) along Ferguson Road																														The project is unimplementable since it was already completed in CY 2016. A request for revision of fund was re-submitted to DENR on April 4, 2018.	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP) '000.00			Contract Cost (PhP) '000.00			List of Invited Observer's	Date of Receipt of Invitation								Remarks		
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
	Bridge Program – Widening of Permanent Bridges, Lookan Br. 1 (B0219502) along Lookan Road																															The project is unimplementable since it was already completed in CY 2018. A request for remission of fund was re-submitted by DPE on April 9, 2019.

III: DepEd FUNDED PROJECTS CY 2018

18PD0094	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1 – Construction of 4 Storey 2 Science Lab & 2 ICT Lab, Irisan National High School	DPWH-SCDEO	Public Bidding													18,229.57			17,761.9771			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.	4/11/2018	4/22/2018	5/11/2018	5/11/2018	5/16/2018	5/25/2018	6/11/2018	6/22/2018	1/18/2019	
18PD0095	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1 – Construction of 4 Storey 2 Regular Workshop, 2 Science Laboratory, & 4 Classrooms, Sta. Tomas National High School	DPWH-SCDEO	Public Bidding													39,550.74			36,991.9916			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.	4/11/2018	4/23/2018	5/11/2018	5/11/2018	5/16/2018	5/25/2018	6/11/2018	6/21/2018	3/25/2019	
18PD0099	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1 – Construction of 4 Storey 2 Regular Workshop, 2 Science Lab, & 2 ICT Laboratory, Baguio City National Science High School (Senior High School – Stand Alone)	DPWH-SCDEO	Public Bidding													42,420.05			40,435.0000			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.	4/11/2018	4/23/2018	5/11/2018	5/11/2018	5/16/2018	5/25/2018	6/11/2018	6/21/2018	4/23/2019	
18PD0102	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1 – Construction of 4 Storey 2 Science Laboratory & 2 ICT Laboratory MA-An National High School	DPWH-SCDEO	Public Bidding													18,263.80			17,685.8523			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.	4/27/2018	5/10/2018	5/23/2018	5/23/2018	5/28/2018	6/6/2018	6/13/2018	6/21/2018	1/26/2019	
18PD0103	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1 – Construction of 4 Storey 2 Science Laboratory & 2 ICT Laboratory, San Vicente National High School (Integrated Senior High School)	DPWH-SCDEO	Public Bidding													18,682.75			18,060.6190			COA, PICE- Baguio Chapter/Bantay Lansangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.	4/27/2018	5/10/2018	5/23/2018	5/23/2018	5/28/2018	5/28/2018	6/13/2018	6/22/2018	1/25/2019	
18PD0104	CY-2018 Basic Educational Facilities Fund (BEFF) Batch 1 – Construction of 4 Storey 1 Science Laboratory, 1 Regular Workshop & 2 ICT Laboratory, Joaquin Smith National High School	DPWH-SCDEO	Public Bidding													18,682.75						COA, PICE- Baguio Chapter/Bantay Lansangan, NLCOG, PICE Baguio-Benguet Chapter, Inc.	5/26/2018	6/8/2018	6/29/2018	6/29/2018	6/25/2018	7/14/2018			On-going Post-qualification	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	AEC (P/P) '000.00			Contract Cost (P/P) '000.00			List of Invited Observers	Date of Receipt of Invitation						Remarks			
				Pre-Proc Conference	Advs/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Notice of Award	Contract Signing	Delivery/ Accept
18PD0088	Concreting of Mangilit Panchay, Camp 7 FMR, Brgy. Camp 7, Baguio City, Benguet	DPWH-BCDO	Public Bidding	n/a	3/26/2018	4/4/2018	4/16/2018	4/16/2018	4/23/2018	4/30/2018	5/4/2018	5/15/2018	5/18/2018	7/28/2018	FY 2018 Permit to Market Roads Projects	5,000.00			4,385.9629			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE- Baguio-Benguet Chapter, Inc.		3/30/2018	4/11/2018	4/11/2018	4/16/2018	4/25/2018	5/4/2018	5/15/2018	7/27/2018	
18PD0083	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collectors - Rain Water Collector System (Site 1 to Site 17)	DPWH-BCDO	Public Bidding	n/a	3/13/2018	3/22/2018	4/12/2018	4/12/2018	4/19/2018	4/26/2018	5/7/2018	5/15/2018	5/16/2018	9/18/2018	QY-2018 RAINWATER COLLECTION SYSTEM (RCWS) FUND	3,368.00			3,177.6413			COA, PICE- Baguio Chapter, Bantay Lansangan, NLCOG, PICE- Baguio-Benguet Chapter, Inc.		3/19/2018	4/9/2018	4/9/2018	4/12/2018	4/20/2018	5/7/2018	5/15/2018	9/17/2018	

Submitted by:

TEOLGRAC DEPAVROS, JR.
Engineer III

Recommending Approval:

CESARIO L. RILLERA
Engineer III
BAC - Chairman

Approved By:

RENEE FARATE
District Engineer

Republic of the Philippines
Department of Public Works and Highways
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Engineers Hill, Baguio City

Procurement Monitoring Report as of January-June 2018 (Goods)

Code (PAP)	Procurement Program/Project	PMO/End-User	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
		Mode of Procurement	Pre-Proc Conference	Ads/Post of MEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept
18GPD00011	Procurement of Materials for the Repair/Replacement and Installation of Traffic Signs along Various National Roads		Public Bidding		June 1,2018 to June 22,2018	June 11,2018	June 22,2018	June 22,2018	June 26,2018	July 06,2018	July 06,2018	July 06,2018	July 09,2018	July 20,2018	July 20,2018	CY-2018 AMWP - GAA	PHP 1,699,823.04								June 08,2018	June 13,2018	June 26,2018					
18GPD00010	Procurement of Materials for the Centerline and laneline Repainting along Various National roads		Public Bidding		June 1,2018 to June 22,2018	June 11,2018	June 22,2018	June 22,2018	June 26,2018	July 06,2018	July 06,2018	July 06,2018	July 09,2018	July 20,2018	July 20,2018	CY-2018 AMWP - GAA	PHP 2,699,611.32								June 08,2018	June 13,2018	June 26,2018					
18GPD00009	Procurement of Materials for the repainting for the Repainting of Roadside Structures along Various National Roads		Shopping		May 30,2018 to June 04,2018	n/a	n/a	June 04,2018	June 04,2018	June 04,2018	June 05,2018					CY-2018 AMWP - GAA	PHP 499,892.17						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
18PD00008	Procurement of Materials for the Repair/Maintenance of Carriage Way along Various National Roads		Shopping		March 27,2018 - April 03,2018	n/a	n/a	April 03,2018	April 03,2018	April 03,2018	April 04,2018					CY-2018 AMWP - GAA	PHP 997,621.95						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
18PD00007	Procurement of Materials for the Centerline and laneline Repainting along Various National roads		Shopping		March 27,2018 - April 03,2018	n/a	n/a	April 03,2018	April 03,2018	April 03,2018	April 04,2018					CY-2018 AMWP - GAA	PHP 898,910.28						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
18PD00006	Procurement of materials for the Repair/Maintenance along Various National Roads		Shopping		March 02,2018 - March 09,2018	n/a	n/a	March 9,2018	March 9,2018	March 9,2018	March 12,2018					CY-2018 AMWP - GAA	PHP 633,799.00						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	

COA, Bantay Lansangang, Northern Coalition for Good Governance (NLCGG), Philippine Chamber of Commerce and Industry Baguio-Benguet Chapter, Inc.

COA, Barilay Lansangan, Northern Coalition for Good Governance (NLCGG), Philippine Chamber of Commerce and Industry Baguio-Songlet Chapter, Inc.

Republic of the Philippines
Department of Public Works and Highways
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Engineers Hill, Baguio City

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
18PD0005	Procurement of Materials for the Repair/Maintenance along Various National Roads		Shopping		March 02, 2018 - March 09, 2018	n/a	n/a	March 9, 2018	March 9, 2018	March 9, 2018	March 12, 2018				CY-2018 AMWP - GAA	PHP 77,852.20						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				
18PD0004	Procurement of Materials for the Repair/Maintenance along Various National Roads		Shopping		March 02, 2018 - March 09, 2018	n/a	n/a	March 9, 2018	March 9, 2018	March 9, 2018	March 12, 2018				CY-2018 AMWP - GAA	PHP 697,338.00						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
18PD0003	Procurement of Materials for the Repair/Maintenance activities along Various National Roads		Shopping		March 02, 2018 - March 09, 2018	n/a	n/a	March 9, 2018	March 9, 2018	March 9, 2018	March 12, 2018				CY-2018 AMWP - GAA	PHP 699,565.80						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
18PD0002	Procurement of Materials for the Repainting of Roadside Structures along various National Roads: Area 11,060.69 Sq.m.		Shopping		Feb. 12, 2018 - Feb. 19, 2018	n/a	n/a	Feb. 19, 2018	Feb. 20, 2018	Feb. 20, 2018	Feb. 20, 2018				CY-2018 AMWP - GAA	PHP 689,976.09						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
18PD0001	Procurement of Materials for the Repair/Replacement and Installation of Traffic Signs along Various National Roads		Shopping		Feb. 13, 2018 - Feb. 19, 2018	n/a	n/a	Feb. 19, 2018	Feb. 20, 2018	Feb. 20, 2018	Feb. 20, 2018				CY-2018 AMWP - GAA	PHP 691,338.30						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			
17SD0008	Procurement of (4) Four Service Vehicles for use of DPWH-BCDEO		Public Bidding		Dec. 6-13, 2017			Dec. 14, 2017	Dec. 20, 2017	Dec. 27, 2017	Dec. 29, 2017	Dec. 29, 2017	Feb. 06, 2018	Feb. 06, 2018		EAO	4,400,000.00																
COA, Bantay Lansangan, Northern Coalition for Good Governance (NLOGG), Philippine Chamber of Commerce and Industry Baguio-Benguet Chapter, Inc.																																	
					Dec. 11, 2017	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				
					Dec. 22, 2017	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				
					Dec. 22, 2017	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				
					Dec. 27, 2017	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				
					Dec. 27, 2017	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				
					Dec. 29, 2017	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				
					Dec. 29, 2017	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				
					March 14, 2018																												

COA, Bantay Lungsang, Northern Coalition for Good Governance (NLGGG), Philippine Chamber of Commerce and Industry Baguio-Benguet Chapter, Inc.

Submitted by:

TEDLER H. DEPAYNOS, JR.
Engineer III

Recommending Approval:

CESARIO L. RILLERA
Chief, Planning & Design Section
BAC - Chairman

Approved By:

RENE F. ZARATE
District Engineer

Procurement Monitoring Report as of January-June 2018 (Consultancy)18CSPD01

Republic of the Philippines
Department of Public Works and Highways
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Engineers Hill, Baguio City

Code (PWP)	Procurement Program/Project	PWO End-user	Mode of Procurement	Actual Procurement Activity												ABC (Php)			Contract Cost (Php)			List of Invitee & Observers	Date of Receipt of Invitation										Remarks (Explaining charges from the APP)
				Pre-Bid Conference	Adt/Post of M&B	Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
18CSPD02	Service Fee of Government Finance Institutions (GFI) for the Appraisal of Properties Affected by the Proposed Projects: a) Network Development Program – Construction of By-Passes and Diversion Roads: Maguway Avenue (Trinidad Road) to Rimando – Ambing Road Bypass, Incl. Bridge, Baguio City b) Network Development Program – Construction of By-Passes and Diversion Roads: Major Mane to Kennon Road Bypass Road, Incl. ROW and Slope Protection, Baguio City c) Network Development Program – Construction of By-Passes and Diversion Roads: Quirino Highway (Baguio-Batang Road to Quezon Hill Road 1) Bypass Road, Incl. ROW and Slope Protection, Baguio City d) Network Development Program – Construction of By-Passes and Diversion Roads: Sto. Tomas – Mt. Calatoy Road to Western Link Circumferential Road Bypass, Incl. ROW and Slope Protection, Baguio City e) Widening of Permanent Bridges: Kennon Br. 2 (860919L2) along Kennon Road Incl. ROW	DPWH - Baguio City District Engineering Office	Negotiated Procurement		May 28, 2018	May 31, 2018	June 7, 2018	June 7, 2018							PHP 165,000.00																		Failure of Bidding, No invited bidders submitted a bid. Resorting to Agency to Agency Mode of Procurement

Submitted by:

TEODORO DEFRAYNO, JR.
Engineer III

Recommending Approval:

CESARIO L. RILLERA
Chief Planning & Design Section
BAC - Chairman

Approved By:

RENE S. ZARATE
District Engineer