

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation		Remarks
						Total	MODE	Total	MODE				
	CONTRACT ID NO. 18FB0175 Construction/Repair/Rehabilitation of Road Barangay Penafancia to Barangay Gabawan, Daraga, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	4,882,939.40		4,766,914.90		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018	
	CONTRACT ID NO. 18FB0176 Construction of Lagundi-Bogtong-Dapdap Road, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	48,501,598.66		46,901,122.15		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018	
	CONTRACT ID NO. 18FB0177 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tagas-Binitayan Flood Control System, Daraga, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	13,719,992.54		13,239,792.80		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018	
	CONTRACT ID NO. 18FB0178 Construction of Flood Mitigation Along Taysan River, Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	SR2018-05-009255	48,249,954.55				COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018	

Prepared By:

for: EVELITA B. WINEZ
Engineer III
Head, BAC Secretariat

Reviewed/Checked By:

for: GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman


Approved:


for: DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity


for: [Signature]

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation		Remarks
						Total	MODE	Total	MODE				
CONTRACT ID NO. 18FB0179 Construction of Classrooms 25TV6CL, Cagulba National High School, Camalig, Albay (9.50m x 32.00m)		C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1	13,276,215.34		12,811,547.80		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 22, 2018 May 22, 2018 May 22, 2018 May 22, 2018 May 22, 2018	
				1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover									
CONTRACT ID NO. 18FB0180 Construction of Classrooms 25TV6CL, Villahermosa Elementary School, Daraga, Albay (9.50m x 32.00m)		C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1	12,682,075.93		12,263,295.93		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 22, 2018 May 22, 2018 May 22, 2018 May 22, 2018 May 22, 2018	
				1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover									
CONTRACT ID NO. 18FB0181 Concreting of Gabawan FMIR, Brgy. Gabawan, Daraga, Albay		C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	SR2018-03-008110	13,874,089.27				COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 22, 2018 May 22, 2018 May 22, 2018 May 22, 2018 May 22, 2018	
				1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover									
CONTRACT ID NO. 18FB0182 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Lamba Flood Control System, Legazpi City		C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	47,039,993.65		45,393,636.52		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 24, 2018 May 24, 2018 May 24, 2018 May 24, 2018 May 24, 2018	
				1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover									

Prepared By: 
Emelita B. NUNEZ
Engineer III
Head, BAC Secretariat

Reviewed/Checked By: 
GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman

Approved: 
DANILO I. VILLA, JR.
District Engineer
Head of the Procuring Entity

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	MODE of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	CO	Total	MODE	CO			
e	CONTRACT ID NO. 18FB0183 Construction of Access Road to Buenavista, Causeway, Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	24,499,987.67			23,521,247.36		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 24, 2018 May 24, 2018 May 24, 2018 May 24, 2018 May 24, 2018	
	CONTRACT ID NO. 18FB0184 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Rainwater Collection System	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018 (SR2018-02-003078)	3,280,998.18			3,231,423.69		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 24, 2018 May 24, 2018 May 24, 2018 May 24, 2018 May 24, 2018	
	CONTRACT ID NO. 18FB0185 Concreting of Bantolan-Palanog FMR, Brgy. Bantolan and Brgy. Palanog, Camalig, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	SR2018-03-008106	19,760,148.39					COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 24, 2018 May 24, 2018 May 24, 2018 May 24, 2018 May 24, 2018	
	CONTRACT ID NO. 18FB0186 Construction of Classrooms 25TV6CL, Buyoan Elementary School, Legazpi City (9.50m x 32.00m)	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	BEFF CY 2018 Batch 1	12,208,819.64			11,826,643.39		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 24, 2018 May 24, 2018 May 24, 2018 May 24, 2018 May 24, 2018	

Prepared By:

Reviewed/Checked By:

Approved:

for: EMELITA B. NUNEZ
Engineer III
Head, BAC Secretariat

GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman


DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	CO	Total	MODE	CO			
	CONTRACT ID NO. 18FB0187 Construction of Misua-Banquerohan Road, Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	48,020,398.48						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. May 25, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018	
	CONTRACT ID NO. 18FB0188 Repair/Maintenance of Padang River Retention, 5 Padang, Daraga, Albay	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	SR2018-02-004002	2,711,789.29						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. May 25, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018	
	CONTRACT ID NO. 18FB0189 Repair/Maintenance of Yawa River Retention, 3 Bonot, Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	SR2018-02-004002	1,392,455.78						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. May 25, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018	
	CONTRACT ID NO. 18FB0190 Concreting of Road from Estanza to Gabawan Lake (Water Impounding), Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	48,245,390.49						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. May 25, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018	

Prepared By: 
EMELITA B. NUNEZ
Engineer III
Head, BAC Secretariat


Reviewed/Checked By: 
GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman


Approved: 
DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation	Remarks	
						Total	MODE	CO	Total	MODE	CO				
	CONTRACT ID NO. 18FB0191 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control System along Yawa River, Left Side, Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	May 29, 2018 May 31 - June 6, 2018 June 7, 2018 June 19, 2018 June 19, 2018	GAA 2018	47,039,975.84					COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 25, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018	
	CONTRACT ID NO. 18FB0192 Repair/Maintenance of Yawa River Retevment, 43 Anoling, Camalig, Albay	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	May 29, 2018 May 31 - June 6, 2018 June 7, 2018 June 19, 2018 June 19, 2018	SR2018-02-004002	1,473,987.31					COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 25, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018	
	CONTRACT ID NO. 18FB0193 Concreting/Rehabilitation of Budlao-Salvation Road, Legazpi City, Albay	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	May 31, 2018 June 1 - 7, 2018 June 8, 2018 June 20, 2018 June 20, 2018	GAA 2018	29,399,999.29					COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 25, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018	
	CONTRACT ID NO. 18FB0194 Construction of Buhatan-Gaba-Villahermosa Road, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	May 31, 2018 June 1 - 7, 2018 June 8, 2018 June 20, 2018 June 20, 2018	GAA 2018	48,520,398.96					COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 25, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018 June 1, 2018	

Prepared By: 
EMMETA B. NUÑEZ
 Engineer III
 Head, BAC Secretariat

Reviewed/Checked By: 
GENE RYAN A. ALTEA
 Chief, Planning & Design Section
 BAC Chairman

Approved: 
DANILO J. VALERA, JR.
 District Engineer
 Head of the Procuring Entity



(Civil Works)

Prepared By:

Reviewed/Checked By:

Answered.

DANILO J. VILLALBA, JR.
District Engineer
Head of the Procuring Entity

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	CO	Total	MODE	CO			
	CONTRACT ID NO. 18F80199 Construction and Completion of School Building in the Elementary and Secondary Classrooms 2-25TV4CL, Bataan National High School (9.50m x 23.00m)	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1	11,219,029.42						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. May 30, 2018 June 6, 2018 June 6, 2018 June 6, 2018 June 6, 2018	
	CONTRACT ID NO. 18F80200 Construction and Completion of School Building in the Elementary and Secondary Classrooms 2-25TV4CL, Mancao National High School Bldg. 1 & 2 (9.50m x 23.00m)	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1	22,751,821.87						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. May 30, 2018 June 6, 2018 June 6, 2018 June 6, 2018 June 6, 2018	
	CONTRACT ID NO. 18F80201 Construction and Completion of School Building in the Elementary and Secondary Classrooms 2-25TV4CL, Lacag National High School (9.50m x 23.00m)	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1	9,971,847.74						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. May 30, 2018 June 6, 2018 June 6, 2018 June 6, 2018 June 6, 2018	
	CONTRACT ID NO. 18F80202 Replacement of Permanent Weak Bridges - Namoropinpin Br. (B00197L2) along Daang Maharlika (LZ)	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	9,404,397.64						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. June 5, 2018 June 8, 2018 June 8, 2018 June 8, 2018 June 8, 2018	

Prepared By:

Reviewed/Checked By:

Approved:

for: 
EMELITA B. NUNEZ
Engineer III
Head, BAC Secretariat


GENE RYAN A. ALTEA
Chief Planning & Design Section
BAC Chairman


DANILO J. VILLA JR.
District Engineer
Head of the Procuring Entity





DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	CO	Total	MODE	CO			
	CONTRACT ID NO. 18FB0203 Concreting of Tinopan - Viga FMR, Brgy. Tinopan and Brgy. Viga, Rapu - Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	SR2018-03-008112	10,938,599.23						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. June 5, 2018 June 8, 2018 June 8, 2018 June 8, 2018 June 8, 2018 June 8, 2018	
	CONTRACT ID NO. 18FB0204 Concreting of Binosa-an-Pagcolbon FMR, Brgy. Binosa-an, Rapu-Rapu, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	SR2018-03-008109	10,938,599.61						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. June 12, 2018 June 18, 2018 June 18, 2018 June 18, 2018 June 18, 2018 June 18, 2018	
	CONTRACT ID NO. 18FB0205 Local Infrastructure Program: Construction of Multi-Purpose Building, Impact Elementary School, Brgy. Salvacion, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	7,425,000.00						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. June 12, 2018 June 18, 2018 June 18, 2018 June 18, 2018 June 18, 2018 June 18, 2018	
	CONTRACT ID NO. 18FB0206 Local Infrastructure Program: Construction of a Multi-Purpose Building (Covered Court), Barangay 45, Dita, Legazpi City	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	2,370,000.00						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. June 12, 2018 June 18, 2018 June 18, 2018 June 18, 2018 June 18, 2018 June 18, 2018	

Prepared By:

EMERSON M. ARREZ

Engineer III
Head, BAC Secretariat

Reviewed/Checked By:

GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman


Approved:

DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	CO	Total	MODE	CO	
No Procurement for Consulting Services for the First Semester of CY 2018												

Prepared By: 
Engr. MELITA B. MANEZ
Head, BAC Secretariat

Reviewed/Checked By: 
GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman

Approved: 
DANILO J. VILLA JR.
District Engineer
Head of the Procuring Entity



Code (P/Pr)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	CO	Total	MODE	CO			
	18-G-FB01: Procurement of IT Equipment for use of DPWH Albay 2nd District Engineering Office	A D M I N	C E O M B P I E D T D I I T N I G V	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	G A A 2 0 1 8	4,714,995.00					COA ACCI	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	3/7/2018 3/14/2018 3/28/2018 3/31/2018 4/10/2018	CANCELLED
	18-G-FB02: Procurement of Premium Matte Film for Plotting of Plans for Voluminous Infrastructure Projects FY 2018 at Planning & Design Section	P L A N N I N G	C E O M B P I E D T D I I T N I G V	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	G A A 2 0 1 8	1,500,000.00			1,450,000.00		COA ACCI	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	3/7/2018 3/14/2018 3/28/2018 3/28/2018 3/31/2018 4/10/2018	Awarded
	18-G-FB03: Procurement of Construction materials for Patching Bituminous & Concrete Pavement along Daang Maharlika, KO 513* (-544) - KO 539+452, DM Jct. Legazpi Sto. Domingo Tabaco Cam. Sur Bdry. Road, KO 527+(-877) - KO 539+054, Legazpi City Punta de Jesus road, KO 529+(-131) - KO 581+521, Cuman Inarado Peñaranda Road, KO 517+323 - KO 531+375, Banquerohan Barilis Sogoy Sorsogon Bdry. Road, KO 544+(-605) - KO 555+120, Legazpi Airport Road, KO 530+900 - KO 530+965, Lakandula Drive, KO 531+(-058) - KO 532+792, Lakandula Drive Portion, Sta. 0+000 - Sta. 0+759, Quezon Avenue Wharf Road, ch. 0+000 - ch. 0+118, Quezon Avenue Wharf Road, ch. 0+000 - ch. 0+408, Legazpi City, Daraga, Camalig,	M A I N T E N A N C E	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	G A A 2 0 1 8	2,430,542.63			2,397,570.00		COA ACCI	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	4/16/2018 4/18-24/2018 4/25/2018 5/9/2018 5/12-13/2018 5/14-15/2018	Awarded
	18-G-FB04: Procurement of Personal Protective Equipment (PPE) and Medical Supplies for Daily Maintenance Activities, Quarterly Earthquake Drill, and Lakbay Alalay- Motorists' Assistance	M A I N T E N A N C E	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	G A A 2 0 1 8	1,510,639.24			1,472,700.00		COA ACCI	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	3/20/2018 03/22-28/2018 3/28/2018 4/11/2018 4/11/2018 4/15/2018 5/10/2018 5/15/2018 5/18/2018 5/22/2018 6/12/2018	Awarded

Prepared by:

EMELITA B. NUÑEZ
Engineer III
Head, Procurement Unit

Recommended by:

GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC- Chairman

Approved by:

DANILO J. VILLA, JR.
District Engineer

18-G-FB05: Procurement of IT Equipment for use of DPWH, Albay 2nd DEO	A D M I N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	2/28/2018 03/02-08/2018 3/7/2018 3/21/2018 3/21/2018 3/25/2018 4/2/2018 4/6/2018 4/17/2018 4/20/2018 4/26/2018	G A A A 2 0 1 8	6,440,595.00	6,343,986.05	COA ACCI	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	2/28/2018 03/02-08/2018 3/7/2018 3/21/2018 3/21/2018 3/25/2018 4/2/2018	Awarded
18-G-FB06: Procurement of Construction Materials For Patching Bituminous & Concrete Pavement Along Daang Maharlika, K0 513+ (-544) - K0 539+452, Dm Jct. Legazpi Sto. Domingo Tabaco Cam. Sur Bdry. Road, K0 527+(-877) - K0 539+054, Legazpi City Punta De Jesus Road, K0 529+(-131) - K0 581+521, Cumon Inarado Peñaranda Road, K0 517+323 - K0 531+375, Banquerohan Barlis Sogoy Sorsogon Brdy. Road, K0 544+(-605) - K0 555+120, Legazpi Airport Road, K0 530+900 - K0 530+965, Lakandula Drive, K0 531+(-058) - K0 532+792, Lakandula Drive Portion, Sta. 0+000 - Sta. 0+759, Quezon Avenue Wharf Road, Ch. 0+000 - Ch. 0+118, Quezon Avenue Wharf Road, Ch. 0+000 - Ch. 0+408, Legazpi City, Daraga, Camalig.	M A I N T E N A N C E	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	4/16/2018 4/18-24/2018 4/23/2018 5/7/2018 5/7/2018 5/10/2018 5/11/2018 5/25/2018 5/28/2018 5/31/2018 6/6/2018	G A A A 2 0 1 8	1,134,844.45	1,120,820.00	COA ACCI	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	4/16/2018 4/18-24/2018 4/23/2018 5/7/2018 5/7/2018 5/10/2018 5/11/2018	Awarded
18-G-FB07: Procurement of Service/Supply Contract for Gasoline and Lubricants for use in Service Vehicle Lights/ Heavy Equipments, Brushcutter, Plate Compactor, Concrete Cutter, Chainsaw and other Construction Equipment	M A I N T E N A N C E	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	5/2/2018 5/4-10/2018 5/9/2018 5/23/2018 5/23/2018 5/26/2017 5/29/2018 5/30/2018 6/4/2018 6/7/2018 6/13/2018	G A A A 2 0 1 8	5,371,214.00	5,368,744.60	COA ACCI	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	8/21/2017 9/4/2017 9/4/2017 9/5-7/2017 9/8-15/2017	Awarded
18-G-FB08: Procurement of Construction materials for Roadside Maintenance Work Category 18 (Traffic Services Maintenance) along Daang Maharlika, K0 513+(-544) - K0 539+452, Dm Jct. Legazpi Sto. Domingo Tabaco Cam. Sur Bdry. Road, K0 527+(-877) - K0 539+054, Legazpi City Punta De Jesus Road, K0 529+(-131) - K0 581+521, Cumon Inarado Peñaranda Road, K0 517+323 - K0 531+375, Banquerohan Barlis Sogoy Sorsogon Brdy. Road, K0 544+(-605) - K0 555+120, Legazpi Airport Road, K0 530+900 - K0 530+965, Lakandula Drive, K0 531+(-058) - K0 532+792, Lakandula Drive Portion, Sta. 0+000 - Sta. 0+759, Quezon Avenue Wharf Road, ch. 0+000 - ch. 0+118, Quezon Avenue Wharf Road, ch. 0+000 - ch. 0+408, Legazpi City, Daraga, Camalig, Manito Albay	M A I N T E N A N C E	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	6/11/2018 6/13-19/2018 6/19/2018 7/3/2018 7/3/2018	G A A 2 0 1 8	1,219,774.50		COA ACCI	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	6/11/2018 6/13-19/2018 6/19/2018 7/3/2018 7/3/2018	For Bidding

Prepared by:

EMELITA B. NUÑEZ
Engineer III

Head, Procurement Unit

Recommended by:

GENE RYAN A. ALTEA
Chief, Planning & Design Section

BAC- Chairman

Approved by:

DANILO J. VILLA, JR.
District Engineer

