

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation		Remarks
						Total	CO	Total	CO				
	CONTRACT ID NO. 18FB0107 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation System Along Quirangay River, Camalig, Albay	C O N S T R U C T I O N	C O M B P I E D T D T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	96,499,975.61		93,120,002.25		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Jan. 30, 2018 Feb. 7, 2018 Feb. 7, 2018 Feb. 7, 2018 Feb. 7, 2018 Feb. 7, 2018	
	CONTRACT ID NO. 18FB0108 Flood Control Structures/Facilities: Construction of Flood Control Structures Along Matanag River, Legazpi City (Upstream), Sta.0+460 - Sta.0+910 (B/S)	C O N S T R U C T I O N	C O M B P I E D T D T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	96,499,984.49		93,508,485.04		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Jan. 30, 2018 Feb. 7, 2018 Feb. 7, 2018 Feb. 7, 2018 Feb. 7, 2018 Feb. 7, 2018	
	CONTRACT ID NO. 18FB0109 Construction of By-Pass and Diversion Roads - Daraga-Pilar Diversion Road (Airport Access), Albay	C O N S T R U C T I O N	C O M B P I E D T D T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	48,272,097.72		46,437,420.85		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Jan. 30, 2018 Feb. 7, 2018 Feb. 7, 2018 Feb. 7, 2018 Feb. 7, 2018 Feb. 7, 2018	
	CONTRACT ID NO. 18FB0110 Concreting of Baigang - Gotob Road	C O N S T R U C T I O N	C O M B P I E D T D T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	7,919,822.45		7,622,813.33		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Jan. 30, 2018 Feb. 7, 2018 Feb. 7, 2018 Feb. 7, 2018 Feb. 7, 2018 Feb. 7, 2018	

Prepared By:

EMILITA B. NUÑEZ
Engineer III
Head, BAC Secretariat

Reviewed/Checked By:

GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman

Approved:

DANILO A. VILLA, JR.
District Engineer
Head of the Procuring Entity

DAVE ROSARIO
fmo-11

Derrick Luna

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	Total	MODE			
	CONTRACT ID NO. 18FB0115 Local Infrastructure Program - Construction of Barangay Liguian to Mactan Road, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	39,199,998.56		37,825,623.36		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Feb. 17, 2018 Feb. 23, 2018 Feb. 23, 2018 Feb. 23, 2018 Feb. 23, 2018 Feb. 23, 2018	
	CONTRACT ID NO. 18FB0116 Construction/Improvement of Access Roads Leading to Airports, Guicadale Road Network to International Airport (Taloto - Mabunga Road Section), Camalig, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	67,312,178.87		64,888,960.58		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Feb. 17, 2018 Feb. 23, 2018 Feb. 23, 2018 Feb. 23, 2018 Feb. 23, 2018 Feb. 23, 2018	
	CONTRACT ID NO. 18FB0117 Asphalt Overlay of Banquerohan-Bailis-Sugay Road, Legazpi City	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	96,499,995.48		92,881,222.77		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Feb. 17, 2018 Feb. 23, 2018 Feb. 23, 2018 Feb. 23, 2018 Feb. 23, 2018 Feb. 23, 2018	
	CONTRACT ID NO. 18FB0118 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control System Along Pawa River, Legazpi City	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	51,144,931.45		49,482,506.89		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Feb. 17, 2018 Feb. 23, 2018 Feb. 23, 2018 Feb. 23, 2018 Feb. 23, 2018 Feb. 23, 2018	

Prepared By:

Reviewed/Checked By:

EMELITA B. NUÑEZ
Engineer III
Head, BAC Secretariat

GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman

Approved:

DANILO J. VILA, JR.
District Engineer
Head of the Procuring Entity

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	CO	Total	MODE	CO			
	CONTRACT ID NO. 18FB0119 Construction of 3STY6CL School Building, Anislag NHS, Anislag, Daraga, Albay	C O N S T R U C T I O N	C O M B P I E D T D I T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 Batch 1	20,555,041.85						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	CANCELLED to adopt D.O. 32 Series of 2018. New DPWH standards for School Buildings.
	CONTRACT ID NO. 18FB0120 Construction of Access Road to Tinaplan Causeway	C O N S T R U C T I O N	C O M B P I E D T D I T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	29,398,384.73			28,274,464.00			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	
	CONTRACT ID NO. 18FB0121 Construction of 3STY6CL School Building, Bogtong Elementary School, Bogtong, Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D I T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 Batch 1	17,472,057.94						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	CANCELLED to adopt D.O. 32 Series of 2018. New DPWH standards for School Buildings.
	CONTRACT ID NO. 18FB0122 Construction of 3STY6CL School Building, Pawa Elementary School, Pawa, Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D I T I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 Batch 1	17,114,939.80						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	CANCELLED to adopt D.O. 32 Series of 2018. New DPWH standards for School Buildings.

Prepared By:

EMELITA B. NUÑEZ
Engineer III
Head, BAC Secretariat

Reviewed/Checked By:

GENE RYAN A. ALTEA
Chief Planning & Design Section
BAC Chairman

Approved:

DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	CO	Total	MODE	CO			
	CONTRACT ID NO. 18FB0123 Construction of 35TY6CL School Building, Puro ES, Puro, Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D I I I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 Batch 1	21,907,004.73						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	CANCELLED to adopt D.O. 32 Series of 2018. New DPWH standards for School Buildings.
	CONTRACT ID NO. 18FB0124 Construction of 25TY6CL School Building, Libod Elementary School, Camalig, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 Batch 1	12,447,344.17						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	CANCELLED to adopt D.O. 32 Series of 2018. New DPWH standards for School Buildings.
	CONTRACT ID NO. 18FB0125 Construction of 35TY9CL School Building, Impact Learning Center, Daraga, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 Batch 1	32,996,133.85						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	CANCELLED to adopt D.O. 32 Series of 2018. New DPWH standards for School Buildings.
	CONTRACT ID NO. 18FB0126 Construction of 35TY9CL School Building, Tabon-Tabon Elementary School, Tabon-Tabon, Daraga, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 Batch 1	32,776,833.08						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	CANCELLED to adopt D.O. 32 Series of 2018. New DPWH standards for School Buildings.

Prepared By:

EMELITA B. NUÑEZ
Engineer III
Head, BAC Secretariat

Reviewed/Checked By:

GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman

Approved:

DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	CO	Total	MODE	CO			
	CONTRACT ID NO. 18FB0127 Construction of 35TY9CL School Building, Binitayan Elementary School, Binitayan, Daraga, Albay	C O N S T R U C T I O N	C O M B P I E D T D I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 Batch 1	33,312,404.53						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	CANCELLED to adopt D.O. 32 Series of 2018. New DPWH standards for School Buildings.
	CONTRACT ID NO. 18FB0128 Construction of 4STY12CL School Building, Cabagitan Elementary School	C O N S T R U C T I O N	C O M B P I E D T D I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 Batch 1	56,945,901.38						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	CANCELLED to adopt D.O. 32 Series of 2018. New DPWH standards for School Buildings.
	CONTRACT ID NO. 18FB0129 Improvement/Asphalt Overlay along Alternate Road	C O N S T R U C T I O N	C O M B P I E D T D I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 12. Acceptance/Turnover	GAA 2018	96,499,991.92			92,844,241.41			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Feb. 23, 2018 Mar. 2, 2018 Mar. 2, 2018 Mar. 2, 2018 Mar. 2, 2018
	CONTRACT ID NO. 18FB0130 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structures Along Matanag River Legazpi City (Downstream), Sta.O-000 - Sta.O-435 (B/S), Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	96,499,991.92			93,267,166.17			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Feb. 23, 2018 Mar. 2, 2018 Mar. 2, 2018 Mar. 2, 2018 Mar. 2, 2018

Prepared By:

Reviewed/Checked By:

Approved:

EMELITA B. NUÑEZ
Engineer III
Head, BAC Secretariat

GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman

DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity

(Handwritten signature)

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	MODE OF Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	Total	MODE			
	CONTRACT ID NO. 18FB0131 Construction of 35Y12CL School Building, Pawa High School, Pawa, Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	Feb. 26, 2018 Feb. 28 - Mar. 6, 2018 Mar. 7, 2018 CY 2018 Batch 1	46,854,453.81				COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	CANCELLED to adopt D.O. 32 Series of 2018. New DPWH standards for School Buildings.
	CONTRACT ID NO. 18FB0132 Improvement/Asphalt Overlay along Tahao Road (Imelda Roces Avenue), Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	Apr. 10, 2018 Apr. 12 - 18, 2018 Apr. 20, 2018 May 2, 2018 May 2, 2018 May 2, 2018 May 6, 2018 May 7, 2018 May 16, 2018 May 22, 2018 GAA 2018	96,499,999.42		92,381,736.95		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Apr. 9, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018
	CONTRACT ID NO. 18FB0133 Rehabilitation/Improvement/Asphalt Overlay of Bogtong - Pawa road, Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	Apr. 10, 2018 Apr. 12 - 18, 2018 Apr. 20, 2018 May 2, 2018 May 2, 2018 May 6, 2018 May 7, 2018 May 7, 2018 May 16, 2018 May 22, 2018 GAA 2018	48,249,860.45		45,933,574.74		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Apr. 9, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018
	CONTRACT ID NO. 18FB0134 Construction/Rehabilitation of Palanog-Quibongbongan Road, Camalig, Albay	C O N S T R U C T I O N	C O M B P I E D T D I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	Apr. 10, 2018 Apr. 12 - 18, 2018 Apr. 20, 2018 May 2, 2018 May 2, 2018 May 6, 2018 May 7, 2018 May 7, 2018 May 16, 2018 May 22, 2018 GAA 2018	19,398,590.00		18,568,557.32		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Apr. 9, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018

Prepared By:

EMELITA B. NUÑEZ
Engineer III
Head/ BAC Secretariat

Reviewed/Checked By:

GENE RYAN A. ALTEA - Jr
Chief Planning & Design Section
BAC Chairman

Approved:

DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	Total	MODE			
	CONTRACT ID NO. 18FB0135 Concreting of Barangay Road, Bitano, Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	999,999.76		961,199.77		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 9, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018	
	CONTRACT ID NO. 18FB0136 Construction/Maintenance of Flood Control Mitigation Structures and Drainage Systems – Construction of Flood Control Structures along Matanag River, Legazpi City (Downstream), Sta. 0+400 – Sta. 0+711 (B/S), Legazpi City	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	96,499,923.05		92,549,389.84		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 9, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018 Apr. 12, 2018	
	CONTRACT ID NO. 18FB0137 Construction of Classrooms 2STVACL, San Ramon Elementary School, Legazpi City (9.5m x 23.00m)	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1	9,791,744.65		9,099,911.75		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 10, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018	
	CONTRACT ID NO. 18FB0138 Construction of Classrooms 2STV6CL, Cabangan Elementary School, Camalig, Albay (9.5m x 32.00m)	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1	12,628,500.10		11,699,000.55		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 10, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018	

Prepared By:

Reviewed/Checked By:

Approved:

EMELITA B. NUÑEZ
Engineer III
Head, BAC Secretariat

GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman

DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	Total	MODE			
	CONTRACT ID NO. 18FB0139 Construction of Classrooms 25TV6CL, Libod Elem. School, Camalig, Albay (9.5m x 32.00m)	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1	12,447,344.13		11,560,079.75		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 10, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018	
	CONTRACT ID NO. 18FB0140 Construction of 35TV6CL, School Building, Bogtong Elementary School, Bogtong, Legazpi City (9.5m x 23.00m)	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1	17,471,420.46		16,860,000.00		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 10, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018	
	CONTRACT ID NO. 18FB0141 Construction of 35TV6CL, School Building, Pawa Elementary School, Pawa, Legazpi City	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1	17,113,412.90		16,459,125.66		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 10, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018	
	CONTRACT ID NO. 18FB0142 Construction of Classrooms 25TV6CL, Taladong Elementary School, Camalig, Albay (9.50m x 32.00m)	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1	12,561,783.71		11,553,005.11		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 10, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018 Apr. 13, 2018	

Prepared By:

EMELITA B. NUÑEZ
Engineer III
Head, BAC Secretariat

Reviewed/Checked By:

GENE RYAN A. ALTEA - JR.
Chief Planning & Design Section
BAC Chairman

Approved:

DANILO J. VILLALBA, JR.
District Engineer
Head of the Procuring Entity

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	Total	MODE			
	CONTRACT ID NO. 18FB0143 Construction of Classrooms 25TY4CL, Atimbay Elementary School, Legazpi City (9.5m x 23.00m)	C O N S T R U C T I O N	C O M P I E D	1. Pre-Proc. Conference Apr. 13 - 19, 2018 2. Ads/Post of IB Apr. 20, 2018 3. Pre-bid Conference May 4, 2018 4. Eligibility Check May 4, 2018 5. Sub/Open of Bids May 7 - 9, 2018 6. Bid Evaluation May 17, 2018 7. Post Qual. May 28, 2018 8. Notice of Award June 6, 2018 9. Contract Signing June 11, 2018 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1	9,355,900.61		9,005,025.65		COA PICE NACAP CCW	1. Pre-Proc. Conference Apr. 10, 2018 2. Pre-bid Conference Apr. 13, 2018 3. Eligibility Check Apr. 13, 2018 4. Sub/Open of Bids Apr. 13, 2018 5. Bid Evaluation Apr. 13, 2018 6. Post Qual.	
	CONTRACT ID NO. 18FB0144 Repair/Rehabilitation/Improvement of Balingang-Cagiba-Quitinday Green Hills Road Leading to Quitinday Hills Tourist Destination, Barangay Quitinday, Camalig, Albay	C O N S T R U C T I O N	C O M P I E D	1. Pre-Proc. Conference Apr. 13 - 19, 2018 2. Ads/Post of IB Apr. 24, 2018 3. Pre-bid Conference May 7, 2018 4. Eligibility Check May 7, 2018 5. Sub/Open of Bids May 7, 2018 6. Bid Evaluation May 10, 2018 7. Post Qual. May 15, 2018 8. Notice of Award May 24, 2018 9. Contract Signing May 30, 2018 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	SARO-ROV-19-0007849	16,825,369.43		16,067,218.56		COA PICE NACAP CCW	1. Pre-Proc. Conference Apr. 12, 2018 2. Pre-bid Conference Apr. 20, 2018 3. Eligibility Check Apr. 20, 2018 4. Sub/Open of Bids Apr. 20, 2018 5. Bid Evaluation Apr. 20, 2018 6. Post Qual.	
	CONTRACT ID NO. 18FB0145 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control System Brgy. Bagumbayan, Daraga, Albay	C O N S T R U C T I O N	C O M P I E D	1. Pre-Proc. Conference Apr. 13 - 19, 2018 2. Ads/Post of IB Apr. 24, 2018 3. Pre-bid Conference May 7, 2018 4. Eligibility Check May 7, 2018 5. Sub/Open of Bids May 7, 2018 6. Bid Evaluation May 10, 2018 7. Post Qual. May 15, 2018 8. Notice of Award May 24, 2018 9. Contract Signing May 30, 2018 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	48,249,953.51		46,657,939.78		COA PICE NACAP CCW	1. Pre-Proc. Conference Apr. 12, 2018 2. Pre-bid Conference Apr. 20, 2018 3. Eligibility Check Apr. 20, 2018 4. Sub/Open of Bids Apr. 20, 2018 5. Bid Evaluation Apr. 20, 2018 6. Post Qual.	
	CONTRACT ID NO. 18FB0146 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Concreting/Rehabilitation of Buyuan-Padang Road, Legazpi City, Albay	C O N S T R U C T I O N	C O M P I E D	1. Pre-Proc. Conference Apr. 17 - 23, 2018 2. Ads/Post of IB Apr. 25, 2018 3. Pre-bid Conference May 8, 2018 4. Eligibility Check May 8, 2018 5. Sub/Open of Bids May 8, 2018 6. Bid Evaluation May 14, 2018 7. Post Qual. May 15, 2018 8. Notice of Award May 24, 2018 9. Contract Signing May 30, 2018 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	29,271,097.45		28,384,888.25		COA PICE NACAP CCW	1. Pre-Proc. Conference Apr. 12, 2018 2. Pre-bid Conference Apr. 20, 2018 3. Eligibility Check Apr. 20, 2018 4. Sub/Open of Bids Apr. 20, 2018 5. Bid Evaluation Apr. 20, 2018 6. Post Qual.	

Prepared By:

Reviewed/Checked By:

Approved:

EMELITA B. NUÑEZ
Engineer III
Head, BAC Secretariat

GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman

DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity

(Civil Works)

Prepared By:

Reviewed/Checked By:

Approved.

EMELITA B. NUÑEZ
Engineer III
Head, BAC Secretariat

GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman

DANILO J. VILLA, JR.
District Engineer
Head of the Profiting Entity

(Civil Works)

ed:


DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity

Reviewed/Checked By:

GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman

Approved.

DANILO J. VILLA, JR.
District Engineer

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
						Total	MODE	CO	Total	MODE	CO				
	CONTRACT ID NO. 18FB0155 Construction of By-Pass and Diversion Roads, Camalig Bypass Road, Albay	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	48,999,999.79						COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Apr. 12, 2018 Apr. 20, 2018 Apr. 20, 2018 Apr. 20, 2018 Apr. 20, 2018 Apr. 20, 2018	
	CONTRACT ID NO. 18FB0156 Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation System along Budiao – Busay River, Daraga, Albay	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	47,039,950.63			45,206,875.26			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Apr. 12, 2018 Apr. 20, 2018 Apr. 20, 2018 Apr. 20, 2018 Apr. 20, 2018 Apr. 20, 2018	
	CONTRACT ID NO. 18FB0157 Construction/Rehabilitation of Sitio Nasipit Road with Slope Protection, Brgy. Nagatgot, Manito, Albay	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	38,476,948.75			37,094,816.70			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Apr. 12, 2018 Apr. 20, 2018 Apr. 20, 2018 Apr. 20, 2018 Apr. 20, 2018 Apr. 20, 2018	
	CONTRACT ID NO. 18FB0158 Construction of Classrooms 25TY4CL, Bonga Elementary School, Legazpi City (9.50m x 23.00m)	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1	9,588,130.86			9,281,078.25			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Apr. 20, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018	

Prepared By:

Reviewed/Checked By:

Approved:

EMELITA B. NUÑEZ
Engineer III
Head, BAC Secretariat

GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman

DANILO I. VILLA, JR.
District Engineer
Head of the Procuring Entity

ll

ll

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation		Remarks
						Total	MODE	CO	Total	MODE	CO				
	CONTRACT ID NO. 18FB0159 Construction of Classrooms 25TY4CL, Matanag Elementary School, Legazpi City (9.50m x 23.00m)	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	Apr. 20, 2018 Apr. 23 - 29, 2018 May 2, 2018 May 15, 2018 May 15, 2018 May 16 - 18, 2018 May 24, 2018 May 28, 2018 June 6, 2018 June 11, 2018 CY 2018 BEFF Batch 1	9,747,235.10			9,408,674.12			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Apr. 20, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018	
	CONTRACT ID NO. 18FB0160 Construction of Classrooms 25TY4CL, Banquerohan National High School, Legazpi City (9.50m x 23.00m)	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	Apr. 20, 2018 Apr. 23 - 29, 2018 May 2, 2018 May 15, 2018 May 15, 2018 May 16 - 18, 2018 May 24, 2018 May 28, 2018 June 6, 2018 June 11, 2018 CY 2018 BEFF Batch 1	10,045,242.57			9,743,966.39			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Apr. 20, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018	
	CONTRACT ID NO. 18FB0161 Construction of Classrooms 25TY4CL, Barlis Elementary School, Legazpi City (9.50m x 23.00m)	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	Apr. 20, 2018 Apr. 23 - 29, 2018 May 2, 2018 May 15, 2018 May 15, 2018 May 16 - 18, 2018 May 24, 2018 May 28, 2018 June 6, 2018 June 11, 2018 CY 2018 BEFF Batch 1	9,588,628.38			9,297,134.08			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Apr. 20, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018	
	CONTRACT ID NO. 18FB0162 Construction of Classrooms 25TY4CL, Banquerohan Elementary School, Legazpi City (9.50m x 23.00m)	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	Apr. 20, 2018 Apr. 23 - 29, 2018 May 2, 2018 May 15, 2018 May 15, 2018 May 16 - 18, 2018 May 24, 2018 May 28, 2018 June 6, 2018 June 11, 2018 CY 2018 BEFF Batch 1	9,671,303.92			9,402,896.90			COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	Apr. 20, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018	

Prepared By:

Reviewed/Checked By:

Approved:

EMELITA B. NUÑEZ
Engineer III
Head, BAC Secretariat

GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman

DANILO I. VILLA, JR.
District Engineer
Head of the Procuring Entity

ul

DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)


Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	CO	Total	MODE			
	CONTRACT ID NO. 18FB0163 Construction of Classrooms 25TY4CL, Buenavista Elementary School, Legazpi City (9.50m x 23.00m)	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover Apr. 20, 2018 Apr. 23 - 29, 2018 May 2, 2018 May 15, 2018 May 15, 2018 May 15, 2018 May 16 - 18, 2018 May 28, 2018 June 6, 2018 June 11, 2018	CY 2018 BEFF Batch 1	10,045,242.58		9,801,134.55		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 20, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018	
	CONTRACT ID NO. 18FB0164 Construction of Classrooms 25TY4CL, Bahadero High School, Legazpi City (9.50m x 23.00m)	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover Apr. 20, 2018 Apr. 23 - 29, 2018 May 2, 2018 May 15, 2018 May 15, 2018 May 15, 2018 May 16 - 18, 2018 May 28, 2018 June 6, 2018 June 11, 2018	CY 2018 BEFF Batch 1	9,772,755.92		9,419,190.63		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 20, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018	
	CONTRACT ID NO. 18FB0165 Construction of Classrooms 2-25TY4CL, Nagotgot Elementary School, Manito, Albay (9.50m x 23.00m)	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover Apr. 20, 2018 Apr. 24 - 30, 2018 May 3, 2018 May 16, 2018 May 16, 2018 May 16 - 17, 2018 May 21, 2018	CY 2018 BEFF Batch 1	22,908,462.40				COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 20, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018	
	CONTRACT ID NO. 18FB0166 Local Infrastructure Program: Construction of Multi-Purpose Building, Brgy. Balinad Elementary School, Brgy. Balinad, Daraga, Albay	C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover Apr. 20, 2018 Apr. 24 - 30, 2018 May 3, 2018 May 16, 2018 May 16, 2018 May 16 - 17, 2018 May 21, 2018 June 29, 2018 July 5, 2018	GAA 2018	4,950,000.00		4,843,781.04		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 20, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018	

Prepared By:

Reviewed/Checked By:

Approved:


EMELITA B. NUÑEZ
Engineer III
Head, BAC Secretariat


GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman



DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity



DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	MODE	Total	MODE			
	CONTRACT ID NO. 18FB0167 Construction of Classrooms 25TV6CL, Bañadero Elementary School, Daraga, Albay (9.50m x 32.00m)	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1 Apr. 23, 2018 Apr. 24 - 30, 2018 May 4, 2018 May 17, 2018 May 17, 2018 May 17, 2018 May 18 - 21, 2018 May 24, 2018 May 28, 2018 June 6, 2018 June 11, 2018	12,480,215.79		12,111,319.00		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 20, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018	
	CONTRACT ID NO. 18FB0168 Construction of Classrooms 25TV4CL, Mayon Elementary School, Daraga (Locsin), (9.50m x 32.00m)	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	CY 2018 BEFF Batch 1 Apr. 23, 2018 Apr. 24 - 30, 2018 May 4, 2018 May 17, 2018 May 17, 2018 May 17, 2018 May 18 - 21, 2018 May 24, 2018 May 28, 2018 June 6, 2018 June 11, 2018	9,844,770.55		9,446,323.38		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 20, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018	
	CONTRACT ID NO. 18FB0169 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation System along Mabilit Lava Gully, Legazpi City, Albay	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018 / SR2018-01-001455 Apr. 23, 2018 Apr. 24 - 30, 2018 May 4, 2018 May 17, 2018 May 17, 2018 May 17, 2018 May 18 - 21, 2018 May 24, 2018 May 28, 2018 June 6, 2018	57,899,991.02		55,757,537.27		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 20, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018	
	CONTRACT ID NO. 18FB0170 Concreting of Mina-Tagaytoy FMR, Brgy. Mina and Brgy. Tagaytoy, Camalig, Albay	C O N S T R U C T I O N	C O M B P I E D T D T I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	SR2018-03-008111 Apr. 23, 2018 Apr. 24 - 30, 2018 May 4, 2018 May 17, 2018 May 17, 2018 May 17, 2018 May 18 - 22, 2018 May 30, 2018	4,967,939.14				COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 20, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018 Apr. 27, 2018	

Prepared By: 
for: **ENELIYA B. MUNEZ**
Engineer III
Head, BAC Secretariat

Reviewed/Checked By: 
GENEYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman

Approved: 
DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity




DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)


Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation	Remarks
						Total	CO	Total	CO			
	CONTRACT ID NO. 18FB0171 Local Infrastructure Program: Construction of Multi-Purpose Building, Kilicao Elementary School, Brgy. Kilicao, Daraga, Albay	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	7,425,000.00		7,232,550.00		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. Apr. 27, 2018 May 4, 2018 May 4, 2018 May 4, 2018 May 4, 2018	
	CONTRACT ID NO. 18FB0172 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation of Bonga River, Legazpi City	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	48,019,954.01		46,338,608.48		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. May 14, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018	
	CONTRACT ID NO. 18FB0173 Construction/Rehabilitation of Salvacion-Budiao-Matnog-Mabinait Road, Daraga, Albay/Legazpi City	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	67,545,216.50		65,451,396.99		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. May 14, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018	
	CONTRACT ID NO. 18FB0174 Widening/Improvement of Pinaric - Estanza Road, Legazpi City	C O N S T R U C T I O N	C O M B I N E D	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	24,499,998.97		23,495,399.33		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual. May 14, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018	

Prepared By:

Reviewed/Checked By:

Approved:


Enelita B. NUNEZ
Engineer III
Held, BAC Secretariat


GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman


DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity




DPWH - ALBAY 2nd DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of January - June 2018
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity	Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation		Remarks
						Total	MODE	Total	MODE				
CONTRACT ID NO. 18FB0175 Construction/Repair/Rehabilitation of Road Barangay Penafancia to Barangay Gabawan, Daraga, Albay		C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	4,882,939.40		4,766,914.90		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018	
CONTRACT ID NO. 18FB0176 Construction of Lagundi-Bogtong-Dapdap Road, Rapu-Rapu, Albay		C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	48,501,598.66		46,901,122.15		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018	
CONTRACT ID NO. 18FB0177 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tagas-Binitayan Flood Control System, Daraga, Albay		C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	GAA 2018	13,719,992.54		13,239,792.80		COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018	
CONTRACT ID NO. 18FB0178 Construction of Flood Mitigation Along Taysan River, Legazpi City		C O N S T R U C T I O N	C O M B P I E D T D I I T N I G V E	1. Pre-Proc. Conference 2. Ads/Post of IB 3. Pre-bid Conference 4. Eligibility Check 5. Sub/Open of Bids 6. Bid Evaluation 7. Post Qual. 8. Notice of Award 9. Contract Signing 10. Notice to Proceed 11. Delivery/ Completion 12. Acceptance/Turnover	SR2018-05-009255	48,249,954.55				COA PICE NACAP CCW	1. Pre-Proc. Conference 2. Pre-bid Conference 3. Eligibility Check 4. Sub/Open of Bids 5. Bid Evaluation 6. Post Qual.	May 14, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018 May 18, 2018	

Prepared By:


for: **EMELITA B. MUNEZ**
Engineer III
Head, BAC Secretariat

Reviewed/Checked By:


GENE RYAN A. ALTEA
Chief, Planning & Design Section
BAC Chairman

Approved:


DANILO J. VILLA, JR.
District Engineer
Head of the Procuring Entity



