



149607864931

THIS SERVES AS AN OFFICIAL RECEIPT

MIN : 15080613192416009
Serial No. : SGH8420DKT
Official Receipt No : SND0110000092468
Customer's Copy

LBC EXPRESS, INC.
T & M2 Bldg., McArthur Highway, Sindalan, San Fernando City, Pampanga
Tel. No. (s) : 045 4551408 VAT Reg. TIN #000-782-140-00656

CONSIGNEE:

GPPB-TECHNICAL SUPPORT OFFICE, . .

And or /Care Of: /

UNIT 2506 RAFFLES CORPORATE CENTER,
F. ORTIGAS JR. ROAD,
ORTIGAS CENTER
PASIG CITY
METRO MANILA
METRO MANILA

Courier N-Pouch SS

Origin : CLA-SND01-SINDALAN
Tran. Date : 7/24/2018 10:44:14 AM
Delivery Date : 7/25/2018
Area Dest : METRO MANILA
Tran. Type : DELIVERY
Cut-Off : 6:30:00 PM

VATable(Freight): 165.18
VAT-Exempt : 0.00
VAT Zero-Rated : 0.00
Discount : 0.00
Total Sales : 165.18
12% VAT : 19.82

Amount Due : 185.00
Mode : CASH

DPWH, DEO -TARLAC 2ND .

JOEL QUIZON
NIA COMPOUND
NO BRGY.
CONCEPCION
TARLAC
Mobile#: 0923681338;
Card Number: TIN

Contents: DOCUMENTS
SHIPPER WARRANTS THAT THE SHIPMENT HAS NO CASH or CHECK INSIDE

Let us hear of your experience. Log in to <http://survey.lbcexpress.com/>

Customer Care: 8585-999

JACQUELINE TULLAO

Signature of Associate

Signature of Shipper

O.R. Series No. SND011000000001 to SND011000000000 BIR Final PTU #: FP082015-122-0047456-00696
BIR Accreditation No. : 1220007821402015060318 Date Issued: 06/26/2015 Valid Until: 06/25/2020
THIS INVOICE/RECEIPT SHALL BE VALID FOR FIVE(5) YEARS FROM THE DATE OF THE PERMIT TO USE.

Tarlar and DEO

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report as of June 30, 2018

Page 01 of 17

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc. Conference	Ad's/ Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion on	Acceptance/Turn Over	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance (if Applicable)		
ON-GOING PROCUREMENT ACTIVITIES (CIVIL WORKS, CY-2017)																															
	Rehabilitation/Improvement of Existing Dike Along Rio Chico River (Right Bank), Lapaz, Tarlac Contract I.D. No. 17CK0112	Construction Section	Competitive Bidding	10/18/2017	10/20/2017 to 10/27/2017	10/23/2017										GoP CY-2017	96,498,935.54	96,498,935.54		91,872,430.68		91,872,430.68	COA PICE CCW	10/23/17 10/23/17 10/23/17	10/23/17 10/23/17 10/23/17					Bid out based on HGAB listing. However, the project was deleted in the approved GAA. No award was made.	
	Construction of Two (2) Storey, Four (4) Classroom School Building at Bantog Elementary School, Lapaz, Tarlac Contract I.D. No. 17CK0119	Planning & Design Section	Competitive Bidding	10/24/2017	10/26/2017 to 11/05/2017	11/02/2017										GoP CY-2017	9,002,174.13	9,002,174.13	-				COA PICE CCW	10/30/17 10/30/17 10/30/17	10/30/17 10/30/17 10/30/17					Postponed Indefinitely due to no Allotment received by this Office	
	Construction of Two (2) Storey, Four (4) Classroom School Building at Lauangoupang Elementary School, Lapaz, Tarlac Contract I.D. No. 17CK0120	Planning & Design Section	Competitive Bidding	10/24/2017	10/26/2017 to 11/05/2017	11/02/2017										GoP CY-2017	9,030,089.96	9,030,089.96	-				COA PICE CCW	10/30/17 10/30/17 10/30/17	10/30/17 10/30/17 10/30/17					Postponed Indefinitely due to no Allotment received by this Office	
	Construction of Two (2) Storey, Four (4) Classroom School Building at Lourdes Elementary School, Concepcion, Tarlac Contract I.D. No. 17CK0123	Planning & Design Section	Competitive Bidding	10/24/2017	10/26/2017 to 11/05/2017	11/02/2017										GoP CY-2017	8,976,960.07	8,976,960.07	-				COA PICE CCW	10/30/17 10/30/17 10/30/17	10/30/17 10/30/17 10/30/17					Postponed Indefinitely due to no Allotment received by this Office	
	Construction of Two (2) Storey, Four (4) Classroom School Building at Motrico Elementary School, Lapaz, Tarlac Contract I.D. No. 17CK0126	Planning & Design Section	Competitive Bidding	10/24/2017	10/26/2017 to 11/05/2017	11/02/2017										GoP CY-2017	9,002,174.13	9,002,174.13	-				COA PICE CCW	10/30/17 10/30/17 10/30/17	10/30/17 10/30/17 10/30/17					Postponed Indefinitely due to no Allotment received by this Office	
	Construction of Two (2) Storey, Four (4) Classroom School Building at Caramutan Elementary School, Lapaz, Tarlac Contract I.D. No. 17CK0127	Planning & Design Section	Competitive Bidding	10/24/2017	10/26/2017 to 11/05/2017	11/02/2017										GoP CY-2017	8,951,746.02	8,951,746.02	-				COA PICE CCW	10/30/17 10/30/17 10/30/17	10/30/17 10/30/17 10/30/17					Postponed Indefinitely due to no Allotment received by this Office	
	Construction of Two (2) Storey, Four (4) Classroom School Building at Kapanikan Elementary School, Lapaz, Tarlac Contract I.D. No. 17CK0129	Planning & Design Section	Competitive Bidding	10/30/2017	11/01/2017 to 11/08/2017	11/06/2017										GoP CY-2017	9,055,304.03	9,055,304.03	-				COA PICE CCW	11/03/17 11/03/17 11/03/17	11/03/17 11/03/17 11/03/17					Postponed Indefinitely due to no Allotment received by this Office	
	Construction of Two (2) Storey, Four (4) Classroom School Building at Comillas Elementary School, Lapaz, Tarlac Contract I.D. No. 17CK0130	Planning & Design Section	Competitive Bidding	10/30/2017	11/01/2017 to 11/08/2017	11/06/2017										GoP CY-2017	8,976,960.07	8,976,960.07	-				COA PICE CCW	11/03/17 11/03/17 11/03/17	11/03/17 11/03/17 11/03/17					Postponed Indefinitely due to no Allotment received by this Office	
	Construction of Two (2) Storey, Four (4) Classroom School Building at San Nicolas Balas Elementary School, Concepcion, Tarlac Contract I.D. No. 17CK0131	Planning & Design Section	Competitive Bidding	10/30/2017	11/01/2017 to 11/08/2017	11/06/2017										GoP CY-2017	9,349,552.81	9,349,552.81	-				COA PICE CCW	11/03/17 11/03/17 11/03/17	11/03/17 11/03/17 11/03/17					Postponed Indefinitely due to no Allotment received by this Office	
	Construction of Two (2) Storey, Four (4) Classroom School Building at Sta. Maria Primary School, Concepcion, Tarlac Contract I.D. No. 17CK0132	Planning & Design Section	Competitive Bidding	10/30/2017	11/01/2017 to 11/08/2017	11/06/2017										GoP CY-2017	9,324,349.63	9,324,349.63	-				COA PICE CCW	11/03/17 11/03/17 11/03/17	11/03/17 11/03/17 11/03/17					Postponed Indefinitely due to no Allotment received by this Office	
	Construction of Two (2) Storey, Six (6) Classroom School Building at Concepcion South Elementary School, Concepcion, Tarlac Contract I.D. No. 17CK0137	Planning & Design Section	Competitive Bidding	10/30/2017	11/02/2017 to 11/08/2017	11/06/2017										GoP CY-2017	11,668,417.22	11,668,417.22	-				COA PICE CCW	11/03/17 11/03/17 11/03/17	11/03/17 11/03/17 11/03/17					Postponed Indefinitely due to no Allotment received by this Office	

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report as of June 30, 2018

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc. Conference	Ad's Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/Turn Over	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qualification
	Construction of Two (2) Storey, Six (6) Classroom School Building at Concepcion SPED Center, Concepcion, Tarlac Contract I.D. No. 17CK0139	Planning & Design Section	Competitive Bidding	10/30/2017	11/02/2017 to 11/09/2017	11/09/2017										GoP CY-2017	11,669,417.22		11,669,417.22	-			COA PICE CCW	11/03/17 11/03/17 11/03/17	11/03/17 11/03/17 11/03/17				Postponed Indefinitely due to no Allotment received by this Office
	Construction of Two (2) Storey, Eight (8) Classroom School Building at Dapdap Resettlement Elementary School, Bamban, Tarlac Contract I.D. No. 17CK0146	Planning & Design Section	Competitive Bidding	10/30/2017	11/02/2017 to 11/09/2017	11/09/2017										GoP CY-2017	17,565,510.33		17,565,510.33	-			COA PICE CCW	11/03/17 11/03/17 11/03/17	11/03/17 11/03/17 11/03/17				Postponed Indefinitely due to no Allotment received by this Office
ON-GOING PROCUREMENT ACTIVITIES (CIVIL WORKS, FY-2018)																													
	Rehabilitation of Existing Dike Along Lucung River, Downstream of Cut-Cut Bridge, Cubcut Section, L/S, Capas, Tarlac Contract I.D. No. 18CK0001	Construction Section	Competitive Bidding	10/05/2017	10/09/2017 to 10/16/2017	10/13/2017	10/30/2017	10/30/2017	11/06/2017	11/13/2017						GoP FY-2018	96,500,000.02		96,500,000.02	91,665,524.01		91,665,524.01	COA PICE CCW	10/10/17 10/10/17 10/10/17	10/10/17 10/10/17 10/10/17				Bid out based on HGAB listing. However, the project was deleted in the approved GAA. No award was made.
320101100121000, PC	Construction of Protective Dike Along Bangut River, Capas, Tarlac Contract I.D. No. 18CK0002	Construction Section	Competitive Bidding	10/05/2017	10/09/2017 to 10/16/2017	10/13/2017	10/30/2017	10/30/2017	11/06/2017	11/13/2017	02/09/2018	02/19/2018	02/21/2018			GoP FY-2018	96,496,658.67		96,496,658.67	91,694,729.50		91,694,729.50	COA PICE CCW	10/10/17 10/10/17 10/10/17	10/10/17 10/10/17 10/10/17				Awarded
	Rehabilitation of Existing Dike Along Bangut River (Patting Section, Left Side), Upstream of Bangut Bridge, Capas, Tarlac Contract I.D. No. 18CK0003	Construction Section	Competitive Bidding	10/05/2017	10/09/2017 to 10/16/2017	10/13/2017	10/30/2017	10/30/2017	11/06/2017	11/13/2017						GoP FY-2018	96,499,648.62		96,499,648.62	91,665,221.35		91,665,221.35	COA PICE CCW	10/10/17 10/10/17 10/10/17	10/10/17 10/10/17 10/10/17				Bid out based on HGAB listing. However, the project was deleted in the approved GAA. No award was made.
	Rehabilitation of Existing Dike Along Bangut River (Sta. Lucia Section, Right Side), Downstream of Bangut Bridge, Capas, Tarlac Contract I.D. No. 18CK0004	Construction Section	Competitive Bidding	10/05/2017	10/09/2017 to 10/16/2017	10/13/2017	10/30/2017	10/30/2017	11/06/2017	11/13/2017						GoP FY-2018	96,485,216.52		96,485,216.52	91,544,155.95		91,544,155.95	COA PICE CCW	10/10/17 10/10/17 10/10/17	10/10/17 10/10/17 10/10/17				Bid out based on HGAB listing. However, the project was deleted in the approved GAA. No award was made.
	Rehabilitation of Existing Dike Along Lucung River, Magao-Castillo Section, R/S, Concepcion, Tarlac Contract I.D. No. 18CK0005	Construction Section	Competitive Bidding	10/05/2017	10/09/2017 to 10/16/2017	10/13/2017	10/30/2017	10/30/2017	11/06/2017	11/13/2017						GoP FY-2018	96,496,953.32		96,496,953.32	91,663,747.96		91,663,747.96	COA PICE CCW	10/10/17 10/10/17 10/10/17	10/10/17 10/10/17 10/10/17				Bid out based on HGAB listing. However, the project was deleted in the approved GAA. No award was made.
110303100078000, PC	Bridge-Retrofitting/Strengthening of Permanent Bridges: Anupul Bridge Along Manila North Road, Bamban, Tarlac Contract I.D. No. 18CK0006	Construction Section	Competitive Bidding	10/11/2017	10/14/2017 to 10/21/2017	10/19/2017	11/02/2017	11/02/2017	11/07/2017	11/14/2017	01/29/2018	02/07/2018	02/09/2018			GoP FY-2018	10,411,876.22		10,411,876.22	9,884,496.45		9,884,496.45	COA PICE CCW	10/16/17 10/16/17 10/16/17	10/16/17 10/16/17 10/16/17				Awarded
310303100072000, PC	Bridge-Retrofitting/Strengthening of Permanent Bridges: Santiago Bridge Along Concepcion-Capas Road, Concepcion, Tarlac Contract I.D. No. 18CK0007	Construction Section	Competitive Bidding	10/11/2017	10/14/2017 to 10/21/2017	10/19/2017	11/02/2017	11/02/2017	11/07/2017	11/14/2017	01/29/2018	02/07/2018	02/09/2018			GoP FY-2018	36,994,710.21		36,994,710.21	35,136,285.85		35,136,285.85	COA PICE CCW	10/16/17 10/16/17 10/16/17	10/16/17 10/16/17 10/16/17				Awarded
310303100077000, PC	Bridge-Retrofitting/Strengthening of Permanent Bridges: Rio Chico Bridge Along Tarlac-Sta. Rosa Road, Lapaz, Tarlac Contract I.D. No. 18CK0008	Construction Section	Competitive Bidding	10/11/2017	10/14/2017 to 10/21/2017	10/19/2017	11/02/2017	11/02/2017	11/07/2017	11/14/2017	01/29/2018	02/07/2018	02/09/2018			GoP FY-2018	44,712,366.28		44,712,366.28	42,412,066.14		42,412,066.14	COA PICE CCW	10/16/17 10/16/17 10/16/17	10/16/17 10/16/17 10/16/17				Awarded
310303100007000, PC	Bridge-Retrofitting/Strengthening of Permanent Bridges: Palubuk Bridge Along Capas-San Jose-Mayantoc-Malecampa Road, Capas, Tarlac Contract I.D. No. 18CK0009	Construction Section	Competitive Bidding	10/11/2017	10/14/2017 to 10/21/2017	10/19/2017	11/02/2017	11/02/2017	11/07/2017	11/14/2017	02/02/2018	02/13/2018	02/15/2018			GoP FY-2018	53,074,698.54		53,074,698.54	50,361,810.24		50,361,810.24	COA PICE CCW	10/16/17 10/16/17 10/16/17	10/16/17 10/16/17 10/16/17				Awarded

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report as of June 30, 2018

Code (UACS/SPAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc. Conference	Add'l Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion on	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion on (if Applicable)	
310301100008000 PC	Bridge-Retrofitting/Strengthening of Permanent Bridges: San Francisco Bridge Along Concepcion-Capas Road, Concepcion, Tarlac Contract I.D. No. 18CK0010	Construction Section	Competitive Bidding	10/11/2017	10/14/2017 to 10/21/2017	10/19/2017	11/02/2017	11/02/2017	11/07/2017	11/14/2017	02/02/2018	02/13/2018	02/15/2018			GoP FY-2018	77,197,510.47		77,197,510.47	73,336,789.29		73,336,789.29	COA PICE CCW	10/16/17 10/16/17 10/16/17	10/16/17 10/16/17 10/16/17					Awarded
320101101206000 PC	Rehabilitation/Improvement of Existing Dike Along Lucung River (Brgy. Malapa Section), U/S, Downstream of Lucung Bridge, Concepcion, Tarlac Contract I.D. No. 18CK0011	Construction Section	Competitive Bidding	10/18/2017	10/20/2017 to 10/27/2017	10/23/2017	11/09/2017	11/09/2017	11/10/2017	11/17/2017	01/18/2018	01/24/2018	01/26/2018			GoP FY-2018	18,653,381.42		18,653,381.42	17,716,176.17		17,716,176.17	COA PICE CCW	10/23/17 10/23/17 10/23/17	10/23/17 10/23/17 10/23/17					Awarded
320101101213000 PC	Rehabilitation/Improvement of Existing Dike Along Lucung River (Magao Section), Concepcion, Tarlac Contract I.D. No. 18CK0012	Construction Section	Competitive Bidding	10/18/2017	10/20/2017 to 10/27/2017	10/23/2017	11/09/2017	11/09/2017	11/10/2017	11/17/2017	01/29/2018	02/07/2018	02/09/2018			GoP FY-2018	34,299,745.43		34,299,745.43	32,580,943.54		32,580,943.54	COA PICE CCW	10/23/17 10/23/17 10/23/17	10/23/17 10/23/17 10/23/17					Awarded
320101101211000 PC	Rehabilitation/Improvement of Existing Dike Along Lucung River (Culstingan Section, Right Bank), Concepcion, Tarlac Contract I.D. No. 18CK0013	Construction Section	Competitive Bidding	10/18/2017	10/20/2017 to 10/27/2017	10/23/2017	11/09/2017	11/09/2017	11/10/2017	11/17/2017	01/19/2018	01/24/2018	01/26/2018			GoP FY-2018	29,399,594.78		29,399,594.78	27,919,948.24		27,919,948.24	COA PICE CCW	10/23/17 10/23/17 10/23/17	10/23/17 10/23/17 10/23/17					Awarded
320101101217000 PC	Rehabilitation/Improvement of Existing Dike Along Lucung River (San Jose Section, Right Bank), Downstream of Lucung Bridge, Concepcion, Tarlac Contract I.D. No. 18CK0014	Construction Section	Competitive Bidding	10/18/2017	10/20/2017 to 10/27/2017	10/23/2017	11/09/2017	11/09/2017	11/10/2017	11/17/2017	01/19/2018	01/24/2018	01/26/2018			GoP FY-2018	18,599,970.44		18,599,970.44	16,615,521.05		16,615,521.05	COA PICE CCW	10/23/17 10/23/17 10/23/17	10/23/17 10/23/17 10/23/17					Awarded
320102100348000 PC	Rehabilitation/Improvement of Existing Dike Along Rio Chico River (Lara Section, Right Bank), Lapaz, Tarlac Contract I.D. No. 18CK0015	Construction Section	Competitive Bidding	10/18/2017	10/20/2017 to 10/27/2017	10/23/2017	11/09/2017	11/09/2017	11/10/2017	11/17/2017	01/29/2018	02/07/2018	02/09/2018			GoP FY-2018	39,199,510.98		39,199,510.98	37,238,557.15		37,238,557.15	COA PICE CCW	10/23/17 10/23/17 10/23/17	10/23/17 10/23/17 10/23/17					Awarded
320102100348000 PC	Rehabilitation/Improvement of Existing Dike Along Parua River (Right Bank), Upstream of Sta. Rita Bridge, Concepcion, Tarlac Contract I.D. No. 18CK0016	Construction Section	Competitive Bidding	10/18/17	10/22/2017 to 10/29/2017	10/26/2017	11/10/2017	11/10/2017	11/15/2017	11/23/2017	01/29/2018	02/07/2018	02/09/2018			GoP FY-2018	23,764,363.90		23,764,363.90	22,573,567.85		22,573,567.85	COA PICE CCW	10/23/17 10/23/17 10/23/17	10/23/17 10/23/17 10/23/17					Awarded
320101101207000 PC	Rehabilitation/Improvement of Existing Dike Along Bangut River, Left Side, Downstream of Bangut Bridge, Capas, Tarlac Contract I.D. No. 18CK0017	Construction Section	Competitive Bidding	10/18/17	10/22/2017 to 10/29/2017	10/26/2017	11/10/2017	11/10/2017	11/15/2017	11/23/2017	01/18/2018	01/24/2018	01/26/2018			GoP FY-2018	25,869,581.56		25,869,581.56	24,661,587.55		24,661,587.55	COA PICE CCW	10/23/17 10/23/17 10/23/17	10/23/17 10/23/17 10/23/17					Awarded
320101101214000 PC	Rehabilitation/Improvement of Existing Dike Along Lucung River (Malapa Section, Right Bank), Concepcion, Tarlac Contract I.D. No. 18CK0018	Construction Section	Competitive Bidding	10/18/17	10/22/2017 to 10/29/2017	10/26/2017	11/10/2017	11/10/2017	11/15/2017	11/23/2017	01/19/2018	01/24/2018	01/26/2018			GoP FY-2018	28,399,724.83		28,399,724.83	28,785,439.09		28,785,439.09	COA PICE CCW	10/23/17 10/23/17 10/23/17	10/23/17 10/23/17 10/23/17					Awarded
320101101224000 PC	Rehabilitation/Improvement of Existing Slope Protection Along Parua River (Matonzo Section), Right Bank, D/S of SCTEX Bridge, Bamban, Tarlac Contract I.D. No. 18CK0019	Construction Section	Competitive Bidding	10/18/17	10/22/2017 to 10/29/2017	10/26/2017	11/10/2017	11/10/2017	11/15/2017	11/23/2017	01/18/2018	01/24/2018	01/26/2018			GoP FY-2018	32,930,348.47		32,930,348.47	31,277,245.35		31,277,245.35	COA PICE CCW	10/23/17 10/23/17 10/23/17	10/23/17 10/23/17 10/23/17					Awarded
320101101228000 PC	Rehabilitation/Improvement of Existing Dike Along Maraña River (Lourdes Section, Left Bank), Upstream of Sto. Niño Bridge, Bamban, Tarlac Contract I.D. No. 18CK0020	Construction Section	Competitive Bidding	10/18/17	10/22/2017 to 10/29/2017	10/26/2017	11/10/2017	11/10/2017	11/15/2017	11/23/2017	02/09/2018	02/19/2018	02/21/2018			GoP FY-2018	6,147,802.60		6,147,802.60	5,837,737.21		5,837,737.21	COA PICE CCW	10/23/17 10/23/17 10/23/17	10/23/17 10/23/17 10/23/17					Awarded

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report as of June 30, 2018

Code (UACSPAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc. Conference	Advt Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (if Applicable)	
3201010100346000-PC	Rehabilitation/Improvement of Existing Dike Along Rio Chico River (La Purisima Section), Right Side, U/S of Rio Chico Bridge, Lapaz, Tarlac Contract I.D. No. 18CK0021	Construction Section	Competitive Bidding	10/20/2017	10/25/2017 to 11/01/2017	10/30/2017	11/13/2017	11/13/2017	11/16/2017	11/23/2017	01/28/2018	02/07/2018	02/09/2018		GoP FY-2018	26,721,172.77		26,721,172.77	25,378,280.98		25,378,280.98	COA PICE CCW	10/26/17 10/26/17 10/26/17		10/26/17 10/26/17 10/26/17				Awarded	
3201010101220000-PC	Rehabilitation/Improvement of Existing Dike Along Parus River (Downstream of San Francisco Bridge, Right Side), Concepcion, Tarlac Contract I.D. No. 18CK0022	Construction Section	Competitive Bidding	10/20/2017	10/25/2017 to 11/01/2017	10/30/2017	11/13/2017	11/13/2017	11/16/2017	11/23/2017	01/18/2018	01/24/2018	01/26/2018		GoP FY-2018	28,418,460.07		28,419,460.07	26,990,955.94		26,990,955.94	COA PICE CCW	10/26/17 10/26/17 10/26/17		10/26/17 10/26/17 10/26/17				Awarded	
3201010101230000-PC	Rehabilitation/Improvement of Existing Dike Along Tinang River (Left & Right Bank), Upstream of Sta. Monica Bridge 1, Concepcion, Tarlac Contract I.D. No. 18CK0023	Construction Section	Competitive Bidding	10/20/2017	10/25/2017 to 11/01/2017	10/30/2017	11/13/2017	11/13/2017	11/16/2017	11/16/2017	01/18/2018	01/24/2018	01/26/2018		GoP FY-2018	29,399,425.73		29,399,425.73	27,923,892.09		27,923,892.09	COA PICE CCW	10/26/17 10/26/17 10/26/17		10/26/17 10/26/17 10/26/17				Awarded	
3201010101270000-PC	Slope Protection/Erosion Control (Right Side) Along O'Donnell River (Parade Ground Section, Area 2, Crow Valley Military Reservation), Sta. Juliana Section, Capas, Tarlac Contract I.D. No. 18CK0024	Construction Section	Competitive Bidding	10/20/2017	10/25/2017 to 11/01/2017	10/30/2017	11/13/2017	11/13/2017	11/16/2017	11/16/2017	01/18/2018	01/24/2018	01/26/2018		GoP FY-2018	9,770,101.48		9,770,101.48	9,278,742.12		9,278,742.12	COA PICE CCW	10/26/17 10/26/17 10/26/17		10/26/17 10/26/17 10/26/17				Awarded	
3201010101280000-PC	Slope Protection/Erosion Control at SOE Quarters and EP Barracks, Area 1 (Crow Valley Military Reservation), Sta. Juliana Section, Capas, Tarlac Contract I.D. No. 18CK0025	Construction Section	Competitive Bidding	10/20/2017	10/25/2017 to 11/01/2017	10/30/2017	11/13/2017	11/13/2017	11/16/2017	11/23/2017	01/18/2018	01/24/2018	01/26/2018		GoP FY-2018	5,185,640.57		5,185,640.57	4,928,136.68		4,928,136.68	COA PICE CCW	10/26/17 10/26/17 10/26/17		10/26/17 10/26/17 10/26/17				Awarded	
3201010101222000-PC	Rehabilitation/Improvement of Existing Dike Along Sapang Balen Creek (Talmundoc Section), Concepcion, Tarlac Contract I.D. No. 18CK0026	Construction Section	Competitive Bidding	10/20/2017	10/25/2017 to 11/01/2017	10/30/2017	11/13/2017	11/13/2017	11/16/2017	11/23/2017	01/29/2018	02/07/2018	02/09/2018		GoP FY-2018	37,238,472.44		37,238,472.44	35,368,835.14		35,368,835.14	COA PICE CCW	10/26/17 10/26/17 10/26/17		10/26/17 10/26/17 10/26/17				Awarded	
3201010101280000-PC	Rehabilitation/Improvement of Existing Dike Along Lucang River (Alfonso Section, Left Bank), Concepcion, Tarlac Contract I.D. No. 18CK0027	Construction Section	Competitive Bidding	10/24/2017	10/27/2017 to 11/03/2017	10/30/2017	11/15/2017	11/15/2017	11/20/2017	11/27/2017	01/18/2018	01/24/2018	01/26/2018		GoP FY-2018	29,400,000.00		29,400,000.00	27,923,238.32		27,923,238.32	COA PICE CCW	10/30/17 10/30/17 10/30/17		10/30/17 10/30/17 10/30/17				Awarded	
3201021003560000-PC	Rehabilitation/Improvement of Existing Dike Along Rio Chico River (Matayuntayam Section), Right Bank, Lapaz, Tarlac Contract I.D. No. 18CK0028	Construction Section	Competitive Bidding	10/24/2017	10/27/2017 to 11/03/2017	10/30/2017	11/15/2017	11/15/2017	11/20/2017	11/27/2017	01/29/2018	02/07/2018	02/09/2018		GoP FY-2018	29,372,237.99		29,372,237.99	27,889,179.59		27,889,179.59	COA PICE CCW	10/30/17 10/30/17 10/30/17		10/30/17 10/30/17 10/30/17				Awarded	
3201010101218000-PC	Rehabilitation/Improvement of Existing Dike Along Lucang River (San Jose Section, Right Side, Downstream of Sta. Maria Bridge), Concepcion, Tarlac Contract I.D. No. 18CK0029	Construction Section	Competitive Bidding	10/24/2017	10/27/2017 to 11/03/2017	10/30/2017	11/15/2017	11/15/2017	11/20/2017	11/27/2017	01/18/2018	01/24/2018	01/26/2018		GoP FY-2018	24,500,000.00		24,500,000.00	23,253,732.45		23,253,732.45	COA PICE CCW	10/30/17 10/30/17 10/30/17		10/30/17 10/30/17 10/30/17				Awarded	
3201010101221000-PC	Rehabilitation/Improvement of Existing Dike Along Sapang Balen Creek (San Francisco Section, Left & Right Bank), Downstream of Sapang Balen Bridge, Concepcion, Tarlac Contract I.D. No. 18CK0030	Construction Section	Competitive Bidding	10/24/2017	10/27/2017 to 11/03/2017	10/30/2017	11/15/2017	11/15/2017	11/20/2017	11/27/2017	01/29/2018	02/07/2018	02/09/2018		GoP FY-2018	19,596,538.27		19,596,538.27	18,610,867.78		18,610,867.78	COA PICE CCW	10/30/17 10/30/17 10/30/17		10/30/17 10/30/17 10/30/17				Awarded	

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report as of June 30, 2018

Code (UACS/PAF)	Procurement Program/Project	PHO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc. Conference	Add'l Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (if Applicable)	
320102100356000 PC	Emergency Rehabilitation/Restoration of Scoured/Washout Embankment of Existing Dike Along Rio Chico River, Right Side, Upstream of Rio Chico Br., (San Roque Section), Lapaz, Tarlac Contract I.D. No. 18CK0031	Construction Section	Competitive Bidding	10/24/2017	10/27/2017 to 11/03/2017	10/30/2017	11/15/2017	11/15/2017	11/20/2017	11/27/2017	01/19/2018	01/24/2018	01/26/2018			GeP FY-2018	15,347,575.24	15,347,575.24	14,585,864.97		14,585,864.97	COA PICE CCW	10/30/17 10/30/17 10/30/17	10/30/17 10/30/17 10/30/17					Awarded	
	Construction & Maintenance of Bridges Along National Roads, Widening of Permanent Bridges - Sapang Balen Bridge (BO3296LZ) Along Concepcion-Capas Road, Concepcion, Tarlac Contract I.D. No. 18CK0032	Construction Section	Competitive Bidding	10/30/2017	11/03/2017 to 11/10/2017	11/08/2017	11/28/2017	11/28/2017	12/01/2017	12/04/2017						GeP FY-2018	6,467,984.83	6,467,984.83	6,142,488.23		6,142,488.23	COA PICE CCW	11/06/17 11/06/17 11/06/17	11/06/17 11/06/17 11/06/17					Re-bid under new Contract ID No. 18CK0093	
310305100185000 PC	Construction & Maintenance of Bridges Along National Roads, Widening of Permanent Bridges - Maranao Bridge (BO3306LZ) Along Concepcion-Lapaz Road, Lapaz, Tarlac Contract I.D. No. 18CK0033	Construction Section	Competitive Bidding	10/30/2017	11/03/2017 to 11/10/2017	11/08/2017	11/28/2017	11/28/2017	12/01/2017	12/04/2017	02/15/2018	02/23/2018	02/27/2018			GeP FY-2018	12,347,648.75	12,347,648.75	11,726,993.11		11,726,993.11	COA PICE CCW	11/06/17 11/06/17 11/06/17	11/06/17 11/06/17 11/06/17					Awarded	
320101101212000 PC	Rehabilitation/Improvement of Existing Dike Along Lucang River (Cut-Cut 1 Section, Left Bank) Upstream of Cut-Cut Bridge, Capas, Tarlac Contract I.D. No. 18CK0034	Construction Section	Competitive Bidding	10/30/2017	11/03/2017 to 11/10/2017	11/08/2017	11/28/2017	11/28/2017	12/01/2017	12/04/2017	01/18/2018	01/24/2018	01/26/2018			GeP FY-2018	24,499,999.98	24,499,999.98	23,270,600.98		23,270,600.98	COA PICE CCW	11/06/17 11/06/17 11/06/17	11/06/17 11/06/17 11/06/17					Awarded	
320101101216000 PC	Construction/Improvement of Existing Dike Along Lucang River (Right Bank, Sta. Cruz Section), Concepcion, Tarlac Contract I.D. No. 18CK0035	Construction Section	Competitive Bidding	10/30/2017	11/03/2017 to 11/10/2017	11/08/2017	11/28/2017	11/28/2017	12/01/2017	12/04/2017	01/18/2018	01/24/2018	01/26/2018			GeP FY-2018	29,400,000.01	29,400,000.01	27,911,287.70		27,911,287.70	COA PICE CCW	11/06/17 11/06/17 11/06/17	11/06/17 11/06/17 11/06/17					Awarded	
320101101226000 PC	Rehabilitation/Improvement of Panua River Along Libangan Section, Concepcion, Tarlac Contract I.D. No. 18CK0036	Construction Section	Competitive Bidding	10/30/2017	11/03/2017 to 11/10/2017	11/08/2017	11/28/2017	11/28/2017	12/01/2017	12/04/2017	01/18/2018	01/24/2018	01/26/2018			GeP FY-2018	29,399,284.68	29,399,284.68	27,926,860.43		27,926,860.43	COA PICE CCW	11/06/17 11/06/17 11/06/17	11/06/17 11/06/17 11/06/17					Awarded	
320101101219000 PC	Rehabilitation/Improvement of Existing Dike Along O'Donnell River (Marugli Section, Right Bank), Capas, Tarlac Contract I.D. No. 18CK0037	Construction Section	Competitive Bidding	10/30/2017	11/03/2017 to 11/10/2017	11/08/2017	11/28/2017	11/28/2017	12/01/2017	12/04/2017	01/18/2018	01/24/2018	01/26/2018			GeP FY-2018	46,054,204.85	46,054,204.85	43,735,763.27		43,735,763.27	COA PICE CCW	11/06/17 11/06/17 11/06/17	11/06/17 11/06/17 11/06/17					Awarded	
310302100018000 PC	Construction & Maintenance of Bridges Along National Roads, Replacement of Permanent Weak Bridges - Calumpit Bridge (BO1386LZ) Along Tarlac-Zambales Road, Capas, Tarlac Contract I.D. No. 18CK0038	Construction Section	Competitive Bidding	10/30/2017	11/03/2017 to 11/10/2017	11/08/2017	11/28/2017	11/28/2017	12/01/2017	12/04/2017	01/25/2018	01/31/2018	02/02/2018			GeP FY-2018	36,219,929.05	36,219,929.05	36,303,314.25		36,303,314.25	COA PICE CCW	11/06/17 11/06/17 11/06/17	11/06/17 11/06/17 11/06/17					Awarded	
310107100039000 PC	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide Along Tarlac-Sta. Rosa Road, Lapaz, Tarlac Contract I.D. No. 18CK0039	Construction Section	Competitive Bidding	10/30/2017	11/03/2017 to 11/10/2017	11/08/2017	11/28/2017	11/28/2017	12/01/2017	12/04/2017	01/18/2018	01/24/2018	01/26/2018			GeP FY-2018	46,260,564.68	46,260,564.68	43,928,327.79		43,928,327.79	COA PICE CCW	11/06/17 11/06/17 11/06/17	11/06/17 11/06/17 11/06/17					Awarded	
310108100020000 PC	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide Along Concepcion-Capas Road, Concepcion, Tarlac Contract I.D. No. 18CK0040	Construction Section	Competitive Bidding	10/30/2017	11/03/2017 to 11/10/2017	11/08/2017	11/28/2017	11/28/2017	12/01/2017	12/04/2017	01/18/2018	02/07/2018	02/09/2018			GeP FY-2018	69,479,947.42	69,479,947.42	66,013,830.88		66,013,830.88	COA PICE CCW	11/06/17 11/06/17 11/06/17	11/06/17 11/06/17 11/06/17					Awarded	

Department of Public Works and Highways
 Tarlac-Second District Engineering Office
 Procurement Monitoring Report as of June 30, 2018

Code (UACSP/AP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Bid Conference	Adm Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion on	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/ Acceptance (if Applicable)	
310106100013000 PC	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide Along Concepcion-Lapaz Road, Concepcion, Tarlac Contract I.D. No. 18CK0041	Construction Section	Competitive Bidding	10/30/2017	11/03/2017 to 11/10/2017	11/09/2017	11/28/2017	11/28/2017	12/01/2017	12/04/2017	01/29/2018	02/07/2018	02/09/2018			GoP FY-2018	90,642,418.80		90,642,418.80	86,086,133.01		86,086,133.01	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
310208100070000 PC	Network Development - Off-Carriageway Improvement Including Drainage Along Concepcion-Capas Road, Concepcion, Tarlac Contract I.D. No. 18CK0042	Construction Section	Competitive Bidding	10/30/2017	11/04/2017 to 11/11/2017	11/09/2017	12/05/2017	12/05/2017	12/06/2017	12/13/2017	01/18/2018	01/24/2018	01/26/2018			GoP FY-2018	13,278,671.53		13,278,671.53	12,611,422.37		12,611,422.37	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
310106100050000 PC	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide Along Lapaz-Victoria Road, Lapaz, Tarlac Contract I.D. No. 18CK0043	Construction Section	Competitive Bidding	10/30/2017	11/04/2017 to 11/11/2017	11/09/2017	12/05/2017	12/05/2017	12/06/2017	12/13/2017	01/18/2018	01/24/2018	01/26/2018			GoP FY-2018	23,215,826.56		23,215,826.56	22,050,173.99		22,050,173.99	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
320102100345000 PC	Rehabilitation/Improvement of Existing Dike Along Rio Chico River (La Purisima Section, Right Bank), Lapaz, Tarlac Contract I.D. No. 18CK0044	Construction Section	Competitive Bidding	10/30/2017	11/04/2017 to 11/11/2017	11/09/2017	12/05/2017	12/05/2017	12/06/2017	12/13/2017	01/18/2018	01/24/2018	01/26/2018			GoP FY-2018	24,499,971.26		24,499,971.26	23,267,124.28		23,267,124.28	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
320102100357000 PC	Rehabilitation/Improvement of Existing Dike Along Rio Chico River (Right Bank), Lapaz, Tarlac Contract I.D. No. 18CK0045	Construction Section	Competitive Bidding	10/30/2017	11/04/2017 to 11/11/2017	11/09/2017	12/05/2017	12/05/2017	12/06/2017	12/13/2017	01/18/2018	02/07/2018	02/09/2018			GoP FY-2018	25,129,591.08		25,129,591.08	23,869,827.09		23,869,827.09	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
320101101215000 PC	Rehabilitation/Improvement of Existing Dike Along Lucug River, Right Bank (Cafe Section), Concepcion, Tarlac Contract I.D. No. 18CK0046	Construction Section	Competitive Bidding	10/30/2017	11/04/2017 to 11/11/2017	11/09/2017	12/05/2017	12/05/2017	12/06/2017	12/13/2017	01/18/2018	01/24/2018	01/26/2018			GoP FY-2018	29,399,411.83		29,399,411.83	27,923,009.06		27,923,009.06	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
310107100028000 PC	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide Along Manila North Road, Bamban, Tarlac Contract I.D. No. 18CK0047	Construction Section	Competitive Bidding	10/30/2017	11/04/2017 to 11/11/2017	11/09/2017	12/05/2017	12/05/2017	12/06/2017	12/13/2017	01/18/2018	01/24/2018	01/26/2018			GoP FY-2018	31,702,681.95		31,702,681.95	30,084,940.32		30,084,940.32	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
310102100355000 PC	Rehabilitation/Improvement of Existing Dike Along Rio Chico River (San Roque Section, Right Bank), Downstream of Rio Chico Bridge, Lapaz, Tarlac Contract I.D. No. 18CK0048	Construction Section	Competitive Bidding	10/30/2017	11/04/2017 to 11/11/2017	11/09/2017	12/05/2017	12/05/2017	12/06/2017	12/13/2017	01/18/2018	01/24/2018	01/26/2018			GoP FY-2018	39,199,540.09		39,199,540.09	37,222,546.82		37,222,546.82	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
320102100350000 PC	Rehabilitation/Improvement of Existing Dike Along Rio Chico River (Right Bank), Downstream of Rio Chico Bridge, Lapaz, Tarlac Contract I.D. No. 18CK0049	Construction Section	Competitive Bidding	10/30/2017	11/04/2017 to 11/11/2017	11/09/2017	12/05/2017	12/05/2017	12/06/2017	12/13/2017	01/18/2018	02/07/2018	02/09/2018			GoP FY-2018	39,199,868.55		39,199,868.55	37,227,368.28		37,227,368.28	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
320102100353000 PC	Rehabilitation/Improvement of Existing Dike Along Rio Chico River (Talinundoc-Marina Section, Right Bank), Downstream of Rio Chico Bridge, Lapaz, Tarlac Contract I.D. No. 18CK0050	Construction Section	Competitive Bidding	10/30/2017	11/04/2017 to 11/11/2017	11/09/2017	12/05/2017	12/05/2017	12/06/2017	12/13/2017	01/18/2018	02/07/2018	02/09/2018			GoP FY-2018	41,159,002.29		41,159,002.29	36,102,668.13		36,102,668.13	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded

Department of Public Works and Highways
Tarlac-Second District Engineering Office
Procurement Monitoring Report as of June 30, 2018

Code (UACB/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc. Conference	Adm Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turn Over		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/Completion/Acceptance (if Applicable)	
320102100351000. PC	Rehabilitation/Improvement of Existing Dike Along Rio Chico River (Right Bank, Macatang Section), Lapaz, Tarlac Contract I.D. No. 18CK0051	Construction Section	Competitive Bidding	10/30/2017	11/04/2017 to 11/11/2017	11/08/2017	12/05/2017	12/05/2017	12/05/2017	12/13/2017	01/29/2018	02/07/2018	02/09/2018			GoP FY-2018	48,999,318.19		48,999,318.19	46,538,591.22		46,538,591.22	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
300117200623000. PC	Concreting of Local Roads at San Rafael, Bamban, Tarlac Contract I.D. No. 18CK0052	Construction Section	Competitive Bidding	10/30/2017	11/05/2017 to 11/12/2017	11/08/2017	11/24/2017	11/24/2017	11/29/2017	12/09/2017	01/29/2018	02/07/2018	02/09/2018			GoP FY-2018	2,839,607.11		2,839,607.11	2,791,835.75		2,791,835.75	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
300117200618000. PC	Concreting of Parang-Mabilog Road, Concepcion, Tarlac Contract I.D. No. 18CK0053	Construction Section	Competitive Bidding	10/30/2017	11/05/2017 to 11/12/2017	11/08/2017	11/24/2017	11/24/2017	11/29/2017	12/09/2017	01/29/2018	02/07/2018	02/09/2018			GoP FY-2018	4,311,951.52		4,311,951.52	4,102,832.47		4,102,832.47	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
	Concreting of Tinang Road, Concepcion, Tarlac Contract I.D. No. 18CK0054	Construction Section	Competitive Bidding	10/30/2017	11/05/2017 to 11/12/2017	11/08/2017	11/24/2017	11/24/2017	11/29/2017	12/09/2017						GoP FY-2018	4,899,258.96		4,899,258.96	4,854,034.92		4,854,034.92	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Re-bid under new Contract ID No. 18CK0062
310202100185000. PC	Network Development, Widening of National Roads Along Concepcion-Capas Road, Capas, Tarlac Contract I.D. No. 18CK0055	Construction Section	Competitive Bidding	10/30/2017	11/05/2017 to 11/12/2017	11/08/2017	11/24/2017	11/24/2017	11/29/2017	12/09/2017	01/19/2018	01/24/2018	01/26/2018			GoP FY-2018	3,037,371.03		3,037,371.03	2,884,572.28		2,884,572.28	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
310206100544000. PC	Network Development, Off-Carriageway Improvement Including Drainage Along Tarlac-Zambales Road, Capas, Tarlac Contract I.D. No. 18CK0056	Construction Section	Competitive Bidding	10/30/2017	11/05/2017 to 11/12/2017	11/08/2017	11/24/2017	11/24/2017	11/29/2017	12/09/2017	01/19/2018	01/24/2018	01/26/2018			GoP FY-2018	6,221,039.99		6,221,039.99	5,908,525.31		5,908,525.31	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
310103100125000. PC	Asset Preservation of National Road, Preventive Maintenance Along Tarlac-Zambales Road, Capas, Tarlac Contract I.D. No. 18CK0057	Construction Section	Competitive Bidding	10/30/2017	11/05/2017 to 11/12/2017	11/08/2017	11/24/2017	11/24/2017	11/29/2017	12/09/2017	03/28/2018	03/29/2018	04/02/2018			GoP FY-2018	4,899,150.99		4,899,150.99	4,653,241.74		4,653,241.74	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
310107100564000. PC	Asset Preservation of National Road, Preventive Maintenance Along Concepcion-Capas Road, Concepcion & Capas, Tarlac Contract I.D. No. 18CK0058	Construction Section	Competitive Bidding	10/30/2017	11/05/2017 to 11/12/2017	11/08/2017	11/24/2017	11/24/2017	11/29/2017	12/09/2017	01/19/2018	01/24/2018	01/26/2018			GoP FY-2018	11,857,110.07		11,857,110.07	11,260,452.38		11,260,452.38	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
310203100078000. PC	Network Development, Widening of National Roads Along Tarlac-Zambales Road, Capas, Tarlac Contract I.D. No. 18CK0059	Construction Section	Competitive Bidding	10/30/2017	11/05/2017 to 11/12/2017	11/08/2017	11/24/2017	11/24/2017	11/29/2017	12/09/2017	02/09/2018	02/19/2018	02/21/2018			GoP FY-2018	31,680,460.01		31,680,460.01	30,074,421.62		30,074,421.62	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
310101100608000. PC	Asset Preservation, Preventive Maintenance Along Manila North Road, Bamban & Capas, Tarlac Contract I.D. No. 18CK0060	Construction Section	Competitive Bidding	10/30/2017	11/05/2017 to 11/12/2017	11/08/2017	11/24/2017	11/24/2017	11/29/2017	12/09/2017	01/19/2018	01/24/2018	01/26/2018			GoP FY-2018	48,705,687.48		48,705,687.48	46,263,007.59		46,263,007.59	COA PICE CCW	11/06/17 11/06/17 11/06/17		11/06/17 11/06/17 11/06/17				Awarded
310305100643000. PC	Construction and Maintenance of Bridges Along National Roads, Widening of Permanent Bridges - Lucuog Bridge (BO3303L2) Along Concepcion-Lapaz Road, Concepcion, Tarlac Contract I.D. No. 18CK0061	Construction Section	Competitive Bidding	11/03/2017	11/09/2017 to 11/15/2017	11/10/2017	12/07/2017	12/07/2017	12/12/2017	12/19/2017	02/02/2018	02/13/2018	02/15/2018			GoP FY-2018	88,199,537.40		88,199,537.40	83,720,338.65		83,720,338.65	COA PICE CCW	11/10/17 11/10/17 11/10/17		11/10/17 11/10/17 11/10/17				Awarded