



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 NATIONAL CAPITAL REGION
NORTH MANILA ENGINEERING DISTRICT
 Nagtahan, Manila

ANNEX B

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL	
COMPLETED PROCUREMENT ACTIVITIES																														
224003020900 02 PC	17OE0160: Construction / Upgrading / Expansion / Repair / Rehabilitation and / or Completion of M. Earnshaw Health Center	NMDEO	PUBLIC BIDDING	12-09-17	13-09-17	21-09-17	03-10-17	03-10-17	05-10-17	05-01-18	05-01-18	26-01-18	30-01-18			MOOE 2017	497,287.75	497,287.75		481,864.32	481,864.32		COA, NACAP, VACC, CCW	21-09-17	03-10-17	03-10-17	05-10-17	05-01-18		
224003020900 002 PC	17OE0165: Construction / Upgrading / Expansion / Repair / Rehabilitation and/or Completion of D. Belmonte Health Center, Manila City	NMDEO	PUBLIC BIDDING	22-09-17	25-09-17	05-10-17	16-10-17	16-10-17	02-11-17	10-11-17	15-01-18	26-01-18	30-01-18			MOOE 2017	1,680,602.47	1,680,602.47		1,630,183.60	1,630,183.60		COA, NACAP, VACC, CCW	05-10-17	16-10-17	16-10-17	02-11-17	10-11-17		
224003020900 002 PC	17OE0166: Construction / Upgrading / Expansion / Repair / Rehabilitation and/or Completion of San Diego Health Center Manila City	NMDEO	PUBLIC BIDDING	22-09-17	25-09-17	05-10-17	16-10-17	16-10-17	02-11-17	10-11-17	15-01-18	26-01-18	30-01-18			MOOE 2017	3,456,111.76	3,456,111.76		3,352,430.94	3,352,430.94		COA, NACAP, VACC, CCW	05-10-17	16-10-17	16-10-17	02-11-17	10-11-17		
224003000900 002 PC	17OE0190: Construction / Upgrading / Expansion / Repair / Rehabilitation and / or Completion of Patricia Health Center, Manila City	NMDEO	PUBLIC BIDDING	30-10-17	02-11-17	09-11-17	21-11-17	21-11-17	29-11-17	29-12-17	15-01-18	26-01-18	30-01-18			HFEP 2017	4,897,515.26		4,897,515.26	4,778,460.00		4,778,460.00	COA, NACAP, VACC, CCW	09-11-17	21-11-17	21-11-17	29-11-17	29-12-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
22400302090002 PC	17OE0194: Construction / Upgrading / Expansion / Repair / Rehabilitation and / or Completion of Velasquez Health Center Manila City	NMDEO	PUBLIC BIDDING	22-11-17	23-11-17	01-12-17	12-123-17	12-123-17	14-12-17	29-12-17	16-01-18	26-01-18	31-01-18		HFEP 2017	5,868,760.35		5,868,760.35	5,751,558.41		5,751,558.41	COA, NACAP, VACC, CCW	01-12-17	12-123-17	12-123-17	14-12-17	29-12-17			
22400302090003 PC	17OE0202:Construction / Upgrading / Expansion / Repair / Rehabilitation and /or Completion of Gat Andres Bonifacio Memorial medical Center	NMDEO	PUBLIC BIDDING	06-12-17	07-12-17	14-12-17	27-12-17	27-12-17	27-12-17	23-12-17	09-02-18	20-02-18	01-03-18		HFEP 2017	13,680,968.50		13,680,968.50	13,299,487.97		13,299,487.97	COA, NACAP, VACC, CCW	14-12-17	27-12-17	27-12-17	27-12-17	23-12-17			
320101100641000 PC	18OE0001: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+368.25 to Sta. 0+417.45 and Sta. 0+452.45 to Sta. 0+469.65 Manila City	NMDEO	PUBLIC BIDDING	05-10-17	06-10-17	16-10-17	27-10-17	27-10-17	06-11-17	21-11-17	23-01-18	05-02-18	09-02-18		GAA 2018	24,489,506.57		24,489,506.57	23,259,853.98		23,259,853.98	COA, NACAP, VACC, CCW	16-10-17	27-10-17	27-10-17	06-11-17	21-11-17			
320101100640000 PC	18OE0002: Organizational Outcome 2: Protect Lives and Properties against major Floods - Flood management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+287.45 to Sta. 0+368.25 Tondo, Manila City	NMDEO	PUBLIC BIDDING	05-10-17	06-10-17	16-10-17	27-10-17	27-10-17	06-11-17	20-11-17	24-01-18	02-02-18	07-02-18		GAA 2018	29,388,127.99		29,388,127.99	27,918,788.87		27,918,788.87	COA, NACAP, VACC, CCW	16-10-17	27-10-17	27-10-17	06-11-17	20-11-17			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
320101100619000 PC	18OE0003: Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Bank Improvement (Steel Sheet Pile) Estero de kabulusan Sta. 0+040.40 to Sta. 0+080.80, Manila City	NMDEO	PUBLIC BIDDING	05-10-17	06-10-17	16-10-17	27-10-17	27-10-17	06-11-17	20-11-17	23-01-18	05-02-18	09-02-18			GAA 2018	29,390,417.78		29,390,417.78	27,799,799.20		27,799,799.20	COA, NACAP, VACC, CCW	16-10-17	27-10-17	27-10-17	06-11-17	20-11-17		
320101100618000 PC	18OE0004: Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Bank Improvement (Steel Sheet Pile) Estero de kabulusan Sta. 0+000 to Sta. 0+040.40, Manila City	NMDEO	PUBLIC BIDDING	05-10-17	06-10-17	16-10-17	27-10-17	27-10-17	06-11-17	21-11-17	23-01-18	05-02-18	09-02-18			GAA 2018	29,394,482.83		29,394,482.83	27,800,880.51		27,800,880.51	COA, NACAP, VACC, CCW	16-10-17	27-10-17	27-10-17	06-11-17	21-11-17		
32019100662000 PC	18OE0005: Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Bank Improvement (Steel Sheet Pile) Estero de Aviles, Sta. 0+200 to Sta. 0+269.80, Manila City	NMDEO	PUBLIC BIDDING	05-10-17	06-10-17	16-10-17	27-10-17	27-10-17	06-11-17	20-11-17	23-01-18	02-02-18	06-02-18			GAA 2018	48,979,039.42		48,979,039.42	46,479,667.20		46,479,667.20	COA, NACAP, VACC, CCW	16-10-17	27-10-17	27-10-17	06-11-17	20-11-17		
320101100019000 PC	18OE0006: Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Bank Improvement (Steel Sheet Pile) Estero de San Miguel Sta. 0+514.50 to Sta. 0+645.50 Manila City	NMDEO	PUBLIC BIDDING	05-10-17	06-10-17	16-10-17	27-10-17	27-10-17	02-11-17	10-11-17	07-02-18	05-02-18	07-02-18			GAA 2018	88,176,943.28		88,176,943.28	83,749,835.00		83,749,835.00	COA, NACAP, VACC, CCW	16-10-17	27-10-17	27-10-17	02-11-17	10-11-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
320101100667000 PC	18OE0007: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of RiverWall (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+993.85 to Sta. 1+060.25, Tondo, Manila	NMDEO	PUBLIC BIDDING	09-10-17	09-10-17	19-10-17	30-10-17	30-10-17	06-11-17	21-11-17	25-01-18	01-02-18	02-02-18		GAA 2018	24,489,506.57		24,489,506.57	23,148,433.10	COA, NACAP, VACC, CCW	19-10-17	30-10-17	30-10-17	06-11-17	21-11-17				
320101100675000 PC	18OE0008: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Improvement of Drainage System J. Posadas St., Punta Sta. Ana, Manila City	NMDEO	PUBLIC BIDDING	09-10-17	09-10-17	19-10-17	30-10-17	30-10-17	06-11-17	21-11-17	29-11-18	14-02-18	20-02-18		GAA 2018	24,490,329.78		24,490,329.78	23,056,234.00	COA, NACAP, VACC, CCW	19-10-17	30-10-17	30-10-17	06-11-17	21-11-17				
320101100620000 PC	18OE0009: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Maypajo, Sta. 0+239.56 to Sta. 0+305.96 Manila City	NMDEO	PUBLIC BIDDING	09-10-17	09-10-17	19-10-17	30-10-17	30-10-17	06-11-17	21-11-17	24-01-18	01-02-18	02-02-18		GAA 2018	24,490,697.51		24,490,697.51	23,143,155.53	COA, NACAP, VACC, CCW	19-10-17	30-10-17	30-10-17	06-11-17	21-11-17				
320101100669000 PC	18OE0010: Organizational Outcome 2: Protect Lives and Properties Against Major Flood - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverwall (Steel Sheet Pile) at Estero de Sunog Apog, Sta. 0+927.45 to Sta. 0+993.85, Manila City	NMDEO	PUBLIC BIDDING	09-10-17	09-10-17	19-10-17	30-10-17	30-10-17	08-11-17	21-11-17	25-01-18	01-02-18	02-02-18		GAA 2018	24,491,454.73		24,491,454.73	23,144,437.44	COA, NACAP, VACC, CCW	19-10-17	30-10-17	30-10-17	08-11-17	21-11-17				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
320101100621 000 PC	18OE0011: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Maypajo Sta. 0+305.96 to Sta. 372.36 Manila City	NMDEO	PUBLIC BIDDING	09-10-17	09-10-17	19-10-17	30-10-17	30-10-17	06-11-17	21-11-17	24-01-18	01-02-18	02-02-18			GAA 2018	24,491,538.92		24,491,538.92	23,146,858.68		23,146,858.68	COA, NACAP, VACC, CCW	19-10-17	30-10-17	30-10-17	06-11-17	21-11-17		
320101100660 00 PC	18OE0012: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet Pile, Estero de San Miguel Sta. 0+000 to Sta. 0+057.80 Manila City	NMDEO	PUBLIC BIDDING	09-10-17	09-10-17	19-10-17	30-10-17	30-10-17	06-11-17	27-11-17	03-12-17	02-02-18	06-02-18			GAA 2018	39,180,961.27		39,180,961.27	37,144,955.20		37,144,955.20	COA, NACAP, VACC, CCW	19-10-17	30-10-17	30-10-17	06-11-17	27-11-17		
320101100665 000 PC	18OE0013: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet Pile, Estero de San Miguel Sta. 0+115.60 to Sta. 0+185.40 Manila City	NMDEO	PUBLIC BIDDING	09-10-17	09-10-17	19-10-17	30-10-17	30-10-17	06-11-17	21-11-17	23-01-17	02-02-18	06-02-18			GAA 2018	48,979,039.42		48,979,039.42	46,359,845.20		46,359,845.20	COA, NACAP, VACC, CCW	19-10-17	30-10-17	30-10-17	06-11-17	21-11-17		
320101100661 000 PC	18OE0014: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet Pile, Estero de Maypajo, Sta. 0+832.80 TO 0+854.80 and Sta. 0+860.00 TO 0+904.40, Manila City	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17	03-11-17	29-11-17	24-01-18	02-02-18	07-02-18			GAA 2018	24,490,374.11		24,490,374.11	23,167,385.38		23,167,385.38	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17	03-11-17	29-11-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
320101100622 000 PC	18OE0015: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Maypajo, Sta. 0+700.00 to Sta. 0+766.40 Manila City	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17	16-11-17	21-11-17	23-01-18	05-02-18	07-02-18			GAA 2018	24,490,374.11		24,490,374.11	23,167,385.38		23,167,385.38	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17	16-11-17	21-11-17		
320101100658 000 PC	18OE0016: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Maypajo, Sta. 0+766.40 to Sta. 0+832.80, Manila City	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17	16-11-17	21-11-17	23-01-18	05-02-18	08-02-18			GAA 2018	24,490,374.11		24,490,374.11	23,167,151.76		23,167,151.76	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17	16-11-17	21-11-17		
320101100657 000 PC	18OE0017: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Maypajo, Sta. 0+372.36 to Sta. 0+438.76 Manila City	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17	20-11-17	29-11-17	23-01-18	01-02-18	02-02-18			GAA 2018	24,491,538.92		24,491,538.92	23,144,704.42		23,144,704.42	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17	20-11-17	29-11-17		
320101100672 000 PC	18OE0018: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems: Drainage Improvement along Bambang St., Sta. 0+000.0 to Sta. 0+138.50 & Sta. 0+164.60 to Sta. 0+566.70, Manila City	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17	16-11-17	29-11-17	29-01-18	05-02-18	07-02-18			GAA 2018	29,391,918.51		29,391,918.51	27,877,131.64		27,877,131.64	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17	16-11-17	29-11-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
320101100668 000 PC	18OE0019: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems: Construction / Riverwall at Estero de San Lazaro (Tayuman Section) Sta. 1+964.00 Sta. 1+989.00, Sta. 2+040.00 - Sta. 2+095.80	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17	20-11-17	27-11-17	29-01-18	05-02-18	07-02-18			GAA 2018	29,393,950.36		29,393,950.36	27,922,084.78		27,922,084.78	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17	20-11-17	27-11-17		
320101100663 000 PC	18OE0020: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet pile, Estero de Sampaloc, Sta. 0+088 to Sta. 0+203.60, Manila City	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17	20-11-17	29-11-17	29-01-18	05-02-18	07-02-18			GAA 2018	39,180,961.27		39,180,961.27	37,184,947.80		37,184,947.80	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17	20-11-17	29-11-17		
320101100664 000 PC	18OE0021: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement Steel Sheet pile, Estero de San Miguel Sta. 0+057.80 to Sta. 0+115.60 Manila City	NMDEO	PUBLIC BIDDING	12-10-17	13-10-17	23-10-17	03-11-17	03-11-17	17-11-17	06-12-17	02-02-18	15-02-18	20-02-18			GAA 2018	39,180,961.27		39,180,961.27	37,095,725.60		37,095,725.60	COA, NACAP, VACC, CCW	23-10-17	03-11-17	03-11-17	17-11-17	06-12-17		
320101100660 00 PC	18OE0022: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Vitas, Sta. 0+550.45 to Sta. 0+616.85 Manila City	NMDEO	PUBLIC BIDDING	16-10-17	19-10-17	27-10-17	09-11-17	09-11-17	23-11-17	06-12-17	02-02-18	15-02-18	20-02-18			GAA 2018	24,491,772.03		24,491,772.03	23,264,159.36		23,264,159.36	COA, NACAP, VACC, CCW	27-10-17	09-11-17	09-11-17	23-11-17	06-12-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
310103100052000 PC	18OE0023: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de San Lazaro, Sta. 0+047.60 to Sta. 0+128.40, Manila City	NMDEO	PUBLIC BIDDING	16-10-17	19-10-17	27-10-17	09-11-17	09-11-17	23-11-17	01-12-17	29-01-18	05-02-18	07-02-18		GAA 2018	29,383,330.76		29,383,330.76	27,884,775.97		27,884,775.97	COA, NACAP, VACC, CCW	27-10-17	09-11-17	09-11-17	23-11-17	01-12-17			
320101100643000 PC	18OE0024: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Vitas, Sta. 0+469.65 to Sta. 0+550.45 Manila City	NMDEO	PUBLIC BIDDING	16-10-17	19-10-17	27-10-17	09-11-17	09-11-17	23-11-17	01-12-17	25-01-18	05-02-18	09-02-18		GAA 2018	29,390,854.31		29,390,854.31	27,925,604.87		27,925,604.87	COA, NACAP, VACC, CCW	27-10-17	09-11-17	09-11-17	23-11-17	01-12-17			
320101100634000 PC	18OE0025: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Sunog Apog, Sta. 0+260.80 to Sta. 0+400.40, Brgy. 132 and Brgy. 137, Manila City	NMDEO	PUBLIC BIDDING	16-10-17	19-10-17	27-10-17	09-11-17	09-11-17	23-11-17	01-12-17	25-01-18	05-02-18	08-02-18		GAA 2018	48,979,039.42		48,979,039.42	48,896,395.68		48,896,395.68	COA, NACAP, VACC, CCW	27-10-17	09-11-17	09-11-17	23-11-17	01-12-17			
320101100652000 PC	18OE0026: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero dela Reina Sta. 0+000 to Sta. 0+069.80, Manila City	NMDEO	PUBLIC BIDDING	16-10-17	19-10-17	27-10-17	09-11-17	09-11-17	23-11-17	01-12-17	25-01-18	05-02-18	08-02-18		GAA 2018	48,979,039.42		48,979,039.42	48,896,395.68		48,896,395.68	COA, NACAP, VACC, CCW	27-10-17	09-11-17	09-11-17	23-11-17	01-12-17			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
320101100647 000 PC	18OE0027: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Vitas, Sta. 0+680.10 to Sta. 0+819.70 Manila City	NMDEO	PUBLIC BIDDING	16-10-17	19-10-17	27-10-17	09-11-17	09-11-17	23-11-17	01-12-17	25-01-18	08-02-18	15-02-18		GAA 2018	48,979,039.42		48,979,039.42	46,526,693.89		46,526,693.89	COA, NACAP, VACC, CCW	27-10-17	09-11-17	09-11-17	23-11-17	01-12-17			
320101100617 000 PC	18OE0028: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Calubcob, Sta. 0+105.78 to Sta. 0+185.78, Manila City	NMDEO	PUBLIC BIDDING	16-10-17	19-10-17	27-10-17	24-11-17	24-11-17	29-11-17	06-12-17	25-01-18	06-02-18	09-02-18		GAA 2018	48,979,039.42		48,979,039.42	46,471,312.56		46,471,312.56	COA, NACAP, VACC, CCW	27-10-17	24-11-17	24-11-17	29-11-17	06-12-17			
320101100673 000 PC	18OE0029: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems : Drainage Improvement along Tecson St., Manila City Sta. 0+000.00 to Sta. 0+311.30	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17	20-11-17	27-11-17	29-01-18	05-02-18	07-02-18		GAA 2018	4,893,346.93		4,893,346.93	4,744,859.21		4,744,859.21	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17	20-11-17	27-11-17			
320101100670 000 PC	18OE0030: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Riverwall, Estero de Maypajo, Sta. 1+640.44 to Sta. 1+706.84, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17	23-11-17	06-12-17	02-02-18	15-02-18	20-02-18		GAA 2018	24,490,374.11		24,490,374.11	23,167,548.33		23,167,548.33	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17	23-11-17	06-12-17			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
320101100645000 PC	18OE0031: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+592.80 to Sta. 0+659.20, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17	23-11-17	01-12-17	19-01-18	15-02-18	15-02-18			GAA 2018	24,493,686.78		24,493,686.78	23,248,572.74		23,248,572.74	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17	23-11-17	01-12-17		
320101100636000 PC	18OE0032: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+958.0 to Sta.1+038.8, Brgy.145 Manila City	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17	23-11-17	01-12-17	29-01-18	15-02-18	15-02-18			GAA 2018	29,383,330.76		29,383,330.76	27,910,646.78		27,910,646.78	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17	23-11-17	01-12-17		
320101100627000 PC	18OE0033: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Sampaloc, Sta. 0+089.80 to Sta. 0+159.60, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17	23-11-17	01-12-17	23-01-18	30-01-18	03-01-18			GAA 2018	48,979,039.42		48,979,039.42	46,471,312.91		46,471,312.91	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17	23-11-17	01-12-17		
320101100638000 PC	18OE0034: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Valencia, Sta. 0+846.91 to Sta. 0+916.71, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17	23-11-17	01-12-17	02-02-18	14-02-18	20-02-18			GAA 2018	48,979,039.42		48,979,039.42	46,476,210.25		46,476,210.25	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17	23-11-17	01-12-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
320101100656000 PC	18OE0035: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero dela Riena Sta. 0+242.60 to Sta. 0+312.40, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17	24-11-17	01-12-17	25-01-18	09-02-18	15-02-18		GAA 2018	48,979,039.42		48,979,039.42	46,508,362.55		46,508,362.55	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17	24-11-17	01-12-17			
320101100018000 PC	18OE0036: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems Bank Improvement (Steel Sheet Pile) Estero de Valencia, Sta. 0+727.80 to Sta. 826.00, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	28-10-17	06-11-17	16-11-17	16-11-17	23-11-18	01-12-17	31-01-18	15-02-18	20-02-18		GAA 2018	65,747,562.90		65,747,562.90	62,124,912.15		62,124,912.15	COA, NACAP, VACC, CCW	06-11-17	16-11-17	16-11-17	23-11-18	01-12-17			
320101100674000 PC	18OE0037: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Dredging of Estero de San Miguel, Sta. 1+920.0 to Sta. 2+140.0, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17	24-11-17	06-12-17	02-02-18	15-02-18	20-02-18		GAA 2018	6,851,655.79		6,851,655.79	6,502,221.34		6,502,221.34	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17	24-11-17	06-12-17			
320101100639000 PC	18OE0038: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Valencia, Sta. 1+074.31 to Sta. 1+100.11, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17	24-11-17	30-11-17	25-01-18	06-02-18	08-02-18		GAA 2018	19,584,206.88		19,584,206.88	18,583,453.89		18,583,453.89	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17	24-11-17	30-11-17			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
320101100653 000 PC	18OE0039: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero dela Reina Sta. 0+069.80 to Sta. 0+103.00, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17	24-11-17	06-12-17	05-02-18	15-02-18	20-02-18		GAA 2018	24,493,686.78		24,493,686.78	23,267,326.90		23,267,326.90	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17	24-11-17	06-12-17			
320101100628 000 PC	18OE0040: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Binondo, Sta. 0+202.76 to Sta. 0+243.16, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17	24-11-17	29-11-17	26-01-18	05-02-18	09-02-18		GAA 2018	29,383,330.76		29,383,330.76	27,914,162.35		27,914,162.35	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17	24-11-17	29-11-17			
320101100628 000 PC	18OE0041: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de San Lazaro, Sta. 0+000 to Sta. 0+032.80, Sta. 0+040.00 to Sta. 0+047.60, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17	24-11-17	29-11-17	07-02-18	16-02-18	21-02-18		GAA 2018	29,383,330.76		29,383,330.76	27,914,162.35		27,914,162.35	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17	24-11-17	29-11-17			
320101100624 000 PC	18OE0042: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Quiapo, Sta. 0+319.60 to Sta. 0+360.0, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17	24-11-17	30-11-17	26-01-18	13-02-18	13-02-18		GAA 2018	29,383,330.76		29,383,330.76	27,914,164.19		27,914,164.19	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17	24-11-17	30-11-17			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)			
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL	
320101100631000 PC	18OE0043: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de San Miguel, Sta. 1+559.20 to Sta. 1+640.0, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17	24-11-17	24-11-17	02-02-18	15-02-18	20-02-18				GAA 2018	29,383,330.76		29,383,330.76	27,914,162.22		27,914,162.22	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17	24-11-17	24-11-17		
320101100650000 PC	18OE0044: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero dela Reina, (RS), Sta. 0+435.55 to Sta.0+449.55, Sta. 0+460.00 to Sta. 0+486.40 (LS), Sta. 0+437.40 to Sta. 0+441, Sta. 0+460.00 to Sta. 0+496.80, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17	24-11-17	29-11-17	02-02-18	14-02-18	20-02-18				GAA 2018	29,383,330.76		29,383,330.76	27,914,158.48		27,914,158.48	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17	24-11-17	29-11-17		
320101100637000 PC	18OE0045: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Valencia, Sta. 0+658.00 to Sta. 0+727.80, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17	24-11-17	29-11-17	02-02-18	14-02-18	20-02-18				GAA 2018	48,979,039.42		48,979,039.42	46,250,895.95		46,250,895.95	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17	24-11-17	29-11-17		
320101100626000 PC	18OE0046: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Sampaloc, Sta. 0+020.00 to Sta. 0+089.80, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17	24-11-17	30-11-17	23-01-18	30-01-18	31-01-18				GAA 2018	48,979,039.42		48,979,039.42	46,466,414.71		46,466,414.71	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17	24-11-17	30-11-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
320101100616 000 PC	18OE0047: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de Calubcob, Sta. 0+016.88 to Sta. 0+105.78, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17	24-11-18	29-11-17	31-01-18	09-02-18	13-02-18		GAA 2018	48,979,039.42		48,979,039.42	46,476,211.21		46,476,211.21	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17	24-11-18	29-11-17			
320101100623 000 PC	18OE0048: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile), Estero de North Maypajo, Brgy. 135, Sta. 0+185.6 to Sta. 0+325.20 Brgy. 135, Manila City	NMDEO	PUBLIC BIDDING	26-10-17	30-10-17	08-11-17	20-11-17	20-11-17	24-11-17	29-11-17	26-01-18	05-02-18	09-02-18		GAA 2018	48,979,039.42		48,979,039.42	46,474,972.26		46,474,972.26	COA, NACAP, VACC, CCW	08-11-17	20-11-17	20-11-17	24-11-17	29-11-17			
320101100642 000 PC	18OE0049: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+460.00 to Sta. 0+526.40 Manila City	NMDEO	PUBLIC BIDDING	31-10-17	03-11-17	13-11-17	24-11-17	24-11-17	29-11-17	06-12-17	26-01-18	06-02-18	06-02-18		GAA 2018	24,493,686.78		24,493,686.78	23,245,038.33		23,245,038.33	COA, NACAP, VACC, CCW	13-11-17	24-11-17	24-11-17	29-11-17	06-12-17			
224004010200 030 PC	18OE0050: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de North Maypajo, Sta. 0+325.20 to Sta. 0+391.60, Brgy. 125 & 135, Manila City	NMDEO	PUBLIC BIDDING	31-10-17	03-11-17	13-11-17	24-11-17	24-11-17	29-11-17	06-12-17	02-02-18	14-02-18	20-02-18		GAA 2018	24,493,686.78		24,493,686.78	23,263,394.79		23,263,394.79	COA, NACAP, VACC, CCW	13-11-17	24-11-17	24-11-17	29-11-17	06-12-17			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
320101100612000 PC	18OE0051: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Binondo, Sta. 0+243.16 to Sta. 0+283.56, Manila City	NMDEO	PUBLIC BIDDING	31-10-17	03-11-17	13-11-17	24-11-17	24-11-17	29-11-17	11-12-17	07-02-18	16-02-18	21-02-18		GAA 2018	29,383,330.76		29,383,330.76	27,914,162.35		27,914,162.35	COA, NACAP, VACC, CCW	13-11-17	24-11-17	24-11-17	29-11-17	11-12-17			
320101100654000 PC	18OE0052: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina Sta. 0+103.0 to Sta. 0+172.80, Manila City	NMDEO	PUBLIC BIDDING	31-10-17	03-11-17	13-11-17	24-11-17	24-11-17	29-11-17	06-12-17	29-01-18	05-02-18	07-02-18		GAA 2018	48,979,039.42		48,979,039.42	46,470,043.01		46,470,043.01	COA, NACAP, VACC, CCW	13-11-17	24-11-17	24-11-17	29-11-17	06-12-17			
320101100635000 PC	18OE0053: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+400.40 to Sta. 0+540.00, Brgy. 137 Manila City	NMDEO	PUBLIC BIDDING	31-10-17	03-11-17	13-11-17	24-11-17	24-11-17	29-11-17	11-12-17	02-02-18	05-02-18	20-02-18		GAA 2018	48,979,039.42		48,979,039.42	46,439,611.17		46,439,611.17	COA, NACAP, VACC, CCW	13-11-17	24-11-17	24-11-17	29-11-17	11-12-17			
320101100608000 PC	18OE0054: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sampaloc, Sta. 0+455.95 to Sta. 0+525.75, Manila City	NMDEO	PUBLIC BIDDING	31-10-17	03-11-17	13-11-17	24-11-17	24-11-17	29-11-17	06-12-17	23-01-18	30-01-18	31-01-18		GAA 2018	48,979,039.42		48,979,039.42	46,481,107.85		46,481,107.85	COA, NACAP, VACC, CCW	13-11-17	24-11-17	24-11-17	29-11-17	06-12-17			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
320101100609 000 PC	18OE0055: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Binondo, Sta. 0+283.56 to Sta. 0+323.96, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17	04-12-17	13-12-17	07-02-18	19-02-18	23-02-18		GAA 2018	29,383,330.76		29,383,330.76	27,944,155.44		27,944,155.44	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17	04-12-17	13-12-17			
320101100625 000 PC	18OE0056: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Quiapo, Sta. 0+785.70 to Sta. 0+866.50, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17	04-12-17	13-12-17	07-02-18	19-02-18	23-02-18		GAA 2018	29,383,330.76		29,383,330.76	27,908,287.55		27,908,287.55	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17	04-12-17	13-12-17			
320101100655 000 PC	18OE0057: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina Sta. 0+172.80 to Sta. 0+242.60, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17	04-12-17	08-12-17	26-01-18	05-02-18	09-02-18		GAA 2018	48,979,039.42		48,979,039.42	46,435,756.94		46,435,756.94	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17	04-12-17	08-12-17			
320101100610 000 PC	18OE0058: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sunog Apog, Sta. 0+587.35 to Sta. 0+726.95, Brgy. 136 and Brgy. 144, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17	29-11-17	06-12-17	05-02-18	15-02-18	20-02-18		GAA 2018	48,979,039.42		48,979,039.42	46,529,256.60		46,529,256.60	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17	29-11-17	06-12-17			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
320101100644 000 PC	18OE0059: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+526.40 to Sta. 0+592.80 Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17	04-12-17	08-12-17	25-01-18	05-02-18	07-02-18			GAA 2018	24,493,686.78		24,493,686.78	23,258,979.82		23,258,979.82	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17	04-12-17	08-12-17		
320101100632 000 PC	18OE0060: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de San Miguel, Sta. 1+963.20 to Sta. 2+044.0, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17	04-12-17	08-12-17	26-01-18	05-02-18	08-02-18			GAA 2018	29,383,330.76		29,383,330.76	24,911,215.89		24,911,215.89	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17	04-12-17	08-12-17		
320101100649 000 PC	18OE0061: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina, (LS) Sta. 0+610.00 to Sta. 0+690.80, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17	29-11-17	11-12-17	05-02-18	15-05-18	20-02-18			GAA 2018	29,383,330.76		29,383,330.76	27,914,163.82		27,914,163.82	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17	29-11-17	11-12-17		
320101165100 0 PC	18OE0062: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina, (RS) Sta. 0+526.80 to Sta. 0+597.20 Sta. 0+610.00 to Sta. 0+620.40, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17	29-11-17	08-12-17	26-01-18	09-02-18	13-02-18			GAA 2018	29,383,330.76		29,383,330.76	27,914,158.48		27,914,158.48	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17	29-11-17	08-12-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
320101100633 000 PC	18OE0063: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sunog Sunog Apog, Sta. 0+081.20 to Sta. 0+140.0 (brgy. 133) and Sta. 0+180.0 to Sta. 0+260.80 (Brgy. 132), Brgy. 133 and Brgy. 132, Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17	29-11-17	11-12-17	02-02-18	05-02-18	20-02-18		GAA 2018	48,979,039.42		48,979,039.42	48,175,376.49		48,175,376.49	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17	29-11-17	11-12-17			
320101100646 000 PC	18OE0064: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Vitas, Sta. 0+659.20 to Sta. 0+725.60 Manila City	NMDEO	PUBLIC BIDDING	02-11-17	06-11-17	16-11-17	27-11-17	27-11-17	04-12-17	08-12-17	26-01-18	09-02-18	15-02-18		GAA 2018	24,493,686.78		24,493,686.78	23,226,488.68		23,226,488.68	COA, NACAP, VACC, CCW	16-11-17	27-11-17	27-11-17	04-12-17	08-12-17			
320101100648 000 PC	18OE0065: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero dela Reina (RS) Sta. 0+846.40 to Sta. 0+526.80 (LS) Sta. 0+496.80 to Sta. 0+537.20, Manila City	NMDEO	PUBLIC BIDDING	05-11-17	08-11-17	17-11-17	25-11-17	25-11-17	01-12-17	06-12-17	07-02-18	21-02-18	21-02-18		GAA 2018	29,383,330.76		29,383,330.76	27,914,158.48		27,914,158.48	COA, NACAP, VACC, CCW	17-11-17	25-11-17	25-11-17	01-12-17	06-12-17			
320101100630 000 PC	18OE0066: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de San Lazaro, Sta. 0+128.40 to Sta. 0+209.20, Manila City	NMDEO	PUBLIC BIDDING	05-11-17	08-11-17	17-11-17	25-11-17	25-11-17	01-12-17	11-12-17	07-02-18	19-02-18	23-02-18		GAA 2018	29,383,330.76		29,383,330.76	27,914,162.35		27,914,162.35	COA, NACAP, VACC, CCW	17-11-17	25-11-17	25-11-17	01-12-17	11-12-17			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
3201011100614000 PC	18OE0067: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Calubcob (Phase I), Sta. 0+205.00 to 0+277.18 Manila City	NMDEO	PUBLIC BIDDING	05-11-17	08-11-17	17-11-17	25-11-17	25-11-17	01-12-17	11-12-17	02-02-18	15-02-18	20-02-18		GAA 2018	43,575,264.91		43,575,264.91	43,095,877.71		43,095,877.71	COA, NACAP, VACC, CCW	17-11-17	25-11-17	25-11-17	01-12-17	11-12-17			
3201011100615000 PC	18OE0068: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Calubcob (Phase II), Sta. 0+205.00 to 0+277.18 to Sta. 0+340.00 ManilaCity	NMDEO	PUBLIC BIDDING	05-11-17	08-11-17	17-11-17	10-01-18	10-01-18	17-01-18	23-01-18	02-02-18	16-02-18	22-02-18		GAA 2018	43,575,264.91		43,575,264.91	41,331,138.99		41,331,138.99	COA, NACAP, VACC, CCW	17-11-17	10-01-18	10-01-18	17-01-18	23-01-18			
3201011100016000 PC	18OE0069: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Valencia, (Phase I) Sta. 0+450.00 to Sta. 0+547.75, Manila City	NMDEO	PUBLIC BIDDING	05-11-17	08-11-17	17-11-17	10-01-18	10-01-18	17-01-18	23-01-18	31-01-18	09-02-18	12-02-18		GAA 2018	68,557,960.68		68,557,960.68	65,046,983.90		65,046,983.90	COA, NACAP, VACC, CCW	17-11-17	10-01-18	10-01-18	17-01-18	23-01-18			
3201011100017000 PC	18OE0070: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Valencia (Phase II) Sta. 0+547.75 to Sta. 0+645.50, Manila City	NMDEO	PUBLIC BIDDING	05-11-17	08-11-17	17-11-17	10-01-18	10-01-18	17-01-18	23-01-18	31-01-18	09-02-18	12-02-18		GAA 2018	68,557,960.68		68,557,960.68	65,046,983.90		65,046,983.90	COA, NACAP, VACC, CCW	17-11-17	10-01-18	10-01-18	17-01-18	23-01-18			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY									SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)			
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING		NOTICE TO PROCEED	DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO		TOTAL	MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK			SUB/OPEN OF BIDS	BID EVALUATION	POST. QUAL
320101100015000 PC	18OE0071: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Sampaloc II, Sta. 0+180.00 Sta. 0 180.00 to Sta. 0+277.72, Manila City	NMDEO	PUBLIC BIDDING	05-11-17	08-11-17	17-11-17	10-01-18	10-01-18	17-01-18	23-01-18	31-01-18	09-02-18	12-02-18			GAA 2018	68,557,960.68		68,557,960.68	65,060,657.81		65,060,657.81	COA, NACAP, VACC, CCW	17-11-17	10-01-18	10-01-18	17-01-18	23-01-18		
310106100066000 PC	18OE0072: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Manga St., (SO2548LZ) Chainage 0 - Chainage 51.30, Manila City	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	10-01-18	10-01-18	17-01-18	23-01-18	16-02-18	26-02-18	02-03-18			GAA 2018	1,267,038.16		1,267,038.16	1,216,356.11		1,216,356.11	COA, NACAP, VACC, CCW	20-11-17	10-01-18	10-01-18	17-01-18	23-01-18		
310103100052000 PC	18OE0073: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Maria Clara K0008 + (-354.00) to K0008+(-458.00)	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	10-01-18	10-01-18	17-01-18	13-02-18	19-02-18	28-02-18	06-03-18			GAA 2018	1,711,539.12		1,711,539.12	1,643,279.43		1,643,279.43	COA, NACAP, VACC, CCW	20-11-17	10-01-18	10-01-18	17-01-18	13-02-18		
310103100054000 PC	18OE0074: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Solis - (SO2360LZ) Chainage 725.0 - Chainage 887.0	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17	04-12-17	11-12-17	19-02-18	02-03-18	07-03-18			GAA 2018	2,069,568.33		2,069,568.33	1,959,754.97		1,959,754.97	COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17	04-12-17	11-12-17		
310106100065000 PC	18OE0075: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Maria Clara K000+(-365.80) to K0008+(-328.60) to K0008+(-178.90)	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17	04-12-17	11-12-17	27-02-18	05-03-18	08-03-18			GAA 2018	3,816,993.78		3,816,993.78	3,664,307.27		3,664,307.27	COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17	04-12-17	11-12-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
310106100067000 PC	18OE0076: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - V. Mapa Extension - (SO2565LZ) Chainage 130.70 - Chainage 368.70	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	10-01-18	10-01-18	17-01-18	13-02-18	19-02-18	28-02-18	06-03-18			GAA 2018	4,856,057.35		4,856,057.35	4,801,797.63		4,801,797.63	COA, NACAP, VACC, CCW	20-11-17	10-01-18	10-01-18	17-01-18	13-02-18		
310102100057000 PC	18OE0077: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Valenzuela St. (SO2559LZ) Chainage 000 - 240.50 (SO2560LZ) Chainage 000 to C077	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17	04-12-17	11-12-17	16-02-18	26-02-18	02-03-18			GAA 2018	5,354,877.30		5,354,877.30	5,113,907.82		5,113,907.82	COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17	04-12-17	11-12-17		
31010210058000 PC	18OE0078: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - P. Casal St. - K0002+-043.10 - K0002+189.00	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17	04-12-17	11-12-17	16-02-18	26-02-18	02-03-18			GAA 2018	5,340,783.20		5,340,783.20	5,061,321.00		5,061,321.00	COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17	04-12-17	11-12-17		
310106100062000 PC	18OE0080: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Nagtahan Bridges / Fly- Over - (SO2413LZ) Chainage 647.60 to Chainage 1138.60	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	10-01-18	10-01-18	17-01-18	13-02-18	19-02-18	28-02-18	06-03-18			GAA 2018	6,202,390.13		6,202,390.13	5,953,416.51		5,953,416.51	COA, NACAP, VACC, CCW	20-11-17	10-01-18	10-01-18	17-01-18	13-02-18		
310102100056000 PC	18OE0082: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - Reina Regente - K0003+(-024) - K0003+064, K0003+087.70 - K0003+576	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17	04-12-17	26-12-17	02-03-18	06-03-18			GAA 2018	7,648,684.84		7,648,684.84	7,304,494.02		7,304,494.02	COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17	04-12-17	26-12-17			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
310103100053000 PC	18OE0083: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Secondary Roads - Nagtahan Bridge Service Road - (SO2352LZ) Chainage 000 to Chainage 270	NMDEO	PUBLIC BIDDING	09-11-17	10-11-17	20-11-17	01-12-17	01-12-17	04-12-17	11-12-17	16-02-18	2/28/1/8	06-03-18			GAA 2018	19,990,541.40		19,990,541.40	19,170,163.11		19,170,163.11	COA, NACAP, VACC, CCW	20-11-17	01-12-17	01-12-17	04-12-17	11-12-17		
310102100055000 PC	18OE0084: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Secondary Roads - Nagtahan Bridge Service Road - (SO2352LZ) Chainage 000 to Chainage 270	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17	16-02-18	23-02-18	02-03-18			GAA 2018	5,196,299.08		5,196,299.08	4,931,796.00		4,931,796.00	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17		
310103100049000 PC	18OE0085: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - Arlequi St., K0003+-759.40 to K0003+-759.40 to K0003+-453.70	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17	16-02-18	26-02-18	02-03-18			GAA 2018	5,941,049.14		5,941,049.14	5,648,748.00		5,648,748.00	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17		
31010510055000 PC	18OE0086: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Dasmariñas St., (SO2404LZ) Chainage 088.20 - Chainage 499.00	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17	16-02-18	26-02-18	02-03-18			GAA 2018	6,405,848.39		6,405,848.39	6,277,731.42		6,277,731.42	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17		
310105100058000 PC	18OE0087: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Old Sta. Mesa St. - K0006+-924.00 - K0006+-723.80, Manila City	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17	16-02-18	28-02-18	06-03-18			GAA 2018	6,501,874.68		6,501,874.68	6,159,945.50		6,159,945.50	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY											SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION		INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
310103100051000 PC	18OE0088: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - J. Rizal Ave. -K0006+-651.80 - K0006+-509.10 - K0006+337.73 - K0006+672.00	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17	19-02-18	02-03-18	07-03-18			GAA 2018	6,950,065.89		6,950,065.89	6,636,039.80		6,636,039.80	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17		
310103100048000 PC	18OE0089: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - Arlegui St. K0003+194-K0003+-108.40, K0003+205.75-K0003+373	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17	16-02-18	28-02-18	06-03-18			GAA 2018	9,677,361.45		9,677,361.45	9,483,814.22		9,483,814.22	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17		
310105100059000 PC	18OE0090: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - P. Casal St. - K0002+038.40 - K0002+330.40, K0002+-325.30 - K0002+-043.10	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17	19-12-17	28-02-18	06-03-18			GAA 2018	11,604,573.36		11,604,573.36	11,372,481.89		11,372,481.89	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17		
310106100061000 PC	18OE0091: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - Dagupan St., K0004+840.50 to K0005+050.50	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17	22-02-18	02-03-18	06-03-18			GAA 2018	31,230,582.54		31,230,582.54	29,637,813.84		29,637,813.84	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17		
310103100050000 PC	18OE0092: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Tertiary Roads - H.Lopez St. K0006+(-528)-K0006+215.9	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17	19-02-18	02-03-18	07-03-18			GAA 2018	34,831,469.85		34,831,469.85	33,188,798.33		33,188,798.33	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
310105100056000 PC	18OE0093: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - J.Rizal Ave. - K0004+228.90-K0004+228.90-K0004+890.0, K0003+166.60-K0003+209.70, K0005+495.00-K0005+653.60, K0004+921.0-K0004+970.20, K0003+046.50 -K0003+799.70, K0003+-200.30 -K0003+-169.70	NMDEO	PUBLIC BIDDING	16-11-17	17-11-17	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17	19-02-18	28-02-18	06-03-18		GAA 2018	44,337,856.10		44,337,856.10	43,451,098.96		43,451,098.96	COA, NACAP, VACC, CCW	27-11-17	08-12-17	08-12-17	13-12-17	18-12-17			
310106100063000 PC	18OE0094: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads, J. Nepomuceno St. (S02561LZ) Chainage 0- Chainage 180	NMDEO	PUBLIC BIDDING	28-11-17	29-11-17	07-12-17	18-12-17	18-12-17	19-12-17	27-12-17	16-02-18	26-02-18	02-03-18		GAA 2018	4,917,264.58		4,917,264.58	4,730,408.82		4,730,408.82	COA, NACAP, VACC, CCW	07-12-17	18-12-17	18-12-17	19-12-17	27-12-17			
310112100010000 PC	18OE0095: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Construction / Upgrading / Rehabilitation of Drainage along National Road - Tertiary Roads - Domingo Santiago St. (S02405LZ) Chainage 680.0 - Chainage 778.20 Sampaloc, Manila	NMDEO	PUBLIC BIDDING	28-11-17	29-11-17	07-12-17	10-01-18	10-01-18	17-01-18	23-01-18	19-02-18	28-02-18	06-03-18		GAA 2018	9,763,191.93		9,763,191.93	9,372,664.28		9,372,664.28	COA, NACAP, VACC, CCW	07-12-17	10-01-18	10-01-18	17-01-18	23-01-18			
310106100068000 PC	18OE0096: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Q. Paredes St. (S023417LZ) Chainage 0 to Chainage 308, Sta. Cruz, Manila	NMDEO	PUBLIC BIDDING	28-11-17	29-11-17	07-12-17	18-12-17	18-12-17	19-12-17	27-12-17	16-02-18	26-02-18	02-03-18		GAA 2018	11,997,704.32		11,997,704.32	11,757,742.03		11,757,742.03	COA, NACAP, VACC, CCW	07-12-17	18-12-17	18-12-17	19-12-17	27-12-17			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)			
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL	
300116200386000 PC	18OE0098: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges - Local Roads Improvement of Roads, PUP Compound, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	14-12-17	15-12-17	27-12-17	10-01-18	10-01-18	17-01-18	23-01-18	16-02-18	23-02-18	27-02-18				GAA 2018	19,580,467.02		19,580,467.02	18,787,272.48		18,787,272.48	COA, NACAP, VAC, CCW	27-12-17	10-01-18	10-01-18	17-01-18	23-01-18		
310105100062000 PC	18OE0100: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads R. Magsaysay Blvd. - K0005+058.9 - K0005+189.1, K0005+237.9 - K0005+688.0 Sampaloc, Manila City	NMDEO	PUBLIC BIDDING	14-12-17	15-12-17	27-12-17	10-01-18	10-01-18	27-01-18	13-02-18	19-02-18	28-02-18	06-03-18				GAA 2018	22,928,896.03		22,928,896.03	22,645,632.60		22,645,632.60	COA, NACAP, VAC, CCW	27-12-17	10-01-18	10-01-18	27-01-18	13-02-18		
300116200380000 PC	18OE0102: Local Program - Construction / Repair / Rehabilitation/ Improvement of various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage Improvement along Limay St. Manila City	NMDEO	PUBLIC BIDDING	21-12-17	22-12-17	03-01-18	20-02-18	20-02-18	28-02-18	05-03-18	09-03-18	16-03-18	20-03-18				GAA 2018	19,794,396.91		19,794,396.91	18,805,622.08		18,805,622.08	COA, NACAP, VAC, CCW	03-01-18	20-02-18	20-02-18	28-02-18	05-03-18		
320101100186000 PC	18OE0104: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Valencia Pumping Station Retarding Basin, Manila City Package I	NMDEO	PUBLIC BIDDING	28-12-17	29-12-17	08-01-18	06-02-18	06-02-18	13-02-18	16-02-18	21-02-18	27-02-18	02-03-18				GAA 2018	97,984,596.23		97,984,596.23	93,914,853.92		93,914,853.92	COA, NACAP, VAC, CCW	08-01-18	06-02-18	06-02-18	13-02-18	16-02-18		
320101100187000 PC	18OE0105: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Valencia Pumping Station Retarding Basin, Manila City Package II	NMDEO	PUBLIC BIDDING	28-12-17	29-12-17	08-01-18	06-02-18	06-02-18	13-02-18	16-02-18	21-02-18	27-02-18	02-03-18				GAA 2018	97,983,022.00		97,983,022.00	94,932,273.48		94,932,273.48	COA, NACAP, VAC, CCW	08-01-18	06-02-18	06-02-18	13-02-18	16-02-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
320101100188000 PC	18OE0106: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Valencia Pumping Station Retarding Basin, Manila City Package III	NMDEO	PUBLIC BIDDING	28-12-17	29-12-17	08-01-18	06-02-18	06-02-18	13-02-18	16-02-18	21-02-18	27-02-18	02-03-18			GAA 2018	97,961,236.14		97,961,236.14	94,827,615.44	COA, NACAP, VAC, CCW	08-01-18	06-02-18	06-02-18	13-02-18	16-02-18				
320101100189000 PC	18OE0107: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Valencia Pumping Station Retarding Basin, Manila City Package IV	NMDEO	PUBLIC BIDDING	28-12-17	29-12-17	08-01-18	06-02-18	06-02-18	13-02-18	16-02-18	21-02-18	27-02-18	02-03-18			GAA 2018	73,475,818.94		73,475,818.94	71,115,379.87	COA, NACAP, VAC, CCW	08-01-18	06-02-18	06-02-18	13-02-18	16-02-18				
300116200382000 PC	18OE0108: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Concreting of Road with Drainage Improvement along Benita Street and Vicinity, Tondo, Manila City	NMDEO	PUBLIC BIDDING	07-02-18	12-02-18	22-02-18	06-03-18	06-03-18	13-03-18	19-03-18	22-03-18	27-03-18	04-04-18			GAA 2018	19,791,642.81		19,791,642.81	18,801,699.47	COA, NACAP, VAC, CCW	22-02-18	06-03-18	06-03-18	13-03-18	19-03-18				
300116200377000 PC	18OE0109: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads -Concreting of Road with Drainage Improvement along Bagac St., Manila City	NMDEO	PUBLIC BIDDING	07-02-18	12-02-18	22-02-18	06-03-18	06-03-18	13-03-18	19-03-18	22-03-18	27-03-18	04-04-18			GAA 2018	19,795,302.32		19,795,302.32	18,922,760.79	COA, NACAP, VAC, CCW	22-02-18	06-03-18	06-03-18	13-03-18	19-03-18				
300116200383000 PC	18OE0110: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage Improvement along R. Fernandez (Pampanga to Antipolo, Manila City)	NMDEO	PUBLIC BIDDING	07-02-18	12-02-18	22-02-18	06-03-18	06-03-18	13-03-18	02-04-18	06-04-18	13-04-18	17-04-18			GAA 2018	29,694,161.35		29,694,161.35	28,380,269.79	COA, NACAP, VAC, CCW	22-02-18	06-03-18	06-03-18	13-03-18	02-04-18				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
300103200157000 PC	18OE0111: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multi-Purpose / Facilities Construction of Multi-Purpose Building, Presedential Security Group, Manila City	NMDEO	PUBLIC BIDDING	07-02-18	12-02-18	22-02-18	06-03-18	06-03-18	13-03-18	26-04-18	04-05-18	11-05-18	14-05-18		GAA 2018	39,584,972.86		39,584,972.86	38,791,766.19		38,791,766.19	COA, NACAP, VAC, CCW	22-02-18	06-03-18	06-03-18	13-03-18	26-04-18			
300104200199000 PC	18OE0112: Local Program - Local Infrastructure Program - Buildings and Others Structures - Multi-Purpose / Facilities - Improvement of Multi-Purpose Building, Brgy. 619, Bacood, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	20-02-18	14-02-18	23-02-18	07-03-18	07-03-18	14-03-18	19-03-18	322/18	27-03-18	04-04-18		GAA 2018	1,484,982.57		1,484,982.57	1,438,995.40		1,438,995.40	COA, NACAP, VAC, CCW	23-02-18	07-03-18	07-03-18	14-03-18	19-03-18			
300104200206000 PC	18OE0114: Local Program - Local Infrastructure Program - Buildings and Others Structures - Multi-Purpose / Facilities - Rehabilitation of Multi-Purpose Building, Barangay 607, Bacood, Manila	NMDEO	PUBLIC BIDDING	20-02-18	14-02-18	23-02-18	07-03-18	07-03-18	14-03-18	10-04-18	16-04-18	27-04-18	02-05-18		GAA 2018	1,979,637.39		1,979,637.39	1,916,297.64		1,916,297.64	COA, NACAP, VAC, CCW	23-02-18	07-03-18	07-03-18	14-03-18	10-04-18			
3001044200205000 PC	18OE0115: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Improvement / Construction of Multi-Purpose Buildings, Zone 58, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	20-02-18	14-02-18	23-02-18	07-03-18	07-03-18	14-03-18	25-04-18	04-05-18	11-05-18	15-05-18		GAA 2018	2,969,999.53		2,969,999.53	2,878,014.90		2,878,014.90	COA, NACAP, VAC, CCW	23-02-18	07-03-18	07-03-18	14-03-18	25-04-18			
310105100061000 PC	18OE0116: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - P. Casal St., - K0002+-188.0 - K0002+038.40	NMDEO	PUBLIC BIDDING	20-02-18	14-02-18	23-02-18	07-03-18	07-03-18	14-03-18	25-04-18	04-05-18	18-05-18	24-05-18		GAA 2018	7,321,755.61		7,321,755.61	7,028,885.37		7,028,885.37	COA, NACAP, VAC, CCW	23-02-18	07-03-18	07-03-18	14-03-18	25-04-18			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
310102100054000 PC	18OE0117: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - McArthur Bridge - K0002+-236-K0002+1256, (S02346LZ) Chainage 000-Chainage 368	NMDEO	PUBLIC BIDDING	20-02-18	14-02-18	23-02-18	07-03-18	07-03-18	14-03-18	25-04-18	04-05-18	11-05-18	15-05-18			GAA 2018	14,404,401.58		14,404,401.58	13,799,416.70	COA, NACAP, VAC, CCW	23-02-18	07-03-18	07-03-18	14-03-18	25-04-18				
300116200382000 PC	18OE0118: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Concreting of Road with Drainage Improvement along Molave Street and Vicinity Manila City	NMDEO	PUBLIC BIDDING	20-02-18	14-02-18	23-02-18	07-03-18	07-03-18	14-03-18	19-03-18	22-03-18	27-03-18	04-04-18			GAA 2018	14,840,573.01		14,840,573.01	14,173,639.65	COA, NACAP, VAC, CCW	23-02-18	07-03-18	07-03-18	14-03-18	19-03-18				
310304100013000 PC	18OE0119: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Mabini Br. (Nagtahan Br.) (B01733LZ) along Nagtahan Bridge / Fly - Over	NMDEO	PUBLIC BIDDING	20-02-18	21-02-18	02-03-18	21-03-18	21-03-18	28-03-18	25-04-18	07-05-18	17-05-18	22-05-18			GAA 2018	19,589,684.60		19,589,684.60	18,786,738.23	COA, NACAP, VAC, CCW	02-03-18	21-03-18	21-03-18	28-03-18	25-04-18				
310304100014000 PC	18OE0120: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Bridge Program - Rehabilitation Major Repair of permanent Bridges - Nagtahan Fly - Over (B03338LZ) along nagtahan Bridge Fly-Over	NMDEO	PUBLIC BIDDING	20-02-18	21-02-18	02-03-18	21-03-18	21-03-18	28-04-18	25-04-18	07-05-18	17-05-18	22-05-18			GAA 2018	26,450,934.28		26,450,934.28	25,392,802.02	COA, NACAP, VAC, CCW	02-03-18	21-03-18	21-03-18	28-04-18	25-04-18				
320101100613000 PC	18OE0121:Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Bank Improvement (Steel Sheet Pile) Estero de Binondo, Sta. 0+323.96 to Sta. 0+403.16, Manila City	NMDEO	PUBLIC BIDDING	20-02-18	21-02-18	02-03-18	21-03-16	21-03-16	28-03-18	11-05-18	16-05-18	25-05-18	30-05-18			GAA 2018	29,390,805.05		29,390,805.05	27,921,229.32	COA, NACAP, VAC, CCW	02-03-18	21-03-16	21-03-16	28-03-18	11-05-18				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
300116200387000 PC	18OE0122:Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges -Local Roads - Improvement of Roads with Drainage including Pathways Zone 41-45, Manila City	NMDEO	PUBLIC BIDDING	20-02-18	21-02-18	02-03-18	21-03-16	21-03-16	14-03-18	19-03-18	22-03-18	27-03-18	04-04-18			GAA 2018	29,689,640.54		29,689,640.54	28,489,700.81	COA, NACAP, VAC, CCW	02-03-18	21-03-16	21-03-16	14-03-18	19-03-18				
320101100671000 PC	18OE0123: Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverwall Estero de Vitas, Manila City	NMDEO	PUBLIC BIDDING	20-02-18	21-02-18	02-03-18	21-03-16	21-03-16	13-04-18	09-05-18	14-05-18	21-05-18	24-05-18			GAA 2018	48,988,668.56		48,988,668.56	47,029,121.82	COA, NACAP, VAC, CCW	02-03-18	21-03-16	21-03-16	13-04-18	09-05-18				
310105100054000 PC	18OE0125: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads, C-2 Road, (S02319LZ) Chainage 749 - Chainage 960, Manila City	NMDEO	PUBLIC BIDDING	20-02-18	23-02-18	05-03-18	19-03-18	19-03-18	23-03-18	05-04-18	11-04-18	23-04-18	27-04-18			GAA 2018	8,196,038.88		8,196,038.88	7,789,418.70	COA, NACAP, VAC, CCW	05-03-18	19-03-18	19-03-18	23-03-18	05-04-18				
300116200381000 PC	18OE0126: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage Improvement along Mayhaligue, Tondo, Manila City	NMDEO	PUBLIC BIDDING	20-02-18	23-02-18	05-03-18	19-03-18	19-03-18	23-03-18	25-04-18	04-05-18	11-05-18	15-05-18			GAA 2018	14,837,530.80		14,837,530.80	14,186,199.72	COA, NACAP, VAC, CCW	05-03-18	19-03-18	19-03-18	23-03-18	25-04-18				
300117200131000 PC	18OE0127: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Roads including Patrhways, 147 Zone 13 to 267 Zone 24, Manila	NMDEO	PUBLIC BIDDING	22-02-18	28-02-18	09-03-18	21-03-18	21-03-18	28-03-18	25-04-18	04-05-18	11-05-18	15-05-18			GAA 2018	19,792,448.83		19,792,448.83	19,099,501.60	COA, NACAP, VAC, CCW	09-03-18	21-03-18	21-03-18	28-03-18	25-04-18				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
300109200013000 PC	18OE0129: Local Infrastructure Program - Flood Control and Drainage / Drainage Protection Works - Improvement and Channeling of Estero de Vitas, Tondo, Manila	NMDEO	PUBLIC BIDDING	22-02-18	28-02-18	09-03-18	21-03-18	21-03-18	28-03-18	17-04-18	23-04-18	04-05-18	09-05-18			GAA 2018	49,482,228.93		49,482,228.93	47,008,083.13		47,008,083.13	COA, NACAP, VAC, CCW	09-03-18	21-03-18	21-03-18	28-03-18	17-04-18		
300104200177000 PC	18OE0132: Local Program - Local Infrastructure Program Buildings and other Structures Multi-Purpose / Facilities Construction of Multi-Purpose Building, Brgy. 647, Zone 67, San Miguel, Manila	NMDEO	PUBLIC BIDDING	01-03-18	02-03-18	12-03-18	13-04-18	13-04-18	19-04-18	08-06-18	20-06-18	26-06-18	29-06-18			GAA 2018	4,949,459.55		4,949,459.55	4,776,228.08		4,776,228.08	COA, NACAP, VAC	12-03-18	13-04-18	13-04-18	19-04-18	08-06-18		
300102200032000 PC	18OE0133: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Rehabilitation of Lakandula High School and Obrero Elementary School, Manila	NMDEO	PUBLIC BIDDING	01-03-18	02-03-18	12-03-18	13-04-18	13-04-18	16-04-18	17-04-18	17-04-18	26-04-18	02-05-18			GAA 2018	7,418,991.09		7,418,991.09	7,114,941.63		7,114,941.63	COA, NACAP, VAC	12-03-18	13-04-18	13-04-18	16-04-18	17-04-18		
310106100031000 PC	18OE0134: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads Mendiola St., (S02230LZ) Chainage 0-Chainage 52, Chainage 63 - Chainage 563, (S02231LZ) Chainage 0 - Chainage 563	NMDEO	PUBLIC BIDDING	02-03-18	05-03-18	14-03-18	06-04-18	06-04-18	13-04-18	01-06-18	13-06-18	20-06-18	22-06-18			GAA 2018	51,368,567.64		51,368,567.64	49,565,179.01		49,565,179.01	COA, NACAP, VACC	14-03-18	06-04-18	06-04-18	13-04-18	01-06-18		
310105100016000 PC	18OE0135: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - C.m Recto K0004+-099.40 to K0004+897.00, K0005+362.00 to K0005+841.00	NMDEO	PUBLIC BIDDING	02-03-18	05-03-18	14-03-18	06-04-18	06-04-18	13-04-18	22-05-18	28-05-18	05-06-18	08-06-18			GAA 2018	67,816,203.64		67,816,203.64	65,781,693.92		65,781,693.92	COA, NACAP, VACC	14-03-18	06-04-18	06-04-18	13-04-18	22-05-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION & INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL	
310106100064000 PC	18OE0136: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads Juan Luna St. St. - K0003+-630 - K0003+292	NMDEO	PUBLIC BIDDING	07-03-18	09-03-18	16-03-18	06-04-18	06-04-18	23-04-18	16-05-18	21-05-18	29-05-18	01-06-18			GAA 2018	27,029,591.46		27,029,591.46	25,956,508.90		25,956,508.90	COA, NACAP, VACC	16-03-18	06-04-18	06-04-18	23-04-18	16-05-18		
300116200388000 PC	18OE0137: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Road and Bridges - Local Roads - Improvement of Roads with Draiange including Pathways, Zone 46-52, Manila City	NMDEO	PUBLIC BIDDING	07-03-18	09-03-18	16-03-18	16-04-18	16-04-18	23-04-18	16-05-18	21-05-18	29-05-18	01-06-18			GAA 2018	29,695,693.15		29,695,693.15	29,247,267.13		29,247,267.13	COA, NACAP, VACC	16-03-18	16-04-18	16-04-18	23-04-18	16-05-18		
300104200200000 PC	18OE0138: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose Facilities - Improvement of Multi-Purpose Building, Barangay 629, Zone 63, Bacood, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	12-03-18	13-03-18	23-03-18	13-04-18	13-04-18	18-04-18	20-04-18	25-04-18	04-05-18	09-05-18			GAA 2018	999,980.21		999,980.21	969,354.50		969,354.50	COA, NACAP, VACC	23-03-18	13-04-18	13-04-18	18-04-18	20-04-18		
300104200179000 PC	18OE0141: Local Program - Local Infrastructure Program - Buildings and other Structures Multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, Brgy. 637, Zone 65, San Miguel, Manila	NMDEO	PUBLIC BIDDING	12-03-18	13-03-18	23-03-18	13-04-18	13-04-18	18-04-18	20-04-18	25-04-18	04-05-18	09-05-18			GAA 2018	2,969,452.58		2,969,452.58	2,865,506.94		2,865,506.94	COA, NACAP, VACC	23-03-18	13-04-18	13-04-18	18-04-18	20-04-18		
320101100676000 PC	18OE0142: Organizational Outcome 2: Proctect Lives and Properties Against Major Floods, Flood Management Program, Construction Maintenance of flood Mitigation Structures and Draianage Systems: Installation of Additional Pumping Station, Abucay, Tondo, Manila City	NMDEO	PUBLIC BIDDING	14-03-18	16-03-18	26-03-18	06-04-18	06-04-18	10-04-18	12-04-18	19-04-18	25-04-18	21-05-18			GAA 2018	24,494,169.19		24,494,169.19	23,392,990.35		23,392,990.35	COA, NACAP, VACC	26-03-18	06-04-18	06-04-18	10-04-18	12-04-18		

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
310102100052000 PC	18OE0143: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program -Preventive Maintenance - Secondary Roads JA Santos Ave. K0004+(-375)-K0004+275.00	NMDEO	PUBLIC BIDDING	14-03-18	16-03-18	26-03-18	06-04-18	06-04-18	13-04-18	22-05-18	30-05-18	07-06-18	13-06-18		GAA 2018	#####		#####	#####		#####	COA, NACAP, VACC	26-03-18	06-04-18	06-04-18	13-04-18	22-05-18			
300104200211000 PC	18OE0144: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Rehabilitation of Multi-Purpose Building, Brgy. 626, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	21-03-18	24-03-18	04-04-18	13-04-18	13-04-18	18-04-18	20-04-18	25-04-18	04-05-18	09-05-18		GAA 2018	999,963.68		999,963.68	969,585.79		969,585.79	COA, NACAP, VACC	04-04-18	13-04-18	13-04-18	18-04-18	20-04-18			
300116200394000 PC	18OE0149:Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Improvement including Pathways, Zone 37 & 38, Manila City	NMDEO	PUBLIC BIDDING	22-03-18	24-03-18	04-04-18	16-04-18	16-04-18	23-04-18	27-04-18	04-05-18	11-05-18	15-05-18		GAA 2018	19,787,754.99		19,787,754.99	18,976,470.61		18,976,470.61	COA, NACAP, VACC	04-04-18	16-04-18	16-04-18	23-04-18	27-04-18			
300116200392000 PC	18OE0150: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Improvement at Zone 60 and 61, Manila City	NMDEO	PUBLIC BIDDING	28-03-18	03-04-18	11-04-18	23-04-18	23-04-18	30-04-18	08-06-18	15-06-18	22-06-18	22-06-18		GAA 2018	19,789,791.72		19,789,791.72	18,996,002.95		18,996,002.95	COA, NACAP, VACC	11-04-18	23-04-18	23-04-18	30-04-18	08-06-18			
300116200393000 PC	18OE0151: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Improvement at Zone 64 Manila City	NMDEO	PUBLIC BIDDING	28-03-18	03-04-18	11-04-18	23-04-18	23-04-18	28-03-18	25-04-18	07-05-18	11-05-18	22-05-18		GAA 2018	19,793,288.18		19,793,288.18	18,987,310.80		18,987,310.80	COA, NACAP, VACC	11-04-18	23-04-18	23-04-18	28-03-18	25-04-18			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY											SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION		INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
300104200210 000 PC	18OE0156: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Rehabilitation of Multi-Purpose Building, Brgy. 623, Zone 62, Bacood, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	18-04-18	20-04-18	27-04-18	09-05-18	09-05-18	14-05-18	26-06-18	03-07-18	10-07-18	13-07-18		GAA 2018	999,678.39		999,678.39	969,744.33		969,744.33	COA, NACAP, VACC	27-04-18	09-05-18	09-05-18	14-05-18	26-06-18			
310303100024 000 PC	18OE0159: Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program Bridge Program Retrofitting / Strengthening of Permanent Bridges - Antipolo Br. (B2793LZ) along North Antipolo St.	NMDEO	PUBLIC BIDDING	18-04-18	20-04-18	27-04-18	09-05-18	09-05-18	15-05-18	06-06-18	11-06-18	18-06-18	22-06-18		GAA 2018	7,367,369.12		7,367,369.12	7,072,674.35		7,072,674.35	COA, NACAP, VACC	27-04-18	09-05-18	09-05-18	15-05-18	06-06-18			
310303100023 000 PC	18OE0160: Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program Bridge Program Retrofitting / Strengthening of Permanent Bridges - Algeciras Br. (B02267LZ) along Algeciras St.	NMDEO	PUBLIC BIDDING	18-04-18	20-04-18	27-04-18	09-05-18	09-05-18	15-05-18	06-06-18	11-06-18	18-06-18	22-06-18		GAA 2018	8,263,746.82		8,263,746.82	7,933,196.95		7,933,196.95	COA, NACAP, VACC	27-04-18	09-05-18	09-05-18	15-05-18	06-06-18			
300104200208 000 PC	18OE0162: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Rehabilitation of Multi-Purpose Building, Brgy. 615, Zone 61, Bacood, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	23-05-18	23-05-18	05-06-18	11-06-18	15-06-18	22-06-18	26-06-18		GAA 2018	499,678.39		499,678.39	494,680.64		494,680.64	COA, NACAP, VACC	11-05-18	23-05-18	23-05-18	05-06-18	11-06-18			
300104420020 70000 PC	18OE0182: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, Brgy. 611, Zone 61, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	15-05-18	17-05-18	25-05-18	06-06-18	06-06-18	11-06-18	27-06-18	03-07-18	10-07-18	13-07-18		GAA 2018	499,328.00		499,328.00	494,311.97			COA, NACAP, VACC	25-05-18	06-06-18	06-06-18	11-06-18	27-06-18			

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION
300104200175 5000 PC	18OE0184: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, (Covered Court), G. Perfecto High School, Manila	NMDEO	PUBLIC BIDDING	15-05-18	17-05-18	25-05-18	06-06-18	06-06-18	11-06-18	27-06-18	04-07-18	11-07-18	13-07-18		GAA 2018	4,948,509.21		4,948,509.21	4,799,869.89		4,799,869.89	COA, NACAP, VACC	25-05-18	06-06-18	06-06-18	11-06-18	27-06-18		
300116200384 000 PC	18OE0189: Local Program: Construction / Repair / Rehabilitation / Improvement of Various infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage Improvement along Tindallo, Villaruel, Tecson, Guerrero and la Torre, Manila City	NMDEO	PUBLIC BIDDING	15-05-18	17-05-18	25-05-18	06-06-18	06-06-18	11-06-18	14-06-18	20-06-18	25-06-18	28-06-18		GAA 2018	14,840,148.86		14,840,148.86	14,201,766.93		14,201,766.93	COA, NACAP, VACC	25-05-18	06-06-18	06-06-18	11-06-18	14-06-18		
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES														4,028,886,674.60															
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED														3,849,094,773.70															
TOTAL SAVINGS (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE)														179,791,900.90															

ON-GOING PROCUREMENT																										
	18OE0101: Local Infrastructure Program - Local Roads and Bridges Local Roads - Improvement of Local Roads Including Drainage at Montaña St. Brgy. 457, Manila City	NMDEO	PUBLIC BIDDING	23-05-18	02-05-18	11-05-18	01-06-18	01-06-18							GAA 2018	3,459,192.83		3,459,192.83	COA, NACAP, VACC	11-05-18	01-06-18	01-06-18				
	18OE0113: Local Program - Local Infrastructure Program - Buildings and Others Structures - School Buildings - Construction / Improvement of Schools at Moises Salvador Elementary School, Manila	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	01-06-18	01-06-18							GAA 2018	1,978,004.63		1,978,004.63	COA, NACAP, VACC	11-05-18	01-06-18	01-06-18				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	18OE0124: Local Program - Local Infrastructure Program - Buildings and other Stuctures - School Buildings - Construction / Improvement of Schhol at Dr. Benigno Aldana Elemetary School, Manila	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	03-07-18	03-07-18							GAA 2018	1,977,334.01		1,977,334.01	1,919,336.00		1,919,336.00	COA, NACAP, VACC	11-05-18	03-07-18	03-07-18					
	18OE0128: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Improvement of Roads with Drainage including Pathways, Zone 53-57, Manila City	NMDEO	PUBLIC BIDDING	22-02-18	28-02-18	09-03-18	21-03-18	21-03-18							GAA 2018	29,696,521.51		29,696,521.51	28,506,489.54		28,506,489.54	COA, NACAP, VAC, CCW	09-03-18	21-03-18	21-03-18					
	18OE0130: Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement of Local Roads including Drainage at Carola Street Barangay 491 / 490 Manila	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	01-06-18	01-06-18							GAA 2018	1,977,346.02		1,977,346.02	1,898,684.99		1,898,684.99	COA, NACAP, VAC	11-05-18	01-06-18	01-06-18					
	18OE0131: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Asset preservation Program - Preventive Mainteance - Secondary Roads - Legarda Fly- Over (S02369LZ) Chainage 44.0 to Chainage 302.0	NMDEO	PUBLIC BIDDING	01-03-18	02-03-18	12-03-18	03-07-18	03-07-18							GAA 2018	2,847,799.35		2,847,799.35	2,733,887.38		2,733,887.38	COA, NACAP, VAC	12-03-18	03-07-18	03-07-18					
	18OE0139: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, Brgy. 618 / 620, Bacood, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	12-03-18	13-03-18	23-03-18	23-05-18	23-05-18							GAA 2018	1,975,982.61		1,975,982.61	1,916,761.55		1,916,761.55	COA, NACAP, VACC	23-03-18	23-05-18	23-05-18					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)			
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	COA, NACAP, VACC	PRE-BID CONF.	ELIGIBILITY CHECK			SUB/OPEN OF BIDS	BID EVALUATION	POST. QUAL
	18OE0140: Local Program - Local Infrastructure Program Buildings and Other Structures - School Buildings - Construction / Improvement of Schools at Legarda Elementary School, Manila	NMDEO	PUBLIC BIDDING	12-03-18	13-03-18	23-03-18	30-07-18	30-07-18								GAA 2018	1,979,724.51		1,979,724.51			COA, NACAP, VACC	23-03-18	30-07-18	30-07-18						
	18OE0145: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of Schools at P. Burgos Elementary School, Manila City	NMDEO	PUBLIC BIDDING	21-03-18	24-03-18	04-04-18	03-07-18	03-07-18								GAA 2018	1,979,223.33		1,979,223.33	0.00		COA, NACAP, VACC	04-04-18	03-07-18	03-07-18						
	18OE0146:Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of Schools at Trinidad Tecson Elementary School, Manila	NMDEO	PUBLIC BIDDING	21-03-18	24-03-18	04-04-18	16-04-18	16-04-18								GAA 2018	1,976,112.53		1,976,112.53	0.00		COA, NACAP, VACC	04-04-18	16-04-18	16-04-18						
	18OE0147: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of Schools at Gen. Miguel Malvar Elementary School, Manila	NMDEO	PUBLIC BIDDING	21-03-18	24-03-18	04-04-18	03-07-18	03-07-18								GAA 2018	1,979,469.81		1,979,469.81	1,924,650.59		1,924,650.59	COA, NACAP, VACC	04-04-18	03-07-18	03-07-18					
	18OE0148: Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Improvement / Construction of Multi-Purpose Building, Barangay 599, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	21-03-18	24-03-18	04-04-18	23-05-18	23-05-18								GAA 2018	1,979,915.96		1,979,915.96	1,916,121.50		1,916,121.50	COA, NACAP, VACC	04-04-18	23-05-18	23-05-18					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	18OE0153: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / Improvement of School at Claro M. Recto High School, Manila	NMDEO	PUBLIC BIDDING	05-04-18	07-04-18	16-04-18	23-05-18	23-05-18							GAA 2018	1,976,350.18		1,976,350.18	1,916,999.72		1,916,999.72	COA, NACAP, VACC	16-04-18	23-05-18	23-05-18					
	18OE0155: Local Program - Flood Control and Drainage / Protection Works - Rehabilitation of Drainage, Zone 61 and Vicinity, Bacood Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	05-04-18	07-04-18	16-04-18	27-04-18	27-04-18							GAA 2018	4,938,900.34		4,938,900.34	4,736,744.80		4,736,744.80	COA, NACAP, VACC	16-04-18	27-04-18	27-04-18					
	18OE0157: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings- Construction / Improvement of Schhol at Juan Luna Elementary School, Manila	NMDEO	PUBLIC BIDDING	18-04-18	20-04-18	27-04-18	03-07-18	03-07-18							GAA 2018	1,974,624.24		1,974,624.24	1,915,357.29		1,915,357.29	COA, NACAP, VACC	27-04-18	03-07-18	03-07-18					
	18OE0158: Local Program - Construction./ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects - Building and Other Structures - Multi-Purpose /Failities - Rehabilitation of Multi-Purpose Building (Health Center), Zone 67, San Miguel, Manila City	NMDEO	PUBLIC BIDDING	18-04-18	20-04-18	27-04-18	09-05-18	09-05-18							GAA 2018	1,979,278.85		1,979,278.85	1,919,922.30		1,919,922.30	COA, NACAP, VACC	27-04-18	09-05-18	09-05-18					
	18OE0161: Local Program - Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage Improvement along Ipil Street (North Antipolo to T. Bugallion), Manila City	NMDEO	PUBLIC BIDDING	18-04-18	20-04-18	27-04-18	09-05-18	09-05-18							GAA 2018	19,789,339.69		19,789,339.69	18,948,284.47		18,948,284.47	COA, NACAP, VACC	27-04-18	09-05-18	09-05-18					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	18OE0163: Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction / improvement of School at Gen. Licerio Geronimo Elementary School, Manila	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	03-07-18	03-07-18								GAA 2018	1,978,606.62		1,978,606.62	1,919,265.10		1,919,265.10	COA, NACAP, VACC	11-05-18	03-07-18	03-07-18				
	18OE0164: Local Program - Local Infratructure Program - Buildings and Other Structures - Multi-Purpose / Facilities - Improvement / Construction of Multi-purpose Building, Brgy. 594, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	23-05-18	23-05-18								GAA 2018	1,979,985.37		1,979,985.37	1,917,416.20		1,917,416.20	COA, NACAP, VACC	11-05-18	23-05-18	23-05-18				
	18OE0165: Constuction / Reahbilitation of Water Supply / Septage and Sewerage / Rain Water Collectors - Rain Water Collector System - Construction of 19 Units Rainwater Collection System (RWCS)	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	30-07-18	30-07-18								GAA 2018	4,625,068.23		4,625,068.23				COA, NACAP, VACC	11-05-18	30-07-18	30-07-18				
	18OE0166:Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads - P. Casal St. K0002+-043.10 - K0002+189.00	NMDEO	PUBLIC BIDDING	30-04-18	02-05-18	11-05-18	23-05-18	23-05-18								GAA 2018	5,972,775.53		5,972,775.53	5,965,498.35		5,965,498.35	COA, NACAP, VACC	11-05-18	23-05-18	23-05-18				
	18OE0168: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastruaction including Locals Projects Local Roads and Bridges - Local Roads -Concreting of Road with Drainage Improvement at Cavite St., Tondo, Manila City	NMDEO	PUBLIC BIDDING	03-05-18	04-05-18	14-05-18	25-05-18	25-05-18								GAA 2018	29,683,362.20		29,683,362.20	28,663,022.65		28,663,022.65	COA, NACAP, VACC	14-05-18	25-05-18	25-05-18				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY												SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE		TOTAL	MOOE	CO	TOTAL	MOOE	CO		PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST. QUAL		
	18OE0169: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastruccion including Locals Projects Local Roads and Bridges - Local Roads -Rehabilitation of Road with Drainage Improvement Including Pathways, Zone 27, 28, 29, & 30, Manila City	NMDEO	PUBLIC BIDDING	03-05-18	04-05-18	14-05-18	25-05-18	25-05-18							GAA 2018	34,629,215.18		34,629,215.18	33,202,491.52		33,202,491.52	COA, NACAP, VACC	14-05-18	25-05-18	25-05-18					
	18OE0170:Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastruccion including Locals Projects Local Roads and Bridges - Local Roads -Rehabilitation of Road with Drainage Improvement Including Pathways, Zone 33, 34, & 35, Manila City	NMDEO	PUBLIC BIDDING	03-05-18	04-05-18	14-05-18	25-05-18	25-05-18							GAA 2018	34,637,337.49		34,637,337.49	34,117,773.11		34,117,773.11	COA, NACAP, VACC	14-05-18	25-05-18	25-05-18					
	18OE0171: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastruccion including Locals Projects Local Roads and Bridges - Local Roads -Rehabilitation of Road with Drainage Improvement Including Pathways, Zone 25 & 26, Manila City	NMDEO	PUBLIC BIDDING	03-05-18	04-05-18	14-05-18	25-05-18	25-05-18							GAA 2018	39,588,692.47		39,588,692.47	38,944,862.05		38,944,862.05	COA, NACAP, VACC	14-05-18	25-05-18	25-05-18					
	18OE0172: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastruccion including Locals Projects Local Roads and Bridges - Local Roads -Rehabilitation of Road with Drainage Improvement and Pathways, Zone 1, 2 & 3, Manila City	NMDEO	PUBLIC BIDDING	03-05-18	04-05-18	14-05-18	25-05-18	25-05-18							GAA 2018	49,493,605.47		49,493,605.47	47,753,751.98		47,753,751.98	COA, NACAP, VACC	14-05-18	25-05-18	25-05-18					
	18OE0173: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, Brgy. 633, Zone 64, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	08-06-18	08-06-18							GAA 2018	999,353.13		999,353.13	979,300.80		979,300.80	COA, NACAP, VACC	21-05-18	08-06-18	08-06-18					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	18OE0174: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings - Construction / Improvement of School at Antonio Maceda Elementary School, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	30-07-18	30-07-18							GAA 2018	1,975,057.94		1,975,057.94			COA, NACAP, VACC	21-05-18	30-07-18	30-07-18						
	18OE0175: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings - Construction / Improvement of School at Esteban Abada High School, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	03-07-18	03-07-18							GAA 2018	1,971,347.30		1,971,347.30	1,911,472.55		1,911,472.55	COA, NACAP, VACC	21-05-18	03-07-18	03-07-18					
	18OE0176: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings - Construction / Improvement of School at Antonio Maceda High School, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	30-07-18	30-07-18							GAA 2018	1,977,084.27		1,977,084.27			COA, NACAP, VACC	21-05-18	30-07-18	30-07-18						
	18OE0177:Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 579, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	03-07-18	03-07-18							GAA 2018	1,978,473.89		1,978,473.89	1,919,324.98		1,919,324.98	COA, NACAP, VACC	21-05-18	03-07-18	03-07-18					
	18OE0178: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings - Construction / Improvement of Schools at Pedro Pelaez Elementary School, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	30-07-18	30-07-18							GAA 2018	1,976,339.20		1,976,339.20			COA, NACAP, VACC	21-05-18	30-07-18	30-07-18						

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	18OE0179: Local Program - Local Infrastructure Program - Building and other Structures - School Buildings Construction / Improvement of Schools at Ramon Magsaysay High School, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	30-07-18	30-07-18								GAA 2018	1,972,093.26		1,972,093.26				COA, NACAP, VACC	21-05-18	30-07-18	30-07-18				
	18OE0180:Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction and Rehabilitation of Multi-Purpose Building (Covered Court), Emilio Jacinto Elementary School, Manila	NMDEO	PUBLIC BIDDING	08-05-18	10-05-18	21-05-18	08-06-18	08-06-18								GAA 2018	4,944,439.59		4,944,439.59	4,806,251.99		4,806,251.99	COA, NACAP, VACC	21-05-18	08-06-18	08-06-18				
	18OE0183: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Centers Brgy. 48, Zone 4, Tondo, Manila	NMDEO	PUBLIC BIDDING	15-05-18	17-05-18	25-05-18	06-06-18	06-06-18								GAA 2018	2,967,569.53		2,967,569.53	2,855,966.32		2,855,966.32	COA, NACAP, VACC	25-05-18	06-06-18	06-06-18				
	18OE0185: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, (Covered Court), Brgy. 101, Manila	NMDEO	PUBLIC BIDDING	15-05-18	17-05-18	25-05-18	06-06-18	06-06-18								GAA 2018	5,932,241.10		5,932,241.10	5,754,269.25		5,754,269.25	COA, NACAP, VACC	25-05-18	06-06-18	06-06-18				
	18OE0186: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Improvement of Hospitals, Ospital ng Sampaloc, Manila	NMDEO	PUBLIC BIDDING	15-05-18	17-05-18	25-05-18	30-07-18	30-07-18								GAA 2018	6,434,373.94		6,434,373.94			COA, NACAP, VACC	25-05-18	30-07-18	30-07-18					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY											SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION		INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0187: Local Program - Local Infrastructure Program - Building and other Structures - multi-Purpose / Facilities - Construction / Repair / Rehabilitation of Multi-Purpose Building, (MESLA Office), Malacañang Compound, Manila City	NMDEO	PUBLIC BIDDING	15-05-18	17-05-18	25-05-18	16-07-18	16-07-18								GAA 2018	6,928,851.91		6,928,851.91			COA, NACAP, VACC	25-05-18	16-07-18	16-07-18					
	18OE0190: Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement of Local Roads including Drainage at Brgy. 586, Manila	NMDEO	PUBLIC BIDDING	21-05-18	23-05-18	01-06-18	25-07-18	25-07-18								GAA 2018	1,979,364.22		1,979,364.22			COA, NACAP, VACC	01-06-18	25-07-18	25-07-18					
	18OE0191: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Improvement / Construction of Multi-Purpose Building, Brgy. 622, Bacood, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	21-05-18	23-05-18	01-06-18	13-06-18	13-06-18								GAA 2018	1,999,920.68		1,999,920.68	1,959,075.65		1,959,075.65	COA, NACAP, VACC	01-06-18	13-06-18	13-06-18				
	18OE0192: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction / Repair/ Rehabilitation of Multi-Purpose Centers Brgy. 357, Zone 37, Manila	NMDEO	PUBLIC BIDDING	21-05-18	23-05-18	01-06-18	13-06-18	13-06-18								GAA 2018	2,474,977.54		2,474,977.54	2,405,678.17		2,405,678.17	COA, NACAP, VACC	01-06-18	13-06-18	13-06-18				
	18OE0193: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Improvement of Multi-Purpose Building, Brgy. 604, Bacood, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	21-05-18	23-05-18	01-06-18	13-06-18	13-06-18								GAA 2018	2,969,986.00		2,969,986.00	2,864,089.60		2,864,089.60	COA, NACAP, VACC	01-06-18	13-06-18	13-06-18				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	18OE0194: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction of Multi-Purpose Building, Magat Salamat Elementary School, Tondo, Manila	NMDEO	PUBLIC BIDDING	21-05-18	23-05-18	01-06-18	13-06-18	13-06-18							GAA 2018	3,455,322.68		3,455,322.68	3,351,648.03		3,351,648.03	COA, NACAP, VACC	01-06-18	13-06-18	13-06-18					
	18OE0195: Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction and Rehabilitation of Multi-Purpose Covered Court, Barangay 56, Manila	NMDEO	PUBLIC BIDDING	21-05-18	23-05-18	01-06-18	13-06-18	13-06-18							GAA 2018	4,938,978.28		4,938,978.28	4,790,799.74		4,790,799.74	COA, NACAP, VACC	01-06-18	13-06-18	13-06-18					
	18OE0196:Local Program - Local Infrastructure Program - Building and other Structures - Multi-Purpose / Facilities - Construction and Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. 52, Manila	NMDEO	PUBLIC BIDDING	21-05-18	23-05-18	01-06-18	13-06-18	13-06-18							GAA 2018	5,934,826.57		5,934,826.57	5,760,877.37		5,760,877.37	COA, NACAP, VACC	01-06-18	13-06-18	13-06-18					
	18OE0197: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose / Facilities Improvement / Construction of Multi-Purpose Building, Brgy. 624, Zone 62, Bacood, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	25-05-18	28-05-18	06-06-18	25-06-18	25-06-18							GAA 2018	999,978.81		999,978.81	970,306.50		970,306.50	COA, NACAP, VACC	06-06-18	25-06-18	25-06-18					
	18OE0198: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose / Facilities Construction / Improvement of Multi-Purpose Building, Brgy. 573, Manila	NMDEO	PUBLIC BIDDING	25-05-18	28-05-18	06-06-18	03-07-18	03-07-18							GAA 2018	1,973,969.63		1,973,969.63	1,912,136.83		1,912,136.83	COA, NACAP, VACC	06-06-18	03-07-18	03-07-18					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	18OE0199: Local Program - Local Infrastructure Program - Buildings and other Structures - School Buildings - Construction / Improvement of Graciano Lopez Jaena Elementary School, Manila	NMDEO	PUBLIC BIDDING	25-05-18	28-05-18	06-06-18	03-07-18	03-07-18								GAA 2018	1,975,475.21		1,975,475.21	1,912,136.83		1,912,136.83	COA, NACAP, VACC	06-06-18	03-07-18	03-07-18				
	18OE0200: Local Program - Local Infrastructure Program - Buildings and other Structures - School Buildings - Construction / Improvement of Schools at Dr. Alejandro Albert Elementary School, Manila	NMDEO	PUBLIC BIDDING	25-05-18	28-05-18	06-06-18	30-07-18	30-07-18								GAA 2018	1,975,899.19		1,975,899.19				COA, NACAP, VACC	06-06-18	30-07-18	30-07-18				
	18OE0201: Local Program - Local Infrastructure Program - Buildings and other Structures - School Buildings - Construction / Improvement of Schools Laon-Laan Elementary School, Manila	NMDEO	PUBLIC BIDDING	25-05-18	28-05-18	06-06-18	03-07-18	03-07-18								GAA 2018	1,978,977.65		1,978,977.65	1,919,637.55		1,919,637.55	COA, NACAP, VACC	06-06-18	03-07-18	03-07-18				
	18OE0202: Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings and other Structures - Multi-Purpose Facilities - Construction of Multi-Purpose Building, Barangay 600, Zone 59, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	25-05-18	28-05-18	06-06-18	25-06-18	25-06-18								GAA 2018	3,464,998.48		3,464,998.48	3,353,406.62		3,353,406.62	COA, NACAP, VACC	06-06-18	25-06-18	25-06-18				
	18OE0203: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose / Facilities Construction of Multi-Purpose Building, Brgy. 348, Zone 35, Manila	NMDEO	PUBLIC BIDDING	25-05-18	28-05-18	06-06-18	25-06-18	25-06-18								GAA 2018	3,957,018.61		3,957,018.61	3,838,306.95		3,838,306.95	COA, NACAP, VACC	06-06-18	25-06-18	25-06-18				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF POCUREMENT	ACTUAL PROCUREMENT ACTIVITY											SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)	
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY / COMPLETION		INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL	MOOE		CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION			POST. QUAL
	18OE0204: Local Program - Local Infrastructure Program - Buildings and other Structures - Multi-Purpose / Facilities - Construction Repair / Rehabilitation of Multi-Purpose Building Brgy. 635, Zone 64, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	04-06-18	05-06-18	14-06-18	25-06-18	25-06-18								GAA 2018	999,891.06		999,891.06	979,339.65		979,339.65	COA, NACAP, VACC	14-06-18	25-06-18	25-06-18				
	18OE0205: Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road including Drainage, Zone 58, Sta. Mesa, Manila City	NMDEO	PUBLIC BIDDING	04-06-18	05-06-18	14-06-18	25-06-18	25-06-18								GAA 2018	2,965,231.22		2,965,231.22	2,851,289.70		2,851,289.70	COA, NACAP, VACC	14-06-18	25-06-18	25-06-18				
	18OE0206: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 375, Zone 38, Manila	NMDEO	PUBLIC BIDDING	04-06-18	05-06-18	14-06-18	25-06-18	25-06-18								GAA 2018	2,969,998.31		2,969,998.31	2,880,888.30		2,880,888.30	COA, NACAP, VACC	14-06-18	25-06-18	25-06-18				
	18OE0207: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 587, Zone 58, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	04-06-18	05-06-18	14-06-18	25-06-18	25-06-18								GAA 2018	3,959,848.30		3,959,848.30	3,867,598.60		3,867,598.60	COA, NACAP, VACC	14-06-18	25-06-18	25-06-18				
	18OE0208: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose Facilities - Construction and Rehabililation of Multi-Purpose Building Covered Court, Barangay 118, Manila	NMDEO	PUBLIC BIDDING	04-06-18	05-06-18	14-06-18	25-06-18	25-06-18								GAA 2018	4,942,279.28		4,942,279.28	4,794,008.09		4,794,008.09	COA, NACAP, VACC	14-06-18	25-06-18	25-06-18				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	18OE0209: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 601, Zone 59, San Miguel Manila	NMDEO	PUBLIC BIDDING	04-06-18	05-06-18	14-06-18	30-07-18	30-07-18							GAA 2018	4,945,633.05		4,945,633.05				COA, NACAP, VACC	14-06-18	30-07-18	30-07-18					
	18OE210: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 475, Zone 44, Sampaloc, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	16-07-18	16-07-18							GAA 2018	2,467,435.93		2,467,435.93				COA, NACAP, VACC	25-02-18	16-07-18	16-07-18					
	18OE0211: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 448, Zone 44, Sampaloc, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	16-07-18	16-07-18							GAA 2018	2,958,802.46		2,958,802.46				COA, NACAP, VACC	25-02-18	16-07-18	16-07-18					
	18OE0212: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 56, Tondo, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18							GAA 2018	2,965,542.44		2,965,542.44	2,876,592.59		2,876,592.59	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18					
	18OE0213: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 455, Zone 45, Sampaloc, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18							GAA 2018	2,964,466.06		2,964,466.06	2,875,227.42		2,875,227.42	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18					

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	18OE0214: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy.. 129, Balut, Tondo, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18								GAA 2018	2,964,666.23		2,964,666.23	2,868,907.51		2,868,907.51	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18				
	18OE0215: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Brgy. 34, Tondo, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	30-07-18	30-07-18								GAA 2018	2,966,842.35		2,966,842.35				COA, NACAP, VACC	25-02-18	30-07-18	30-07-18				
	18OE0216: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Zone 59, Sta. Mesa, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18								GAA 2018	2,969,861.15		2,969,861.15	2,847,250.00		2,847,250.00	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18				
	18OE0217: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Building, Quezon Elementary school, Tondo, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	16-07-18	16-07-18								GAA 2018	3,458,060.06		3,458,060.06				COA, NACAP, VACC	25-02-18	16-07-18	16-07-18				
	18OE0218: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Centers Brgy. 111, Zone 9 Osmeña Street, Herbosa, Tondo, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18								GAA 2018	3,954,563.05		3,954,563.05	3,837,074.11		3,837,074.11	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18				

DPWH-North Manila District Engineering Office : Local Infrastructure Procurement Monitoring Report (PMR) for the First Semester of CY 2018 (January - June 2018)

CODE (UACS / PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/END USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY										SOURCE OF FUNDS	ABC (Php)			CONTRACT COST (PHP)			LIST OF INVITED OBSERVERS	DATE OF RECIEPT OF INVITATION					DELIVERY/COMPL ETION/ACCEPTAN CE (IF APPLICABLE)	REMARKS (EXPLAINING CHANGES FROM THE APP)		
				PRE-PROC CONFERENCE	ADS/POST OF IB	PRE BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST QUAL	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED		DELIVERY / COMPLETION	INSPECTION & ACCEPTANCE	TOTAL	MOOE	CO	TOTAL		MOOE	CO	PRE-BID CONF.	ELIGIBILITY CHECK	SUB/OPEN OF BIDS			BID EVALUATION	POST. QUAL
	18OE0219: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Covered Court, Barangay 79, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18							GAA 2018	4,944,090.49		4,944,090.49	4,798,599.64		4,798,599.64	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18					
	18OE0220: Local Program - Local Infrastructure Program - Building and Other Structure - Multi-Purpose / Facilities - Construction / Improvement of Multi-Purpose Covered Court, Barangay 95, Manila	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18							GAA 2018	4,946,441.05		4,946,441.05	4,798,045.81		4,798,045.81	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18					
	18OE0221: Organizational Outcome 1: Ensure Safe and Reliable National Roads System - Bridge Program - Retrofitting / Strengthening of Permanent Bridges - Muelle dela Industria Br. (B02625LZ) along Muelle dela Industria	NMDEO	PUBLIC BIDDING	14-06-18	15-06-18	25-02-18	06-07-18	06-07-18							GAA 2018	7,053,442.17		7,053,442.17	6,961,747.42		6,961,747.42	COA, NACAP, VACC	25-02-18	06-07-18	06-07-18					
TOTAL ALLOTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES													432,587,789.23																	

Prepared by:

ENRICO S. LAZARO
Head, BAC Secretariat

Recommended for Approval by:

PEDRO M. BULUSAN
BAC - Chairperson

Head of the Procuring Entity:

MEDEL F. CHUA
District Engineer