

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference, Bid Evaluation, Contract Signing	Pre-bid, Eligibility, Sub/Open of Bids, Post Qual, Notice of Award
18O00001	Proposed Widening of Fort Bonifacio-Nichols Field Road (Lawton Avenue) Project, Phase II, Fort Bonifacio, Taguig City	Construction Division	Public Bidding	22-11-17	23-11-17	01-12-17	14-12-17	14-12-17	21-12-17	03-01-18	23-03-17	01-02-18	13-02-18			1101101	435,097,182.94			407,478,077.90			NACAP	N/A	27-11-17
																							PICE	N/A	27-11-17
																							PCAI	N/A	27-11-17
																							CCW	N/A	27-11-17
																							COA	N/A	27-11-17
18O00002	Asset Preservation-Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads: C-5 Road, K0020+-374 – K0020+-195, K0019+-118-K0019+103, K0018+613 – K0018+120, K0017+-393-K0017+-262, K0018+080-K0019+060, K0019+280-K0019+570 Makati City	Construction Division	Public Bidding	28-06-18	29-06-18	12-07-18	24-07-18	24-07-18	*For Bidding							1101101	116,934,315.98			*For bidding			NACAP	N/A	03-07-18
																							PICE	N/A	03-07-18
																							PCAI	N/A	03-07-18
																							CCW	N/A	03-07-18
																							COA	N/A	03-07-18
18O00003	Rehabilitation of Paved Road-Epifanio Delos Santos Ave. (EDSA)-K0016+059-K0016+654, K0017+314-K0018+409, EDSA Quezon City	Construction Division	Public Bidding	26-01-18	27-01-18	08-02-18	20-02-18	20-02-18	26-02-18	09-03-18	16-03-18	3/19-20/2018	21-03-18			1101101	98,986,529.97			96,444,878.87			NACAP	N/A	31-01-18
																							PICE	N/A	31-01-18
																							PCAI	N/A	31-01-18
																							CCW	N/A	31-01-18
																							COA	N/A	31-01-18
18O00004	Improvement of Parañaque River System, Parañaque City	Construction Division	Public Bidding	08-05-18	09-05-18	16-02-17	31-05-18	31-05-18	06-06-18	20-06-18	29-06-18	7/2/2018 to 7/6/2018	09-07-18			1101101	144,491,769.22			140,153,549.89			NACAP	N/A	21-05-18
																							PICE	N/A	21-05-18
																							PCAI	N/A	21-05-18
																							CCW	N/A	21-05-18
																							COA	N/A	21-05-18

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference, Bid Evaluation, Contract Signing	Pre-bid, Eligibility, Sub/Open of Bids, Post Qual, Notice of Award	
18O00005	Mindanao Avenue Extension Segment 2C Phase I and Phase II, including ROW Caloocan City and Valenzuela City	Construction Division	Public Bidding	16-05-18	17-05-18	25-05-18	07-06-18	07-06-18	14-06-18	22-06-18	29-06-18	7/2/2018 to 7/6/2018	09-07-18			1101101	77,348,595.95			68,977,904.52			PICE	N/A	21-05-18	
																						PCAI	N/A	21-05-18		
																						CCW	N/A	21-05-18		
																						COA	N/A	21-05-18		
18O00006	Retrofitting/ Strengthening of Pasig Blvd. – C5 Flyover (BO1876LZ) along C-5 Road			*Under Bureau of Design, Consultancy Services																				PICE	N/A	
																						PCAI	N/A			
																						CCW	N/A			
																						COA	N/A			
18O00007	Rehabilitation/Major Repair of Permanent Bridges-Marcos Bridge (BO1752LZ) along Marcos Highway, Marikina City	Construction Division	Public Bidding	08-02-18	12-02-18	22-02-18	06-03-18	06-03-18	12-03-18	05-04-18	18-05-17	4/24/2018 to 4/30/2018	02-05-18			1101101	150,884,028.06			145,403,491.79			PICE	N/A	20-02-18	
																						PCAI	N/A	20-02-18		
																						CCW	N/A	20-02-18		
																						COA	N/A	20-02-18		
18O00008	Rehabilitation/Major Repair of Permanent Bridges Delpan Bridge (B02991LZ) along M. Roxas Jr. Bridge, Delpan, Manila City	Construction Division	Public Bidding	04-06-18	05-06-18	14-06-18	28-06-18	28-06-18	*Under BAC TWG Evaluation							1101101	104,825,486.03						PICE	N/A	06-06-18	
																								PCAI	N/A	06-06-18
																								CCW	N/A	06-06-18
																								COA	N/A	06-06-18

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference, Bid Evaluation, Contract Signing	Pre-bid, Eligibility, Sub/Open of Bids, Post Qual, Notice of Award
18O00009	Retrofitting/ Strengthening of MacArthur Bridge along Lawton-Sta. Cruz Road (Phase II), Manila City	27-06-18	Public Bidding	04-05-18	04-05-18	28-03-17	29-05-18	29-05-18	05-06-18	19-06-18	27-06-18	6/27/2018 - 7/3/2018	04-07-18				34,588,016.13			34,484,206.97			PICE	N/A	07-05-18
																							PCAI	N/A	07-05-18
																							CCW	N/A	07-05-18
																							COA	N/A	07-05-18
18O00010	Flood Control Projects based on Flood Master Plan for Metro Manila and Surrounding Area, Zapote River Improvement Works, Las Piñas City			*For funds negotiation at NCR-RO to be implemented by District Office																			PICE	N/A	
																							PCAI	N/A	
																							CCW	N/A	
																							COA	N/A	
18O00011	Construction of Marikina River Drainage Outfall Brgy. J. Dela Peña, Marikina City	Construction Division	Public Bidding	09-03-18	12-03-18	06-07-17	03-04-18	03-04-18	05-04-18	26-04-18	02-05-18	5/28/2018 - 6/4/2018	22-05-18				96,742,273.85			92,872,581.64			PICE	N/A	12-03-18
																							PCAI	N/A	12-03-18
																							CCW	N/A	12-03-18
																							COA	N/A	12-03-18
18O00012	Construction of Concrete Road – C-6, Napindan- M.L. Quezon Avenue, Taguig City	Construction Division	Public Bidding	06-06-17	12-07-17	19-07-17	03-08-17	03-08-17	10-08-17	11-09-17	13-09-17	14-09-17	21-09-17				112,283,954.10			46,722,850.22			PICE	N/A	12-07-17
																							PCAI	N/A	12-07-17
																							CCW	N/A	12-07-17
																							COA	N/A	12-07-17

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference, Bid Evaluation, Contract Signing.	Pre-bid, Eligibility, Sub/Open of Bids, Post Qual, Notice of Award
18O00013	Construction of By-Pass Road (Marikina River Bank to J.P. Rizal St.) including ROW, Marikina City	Construction Division	Public Bidding	07-06-18	18-06-18	21-06-18	03-07-18	03-07-18	*Under BAC TWG Evaluation							1101101	28,290,048.75						PICE	N/A	18-06-18
																							PCAI	N/A	18-06-18
																							CCW	N/A	18-06-18
																							COA	N/A	18-06-18
18O00014	Alabang-Zapote Diversion Road (from Alabang-Zapote Flyover to C5 Bridge) Las Piñas City			Coordinated with LPMDEO for the alignment due to conflict of LRT project. Coordinated with the Representative of Mr. Lucio Tan. On-going preparation of plans.																		PICE	N/A		
																						PCAI	N/A		
																						CCW	N/A		
																						COA	N/A		
18O00015	Pasig River Esplanade from Ayala Bridge to Jones Bridge along Pasig River, Manila			PDE on-going. Coordinated with PRRC.																		PICE	N/A		
																						PCAI	N/A		
																						CCW	N/A		
																						COA	N/A		
18O00016	Construction/Asphalting of Road Network with U.P. Diliman, Quezon City			Survey completed. PDE on-going.																		PICE	N/A		
																						PCAI	N/A		
																						CCW	N/A		
																						COA	N/A		
18O00017	Construction of EDSA - Taft Flyover			Under Consultancy at BOD. Design and Plans for follow up.																		PICE	N/A		
																						PCAI	N/A		
																						CCW	N/A		
																						COA	N/A		
18O00018	Upgrading of Spine Pumping Station, Navotas City			Funds negated at the NCR-RO to be implemented by UPMO-FCMC due to continuity and familiarity of the project.																		PICE	N/A		
																						PCAI	N/A		
																						CCW	N/A		
																						COA	N/A		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference, Bid Evaluation, Contract Signing	Pre-bid, Eligibility, Sub/Open of Bids, Post Qual, Notice of Award
18O00019	Construction of Flood Control – Protection Dike along Muzon River, Malabon-Navotas-Obando Section			Requested for funds negation at the NCR-RO. The project was concluded not to be feasible due to the present of informal settlers.																			PICE	N/A	
																							PCAI	N/A	
																							CCW	N/A	
																							COA	N/A	
18O00020	Construction of Maytunas Pumping Station and Improvement of Maytunas Creek and its Vicinity, Mandaluyong City			Included in the World Bank Funds under the UPMO-FCMC. For further instruction of the Secretary																			PICE	N/A	
																							PCAI	N/A	
																							CCW	N/A	
																							COA	N/A	
18O00021	Improvement of Waterways/Retarding Ponds of Pumping Stations at West of Manggahan Floodway			Included in the World Bank Funds under the UPMO-FCMC. For further instruction of the Secretary																			PICE	N/A	
																							PCAI	N/A	
																							CCW	N/A	
																							COA	N/A	
18O00022	Construction of Multi-Purpose Building at Camp Crame, Quezon City			Coordinated with PNP, QC. On-going preparations of plans.																			PICE	N/A	
																							PCAI	N/A	
																							CCW	N/A	
																							COA	N/A	
18O00023	Construction of New Administration Building, Camp Emilio Aguinaldo, Quezon City			For funds negation at the NCR-RO. To be implemented by QC2DEO																			PICE	N/A	
																							PCAI	N/A	
																							CCW	N/A	
																							COA	N/A	
18O00024	Construction of UP Student Union Building, Quezon City			For funds negation at the NCR-RO. To be implemented by QC2DEO																			PICE	N/A	
																							PCAI	N/A	
																							CCW	N/A	
																							COA	N/A	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference, Bid Evaluation, Contract Signing.	Pre-bid, Eligibility, Sub/Open of Bids, Post Qual, Notice of Award	
18O00025	Construction of 5-Storey Multi-Purpose Building (Living Quarters), Camp Aguinaldo, Quezon City			For funds negation at the NCR-RO. To be implemented by QC2DEO																				PICE	N/A	
																								PCAI	N/A	
																								CCW	N/A	
																								COA	N/A	
18O00026	Construction of One (1) Unit Twelve (12) Storey PNU Convention and Training Center (PNUCTC) Buildings (Phase I) PNU Compound, Taft Avenue Manila (Partial Construction Only)	Construction Division	Public Bidding	03-07-18	09-07-18	19-07-18	31-07-18	31-07-18	*For Bidding							1101101	233,047,347.09						PICE	N/A	11-07-18	
																						PCAI	N/A	11-07-18		
																						CCW	N/A	11-07-18		
																						COA	N/A	11-07-18		
18O00028	Bank Improvement at Catmon Pumping Station Retarding Basin, Malabon City, Phase 2	UPMO	Public Bidding	20-03-18	23-03-18	28-03-18	12-04-18	12-04-18	18-04-18	10-05-18	*For funding and implementation of UPMO					1101101	139,844,203.38			135,521,332.54			PICE	N/A	23-03-18	
																						PCAI	N/A	23-03-18		
																						CCW	N/A	23-03-18		
																						COA	N/A	23-03-18		
18O00029	Upgrading of Longos Pumping Stations 1 and 2 (Phase 2), Malabon City	UPMO	Public Bidding	05-04-18	10-04-18	18-04-18	03-05-18	03-05-18	07-05-18	18-06-18	*For funding and implementation of UPMO					1101101	97,454,427.27			93,552,249.32			PICE	N/A	11-04-18	
																						PCAI	N/A	11-04-18		
																						CCW	N/A	11-04-18		
																						COA	N/A	11-04-18		