



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

DE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QJAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Construction of Missing Links/New Roads (Road Opening) Besao-Tubo (Via Tamboan), Abra		Public bidding	12/20/2017	12/28/2017	2/12/2018	2/12/2018	2/15/2018	3/2/2018			Regular Infra 2018	96,499,779.09			96,199,778.37			CCAGG/COA/PICE	1/5/2018	2/12/2018	2/12/2018		2/15/2018	F.B. Bantales Engineering Construction/Balitugan Construction JV	
	Repair/Rehabilitation/Improvement of Abra-Ilocos Norte Road with Selective Reblocking and Asphalt and Asphalt Overlay Abra-Ilocos Norte Road, KQ409+(-890)-KQ413+000-KQ416+300-KQ417+000; KQ435+551, KQ430+000-KQ433+000		Public Bidding	12/6/2017	1/8/2018	2/9/2018	2/9/2018					LIP 2018	96,499,765.14			93,531,100.82			CCAGG/COA/PIC	1/17/2018	2/9/2018	2/9/2018			Viking Construction & Supplies	
	Rehbllitation of Danglas-Karkarlskis-Ganao Road, Danglas and La Paz, Abra Danglas-Karkarlskis-Ganao Road, Danglas and La Paz, Abra		Public bidding	12/6/2017	4/25/2018	5/16/2018	5/16/2018	5/18/2018	5/25/2018			GAA 2018	49,499,504.61			48,899,744.03			CCAGG/COA/PICE	5/4/2018	5/16/2018	5/16/2018		5/18/2018	F.B. Bantales Engineering Construction/Balintugan Construction (JV)	
GRAND TOTAL																										

PREPARED BY:

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO P. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN T. BRUNGAS
 OIC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

DE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Improvement/Asphalt Overlay of Abra-Ilocos Sur National Road KO387+(-957)-KO399+000, San Quintin and Pidigan, Abra		Public Bidding	12/8/2017	1/8/2018		1/29/2018					GAA 2018	98,999,995.91					CCAGG/COA/PICE	1/17/2018							Failure
	Rehabilitation/Improvement of Abra-Ilocos Sur Road with Selective Reblocking and Asphalt Overlay Asphalt Overlay Abra-Ilocos Sur Road, KO387+(-957)-KO408+190		Public Bidding	12/8/2017	1/8/2018		1/29/2018					GAA 2018	98,999,643.50					CCAGG/COA/PICE	1/17/2018							Failure
	Rehabilitation/Improvement of Siblong-Pagala Road Bucay, Abra		Public Bidding	12/8/2017	1/8/2018	3/13/2018	3/13/2018	3/16/2018	3/28/2018			GAA 2018	29,699,964.29			28,516,212.46		CCAGG/COA/PICE	1/17/2018	3/13/2018	3/13/2018		3/16/2018	A.D. Marrero General Construction		
GRAND TOTAL																										

PREPARED BY:

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO P. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN T. KINRAS
 OIC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

E (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Improvement/Asphalt Overlay of Abra-Ilocos Norte National Road, KO435+000-KO444+500 Danglas, Abra		Public Bidding	12/27/2017	1/3/2018		1/23/2018					GAA 2018	98,999,738.23					CCAGG/COA/PICE	1/11/2018							Failure	
	Improvement/Asphalt Overlay of Abra-Ilocos Norte National Road, KO429+000-KO435+000 Danglas, Abra		Public Bidding	12/27/2017	1/3/2018		1/23/2018					GAA 2018	98,999,721.08						CCAGG/COA/PICE	1/11/2018							Failure
	Rehabilitation/Improvement of Ganao Liguig Road La Paz, Abra		Public Bidding	1/11/2018	1/18/2018	2/7/2018	2/7/2018	2/12/2018				GAA 2018	49,499,990.39			48,005,716.99			CCAGG/COA/PICE	1/26/2018	2/7/2018	2/7/2018	2/12/2018		A.D. Marrero General Construction		
GRAND TOTAL																											

PREPARED BY:

APPROVAL/RECOMMENDATION

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO B. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN L. BRINGAS
 O.C.-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

GRAND TOTAL	(PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION						REMARKS		
					PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR
		Organizational Outcome 1: Ensure Safe and Reliable National Road System/Asset Preservation Program/Preventive Maintenance/Secondary Road Abra-Kalinga Road KO408+335-KO415+000		Public Bidding	1/16/2018	3/23/2018	2/12/2018	2/12/2018					GAA 2018	98,999,374.62			95,025,451.06			CCAGG/COA/PICE	2/1/2018	2/12/2018	2/12/2018			A.D. Marrero General Construction	
		Rehabilitation of Tayum-Bucay-Manabo Road Tayum, Abra		Public Bidding	1/17/2018	1/24/2018	2/19/2018	2/19/2018	2/22/2018	3/2/2018			GAA 2018	19,794,952.18			19,221,622.39			CCAGG/COA/PICE	2/2/2018	2/19/2018	2/19/2018		2/22/2018	A.D. Marrero General Construction	
		Rechanneling/Dredging of Udangan River La Paz, Abra		Public Bidding	1/17/2018	3/8/2018	3/28/2018	3/28/2018	4/5/2018	4/13/2018			GAA 2018	48,249,830.67			48,007,879.77			CCAGG/COA/PICE	3/16/2018	3/28/2018	3/28/2018		4/5/2018	Phesco Incorporated	

PREPARED BY:

FERDINANDO A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO P. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN T. BRINCAS
 OIC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Construction of Flood Control Structure STA. 0+000-STA. 0+680 Brgy. Bangloloao, Bucay, Abra		Public Bidding	1/17/2018	4/13/2018	5/3/2018	5/3/2018	5/7/2018	5/18/2018			GAA 2018	47,819,953.32			45,907,266.36			CCAGG/COA/PICE	4/2/2018	5/3/2018	5/3/2018		5/7/2018	739 Builders	
	1. Construction of Drainage System, 2. Rehabilitation of Canan Road 1. Brgy. Poblacion, La Paz, Abra; 2. Brgy. Canan, La Paz, Abra		Public Bidding	1/18/2018	1/25/2018	2/14/2018	2/14/2018	2/20/2018	3/1/2018			GAA 2018	6,434,050.45			6,241,743.14			CCAGG/COA/PICE	2/2/2018	2/14/2018	2/14/2018		2/20/2018	A.D. Marrero General Construction	
	Rehabilitation/Improvement of Baac-Poblacion-Malapa-ao Road Langiden, Abra		Public Bidding	1/23/2018	3/8/2018	3/28/2018	3/28/2018	4/4/2018	4/13/2018			GAA 2018	49,495,961.02			47,523,190.54			CCAGG/COA/PICE	3/16/2018	3/28/2018	3/28/2018		4/4/2018	Kuatako Construction & General Contractor	
GRAND TOTAL																										

PREPARED BY:

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO P. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN L. BRINGAS
 O.C. Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

C AP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION					REMARKS		
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL MODE CO	TOTAL MODE CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL		CONTRACTOR	
	Repair/Rehabilitation/Improvement of Abra-Ilocos Norte Road with Selective Reblocking and Asphalt Overlay Abra-Ilocos Norte Road, KD433+000-KD422+000		Public Bidding	1/29/2018	2/5/2018		2/26/2018				GAA 2018	96,499,665.17				CCAGG/COA/PICE	2/14/2018					Failure	
	Rehabilitation/Improvement of Caupasan Road Danglas, Abra		Public Bidding	1/29/2018	3/14/2018	4/10/2018	4/10/2018	4/12/2018	4/27/2018			GAA 2018	49,499,735.51	47,975,277.49			CCAGG/COA/PICE	3/22/2018	4/10/2018	4/10/2018	4/12/2018	Kutako Construction & General Contractor	
	Construction of Flood Control Structure Sta. Rosa, Bangued, Abra		Public Bidding	1/29/2018	2/5/2018	3/2/2018	3/2/2018	3/7/2018	3/19/2018			GAA 2018	19,799,713.13	19,206,971.55			CCAGG/COA/PICE	2/14/2018	3/2/2018	3/2/2018	3/7/2018	A.D. Marrero General Construction	
GRAND TOTAL																							

PREPARED BY:

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO V. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN T. BRINGAS
 CLIC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

COD (P)		PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY							ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS					
					PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE		CO	TOTAL	MODE	CO	PRE-BID CONFERENCE		ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Repair/Construction of a Small Water Impounding Dam Brgy. Budac, Tayum, Abra		Public Bidding		3/21/2018	4/10/2018	4/10/2018	4/13/2018	4/27/2018		GAA 2018	1,979,937.70			1,924,530.42			CCAGG/COA/PICE	3/28/2018	4/10/2018	4/10/2018		4/13/2018	A.D. Marrero General Construction			
	Rehabilitation/Improvement of Ganao Liguis Road La Paz, Abra		Public Bidding	2/6/2018	3/8/2018	3/28/2018	3/28/2018	4/4/2018	4/11/2018		GAA 2018	49,499,974.02			494,799,781.07			CCAGG/COA/PICE	3/16/2018	3/28/2018	3/28/2018		4/4/2018	Balintugan Construction/F.B Bantales Eng'g Construction			
	Road Construction of Sitio Bagatan, Mudlit Road Mudlit, Dolores, Abra		Public Bidding		2/13/2018	3/6/2018	3/6/2018	3/9/2018	3/19/2018		GAA 2018	3,959,987.21			3,798,848.49			CCAGG/COA/PICE	2/22/2018	3/6/2018	3/6/2018		3/9/2018	Baje Construction			

PREPARED BY:

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO C. BAYORN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN Y. BRINCAS
 OIC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

GRAND TOTAL	ODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
					PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
		Rehabilitation/Improvement of Dacuag-Poway Road Tubo, Abra		Public Bidding	2/6/2018	2/13/2018	3/6/2018	3/6/2018	3/9/2018	3/20/2018			GAA 2018	29,699,954.72			28,512,355.11			CCAGG/COA/PICE	2/22/2018	3/6/2018	3/6/2018		3/9/2018	KUATAKO Construction & General Contractor	
		Repair/Improvement of Manabo-Boliney Road Boliney, Abra		Public Bidding	2/15/2018	2/22/2018	3/15/2018	3/15/2018	3/15/2018	3/20/2018			GAA 2018	29,699,800.33			28,811,571.48			CCAGG/COA/PICE	3/2/2018	3/15/2018	3/15/2018		3/15/2018	A.D. Marrero General Construction	
		Construction of Multi-Purpose Building Provincial Sports Complex, Bangued, Abra		Public Bidding	2/20/2018	5/2/2018	5/22/2018	5/22/2018	5/24/2018				GAA 2018	4,949,209.08			4,850,169.64			CCAGG/COA/PICE	5/10/2018	5/22/2018	5/22/2018		5/24/2018	A.D. Marrero General Construction	

PREPARED BY:

APPROVAL RECOMMENDATION

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO P. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN T. BRINGS
 OIC Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT			DATE OF RECEIPT OF INVITATION						REMARKS			
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS		BID EVALUATION	POST QUAL	CONTRACTOR
	Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collectors Pidigan CS, Pob. Pidigan; Sulvec ES, Sulvec, Pidigan; Abra Pasalubong Center, Tangadan San Quintin; San Quintin CS, Pob. San Quintin; Pantoc PS, Pantoc San Quintin; DENR Building Tangadan Checkpoint, Tangadan, San Quintin; Liguis ES, Liguis, La Paz; Sidongan PS, Liguis La Paz; Toon ES, Toon, La Paz; La Paz Evacuation Center, Buli, La Paz; Bulbulala ES, Bulbulala, La Paz; Gongonot PS, Gongonot La Paz; Manganip ES, Cabaroan, Danglas; Padangitan ES, Padangitan, Danglas; Udangan PS, Udangan, La Paz; Layugan ES, Layugan, Bucay; Bugbog ES, Bugbog, Bucay; Casagudan PS, San Ramon, Manabo; Madago PS, San Ramon, Manabo; Namarabar ES, Namarabar, Peñarrubla; all in the Province of Abra		Public Bidding		3/1/2018	3/22/2018	3/22/2018	3/23/2018	4/10/2018			FY 2018 RA 10964, Regular 2018	3,280,288.20			3,195,277.40			CCAGG/COA/PICE	3/8/2018	3/22/2018	3/22/2018	3/23/2018		A.D Marrero General Construction	
	Repair/Rehabilitation/Improvement of Poblacion Guinginabang-Bacag Road with Road Opening, Lacub, Abra Lacub, Abra		Public Bidding	2/20/2018	2/27/2018	3/21/2018	3/21/2018	3/23/2018	4/10/2018			GAA 2018	49,499,339.64			47,526,492.97			CCAGG/COA/PICE	3/7/2018	3/21/2018	3/19/2018	3/23/2018		Kuatako Construction & General Contractor	

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTOP P. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN T. BALINGA
 OIC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 COROILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					CONTRACTOR	REMARKS			
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK			SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL
	Rehabilitation of Poblacion Buli-Malabbaga Road, La Paz, Abra Poblacion-Buli-Malabbaga Road, La Paz, Abra		Public Bidding	2/22/2018	3/1/2018	3/21/2018	3/21/2018	3/26/2018	4/10/2018			GAA 2018	19,799,688.71			19,008,621.98		CCAGG/COA/PICE	3/8/2018	3/21/2018	3/21/2018	3/26/2018	KVC Construction			
	Rehabilitation of Poblacion-Buli-Malabbaga Road, La Paz, Abra La Paz, Abra		Public Bidding	2/23/2018	3/2/2018	3/23/2018	3/23/2018	3/28/2018	4/11/2018			GAA 2018	29,699,651.82			28,512,058.22		CCAGG/COA/PICE	3/12/2018	3/23/2018	3/23/2018	3/28/2018	KVC Construction			

PREPARED BY:

APPROVAL/RECOMMENDATION

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO A. BAYAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN L. BRIN GAS
 OIC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

(PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION ACCEPTANCE	TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Rehabilitation/Improvement with Road Opening of Lacub Road Lacub, Abra		Public Bidding	3/23/2018	3/2/2018	3/26/2018	3/26/2018	3/28/2018	4/11/2018			GAA 2018	49,499,818.04			47,517,897.56			CCAGG/COA/PICE	3/12/2018	3/26/2018	3/26/2018		3/28/2018	Kuatako Construction & General Contractor	
	Improvement of MPB (La Paz Town Plaza and Tourism Center) La Paz, Abra		Public Bidding	2/26/2018	3/5/2018	3/26/2018	3/26/2018	3/28/2018	4/12/2018			GAA 2018	9,899,863.20			9,603,812.76			CCAGG/COA/PICE	3/14/2018	3/26/2018	3/26/2018		3/28/2018	Kuatako Construction & General Contractor	
	Rehabilitation/Improvement of Bucloc-Daguloman Road Bucloc and Daguloman, Abra		Public Bidding	2/26/2018	3/5/2018	4/3/2018	4/3/2018	4/13/2018	4/13/2018			GAA 2018	26,699,782.08			29,447,737.33			CCAGG/COA/PICE	3/14/2018	4/3/2018	4/3/2018		4/13/2018	KVC Construction	

PREPARED BY:

PREPARED BY:


FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO P. JAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN T. BRINGA
 OLC Assistant District Engineer
 Caretaker



PREPARED BY:

APPROVAL RECOMMENDED:

ERNESTO P. BAYOAN
BAC Chair person
Chief, Quality Assurance Section

APPROVED:


EDWIN T. BRINGAS
OC-Assistant District Engineer
Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

DE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF LIMITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR	
	Organizational Outcome 1: Ensure Safe and Reliable National Road Sytem-Asset Preservation Program (Preventive Maintenance-Tertiary Roads) Abra-Ilocos Norte Road KO429+000-KO435+000		Public bidding	3/6/2018	3/13/2018	4/3/2018	4/3/2018	4/6/2018	5/2/2018			GAA 2018	96,499,972.75			94,569,967.36			CCAGG/COA/PICE	3/21/2018	4/3/2018	4/3/2018		4/6/2018		Phesco Incorporated	
	Organizational Outcome1: Ensure Safe and Reliable National Road System /Asset Preservation Program(Preventive Maintenance-Tertiary Roads) Abra-Ilocos Norte National Road, KO435+000-KO444+500, Danglas, Abra		Public bidding	3/6/2018	3/13/2018	4/3/2018	4/3/2018	4/6/2018	5/7/2018			GAA 2018	96,499,458.99			93,602,233.51			CCAGG/COA/PICE	3/21/2018	4/3/2018	4/3/2018		4/6/2018		Phesco Incorporated	
	Organizational Outcome 1: Ensure Safe and Reliable National Road System/Asset Preservation Program/Preventive Maintenance-Secondary Roads) Abra-Ilocos Sur Road KO387+(-957)-KO399+000		Public bidding	3/6/2018	3/13/2018	4/3/2018	4/3/2018	4/6/2018				GAA 2018	96,499,393.63			93,599,691.49			CCAGG/COA/PICE	3/21/2018	4/3/2018	4/3/2018		4/6/2018		Phesco Incorporated	

PREPARED BY:

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNEST P. BAYAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN BRINGAS
 CLIC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					CONTRACTOR	REMARKS			
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK			SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL
	Rehabilitation/Improvement of Madegnak-Agsimao Road Tineg, Abra		Public bidding	3/7/2018	3/14/2018	5/2/2018	5/2/2018	5/7/2018	5/15/2018			GAA 2018	98,999,998.42			96,399,973.84		CCAGG/COA/PRICE	9/22/2018	5/2/2018	5/2/2018	5/7/2018	F. B. Bantales Engineering Construction/Balintu gan Construction JV			
	Supply and Delivery of One(1) Set HVEEM-N-Beam Tester and ONE(1) Set Muffle Furnace DPWH-Abra DEO, Bangued, Abra		public bidding		3/15/2018		4/5/2018					EAO/2018	2,544,000.00			2,540,000.00		CCAGG/COA/PRICE	3/23/2018		4/5/2018			Siccion Marketing Inc.		
	Rehabilitation/Concreting of Brgy. Basbasa FMR Brgy. Basbasa, Tayum, Abra		Public Bidding	3/16/2018	4/11/2018	4/11/2018	4/13/2018					DA 2018	4,974,986.96			4,824,810.89		CCAGG/COA/PRICE	3/23/2018	4/11/2018	4/11/2018	4/13/2018	Kuatako Construction & General Contractor			

PREPARED BY:

APPROVAL OF CONTRACT

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO P. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN T. BRINGAS
 CEC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

E (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								SOURCE OF FUNDS	ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION					REMARKS		
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER		TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR
	Geotechnical Exploration of Proposed FY 2018 Flood Control Projects in the District Engineering Office Sta. Rosa, Bangued, Abra; Sagap, Bangued, Abra; Malapaao, Langiden, Abra; Naguilian, La Paz, Abra; Poblacion, La Paz, Abra; Danglas, Danglas, Abra; Banglolao, Bucay, Abra; Patoc, Bucay, Abra		Public bidding		2/21/2018		3/21/2018	3/21/2018		67 C.D		Preliminary Detailed Engineering	1,041,170.02			1,020,345.62		CCAGG/COA/PICE	3/8/2018		3/21/2018	3/21/2018	3/21/2018		BIP Steadfast Ground Inc.	

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO P. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWILT T. BRINGAS
 OIC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

E (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS			
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS						
	Rehabilitation/Concreting of Brgy. Pias FMR Brgy. Pias, Tayum, Abra		Public bidding		3/16/2018	4/5/2018	4/5/2018	4/11/2018				DA 2018	4,974,785.50			4,825,898.07			COA/CCAGG	3/23/2018	4/5/2018	4/5/2018	4/11/2018	Kuatako Construction & General Contractor	
	Rehabilitation/ Concreting of Poblacion-Magmaguey FMR Brgy. Poblacion, La Paz, Abra		Public bidding		3/16/2018	4/5/2018	4/5/2018	4/10/2018				DA 2018	4,974,811.52			4,824,223.03			COA/CCAGG	3/23/2018	4/5/2018	4/5/2018	4/10/2018	Kuatako Construction & General Contractor	
	Rehabilitation/Improvement of Tamac-Dalit Road Villaviclosa, Abra		Public bidding	3/12/2018	3/19/2018	4/10/2018	4/10/2018	4/13/2018	4/24/2018			GAA 2018	98,999,608.36			96,028,835.44			COA/CCAGG	3/28/2018	4/10/2018	4/10/2018	4/13/2018	KVC Construction	

PREPARED BY:

APPROVAL RECEIVED

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO P. MAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWYN A. BRINGAS
 O/C Assistant District Engineer
 Caretaker




Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CO (P)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								SOURCE OF FUNDS	ABC(PHP)			CONTRACT COST (PHP)			DATE OF RECEIPT OF INVITATION						REMARKS	
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER		TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL		CONTRACTOR
	Concreting of Brgy. Abang-Brgy. Quimloong FMR Brgy. Abang and Brgy. Quimloong, Bucay, Abra		Public bidding		4/26/2018	5/17/2018	5/17/2018	5/21/2018			DA 2018	4,974,657.20				4,824,774.63			COA/CCAGG	5/4/2018	5/17/2018	5/17/2018	5/21/2018	Viking Construction & Supplies		
	Rehabilitation/Concreting of Poblacion Ayyeng Tunnel FMR-Municipal Road Brgy. Ayyeng (Poblacion), Manabo, Abra		Public bidding	3/14/2018	3/21/2018	4/10/2018	4/10/2018	4/13/2018			DA 2018	9,949,788.98				9,452,752.15			COA/CCAGG	3/28/2018	4/10/2018	4/10/2018	4/13/2018	A.D. Marrero General Construction		
	Construction of Three-Storey, Nine-Classroom School Building Cristina B. Gonzales MHS, Bucay, Abra		Public bidding	3/15/2018	4/13/2018	5/3/2018	5/9/2018	5/9/2018			BEFF 2018, Batch 1	20,098,840.77				19,524,478			COA/CCAGG	4/20/2018	5/3/2018	5/3/2018	5/9/2018	739 Builders		


PREPARED BY:

APPROVAL/RECOMMENDATION


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:


ERNESTO P. BAYOAN
BAC Chairperson
Chief, Quality Assurance Section

APPROVED:


EDWIN T. BRINGAS
CIC-Assistant District Engineer
Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CO (P)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Construction of One-Storey, Two-Classroom School Building Mataragan NAS, Malibcong, Abra		Public bidding		5/28/2018	6/19/2018	6/19/2020				BEFF 2018, Batch 1	3,466,298.49			3,353,449.78			COA/CCAGG	6/6/2018	6/19/2018	6/19/2018			739 Builders		
	Rehabilitation/Improvement of Abra-Kalinga National Access Road (Kirsodan-Baquero Access Road), Lagangilang and Baay-Licuan, Abra		Public bidding	3/16/2018	5/8/2018	5/28/2018	5/28/2018	5/31/2018	6/21/2018			GAA 2018	96,499,238.97			93,604,763.73			COA/CCAGG	5/17/2018	5/28/2018	5/28/2018		5/31/2018	Phesco Incorporated	
	Road Opening of Sto. Tomas-Luzong Road Manabo and Luba, Abra		Public bidding	3/16/2018	3/23/2018	5/9/2018	5/9/2018	5/11/2018	5/25/2018			GAA 2018	79,199,522.35			77099837.05			COA/CCAGG	4/2/2018	5/9/2018	5/9/2018		5/11/2018	F.B.Bantales Engineering Construction/Balintogan Construction (JV)	

PREPARED BY:

APPROVAL

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO P. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN R. BRINAS
 CEC Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

COD	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Organizational Outcome 1: Ensure Safe and Reliable National Road System/Asset Preservation Program/Preventive Maintenance Secondary Road Abra-Kalinga Road KO408+335-KO415+000		Public Bidding	3/26/2018	4/26/2018	5/17/20218	5/17/2018	5/22/2018				GAA 2018	96,499,722.47			93,810,055.78			COA/CCAGG/PICE	5/4/2018	5/17/2018	5/17/2018		5/22/2018	A.D. Marrero General Construction	
	Rehabilitation/improvement of Abra-Kalinga National Access Road (Nagtipulan-Talogtog Access Road), Lagangilang and Dolores, Abra Nagtipulan, Lagangilang, Abra and Talogtog, Dolores, Abra		Public Bidding	4/28/2018	4/4/2018	5/2/2018	5/2/2018	5/18/2018	5/18/2018			GAA 2018	98,999,032.08			94,750,850.50			COA/CCAGG/PICE	4/13/2018	5/2/2018	5/2/2018		5/7/2018	Viking Construction & Supplies	
	Concreting of Brgy. Villa Mercedes-Brgy. Poblacion FMR Brgy. Villa Mercedes and Brgy. Poblacion, San Quintin, Abra		Public Bidding	4/28/2018	4/26/2018	5/17/2018	5/17/2018	5/21/2018				DA 2018	9,949,944.76			9,616,915.19			COA/CCAGG/PICE	5/4/2018	5/17/2018	5/17/2018		5/21/2018	Viking Construction & Supplies	

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTOP P. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN T. SPRINGAS
 OIC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra


CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Rehabilitation/Concreting of Pitpitek-Batugan FMR Brgy. Nagtipulan, Lagangilang, Abra		Public Bidding	4/3/2018	4/10/2018	5/2/2018	5/2/2018	5/7/2018				DA 2018	9,949,692.42			9,743,145.30			COA/CCAGG/PICE	4/18/2018	5/2/2018	5/2/2018		5/7/2018	Viking Construction & Supplies	
	Rehabilitation/Improvement (with Road Opening) of Mudeng Liguis Road La Paz, Abra		Public Bidding	4/3/2018	4/10/2018	5/9/2018	5/9/2018	5/11/2018	5/17/2018			GAA 2018	77,199,835.61			77,099,835			COA/CCAGG/PICE	4/18/2018	5/9/2018	5/9/2018		5/11/2018	F.B. Bantales Engineering Construction/Balintu gan Construction	

PREPARED BY:


PREPARED BY:


FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:


ERNESTO P. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:


EDWIN C. BRINGAS
 DIC-Assistant District Engineer
 Caretaker



DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

E (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
Repair/Rehabilitation/Improvement of Abra-Ilocos Norte Road with Selective Reblocking and Asphalt Overlay Abra-Ilocos Norte Road KO429+(-890)-KO413+000;KO416+300-KO417+000;KO430+000-KO433+000	Public Bidding	4/4/2018	5/8/2018	5/28/2018	5/28/2018	5/30/2018	6/25/2018			GAA 2018	96,499,839.10			93,142,841.14			COA/CCAGG/PICE	5/17/2018	5/28/2018	5/28/2018		5/30/2018	Phesco Incorporated			
Rehabilitation/Concreting of Sitio Minuwa, Poblacion FMR Brgy. Poblacion, Licuan-Baay, Abra	Public Bidding	4/16/2018	4/23/2018	5/16/2018	5/16/2018	5/21/2018				DA 2018	9,949,930			9,581,857.01			COA/CCAGG/PICE	5/3/2018	5/16/2018	5/16/2018		5/21/2018	Viking Construction & Supplies			
GRAND TOTAL																										

PREPARED BY:

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO P. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN L. BRINGAS
 CEC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT		DATE OF RECEIPT OF INVITATION							REMARKS		
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR
	Rehabilitation/Concreting of Sitio-Mausoc-Carsuan FMR Brgy. Labaan, San Quintin, Abra		Public Bidding	4/18/2018	4/25/2018	5/16/2018	5/16/2018	5/21/2018				DA 2018	9,949,976.11			9,617,247.69			CCAGG/COA/PICE	5/4/2018	5/16/2018	5/16/2018		5/21/2018	Viking Construction	
	Concreting of Nagullian-Lam-Awan FMR Brgy. Bazar, Sallapadan, Abra		Public Bidding	4/18/2018	4/25/2018	5/17/2018	5/17/2018	5/21/2018				DA 2018	9,949,957.01			9,611,138.72			CCAGG/COA/PICE	5/4/2018	5/17/2018	5/17/2018		5/21/2018	A.D.Marrero General Construction	
	Rehabilitation/Improvement with Road Opening of Lacub Road Lacub, Abra		Public Bidding	4/18/2018	4/25/2018	5/16/2018	5/16/2018	5/19/2018				GAA 2018	48,999,115			48,899,115.19			CCAGG/COA/PICE	5/4/2018	5/16/2018	5/16/2018		5/19/2018	F.B. Bantales Engineering Construction/Balint ugan Construction (JV)	
	GRAND TOTAL																									

PREPARED BY:

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO A. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN B. GAS
 OIC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Rehabilitation/Concreting of Alimudong-Toon Farm To Market Road Brgy. Alimudong and Brgy. Toon, La Paz, Abra		Public Bidding	4/18/2018	4/25/2018	5/16/2018	5/16/2018	5/18/2018				DA 2018	9,949,782.45			9,609,517.69			CCAGG/COA/PICE	5/4/2018	5/16/2018	5/16/2018		5/18/2018	Viking Construction & Supplies	
	Improvement/Concreting of Narnara FMR Brgy. Narnara, Pilar, Abra		Public Bidding		4/25/2018	5/16/2018	5/16/2018	5/21/2018				DA 2018	4,974,799.87			4,850,350.34			CCAGG/COA/PICE	5/4/2018	5/16/2018	5/16/2018		5/21/2018	Viking Construction & Supplies	
	Concreting of Pikek Tui Farm To Market Road Brgy. Pikek Tui, Daguloman, Abra		Public Bidding	4/25/2018	5/2/2018	5/22/2018	5/22/2018	5/25/2018				DA 2018	9,949,768.62			9,553,841.21			CCAGG/COA/PICE	5/10/2018	5/22/2018	5/22/2018		5/25/2018	A.D. Marrero General Construction	
	GRAND TOTAL																									

PREPARED BY:

PREPARED BY:

FERDINAND A. TADEO
 Engineer II
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO V. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN L. BRINCAS
 PIC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Concreting of Mudeng-Liguig Farm to Market Road Brgy. Mudeng and Liguig, La Paz, Abra		Public Bidding	4/25/2018	5/3/2018	5/28/2018	5/28/2018	5/29/2018				DA 2018	19299175.81			19,199,175.68			CCAGG/COA/PICE	5/17/2018	5/28/2018	5/28/2018		5/29/2018	F.B. Bantales Engineering Construction/Balintuga n Construction JV	
	Improvement/Concreting of Lamagan-Pacpaca-Sabnangan Farm to Market Road Brgy. Ampallic, Luba, Abra		Public Bidding	4/25/2018	5/3/2018	5/28/2018	5/28/2018	5/30/2018				DA 2018	11,939,904.65			11,539,872.00			CCAGG/COA/PICE	5/17/2018	5/28/2018	5/28/2018		5/30/2018	A.D. Marrero General Construction	
	Concreting/Rehabilitation of Taripan-Kawad-Gacab Farm to Market Road Brgy. Taripan, Kawad and Gacab Malibcong, Abra		Public Bidding		5/3/2018	5/28/2018	5/28/2018	5/29/2018				DA 2018	4,974,801.12			4,803,134.52			CCAGG/COA/PICE	5/17/2018	5/28/2018	5/28/2018		5/29/2018	A.D. Marrero General Construction	
	GRAND TOTAL																									

PREPARED BY:

APPROVAL

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL/RECOMMENDED:

ERNESTO R. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN T. PRINGAS
 O.C-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMD/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		DATE OF RECEIPT OF INVITATION						CONTRACTOR	REMARKS					
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK			SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL		
	Proposed Bridges in Abra a.) Construction of Namagpagan Bridge and Approaches b.) Construction of Lutong Bridge and Approaches c.) Construction of Mudeng Bridge and Approaches d.) Construction of Barbarsik Bridge and Approaches e.) Construction of Magsaguey Bridge and Approaches f.) Construction of Lamao Bridge and Approaches a.) La Paz, Abra; b.) Sallapadan, Abra; c.) La Paz, Abra; d.) La Paz, Abra; e.) La Paz, Abra; f.) Bucloc, Abra		Public Bidding		4/6/2018	5/3/2018	5/3/2018	5/7/2018				Preliminary Detailed Engineering	3,450,605.06			3,449,040.00			COA/CCAGG/PICE	4/20/2018	5/3/2018	5/3/2018					Schema Engineers & Associates	
GRAND TOTAL																												

PREPARED BY:

PREPARED BY:

FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO P. BAYOAN
BAC Chairperson
Chief, Quality Assurance Section

APPROVED:

EDWIN Z. DOMINGAS
DIC Assistant District Engineer
Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

ODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Construction of Multi-Purpose Building/Evacuation Center Brgy. Poblacion, San Quintin, Abra		Public Bidding		5/3/2018	5/28/2018	5/28/2018	5/29/2018	6/15/2018			GAA 2018	4,949,965.62			4,757,299.83		CCAGG/COA/PICE	5/17/2018	5/28/2018	5/28/2018		5/29/2018	A.D. Marrero General Construction		
	Repair/Rehabilitation/Improvement of Abra-Ilocos Norte Road with Selective Reblocking Asphalt Overlay Abra-Ilocos Norte Road KO433+100-KO448+700		Public Bidding	5/8/2018	5/15/2018	6/4/2018	6/4/2018					GAA 2018	96,499,717.98			92,639,492.94		CCAGG/COA/PICE	5/23/2018	6/4/2018	6/4/2018			Phesco Incorporated		
	Repair/Rehabilitation/Improvement of Abra-Ilocos Sur Road with Selective Reblocking Asphalt Overlay Abra-Ilocos Sur Road KO400+000-KO408+000		Public Bidding	5/8/2018	5/15/2018	6/4/2018	6/4/2018	6/7/2018	6/25/2018			GAA 2018	96,499,427.35			92,652,913.91		CCAGG/COA/PICE	5/23/2018	6/4/2018	6/4/2018		6/7/2018	Phesco Incorporated		
	GRAND TOTAL																									

PREPARED BY:

APPROVAL OF COMMISSIONER

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL/RECOMMENDED:

ERNESTO P. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN T. BRINGAS
 CLIC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
ABRA DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bangued, Abra

CODE	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)		CONTRACT		LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS				
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO		TOTAL	MODE	CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK		SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL	CONTRACTOR
	Repair/Rehabilitation/Improvement of Abra-Kalinga Road with Selective Reblocking Asphalt Overlay Abra-Kalinga Road KO426+356-KO429+850, KO438+000-440+000 & KO447+000-KO449+000		Public Bidding	5/8/2018	5/23/2018	6/4/2018	6/4/2018	6/7/2018				GAA 2018	96,499,860.74			92,950,417.35			CCAGG/COA/PICE	5/23/2018	6/4/2018	6/4/2018	6/7/2018	Phesco Incorporated		
	Repair and Maintenance of National Roads a.) Abra-Cervantes Road, KO465+500-KO477+000 b.) Abra-Kalinga Road, KO431+000-KO459+000		Public Bidding	5/8/2018	5/15/2018	6/4/2018	6/4/2018	6/7/2018				SR2018-02-00371	7,998,321.09			7,764,939.03			CCAGG/COA/PICE	5/23/2018	6/4/2018	6/4/2018	6/7/2018	A.D.Marrero General Construction		
	GRAND TOTAL																									


PREPARED BY:


FERDINAND A. TADEO
Engineer III
Procurement Unit

APPROVAL/RECOMMENDED:


ERNESTO P. BAYORAN
BAC Chairperson
Chief, Quality Assurance Section

APPROVED:


EDWIN T. BRINGAS
OC-Assistant District Engineer
Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								ABC(PHP)			CONTRACT			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS		
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER	SOURCE OF FUNDS	TOTAL	MODE	CO	TOTAL	MODE		CO	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION		POST QUAL	CONTRACTOR
	Concreting of Duclican-Pokong FMR Brgy. Duclican, Bucloc, Abra		Public Bidding		5/2/2018	5/22/2018	5/22/2018	5/25/2018				DA 2018	4,974,694.35			4,788,504.79			CCAGG/COA/PICE	5/10/2018	5/22/2018	5/22/2018	5/25/2018	A.D. Marrero General Construction		
	Concreting of Brgy. Kili FMR, BRGY. KILI, TUBO, ABRA Brgy. Kili, Tubo, Abra		Public Bidding		5/3/2018	5/23/2018	5/23/2018	5/25/2018				DA 2018	4974527.40			4,775,613.52			CCAGG/COA/PICE	5/11/2018	5/23/2018	5/23/2018	5/25/2018	A.D.Marrero General Construction		
	Supply and Delivery of Materials for the Installation of Generator Set DPWH-Abra DEO, Bangued, Abra		Public Bidding		6/7/2018		6/29/2018					EAO 2018	2,300,000.00			2,276,850.00			CCAGG/COA/PICE	6/15/2018		6/29/2018		Casan Construction & Trading		
	GRAND TOTAL																									

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO V. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN T. BRINCAS
 OIC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

(PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								SOURCE OF FUNDS	ABC(PHP)			CONTRACT			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION					REMARKS	
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER		TOTAL	MODE	CO	TOTAL	MODE	CO		PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL		CONTRACTOR
	Repair and Maintenance of Drainage Structures Along Abra-Kalinga Road a.) KO409+(-509); b.) KO426+364-KO427+750 @ Intermittent Section		Public Bidding		6/7/2018	6/29/2018	6/29/2018					SR 2018-02-003910-01101101 Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	3,429,017.04			3,315,583.38		COA/CCAGG/PICE	6/15/2018	6/29/2018	6/29/2018		A.D. Marrero General Construction			
	Repair and Maintenance of Drainage Structures Along Abra-Ilocos Norte Road a.) KO411+050, Calaba, Bangued, Abra b.) KO408+625-KO408+990 c.) KO418+835-KO419+000		Public Bidding		6/7/2018		7/2/2018					SR 2018-02-003910-01101101 Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,409,944.61					COA/CCAGG/PICE	6/15/2018		7/2/2018					
	Repair/Maintenance of NCIP Building a.) Admin Building; b.) Function Hall; and c.) Community Service Center, all at Calaba, Bangued, Abra		Public Bidding		6/8/2018	6/29/2018	6/29/2018					SR 2018-03-006518-01101101 Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government	3,160,191.35			3,065,957.35		COA/CCAGG/PICE	6/15/2018	6/29/2018	6/29/2018		A.D. Marrero General Construction			
GRAND TOTAL																										

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTOP B. BAYAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWIN L. BRINGS
 CEC-Assistant District Engineer
 Caretaker



Republic of the Philippines
DEPARTMENT OF PUBLIC & HIGHWAYS
 ABRA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bangued, Abra

CODE	PROCUREMENT PROGRAM/PROJECT	PMD/ END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY								SOURCE OF FUNDS	ABC(PHP)			CONTRACT			DATE OF RECEIPT OF INVITATION						REMARKS	
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF IB	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	POST QUAL	NOTICE TO PROCEED	DELIVERY/ COMPLETION	ACCEPTANCE/ TURNOVER		TOTAL	MODE	CO	TOTAL	MODE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST QUAL		CONTRACTOR
	Repair/Maintenance of DILG Building a.) Admin Building; b.) PNP Prov'l Directors Quarter Building; and c.) PNP Chapel, all at Calaba, Bangued, Abra		Public Bidding		6/8/2018		7/3/2018					SR 2018-03-006518-01101101 Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	4,874,863.29						COA/CCAGG/PICE	6/15/2018		7/3/2018				
	Repair/Maintenance of dnd Building Philippine Army Headquarters a.) Lady's Quarter; b.) Visitor's Quarter; c.) Admin Building; d.) Supply Building; and e.) Commission Officer Building, all at Lagangilang, Abra		Public Bidding	6/4/2018	6/11/2018		7/2/2018					SR 2018-03-006518-01101101 Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	11,033,652.60						COA/CCAGG/PICE	6/20/2018		7/2/2018				
			Public Bidding																							
	GRAND TOTAL																									

PREPARED BY:

FERDINAND A. TADEO
 Engineer III
 Procurement Unit

APPROVAL RECOMMENDED:

ERNESTO B. BAYOAN
 BAC Chairperson
 Chief, Quality Assurance Section

APPROVED:

EDWINT BRINGAS
 OIC-Assistant District Engineer
 Caretaker