

ANNEX B

(DPWH-ABRA DEO) Procurement Monitoring Report as of JULY-DECEMBER 2018

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery v/ Complete Bids	Inspection & Acceptance	Total	MODE	CO	Total		MODE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
COMPLETED PROCUREMENT ACTIVITIES																													
200000100020000- pc	REPAIR AND MAINTENANCE OF DRAINAGE STRUCTURES ALONG ABRA-BLOCOS NORTH ROAD, a.) KD411+030, Calala, Benguet, Abra; b.) KD408+625-KD408+590; c.) KD408+625- KD412+000	Public Bidding		6/26/2018	6/29/2018	6/30/2018	7/22/2018	7/23/2018	7/24-25/2018	7/23/2018	7/30/2018	08/08/2018	08/15/2018	130 C.D.		SR2018- 02-003910- 01101101	6,369,396.55	6,369,396.55	6,254,332.58	6,254,332.58		COA/PCE/CCA- GG	07/11/2018	7/23/2018	7/23/2018	7/25/2018	7/25/2018		
200000100019000- pc	REPAIR/MAINTENANCE OF DND BUILDING HEADQUARTERS, a.) Lady's Quarters; b.) Visitor's Quarters; c.) Admin Building; d.) Supply Building; and e.) Commission Officer Building, all at Laramo, Abra	Public Bidding		06/29/2018	07/02/2018	07/11/2018	7/23/2018	7/23/2018	7/24/2018	7/25/2018	7/26/2018	08/08/2018	08/10/2018	130 C.D.		SR2018- 03-006108- 01101101	11,033,482.80	11,033,482.80	10,999,839.38	10,999,839.38		COA/PCE/CCA- GG	07/11/2018	7/23/2018	7/23/2018	7/25/2018	7/25/2018		
200000100019000- pc	REPAIR/MAINTENANCE OF DND BUILDING, a.) PNP Admin Building; b.) PNP Prov'l Directors Quarters Building; and c.) PNP Chapel, all at Camp Juan Villamor, Calala, Benguet, Abra	Public Bidding		07/04/2018	07/11/2018	7/24/2018	7/24/2018	7/26/2018	7/26/2018	7/26/2018	7/26/2018	08/08/2018	08/10/2018	90 C.D.		SR2018- 03-006108- 01101101	4,919,598.61	4,919,598.61	4,843,754.82	4,843,754.82		COA/PCE/CCA- GG	07/23/2018	7/24/2018	7/23/2018	7/26/2018	7/26/2018		
300118200041000- pc	CONSTRUCTION OF LAMAD BRIDGE, Socod, Abra	Public Bidding		7/23/2018	7/26/2018	08/09/2018	8/24/2018	8/23/2018	8/28/2018	8/28/2018	8/29/2018	09/06/2018	09/07/2018	135 C.D.		GAA 2018	46,249,638.14	46,249,638.14	46,713,902.87	46,713,902.87		COA/PCE/CCA- GG	08/09/2018	8/24/2018	8/24/2018	8/28/2018	8/28/2018		
300118200044000- pc	CONSTRUCTION OF MUDENG BRIDGE, La Paz, Abra	Public Bidding		7/23/2018	7/26/2018	08/09/2018	8/24/2018	8/23/2018	8/28/2018	8/28/2018	8/29/2018	09/06/2018	09/07/2018	135 C.D.		GAA 2018	46,249,647.40	46,249,647.40	46,714,812.75	46,714,812.75		COA/PCE/CCA- GG	08/09/2018	8/24/2018	8/24/2018	8/28/2018	8/28/2018		
300118200043000- pc	CONSTRUCTION OF LUTONG BRIDGE, La Paz, Abra	Public Bidding		7/23/2018	7/26/2018	08/09/2018	8/24/2018	8/23/2018	8/28/2018	8/28/2018	8/29/2018	09/06/2018	09/07/2018	135 C.D.		GAA 2018	46,249,647.40	46,249,647.40	46,714,812.75	46,714,812.75		COA/PCE/CCA- GG	08/09/2018	8/24/2018	8/24/2018	8/28/2018	8/28/2018		
300118200043000- pc	NAMAGAGAY BRIDGE AND APPROACHES, La Paz, Abra	Public Bidding		7/23/2018	7/26/2018	08/09/2018	8/24/2018	8/23/2018	8/28/2018	8/28/2018	8/29/2018	09/06/2018	09/07/2018	135 C.D.		GAA 2018	46,249,647.40	46,249,647.40	46,714,812.75	46,714,812.75		COA/PCE/CCA- GG	08/09/2018	8/24/2018	8/24/2018	8/28/2018	8/28/2018		
300118200043000- pc	CONSTRUCTION OF MAGNAGUEY BRIDGE, La Paz, Abra	Public Bidding		7/23/2018	7/26/2018	08/09/2018	8/24/2018	8/23/2018	8/28/2018	8/28/2018	8/29/2018	09/06/2018	09/07/2018	135 C.D.		GAA 2018	46,249,647.40	46,249,647.40	46,714,812.75	46,714,812.75		COA/PCE/CCA- GG	08/09/2018	8/24/2018	8/24/2018	8/28/2018	8/28/2018		
300118200043000- pc	CONSTRUCTION OF BARBARON BRIDGE AND APPROACHES, La Paz, Abra	Public Bidding		7/23/2018	7/26/2018	08/09/2018	8/24/2018	8/23/2018	8/28/2018	8/28/2018	8/29/2018	09/06/2018	09/07/2018	135 C.D.		GAA 2018	46,249,647.40	46,249,647.40	46,714,812.75	46,714,812.75		COA/PCE/CCA- GG	08/09/2018	8/24/2018	8/24/2018	8/28/2018	8/28/2018		
300101200001000- pc	CONSTRUCTION OF ONE- STORY, THREE- CLASSROOM SCHOOL BUILDING, Paganas ES, Laramo, Abra	Public Bidding		10/09/2018	11/06/2018	11/05/2018	12/03/2018	12/03/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018	131 C.D.		CY 2018 BEFF, Bch 2	6,865,385.91	6,865,385.91	6,890,151.23	6,890,151.23		COA/PCE/CCA- GG	11/05/2018	12/03/2018	11/27/2018	12/07/2018	12/07/2018		
300101200003000- pc	CONSTRUCTION OF TWO UNITS ONE-STORY TWO CLASSROOM SCHOOL BUILDING, Tinay NIS, Tinay, Abra	Public Bidding		10/24/2018	11/07/2018	12/03/2018	12/03/2018	12/03/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018	131 C.D.		CY 2018 BEFF, Bch 2	11,123,775.04	11,123,775.04	10,875,996.36	10,875,996.36		COA/PCE/CCA- GG	12/03/2018	12/03/2018	12/03/2018	12/07/2018	12/07/2018		
	REPAIR/REHABILITATION/ IMPROVEMENT OF ABRA- KALJINGA ROAD, KD403+090-KD405+750; KD406+280-KD406+650, Benguet, Abra	Public Bidding		10/21/2018	11/07/2018	11/06/2018	12/03/2018	12/03/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018	131 C.D.		0130405- Regular Agency Fund	14,474,786.66	14,474,786.66	13,944,294.79	13,944,294.79		COA/PCE/CCA- GG	11/06/2018	12/03/2018	11/27/2018	12/07/2018	12/07/2018		
	REPAIR/REHABILITATION/ IMPROVEMENT OF ABRA- CERVANTES ROAD, KD438+000-KD443+061; KD448+251, KD476+520- KD478+170	Public Bidding		10/21/2018	11/07/2018	11/06/2018	12/03/2018	12/03/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018	131 C.D.		0130405- Regular Agency Fund	14,474,786.66	14,474,786.66	13,944,294.79	13,944,294.79		COA/PCE/CCA- GG	11/06/2018	12/03/2018	11/27/2018	12/07/2018	12/07/2018		

	REPAIR/REHABILITATION/ IMPROVEMENT OF ABRA-KALINGA ROAD, a.) KM48+951; KM40+65- KM01+077 @ Intermediate Section; c.) KM49+480- KM05+753 @ Intermediate Section	Public Bidding	10/31/2018	11/07/2018	11/09/2018	12/05/2018	11/28/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018	COAFICECCA GG	11/28/2018	12/05/2018	11/28/2018	12/07/2018	12/07/2018	
	REPAIRMENT OF CALABA BRIDGE, Abra-Doom Norte Road, KD41+234, KD412+083, Calaba, Bensuebe, Abra	Public Bidding	11/05/2018	11/07/2018	11/21/2018	12/05/2018	12/07/2018	12/06/2018	12/06/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018	12/07/2018	COAFICECCA GG	11/27/2018	12/05/2018	12/07/2018	12/06/2018	12/06/2018	
300111200023000. pc	REPAIR/REHAB./DRYVT OF ABRA-BLOCOS NORTE ROAD, a.) KM432+553; b.) KM433+150; c.) KM433+380; d.) KM435+100; e.) KM445+673-KM445+696 f.) KM445+692- KM446+082.5, Danglas, Abra; g.) KM446+655- KM446+672; h.) KM447+900, Nagaparan, Danglas, Abra; i.) KM448+000-KM448+022.6, Nagaparan, Danglas, Abra; j.) KM448+100- 448+130, Nagaparan, Danglas, Abra	Public Bidding	11/15/2018	11/22/2018	11/29/2018	12/13/2018	12/13/2018	12/14/2018	12/14/2018	12/14/2018	12/14/2018	12/14/2018	12/14/2018	12/14/2018	COAFICECCA GG	11/28/2018	12/12/2018	12/12/2018	12/14/2018	12/14/2018	
300111200023000. pc	REPAIR/REHAB./DRYVT OF ABRA-KALINGA ROAD, a.) KM435+090; KM435+090, San Isidro, Laganlang, Abra; b.) KM435+425-480, San Isidro, Laganlang, Abra; c.) KM437+780- KM438+992, San Isidro, Laganlang, Abra; d.) KM438+132-KM438+638, Napitulan, Laganlang, Abra; e.) KM440+073-173, Napitulan, Laganlang, Abra; f.) KM452+952-616, Bongto, Bay-Locren, Abra; g.) KM463+725- 866.5, Bongto, Bay- Locren, Abra; h.)	Public Bidding	11/16/2018	11/22/2018	12/01/2018	12/09/2018	12/18/2018	12/21/2018	12/21/2018	12/21/2018	12/21/2018	12/21/2018	12/21/2018	12/21/2018	COAFICECCA GG	12/03/2018	12/18/2018	12/18/2018	12/21/2018	12/21/2018	
300111200033000. pc	REPAIR/REHABILITATION/ IMPROVEMENT OF ABRA- KALINGA ROAD, a.) KM472+045-142, Subagen, Luken-Bay, Abra; b.) KM476+630-663, Poblecian, Halibcong, Abra; c.) KM487+286- 336, Gabab, Halibcong,	Public Bidding	11/16/2018	11/23/2018	12/03/2018	12/09/2018	12/19/2018	12/21/2018	12/21/2018	12/21/2018	12/21/2018	12/21/2018	12/21/2018	12/21/2018	COAFICECCA GG	12/03/2018	12/19/2018	12/19/2018	12/21/2018	12/21/2018	
300101200003100. pc	CONSTRUCTION OF TWO- STOREY, FOUR- CLASSROOM SCHOOL BUILDING, Referrable Ungraded School, Belandayan, Abra	Public Bidding	11/19/2018	11/06/2018	12/05/2018	12/08/2018	12/18/2018	12/20/2018	12/20/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018	COAFICECCA GG	12/05/2018	12/18/2018	12/18/2018	12/20/2018	12/20/2018		
300101200003100. pc	CONSTRUCTION OF TWO- STOREY, FOUR- CLASSROOM SCHOOL BUILDING, An-Arara ES, Tampal, Abra	Public Bidding	11/19/2018	11/26/2018	12/05/2018	12/08/2018	12/18/2018	12/26/2018	12/26/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018	COAFICECCA GG	12/05/2018	12/18/2018	12/18/2018	12/26/2018	12/26/2018		
300101200003100. pc	CONSTRUCTION DP TWO- STOREY, FOUR- CLASSROOM SCHOOL BUILDING, Baby National High School Extension, Labad, Abra	Public Bidding	11/19/2018	11/26/2018	12/05/2018	12/08/2018	12/18/2018	12/21/2018	12/21/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018	COAFICECCA GG	12/05/2018	12/18/2018	12/18/2018	12/21/2018	12/21/2018		
	REPAIR/REHABILITATION OF DPAW QUARTERS, Abra District Engineering Office, Bensuebe, Abra	Public Bidding	12/06/2018	12/14/2018	12/27/2018	12/26/2018	12/27/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018	12/28/2018	12/28/2018	COAFICECCA GG	12/14/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
	REPAIR/REHABILITATION OF DPAW BUILDING, Abra District Engineering Office, Bensuebe, Abra	Public Bidding	12/07/2018	12/14/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018	12/28/2018	12/28/2018	COAFICECCA GG	12/14/2018	12/27/2018	12/27/2018	12/27/2018	12/27/2018		
Total Allotted Budget of Procurement Activities											Bn C.D.	PAYO 2018	3,589,063.80	3,589,063.80	3,500,348.95	3,500,348.95					
Total Contract Price of Procurement Activities Conducted																465,424,623.12					
Total Savings (Total Allotted Budget - Total Contract Price)																475,490,731.44					

ON-GOING PROCUREMENT ACTIVITIES

CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), Brgy. Lubang, Benguet, Abra	Public Bidding		9/18/2018	9/26/2018	10/08/2018	10/10/2018	10/11/2018	10/18/2018	90 C.D	GAA 2019	2,474,849.98	2,474,849.98	2,429,897.54	2,419,897.54	COA/PICE/CCAG	9/26/2018	10/08/2018	10/10/2018	10/11/2018	10/18/2018		
CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), a.) Bul. La Paz, Abra; b.) Bul. La Paz, Abra; c.) Brgy. Pulad, La Paz, Abra	Public Bidding	09/11/2018	9/18/2018	9/26/2018	10/08/2018	10/10/2018	10/10/2018	10/12/2018	126 C.D	GAA 2019	7,424,502.10	7,424,502.10	7,253,261.42	7,253,261.42	COA/PICE/CCAG	9/26/2018	10/08/2018	10/10/2018	10/10/2018	10/12/2018		
REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-PRIMARY ROADS, Abra-Kalinga Road, KM47+484-KM47+594, Lucena-Baay, Abra	Public Bidding	09/12/2018	9/20/2018	9/28/2018	10/10/2018	10/10/2018	10/11/2018	10/12/2018	167 C.D	GAA 2019	46,677,950.21	46,677,950.21	45,497,561.13	45,497,561.13	COA/PICE/CCAG	9/28/2018	10/10/2018	10/10/2018	10/11/2018	10/12/2018		
REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-PRIMARY ROADS, Abra-Kalinga Road, KM41+200-KM41+275, Lucena-Baay, Abra	Public Bidding	09/12/2018	9/20/2018	9/28/2018	10/10/2018	10/10/2018	10/11/2018	10/12/2018	135 C.D	GAA 2019	27,560,329.44	27,560,329.44	26,829,740.67	26,829,740.67	COA/PICE/CCAG	9/28/2018	10/10/2018	10/10/2018	10/11/2018	10/12/2018		
REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-PRIMARY ROADS, Abra-Kalinga Road, KM47+265-KM47+295; KM47+419-KM47+460, Leganlang, Abra	Public Bidding	09/12/2018	9/20/2018	9/28/2018	10/10/2018	10/10/2018	10/11-12/2018	10/12/2018	128 C.D	GAA 2019	22,261,304.68	22,261,304.68	21,701,777.01	21,701,777.01	COA/PICE/CCAG	9/28/2018	10/10/2018	10/10/2018	10/11-12/2018	10/12/2018		
OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS	Public Bidding	9/24/2018	10/1/2018	10/10/2018	10/30/2018	10/22/2018	10/23-24/2018	10/24/2018	170 C.D	GAA 2019	48,249,638.51	48,249,638.51	47,072,794.81	47,072,794.81	COA/PICE/CCAG	10/10/2018	10/30/2018	10/22/2018	10/23-24/2018	10/24/2018		
CONSTRUCTION OF MULTI-PURPOSE BUILDING (STUDENT CENTER/GUIDANCE OFFICE), Abra State Institute of Science and Technology, Leganlang, Abra	Public Bidding		10/3/2018	10/12/2018	10/25/2018	10/23/2018	11/30/2018	11/30/2018	60 C.D	GAA 2019	2,474,618.75	2,474,618.75	2,413,945.32	2,413,945.32	COA/PICE/CCAG	10/12/2018	10/25/2018	10/23/2018	11/30/2018	11/30/2018		
CONSTRUCTION OF MULTI-PURPOSE BUILDING (STUDENT CENTER/GUIDANCE OFFICE), Abra State Institute of Science and Technology, Benguet, Abra	Public Bidding		10/3/2018	10/12/2018	10/25/2018	10/23/2018			60 C.D	GAA 2018	2,474,618.75	2,474,618.75	2,411,378.18	2,411,378.18	COA/PICE/CCAG	10/12/2018						
CONSTRUCTION OF MULTI-PURPOSE BUILDING, Poblacion, Tayum, Abra	Public Bidding		10/3/2018	10/12/2018	10/25/2018	10/23/2018	11/5-6/2018	11/7/2018	60 c.d	GAA 2019	2,474,618.75	2,474,618.75	2,413,945.32	2,413,945.32	COA/PICE/CCAG	10/12/2018	10/25/2018	10/23/2018	11/5-6/2018	11/7/2018		
CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, ABRA-CENYANTES ROAD-PAQUED ROAD IN SUPPORT OF CACAO INDUSTRY, WUCKY, ABRA, Palayao, Bata, Abra	Public Bidding	9/26/2018	10/06/2018	11/05/2018	11/15/2018	11/15/2018	11/19/2018	11/15/2018	121 C.D	GAA 2019	17,369,774.77	17,369,774.77	16,931,499.09	16,931,499.09	COA/PICE/CCAG	11/05/2018	11/15/2018	11/15/2018	11/19/2018	11/15/2018		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Coel West, Benguet, Abra	Public Bidding		10/26/2018	11/05/2018	11/15/2018	11/15/2018	11/19/2018	11/19/2018	60 C.D	GAA 2019	1,484,943.64	1,484,943.64	1,446,714.55	1,446,714.55	COA/PICE/CCAG	11/05/2018	11/15/2018	11/15/2018	11/19/2018	11/19/2018		
CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Naamay, Benguet, Abra	Public Bidding		12/3/2018	12/14/2018	12/27/2018	12/26/2018	1/4/2019	1/4/2019	60 C.D	GAA 2019	1,484,927.66	1,484,927.66	1,447,845.48	1,447,845.48	COA/PICE/CCAG	12/14/2018	12/27/2018	12/26/2018	01/04/2019	01/04/2019		

REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, Abra-Socot Norte Road, KD411+925-KD431+975, Nagaparan, Dangel, Abra	Public Bidding	10/8/2018	10/17/2018	10/30/2018	10/29/2018	11/5-6/2018	11/6/2018			132 C.D.	GAA 2019	25,522,242.32	25,522,242.32	25,008,086.83	25,008,086.83	COA/PRICE/CCAG	10/17/2018	10/30/2018	10/29/2018	11/5-6/2018	11/6/2018		
REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, Abra-Socot Norte Road, KD429+927-KD429+990, Nagaparan, Dangel, Abra	Public Bidding	10/8/2018	10/17/2018	10/30/2018	10/29/2018	11/5/2018	11/5/2018			139 C.D.	GAA 2019	30,025,743.82	30,025,743.82	29,280,424.00	29,280,424.00	COA/PRICE/CCAG	10/17/2018	10/30/2018	10/29/2018	11/5/2018	11/5/2018		
CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES INDUSTRIES AND ECONOMIC ZONES, JUNCTION SILET SAN JUAN TO TINIG BOUNDARY LEADING TO THE COFFEE PLANTATIONS IN SUPPORT TO THE COFFEE INDUSTRY, TINIG, ABRA, TINIG, Abra	Public Bidding	10/8/2018	10/17/2018	10/30/2018	10/29/2018	11/5-6/2018	11/7/2018			44 C.D.	GAA 2019	9,649,444.86	9,649,444.86	9,436,965.04	9,436,965.04	COA/PRICE/CCAG	10/17/2018	10/30/2018	10/29/2018	11/5-6/2018	11/7/2018		
REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS, Abra-Galinga Road KD469+254-KD469+303; KD469+300-KD469+372; KD469+322-KD469+471; KD469+485-KD469+657; KD470+390-KD470+820; KD470+852-KD471+086; KD471+135-KD471+180; KD471+202-KD471+308; KD471+424-KD471+547; KD771+578-KD471+682	Public Bidding	10/8/2018	11/06/2018	11/15/2018	12/05/2018	11/27/2018	11/28-29, 2018	11/29/2018		170 C.D.	GAA 2019	48,247,830.40	48,247,830.40	47,048,351.16	47,048,351.16	COA/PRICE/CCAG	11/15/2018	12/05/2018	11/27/2018	11/28-29, 2018	11/29/2018		
CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), Rangel, Dangel, Abra	Public Bidding	11/6/2018	11/15/2018	12/05/2018	11/27/2018	12/10-11/2018	12/12/2018			60 C.D.	GAA 2019	1,979,936.49	1,979,936.49	1,930,587.85	1,930,587.85	COA/PRICE/CCAG	11/15/2018	12/05/2018	11/27/2018	12/10-11/2018	12/12/2018		
CONSTRUCTION OF MULTI-PURPOSE BUILDING-PHASE II, Hudang, La Paz, Abra	Public Bidding	11/6/2018	11/15/2018	12/05/2018	11/27/2018	12/5-6/2018	12/7/2018			94 C.D.	GAA 2019	1,494,695.76	1,494,695.76	1,446,493.10	1,446,493.10	COA/PRICE/CCAG	11/15/2018	12/05/2018	11/27/2018	12/5-6/2018	12/6/2018		
CONSTRUCTION OF FLOODING FLOOD CONTROL PROJECT STA. 65+300-STA 65+909.2, Palding, Bucay, Abra	Public Bidding	10/17/2018	12/28/2018	01/04/2019	1/17/2019					230 C.D.	GAA 2019	40,249,816.26	40,249,816.26			COA/PRICE/CCAG	12/06/2018						
CONSTRUCTION OF ASANG FLOOD CONTROL PROJECT STA. 62+300-STA.63+132, Bucay, Abra	Public Bidding	10/17/2018	12/28/2018	01/04/2019	1/17/2019					230 C.D.	GAA 2019	40,249,949.17	40,249,949.17			COA/PRICE/CCAG	12/06/2018						
CONSTRUCTION OF MULTI-PURPOSE BUILDING, Roblecion, La Paz, Abra	Public Bidding	10/25/2018	11/05/2018	11/14/2018	11/14/2018					94 C.D.	GAA 2019	2,909,461.14	2,909,461.14	2,909,988.97	2,909,988.97	COA/PRICE/CCAG	11/05/2018						
CONSTRUCTION OF MULTI-PURPOSE BUILDING, Luang, Laganglang, Abra	Public Bidding	10/25/2018	11/05/2018	11/14/2018	11/14/2018	11/26/2018	11/26/2018			94 C.D.	GAA 2019	2,909,461.14	2,909,461.14	2,909,988.97	2,909,988.97	COA/PRICE/CCAG	11/05/2018	11/14/2018	11/14/2018	11/26/2018	11/26/2018		
CONSTRUCTION OF QUADAGEN FLOOD CONTROL PROJECT SAN JUAN ABRA STA. 0+000-STA. 0+885	Public Bidding	10/18/2018	11/28/2018	11/28/2018	12/11/2018	12/10/2018	12/14/2018	12/14/2018		227 C.D.	GAA 2019	38,228,373.79	38,228,373.79	37,269,117.42	37,269,117.42	COA/PRICE/CCAG	11/28/2018	12/11/2018	12/10/2018	12/14/2018	12/14/2018		

[illegible]

IMPROVEMENT OF ROADS, a.) Alvarado-Galea Road, Ambagan, Tuba, Abra; b.) Doydoyang- Alangin Road, Alangin, Tuba, Abra	Public Bidding		12/05/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	12/28/2018					60 C.D	GAA 2019	2,969,815.00		2,969,815.00	2,898,129.45		2,898,129.45	COA/PCE/CCAG	12/14/2018	12/27/2018	12/28/2018	12/28/2018	12/28/2018		
IMPROVEMENT OF ROADS, a.) Palkong- Belang Road, Wiyangan, Tuba, Abra; b.) Uling- Doydoyang Road, Diling, Tuba, Abra	Public Bidding		12/05/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018-1/1/2019	1/4/2019					60 C.D	GAA 2019	2,969,815.00		2,969,815.00	2,899,422.72		2,899,422.72	COA/PCE/CCAG	12/14/2018	12/27/2018	12/28/2018	12/28/2018-1/3/2019	1/4/2019		
CONSTRUCTION OF WUJONG FLOOD CONTROL, LA PAZ, ABRA STA.0+833-STA.1+304, Sta.0+833-Sta.1+304, La Paz, Abra	Public Bidding		11/05/2018	11/08/2018	01/04/2019		1/1/2019						107 C.D	GAA 2019	9,649,639.25		9,649,639.25				COA/PCE/CCAG	01/04/2019						
CONSTRUCTION OF SAN ANTONIO FLOOD CONTROL, BANGUED, ABRA STA.33+296- STA.33+568, Bangued, Abra	Public Bidding		11/06/2018	11/28/2018	01/04/2019		1/1/2019						138 C.D	GAA 2019	9,649,629.31		9,649,629.31				COA/PCE/CCAG	01/04/2019						
CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), Pobladon, Ussan- Barr, Abra	Public Bidding			12/05/2018	12/14/2018	12/27/2018	12/27/2018						60 C.D	GAA 2019	2,474,788.88		2,474,788.88	2,424,599.55		2,424,599.55	COA/PCE/CCAG	12/14/2018	12/27/2018	12/28/2018				
CONSTRUCTION/IMPROVE MENT OF ACCESS ROADS LEADING TO TOURISM DESTINATION ALHUSGAN-BAJ- CAGAYAN ROAD LEADING TO KAPARUAN FALLS, Cagayan, Tinag, Abra	Public Bidding		11/08/2018	11/13/2018	11/23/2018	12/06/2018	12/5/2018	12/20/2018	12/10/2018				112 C.D	GAA 2019	14,474,815.26		14,474,815.26	14,678,290.38		14,678,290.38	COA/PCE/CCAG	11/23/2018	12/06/2018	12/5/2018	12/10/2018	12/10/2018		
CONSTRUCTION OF DRAINAGE CANAL, Brgy. Pobladon West, Piliyan, Abra	Public Bidding			12/11/2018	12/21/2018	01/08/2019	1/3/2019						27 C.D	GAA 2019	1,979,927.25		1,979,927.25	1,928,992.10		1,928,992.10	COA/PCE/CCAG	11/28/2018	01/08/2019	01/03/2019				
CONSTRUCTION OF WATER SYSTEM (LEVEL 2), Sagay, Bangued, Abra	Public Bidding		11/14/2018	11/23/2018	12/03/2018	12/13/2018	12/13/2018	12/19/2018	12/19/2018				73 C.D	GAA 2019	9,899,724.47		9,899,724.47	9,865,965.52		9,865,965.52	COA/PCE/CCAG	12/03/2018	12/13/2018	12/13/2018	12/19/2018	12/19/2018		
CONSTRUCTION OF TINEG RIVER FLOOD CONTROL (POB. COLORES SIDE) STA. 0+500- STA.2+530, COLORES, ABRA, Sta.0+500- Sta.2+530, Colores, Abra	Public Bidding		11/05/2018	12/28/2018	01/04/2019		1/1/2019						188 C.D	GAA 2019	19,299,896.11		19,299,896.11				COA/PCE/CCAG	01/04/2019						
REHABILITATION OF SABANGAN-ALACA ROAD WITH ROAD OPENING, Alaca, Tinag, Abra	Public Bidding		12/19/2018	12/28/2018	01/08/2019	1/8/2019							48 C.D	GAA 2019	4,949,957.15		4,949,957.15	4,838,640.90		4,838,640.90	COA/PCE/CCAG	12/28/2018	01/08/2019	01/08/2019				
REHABILITATION OF AYAO-CENTRO ROAD WITH ROAD OPENING, Ayao, Tinag, Abra	Public Bidding		12/19/2018	12/28/2018	01/08/2019	1/8/2019							58 C.D	GAA 2019	4,949,957.36		4,949,957.36	4,831,378.89		4,831,378.89	COA/PCE/CCAG	12/28/2018	01/08/2019	01/08/2019				
CONSTRUCTION OF HANGING BRIDGE, Ulangan, La Paz, Abra	Public Bidding		12/27/2018	01/04/2019		1/16/2019							52 C.D	GAA 2019	2,474,813.66		2,474,813.66				COA/PCE/CCAG	01/04/2019						
CONSTRUCTION OF TAMBO FLOOD CONTROL PROJECT BUCAY, ABRA STA.0+000-STA.1+399, Sta.0+000-Sta.1+399, Bucay, Abra	Public Bidding		11/22/2018	12/28/2018	01/04/2019		1/1/2019						181 C.D	GAA 2019	46,582,264.53		46,582,264.53				COA/PCE/CCAG	01/04/2019						
REHABILITATION/RECON- STRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, Abra-Guaca Norte Road, KM30+630- KM30+905; KM33+113- KM33+348; KM31+362+KM31+484, Nagaparan, Gunguan, Abra	Public Bidding		11/22/2018	11/29/2018	12/07/2018	12/27/2018	12/27/2018						144 C.D	GAA 2019	32,629,295.30		32,629,295.30	31,996,394.68		31,996,394.68	COA/PCE/CCAG	12/07/2018	12/27/2018	12/27/2018				

	CONSTRUCTION OF FLOOD CONTROL STRUCTURE STA. 4+00-STA.4+986.6, Poblacion, La Paz, Abra		Public Bidding	11/22/2018	12/27/2018	01/04/2019	1/17/2019								183 C.D.	GAA 2019	48,249,716.39		48,249,756.35							COA/PICE/CCAG	12/07/2018					
	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, MARTELA-BAQUBO ROAD, IN SUPPORT OF COFFEE INDUSTRY, UCUAN-BAY, ABRA, Ucuau-Bay, Abra		Public Bidding	11/22/2018	12/28/2018	01/04/2019	1/16/2019								94 C.D.	GAA 2019	15,438,421.87		15,438,421.87							COA/PICE/CCAG	12/07/2018					
	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, LAHURAN-ABUG ROAD, IN SUPPORT OF COFFEE, FRUITS AND HOMESTYLE INDUSTRY, Dagupan, Abra		Public Bidding	11/22/2018	12/27/2018	01/04/2019	1/16/2019								94 C.D.	GAA 2019	15,438,841.30		15,439,841.30							COA/PICE/CCAG	12/07/2018					
	CONSTRUCTION OF DPWH (STANDARD BUILDING DESIGN), Abra District Engineering Office, Sargood, Abra		Public Bidding	11/26/2018	12/28/2018	01/04/2019	1/17/2019								183 C.D.	GAA 2019	32,646,504.42		32,646,504.42							COA/PICE/CCAG	01/04/2019					
	CONSTRUCTION OF TONG NORTE FLOOD CONTROL PROJECT STA. 0+00-STA.1+052, LA PAZ, ABRA, Sta. 0+00-STA.1+052, La Paz, Abra		Public Bidding	11/27/2018	12/28/2018	01/04/2019	1/17/2019								183 C.D.	GAA 2019	48,248,841.64		48,248,841.64							COA/PICE/CCAG	01/04/2019					
	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES NAGNOADAW-MARTELA ROAD IN SUPPORT OF COFFEE INDUSTRY, Ucuau-Bay, Abra		Public Bidding	11/27/2018	12/28/2018	01/04/2019	1/17/2019								94 C.D.	GAA 2019	15,438,873.76		15,438,873.76							COA/PICE/CCAG	01/04/2019					
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, Tangadan, San Quintin, Abra		Public Bidding		12/04/2018	12/14/2018	12/27/2018	12/27/2018							70 C.D.	GAA 2019	1,979,828.86		1,979,828.86	1,943,144.95	1,943,144.95	COA/PICE/CCAG	12/14/2018	12/27/2018	12/26/2018							
	A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING 1; B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING 2; C.) CONSTRUCTION OF MULTI-PURPOSE BUILDING 3, ASIST, Bay-Ucuau, Abra		Public Bidding	11/27/2018	12/28/2018	01/04/2019	1/17/2019								148 C.D.	GAA 2019	6,382,062.23		6,382,062.23							COA/PICE/CCAG	01/04/2019					
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Apo-Ayala, Villavieja, Abra		Public Bidding		12/28/2018	01/04/2019	1/17/2019								70 C.D.	GAA 2019	1,979,383.93		1,979,383.93							COA/PICE/CCAG	01/04/2019					
	CONSTRUCTION OF SAN JUAN FLOOD CONTROL STA. 72+000-STA.72+990, PARASOL, ABRA		Public Bidding	12/03/2018	01/07/2019	1/16/2019	1/28/2019								183 C.D.	GAA 2019	41,990,658.88		41,990,658.88							COA/PICE/CCAG	12/21/2018					
	CONSTRUCTION OF TAING FLOOD CONTROL STRUCTURE BYA.S+980-STA.S+782, TAING, LAGAIGLANG, ABRA		Public Bidding	12/04/2018	01/07/2019	1/16/2019	1/28/2019								168 C.D.	GAA 2019	19,296,897.45		19,296,897.45							COA/PICE/CCAG	12/21/2018					
	CONSTRUCTION OF YNIBG RIVER FLOOD CONTROL (CARDONA SIDE) STA.0+000-STA.0+300, STA.1+000-STA.0+220, DOLORES, ABRA Sta.0+000-Sta.0+300, Sta.1+000-Sta.0+220, Dolores, Abra		Public Bidding	12/06/2018	01/07/2019	1/16/2019	1/28/2019								168 C.D.	GAA 2019	19,296,753.14		19,296,753.14							COA/PICE/CCAG	12/21/2018					

