

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS QUEZON III DEO PROCUREMENT MONITORING REPORT
PROCUREMENT MONITORING REPORT - CIVIL WORKS
(July to December 2018)

Code (PAP)	Procurement Program / Project	PMO / End-User (TU)	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks				
				Pre-Proc Conference	Ads / Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	COO	Total	MOOE		COO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post- Qualification	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																
2018 Funded Projects																																
310303100122000 & 310304100095000	Rehabilitation /Major Repair of Bridge- Hingulwin Bridge (B02950L2) and Retrofitting/Strengthening of Bridge- Overhead Bridge (B02951L2) P. Burgos Pototanin Jct. Rd	Quezon III DEO	Public Bidding	02-Nov-17	04-Nov-17	13-Nov-17	27-Nov-17	27-Nov-17	28-Nov-17	29-Nov-17	-	01-Dec-17	15-Jan-18	24-Jan-18	05-Feb-18	7-Aug-18	7-Aug-19	Regular Infra CY 2018				₱10,642,696.78				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	13-Nov-17	13-Nov-17	13-Nov-17	13-Nov-17	13-Nov-17	Completed
310303100118000 & 310303100120000	Retrofitting/Strengthening of Bridges - Macalelon Br. (B02532L2) and Catanauan Br. (B02540L2) Gumaca-Pitogo-Mulanay- San Narciso Rd	Quezon III DEO	Public Bidding	02-Nov-17	04-Nov-17	13-Nov-17	27-Nov-17	27-Nov-17	28-Nov-17	29-Nov-17	-	01-Dec-17	15-Jan-18	24-Jan-18	05-Feb-18	6-Sep-18	6-Sep-19	Regular Infra CY 2018				₱52,748,047.84				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	13-Nov-17	13-Nov-17	13-Nov-17	13-Nov-17	13-Nov-17	Completed
310303100121000	Retrofitting/Strengthening of Bridge - Mulanay Br. (B02965L2) Mulanay-Sn Francisco Rd	Quezon III DEO	Public Bidding	02-Nov-17	04-Nov-17	13-Nov-17	27-Nov-17	27-Nov-17	28-Nov-17	29-Nov-17	-	01-Dec-17	15-Jan-18	24-Jan-18	05-Feb-18	8-Jun-18	8-Jun-19	Regular Infra CY 2018				₱5,879,822.10				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	13-Nov-17	13-Nov-17	13-Nov-17	13-Nov-17	13-Nov-17	Completed
310303100123000	Retrofitting/Strengthening of Bridge - Tagbacan Br. (B01775L2) Catanauan-Buenavista Rd	Quezon III DEO	Public Bidding	02-Nov-17	04-Nov-17	13-Nov-17	27-Nov-17	27-Nov-17	28-Nov-17	29-Nov-17	-	01-Dec-17	15-Jan-18	24-Jan-18	05-Feb-18	23-Jun-18	23-Jun-19	Regular Infra CY 2018				₱3,919,908.63				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	13-Nov-17	13-Nov-17	13-Nov-17	13-Nov-17	13-Nov-17	Completed
310208100040000	Off-Carriageway Improvement: Shoulder Paving/Construction – P Burgos-Pototanin Jct – K0177+570 – K0178+107, K0178+142 – K0186+632 Agdangan – Unisan Section	Quezon III DEO	Public Bidding	07-Nov-17	10-Nov-17	17-Nov-17	01-Dec-17	01-Dec-17	04-Dec-17	05-Dec-17	-	07-Dec-17	31-Jan-18	08-Feb-18	14-Feb-18	3-Sep-18	3-Sep-19	Regular Infra CY 2018				₱97,999,977.40				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter,	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	Completed
310209100052000	Off-Carriageway Improvement: Shoulder Paving/Construction – Pitogo Jct- Pob Rd – K0205+(-692) – K0207+622 Pitogo, Quezon	Quezon III DEO	Public Bidding	07-Nov-17	10-Nov-17	17-Nov-17	01-Dec-17	01-Dec-17	04-Dec-17	05-Dec-17	-	07-Dec-17	16-Jan-18	25-Jan-18	05-Feb-18	3-Sep-18	3-Sep-19	Regular Infra CY 2018				₱33,593,341.14				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	Completed
310209100025000	Off-Carriageway Improvement: Shoulder Paving/Construction – Talaba – Summit – Panaon Rd – K0193+124 – K0194+085, K0194+112 – K0195+924, K0195+940 – K0197+264, K0197+280 – K0198+110, K0198+119 – K0198+590 Talaba-Summit-Panaon Section	Quezon III DEO	Public Bidding	07-Nov-17	10-Nov-17	17-Nov-17	01-Dec-17	01-Dec-17	04-Dec-17	05-Dec-17	-	07-Dec-17	31-Jan-18	08-Feb-18	14-Feb-18	3-Sep-18	3-Sep-19	Regular Infra CY 2018				₱59,822,230.32				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	Completed
310211100029000	Paving of Unpaved Roads – Sn Francisco – Sn Andres – Sn Narciso Rd. – K0363+076 – K0363+896 San Andres, Quezon	Quezon III DEO	Public Bidding	07-Nov-17	10-Nov-17	17-Nov-17	01-Dec-17	01-Dec-17	04-Dec-17	05-Dec-17	-	07-Dec-17	16-Jan-18	25-Jan-18	05-Feb-18	1-Aug-18	1-Aug-19	Regular Infra CY 2018				₱19,971,915.20				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	Completed
310212100056000	Paving of Unpaved Roads – Catanauan – Buenavista Rd – K0270+088 – K0270+104, K0277+487 – K0278+600 Buenavista, Quezon	Quezon III DEO	Public Bidding	07-Nov-17	10-Nov-17	17-Nov-17	01-Dec-17	01-Dec-17	04-Dec-17	05-Dec-17	-	07-Dec-17	16-Jan-18	25-Jan-18	05-Feb-18	13-Jun-18	13-Jun-19	Regular Infra CY 2018				₱43,743,740.77				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	Completed

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks			
				Pre-Proc Conference	Ads / Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	COO	Total	MOOE		COO								
																								Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post- Qualification	Delivery / Completion	Acceptance / Turnover
300104202109000	Construction of Multipurpose Building (Covered Court) Brgy. Lilukin, Buenavista, Quezon	Quezon III DEO	Public Bidding	N/A	17-Nov-17	24-Nov-17	06-Dec-17	06-Dec-17	07-Dec-17	08-Dec-17	11-Dec-17	17-Jan-18	26-Jan-18	05-Feb-18	9-May-18	9-May-19	CY 2018 LIP	P4,910,956.90		P4,910,956.90		P4,809,800.71		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI, Philippine Chamber of Commerce and Industry	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17		Completed
300104202110000	Construction of Multipurpose Building (Covered Court) Brgy. Tagbakan Ilaya, Catanauan, Quezon	Quezon III DEO	Public Bidding	N/A	17-Nov-17	24-Nov-17	06-Dec-17	06-Dec-17	07-Dec-17	08-Dec-17	11-Dec-17	17-Jan-18	26-Jan-18	05-Feb-18	8-Jul-18	8-Jul-19	CY 2018 LIP	P4,949,990.47		P4,949,990.47		P4,846,246.60		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI, Philippine Chamber of Commerce and Industry	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17		Completed
300104202114000	Construction of Multipurpose Building (Training Center) Brgy. Pacabit, Catanauan, Quezon	Quezon III DEO	Public Bidding	N/A	17-Nov-17	24-Nov-17	06-Dec-17	06-Dec-17	07-Dec-17	08-Dec-17	11-Dec-17	17-Jan-18	26-Jan-18	05-Feb-18	9-May-18	9-May-19	CY 2018 LIP	P4,916,592.29		P4,916,592.29		P4,817,873.16		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI, Philippine Chamber of Commerce and Industry	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17		Completed
300104202118000	Construction/Rehabilitation of Multi Purpose Building Dulong Bayan, Pitogo, Quezon	Quezon III DEO	Public Bidding	N/A	17-Nov-17	24-Nov-17	06-Dec-17	06-Dec-17	07-Dec-17	08-Dec-17	11-Dec-17	17-Jan-18	26-Jan-18	05-Feb-18	8-Jul-18	8-Jul-19	CY 2018 LIP	P1,959,896.15		P1,959,896.15		P1,918,882.88		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI, Philippine Chamber of Commerce and Industry	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17		Completed
310304100094000	Rehabilitation/Major Repair of Bridge - Agdangan Br. (B029561Z) P. Burgos – Pototanin Jct Rd.	Quezon III DEO	Public Bidding	13-Nov-17	17-Nov-17	24-Nov-17	06-Dec-17	06-Dec-17	07-Dec-17	08-Dec-17	11-Dec-17	17-Jan-18	26-Jan-18	05-Feb-18	7-Aug-18	7-Aug-19	Regular Infra CY 2018	P17,247,401.34		P17,247,401.34		P16,387,196.20		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI, Philippine Chamber of Commerce and Industry	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17		Completed
310304100096000	Rehabilitation/Major Repair of Bridge - Kinagunan Br. (B029551Z) P. Burgos – Pototanin Jct Rd.	Quezon III DEO	Public Bidding	13-Nov-17	17-Nov-17	24-Nov-17	06-Dec-17	06-Dec-17	07-Dec-17	08-Dec-17	11-Dec-17	17-Jan-18	26-Jan-18	05-Feb-18	7-Aug-18	7-Aug-19	Regular Infra CY 2018	P9,014,824.63		P9,014,824.63		P8,565,024.26		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI, Philippine Chamber of Commerce and Industry	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17		Completed
318303100119000	Retrofitting/Strengthening of Bridge —Guinhalinan Br. (B01580LZ) Abuyon – Buenavista Rd	Quezon III DEO	Public Bidding	13-Nov-17	17-Nov-17	24-Nov-17	06-Dec-17	06-Dec-17	07-Dec-17	08-Dec-17	11-Dec-17	17-Jan-18	26-Jan-18	05-Feb-18	8-Jul-18	8-Jul-19	Regular Infra CY 2018	P9,799,999.94		P9,799,999.94		P9,310,436.08		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI, Philippine Chamber of Commerce and Industry	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17		Completed

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks			
				Pre-Proc Conference	Ads/Post of TAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification		Delivery/ Completion/ Acceptance (If applicable)		
310106100130000	Rehabilitation of Paved Road – Catanauan – Buenavista Rd – K0278+600 – K0279+100 Buenavista, Quezon	Quezon III DEO	Public Bidding	20-Nov-17	24-Nov-17	01-Dec-17	13-Dec-17	13-Dec-17	14-Dec-17	15-Dec-17	-	18-Dec-17	18-Jan-18	26-Jan-18	05-Feb-18	25-May-18	25-May-19	Regular Infra CY 2018	₱14,895,991.40		₱14,895,991.40	₱14,448,508.60		₱14,448,508.60	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17		Completed
310108100095000	Construction of Road Slope Protection Structure – P Burgos – Pototanin Jct – K0200+630 – K0200+679 & K0200+755 – K0200+799 Brgy. Kawayanin, Pitogo, Quezon	Quezon III DEO	Public Bidding	13-Dec-17	19-Dec-17	27-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	-	11-Jan-18	19-Jan-18	26-Jan-18	14-Feb-18	20-Mar-18	20-Mar-19	Regular Infra CY 2018	₱3,274,080.96		₱3,274,080.96	₱3,175,888.09		₱3,175,888.09	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17		Completed
310109100073000	Construction of Road Slope Protection Structure – Talaba – Summit Panaon Rd – K0188+(-087) – K0188+062, K0188+612 – K0188+693 Brgy. Socorro, Unisan, Quezon	Quezon III DEO	Public Bidding	13-Dec-17	19-Dec-17	27-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	-	11-Jan-18	19-Jan-18	26-Jan-18	14-Feb-18	18-Aug-18	18-Aug-19	Regular Infra CY 2018	₱13,719,703.73		₱13,719,703.73	₱13,513,808.89		₱13,513,808.89	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17		Completed
320101101464000	Construction of Seawall and Breakwater along Perimeter of Bondoc Peninsula Agricultural High School, Brgy. Sta. Rosa Mulanay, Quezon	Quezon III DEO	Public Bidding	13-Dec-17	19-Dec-17	27-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	-	11-Jan-18	19-Jan-18	26-Jan-18	05-Feb-18	30-Aug-18	30-Aug-19	Regular Infra CY 2018	₱38,946,890.22		₱38,946,890.22	₱38,563,318.45		₱38,563,318.45	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17		Completed
30117201214000	Construction of Road, Brgy. Camflora Sitio Sigaras San Andres, Quezon	Quezon III DEO	Public Bidding	28-Dec-17	29-Dec-17	05-Jan-18	25-Jan-18	25-Jan-18	26-Jan-18	27-Jan-18	-	08-Mar-18	09-Mar-18	19-Mar-18	26-Mar-18	25-Sep-18	25-Sep-19	CY 2018 LIP	₱68,599,882.56		₱68,599,882.56	₱67,227,729.50		₱67,227,729.50	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	04-Jan-18	04-Jan-18	04-Jan-18	04-Jan-18	04-Jan-18		Completed
300117201215000	Road Concreting, Barangay San Isidro Itaya, Barangay San Nicolas, Barangay Nieva General Luna, Quezon	Quezon III DEO	Public Bidding	19-Jan-18	30-Jan-18	06-Feb-18	19-Feb-18	19-Feb-18	20-Feb-18	21-Feb-18	-	05-Mar-18	14-Mar-18	23-Mar-18	28-Mar-18	30-Aug-18	30-Aug-19	CY 2018 LIP	₱9,796,438.76		₱9,796,438.76	₱8,688,342.10		₱8,688,342.10	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	30-Jan-18	30-Jan-18	30-Jan-18	30-Jan-18	30-Jan-18		Completed
300117201212000	Construction of Access Road, Barangay Tuhian Sta. 4+500-Sta. 5+500, Catanauan, Quezon	Quezon III DEO	Public Bidding	19-Jan-18	30-Jan-18	06-Feb-18	19-Feb-18	19-Feb-18	20-Feb-18	21-Feb-18	-	28-Feb-18	14-Mar-18	23-Mar-18	28-Mar-18	25-Sep-18	25-Sep-19	Regular Infra CY 2018	₱14,699,437.04		₱14,699,437.04	₱14,406,849.16		₱14,406,849.16	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	30-Jan-18	30-Jan-18	30-Jan-18	30-Jan-18	30-Jan-18		Completed
300104202119000	Construction of Barangay Health Station Barangay Tagbakan Silangan, Catanauan, Quezon	Quezon III DEO	Public Bidding	N/A	17-Feb-18	26-Feb-18	12-Mar-18	12-Mar-18	13-Mar-18	14-Mar-18	-	15-Mar-18	16-Mar-18	26-Mar-18	02-Apr-18	4-Jul-18	4-Jul-19	CY 2018 LIP	₱2,449,999.87		₱2,449,999.87	₱2,376,112.43		₱2,376,112.43	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18		Completed
300117201213000	Construction/Rehabilitation of Camflora- Sigaras-Makapaya-Yugno Road San Andres, Quezon	Quezon III DEO	Public Bidding	09-Feb-18	17-Feb-18	26-Feb-18	12-Mar-18	12-Mar-18	13-Mar-18	14-Mar-18	-	15-Mar-18	16-Mar-18	26-Mar-18	02-Apr-18	18-Sep-18	18-Sep-19	CY 2018 LIP	₱58,797,898.21		₱58,797,898.21	₱57,621,850.11		₱57,621,850.11	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18		Completed
300108200052000	Construction of Seawall and Slope Protection of Riverbanks, Barangay Walay Padre Burgos, Quezon	Quezon III DEO	Public Bidding	09-Feb-18	17-Feb-18	26-Feb-18	12-Mar-18	12-Mar-18	13-Mar-18	14-Mar-18	-	15-Mar-18	16-Mar-18	26-Mar-18	02-Apr-18	30-Oct-18	30-Oct-19	Regular Infra CY 2018	₱29,399,766.90		₱29,399,766.90	₱28,811,043.25		₱28,811,043.25	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18		Completed
200000100020000	Repair and Maintenance of Flood Control and Drainage along Talaba-Summit Panaon Road, K0194+840 – K0195+060 Brgy. Almacen, Unisan, Quezon	Quezon III DEO	Public Bidding	N/A	16-Mar-18	23-Mar-18	04-Apr-18	04-Apr-18	05-Apr-18	06-Apr-18	-	07-Apr-18	10-Apr-18	19-Apr-18	23-Apr-18	26-Jun-18	26-Jun-19	Regular Agency Fund (MVUC)	₱1,199,280.96	₱1,199,280.96		₱1,139,354.15	₱1,139,354.15		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	20-Mar-18	20-Mar-18	20-Mar-18	20-Mar-18	20-Mar-18		Completed

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks			
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	COO	Total	MOOE		COO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post-Qualification	Delivery/ Completion/ Acceptance (If applicable)	
200000100020000	Repair/Maintenance of Drainage along Gumaca-Pitogo-Mulanay-San Narciso Road (Sisirin-Pototanin Jct. Road), K0208+810 – K0209+259 Brgy. Rizalino, Pitogo, Quezon	Quezon III DEO	Public Bidding	N/A	16-Mar-18	23-Mar-18	04-Apr-18	04-Apr-18	05-Apr-18	06-Apr-18	07-Apr-18	12-Apr-18	19-Apr-18	23-Apr-18	26-Jun-18	26-Jun-19	Regular Agency Fund (MVUC)	P1,599,826.93	P1,599,826.93		P1,516,070.55	P1,516,070.55		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	20-Mar-18	20-Mar-18	20-Mar-18	20-Mar-18	20-Mar-18		Completed
200000100020000	Repair/Maintenance of Drainage along Gumaca-Pitogo-Mulanay-San Narciso Road, K0215+869 – K0216+055 Brgy. Gangahin, Pitogo, Quezon	Quezon III DEO	Public Bidding	N/A	16-Mar-18	23-Mar-18	04-Apr-18	04-Apr-18	05-Apr-18	06-Apr-18	07-Apr-18	12-Apr-18	19-Apr-18	23-Apr-18	26-Jun-18	26-Jun-19	Regular Agency Fund (MVUC)	P1,399,960.34	P1,399,960.34		P1,329,953.84	P1,329,953.84		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	20-Mar-18	20-Mar-18	20-Mar-18	20-Mar-18	20-Mar-18		Completed
200000100020000	Repair and Maintenance of Drainage along San Francisco-San Andres-San Narciso Road, K0366+660 – K0366+695, K0370+246 – K0370+538, K0373+932 – K0374+244 San Andres, Quezon	Quezon III DEO	Public Bidding	N/A	16-Mar-18	23-Mar-18	04-Apr-18	04-Apr-18	05-Apr-18	06-Apr-18	07-Apr-18	13-Apr-18	19-Apr-18	23-Apr-18	26-Jun-18	26-Jun-19	Regular Agency Fund (MVUC)	P1,299,999.70	P1,299,999.70		P1,271,601.74	P1,271,601.74		Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	20-Mar-18	20-Mar-18	20-Mar-18	20-Mar-18	20-Mar-18		Completed
310203200553000	Concreting of Brgy. Silangan Calutan FMR, Brgy. Silangan Calutan Agdangan, Quezon	Quezon III DEO	Public Bidding	27-Apr-18	04-May-18	11-May-18	23-May-18	23-May-18	24-May-18	25-May-18	28-May-18	29-May-18	30-May-18	01-Jun-18	24-Sep-18	24-Sep-19	Regular Agency Fund (DA Funded)	P4,899,703.11		P4,899,703.11	P4,825,950.75		P4,825,950.75	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	08-May-18	08-May-18	08-May-18	08-May-18	08-May-18		Completed
Total Allotted Budget of Procurement Activities																	P646,100,202.59														
Total Contract Price of Procurement Activities Conducted																	P621,476,307.92														
Total Savings (Total Allotted Budget - Total Contract Price)																	P24,623,894.67														
ON-GOING PROCUREMENT ACTIVITIES																															
310208100002000	Off-Carriageway Improvement: Shoulder Paving/Construction – Abuyon – Buenavista Rd – K0250+(-800) – K0253+089, K0253+153 – K0257+173, K0257+239 – K0257+852 Abuyon – Buenavista Section	Quezon III DEO	Public Bidding	07-Nov-17	10-Nov-17	17-Nov-17	01-Dec-17	01-Dec-17	04-Dec-17	05-Dec-17	07-Dec-17	31-Jan-18	08-Feb-18	14-Feb-18		Regular Infra CY 2018	P97,995,345.05		P97,995,345.05	P93,091,190.61		P93,091,190.61	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17			
310208100025000	Off-Carriageway Improvement: Shoulder Paving/Construction – Gumaca Pitogo-Mulanay-Sn Narciso Rd- K0213+000 – K0213+853, K0214+140 – K0214+235, K0215+ -514 – K0216+316, K0216+355 – K0217+014, K0217+027 – K0218+000, K0222+000 – K0224+000, K0225+000 – K0226+000, K0232+379 – K0234+000 Pitogo – General Luna Section	Quezon III DEO	Public Bidding	07-Nov-17	10-Nov-17	17-Nov-17	01-Dec-17	01-Dec-17	04-Dec-17	05-Dec-17	07-Dec-17	31-Jan-18	08-Feb-18	14-Feb-18		Regular Infra CY 2018	P97,999,520.29		P97,999,520.29	P93,099,802.57		P93,099,802.57	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17			
310208100037000	Off-Carriageway Improvement: Shoulder Paving/Construction – MSR Jct Lopez-Buenavista Rd – K0238+ (-1055) – K0240+310, K0240+332 – K0245+530, K0245+575 – K0249+181 Lopez – Buenavista Section	Quezon III DEO	Public Bidding	07-Nov-17	10-Nov-17	17-Nov-17	01-Dec-17	01-Dec-17	04-Dec-17	05-Dec-17	07-Dec-17	31-Jan-18	08-Feb-18	14-Feb-18		Regular Infra CY 2018	P97,999,882.73		P97,999,882.73	P93,100,774.42		P93,100,774.42	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17			
310208100038000	Off-Carriageway Improvement: Shoulder Paving/Construction – Mulanay-Sn Francisco Rd – K0293+793 – K0295+484, K0295+509 – K0302+769 Mulanay – San Francisco Section	Quezon III DEO	Public Bidding	07-Nov-17	10-Nov-17	17-Nov-17	01-Dec-17	01-Dec-17	04-Dec-17	05-Dec-17	07-Dec-17	31-Jan-18	08-Feb-18	14-Feb-18		Regular Infra CY 2018	P97,999,518.97		P97,999,518.97	P93,098,358.18		P93,098,358.18	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17			
310208100045000	Off-Carriageway Improvement: Shoulder Paving/Construction – Sn Francisco-Sn Andres- Sn Narciso Rd – K0393+175 – K0401+804 San Narciso Section	Quezon III DEO	Public Bidding	07-Nov-17	10-Nov-17	17-Nov-17	01-Dec-17	01-Dec-17	04-Dec-17	05-Dec-17	07-Dec-17	31-Jan-18	08-Feb-18	14-Feb-18		Regular Infra CY 2018	P97,999,894.90		P97,999,894.90	P93,101,386.05		P93,101,386.05	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17			

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks
				Pre-Proc Conference	Ads/Post of TAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post-Qualification	Delivery / Completion/ Acceptance (If applicable)	
310209100050000	Off-Carriageway Improvement: Shoulder Paving/Construction – Catanaun-Buenavista Rd K0250+292 – K0255+096 Catanaun Section	Quezon III DEO	Public Bidding	07-Nov-17	10-Nov-17	17-Nov-17	01-Dec-17	01-Dec-17	04-Dec-17	05-Dec-17	07-Dec-17	16-Jan-18	25-Jan-18	05-Feb-18		Regular Infra CY 2018	P48,997,689.33		P48,997,689.33	P46,546,836.85		P46,546,836.85	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17		
310209100051000	Off-Carriageway Improvement: Shoulder Paving/Construction – MSR Jct – Lopez-Catanaun Rd – K0238+899 – K0241+680, K0241+717 – K0243+326 General Luna – Catanaun Section	Quezon III DEO	Public Bidding	07-Nov-17	10-Nov-17	17-Nov-17	01-Dec-17	01-Dec-17	04-Dec-17	05-Dec-17	07-Dec-17	16-Jan-18	25-Jan-18	05-Feb-18		Regular Infra CY 2018	P48,999,951.28		P48,999,951.28	P46,794,928.45		P46,794,928.45	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17	15-Nov-17		
300116200821000	Construction of Access Road leading to Catanaun Beach, Matandang Sabang Silangan – Matandang Sabang Kanluran Catanaun, Quezon	Quezon III DEO	Public Bidding	13-Nov-17	17-Nov-17	24-Nov-17	06-Dec-17	06-Dec-17	07-Dec-17	08-Dec-17	11-Dec-17	08-Mar-18	12-Mar-18	16-Mar-18		Regular Infra CY 2018	P28,875,000.62		P28,875,000.62	P28,181,807.39		P28,181,807.39	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI, Philippine Chamber of Commerce and Industry	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17		
310303100117000	Retrofitting/Strengthening of Bridge – Cabuyao Br. (B02954L2) P. Burgos – Pototanin Jct Rd.	Quezon III DEO	Public Bidding	13-Nov-17	17-Nov-17	24-Nov-17	06-Dec-17	06-Dec-17	07-Dec-17	08-Dec-17	11-Dec-17	17-Jan-18	26-Jan-18	05-Feb-18		Regular Infra CY 2018	P11,578,672.57		P11,578,672.57	P11,001,502.36		P11,001,502.36	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI, Philippine Chamber of Commerce and Industry	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17		
310303100005000	Retrofitting/Strengthening of Bridge – Kalilayan Br. (B02957L2) P. Burgos – Pototanin Jct Rd.	Quezon III DEO	Public Bidding	13-Nov-17	17-Nov-17	24-Nov-17	06-Dec-17	06-Dec-17	07-Dec-17	08-Dec-17	11-Dec-17	31-Jan-18	08-Feb-18	14-Feb-18		Regular Infra CY 2018	P54,879,955.73		P54,879,955.73	P52,135,699.14		P52,135,699.14	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI, Philippine Chamber of Commerce and Industry	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17		
300116200824000	Construction of Barangay Road Tuhian, Catanaun, Quezon	Quezon III DEO	Public Bidding	13-Nov-17	17-Nov-17	24-Nov-17	06-Dec-17	06-Dec-17	07-Dec-17	08-Dec-17	11-Dec-17	08-Mar-18	12-Mar-18	16-Mar-18		Regular Infra CY 2018	P34,299,451.76		P34,299,451.76	P33,271,436.10		P33,271,436.10	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI, Philippine Chamber of Commerce and Industry	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17		
300116200822000	Construction of Access Road Brgy. Tuhian, Catanaun, Quezon	Quezon III DEO	Public Bidding	13-Nov-17	17-Nov-17	24-Nov-17	06-Dec-17	06-Dec-17	07-Dec-17	08-Dec-17	11-Dec-17	08-Mar-18	12-Mar-18	16-Mar-18		CY 2018 LP	P14,699,437.04		P14,699,437.04	P14,258,726.66		P14,258,726.66	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI, Philippine Chamber of Commerce and Industry	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17	22-Nov-17		
310102100122000	Preventive Maintenance of Road: Concrete Reblocking – P Burgos – Pototanin Jct – K0167+000 – K0168+000, K0192+111 – K0192+421, K0192+437 – K0193+000 Padre Burgos and Unisan Section	Quezon III DEO	Public Bidding	20-Nov-17	24-Nov-17	01-Dec-17	13-Dec-17	13-Dec-17	14-Dec-17	15-Dec-17	18-Dec-17	18-Jan-18	26-Jan-18	05-Feb-18		Regular Infra CY 2018	P14,226,188.66		P14,226,188.66	P12,546,239.98		P12,546,239.98	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17		

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification		Delivery/ Completion/ Acceptance (If applicable)	
310105100034000	Rehabilitation of Paved Road – P Burgos – Pototanin Jct K0154+080 – K0154+865, K0163+000 – K0163+850, K0165+000 – K0165+738 Padre Burgos Section	Quezon III DEO	Public Bidding	20-Nov-17	24-Nov-17	01-Dec-17	13-Dec-17	13-Dec-17	14-Dec-17	15-Dec-17	-	18-Dec-17	29-Jan-18	07-Feb-18	14-Feb-18		Regular Infra CY 2018	P66,676,139.54		P66,676,139.54	P63,350,525.30		P63,350,525.30	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17		
310102100121000	Preventive Maintenance of Road: Concrete Reblocking – Mulanay – Sn Francisco Rd - K0308+000 – K0309+000, K0309+070 – K0311+850 San Francisco Section	Quezon III DEO	Public Bidding	20-Nov-17	24-Nov-17	01-Dec-17	13-Dec-17	13-Dec-17	14-Dec-17	15-Dec-17	-	18-Dec-17	18-Jan-18	26-Jan-18	05-Feb-18		Regular Infra CY 2018	P35,324,419.48		P35,324,419.48	P33,558,608.17		P33,558,608.17	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17		
310102100123000	Preventive Maintenance of Road: Concrete Reblocking – Sn Francisco – Sn Andres – Sn Narciso Rd – K0373+310 – K0374+000 San Andres Section	Quezon III DEO	Public Bidding	20-Nov-17	24-Nov-17	01-Dec-17	13-Dec-17	13-Dec-17	14-Dec-17	15-Dec-17	-	18-Dec-17	18-Jan-18	26-Jan-18	05-Feb-18		Regular Infra CY 2018	P5,983,744.23		P5,983,744.23	P5,863,932.37		P5,863,932.37	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17		
310102100120000	Preventive Maintenance of Road: Concrete Reblocking – Gumaca – Pitogo – Mulanay – Sn Narciso Rd – K0216+593 – K0217+014, K0235+749 – K0236+254, K0246+977 – K0247+773, K0248+800 – K0249+200, K0291+400 – K0292+505 Gumaca – Pitogo – Mulanay – Sn Narciso Rd	Quezon III DEO	Public Bidding	20-Nov-17	24-Nov-17	01-Dec-17	13-Dec-17	13-Dec-17	14-Dec-17	15-Dec-17	-	18-Dec-17	18-Jan-18	26-Jan-18	05-Feb-18		Regular Infra CY 2018	P27,371,712.86		P27,371,712.86	P25,658,616.73		P25,658,616.73	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17		
310111100031000	Construction of Drainage Structure along Road – Abuyon – Buenavista Rd – K0258+000 – K0258+335, K0258+335 – K0258+651, K0258+747 – K0258+944, K0258+964 – K0259+289, K0259+645 – K0260+122, K0261+066 – K0261+470, K0261+625 – K0262+480, K0262+480 – K0262+604, K0262+604 – K0262+793, K0262+964 – K0265+039, K0265+108 – K0265+459, K0265+521 – K0265+846, K0265+732 – K0265+807 San Narciso, Quezon	Quezon III DEO	Public Bidding	20-Nov-17	24-Nov-17	01-Dec-17	13-Dec-17	13-Dec-17	14-Dec-17	15-Dec-17	-	18-Dec-17	18-Jan-18	26-Jan-18	05-Feb-18		Regular Infra CY 2018	P39,199,447.57		P39,199,447.57	P38,417,150.71		P38,417,150.71	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17		
310111100033000	Construction of Drainage Structure along Road – Mulanay – Sn Francisco Rd – K0301+524 – K0301+696, K0301+880 – K0301+920, K0302+720 – K0302+920, K0303+016 – K0303+068, K0303+398 – K0303+648, K0303+800 – K0304+070, K0304+070 – K0304+200, K0304+530 – K0304+970, K0306+449 – K0306+680 San Francisco, Quezon	Quezon III DEO	Public Bidding	20-Nov-17	24-Nov-17	01-Dec-17	13-Dec-17	13-Dec-17	14-Dec-17	15-Dec-17	-	18-Dec-17	18-Jan-18	26-Jan-18	05-Feb-18		Regular Infra CY 2018	P24,435,169.83		P24,435,169.83	P23,946,412.36		P23,946,412.36	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17		
310111100034000	Construction of Drainage Structure along Road – P Burgos – Pototanin Jct – K0158+698 – K0162+698 Padre Burgos, Quezon	Quezon III DEO	Public Bidding	20-Nov-17	24-Nov-17	01-Dec-17	13-Dec-17	13-Dec-17	14-Dec-17	15-Dec-17	-	18-Dec-17	18-Jan-18	26-Jan-18	05-Feb-18		Regular Infra CY 2018	P39,199,220.30		P39,199,220.30	P38,416,072.09		P38,416,072.09	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17		
310111100035000	Construction of Drainage Structure along Road – Sn Francisco – Sn Andres Sn Narciso Rd – K0371+400 – K0372+300, K0372+600 – K0373+000, K0387+433 – K0387+888, K0388+276 – K0388+730, K0391+000 – K0391+896 San Narciso - San Andres Section	Quezon III DEO	Public Bidding	20-Nov-17	24-Nov-17	01-Dec-17	13-Dec-17	13-Dec-17	14-Dec-17	15-Dec-17	-	18-Dec-17	18-Jan-18	26-Jan-18	05-Feb-18		Regular Infra CY 2018	P39,199,999.89		P39,199,999.89	P38,417,182.62		P38,417,182.62	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17		

Code (PAP)	Procurement Program / Project	PMO / End-User (TU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification		Delivery/ Completion/ Acceptance (If applicable)
310112100033000	Construction of Drainage Structure along Road – Catanaunan – Buenavista Rd – K0259+626 – K0259+974, K0260+416 – K0260+454, K0260+454 – K0260+696 Catanaunan – Buenavista Rd	Quezon III DEO	Public Bidding	20-Nov-17	24-Nov-17	01-Dec-17	13-Dec-17	13-Dec-17	14-Dec-17	15-Dec-17	18-Dec-17	18-Jan-18	26-Jan-18	05-Feb-18		Regular Infra CY 2018	P5,389,399.76		P5,389,399.76	P5,281,660.71		P5,281,660.71	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17		
310112100034000	Construction of Drainage Structure along Road – Talaba – Summit – Panaon Rd – K0188+(-)239 – K0188+995, K0188+(-)255 – K0188+(-)250 Brgy. Socorro, Unisan, Quezon	Quezon III DEO	Public Bidding	20-Nov-17	24-Nov-17	01-Dec-17	13-Dec-17	13-Dec-17	14-Dec-17	15-Dec-17	18-Dec-17	18-Jan-18	26-Jan-18	05-Feb-18		Regular Infra CY 2018	P29,140,603.56		P29,140,603.56	P28,557,576.81		P28,557,576.81	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17	23-Nov-17		
310204100085000	Construction of Gravel Road – Catanaunan Diversion Road, Incl. ROW Catanaunan, Quezon	Quezon III DEO	Public Bidding	05-Dec-17	07-Dec-17	14-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	11-Jan-18	08-Mar-18	14-Mar-18	19-Mar-18		Regular Infra CY 2018	P68,599,888.78		P68,599,888.78	P67,547,300.79		P67,547,300.79	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	14-Dec-17	14-Dec-17	14-Dec-17	14-Dec-17	14-Dec-17		
300116200823000	Construction of Barangay Road with Spillway leading to Ilayang Doongan ES, Sitio Central 1 to Central 2, Barangay Doongan Ilaya Catanaunan, Quezon	Quezon III DEO	Public Bidding	05-Dec-17	07-Dec-17	14-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	11-Jan-18	08-Mar-18	12-Mar-18	16-Mar-18		Regular Infra CY 2018	P14,697,910.97		P14,697,910.97	P14,556,351.67		P14,556,351.67	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	14-Dec-17	14-Dec-17	14-Dec-17	14-Dec-17	14-Dec-17		
310108100093000	Construction of Road Slope Protection Structure – Gumaca – Pitogo – Mulanay – Sn Narciso Rd – K0219+350 – K0219+470, K0220+625 – K0220+694, K0220+783 – K0220+816, K0220+858 – K0220+930, K0221+372 – K0221+425, K0267+432 – K0267+470, K0207+180 – K0207+210, K0207+500 – K0207+530, K0211+842 – K0211+875 Gumaca – Pitogo – Mulanay – Sn Narciso Rd	Quezon III DEO	Public Bidding	13-Dec-17	19-Dec-17	27-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	11-Jan-18	19-Jan-18	26-Jan-18	05-Feb-18		Regular Infra CY 2018	P37,117,206.59		P37,117,206.59	P36,559,807.33		P36,559,807.33	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17		
310108100094000	Construction of Road Slope Protection Structure – Mulanay – Sn Francisco Rd – K0280+970 – K0281+070, K0281+110 – K0281+273, K0285+600 – K0285+645, K0286+400 – K0286+480, K0286+750 – K0286+870, K0288+823 – K0288+860, K0289+496 – K0289+615, K0289+900 – K0290+040, K0290+140 – K0290+220, K0292+131 – K0292+176 Mulanay – Sn Francisco Rd	Quezon III DEO	Public Bidding	13-Dec-17	19-Dec-17	27-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	11-Jan-18	19-Jan-18	26-Jan-18	05-Feb-18		Regular Infra CY 2018	P46,944,794.28		P46,944,794.28	P46,240,707.12		P46,240,707.12	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17		
310108100096000	Construction of Road Slope Protection Structure – Sn Francisco – Sn Andres – Sn Narciso Rd – K0365+603 – K0365+623, K0372+327 – K0372+360, K0375+620 – K0375+656, K0376+039 – K0376+184, K0379+080 – K0379+150, K0379+920 – K0379+945, K0382+577 – K0382+622 San Narciso – San Andres, Quezon	Quezon III DEO	Public Bidding	13-Dec-17	19-Dec-17	27-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	11-Jan-18	19-Jan-18	26-Jan-18	14-Feb-18		Regular Infra CY 2018	P31,359,391.86		P31,359,391.86	P30,733,597.81		P30,733,597.81	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17		
3201011014560000	Construction of Flood Control Structures along Catanaunan River (Downstream Section) Catanaunan, Quezon	Quezon III DEO	Public Bidding	13-Dec-17	19-Dec-17	27-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	11-Jan-18	08-Mar-18	12-Mar-18	16-Mar-18		Regular Infra CY 2018	P39,296,905.65		P39,296,905.65	P38,696,133.87		P38,696,133.87	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17		

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	COO	Total	MOOE		COO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post- Qualification	Delivery/ Completion/ (If Acceptance (If applicable))
320101101458000	Construction of Flood Control Structures along Catanauan River (Upstream Section) Catanauan, Quezon	Quezon III DEO	Public Bidding	13-Dec-17	19-Dec-17	27-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	11-Jan-18	08-Mar-18	12-Mar-18	16-Mar-18		Regular Infra CY 2018	P39,199,369.06		P39,199,369.06	P38,586,056.35		P38,586,056.35	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17		
320101101459000	Construction of Flood Control Structures along Hingoso River, San Isidro Ibaba – San Vicente Section General Luna, Quezon	Quezon III DEO	Public Bidding	13-Dec-17	19-Dec-17	27-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	11-Jan-18	08-Mar-18	12-Mar-18	16-Mar-18		Regular Infra CY 2018	P34,299,320.57		P34,299,320.57	P33,614,826.87		P33,614,826.87	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17		
32101101460000	Construction of Flood Control Structures and Seawall along Catanauan River Catanauan, Quezon	Quezon III DEO	Public Bidding	13-Dec-17	19-Dec-17	27-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	11-Jan-18	08-Mar-18	12-Mar-18	16-Mar-18		Regular Infra CY 2018	P39,199,611.00		P39,199,611.00	P38,413,747.68		P38,413,747.68	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17		
320101101462000	Construction of River Dike and Seawall Project along the Vulnerable Areas Municipality of Catanauan, Quezon	Quezon III DEO	Public Bidding	13-Dec-17	19-Dec-17	27-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	11-Jan-18	08-Mar-18	12-Mar-18	16-Mar-18		Regular Infra CY 2018	P39,199,575.73		P39,199,575.73	P38,611,345.52		P38,611,345.52	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17		
320101101463000	Construction of River Flood Control Project In Brgys. Sipa, Yawe, Walay and San Isidro Padre Burgos, Quezon	Quezon III DEO	Public Bidding	13-Dec-17	19-Dec-17	27-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	11-Jan-18	08-Mar-18	12-Mar-18	16-Mar-18		Regular Infra CY 2018	P39,199,812.61		P39,199,812.61	P38,577,655.92		P38,577,655.92	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17		
320101101461000	Construction of River Control along Macalelon River in Poblacion Area and Construction of Seawall in Brgy. Castillo & Luctob Macalelon, Quezon	Quezon III DEO	Public Bidding	13-Dec-17	19-Dec-17	27-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	11-Jan-18	08-Mar-18	12-Mar-18	16-Mar-18		Regular Infra CY 2018	P34,299,597.77		P34,299,597.77	P33,612,118.92		P33,612,118.92	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17		
3100104202115000	Construction of Multipurpose Hall Mulanay, Quezon	Quezon III DEO	Public Bidding	13-Dec-17	19-Dec-17	27-Dec-17	08-Jan-18	08-Jan-18	09-Jan-18	10-Jan-18	11-Jan-18	19-Jan-18	26-Jan-18	05-Feb-18		CY 2018 LIP	P2,939,960.14		P2,939,960.14	P2,895,619.80		P2,895,619.80	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17	28-Dec-17		
310305100231000	Partial Widening of Bridge from Single Lane to Two Lanes - Kanguinsa Br. (B03258LZ) along Sn Francisco – Sn Andres – Sn Narciso Rd San Francisco, Quezon	Quezon III DEO	Public Bidding	27-Dec-17	29-Dec-17	05-Jan-18	25-Jan-18	25-Jan-18	26-Jan-18	05-Feb-18	06-Feb-18	13-Feb-18	22-Feb-18	28-Feb-18		Regular Infra CY 2018	P22,535,827.44		P22,535,827.44	P22,085,666.95		P22,085,666.95	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	04-Jan-18	04-Jan-18	04-Jan-18	04-Jan-18	04-Jan-18		
310111100032000	Construction of Drainage Structure along Gumaca-Pitogo-Mulanay-Sn Narciso Rd, K0272+940-K0273+440 Mulanay, Quezon	Quezon III DEO	Public Bidding	19-Jan-18	30-Jan-18	06-Feb-18	19-Feb-18	19-Feb-18	20-Feb-18	21-Feb-18	06-Apr-18	11-Apr-18	26-Apr-18	07-May-18		Regular Infra CY 2018	P19,401,064.13		P19,401,064.13	P19,012,976.73		P19,012,976.73	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	30-Jan-18	30-Jan-18	30-Jan-18	30-Jan-18	30-Jan-18		
310208100026000	Off-Carriageway Improvement: Shoulder Paving/Construction of Gumaca-Pitogo-Mulanay-Sn Narciso Rd, K0238+000-K0238+624, K0242+190- K0247+929 General Luna, Quezon	Quezon III DEO	Public Bidding	19-Jan-18	30-Jan-18	06-Feb-18	19-Feb-18	19-Feb-18	20-Feb-18	21-Feb-18	28-Feb-18	14-Mar-18	23-Mar-18	28-Mar-18		Regular Infra CY 2018	P73,495,751.07		P73,495,751.07	P70,785,296.10		P70,785,296.10	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	30-Jan-18	30-Jan-18	30-Jan-18	30-Jan-18	30-Jan-18		

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification		Delivery/ Completion/ Acceptance (If applicable)
300120200042000	Construction of Water Supply Project (Level III), Catanauan, Quezon	Quezon III DEO	Public Bidding	27-Apr-18	04-May-18	11-May-18	23-May-18	23-May-18	24-May-18	25-May-18	28-May-18	29-May-18	30-May-18	01-Jun-18		Regular Infra CY 2018	P29,700,001.33		P29,700,001.33	P29,105,141.38	P29,105,141.38	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	08-May-18	08-May-18	08-May-18	08-May-18	08-May-18		Re-advertised due to revision of ABC	
300120200043000	Construction of Water Supply project (Level III), San Francisco, Quezon	Quezon III DEO	Public Bidding	02-Apr-18	06-Apr-18	13-Apr-18	02-May-18	02-May-18	03-May-18	04-May-18	07-May-18	08-May-18	16-May-18	17-May-18		Regular Infra CY 2018	P39,598,906.11		P39,598,906.11	P38,804,756.29	P38,804,756.29	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	10-Apr-18	10-Apr-18	10-Apr-18	10-Apr-18	10-Apr-18		Re-advertised due to revision of ABC	
300104202116000	Construction of Municipal Hall San Francisco, Quezon	Quezon III DEO	Public Bidding	19-Jan-18	14-Feb-18	21-Feb-18	05-Mar-18	05-Mar-18	06-Mar-18	07-Mar-18	08-Mar-18	15-Mar-18	23-Mar-18	28-Mar-18		CY 2018 LIP	P19,599,903.86		P19,599,903.86	P19,206,293.78	P19,206,293.78	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18		Re-advertised due to failure of bidding (no bids were received)	
300104202117000	Construction of Municipal Museum Unisan, Quezon	Quezon III DEO	Public Bidding	19-Jan-18	01-Mar-18	08-Mar-18	20-Mar-18	20-Mar-18	21-Mar-18	22-Mar-18	23-Mar-18	26-Mar-18	04-Apr-18	05-Apr-18		CY 2018 LIP	P9,899,976.33		P9,899,976.33	P9,701,372.44	P9,701,372.44	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	01-Mar-18	01-Mar-18	01-Mar-18	01-Mar-18	01-Mar-18		Re-advertised due to failure of bidding (no bids were received)	
300103200392000	Construction of Multi-Purpose Livelihood Training Center Buenavista, Quezon	Quezon III DEO	Public Bidding	09-Feb-18	17-Feb-18	26-Feb-18	12-Mar-18	12-Mar-18	13-Mar-18	14-Mar-18	15-Mar-18	16-Mar-18	26-Mar-18	02-Apr-18		Regular Infra CY 2018	P9,703,710.23		P9,703,710.23	P9,507,485.05	P9,507,485.05	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18			
300103200393000	Construction of Multi-Purpose Livelihood Training Center San Andres, Quezon	Quezon III DEO	Public Bidding	09-Feb-18	17-Feb-18	26-Feb-18	12-Mar-18	12-Mar-18	13-Mar-18	14-Mar-18	15-Mar-18	16-Mar-18	26-Mar-18	02-Apr-18		Regular Infra CY 2018	P9,703,710.23		P9,703,710.23	P9,603,771.08	P9,603,771.08	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18			
300103200394000	Construction of Multi-Purpose Livelihood Training Center San Francisco, Quezon	Quezon III DEO	Public Bidding	09-Feb-18	17-Feb-18	26-Feb-18	12-Mar-18	12-Mar-18	13-Mar-18	14-Mar-18	15-Mar-18	16-Mar-18	26-Mar-18	02-Apr-18		Regular Infra CY 2018	P9,703,710.23		P9,703,710.23	P9,507,485.05	P9,507,485.05	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18			
310111100006000	Construction of Drainage Structure along Road, Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0258+612 - K0260+346 Catanauan Section	Quezon III DEO	Public Bidding	09-Feb-18	17-Feb-18	26-Feb-18	12-Mar-18	12-Mar-18	13-Mar-18	14-Mar-18	15-Mar-18	16-Mar-18	26-Mar-18	02-Apr-18		Regular Infra CY 2018	P53,360,436.53		P53,360,436.53	P52,272,924.88	P52,272,924.88	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18			
310208100027000	Off-Carriageway Improvement: Shoulder Paving/Construction - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0260+512 - K0264+785 Catanauan Section	Quezon III DEO	Public Bidding	09-Feb-18	17-Feb-18	26-Feb-18	12-Mar-18	12-Mar-18	13-Mar-18	14-Mar-18	15-Mar-18	16-Mar-18	26-Mar-18	02-Apr-18		Regular Infra CY 2018	P49,690,410.89		P49,690,410.89	P48,694,532.31	P48,694,532.31	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18	19-Feb-18			
300120200014000	Construction of Water Supply Project San Narciso, Quezon	Quezon III DEO	Public Bidding	02-Apr-18	06-Apr-18	13-Apr-18	02-May-18	02-May-18	03-May-18	04-May-18	07-May-18	08-May-18	16-May-18	17-May-18		Regular Infra CY 2018	P55,969,995.78		P55,969,995.78	P55,130,467.92	P55,130,467.92	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Apr-18	10-Apr-18	10-Apr-18	10-Apr-18	10-Apr-18			

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification		Delivery/ Completion/ Acceptance (If applicable)
300120200001000	Construction of Break Water Barangay Punta, Unisan, Quezon	Quezon III DEO	Public Bidding	02-Apr-18	06-Apr-18	13-Apr-18	02-May-18	02-May-18	03-May-18	04-May-18	07-May-18	08-May-18	16-May-18	17-May-18		Regular Infra CY 2018	₱144,747,049.62		₱144,747,049.62	₱141,852,913.08	₱141,852,913.08	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	10-Apr-18	10-Apr-18	10-Apr-18	10-Apr-18	10-Apr-18			
310205100153000	Construction of Gravel Road - San Francisco - San Andres – San Narciso Road, Package 2, incl. ROW Quezon Province	Quezon III DEO	Public Bidding	02-Apr-18	06-Apr-18	13-Apr-18	02-May-18	02-May-18	03-May-18	04-May-18	07-May-18	08-May-18	16-May-18	17-May-18		Regular Infra CY 2018	₱120,620,256.45		₱120,620,256.45	₱118,205,582.86	₱118,205,582.86	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	10-Apr-18	10-Apr-18	10-Apr-18	10-Apr-18	10-Apr-18			
310205100152000	Construction of Gravel Road and Concrete Road - San Francisco - San Andres – San Narciso Road, Package 1 Quezon Province	Quezon III DEO	Public Bidding	02-Apr-18	06-Apr-18	13-Apr-18	02-May-18	02-May-18	03-May-18	04-May-18	07-May-18	08-May-18	16-May-18	17-May-18		Regular Infra CY 2018	₱168,871,529.19		₱168,871,529.19	₱165,497,618.66	₱165,497,618.66	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter, ACWAI	10-Apr-18	10-Apr-18	10-Apr-18	10-Apr-18	10-Apr-18			
200000100019000	Repair/Maintenance of DPWH Building, Guest House/Canteen, Annexed Quarter & Quality Control Building Catanaun, Quezon	Quezon III DEO	Public Bidding	N/A	04-May-18	11-May-18	23-May-18	23-May-18	24-May-18	25-May-18	28-May-18	29-May-18	30-May-18	01-Jun-18		Regular Agency Fund (MOOE)	₱1,099,381.53	₱1,099,381.53		₱1,066,188.06	₱1,066,188.06	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	08-May-18	08-May-18	08-May-18	08-May-18	08-May-18			
310203200530000	Concreting of Brgy. Tulay Buhangin FMR, Brgy. Tulay, Buhangin Padre Burgos, Quezon	Quezon III DEO	Public Bidding	27-Apr-18	04-May-18	11-May-18	23-May-18	23-May-18	24-May-18	25-May-18	28-May-18	29-May-18	30-May-18	01-Jun-18		Regular Agency Fund (DA Funded)	₱9,799,390.76		₱9,799,390.76	₱9,642,447.83	₱9,642,447.83	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	08-May-18	08-May-18	08-May-18	08-May-18	08-May-18			
310203200521000	Concreting of Brgy. Camflora FMR, Brgy. Camflora San Andres, Quezon	Quezon III DEO	Public Bidding	08-May-18	15-May-18	22-May-18	04-Jun-18	04-Jun-18	05-Jun-18	07-Jun-18	08-Jun-18	08-Jun-18	13-Jun-18	14-Jun-18		Regular Agency Fund (DA Funded)	₱60,759,771.41		₱60,759,771.41	₱59,546,515.58	₱59,546,515.58	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	21-May-18	21-May-18	21-May-18	21-May-18	21-May-18			
300104202111000	Construction of Multipurpose Building (Hatchery) Brgy. Punta, Unisan, Quezon	Quezon III DEO	Public Bidding	08-May-18	15-May-18	22-May-18	04-Jun-18	04-Jun-18	05-Jun-18	07-Jun-18	09-Jun-18	08-Jun-18	13-Jun-18	14-Jun-18		CY 2018 LIP	₱19,599,415.23		₱19,599,415.23	₱19,404,764.89	₱19,404,764.89	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	21-May-18	21-May-18	21-May-18	21-May-18	21-May-18			
310203200552000	Concreting of Brgy. Villa Aurin FMR, Brgy. Villa Aurin San Narciso, Quezon	Quezon III DEO	Public Bidding	10-May-18	17-May-18	24-May-18	19-Jul-18	19-Jul-18	20-Jan-00	23-Aug-18	24-Aug-18	28-Aug-18	31-Aug-18	03-Sep-18		Regular Agency Fund (DA Funded)	₱78,399,226.95		₱78,399,226.95	₱74,477,417.56	₱74,477,417.56	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	21-May-18	21-May-18	21-May-18	21-May-18	21-May-18			
300103200014000	Construction of Coconut Research and Development Center Catanaun, Quezon	Quezon III DEO	Public Bidding	13-Jun-18	20-Jun-18	27-Jun-18	09-Jul-18	09-Jul-18	10-Jul-18	11-Jul-18	12-Jul-18	13-Jul-18	18-Jul-18	19-Jul-18		Regular Infra CY 2018	₱96,500,000.00		₱96,500,000.00	₱95,538,359.10	₱95,538,359.10	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	20-Jun-18	20-Jun-18	20-Jun-18	20-Jun-18	20-Jun-18		Re-advertised	

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks						
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification		Delivery/ Completion/ Acceptance (If applicable)					
300205100007000	Construction of Rainwater Collection System (RWCS) at Various Schools in Quezon III Legislative District Contract Location: a. Villarica Elem. School b. Lavidas Elem. School c. Nieva Elem. School d. Mabini Iba. Elem. School e. Taguin Elem. School f. Gangahin Elem. School g. Beredo Elem. School h. Muliguin Elem. School i. Tagabas Ila. Elem. School j. Tagbakan Iba. Elem. School k. San Vicente Sil. Elem. School l. Bagopaye Elem. School m. Aios Elem. School	Quezon III DEO	Public Bidding		N/A		30-May-18		06-Jun-18	18-Jun-18	18-Jun-18	19-Jun-18	20-Jun-18	21-Jun-18	22-Jun-18	25-Jun-18	27-Jun-18		Regular Agency Fund		P3,281,000.45		P3,281,000.45		P3,182,702.64		P3,182,702.64	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	21-May-18	21-May-18	21-May-18	21-May-18	21-May-18		
300116201298000	Construction/Concreting of Bagupaye-Anonang-Magsaysay FMR Mulanay, Quezon – Phase IV	Quezon III DEO	Public Bidding	18-Jul-18	25-Jul-18	01-Aug-18	13-Aug-18	13-Aug-18	14-Aug-18	16-Aug-18	18-Aug-18	23-Oct-18	31-Oct-18	05-Nov-18				FY 2018 RA 10964 Regular 2018 CURRENT	P139,106,949.72		P139,106,949.72		P134,855,680.58		P134,855,680.58	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	25-Jul-18	25-Jul-18	25-Jul-18	25-Jul-18	25-Jul-18				
300104202112000	Construction of Multi-Purpose Building (Livestock and Animal Upgrade Facility) Brgy. Malvar, Unisan, Quezon	Quezon III DEO	Public Bidding	13-Aug-18	20-Aug-18	28-Aug-18	10-Sep-18	10-Sep-18	11-Sep-18	12-Sep-18	13-Sep-18	14-Sep-18	21-Sep-18	24-Sep-18				Regular Infra CY 2018	P44,216,154.20		P44,216,154.20	P42,887,506.90		P42,887,506.90	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	24-Aug-18	24-Aug-18	24-Aug-18	24-Aug-18	24-Aug-18					
2017 GAA EXTENDED	Construction of Punta Port Brgy. Punta, Unisan, Quezon	Quezon III DEO	Public Bidding	31-Aug-18	07-Sep-18	14-Sep-18	26-Sep-18	26-Sep-18	27-Sep-18	28-Sep-18	01-Oct-18	02-Oct-18	16-Oct-18	17-Oct-18				GAA Funds for the DOT Infrastructure Program for CY 2017	P28,958,943.89		P28,958,943.89	P28,088,697.34		P28,088,697.34	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Sep-18	10-Sep-18	10-Sep-18	10-Sep-18	10-Sep-18					
200000100019000	Repair/Maintenance of DPWH Building, Admin Building Catanaunan, Quezon	Quezon III DEO	Public Bidding		N/A	05-Oct-18	12-Oct-18	24-Oct-18	24-Oct-18	25-Oct-18	26-Oct-18	29-Oct-18	30-Oct-18	08-Nov-18	09-Nov-18			FY 2018 RA 10964 Regular 2018 CURRENT	P500,000.00	P500,000.00		P482,515.73		P482,515.73	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	08-Oct-18	08-Oct-18	08-Oct-18	08-Oct-18	08-Oct-18					
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Catanaunan CS Catanaunan, Quezon	Quezon III DEO	Public Bidding	09-Oct-18	16-Oct-18	23-Oct-18	05-Nov-18	05-Nov-18	06-Nov-18	07-Nov-18	08-Nov-18	12-Nov-18	21-Nov-18	22-Nov-18				DepEd CY 2018 BEFF Batch 3	P12,038,617.01		P12,038,617.01	P11,906,085.67		P11,906,085.67	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18					
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Dahican ES Catanaunan, Quezon	Quezon III DEO	Public Bidding	09-Oct-18	16-Oct-18	23-Oct-18	05-Nov-18	05-Nov-18	06-Nov-18	07-Nov-18	08-Nov-18	12-Nov-18	21-Nov-18	22-Nov-18				DepEd CY 2018 BEFF Batch 3	P12,038,617.01		P12,038,617.01	P11,906,085.67		P11,906,085.67	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18					
300101200001000	Construction of Two(2) Units Two(2)- Storey Four(4)-Classroom School Building at San Isidro ES Catanaunan, Quezon	Quezon III DEO	Public Bidding	09-Oct-18	16-Oct-18	23-Oct-18	05-Nov-18	05-Nov-18	06-Nov-18	07-Nov-18	08-Nov-18	12-Nov-18	21-Nov-18	22-Nov-18				DepEd CY 2018 BEFF Batch 3	P24,176,659.14		P24,176,659.14	P23,788,953.94		P23,788,953.94	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18					
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Tagabas Ibaba ES Catanaunan, Quezon	Quezon III DEO	Public Bidding	09-Oct-18	16-Oct-18	23-Oct-18	05-Nov-18	05-Nov-18	06-Nov-18	07-Nov-18	08-Nov-18	12-Nov-18	21-Nov-18	22-Nov-18				DepEd CY 2018 BEFF Batch 3	P11,890,208.54		P11,890,208.54	P11,756,006.40		P11,756,006.40	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18					
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Tagbacan Ibaba ES Catanaunan, Quezon	Quezon III DEO	Public Bidding	09-Oct-18	16-Oct-18	23-Oct-18	05-Nov-18	05-Nov-18	06-Nov-18	07-Nov-18	08-Nov-18	12-Nov-18	21-Nov-18	22-Nov-18				DepEd CY 2018 BEFF Batch 3	P11,890,208.54		P11,890,208.54	P11,756,006.40		P11,756,006.40	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18					

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification		Delivery// Completion/ Acceptance (If applicable)
300101200001000	Construction of Two(2)-Storey Six(6)- Classroom School Building at Bacong Ibaba ES General Luna, Quezon	Quezon III DEO	Public Bidding	09-Oct-18	16-Oct-18	23-Oct-18	05-Nov-18	05-Nov-18	06-Nov-18	07-Nov-18	08-Nov-18	12-Nov-18	21-Nov-18	22-Nov-18		DepEd CY 2018 BEFF Batch 3	₱16,467,223.75		₱16,467,223.75	₱16,222,149.36			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18		
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at San Ignacio Ibaba ES General Luna, Quezon	Quezon III DEO	Public Bidding	09-Oct-18	16-Oct-18	23-Oct-18	05-Nov-18	05-Nov-18	06-Nov-18	07-Nov-18	08-Nov-18	12-Nov-18	21-Nov-18	22-Nov-18		DepEd CY 2018 BEFF Batch 3	₱12,038,914.69		₱12,038,914.69	₱11,864,095.85			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18		
300101200001000	Construction of Two(2)-Storey Six(6)- Classroom School Building at San Isidro ES General Luna, Quezon	Quezon III DEO	Public Bidding	09-Oct-18	16-Oct-18	23-Oct-18	05-Nov-18	05-Nov-18	06-Nov-18	07-Nov-18	08-Nov-18	12-Nov-18	21-Nov-18	22-Nov-18		DepEd CY 2018 BEFF Batch 3	₱16,914,994.87		₱16,914,994.87	₱16,659,815.49			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18		
300101200001000	Construction of Two(2)-Storey Six(6)- Classroom School Building at San Vicente ES General Luna, Quezon	Quezon III DEO	Public Bidding	09-Oct-18	16-Oct-18	23-Oct-18	05-Nov-18	05-Nov-18	06-Nov-18	07-Nov-18	08-Nov-18	12-Nov-18	21-Nov-18	22-Nov-18		DepEd CY 2018 BEFF Batch 3	₱16,665,671.61		₱16,665,671.61	₱16,465,181.47			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18		
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Calantas ES Macalelon, Quezon	Quezon III DEO	Public Bidding	10-Oct-18	17-Oct-18	25-Oct-18	07-Nov-18	07-Nov-18	08-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	22-Nov-18	23-Nov-18		DepEd CY 2018 BEFF Batch 3	₱12,039,386.83		₱12,039,386.83	₱11,844,703.69			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18		
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Ajos ES Mulanay, Quezon	Quezon III DEO	Public Bidding	10-Oct-18	17-Oct-18	25-Oct-18	07-Nov-18	07-Nov-18	08-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	22-Nov-18	23-Nov-18		DepEd CY 2018 BEFF Batch 3	₱11,987,941.69		₱11,987,941.69	₱11,747,619.81			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18		
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Burgos ES Mulanay, Quezon	Quezon III DEO	Public Bidding	10-Oct-18	17-Oct-18	25-Oct-18	07-Nov-18	07-Nov-18	08-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	22-Nov-18	23-Nov-18		DepEd CY 2018 BEFF Batch 3	₱12,288,077.39		₱12,288,077.39	₱12,035,488.79			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18		
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Patabog ES Mulanay, Quezon	Quezon III DEO	Public Bidding	10-Oct-18	17-Oct-18	25-Oct-18	07-Nov-18	07-Nov-18	08-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	22-Nov-18	23-Nov-18		DepEd CY 2018 BEFF Batch 3	₱12,288,077.39		₱12,288,077.39	₱12,042,069.73			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18		
300101200001000	Construction of Two(2)-Storey Six(6)- Classroom School Building at Agdangan Central Elementary School Agdangan, Quezon	Quezon III DEO	Public Bidding	10-Oct-18	17-Oct-18	25-Oct-18	07-Nov-18	07-Nov-18	08-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	22-Nov-18	23-Nov-18		DepEd CY 2018 BEFF Batch 3	₱16,616,486.68		₱16,616,486.68	₱16,274,554.04			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18		
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Gangahin ES Pitogo, Quezon	Quezon III DEO	Public Bidding	10-Oct-18	17-Oct-18	25-Oct-18	07-Nov-18	07-Nov-18	08-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	22-Nov-18	23-Nov-18		DepEd CY 2018 BEFF Batch 3	₱11,890,238.87		₱11,890,238.87	₱11,652,905.74			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18		
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Pocol ES Pitogo, Quezon	Quezon III DEO	Public Bidding	10-Oct-18	17-Oct-18	25-Oct-18	07-Nov-18	07-Nov-18	08-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	22-Nov-18	23-Nov-18		DepEd CY 2018 BEFF Batch 3	₱11,890,238.87		₱11,890,238.87	₱11,641,734.65			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18		
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Aurora ES San Francisco (Aurora), Quezon	Quezon III DEO	Public Bidding	10-Oct-18	17-Oct-18	25-Oct-18	07-Nov-18	07-Nov-18	08-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	22-Nov-18	23-Nov-18		DepEd CY 2018 BEFF Batch 3	₱12,288,239.77		₱12,288,239.77	₱12,096,874.09			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18		
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Don Juan Vercelos ES San Francisco (Aurora), Quezon	Quezon III DEO	Public Bidding	10-Oct-18	17-Oct-18	25-Oct-18	07-Nov-18	07-Nov-18	08-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	22-Nov-18	23-Nov-18		DepEd CY 2018 BEFF Batch 3	₱12,188,008.02		₱12,188,008.02	₱12,002,666.66			Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18		

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks		
				Pre-Proc Conference	Ads /Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	COO	Total	MOOE		COO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post- Qualification	Delivery/ Completion/ Acceptance (If applicable)
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Mabini ES Unisan, Quezon	Quezon III DEO	Public Bidding	10-Oct-18	17-Oct-18	25-Oct-18	07-Nov-18	07-Nov-18	08-Nov-18	09-Nov-18	12-Nov-18	22-Nov-18	23-Nov-18	DepEd CY 2018 BEFF Batch 3							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18	17-Oct-18				
300101200001000	Construction of Two(2)-Storey Six(6)-Classroom School Building at Bagupaye NHS Mulanay, Quezon	Quezon III DEO	Public Bidding	12-Oct-18	19-Oct-18	26-Oct-18	09-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	14-Nov-18	23-Nov-18	26-Nov-18	DepEd CY 2018 BEFF Batch 3							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18				
300101200001000	Construction of Two(2) Units Two(2)-Storey Four(4)-Classroom School Building at Bondoc Peninsula Agri. HS Mulanay, Quezon	Quezon III DEO	Public Bidding	12-Oct-18	19-Oct-18	26-Oct-18	09-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	14-Nov-18	23-Nov-18	26-Nov-18	DepEd CY 2018 BEFF Batch 3							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18				
300101200001000	Construction of Two(2)-Storey Six(6)-Classroom School Building at Catanaun National High School Catanaun, Quezon	Quezon III DEO	Public Bidding	12-Oct-18	19-Oct-18	26-Oct-18	09-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	14-Nov-18	23-Nov-18	26-Nov-18	DepEd CY 2018 BEFF Batch 3							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18				
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Tagbacan NHS (Formerly Tagbacan Ilaya IS) Catanaun, Quezon	Quezon III DEO	Public Bidding	12-Oct-18	19-Oct-18	26-Oct-18	09-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	14-Nov-18	23-Nov-18	26-Nov-18	DepEd CY 2018 BEFF Batch 3							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18				
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Ilayang Yuni NHS Mulanay, Quezon	Quezon III DEO	Public Bidding	12-Oct-18	19-Oct-18	26-Oct-18	09-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	14-Nov-18	23-Nov-18	26-Nov-18	DepEd CY 2018 BEFF Batch 3							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18				
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Olongtao National High School Macaleon, Quezon	Quezon III DEO	Public Bidding	12-Oct-18	19-Oct-18	26-Oct-18	09-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	14-Nov-18	23-Nov-18	26-Nov-18	DepEd CY 2018 BEFF Batch 3							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18				
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Renato Edaño Vicencio NHS (Formerly Pagsangahan NHS – Don) San Francisco (Aurora), Quezon	Quezon III DEO	Public Bidding	12-Oct-18	19-Oct-18	26-Oct-18	09-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	14-Nov-18	23-Nov-18	26-Nov-18	DepEd CY 2018 BEFF Batch 3							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18				
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at San Isidro National High School Catanaun, Quezon	Quezon III DEO	Public Bidding	12-Oct-18	19-Oct-18	26-Oct-18	09-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	14-Nov-18	23-Nov-18	26-Nov-18	DepEd CY 2018 BEFF Batch 3							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18				
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Tumbaga NHS San Francisco (Aurora), Quezon	Quezon III DEO	Public Bidding	12-Oct-18	19-Oct-18	26-Oct-18	09-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	14-Nov-18	23-Nov-18	26-Nov-18	DepEd CY 2018 BEFF Batch 3							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18				
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Matandang Sabang National High School Catanaun, Quezon	Quezon III DEO	Public Bidding	12-Oct-18	19-Oct-18	26-Oct-18	09-Nov-18	09-Nov-18	12-Nov-18	13-Nov-18	14-Nov-18	23-Nov-18	26-Nov-18	DepEd CY 2018 BEFF Batch 3							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18				
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Tuhian ES Catanaun, Quezon	Quezon III DEO	Public Bidding	16-Oct-18	23-Oct-18	30-Oct-18	14-Nov-18	14-Nov-18	15-Nov-18	16-Nov-18	19-Nov-18	29-Nov-18	03-Dec-18	DepEd CY 2018 BEFF Batch 3							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18				
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Kinagunan ES Padre Burgos, Quezon	Quezon III DEO	Public Bidding	16-Oct-18	23-Oct-18	30-Oct-18	14-Nov-18	14-Nov-18	15-Nov-18	16-Nov-18	19-Nov-18	29-Nov-18	03-Dec-18	DepEd CY 2018 BEFF Batch 3							Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18				

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Acceptance / Turnover	Total	MOOE	COO	Total	MOOE		COO	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification		Delivery/ Completion/ Acceptance (If applicable)	
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Talisay ES San Andres, Quezon	Quezon III DEO	Public Bidding	16-Oct-18	23-Oct-18	30-Oct-18	12-Nov-18	12-Nov-18	13-Nov-18	14-Nov-18	16-Nov-18	19-Nov-18	28-Nov-18	29-Nov-18		DepEd CY 2018 BEFF Batch 3	₱12,387,697.77			₱12,387,697.77			₱12,195,129.06	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18		
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Sabang Primary School Buenavista, Quezon	Quezon III DEO	Public Bidding	16-Oct-18	23-Oct-18	30-Oct-18	12-Nov-18	12-Nov-18	13-Nov-18	14-Nov-19	16-Nov-18	19-Nov-18	28-Nov-18	29-Nov-18		DepEd CY 2018 BEFF Batch 3	₱12,238,444.86			₱12,238,444.86			₱11,996,650.33	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18		
300101200001000	Construction of Two(2)-Storey Four(4)-Classroom School Building at Lina Gayeta-Lasquety NHS (Formerly Kinagunan Ibaba NHS) Padre Burgos, Quezon	Quezon III DEO	Public Bidding	16-Oct-18	23-Oct-18	30-Oct-18	12-Nov-18	12-Nov-18	13-Nov-18	14-Nov-19	16-Nov-18	19-Nov-18	28-Nov-18	29-Nov-18		DepEd CY 2018 BEFF Batch 3	₱11,890,238.42			₱11,890,238.42			₱11,710,020.52	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18	23-Oct-18		
310205100152000 310205100153000 300103200014000 300120200014000 300120200001000	Completion of 3-Storey Office Building Catanauan, Quezon	Quezon III DEO	Public Bidding	29-Nov-18	08-Dec-18	17-Dec-18	27-Dec-18	27-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	28-Dec-18	04-Jan-19	07-Jan-19		FY 2018 EAO	₱17,773,076.83			₱17,773,076.83			₱17,595,337.38	Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter							
	Asset Preservation Program: Rehabilitation/Reconstruction/Upgradin g of Damaged Paved Roads – Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0371+350 - K0372+000, K0373+924 - K0374+284, K0374+309 - K0375+242 San Andres, Quezon	Quezon III DEO	Public Bidding	03-Jan-19	09-Jan-19											FY 2019 GAA	₱75,440,669.23			₱75,440,669.23				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19		Re-advertised
	Asset Preservation Program: Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads - P Burgos-Pototanin Jct - K0166+000 - K0168+000 Padre Burgos, Quezon	Quezon III DEO	Public Bidding	03-Jan-19	09-Jan-19											FY 2019 GAA	₱27,998,969.65			₱27,998,969.65				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19		Re-advertised
	Asset Preservation Program: Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads - Gumaca-Pitogo- Mulanay-Sn Narciso Rd - K0278+863 - K0280+328 Mulanay, Quezon	Quezon III DEO	Public Bidding	03-Jan-19	09-Jan-19											FY 2019 GAA	₱16,696,385.56			₱16,696,385.56				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19		Re-advertised
	Asset Preservation Program: Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads - MSR Jct- Lopez- Catanauan Rd - K0252+414 - K0255+199 Catanauan, Quezon	Quezon III DEO	Public Bidding	03-Jan-19	09-Jan-19											FY 2019 GAA	₱28,358,932.18			₱28,358,932.18				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19		Re-advertised
	Asset Preservation Program: Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads - Catanauan-Buenavista Rd - K0278+010 – K0279+100 Buenavista, Quezon	Quezon III DEO	Public Bidding	03-Jan-19	09-Jan-19											FY 2019 GAA	₱19,599,667.41			₱19,599,667.41				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19		Re-advertised
	Network Development Program: Off- Carriageway Improvement – Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd (S04255LZ)- K0207+(-295) - K0211+000 Pitogo, Quezon	Quezon III DEO	Public Bidding	03-Jan-19	09-Jan-19											FY 2019 GAA	₱59,492,485.45			₱59,492,485.45				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19		Re-advertised
	Network Development Program: Off- Carriageway Improvement – Secondary Roads - Mulanay-Sn Francisco Rd - K0305+660 - K0306+375, K0306+387 - K0307+000, K0307+000 - K0309+055, K0309+070 - K0309+935 San Francisco, Quezon	Quezon III DEO	Public Bidding	03-Jan-19	09-Jan-19											FY 2019 GAA	₱57,514,294.27			₱57,514,294.27				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19		Re-advertised

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks	
				Pre-Proc Conference	Ads /Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification		Delivery/ Completion/ Acceptance (If applicable)
	Network Development Program: Off-Carriageway Improvement – Secondary Roads - P Burgos-Pototanin Jct (Package 1) - K0188+094 - K0189+523, K0189+529 - K0192+099, K0192+111 - K0192+421, K0192+437 - K0195+123 Unisan, Quezon	Quezon III DEO	Public Bidding	03-Jan-19	09-Jan-19											FY 2019 GAA	P95,380,739.28		P95,380,739.28				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19		Re-advertised
	Network Development Program: Off-Carriageway Improvement – Tertiary Roads - Talaba-Summit-Panaon Rd - K0190+000 - K0190+147, K0190+163 - K0192+393, K0192+421 - K0193+124 Unisan, Quezon	Quezon III DEO	Public Bidding	03-Jan-19	09-Jan-19											FY 2019 GAA	P47,954,329.03		P47,954,329.03				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19		Re-advertised
	Asset Preservation Program: Preventive Maintenance – Secondary Roads – Padre Burgos – Pototanin Jct. Road – K0173+026 – K0173+602, K0176+000 – K0176+685, K0187+500 – K0188+062 and K0200 + 745 – K0201+927 Padre Burgos and Unisan, Quezon	Quezon III DEO	Public Bidding	03-Jan-19	09-Jan-19											FY 2019 GAA	P37,974,944.72		P37,974,944.72				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19		Re-advertised
	Asset Preservation Program: Preventive Maintenance – Tertiary Roads – Catanauan – Buenavista Rd – K0255+335 – K0255+868, K0261+901 – K0262+153 Catanauan, Quezon	Quezon III DEO	Public Bidding	03-Jan-19	09-Jan-19											FY 2019 GAA	P13,007,526.91		P13,007,526.91				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19		Re-advertised
	Asset Preservation Program: Construction/Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Gumaca – Pitogo – Mulanay – Sn Narciso Rd – K0244+494 – K0246+929 General Luna, Quezon	Quezon III DEO	Public Bidding	03-Jan-19	09-Jan-19											FY 2019 GAA	P33,956,931.35		P33,956,931.35				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19		Re-advertised
	Network Development Program: Off-Carriageway Improvement – Secondary Roads – Sn Francisco – Sn Andres – Sn Narciso Rd – K0387+843 – K0388+413, K0388+481 – K0393+175 San Narciso, Quezon	Quezon III DEO	Public Bidding	03-Jan-19	09-Jan-19											FY 2019 GAA	P71,711,112.68		P71,711,112.68				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19		Re-advertised
	Construction of Multi-Purpose Livelihood Training Center Agdangan, Quezon	Quezon III DEO	Public Bidding	19-Nov-18	26-Nov-18	03-Dec-18	09-Jan-19	09-Jan-19								FY 2019 GAA	P9,798,102.18		P9,798,102.18				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18		
	Construction of Multi-Purpose Livelihood Training Center Mulanay, Quezon	Quezon III DEO	Public Bidding	19-Nov-18	26-Nov-18	03-Dec-18	09-Jan-19	09-Jan-19								FY 2019 GAA	P9,798,102.18		P9,798,102.18				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18		
	Construction of Multi-Purpose Livelihood Training Center Pitogo, Quezon	Quezon III DEO	Public Bidding	19-Nov-18	26-Nov-18	03-Dec-18	09-Jan-19	09-Jan-19								FY 2019 GAA	P9,798,102.18		P9,798,102.18				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18	27-Nov-18		
	Construction of Multi-Purpose Building at Poblacion Agdangan, Quezon	Quezon III DEO	Public Bidding	N/A	29-Nov-18	06-Dec-18	09-Jan-19	09-Jan-19								FY 2019 GAA	P1,990,000.00		P1,990,000.00				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Construction of Multi-Purpose Building at Poblacion Macalelon, Quezon	Quezon III DEO	Public Bidding	N/A	29-Nov-18	06-Dec-18	09-Jan-19	09-Jan-19								FY 2019 GAA	P1,990,000.00		P1,990,000.00				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		


Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification		Delivery/ Completion/ Acceptance (1f applicable)
	Construction of Multi-Purpose Building (Food Processing Center) Brgy. Poblacion, San Andres, Quezon	Quezon III DEO	Public Bidding	N/A	29-Nov-18	06-Dec-18	09-Jan-19	09-Jan-19								FY 2019 GAA	P4,974,999.99		P4,974,999.99				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Construction of Multi-Purpose Building (Food Processing Center) General Luna, Quezon	Quezon III DEO	Public Bidding	N/A	29-Nov-18	06-Dec-18										FY 2019 GAA	P4,974,999.99		P4,974,999.99				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		Cancelled
	Construction of Multi-Purpose Building (Food Processing Center) San Francisco, Quezon	Quezon III DEO	Public Bidding	N/A	29-Nov-18	06-Dec-18	09-Jan-19	09-Jan-19								FY 2019 GAA	P4,975,000.01		P4,975,000.01				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mulanay-Sn Francisco Rd - K0296+035 - K0296+098, K0300+593 - K0300+654, K0300+973 - K0301+008 Mulanay – San Francisco, Quezon	Quezon III DEO	Public Bidding	04-Jan-19	11-Jan-19											FY 2019 GAA	P16,598,770.48		P16,598,770.48				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	15-Jan-19	15-Jan-19	15-Jan-19	15-Jan-19	15-Jan-19		Re-advertised
	Asset Preservation Program: Preventive Maintenance - Secondary Roads - Mulanay-Sn Francisco Rd - K0278+000 - K0278+983, K0280+000 – K0281+447, K0289+000 – K0290+989, K0293+362 – K0293+793 Mulanay - Sn Francisco Rd	Quezon III DEO	Public Bidding	04-Jan-19	11-Jan-19											FY 2019 GAA	P79,348,403.53		P79,348,403.53				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	15-Jan-19	15-Jan-19	15-Jan-19	15-Jan-19	15-Jan-19		Re-advertised
	Network Development Program: Construction of By-Pass and Diversion Roads – Catanauan Diversion Road, Quezon (Package 1) ROW Acquisition Catanauan, Quezon	Quezon III DEO	Public Bidding	04-Jan-19	11-Jan-19											FY 2019 GAA	P61,205,122.43		P61,205,122.43				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	15-Jan-19	15-Jan-19	15-Jan-19	15-Jan-19	15-Jan-19		Re-advertised
	Network Development Program: Construction of By-Pass and Diversion Roads – Catanauan Diversion Road, Quezon (Package 3) Catanauan, Quezon	Quezon III DEO	Public Bidding	04-Jan-19	11-Jan-19											FY 2019 GAA	P26,056,465.18		P26,056,465.18				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	15-Jan-19	15-Jan-19	15-Jan-19	15-Jan-19	15-Jan-19		Re-advertised
	Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Botanlog Br. (B02966LZ) along Mulanay-Sn Francisco Rd Mulanay, Quezon	Quezon III DEO	Public Bidding	N/A	02-Dec-18	10-Dec-18										FY 2019 GAA	P999,897.92		P999,897.92				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Naguilid Br. (B01666LZ) along Talaba-Summit- Panaon Rd Unisan, Quezon	Quezon III DEO	Public Bidding	N/A	02-Dec-18	10-Dec-18										FY 2019 GAA	P999,869.84		P999,869.84				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Bridge Program: Retrofitting/ Strengthening of Permanent Bridges - Balanacan 1 Br. (B01655LZ) along Talaba-Summit-Panaon Rd Unisan, Quezon	Quezon III DEO	Public Bidding	N/A	02-Dec-18	10-Dec-18										FY 2019 GAA	P2,449,934.00		P2,449,934.00				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Bridge Program: Retrofitting/ Strengthening of Permanent Bridges - Balanacan 2 Br. (B01657LZ) along Talaba-Summit-Panaon Rd Unisan, Quezon	Quezon III DEO	Public Bidding	N/A	02-Dec-18	10-Dec-18										FY 2019 GAA	P2,449,834.48		P2,449,834.48				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Bridge Program: Retrofitting/ Strengthening of Permanent Bridges - Mulliguin Br 3. (B02960LZ) along P Burgos-Pototanln Jct Unisan, Quezon	Quezon III DEO	Public Bidding	N/A	02-Dec-18	10-Dec-18										FY 2019 GAA	P2,939,884.96		P2,939,884.96				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification		Delivery/ Completion/ Acceptance (If applicable)
	Bridge Program: Retrofitting/ Strengthening of Permanent Bridges - Pocol Br. (B02529L2) along Gumaca- Pitogo-Mulanay-San Narciso Jct Pitogo, Quezon	Quezon III DEO	Public Bidding	N/A	02-Dec-18	10-Dec-18										FY 2019 GAA	P4,409,943.16		P4,409,943.16				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads - P Burgos-Pototanin Jct - K0153+(-135) - K0153+(-095), K0193+117 - K0193+155, K0193+218- K0193+236, K0193+255- K0193+290 Padre Burgos & Unisan, Quezon	Quezon III DEO	Public Bidding	26-Nov-18	02-Dec-18	10-Dec-18										FY 2019 GAA	P23,117,661.78		P23,117,661.78				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Asset Preservation Program: Construction / Upgrading / Rehabilitation of Drainage along National Roads – Secondary Roads - Mulanay-Sn Francisco Rd - K0310+079 – K0311+608 San Francisco, Quezon	Quezon III DEO	Public Bidding	26-Nov-18	02-Dec-18	10-Dec-18										FY 2019 GAA	P20,868,406.76		P20,868,406.76				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0318+312 - K0318+467 San Andres, Quezon	Quezon III DEO	Public Bidding	26-Nov-18	02-Dec-18	10-Dec-18										FY 2019 GAA	P40,099,107.29		P40,099,107.29				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Network Development Program: Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, Quezon, (Package 2) Catanauan, Quezon	Quezon III DEO	Public Bidding	28-Nov-18	05-Dec-18	12-Dec-18										FY 2019 GAA	P48,999,197.29		P48,999,197.29				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18		
	Network Development Program: Construction of Missing Links / New Roads - San Francisco - San Andres - San Narciso Road, Package 3, Quezon San Francisco, Quezon	Quezon III DEO	Public Bidding	28-Nov-18	05-Dec-18	12-Dec-18										FY 2019 GAA	P34,299,612.86		P34,299,612.86				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18		
	Bridge Program: Widening of Permanent Bridges - Kanguinsa Br. (B03258L2) along San Francisco - San Andres - San Narciso Road San Francisco, Quezon	Quezon III DEO	Public Bidding	28-Nov-18	05-Dec-18	12-Dec-18										FY 2019 GAA	P19,599,710.87		P19,599,710.87				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18		
	Network Development Program: Construction of Missing Links/New Roads - San Francisco-San Andres-San Narciso Road, Package 1, Quezon San Francisco-San Andres-San Narciso Quezon	Quezon III DEO	Public Bidding	28-Nov-18	05-Dec-18	12-Dec-18										FY 2019 GAA	P62,723,072.60		P62,723,072.60				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18		
	Rehabilitation/Reconstruction of Poblacion-Banaba Road Brgy. Pansoy, San Andres, Quezon	Quezon III DEO	Public Bidding	28-Nov-18	05-Dec-18	12-Dec-18										FY 2019 GAA	P76,413,952.18		P76,413,952.18				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18		
	Construction of Road Brgy. Yugno- Inabuan San Andres - San Francisco, Quezon	Quezon III DEO	Public Bidding	28-Nov-18	05-Dec-18	12-Dec-18										FY 2019 GAA	P67,547,997.71		P67,547,997.71				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18		
	Construction of Road Brgy. Tagbakan – Mangero San Andres, Quezon	Quezon III DEO	Public Bidding	28-Nov-18	05-Dec-18	12-Dec-18										FY 2019 GAA	P48,246,920.36		P48,246,920.36				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18		


Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks		
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification		Delivery/ Completion/ Acceptance (If applicable)	
	Network Development Program: Construction of Missing Links/New Roads - San Francisco-San Andres-San Narciso Road, Package 2, Quezon San Francisco, Quezon	Quezon III DEO	Public Bidding	28-Nov-18	05-Dec-18	12-Dec-18										FY 2019 GAA								Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18	07-Dec-18		
	Network Development Program: Construction of Missing Links/New Roads – San Francisco – San Andres – San Narciso Road, Package 4, Quezon San Francisco, Quezon	Quezon III DEO	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18										FY 2019 GAA	P20,399,912.59			P20,399,912.59				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Construction of Flood Control Structures along Catanauan River (Downstream) Catanauan, Quezon	Quezon III DEO	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18										FY 2019 GAA	P86,732,186.83			P86,732,186.83				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Construction of Flood Control Structures along Catanauan River (Upstream) Catanauan, Quezon	Quezon III DEO	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18										FY 2019 GAA	P86,732,176.65			P86,732,176.65				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Construction of Flood Control Structures and Seawall along Catanauan River Catanauan, Quezon	Quezon III DEO	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18										FY 2019 GAA	P86,732,180.73			P86,732,180.73				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Construction of River Dike and Seawall along the Vulnerable Areas Catanauan, Quezon	Quezon III DEO	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18										FY 2019 GAA	P90,799,999.78			P90,799,999.78				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Network Development Program – Off- Carriageway Improvement – Secondary Roads – Abuyon – Buenavista Rd – K0257+852 – K0259+575 Buenavista, Quezon	Quezon III DEO	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18										FY 2019 GAA	P24,133,205.09			P24,133,205.09				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Asset Preservation Program: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads - Gumaca-Pitogo- Mulanay-Sn Narciso Rd- K0219+700 - K0219+800, K0221+020 - K0221+060, K0221+100 - K0221+140, K0233+780 - K0233+838, K0286+136 - K0286+180, K0286+235 - K0286+255 Pitogo, Gen. Luna and Mulanay, Quezon	Quezon III DEO	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18										FY 2019 GAA	P91,566,466.64			P91,566,466.64				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Asset Preservation Program: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads – MSR Jct – Lopez – Catanauan Rd – K0238+600 – K0238+640, K0241+888 – K0241+950 Catanauan, Quezon	Quezon III DEO	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18										FY 2019 GAA	P21,069,636.60			P21,069,636.60				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Asset Preservation Program: Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Sn Francisco – Sn Andres – Sn Narciso Rd - K0314+860 - K0315+293, K0315+486 - K0316+900, K0359+940 - K0363+313 San Francisco, Quezon - San Andres, Quezon	Quezon III DEO	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18										FY 2019 GAA	P64,899,936.55			P64,899,936.55				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		

Code (PAP)	Procurement Program / Project	PMO / End-User (IU)	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers						Remarks	
				Pre-Proc Conference	Ads /Post of IAEB	Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance / Turnover		Total	MOOE	COO	Total	MOOE	COO		Pre-bid Conference	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post- Qualification		Delivery/ Completion/ Acceptance (If applicable)
	Network Development Program: Off-Carriageway Improvement – Tertiary Roads – Catanauan – Buenavista Rd – K0255+868 – K0260+696, K0260+712 – K0261+189 Catanauan, Quezon	Quezon III DEO	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18									FY 2019 GAA		P79,250,454.67		P79,250,454.67				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Construction of Flood Control System along Agdangan River Brgy. Poblacion II, Agdangan, Quezon	Quezon III DEO	Public Bidding	03-Dec-18	07-Dec-18	14-Dec-18									FY 2019 GAA		P59,856,835.20		P59,856,835.20				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18	06-Dec-18		
	Construction of Multi-Purpose Livelihood Training Center Macalelon, Quezon	Quezon III DEO	Public Bidding	03-Dec-18	08-Dec-18	17-Dec-18									FY 2019 GAA		P9,798,102.18		P9,798,102.18				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	11-Dec-18	11-Dec-18	11-Dec-18	11-Dec-18	11-Dec-18		
	Construction of Multi-Purpose Livelihood Training Center San Narciso, Quezon	Quezon III DEO	Public Bidding	03-Dec-18	08-Dec-18	17-Dec-18									FY 2019 GAA		P9,798,102.18		P9,798,102.18				Quezon Contractors Association, COA, Bantay Lansangan, PICE Quezon Chapter	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18	12-Dec-18		
Total Alloted Budget of On-going Procurement Activities																P5,323,761,056.99														

Prepared by:


FERDINAND Y. RICABLANCA
 OIC - Engineer III (Procurement)
 Head, BAC Secretariat

Recommended for Approval by:


JORGE C. PASIA
 BAC Chairperson
 OIC - Assistant District Engineer

Approved by:


JUANITO R. ALAMAR
 District Engineer