

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion	Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																
18HN0072	Repair and Maintenance of Opon Airport Road (Asphalt Overlay), Chainage 373 to Chainage 654 (S00003LP) Lapu -Lapu City	Maintenance Section	Competitive Bidding	07/05/2018	07/12/2018 - 08/01/2018	07/20/2018	08/07/2018	08/07/2018	08/08/2018	08/08/2018	08/09/2018	08/14/2018	08/17/2018	N/A	N/A	MOOE CY 2018 SR2018-02-004193	2,606,760.00	2,606,760.00		2,578,190.27	2,578,190.27		1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	07/12/2018	07/12/2018	07/12/2018	07/12/2018	07/12/2018	N/A	N/A	N/A	
18HN0074	Application of Pavement Markings along National Roads within intermittent sections in Cebu 6th Congressional District & Lone District of Lapu -Lapu City	Maintenance Section	Competitive Bidding	07/05/2018	07/12/2018 - 08/01/2018	07/20/2018	08/07/2018	08/07/2018	08/08/2018	08/08/2018	08/09/2018	08/14/2018	08/17/2018	N/A	N/A	MOOE CY 2018 SR2018-02-004193	1,500,000.00	1,500,000.00		1,424,827.93	1,424,827.93		1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	07/12/2018	07/12/2018	07/12/2018	07/12/2018	07/12/2018	N/A	N/A	N/A	
18HN0075	Repair and Maintenance of Mandaue -Mactan Bridge 1 (S00360CB), Mandaue City, Cebu	Maintenance Section	Competitive Bidding	07/05/2018	07/12/2018 - 08/01/2018	07/20/2018	08/07/2018	08/07/2018	08/08/2018	08/08/2018	08/09/2018	08/14/2018	08/17/2018	N/A	N/A	MOOE CY 2018 SR2018-02-004193	9,057,946.00	9,057,946.00		8,695,650.00	8,695,650.00		1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	07/12/2018	07/12/2018	07/12/2018	07/12/2018	07/12/2018	N/A	N/A	N/A	
18HN0076	Rehabilitation of Drainage at Mactan, Cebu from Brgy. Pajao-Maribago Road to General Aviation Road, Lapu-lapu, Cebu	Construction Section	Competitive Bidding	09/14/2018	09/21/2018 - 10/12/2018	09/28/2018	10/12/2018	10/12/2018	10/15/2018	10/26/2018	10/31/2018	11/05/2018	11/09/2018	N/A	N/A	CY 2018 BEFF Batch 3	46,320,000.00		46,320,000.00	44,003,500.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	09/21/2018	09/21/2018	09/21/2018	09/21/2018	09/21/2018	N/A	N/A	N/A	
18HN0077	Repair and Maintenance (Reblocking) along intermittent section at M. Logarta Road (S00254CB), Mandaue City	Maintenance Section	Competitive Bidding	09/25/2018	10/02/2018 - 10/23/2018	10/10/2018	10/23/2018	10/23/2018	10/23/2018	10/23/2018	10/24/2018	10/24/2018	11/06/2018	N/A	N/A	MOOE CY 2018 SR2018-02-004193	2,480,905.42	2,480,905.42		2,450,888.74	2,450,888.74		1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/02/2018	10/02/2018	10/02/2018	10/02/2018	10/02/2018	N/A	N/A	N/A	
18HN0078	Construction of 4-Storey, 12-CL School Building at Maribago Elementary School, Lapu-Lapu City, Cebu	Construction Section	Competitive Bidding	10/08/2018	10/15/2018 - 11/07/2018	10/26/2018	11/07/2018	11/07/2018	11/08/2018	11/12/2018	11/20/2018	11/26/2018	12/05/2018	N/A	N/A	CY 2018 BEFF Batch 3	31,607,458.27		31,607,458.27	31,547,458.27			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/15/2018	10/15/2018	10/15/2018	10/15/2018	10/15/2018	N/A	N/A	N/A	
18HN0079	Construction of 4-Storey, 12-CL School Building at Cesar M. Cabahug ES (Loo), Mandaue City, Cebu	Construction Section	Competitive Bidding	10/08/2018	10/15/2018 - 11/07/2018	10/26/2018	11/07/2018	11/07/2018	11/08/2018	11/09/2018	11/20/2018	11/26/2018	12/05/2018	N/A	N/A	CY 2018 BEFF Batch 3	31,584,298.71		31,584,298.71	31,534,019.97			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/15/2018	10/15/2018	10/15/2018	10/15/2018	10/15/2018	N/A	N/A	N/A	
18HN0080	Construction of 4-Storey, 8-CL School Building at Mayor A.S. Fortuna Memorial ES, Mandaue City, Cebu	Construction Section	Competitive Bidding	10/08/2018	10/15/2018 - 11/07/2018	10/26/2018	11/07/2018	11/07/2018	11/08/2018	11/09/2018	11/20/2018	11/26/2018	12/05/2018	N/A	N/A	CY 2018 BEFF Batch 3	17,953,574.52		17,953,574.52	17,901,331.86			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/15/2018	10/15/2018	10/15/2018	10/15/2018	10/15/2018	N/A	N/A	N/A	
18HN0081	Construction of 4-Storey, 12-CL School Building at Basak ES, Mandaue City	Construction Section	Competitive Bidding	10/08/2018	10/15/2018 - 11/07/2018	10/26/2018	11/07/2018	11/07/2018	11/08/2018	11/09/2018	11/20/2018	11/26/2018	12/05/2018	N/A	N/A	CY 2018 BEFF Batch 3	30,643,978.96		30,643,978.96	30,543,978.96			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/15/2018	10/15/2018	10/15/2018	10/15/2018	10/15/2018	N/A	N/A	N/A	
18HN0082	Construction of 4-Storey, 8-CL School Building at Leonard Wood ES, Mandaue City, Cebu	Construction Section	Competitive Bidding	10/08/2018	10/15/2018 - 11/07/2018	10/26/2018	11/07/2018	11/07/2018	11/08/2018	11/09/2018	11/20/2018	11/26/2018	12/05/2018	N/A	N/A	CY 2018 BEFF Batch 3	18,004,263.15		18,004,263.15	17,948,768.47			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/15/2018	10/15/2018	10/15/2018	10/15/2018	10/15/2018	N/A	N/A	N/A	
18HN0083	Construction of 4-Storey, 8-CL School Building at Opao ES, Mandaue City	Construction Section	Competitive Bidding	10/08/2018	10/15/2018 - 11/07/2018	10/26/2018	11/07/2018	11/07/2018	11/08/2018	11/09/2018	11/20/2018	11/26/2018	12/05/2018	N/A	N/A	CY 2018 BEFF Batch 3	18,009,759.46		18,009,759.46	17,914,180.18			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/15/2018	10/15/2018	10/15/2018	10/15/2018	10/15/2018	N/A	N/A	N/A	
18HN0084	Repair and Maintenance of Mactan Airport Road (Asphalt Overlay), K0018+800 to K0019+500 (S00013LP), Lapu -Lapu City, Cebu	Maintenance Section	Competitive Bidding	10/10/2018	10/17/2018 - 11/07/2018	10/25/2018	11/07/2018	11/07/2018	11/08/2018	11/09/2018	11/20/2018	11/26/2018	12/05/2018	N/A	N/A	MOOE SR2018-02-004193	6,882,220.00		6,882,220.00	6,538,109.00			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/17/2018	10/17/2018	10/17/2018	10/17/2018	10/17/2018	N/A	N/A	N/A	
18HN0085	Repair and Maintenance along Intermittent Section Subangdako Flyover Approach, Mandaue City, Cebu	Maintenance Section	Competitive Bidding	10/10/2018	11/14/2018 - 12/04/2018	11/22/2018	12/04/2018	12/04/2018	12/05/2018	12/05/2018	12/06/2018	12/10/2018	12/14/2018	N/A	N/A	SR2018-02-004193 (MOOE CY2018)	813,022.00		813,022.00	769,601.16			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/14/2018	11/14/2018	11/14/2018	11/14/2018	11/14/2018	N/A	N/A	N/A	
Total Allotted Budget of Procurement Activities																	217,464,186.49															
Total Contract Price of Procurement Activities Conducted																	197,931,346.71															
Total Savings (Total Allotted Budget - Total Contract Price)																	19,532,839.78															
ON-GOING PROCUREMENT ACTIVITIES																																
19HN0001	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Preventive Maintenance of Road: Asphalt Overlay along Mandaue - Mactan Rd - (S00001LP) Chainage 0 - Chainage 208 Lapu-Lapu City	Construction Section	Competitive Bidding	10/08/2018	10/05/2018 - 10/25/2018	10/12/2018	10/25/2018	10/25/2018	10/26/2018	10/29/2018						FY 2019 NEP ERRATA	6,485,640.00		6,485,640.00	6,161,357.96			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/05/2018	10/05/2018	10/05/2018	10/05/2018	10/05/2018	N/A	N/A	N/A	
19HN0002	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads -Preventive Maintenance of Road: Asphalt Overlay on Specific Locations along Pajo-Basak Marigondon Rd (S00014LP) K0012 + -1634 - K0012 + 067, (S00015LP) Chainage0 - Chainage 1703, Lapu-Lapu City	Construction Section	Competitive Bidding	10/08/2018	10/05/2018 - 10/25/2018	10/12/2018	10/25/2018	10/25/2018	10/26/2018	10/29/2018						FY 2019 NEP ERRATA	47,440,820.00		47,440,820.00	44,868,778.93			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/05/2018	10/05/2018	10/05/2018	10/05/2018	10/05/2018	N/A	N/A	N/A	
19HN0003	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Preventive Maintenance of Road: Asphalt Overlay along F Cabahug St (S00195CB) Chainage 0 - Chainage 110, Mandaue City	Construction Section	Competitive Bidding	10/08/2018	10/05/2018 - 10/25/2018	10/12/2018	10/25/2018	10/25/2018	10/26/2018	10/29/2018						FY 2019 NEP ERRATA	5,685,960.00		5,685,960.00	5,401,389.12			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/05/2018	10/05/2018	10/05/2018	10/05/2018	10/05/2018	N/A	N/A	N/A	
19HN0004	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Mitigation Structure Construction/ Improvement of Flood Control Structure along Pitogo River (Phase II), Cordova, Cebu	Construction Section	Competitive Bidding	10/08/2018	10/05/2018 - 10/25/2018	10/12/2018	10/25/2018	10/25/2018	10/26/2018	10/29/2018						FY 2019 NEP ERRATA	29,400,000.00		29,400,000.00	27,908,519.52			1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/05/2018	10/05/2018	10/05/2018	10/05/2018	10/05/2018	N/A	N/A	N/A	
19HN0005	OO3: Convergence and Special Support Program -Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Reconstruction to Concrete Pavement - NRJ leading to Mantawi International Drive, hotels and restaurants, Mandaue City	Construction Section	Competitive Bidding	10/08/2018	10/05/2018 - 10/25/2018	10/12/2018	10/25/2018	10/25/2018	10/26/2018	10/29/2018						FY 2019 NEP ERRATA																

19HN0012	LP: Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Flood Mitigation Structure - Construction of Flood Control, Brgy. Basak, Lapu-Lapu City	Construction Section	Competitive Bidding	10/08/2018	10/05/2018 - 10/25/2018	10/12/2018	10/25/2018	10/25/2018	10/26/2018	10/29/2018							FY 2019 NEP ERRATA	16,830,000.00		16,830,000.00	15,971,670.00		15,971,670.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/05/2018	10/05/2018	10/05/2018	10/05/2018	10/05/2018	N/A	N/A	N/A
19HN0013	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Administrative Building) for Lapu-Lapu City College, Brgy. Gun-ob, Lapu-Lapu City, Cebu	Construction Section	Competitive Bidding	10/08/2018	10/05/2018 - 10/25/2018	10/12/2018	10/25/2018	10/25/2018	10/26/2018	10/29/2018							FY 2019 NEP ERRATA	43,560,000.00		43,560,000.00	41,386,356.00		41,386,356.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/05/2018	10/05/2018	10/05/2018	10/05/2018	10/05/2018	N/A	N/A	N/A
19HN0014	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Rehabilitation of Asphalt Road - along Mactan Circumferential (S00007LP) Rd - K0011 + 427 - K0011 + 000, Lapu-Lapu City, Cebu	Construction Section	Competitive Bidding	10/12/2018	10/19/2018 - 11/09/2018	10/26/2018	11/09/2018	11/09/2018	11/12/2018	11/13/2018							FY 2019 NEP ERRATA	18,830,700.00		18,830,700.00	17,889,165.00		17,889,165.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	N/A	N/A	N/A
19HN0015	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Construction of Drainage Structure along Road - along Mactan Airport Rd (S00026LP) Chainage 000 to Chainage 100, Lapu-Lapu City, Cebu	Construction Section	Competitive Bidding	10/12/2018	10/19/2018 - 11/09/2018	10/26/2018	11/09/2018	11/09/2018	11/12/2018	11/13/2018							FY 2019 NEP ERRATA	3,920,000.00		3,920,000.00	3,724,000.00		3,724,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	N/A	N/A	N/A
19HN0016	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Preventive Maintenance of Road: Asphalt Overlay along AC Cortes Ave (S00252CB) K0008 + 815 - K0008 + 230, (S00395CB) Chainage 541 - Chainage 1586, Mandaue City, Cebu	Construction Section	Competitive Bidding	10/12/2018	10/19/2018 - 11/09/2018	10/26/2018	11/09/2018	11/09/2018	11/12/2018	11/13/2018							FY 2019 NEP ERRATA	54,194,000.00		54,194,000.00	51,484,269.42		51,484,269.42	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	N/A	N/A	N/A
19HN0017	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Reconstruction to Concrete Pavement - along Ferry Landing Rd (S00004LP) Chainage 421 - Chainage 787, Lapu-Lapu City, Cebu	Construction Section	Competitive Bidding	10/12/2018	10/19/2018 - 11/09/2018	10/26/2018	11/09/2018	11/09/2018	11/12/2018	11/13/2018							FY 2019 NEP ERRATA	10,575,180.00		10,575,180.00	10,065,716.53		10,065,716.53	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	N/A	N/A	N/A
19HN0018	LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Brgy. Babag, Lapu-Lapu City, Cebu	Construction Section	Competitive Bidding	10/12/2018	10/19/2018 - 11/09/2018	10/26/2018	11/19/2018	11/19/2018	11/20/2018	11/21/2018							FY 2019 NEP ERRATA	1,980,000.00		1,980,000.00	1,940,351.58		1,940,351.58	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	N/A	N/A	N/A
19HN0019	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Preventive Maintenance of Road: Asphalt Overlay on Specific Locations along Cebu North Hagaya Wharf Rd (S00286CB) K0008 + 042 - K0008 + 317, K0008+853 - K0008+206, Mandaue City, Cebu	Construction Section	Competitive Bidding	10/12/2018	10/19/2018 - 11/09/2018	10/26/2018	11/09/2018	11/09/2018	11/12/2018	11/13/2018							FY 2019 NEP ERRATA	17,560,620.00		17,560,620.00	16,612,785.00		16,612,785.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	N/A	N/A	N/A
19HN0020	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Preventive Maintenance of Road: Asphalt Overlay on Specific Locations along Cebu North Hagaya Wharf Rd (S00282CB) K0006 + 191 - K0006 + 865, (S00286CB) K0008 + 703 - K0008 + 042, K0012+497 - K0012+948, (S00186CB) Chainage 000 - Chainage 182, Lapu-Lapu City, Cebu	Construction Section	Competitive Bidding	10/12/2018	10/19/2018 - 11/09/2018	10/26/2018	11/09/2018	11/09/2018	11/12/2018	11/13/2018							FY 2019 NEP ERRATA	88,176,480.00		88,176,480.00	83,753,029.32		83,753,029.32	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/19/2018	10/19/2018	10/19/2018	10/19/2018	10/19/2018	N/A	N/A	N/A
19HN0021	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Retrofitting/ Strengthening of Bridge - M. Logarta Br. (B00041CB) along M Logarta Rd., Mandaue City, Cebu	Construction Section	Competitive Bidding	10/24/2018	10/31/2018 - 11/19/2018	11/07/2018	11/19/2018	11/19/2018	11/20/2018	11/21/2018							FY 2019 NEP ERRATA	16,782,500.00		16,782,500.00	15,893,385.00		15,893,385.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018	N/A	N/A	N/A
19HN0022	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Rehabilitation of Asphalt Road - on Specific Locations along Mactan Circumferential Rd (S00007LP) K0011 + 235 - K0013 + 043, (S00020LP) Chainage 000 - Chainage 182, Lapu-Lapu City, Cebu	Construction Section	Competitive Bidding	10/24/2018	10/31/2018 - 11/19/2018	11/07/2018	11/19/2018	11/19/2018	11/20/2018	11/21/2018							FY 2019 NEP ERRATA	89,934,600.00		89,934,600.00	85,387,870.00		85,387,870.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018	N/A	N/A	N/A
19HN0023	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Reconstruction to Concrete Pavement - along Consolacion-Tayud-Liloan Rd (S00396CB) Chainage 000 - Chainage 182 (Missing Link), Consolacion, Cebu	Construction Section	Competitive Bidding	10/24/2018	10/31/2018 - 11/19/2018	11/07/2018	11/19/2018	11/19/2018	11/20/2018	11/21/2018							FY 2019 NEP ERRATA	13,077,120.00		13,077,120.00	12,413,264.00		12,413,264.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018	N/A	N/A	N/A
19HN0024	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Reconstruction to Concrete Pavement - along Canduman-Cebu North Rd (S00276CB) K0011+657 - K0011+812, Mandaue City, Cebu	Construction Section	Competitive Bidding	10/24/2018	10/31/2018 - 11/19/2018	11/07/2018	11/19/2018	11/19/2018	11/20/2018	11/21/2018							FY 2019 NEP ERRATA	3,949,400.00		3,949,400.00	3,746,929.71		3,746,929.71	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018	N/A	N/A	N/A
19HN0025	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Construction of Drainage Structure along Road - along Consolacion-Tayud-Liloan Rd (S00372CB) Chainage 000 - Chainage 900, Consolacion, Cebu	Construction Section	Competitive Bidding	10/24/2018	10/31/2018 - 11/19/2018	11/07/2018	11/19/2018	11/19/2018	11/20/2018	11/21/2018							FY 2019 NEP ERRATA	28,078,960.00		28,078,960.00	24,274,260.92		24,274,260.92	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	10/31/2018	10/31/2018	10/31/2018	10/31/2018	10/31/2018	N/A	N/A	N/A
19HN0026	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Preventive Maintenance of Road: Asphalt Overlay - along Terminal Building Access Road (S00012LP) Chainage 0 - Chainage 1295, Lapu-Lapu City, Cebu	Construction Section	Competitive Bidding	10/31/2018	11/07/2018 - 11-27/2018	11/15/2018	11/27/2018	11/27/2018	11/28/2018	11/29/2018							FY 2019 NEP ERRATA	43,281,700.00		43,281,700.00	41,110,615.00		41,110,615.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/07/2018	11/07/2018	11/07/2018	11/07/2018	11/07/2018	N/A	N/A	N/A
19HN0027	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Rehabilitation of Asphalt Road - on Specific Locations along Cebu North Hagaya Wharf Rd (S00161CB) K0005 + 710 - K0005 + 100, (S00262CB) K0006 + 013 - K0006+191, K0006+865 - K0007+021, (S00270CB) Chainage 693 - Chainage 1011, Mandaue City, Cebu	Construction Section	Competitive Bidding	10/31/2018	11/07/2018 - 11-27/2018	11/15/2018	11/27/2018	11/27/2018	11/28/2018	11/29/2018							FY 2019 NEP ERRATA	77,351,400.00		77,351,400.00	73,407,302.39		73,407,302.39	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/07/2018	11/07/2018	11/07/2018	11/07/2018	11/07/2018	N/A	N/A	N/A
19HN0028	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Reconstruction to Concrete Pavement - along Consolacion-Tayud-Liloan Rd (S00372CB) Chainage 2240 - Chainage 2823, Consolacion, Cebu	Construction Section	Competitive Bidding	10/31/2018	11/07/2018 - 11-27/2018	11/15/2018	11/27/2018	11/27/2018	11/28/2018	11/29/2018							FY 2019 NEP ERRATA	20,717,200.00		20,717,200.00	19,660,622.80		19,660,622.80	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/07/2018	11/07/2018	11/07/2018	11/07/2018	11/07/2018	N/A	N/A	N/A
19HN0029	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads- Construction of Drainage Structure along Road - along Mactan Circumferential Rd (S00020LP) K0014+307 - K0014+592, K0018+882 - K0022+000, Lapu-Lapu City	Construction Section	Competitive Bidding	10/31/2018	11/07/2018 - 11-27/2018	11/15/2018	11/27/2018	11/27/2018	11/28/2018	11/29/																						

Prepared by:


DARIN C. SARABUSING JR.
Procurement Engineer

Recommended for Approval by:


MYRNA A. DE LA SERNA
BAC Chairperson

APPROVED:

SUZETTE C. NWANAKA
Head of the Procuring Entity


WILMA B. CAMPOS

ASSISTANT DISTRICT ENGINEER

"FOR AND IN THE ABSENCE OF THE"

DISTRICT ENGINEER"