

ANNEX B

DPWH SK 1ST DEO PROCUREMENT MONITORING REPORT AS OF JULY - DECEMBER, 2018 (CIVIL WORKS)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO				Eligibility Check	Sub/Open of Bids	Bid Evalua- tion	Post Qual	Delivery / Comple- tion/ Accepta			
COMPLETED PROCUREMENT ACTIVITIES																																	
18MF0062	Repair/Maint. of Drainage Canal along Dulawan-Marbel Road, K1749+902 - K1750+385 R/S, Lambayong, S.K.	Maint. Sect.	Public Bidding		4/19-25/2018	4/27/2018	5/9/2018	5/9/2018	5/10-11/2018	6/15/2018	6/25/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,982,840.00				2,976,838.58				COA NACAP NGO		4/24/2018	5/4/2018	5/4/2018				
18MF0063	Repair/Maint. Drainage Canal along Dulawan-Marbel Road, New Carmen, K1765+(-149), K1765+(-27.2), K1765+028.50, K1765+185.10, K1765+244, K1765+332.40, K1765+395.20 R/S, Tacurong City, Sultan Kudarat.	Maint. Sect.	Public Bidding		4/19-25/2018	4/27/2018	5/9/2018	5/9/2018	5/10-11/2018	6/15/2018	6/25/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,976,657.00				2,966,457.00				COA NACAP NGO		4/24/2018	5/4/2018	5/4/2018				
18MF0064	Repair/Maint. of Drainage Canal along Marbel-Ala Valley Cotabato Road, K1765+403 - K1765+713 (R/S), I.S.K.	Maint. Sect.	Public Bidding		4/19-25/2018	4/27/2018	5/9/2018	5/9/2018	5/10-11/2018	6/15/2018	6/25/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,980,050.00				2,970,322.33				COA NACAP NGO		4/24/2018	5/4/2018	5/4/2018				
18MF0065	Repair/Maint. of Drainage Canal along Kid.-Ala Jct. Road,K1681+330 - K1681+710 R/S, Isulan, Sultan Kudarat	Maint. Sect.	Public Bidding		4/19-25/2018	4/27/2018	5/9/2018	5/9/2018	5/10-11/2018	6/15/2018	6/25/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,979,153.00				2,969,650.38				COA NACAP NGO		4/24/2018	5/4/2018	5/4/2018				
18MF0066	Repair/Maint. of Drainage Canal along Kid.-Ala Jct. Road, K1673+305 - K1673+545 L/S, Tacurong City, S.K.	Maint. Sect.	Public Bidding		4/19-25/2018	4/27/2018	5/9/2018	5/9/2018	5/10-11/2018	6/15/2018	6/25/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,481,350.00				2,471,550.00				COA NACAP NGO		4/24/2018	5/4/2018	5/4/2018				
18MF0067	Concreting of Tannag - Manili FMR Brgy. Manili, Brgy. Manili, Lutayan, Sultan Kudarat	Const. Sect.	Public Bidding	6/1/2018	6/4-10/2018	6/13/2018	6/25/2018	6/25/2018	6/26-27/2018	6/25-26/2018	6/29/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	21,873,571.06				20,949,169.64			5/29/2018	COA NACAP NGO	6/8/2018	6/22/2018	6/22/2018					
18MF0068	Retrofitting/Strengthening of Permanent Bridges at Kapingkong Bridge (B00287MN) along Kidapawan-Allah, Tacurong City, Sultan Kudarat	Const. Sect.	Public Bidding		6/4-10/2018	6/13/2018	6/25/2018	6/25/2018	6/26-27/2018	6/25-26/2018	6/29/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	4,887,987.11				4,838,365.56				COA NACAP NGO		6/8/2018	6/22/2018	6/22/2018				
18MF0069	Const. of 1-Sty 2-Classrooms School Bldg. at Lam-Alla E/S, Columbio, Sultan Kudarat	Const. Sect.	Public Bidding		6/4-10/2018	6/13/2018	6/25/2018	6/25/2018	6/26-27/2018	6/25-26/2018	6/29/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,766,016.30				2,738,407.75				COA NACAP NGO		6/8/2018	6/22/2018	6/22/2018				
18MF0070	Const. of 1-Sty 2-Classrooms School Bldg. at Lasak E/S, Columbio, Sultan Kudarat	Const. Sect.	Public Bidding		6/4-10/2018	6/13/2018	6/25/2018	6/25/2018	6/26-27/2018	6/25-26/2018	6/29/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,766,016.30				2,762,926.03				COA NACAP NGO		6/8/2018	6/22/2018	6/22/2018				
18MF0071	Const. of 1-Sty 2-Classrooms School Bldg. at Aguli E/S, Columbio, Sultan Kudarat	Const. Sect.	Public Bidding		6/4-10/2018	6/13/2018	6/25/2018	6/25/2018	6/26-27/2018	6/25-26/2018	6/29/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,766,016.30				2,682,950.67				COA NACAP NGO		6/8/2018	6/22/2018	6/22/2018				
18MF0072	Const. of 1-Sty 2-Classrooms School Bldg. at Bainta E/S, Columbio, Sultan Kudarat	Const. Sect.	Public Bidding		6/4-10/2018	6/13/2018	6/25/2018	6/25/2018	6/26-27/2018	6/25-26/2018	6/29/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,766,016.30				2,682,950.67				COA NACAP NGO		6/8/2018	6/22/2018	6/22/2018				
18MF0073	Const. of 1-Sty 2-Classrooms School Bldg. at Aguli E/S, Columbio, Sultan Kudarat	Const. Sect.	Public Bidding		6/4-10/2018	6/13/2018	6/25/2018	6/25/2018	6/26-27/2018	6/25-26/2018	6/29/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,758,072.36				2,669,719.99				COA NACAP NGO		6/8/2018	6/22/2018	6/22/2018				
18MF0074	Const. of 1-Sty 2-Classrooms School Bldg. at Databiao NHS, Columbio, Sultan Kudarat	Const. Sect.	Public Bidding		6/4-10/2018	6/13/2018	6/25/2018	6/25/2018	6/26-27/2018	6/25-26/2018	6/29/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,766,016.30				2,696,865.89				COA NACAP NGO		6/8/2018	6/22/2018	6/22/2018				

ANNEX B

DPWH SK 1ST DEO PROCUREMENT MONITORING REPORT AS OF JULY - DECEMBER, 2018 (CIVIL WORKS)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procure- ment	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf			Pre-bid Conf			Eligibility Check			Sub/Open of Bids			Bid Evalua- tion			Post Qual / Comple- tion/ Accep- tance			Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evalua- tion	Post Qual / Comple- tion/ Accep- tance	Eligibility Check	Sub/Open of Bids	Bid Evalua- tion	Post Qual / Comple- tion/ Accep- tance								
COMPLETED PROCUREMENT ACTIVITIES																																									
18MF0075	Const. of 1-Sty 2-Classrooms School Bldg. at Mauno P/S, Columbio, Sultan Kudarat	Const. Sect.	Public Bidding		6/4-10/2018	6/13/2018	6/25/2018	6/25/2018	6/26-27/2018	6/25-26/2018	6/29/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,805,326.53				2,735,157.49				COA NACAP NGO		6/8/2018	6/22/2018	6/22/2018												
18MF0076	Const. of 1-Sty 2-Classrooms School Bldg. at Telafas NHS, Columbio, Sultan Kudarat	Const. Sect.	Public Bidding		6/4-10/2018	6/13/2018	6/25/2018	6/25/2018	6/26-27/2018	6/25-26/2018	6/29/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,758,072.36				2,703,018.99				COA NACAP NGO		6/8/2018	6/22/2018	6/22/2018												
18MF0077	Const. of 1-Sty 2-Classrooms School Bldg. at Sumapal E/S, Columbio, Sultan Kudarat	Const. Sect.	Public Bidding		6/4-10/2018	6/13/2018	6/25/2018	6/25/2018	6/26-27/2018	6/25-26/2018	6/29/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,758,072.36				2,750,072.36				COA NACAP NGO		6/8/2018	6/22/2018	6/22/2018												
18MF0078	Const. of 1-Sty 2-Classrooms School Bldg. at Pimbalayan E/S, Columbio, Sultan Kudarat	Const. Sect.	Public Bidding		6/4-10/2018	6/13/2018	6/25/2018	6/25/2018	6/26-27/2018	6/25-26/2018	6/29/2018	7/5/2018	7/6/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,741,201.71				2,665,326.28				COA NACAP NGO		6/8/2018	6/22/2018	6/22/2018												
18MF0079	Const. of 2-Sty 2-Classrooms Laboratory Bldg. at Tacurong NHS, Tacurong City, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/3-4/2018	7/3-4/2018	7/6/2018	7/16/2018	7/17/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	11,239,539.71				10,805,775.82				COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018												
18MF0080	Const. of 2-Sty 2-Classrooms Laboratory Bldg. at Virginia F. Griño NHS., Tacurong City, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/3-4/2018	7/3-4/2018	7/6/2018	7/16/2018	7/17/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	11,239,539.71				10,930,326.84				COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018												
18MF0081	Const. of 2-Sty 4-Classrooms Laboratory Bldg. at Bambad NHS. Isulan, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/3-4/2018	7/3-4/2018	7/6/2018	7/16/2018	7/17/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	21,699,826.00				21,107,409.15				COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018												
18MF0082	Const. of 2-Sty 4-Classrooms Laboratory Bldg. at Rajah Muda NHS, Tacurong City, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/5-6/2018	7/10/2018	7/13/2018	7/23/2018	7/24/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	21,809,843.58				20,986,724.75				COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018												
18MF0083	Const. of 2-Sty 4-Classrooms Laboratory Bldg. at Lambayong NHS, Lambayong, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/3-4/2018	7/3-4/2018	7/6/2018	7/16/2018	7/17/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	21,809,843.58				21,155,548.27				COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018												
18MF0084	Const. of 2-Sty 6-Classrooms School Bldg. at Telafas NHS, Columbio, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/3-4/2018	7/3-4/2018	7/6/2018	7/16/2018	7/17/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	14,804,330.80				14,386,815.84				COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018												
18MF0085	Const. of 3-Sty 6-Classrooms Laboratory Bldg. at Telafas NHS, Columbio, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/5-6/2018	7/10/2018	7/13/2018	7/16/2018	7/24/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	36,501,924.74				35,406,839.97				COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018												
18MF0086	Const. of 3-Sty 6-Classrooms Laboratory Bldg. at Isulan NHS, Isulan, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/3-4/2018	7/3-4/2018	7/6/2018	7/16/2018	7/17/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	36,401,595.84				35,327,595.84				COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018												
18MF0087	Const. of 3-Sty 6-Classrooms Laboratory Bldg. at Lutayan NHS, Lutayan, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/3-4/2018	7/3-4/2018	7/6/2018	7/16/2018	7/17/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	36,395,180.53				35,485,301.02				COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018												

ANNEX B

DPWH SK 1ST DEO PROCUREMENT MONITORING REPORT AS OF JULY - DECEMBER, 2018 (CIVIL WORKS)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)				
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evalua- tion	Post Qual Comple- tion/ Accepts	
COMPLETED PROCUREMENT ACTIVITIES																															
18MF0088	Const. of 3-Sty 6-Classrooms Laboratory Bldg. at Bambad NHS, Isulan, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/3-4/2018	7/3-4/2018	7/6/2018	7/16/2018	7/17/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	36,412,263.86			35,367,201.88			COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018				
18MF0089	Const. of 3-Sty 6-Classrooms Laboratory Bldg. at Columbio NHS, Columbio, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/3-4/2018	7/3-4/2018	7/6/2018	7/16/2018	7/17/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	36,482,465.44			35,570,403.80			COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018				
18MF0090	Const. of 3-Sty 6-Classrooms Laboratory Bldg. at Laguluyan NHS, Columbio, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/3-4/2018	7/3-4/2018	7/6/2018	7/16/2018	7/17/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	36,401,308.32			35,328,308.32			COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018				
18MF0091	Const. of 3-Sty 6-Classrooms Laboratory Bldg. at Lambayong NHS, Lambayong (Mariano Marcos), Sultan Kudarat.	Const. Sect.	Public Bidding	6/11/2018	7/19-25/2018	7/27/2018	8/8/2018	8/8/2018	8/9-10/2018	8/17/2018	8/22/2018	8/28/2018	8/29/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	36,406,822.61			35,496,651.85			COA NACAP NGO	6/8/2018	7/24/2018	8/3/2018	8/3/2018				
18MF0092	Const. of 3-Sty 6-Classrooms Laboratory Bldg. at Pres. Quirino NHS, Pres. Quirino, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/5-6/2018	7/10/2018	7/13/2018	7/23/2018	7/24/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	36,388,737.66			35,417,140.08			COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018				
18MF0093	Const. of 3-Sty 6-Classrooms Laboratory Bldg. at Tacurong NHS, Tacurong City, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/3-4/2018	7/3-4/2018	7/6/2018	7/16/2018	7/17/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	36,447,825.36			35,390,821.12			COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018				
18MF0094	Const. of 3-Sty 6-Classrooms Laboratory Bldg. at Virginia F. Griño NHS, Tacurong City, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/3-4/2018	7/3-4/2018	7/6/2018	7/16/2018	7/17/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	36,447,825.36			35,434,569.72			COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018				
18MF0095	Const. of 3-Sty 6-Classrooms Laboratory Bldg. at San Emmanuel NHS, Tacurong City, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/3-4/2018	7/3-4/2018	7/6/2018	7/16/2018	7/17/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	36,492,804.11			35,398,445.13			COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018				
18MF0096	Const. of 3-Sty 6-Classrooms Laboratory Bldg. at Maligaya NHS, Lambayong (Mariano Marcos), Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	7/19-25/2018	7/27/2018	8/8/2018	8/8/2018	8/9-10/2018	8/17/2018	8/22/2018	8/28/2018	8/29/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	36,420,934.64			35,510,411.10			COA NACAP NGO	6/8/2018	7/24/2018	8/3/2018	8/3/2018				
18MF0097	Const. of 2-Units 2-Sty 4-Classrooms Laboratory Bldg. at Josue Alcasid CS, Tacurong City, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/3-4/2018	7/3-4/2018	7/6/2018	7/16/2018	7/17/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	21,737,486.05			21,133,146.65			COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018				
18MF0098	Const. of 3-Sty 6-Classrooms Laboratory Bldg. at Apolinario S. Bernardo NHS, Tacurong City, Sultan Kudarat	Const. Sect.	Public Bidding	6/11/2018	6/13-19/2018	6/21/2018	7/3/2018	7/3/2018	7/5-6/2018	7/10/2018	7/13/2018	7/23/2018	7/24/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	36,574,899.77			35,532,599.28			COA NACAP NGO	6/8/2018	6/18/2018	6/29/2018	6/29/2018				
18MF0099	Const. of 3-Sty 3-Classrooms Laboratory Bldg. at New Pangasinan, NHS, Isulan, Sultan Kudarat.	Const. Sect.	Public Bidding	7/5/2018	7/6-12/2018	7/13/2018	7/26/2018	7/26/2018	7/26-27/2018	7/30/2018	7/31/2018	8/8/2018	8/9/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	18,253,214.12			17,796,395.76			COA NACAP NGO	7/2/2018	7/10/2018	7/23/2018	7/23/2018				
18MF0100	Const. of 4-Sty 8-Classrooms Laboratory Bldg. at Isulan NHS, Isulan, Sultan Kudarat	Const. Sect.	Public Bidding	7/5/2018	7/6-12/2018	7/13/2018	7/26/2018	7/26/2018	7/26-27/2018	7/30/2018	7/31/2018	8/8/2018	8/9/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	46,439,334.07			45,278,350.72			COA NACAP NGO	7/2/2018	7/10/2018	7/23/2018	7/23/2018				

ANNEX B

DPWH SK 1ST DEO PROCUREMENT MONITORING REPORT AS OF JULY - DECEMBER, 2018 (CIVIL WORKS)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO				Eligibility Check	Sub/Open of Bids	Bid Evaluat- ion	Post Qual	Delivery / Comple- tion/ Accepta		
COMPLETED PROCUREMENT ACTIVITIES																																
18MF0101	Const. of 3-Sty 3-Classrooms Laboratory Bldg. at Central Manglala NHS, Pres. Quirino Annex, Pres. Quirino, Sultan Kudarat	Const. Sect.	Public Bidding	7/5/2018	7/6-12/2018	7/13/2018	7/26/2018	7/26/2018	7/26-27/2018	7/30/2018	7/31/2018	8/8/2018	8/9/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	18,296,293.69			17,782,051.33			COA NACAP NGO	7/2/2018	7/10/2018	7/23/2018	7/23/2018					
18MF0102	Const. of 4-Sty 16-Classrooms School Bldg. at Tacurong NHS, Tacurong City, Sultan Kudarat	Const. Sect.	Public Bidding	7/5/2018	7/6-12/2018	7/13/2018	7/26/2018	7/26/2018	7/26-27/2018	7/30/2018	7/31/2018	8/8/2018	8/9/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	38,568,884.99			37,396,690.47			COA NACAP NGO	7/2/2018	7/10/2018	7/23/2018	7/23/2018					
18MF0103	Const. of 3-Sty 3-Classrooms Laboratory Bldg. at Mamall NHS, Lambayong (Mariano Marcos), Sultan Kudarat	Const. Sect.	Public Bidding	7/5/2018	7/6-12/2018	7/13/2018	7/26/2018	7/26/2018	7/26-27/2018	7/30/2018	7/31/2018	8/8/2018	8/9/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	18,235,962.33			17,689,153.46			COA NACAP NGO	7/2/2018	7/10/2018	7/23/2018	7/23/2018					
18MF0104	Const. of 3-Sty 3-Classrooms Laboratory Bldg. at Madanding NHS, Lambayong (Mariano Marcos), Sultan Kudarat	Const. Sect.	Public Bidding	7/5/2018	7/6-12/2018	7/13/2018	7/26/2018	7/26/2018	7/26-27/2018	7/30/2018	7/31/2018	8/8/2018	8/9/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	18,235,962.33			17,780,064.27			COA NACAP NGO	7/2/2018	7/10/2018	7/23/2018	7/23/2018					
18MF0105	Const. of 3-Sty 3-Classrooms Laboratory Bldg. at Pimbalayan NHS, Lambayong (Mariano Marcos), Sultan Kudarat	Const. Sect.	Public Bidding	7/5/2018	7/6-12/2018	7/13/2018	7/26/2018	7/26/2018	7/26-27/2018	7/30/2018	7/31/2018	8/8/2018	8/9/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	18,268,993.75			17,720,923.93			COA NACAP NGO	7/2/2018	7/10/2018	7/23/2018	7/23/2018					
18MF0106	Const. of 3-Sty 3-Classrooms Laboratory Bldg. at Kalanawe II NHS, Pres. Quirino, Sultan Kudarat	Const. Sect.	Public Bidding	7/5/2018	7/6-12/2018	7/13/2018	7/26/2018	7/26/2018	7/26-27/2018	7/30/2018	7/31/2018	8/8/2018	8/9/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	18,268,993.75			17,720,923.94			COA NACAP NGO	7/2/2018	7/10/2018	7/23/2018	7/23/2018					
18MF0107	Const. of 3-Sty 3-Classrooms Laboratory Bldg. at Kaplingkong NHS, Lambayong (Mariano Marcos), Sultan Kudarat	Const. Sect.	Public Bidding	7/5/2018	7/6-12/2018	7/13/2018	7/26/2018	7/26/2018	7/26-27/2018	7/30/2018	7/31/2018	8/8/2018	8/9/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	18,287,198.87			17,739,362.30			COA NACAP NGO	7/2/2018	7/10/2018	7/23/2018	7/23/2018					
18MF0108	Repair/Rehab./Improvement of National Road: Concrete Reblocking Kidapawan-Allah Junction Road, Pres. Quirino and Tacurong City, S.K.	Const. Sect.	Public Bidding		7/6-12/2018	7/13/2018	7/26/2018	7/26/2018	7/26-27/2018	7/30/2018	7/31/2018	8/8/2018	8/9/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	2,966,953.05			2,877,143.61			COA NACAP NGO		7/10/2018	7/23/2018	7/23/2018					
RE-ITB-18MF0024	Construction of Public Market at Tamnag, Lutayan, Sultan Kudarat	Const. Sect.	Public Bidding		7/6-12/2018	7/13/2018	7/26/2018	7/26/2018	7/26-27/2018	7/30/2018	7/31/2018	8/8/2018	8/9/2018			FY 2018 RA 10964 REGULAR 2018 CURRENT	3,959,975.56			3,836,447.65			COA NACAP NGO		7/10/2018	7/23/2018	7/23/2018					
Total Alloted Budget of Procurement Activities																	886,709,199.17															
Total Contract Price of Procurement Actitvites Conducted																	861,819,293.48															
Total Savings (Total Alloted Budget - Total Contract Price)																	24,889,905.69															


Prepared by:


HAZEL O. SOCIAS
 Engineer III
 Head - Procurement Unit

Recommended by:


AMER T. PUNDAG
 BAC-Chairman
 Assistant District Engineer

Approved by:


ALAN O. ARUMPAC, CSEE
 District Engineer