



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CATANDUANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Virac, Catanduanes

July 1, 2019

THE EXECUTIVE DIRECTOR

Government Procurement Policy Board
Technical Support Service
Unit 2506 Raffles Corporate Center
F. Ortigas, Jr. Road, Ortigas Center
Pasig City

Department of Public Works and Highways	
PROCUREMENT SERVICE	
Date: JUL 04 2019	Time: 11:20 AM
Received by: Bhevy	
Reference No.: 12-11810-453-09	

Sir:

Submitted herewith is the Procurement Monitoring Report (PMR) for the 1st semester of CY 2019 (January to June, 2019). Please be informed that the electronic copy (PDF Format) will be e-mailed to the pmr@gppb.gov.ph today.

Very truly yours,

GIL AUGUSTUS A. BALMADRID
OIC-District Engineer

RO5.18.5 EPGQ/ERG/JBT/GAAB

Copy furnished:

PM MARIA VICTORIA S. GREGORIO

OIC - Director, Procurement Service
DPWH, Central Office
Bonifacio Drive
Port Area, Manila

186

126872399554

7/4/19

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CY 2019 PROCUREMENT MONITORING REPORT

Name of DPWH Procuring Entity: Catanduanes DEO

Period Covered: January to June, 2019

Items/Projects Procured by Method of Procurement	Total Amount of Approved APP	Total No. of Proc. Activities	Contracts Awarded		Total Number of Bidders			PhilGEPS Posting		Average No. of Days from Advertisement to Contract Award	No. of Contracts with Observers Attending
			Number	Total Amount	Passing Eligibility Check	Acquiring Bid Docs	Submitting Bids	No. of Bid Opportunities	No. of Contract Award		
1	2	3	4	5	6	7	8	9	10	11	12
1. Public Bidding											
1.1. Goods	4,115,370.00	6	6	4,096,020.00	6	6	6	0	6	37	6
1.2. Civil Works	205,988,091.49	19	13	173,344,839.24	43	49	49	1	13	153	14
1.3. Consulting Services	0.00	0	0	0.00	0	0	0	0	0	0	0
Sub-Total	210,103,461.49	25	19	177,440,859.24	49	55	55	1	19	190	20
2. Alternative Modes (List all applicable Modes used)*											
2.1. Shopping (52.1b above 50k)											
2.2. Shopping (50k below)											
2.3. Negotiation (others)											
Sub-Total											
3. Foreign Funded Procurement**						n/a	n/a	0	0		
4. Others, specify:											
TOTAL	210,103,461.49	25	19	177,440,859.24							

* Alternative Modes of Procurement: Procurement from DBM-PS, Shopping (Others), Direct Contracting, Repeat Order, Limited Source Bidding, Negotiation (Common-Use Supplies), Negotiation (Two Failed Biddings), Negotiation (Small Value Procurement), Negotiation (Others, specify)

Prepared by:


ELSIE R. GIANAN
Head, Procurement Unit
Date:

Reviewed by:


JOEL B. TURADO
BAC Chairperson
Date:

Approved by:


GIL AUGUSTUS A. BALMADRID
OIC-District Engineer
Date:

GOODS 2019

Code(UACS/PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre Procurement Conference	Date of Receipt of Invitations						Remarks																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance		Total	MOOE	CO	Total	MOOE	CO			ADS/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
200000100017000	196FH0003 – Supply and Delivery of Nylon Line in the Operation of Motorized Grascutter in the Maintenance of National Roads, CCR at Interment Section, Jct. Bato-Batas Road at Interment Section Baras-Gimeno-Viga Road at Interment Section and Jct. Pangasinan-Sablayan Road (PRM19-02-006 dtd 2/13/19)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														


ELSIE R. GIAMAN
Head, Procurement Unit


JOEL B. TURADO
BAC, Chairperson


GIL AUGUSTUS A. BALMADRID
OIC-District Engineer

CIVIL WORKS 2019

Code (UACS/PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitations					Remarks		
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre procurement Conference	ADS/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qualification
31010810024000	19FH0112 – Construction of Road Slope Protection Structure, CCR K0191+000 – K0191+500, San Andres, Catanduanes			APP	12/18/18	12/29/18 1/4/19	1/8/19	1/22/19	1/22/19 @ 10:00 A.M.	1/23-24/19	1/25-31/19	2/1-8/19 18/19	2/11-2/19/19			CY 2019 GAA	48,998,798.68					Auditor			1/4/19	1/4/19	1/4/19	1/4/19	Post Qualification Conference will be rescheduled from January 31, 2019 to February 6, 2019.		
		Construction Section		PPMP	12/18/18	12/29/18 1/4/19	1/8/19	1/22/19	1/22/19 @ 10:00 A.M.	1/23-24/19	1/25-31/19	2/1-8/19	2/11-2/19/19			CY 2019 GAA	48,998,798.68					UKAG			1/4/19	1/4/19	1/4/19	1/4/19	For approval of Contract.		
		Construction Section		ACTUAL	12/18/18	12/29/18 1/4/19	1/8/19	1/22/19	1/22/19	1/23/19	2/6/19	6/27/19				CY 2019 GAA	48,998,798.68			46,548,000.00		CCA			1/4/19	1/4/19	1/4/19	1/4/19	With Bid Bulletin No. 1, s. 2019 due to some corrections in the Contract - from Contract ID No. 19FH0108 changed to 19FH0114		
31020210041000	19FH0113 – Road Widening along CCR (S00016CN) K0200+996 – K0201+550, K0202+136 – K0202+397, Virac, Catanduanes			APP	12/18/18	12/29/18 1/4/19	1/8/19	1/22/19	1/22/19 @ 10:00 A.M.	1/23-24/19	1/25-31/19	2/1-8/19 18/19	2/11-2/19/19			CY 2019 GAA	32,141,894.00					Auditor			1/4/19	1/4/19	1/4/19	1/4/19	Post Qualification Conference will be rescheduled from January 31, 2019 to February 6, 2019.		
		Construction Section		PPMP	12/18/18	12/29/18 1/4/19	1/8/19	1/22/19	1/22/19 @ 10:00 A.M.	1/23-24/19	1/25-31/19	2/1-8/19	2/11-2/19/19			CY 2019 GAA	32,141,894.00					UKAG			1/4/19	1/4/19	1/4/19	1/4/19	For approval of Contract.		
		Construction Section		ACTUAL	12/18/18	12/29/18 1/4/19	1/8/19	1/22/19	1/22/19	1/23/19	2/6/19	6/27/19				CY 2019 GAA	32,141,894.00			30,857,780.30		CCA			1/4/19	1/4/19	1/4/19	1/4/19	With Bid Bulletin No. 1, s. 2019 due to some corrections in the Contract - from Contract ID No. 19FH0108 changed to 19FH0114		

CIVIL WORKS 2019

Code(UACS/PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY												Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitations						Remarks																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance		Total	MOOE	CO	Total		MOOE	CO	Pre procurement Conference	ADS/Post of IAEB	Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qualification																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
300106200215000	19FH0114 – Construction of Concepcion Flood Control, Concepcion, Virac, Candelarias																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													

FAILED BIDDINGS

200000100017000	19FH0120 – Repair/Maintenance of National Road along Jct. Baro-Baras and Jct. Baras-Gigmo-Viga Road Section (K014+000 – K030+000) at Int. Section	Maintenance Section				5/3-9/2019	5/10/2019	5/23/2019	5/23/2019 @ 10:00 A.M.	5/24/201 9	5/27-10/2019	6/3-20/2019	6/11-6/21/2019			CV 2019 GAA	1,077,557.23				Auditor	5/6/19	5/6/19	5/6/19	5/6/19	5/6/19	5/6/19	5/6/19	Failure of Bidding. No bidders purchased tender documents.
			PUBLIC BIDDING			5/3-9/2019	5/10/2019	5/23/2019	5/23/2019 @ 10:00 A.M.	5/24/201 9	5/27-10/2019	6/3-20/2019	6/11-6/21/2019			CV 2019 GAA	1,077,557.23				UKAG	5/6/19	5/6/19	5/6/19	5/6/19	5/6/19	5/6/19	5/6/19	
200000100017000	19FH0122 – Repair/Maintenance of National Road along CCR San Andres Virac Road Section (K0183+000 – K0195+896), at Int. Section	Maintenance Section				5/3-9/2019	5/10/2019	5/23/2019	5/23/2019 @ 10:00 A.M.	5/24/201 9	5/27-10/2019	6/3-20/2019	6/11-6/21/2019			CV 2019 GAA	999,003.91				Auditor	5/6/19	5/6/19	5/6/19	5/6/19	5/6/19	5/6/19	5/6/19	Failure of Bidding. No bidders purchased tender documents.
			PUBLIC BIDDING			5/3-9/2019	5/10/2019	5/23/2019	5/23/2019 @ 10:00 A.M.	5/24/201 9	5/27-10/2019	6/3-20/2019	6/11-6/21/2019			CV 2019 GAA	999,003.91				UKAG	5/6/19	5/6/19	5/6/19	5/6/19	5/6/19	5/6/19	5/6/19	
			ACTUAL			5/3-9/2019	5/10/2019									CV 2019 GAA	999,003.91				CCA	5/6/19							

CIVIL WORKS 2019

Code(UACS/PAP)	Procurement Program / Project	PMO/ End-User	Mode of Procurement	ACTUAL PROCUREMENT ACTIVITY													ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitations						Remarks			
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre procurement Conference	ADS/Post of IAEB	Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qualification
200000100017000	19FH0120 – Repair/Maintenance of National Road along Jct. Bato Baras and Jct. Baras-Gigmon-Viga Road Section (K014+000 – K030+000) at Int. Section			APP	3/25-31/2019	4/2/2019	04/16/2019	4/16/2019 @ 10:00 A.M.	04/17/2019	4/22-26/2019	4/29/2019-9-15/2019	5/8-15/2019	5/16-17/2019			CY 2019 GAA	1,077,557.23					Auditor		3/28/19	3/28/19	3/28/19	3/28/19	3/28/19		Failure of Bidding. No bidders purchased tender documents.	
		Maintenance Section	PUBLIC BIDDING	ACTUAL	3/25-31/2019	4/2/2019										CY 2019 GAA	1,077,557.23					UKAG		3/28/19			3/28/19	3/28/19	3/28/19		
				PPMP	3/25-31/2019	4/2/2019	04/16/2019	4/16/2019 @ 10:00 A.M.	04/17/2019	4/22-26/2019	4/29/2019-9-15/2019	5/8-15/2019	5/16-17/2019			CY 2019 GAA						Auditor		3/28/19			3/28/19	3/28/19	3/28/19		
200000100017000	19FH0122 – Repair/Maintenance of National Road along CCR San Andres-Virac Road Section (K0183+000 – K0195+896), at Int. Section			APP	3/25-31/2019	4/2/2019	04/16/2019	4/16/2019 @ 10:00 A.M.	04/17/2019	4/22-26/2019	4/29/2019-9-15/2019	5/8-15/2019	5/16-17/2019			CY 2019 GAA	999,003.91					UKAG		3/28/19			3/28/19	3/28/19	3/28/19		Failure of Bidding. No bidders purchased tender documents.
		Maintenance Section	PUBLIC BIDDING	ACTUAL	3/25-31/2019	4/2/2019										CY 2019 GAA	999,003.91					CCA		3/28/19			3/28/19	3/28/19	3/28/19		
				PPMP	3/25-31/2019	4/2/2019	04/16/2019	4/16/2019 @ 10:00 A.M.	04/17/2019	4/22-26/2019	4/29/2019-9-15/2019	5/8-15/2019	5/16-17/2019			CY 2019 GAA						UKAG		3/28/19			3/28/19	3/28/19	3/28/19		
200000100018000	19FH0115 – Emergency Repair/Maintenance of Malabanan Bridge (K0148+718, 141, Malabanan), Caramoran, Catanduanes			APP	2/20-26/2019	2/28/2019	3/14/2019	3/14/2019 @ 10:00 A.M.	3/15/2019	3/18-25/2019	3/26/2019-9-11/2019	4/3-11/2019	12/4/2019			CY 2019 GAA	2,868,889.89					Auditor		3/11/19			3/11/19	3/11/19	3/11/19		Failure of bidding. Lone bidder, Christian Construction & Supplies was found to be ineligible due to expired Tax Clearance.
		Maintenance Section	PUBLIC BIDDING	ACTUAL	2/20-26/2019	2/28/2019	3/14/2019	3/14/2019 @ 10:00 A.M.	3/15/2019	3/18-25/2019	3/26/2019-9-11/2019	4/3-11/2019	12/4/2019			CY 2019 GAA	2,868,889.89					UKAG		3/12/19			3/12/19	3/12/19	3/12/19		
				PPMP	2/20-26/2019	2/28/2019	3/14/2019	3/14/2019 @ 10:00 A.M.	3/15/2019	3/18-25/2019	3/26/2019-9-11/2019	4/3-11/2019	12/4/2019			CY 2019 GAA						UKAG		3/12/19			3/12/19	3/12/19	3/12/19		
				TOTAL													205,988,091.49			173,344,839.24											

ELSIE R. GIANAN

Head, Procurement Unit

JOEL B. TURADO

BAC, Chairperson

GIL AUGUSTUS A. BALMADRID

OIC-District Engineer

