

PROCUREMENT MONITORING REPORT

Period: 1st Semester 2019

DPWH Negros Occidental 1st District Engineering Office

Code (UACS/PA P)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																													
	19K0003 - Preventive Maintenance of Road: Asphalt Overlay – on Specific Locations along Jct 05 Benedicto- Spor 16 Calatrava Rd (S00014NR) K0054+120 to K0015+015, 05 Benedicto-Calatrava, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/30/2019	02/06/2019	02/14/2019	02/28/2019	02/29/2019	03/01/2019	03/04/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	15,399,406.44		15,399,406.44	14,620,000.00		14,620,000.00	COA NACAP SAC	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019			
	19K0006 - Preventive Maintenance of Road: Asphalt Overlay – along Jct Nail Rd Sagay-Bato-Dian-Murcia-Balek Jct Rd (S00014NR) K0062+000 to K0093+192, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/13/2018	12/20/2018	12/28/2018	01/10/2019	01/10/2019	01/11/2019	01/14/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	13,468,917.05		13,468,917.05	12,780,000.00		12,780,000.00	COA NACAP SAC	12/20/2018 12/20/2018 12/20/2018	12/20/2018 12/20/2018 12/20/2018	12/20/2018 12/20/2018 12/20/2018			
	19K0009 - Retaining/Strengthening of Bridge - Lulu-Lulu Br. (S00174NR) along Bacod North Rd. K0106+655, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/14/2019	02/21/2019	03/01/2019	03/14/2019	03/14/2019	03/15/2019	03/18/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	5,144,994.63		5,144,994.63	4,887,744.89		4,887,744.89	COA NACAP SAC	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019			
	19K0010 - Retaining/Strengthening of Bridge - Newman Br. (S00174NR) along Bacod North Rd. K0143+125, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/13/2018	12/20/2018	12/28/2018	01/10/2019	01/10/2019	01/11/2019	01/14/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	7,349,886.22		7,349,886.22	6,973,590.94		6,973,590.94	COA NACAP SAC	12/20/2018 12/20/2018 12/20/2018	12/20/2018 12/20/2018 12/20/2018	12/20/2018 12/20/2018 12/20/2018			
	19K0011 - Retaining/Strengthening of Bridge - Sagahan Br. (S00386NR) along Jct Curva Highway-Pulutan-Munua Rd. K0115+415, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/30/2019	02/06/2019	02/14/2019	02/28/2019	02/28/2019	03/01/2019	03/04/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	5,144,235.79		5,144,235.79	4,885,992.08		4,885,992.08	COA NACAP SAC	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019			
	19K0012 - Retaining/Strengthening of Bridge - Casay Br. (S00142NR) along Bacod North Rd. K0010+750, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/24/2019	01/31/2019	02/08/2019	02/21/2019	02/21/2019	02/22/2019	02/25/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	4,703,982.02		4,703,982.02	4,468,765.18		4,468,765.18	COA NACAP SAC	01/31/2019 01/31/2019 01/31/2019	01/31/2019 01/31/2019 01/31/2019	01/31/2019 01/31/2019 01/31/2019			
	19K0013 - Retaining/Strengthening of Bridge - Camaligan Br. (S00387NR) along Jct Murcia-Casaligan-Daniela-Abañon-Sago City Rd. Murcia, Negros Occidental, K0024+423	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/13/2018	12/20/2018	12/28/2018	01/10/2019	01/10/2019	01/11/2019	01/14/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	4,659,762.20		4,659,762.20	4,654,187.40		4,654,187.40	COA NACAP SAC	12/20/2018 12/20/2018 12/20/2018	12/20/2018 12/20/2018 12/20/2018	12/20/2018 12/20/2018 12/20/2018			
	19K0014 - Retaining/Strengthening of Bridge - Guinawran Br. (S00141NR) along Bacod North Rd. K0020+251, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/24/2019	01/31/2019	02/08/2019	02/21/2019	02/21/2019	02/22/2019	02/25/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	11,759,134.48		11,759,134.48	11,170,663.17		11,170,663.17	COA NACAP SAC	01/31/2019 01/31/2019 01/31/2019	01/31/2019 01/31/2019 01/31/2019	01/31/2019 01/31/2019 01/31/2019			
	19K0016 - Retaining/Strengthening of Bridge - Truchilero Br. (S00145NR) along Bacod North Rd. Silay City, Negros Occidental, K0015+287	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/13/2018	12/20/2018	12/28/2018	01/10/2019	01/10/2019	01/11/2019	01/14/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	4,899,421.54		4,899,421.54	4,654,437.08		4,654,437.08	COA NACAP SAC	12/20/2018 12/20/2018 12/20/2018	12/20/2018 12/20/2018 12/20/2018	12/20/2018 12/20/2018 12/20/2018			
	19K0019 - Retaining/Strengthening of Bridge - Tuburan Br. (S00386NR) along Jct Murcia-Casaligan-Daniela-Abañon-Sago City Rd. Murcia, Negros Occidental, K0021+791	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/13/2018	12/20/2018	12/28/2018	01/10/2019	01/10/2019	01/11/2019	01/14/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	3,429,851.73		3,429,851.73	3,257,696.23		3,257,696.23	COA NACAP SAC	12/20/2018 12/20/2018 12/20/2018	12/20/2018 12/20/2018 12/20/2018	12/20/2018 12/20/2018 12/20/2018			
	19K0029 - Road Widening – along Jct Nail Rd Sagay-Bato-Dian-Marcelo-Balek Jct Rd (S00014NR) K0050+000 – K0061+423, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/13/2018	12/20/2018	12/28/2018	01/10/2019	01/10/2019	01/11/2019	01/14/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	41,333,388.45		41,333,388.45	39,172,055.46		39,172,055.46	COA NACAP SAC	12/20/2018 12/20/2018 12/20/2018	12/20/2018 12/20/2018 12/20/2018	12/20/2018 12/20/2018 12/20/2018			
	19K0030 - Road Widening – along Jct New Sagay-Old Sagay Rd (S00014NR) K0065+000 – K0087+240, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/10/2019	01/17/2019	01/25/2019	02/07/2019	02/07/2019	02/08/2019	02/11/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	37,939,852.90		37,939,852.90	36,042,759.98		36,042,759.98	COA NACAP SAC	01/17/2019 01/17/2019 01/17/2019	01/17/2019 01/17/2019 01/17/2019	01/17/2019 01/17/2019 01/17/2019			
	19K0035 - Construction of Concrete Road – Access Road leading to Bulanon-Punk Bulnong, Brgy. Bulnong, Sagay City, Negros Occidental, Sta. 0+000 – Sta. 1+000	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	02/14/2019	02/22/2019	03/07/2019	03/07/2019	03/08/2019	03/11/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	24,499,988.82		24,499,988.82	23,274,969.71		23,274,969.71	COA NACAP SAC	02/14/2019 02/14/2019 02/14/2019	02/14/2019 02/14/2019 02/14/2019	02/14/2019 02/14/2019 02/14/2019			
	19K0036 - Construction of Concrete Road – Access Road leading to Perol Falls, Altamar Rice Terraces and Freyer Mountain, Brgy. V.F. Gasilla, Cadiz City, Negros Occidental, Sta. 0+000 – Sta. 1+000	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/21/2019	02/26/2019	03/07/2019	03/21/2019	03/21/2019	03/22/2019	03/25/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	24,499,980.16		24,499,980.16	23,274,889.01		23,274,889.01	COA NACAP SAC	02/26/2019 02/26/2019 02/26/2019	02/26/2019 02/26/2019 02/26/2019	02/26/2019 02/26/2019 02/26/2019			
	19K0037 - Construction of Concrete Road – Access Road leading to Sitio Bago – ATA Village, Brgy. Puy, Sagay City, Negros Occidental, Sta. 0+000 – Sta. 1+000	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/14/2019	02/21/2019	03/01/2019	03/14/2019	03/14/2019	03/15/2019	03/18/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	24,499,615.76		24,499,615.76	23,274,599.97		23,274,599.97	COA NACAP SAC	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019			
	19K0040 - Reconstruction to Concrete Pavement - Bangoos Dale – First Farmer's Mill Barangay Concepcion Tourism Road, Brgy. Dos Hermanas, Talay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/29/2018	12/06/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	01/02/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	39,199,465.93		39,199,465.93	37,237,820.43		37,237,820.43	COA NACAP SAC	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018			

	19GK0043 - Construction of Concrete Road - Concreting of Road, Brgy. Sanseñon I, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 0+150	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/01/2019	02/08/2019	02/18/2019	03/05/2019	03/05/2019	03/05/2019	03/08/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	2,969,450.24	2,969,450.24	2,820,970.00	2,820,970.00	COA NACAP SAC	02/06/2019 02/06/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019		
	19GK0044 - Construction of Concrete Road - Concreting of Road, Brgy. Talsang, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 0+170	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	02/14/2019	02/22/2019	03/07/2019	03/07/2019	03/08/2019	03/11/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	2,968,969.63	2,968,969.63	2,820,779.99	2,820,779.99	COA NACAP SAC	02/14/2019 02/14/2019 02/14/2019	02/14/2019 02/14/2019 02/14/2019	02/14/2019 02/14/2019 02/14/2019	02/14/2019 02/14/2019 02/14/2019		
	19GK0045 - Widening of Bridge - Vasconcelos Br. (B00183NR) along Bacod North Rd. K00141+852 - K00141+854, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/29/2018	12/06/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	01/02/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	5,179,828.26	5,678,828.26	5,585,836.84	5,585,836.84	COA NACAP SAC	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018		
	19GK0047 - Widening of Bridge - Lagsaan Br. (B00170NR) along Bacod North Rd. K0058+120 - K0058+170, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/29/2018	12/06/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	01/02/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	33,606,673.83	33,606,673.83	31,750,057.37	31,750,057.37	COA NACAP SAC	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018		
	19GK0048 - Widening of Bridge - Trono Br. (B00169NR) along Bacod North Rd. K0058+044 - K0059+095, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/29/2018	12/06/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	01/02/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	34,761,760.90	34,761,760.90	32,813,904.42	32,813,904.42	COA NACAP SAC	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018		
	19GK0049 - Widening of Bridge - Umapog Br. (B00168NR) along Bacod North Rd, Cadiz City, Negros Occidental, K0058+304 - K0058+320	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/29/2018	12/06/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	01/02/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	15,534,935.59	15,504,935.59	14,614,765.89	14,614,765.89	COA NACAP SAC	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018		
	19GK0050 - Widening of Bridge - Danielle Br. (B00088NR) along Jct Murcia-Cansilayan-Danielle-Alderson-Bago City Rd, Murcia, Negros Occidental, K0024+274 - K0024+288	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	02/14/2019	02/22/2019	03/07/2019	03/07/2019	03/08/2019	03/11/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	13,817,745.37	13,817,745.37	13,126,858.10	13,126,858.10	COA NACAP SAC	02/14/2019 02/14/2019 02/14/2019	02/14/2019 02/14/2019 02/14/2019	02/14/2019 02/14/2019 02/14/2019	02/14/2019 02/14/2019 02/14/2019		
	19GK0051 - Widening of Bridge - Pandanon Br. (B00302NR) along Bacod-Murcia-OS Benedicto-Sn Carlos City Rd, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/14/2019	02/21/2019	03/01/2019	03/14/2019	03/14/2019	03/15/2019	03/18/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	22,282,199.38	22,281,199.38	21,166,075.26	21,166,075.26	COA NACAP SAC	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019		
	19GK0052 - Widening of Bridge - Sumag Br. (B00355NR) along Jct Murcia-Cansilayan-Danielle-Alderson-Bago City Rd, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/03/2019	01/10/2019	01/18/2019	01/31/2019	01/31/2019	02/01/2019	02/04/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	28,789,932.39	28,789,932.39	27,347,530.36	27,347,530.36	COA NACAP SAC	01/10/2019 01/10/2019 01/10/2019	01/10/2019 01/10/2019 01/10/2019	01/10/2019 01/10/2019 01/10/2019	01/10/2019 01/10/2019 01/10/2019		
	19GK0054 - Construction of Retention - Construction of Flood Control Structure, Gabug Creek (upstream), Brgy. A, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 0+400	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/21/2019	02/28/2019	03/07/2019	03/21/2019	03/21/2019	03/22/2019	03/25/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	3,959,833.65	3,959,833.65	3,761,774.25	3,761,774.25	COA NACAP SAC	02/28/2019 02/28/2019 02/28/2019	02/28/2019 02/28/2019 02/28/2019	02/28/2019 02/28/2019 02/28/2019	02/28/2019 02/28/2019 02/28/2019		
	19GK0055 - Construction of Drainage Structure - Construction of Drainage System (Flood Control) Brgy. Fabrica, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/22/2019	03/01/2019	03/08/2019	03/22/2019	03/22/2019	03/25/2019	03/27/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	1,979,930.09	1,979,930.09	1,680,927.81	1,680,927.81	COA NACAP SAC	03/01/2019 03/01/2019 03/01/2019	03/01/2019 03/01/2019 03/01/2019	03/01/2019 03/01/2019 03/01/2019	03/01/2019 03/01/2019 03/01/2019		
	19GK0059 - Construction of Bridge - Construction of Footbridge from Brgy. Sanjeron to Sta. Baling, Brgy. Bragulan, Escalante, Negros Occidental, (Sta. 0+000 to Sta. 0+059)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/10/2019	01/17/2019	01/25/2019	02/07/2019	02/07/2019	02/11/2019	02/13/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	8,414,927.84	8,414,927.84	7,884,179.30	7,884,179.30	COA NACAP SAC	01/17/2019 01/17/2019 01/17/2019	01/17/2019 01/17/2019 01/17/2019	01/17/2019 01/17/2019 01/17/2019	01/17/2019 01/17/2019 01/17/2019		
	19GK0060 - Construction of Bridge - Construction of Footbridge from Brgy. Gervantes to Brgy. Washington, Brgy. Gervantes and Brgy. Washington, Escalante, Negros Occidental, (Sta. 0+000 to Sta. 0+100)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/10/2019	01/17/2019	01/25/2019	02/07/2019	02/07/2019	02/11/2019	02/13/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	9,800,978.63	9,800,978.63	9,299,175.49	9,299,175.49	COA NACAP SAC	01/17/2019 01/17/2019 01/17/2019	01/17/2019 01/17/2019 01/17/2019	01/17/2019 01/17/2019 01/17/2019	01/17/2019 01/17/2019 01/17/2019		
	19GK0061 - Construction of Bridge - Construction of Footbridge from Brgy. Tumbao to Sta. Rinal, Brgy. Tumbao, Escalante, Negros Occidental, (Sta. 0+000 to Sta. 0+050)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/10/2019	01/17/2019	01/25/2019	02/07/2019	02/07/2019	02/11/2019	02/13/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	4,454,946.17	4,454,946.17	4,226,867.68	4,226,867.68	COA NACAP SAC	01/17/2019 01/17/2019 01/17/2019	01/17/2019 01/17/2019 01/17/2019	01/17/2019 01/17/2019 01/17/2019	01/17/2019 01/17/2019 01/17/2019		
	19GK0062 - Construction of Bridge - Construction of Flood Bridge along Nogenan River, Site 200m x 111 to Pura Nogen, Brgy. Magaling, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 0+076, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/28/2018	01/04/2019	01/11/2019	01/25/2019	01/25/2019	01/28/2019	01/30/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	5,939,464.54	5,939,464.54	5,642,491.31	5,642,491.31	COA NACAP SAC	01/04/2019 01/04/2019 01/04/2019	01/04/2019 01/04/2019 01/04/2019	01/04/2019 01/04/2019 01/04/2019	01/04/2019 01/04/2019 01/04/2019		
	19GK0063 - Construction of Water Supply Systems - Construction of Water System-Level II, Brgy. Alimango, Escalante, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/26/2019	03/05/2019	03/13/2019	03/26/2019	03/26/2019	03/27/2019	03/29/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	2,177,427.67	2,177,427.67	2,067,577.41	2,067,577.41	COA NACAP SAC	03/05/2019 03/05/2019 03/05/2019	03/05/2019 03/05/2019 03/05/2019	03/05/2019 03/05/2019 03/05/2019	03/05/2019 03/05/2019 03/05/2019		
	19GK0065 - Construction of Water Supply Systems - Construction of Water System Level II, Brgy. Kapitan Ramon, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/22/2019	03/01/2019	03/08/2019	03/22/2019	03/22/2019	03/25/2019	03/27/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2											

19GK0004 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Talab-an Creek, Marikina, Negros Occidental, Sta. 0+000 - Sta. 1+100 (both sides)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/14/2019	02/21/2019	03/01/2019	03/14/2019	03/14/2019	03/15/2019	03/18/2019	5/29/2019	06/07/2019	05/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	39,199,716.66	39,199,716.66	37,236,233.76	37,236,233.76	COA NACAP SAC	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019
19GK0005 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Divided Flow Containment along Structure Road, Marikina, Negros Occidental, Sta. 0+000 - Sta. 1+100 (over run over side), Sta. 0+000 - Sta. 0+100 (downstream both sides)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/29/2018	12/05/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	01/02/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	19,599,945.37	19,599,945.37	18,620,229.28	18,620,229.28	COA NACAP SAC	12/05/2018 12/06/2018 12/06/2018	12/05/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018
19GK0006 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of up and over containment along Road of North Road, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 0+100 (downstream both sides)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/30/2019	02/06/2019	02/14/2019	02/28/2019	02/28/2019	03/01/2019	03/04/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	19,599,892.75	19,599,892.75	18,619,854.77	18,619,854.77	COA NACAP SAC	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019
19GK0007 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Flood Flow Containment along Road of North Road, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 0+100 (downstream both sides)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/29/2018	12/06/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	01/02/2019	5/29/2019	06/07/2019	05/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	39,199,543.40	39,199,543.40	37,209,480.38	37,209,480.38	COA NACAP SAC	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018
19GK0008 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Flood Flow Containment along Road of North Road, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 0+100 (downstream both sides)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/24/2019	01/31/2019	02/08/2019	02/21/2019	02/21/2019	02/22/2019	02/25/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	19,599,344.38	19,599,344.38	18,618,287.07	18,618,287.07	COA NACAP SAC	01/31/2019 01/31/2019 01/31/2019	01/31/2019 01/31/2019 01/31/2019	01/31/2019 01/31/2019 01/31/2019	01/31/2019 01/31/2019 01/31/2019	01/31/2019 01/31/2019 01/31/2019
19GK0009 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Flood Flow Containment along Road of North Road, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 0+100 (downstream both sides)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/29/2018	12/06/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	01/02/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	10,477,560.73	10,477,560.73	9,952,977.97	9,952,977.97	COA NACAP SAC	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018
19GK0010 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Flood Flow Containment along Road of North Road, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 0+100 (downstream both sides)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/29/2018	12/06/2018	12/14/2018	12/27/2018	12/27/2018	12/28/2018	01/02/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Regular Infrastructure Program	48,999,402.69	48,999,402.69	46,428,372.28	46,428,372.28	COA NACAP SAC	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018	12/06/2018 12/06/2018 12/06/2018
19GK0011 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Marikina Creek (downstream), Brgy. Rizal, Sagay City, Negros Occidental, Sta. 0+000 - Sta. 0+100 (both sides)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/21/2018	12/28/2018	01/04/2019	01/18/2019	01/18/2019	01/21/2019	01/23/2019	5/29/2019	06/07/2019														

	19GK0108 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (OPRM Command Center), Brgy. Puntisina, Marikina, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/14/2019	02/21/2019	03/01/2019	03/14/2019	03/15/2019	03/18/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	1,187,808.01	1,187,808.01	1,128,417.59	1,128,417.59	COA NACAP SAC	02/21/2019	02/21/2019	02/21/2019	02/21/2019	02/21/2019		
																					02/21/2019	02/21/2019	02/21/2019	02/21/2019	02/21/2019		
																					02/21/2019	02/21/2019	02/21/2019	02/21/2019	02/21/2019		
	19GK0109 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center), Brgy. II, Marikina, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/12/2019	02/19/2019	02/27/2019	03/12/2019	03/13/2019	03/15/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	1,187,743.25	1,187,743.25	1,128,356.09	1,128,356.09	COA NACAP SAC	02/19/2019	02/19/2019	02/19/2019	02/19/2019	02/19/2019		
																					02/19/2019	02/19/2019	02/19/2019	02/19/2019	02/19/2019		
																					02/19/2019	02/19/2019	02/19/2019	02/19/2019	02/19/2019		
	19GK0110 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center), Brgy. IIA, Marikina, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	02/14/2019	02/22/2019	03/07/2019	03/07/2019	03/08/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	1,187,867.73	1,187,867.73	1,128,474.34	1,128,474.34	COA NACAP SAC	02/14/2019	02/14/2019	02/14/2019	02/14/2019	02/14/2019		
																					02/14/2019	02/14/2019	02/14/2019	02/14/2019	02/14/2019		
																					02/14/2019	02/14/2019	02/14/2019	02/14/2019	02/14/2019		
	19GK0111 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center), Brgy. Tortosa, Marikina, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	02/14/2019	02/22/2019	03/07/2019	03/07/2019	03/08/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	1,187,644.96	1,187,644.96	1,128,262.73	1,128,262.73	COA NACAP SAC	02/14/2019	02/14/2019	02/14/2019	02/14/2019	02/14/2019		
																					02/14/2019	02/14/2019	02/14/2019	02/14/2019	02/14/2019		
																					02/14/2019	02/14/2019	02/14/2019	02/14/2019	02/14/2019		
	19GK0112 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Public Cemetery), Brgy. Bato, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/19/2019	02/26/2019	03/06/2019	03/19/2019	03/19/2019	03/20/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	989,940.31	989,940.31	940,444.30	940,444.30	COA NACAP SAC	02/26/2019	02/26/2019	02/26/2019	02/26/2019	02/26/2019		
																					02/26/2019	02/26/2019	02/26/2019	02/26/2019	02/26/2019		
																					02/26/2019	02/26/2019	02/26/2019	02/26/2019	02/26/2019		
	19GK0113 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Training Center), Brgy. Molocabo, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/28/2018	01/04/2019	01/11/2019	01/25/2019	01/25/2019	01/28/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	2,969,581.97	2,969,581.97	2,821,083.91	2,821,083.91	COA NACAP SAC	01/04/2019	01/04/2019	01/04/2019	01/04/2019	01/04/2019		
																					01/04/2019	01/04/2019	01/04/2019	01/04/2019	01/04/2019		
																					01/04/2019	01/04/2019	01/04/2019	01/04/2019	01/04/2019		
	19GK0114 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Chambray, Marikina, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/10/2019	01/17/2019	01/25/2019	02/07/2019	02/07/2019	02/11/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	2,959,560.73	2,959,560.73	2,821,082.69	2,821,082.69	COA NACAP SAC	01/17/2019	01/17/2019	01/17/2019	01/17/2019	01/17/2019		
																					01/17/2019	01/17/2019	01/17/2019	01/17/2019	01/17/2019		
																					01/17/2019	01/17/2019	01/17/2019	01/17/2019	01/17/2019		
	19GK0115 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Luma, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/08/2018	11/15/2018	11/23/2018	12/06/2018	12/06/2018	12/07/2018	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	2,619,823.86	2,619,823.86	2,678,832.66	2,678,832.66	COA NACAP SAC	11/15/2018	11/15/2018	11/15/2018	11/15/2018	11/15/2018		
																					11/15/2018	11/15/2018	11/15/2018	11/15/2018	11/15/2018		
																					11/15/2018	11/15/2018	11/15/2018	11/15/2018	11/15/2018		
	19GK0116 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWDS), Brgy. Andres Bonifacio, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/28/2019	02/24/2019	02/12/2019	02/26/2019	02/26/2019	02/28/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	1,187,846.44	1,187,846.44	1,128,337.10	1,128,337.10	COA NACAP SAC	02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
																					02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
																					02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
	19GK0118 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWDS), Brgy. Burgos, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/28/2019	02/24/2019	02/12/2019	02/26/2019	02/26/2019	02/28/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	1,187,846.44	1,187,846.44	1,128,337.10	1,128,337.10	COA NACAP SAC	02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
																					02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
																					02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
	19GK0120 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWDS), Brgy. Cacaban, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/28/2019	02/24/2019	02/12/2019	02/26/2019	02/26/2019	02/28/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	1,187,846.44	1,187,846.44	1,128,337.10	1,128,337.10	COA NACAP SAC	02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
																					02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
																					02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
	19GK0123 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Complex), Brgy. 6, Victorias City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	02/14/2019	02/22/2019	03/07/2019	03/07/2019	03/08/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	399,753.41	399,753.41	387,690.00	387,690.00	COA NACAP SAC	02/14/2019	02/14/2019	02/14/2019	02/14/2019	02/14/2019		
																					02/14/2019	02/14/2019	02/14/2019	02/14/2019	02/14/2019		
																					02/14/2019	02/14/2019	02/14/2019	02/14/2019	02/14/2019		
	19GK0133 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWDS), Brgy. Tugay, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/28/2019	02/24/2019	02/12/2019	02/26/2019	02/26/2019	02/28/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	1,187,846.44	1,187,846.44	1,128,453.96	1,128,453.96	COA NACAP SAC	02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
																					02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
																					02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
	19GK0134 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWDS), Brgy. Tinampo-an, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/28/2019	02/24/2019	02/12/2019	02/26/2019	02/26/2019	02/28/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	1,187,846.44	1,187,846.44	1,128,453.96	1,128,453.96	COA NACAP SAC	02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
																					02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
																					02/24/2019	02/24/2019	02/24/2019	02/24/2019	02/24/2019		
	19GK0137 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Daga, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/26/2019	03/05/2019	03/13/2019	03/26/2019	03/26/2019	03/27/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	2,959,580.49	2,959,580.49	2,821,098.99	2,821,098.99	COA NACAP SAC	03/05/2019	03/05/2019	03/05/2019	03/05/2019	03/05/2019		
																					03/05/2019	03/05/2019	03/05/2019	03/05/2019	03/05/2019		
																					03/05/2019	03/05/2019	03/05/2019	03/05/2019	03/05/2019		
	19GK0138 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Tabasao, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/28/2018	01/04/2019	01/11/2019	01/25/2019	01/25/2019	01/28/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	1,979,652.55	1,979,652.55	1,880,669.92	1,880,669.92	COA NACAP SAC	01/04/2019	01/04/2019	01/04/2019	01/04/2019	01/04/2019		
																					01/04/2019	01/04/2019	01/04/2019	01/04/2019	01/04/2019		
																					01/04/2019	01/04/2019	01/04/2019	01/04/2019	01/04/2019		
	19GK0140 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Don Cornelio Corning Elm School (Covered Court), Brgy. Aurora Mesa, Marikina, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	12/28/2018	01/04/2019	01/11/2019	01/25/2019	01/25/2019	01/28/2019	5/29/2019	06/07/2019	06/11/2019	-	-	FY 2019 DPWH Local Infrastructure Program	1,979,652.55	1,979,652.55	1,880,669.93	1,880,669.93	COA NACAP SAC	01/04/2019	01/04/					

	19GK0001 - Construction of Flood Mitigation Structure - Conversion of Flood Control Structure along Marikina River (Bldg. No. 1) at San Antonio, Brgy. Santa Lucia, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/19/2018	11/26/2018	12/07/2018	12/20/2019	12/20/2019	12/24/2019	12/26/2019	06/11/2019	6/19/2019	6/21/2019		FY 2019 DPWH Regular Infrastructure Program	96,499,534.67	96,499,534.67	91,388,835.07	91,388,835.07	COA NACAP SAC	11/26/2018 11/25/2018 11/26/2018	11/26/2018 11/26/2018 11/26/2018	11/26/2018 11/26/2018 11/26/2018	11/26/2018 11/26/2018 11/26/2018	11/26/2018 11/26/2018 11/26/2018
	19GK0004 - Construction of Flood Mitigation Structure - Conversion of Flood Control Structure along Marikina River (Bldg. No. 1) at San Antonio, Brgy. Santa Lucia, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	11/19/2018	11/26/2018	12/07/2018	12/20/2019	12/20/2019	12/24/2019	12/26/2019	06/11/2019	6/19/2019	6/21/2019		FY 2019 DPWH Regular Infrastructure Program	96,499,848.95	96,499,848.95	91,671,299.68	91,671,299.68	COA NACAP SAC	11/26/2018 11/26/2018 11/26/2018	11/26/2018 11/26/2018 11/26/2018	11/26/2018 11/26/2018 11/26/2018	11/26/2018 11/26/2018 11/26/2018	11/26/2018 11/26/2018 11/26/2018
	19GK0155 - Construction of Flood Mitigation Structure - Conversion of Flood Control Structure of Hinoganan River along Bacod North Road, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/22/2019	03/01/2019	03/08/2019	03/22/2019	03/22/2019	03/25/2019	03/28/2019	06/11/2019	6/19/2019	6/21/2019		FY 2019 DPWH Regular Infrastructure Program	58,938,336.06	58,938,336.06	55,899,961.86	55,899,961.86	COA NACAP SAC	03/01/2019 03/01/2019 03/01/2019	03/01/2019 03/01/2019 03/01/2019	03/01/2019 03/01/2019 03/01/2019	03/01/2019 03/01/2019 03/01/2019	03/01/2019 03/01/2019 03/01/2019
	19GK0179 - Construction of Modern Technology Building, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	04/25/2019	05/02/2019	05/10/2019	05/30/2019	05/30/2019	05/31/2019	06/03/2019	06/11/2019	6/19/2019	6/21/2019		FY 2019 GAA - Technological University of the Philippines (TUP) Fund	21,616,010.29	21,616,010.29	20,956,804.17	20,956,804.17	COA NACAP SAC	05/02/2019 05/02/2019 05/02/2019	05/02/2019 05/02/2019 05/02/2019	05/02/2019 05/02/2019 05/02/2019	05/02/2019 05/02/2019 05/02/2019	05/02/2019 05/02/2019 05/02/2019
	19GK0001 - Preventive Maintenance of Road Asphalt Overlay - on Specific Locations along Bacod North Rd (S0004989F K01540001-010161+117, Toboco-Calastrava-San Carlos City, Negros Occidental)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/30/2019	02/06/2019	02/14/2019	02/28/2019	02/28/2019	03/01/2019	03/04/2019	06/25/2019	07/04/2019	07/09/2019		FY 2019 DPWH Regular Infrastructure Program	43,856,393.29	43,856,393.29	41,650,000.00	41,650,000.00	COA NACAP SAC	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019
	19GK0002 - Preventive Maintenance of Road Asphalt Overlay - along Bacod-Murcia (S000094F K0065+087 - K0065+088, San Carlos City, Negros Occidental)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/14/2019	02/21/2019	03/01/2019	03/14/2019	03/14/2019	03/15/2019	03/18/2019	06/25/2019	07/04/2019	07/09/2019		FY 2019 DPWH Regular Infrastructure Program	17,682,719.39	17,682,719.39	16,790,000.00	16,790,000.00	COA NACAP SAC	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019	02/21/2019 02/21/2019 02/21/2019
	19GK0004 - Preventive Maintenance of Road Asphalt Overlay - along Jct. Hall Rd/Sagay-Bldg. Dan-Marcelo Riles, Jct. Rd (S000194F K0105+461 to K0105+458, Toboco, Negros Occidental)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/24/2019	01/31/2019	02/08/2019	02/21/2019	02/21/2019	02/22/2019	02/25/2019	06/25/2019	07/04/2019	07/09/2019		FY 2019 DPWH Regular Infrastructure Program	4,671,758.27	4,671,758.27	4,625,000.00	4,625,000.00	COA NACAP SAC	01/31/2019 01/31/2019 01/31/2019	01/31/2019 01/31/2019 01/31/2019	01/31/2019 01/31/2019 01/31/2019	01/31/2019 01/31/2019 01/31/2019	01/31/2019 01/31/2019 01/31/2019
	19GK0005 - Preventive Maintenance of Road Asphalt Overlay - on Specific Locations along San Carlos City Rd (S000194F K0104+5 - S43 to K0145+154, San Carlos City, Negros Occidental)	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/10/2019	01/17/2019	01/25/2019	02/07/2019	02/07/2019	02/08/2019	02/11/2019	06/25/2019	07/04/2019	07/09/2019		FY 2019 DPWH Regular Infrastructure Program	10,047									

	19GK0168 - Construction of Concrete Road-on Spec'ic Locations along Slop Aguilado-Bugang Rd – N0115-1017 to N0122-774, Tolosa, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/01/2019	02/08/2019	02/18/2019	03/05/2019	03/05/2019	03/08/2019	06/25/2019	07/04/2019	07/09/2019			FY 2019 DPWH Regular Infrastructure Program						COA NACAP SAC	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019				
	19GK0160 - Reconstruction to Concrete Pavement – along Bacodol North Rd (S00436NR) – K0021+050 to K0022+000, EB Magdaloa, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	02/14/2019	02/22/2019	03/07/2019	03/07/2019	03/08/2019	03/11/2019	06/25/2019	07/04/2019	07/09/2019			FY 2019 DPWH Regular Infrastructure Program					COA NACAP SAC	02/14/2019 02/14/2019 02/14/2019	02/14/2019 02/14/2019 02/14/2019	02/14/2019 02/14/2019 02/14/2019	02/14/2019 02/14/2019 02/14/2019				
	19GK0161 - Construction of Flood Slope Protection Structure –along Bacodol-Murcia IS Baracido-Sn Carbu City Rd (S00059NF) – K0035+000 – K0035+003, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/07/2019	02/14/2019	02/22/2019	03/07/2019	03/07/2019	03/08/2019	03/11/2019	06/25/2019	07/04/2019	07/09/2019			FY 2019 DPWH Regular Infrastructure Program				COA NACAP SAC	02/14/2019 02/14/2019 02/14/2019	02/14/2019 02/14/2019 02/14/2019	02/14/2019 02/14/2019 02/14/2019	02/14/2019 02/14/2019 02/14/2019					
	19GK0162 - Widening of Bridge – Matjico Br. (S00156NR) along Bacodol North Rd (S00436NR), K0033+618 – K0033+668, Victoria City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	01/30/2019	02/06/2019	02/14/2019	02/28/2019	02/28/2019	03/01/2019	03/04/2019	06/25/2019	07/04/2019	07/09/2019			FY 2019 DPWH Regular Infrastructure Program				COA NACAP SAC	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019	02/06/2019 02/06/2019 02/06/2019					
	19GK0163 - Widening of Bridge – Sangay Br. (S00456NR) along Silay Laritawan Rd (S00028NR), Silay City, Negros Occidental, K0032+341 – K0032+358	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/01/2019	02/08/2019	02/18/2019	03/05/2019	03/05/2019	03/08/2019	03/08/2019	06/25/2019	07/04/2019	07/09/2019			FY 2019 DPWH Regular Infrastructure Program				COA NACAP SAC	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019					
	19GK0164 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Youth Center), Bryg Daga, Gatz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/01/2019	02/08/2019	02/18/2019	03/05/2019	03/05/2019	03/08/2019	03/08/2019	06/25/2019	07/04/2019	07/09/2019			FY 2019 DPWH Local Infrastructure Program				COA NACAP SAC	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019					
	19GK0165 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (City Ora Center), Puna Murcia, Bryg. Catebug, Catib City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/01/2019	02/08/2019	02/18/2019	03/05/2019	03/05/2019	03/08/2019	03/08/2019	06/25/2019	07/04/2019	07/09/2019			FY 2019 DPWH Local Infrastructure Program				COA NACAP SAC	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019					
	19GK0166 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center) Silo Almatok, Bryg. Calatino Velez, Catib City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/01/2019	02/08/2019	02/18/2019	03/05/2019	03/05/2019	03/08/2019	03/08/2019	06/25/2019	07/04/2019	07/09/2019			FY 2019 DPWH Local Infrastructure Program				COA NACAP SAC	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019	02/08/2019 02/08/2019 02/08/2019					
	19GK0167 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Bryg. Talarog, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	02/12/2019	02/19/2019	02/27/2019	03/12/2019	03/12/2019	03/13/2019	03/15/2019	06/25/2019	07/04/2019	07/09/2019			FY 2019 DPWH Local Infrastructure Program				COA NACAP SAC	02/19/2019 02/19/2019 02/19/2019	02/19/2019 02/19/201							

