

ANNEX B

DPWH CAPIZ 2ND DEO Procurement Monitoring Report as of month/day/year

Code (UACS/PAP)	Contract ID	Procurement Program/Project	PMO / End - User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																															
310105100273000	19GP0001	Reconstruction to Concrete Pavement - on Specific Locations along Capiz-Aklan Rd. (S00298PN) K0331+120 to K0332+902	Construction Section	Public Bidding	10/25/2018	10/26/2018	11/5/2018	11/19/2018	11/19/2018	11/26/2018	12/3/2018	6/26/2019	7/4/2019	7/5/2019			F.Y. 2019 GAA	29,746,863.18			27,952,388.36			COA, PICE, RAFAEA, PCCI - Capiz	10/26/2018	10/26/2018	10/26/2018	10/26/2018	10/26/2018		
310106100316000	19GP0003	Reconstruction to Concrete Pavement - on Specific Locations along Mambusao-Imbug Rd. (S00306PN) K0098+311 to K0102+779	Construction Section	Public Bidding	10/25/2018	10/26/2018	11/5/2018	11/19/2018	11/19/2018	11/26/2018	12/3/2018	6/26/2019	7/4/2019	7/5/2019			F.Y. 2019 GAA	23,028,561.43			21,763,790.40			COA, PICE, RAFAEA, PCCI - Capiz	10/26/2018	10/26/2018	10/26/2018	10/26/2018	10/26/2018		
310203100224000	19GP0004	Road Widening - along Mambusao-Imbug Rd. (S00306PN) K0096+464 to K0097+116	Construction Section	Public Bidding	10/25/2018	10/26/2018	11/5/2018	11/19/2018	11/19/2018	11/26/2018	12/3/2018	6/26/2019	7/4/2019	7/5/2019			F.Y. 2019 GAA	17,147,234.18			16,252,421.96			COA, PICE, RAFAEA, PCCI - Capiz	10/26/2018	10/26/2018	10/26/2018	10/26/2018	10/26/2018		
300104209480000	19GP0005	Construction of Multi-Purpose Building, Brgy. San Francisco, Tapaz, Capiz	Construction Section	Public Bidding	N/A	10/26/2018	11/5/2018	11/19/2018	11/19/2018	11/26/2018	12/3/2018	5/29/2019	6/6/2019	6/7/2019			F.Y. 2019 GAA	1,979,999.80			1,918,781.42			COA, PICE, RAFAEA, PCCI - Capiz	10/26/2018	10/26/2018	10/26/2018	10/26/2018	10/26/2018		
310105100274000	19GP0006	Reconstruction to Concrete Pavement - along Roxas City-Cagay-Sibaguan-Balijuagan-Cudian-Ivisan Rd. (S00307PN) K0102+390 to K0103+818	Construction Section	Public Bidding	10/25/2018	10/27/2018	11/5/2018	11/21/2018	11/21/2018	11/28/2018	12/7/2018	6/26/2019	7/4/2019	7/5/2019			F.Y. 2019 GAA	31,358,457.76			29,620,945.34			COA, PICE, RAFAEA, PCCI - Capiz	10/27/2018	10/27/2018	10/27/2018	10/27/2018	10/27/2018		
310203100223000	19GP0007	Road Widening - Along Iloilo - Capiz Rd. (Old Route)(S00280PN) K0089+926 to K0090+909	Construction Section	Public Bidding	10/25/2018	10/27/2018	11/5/2018	11/21/2018	11/21/2018	11/28/2018	12/7/2018	6/26/2019	7/4/2019	7/5/2019			F.Y. 2019 GAA	37,790,431.55			35,719,067.20			COA, PICE, RAFAEA, PCCI - Capiz	10/27/2018	10/27/2018	10/27/2018	10/27/2018	10/27/2018		
300117204269000	19GP0008	Concreting of Road at Presentacion Diez NHS, Brgy. Calapawan, Dumarao, Capiz	Construction Section	Public Bidding	10/25/2018	10/27/2018	11/5/2018	11/21/2018	11/21/2018	11/28/2018	12/7/2018	6/26/2019	7/4/2019	7/5/2019			F.Y. 2019 GAA	7,622,036.42			7,540,430.34			COA, PICE, RAFAEA, PCCI - Capiz	10/27/2018	10/27/2018	10/27/2018	10/27/2018	10/27/2018		
300117204268000	19GP0009	Concreting of Road at Arturo Jugo NHS, Brgy. Manhoy, Dao, Capiz	Construction Section	Public Bidding	N/A	10/27/2018	11/5/2018	11/21/2018	11/21/2018	11/28/2018	12/7/2018	6/26/2019	7/4/2019	7/5/2019			F.Y. 2019 GAA	1,484,057.80			1,468,972.10			COA, PICE, RAFAEA, PCCI - Capiz	10/27/2018	10/27/2018	10/27/2018	10/27/2018	10/27/2018		
300203100335000	19GP0010	Construction of Concrete Road - Access Road leading to Ati Community at Mt. Tag-ao, Brgy. Tamulalod, Dumarao, Capiz	Construction Section	Public Bidding	10/25/2018	10/27/2018	11/5/2018	11/21/2018	11/21/2018	11/28/2018	12/7/2018	5/29/2019	6/6/2019	6/7/2019			F.Y. 2019 GAA	14,698,699.29			13,912,715.50			COA, PICE, RAFAEA, PCCI - Capiz	10/27/2018	10/27/2018	10/27/2018	10/27/2018	10/27/2018		

310204100120000	19GP0011	Construction of Concrete Road - Guintas-Pinamalatican Road, Capiz	Construction Section	Public Bidding	10/25/2018	10/27/2018	11/5/2018	11/23/2018	11/26/2018	12/10/2018	12/18/2018	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	48,998,178.88			46,542,880.98			COA, PICE, RAFAE, PCCI - Capiz	10/27/2018	10/27/2018	10/27/2018	10/27/2018	10/27/2018		
3101061100315000	19GP0012	Reconstruction to Concrete Pavement - on Specific Location along Dao By-Pass Rd (S00260PN) K0084+180 to K0086+513	Construction Section	Public Bidding	10/25/2018	10/27/2018	11/5/2018	11/23/2018	11/26/2018	12/10/2018	12/18/2018	6/26/2019	7/4/2019	7/5/2019			<u>F.Y. 2019</u> <u>GAA</u>	17,233,214.85			16,370,799.96			COA, PICE, RAFAE, PCCI - Capiz	10/27/2018	10/27/2018	10/27/2018	10/27/2018	10/27/2018		
310201100396000	19GP0013	Road Widening - along Iloilo-Capiz Rd. (New Route) (S00254PN) K0080+217 to K0081+090	Construction Section	Public Bidding	10/25/2018	10/27/2018	11/5/2018	11/23/2018	11/26/2018	12/10/2018	12/18/2018	6/26/2019	7/4/2019	7/5/2019			<u>F.Y. 2019</u> <u>GAA</u>	39,222,852.04			37,250,000.00			COA, PICE, RAFAE, PCCI - Capiz	10/27/2018	10/27/2018	10/27/2018	10/27/2018	10/27/2018		
310106100317000	19GP0014	Reconstruction to Concrete Pavement - along Sigma-Mambusao-Jamindan Rd (S00301PN) K0106+800 - K0107+216	Construction Section	Public Bidding	10/25/2018	10/27/2018	11/5/2018	11/23/2018	11/26/2018	12/10/2018	12/18/2018	6/26/2019	7/4/2019	7/5/2019			<u>F.Y. 2019</u> <u>GAA</u>	9,498,095.47			8,993,743.78			COA, PICE, RAFAE, PCCI - Capiz	10/27/2018	10/27/2018	10/27/2018	10/27/2018	10/27/2018		
310303100598000	19GP0015	Retrofitting/Strengthening of Bridge - Mianay Br. (B00236PN) along Iloilo-Capiz Rd (New Route)	Construction Section	Public Bidding	N/A	11/9/2018	11/16/2018	11/28/2018	11/28/2018	12/11/2018	12/27/2018	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	4,703,291.62			4,467,390.70			COA, PICE, RAFAE, PCCI - Capiz	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018		
310303100599000	19GP0016	Retrofitting/Strengthening of Bridge - Pangawitao Br. (B00498PN) along Jct Natl Rd Cuartero-Tapulang-Maayon Rd	Construction Section	Public Bidding	11/8/2018	11/9/2018	11/16/2018	11/28/2018	11/28/2018	12/11/2018	12/27/2018	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	15,198,455.77			14,627,303.64			COA, PICE, RAFAE, PCCI - Capiz	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018		
300104209484000	19GP0018	Construction of Multi-Purpose Building, Sta. Rita Elementary School, Brgy. Sta. Rita, Dumalag, Capiz	Construction Section	Public Bidding	N/A	11/9/2018	11/16/2018	11/28/2018	11/28/2018	12/11/2018	12/27/2018	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	1,979,991.45			1,920,590.64			COA, PICE, RAFAE, PCCI - Capiz	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018		
300104209479000	19GP0019	Construction of Multi-Purpose Building, Brgy. Gebio-an, Tapaz, Capiz	Construction Section	Public Bidding	N/A	11/9/2018	11/16/2018	11/28/2018	11/28/2018	12/11/2018	12/27/2018	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	1,979,999.55			1,921,599.79			COA, PICE, RAFAE, PCCI - Capiz	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018		
320102100655000	19GP0020	Construction of River Control along Panay River Basin, Brgy. Angub, Cuartero, Capiz	Construction Section	Public Bidding	11/8/2018	11/9/2018	11/16/2018	11/28/2018	11/28/2018	12/11/2018	12/27/2018	6/11/2019	6/20/2019	6/21/2019			<u>F.Y. 2019</u> <u>GAA</u>	96,494,566.96			91,574,282.06			COA, PICE, RAFAE, PCCI - Capiz	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018		
300103201316000	19GP0021	Construction of Multi-Purpose Building at	Construction Section	Public Bidding	N/A	11/9/2018	11/16/2018	11/29/2018	11/29/2018	12/17/2018	12/27/2018	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	1,979,999.97			1,923,881.08			COA, PICE, RAFAE, PCCI - Capiz	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018		
Cancelled	19GP0022	Construction of Multi-Purpose Building, Dolores Elementary School, Brgy. Dolores, Dumalag, Capiz	Construction Section	Public Bidding																											
310204100650000	19GP0023	Construction of Concrete Road - Sigma By	Construction Section	Public Bidding	11/8/2018	11/9/2018	11/16/2018	11/29/2018	11/29/2018	12/17/2018	12/27/2018	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	48,998,509.37			46,400,000.00			COA, PICE, RAFAE, PCCI - Capiz	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018		

300203100339000	19GP0024	Construction of Concrete Road - Access Road leading to Pangabitkabiton Falls, Jamindan, Capiz	Construction Section	Public Bidding	11/8/2018	11/9/2018	11/16/2018	11/29/2018	11/29/2018	12/17/2018	12/27/2018	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	14,699,106.53			13,901,046.50			COA, PICE, RAFAE, PCCI - Capiz	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018		
300104209487000	19GP0025	Rehabilitation of Multi-Purpose Building (Civic Center), Brgy. Roosevelt, Tapaz, Capiz	Construction Section	Public Bidding	N/A	11/9/2018	11/16/2018	11/29/2018	11/29/2018	12/17/2018	12/27/2018	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	799,935.15			775,882.88			COA, PICE, RAFAE, PCCI - Capiz	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018		
310303100600000	19GP0026	Retrofitting/Strengthening of Bridge - San Jose Br. (B00074PN) along Tapaz-Jamindan-Altavas Rd	Construction Section	Public Bidding	11/16/2018	11/17/2018	11/26/2018	12/10/2018	12/10/2018	12/21/2018	1/9/2019	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	47,906,763.85			45,971,654.17			COA, PICE, RAFAE, PCCI - Capiz	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018		
310303100597000	19GP0028	Retrofitting/Strengthening of Bridge - Amaga Br. (B00234PN) along Iloilo-Capiz Rd (New Route)	Construction Section	Public Bidding	11/16/2018	11/17/2018	11/26/2018	12/10/2018	12/10/2018	12/21/2018	1/9/2019	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	7,937,244.94			6,739,426.20			COA, PICE, RAFAE, PCCI - Capiz	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018		
310303100596000	19GP0029	Retrofitting/Strengthening of Bridge - Agtabuan Br. (B00023PN) along Mambusao-Imbug Rd	Construction Section	Public Bidding	11/16/2018	11/17/2018	11/26/2018	12/10/2018	12/10/2018	12/21/2018	1/9/2019	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	5,291,201.66			4,526,023.61			COA, PICE, RAFAE, PCCI - Capiz	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018		
300203100340000	19GP0030	Construction of Concrete Road - Access Road leading to Sitio Cabanbanan, Capiz leading to Mt. Panginhiraon Peak, Brgy. Dolores, Dumalag, Capiz	Construction Section	Public Bidding	11/16/2018	11/17/2018	11/26/2018	12/10/2018	12/10/2018	12/21/2018	1/9/2019	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	14,697,021.19			14,254,876.85			COA, PICE, RAFAE, PCCI - Capiz	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018		
300203100158000	19GP0031	Construction of Concrete Road - Mawang to Brgy. Artuz NRJ in support of Cacao Industry Plantation, Tapaz, Capiz	Construction Section	Public Bidding	11/16/2018	11/17/2018	11/26/2018	12/10/2018	12/10/2018	12/21/2018	1/9/2019	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	48,998,362.64			46,996,868.05			COA, PICE, RAFAE, PCCI - Capiz	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018		
310106100318000	19GP0032	Reconstruction to Concrete Pavement - along Specific Location Tapaz-Jamindan-Altavas Road K0103+428 to K0104+500	Construction Section	Public Bidding	11/16/2018	11/17/2018	11/26/2018	12/11/2018	12/11/2018	12/21/2018	1/9/2019	6/26/2019	7/4/2019	7/5/2019			<u>F.Y. 2019</u> <u>GAA</u>	42,382,390.37			40,258,993.23			COA, PICE, RAFAE, PCCI - Capiz	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018		
320102100475000	19GP0033	Construction of River Control along Panay River Basin, Poblacion Tabuc, Mambusao, Capiz	Construction Section	Public Bidding	11/16/2018	11/17/2018	11/26/2018	12/11/2018	12/11/2018	12/21/2018	1/9/2019	5/29/2019	6/6/2019	6/7/2019			<u>F.Y. 2019</u> <u>GAA</u>	20,243,123.02			19,230,799.98			COA, PICE, RAFAE, PCCI - Capiz	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018		
300204100324000	19GP0034	Construction of Concrete Road - Sitio Lomboy, Brgy. Linambasan to Brgy. Ganzon, Brgy. Jaena and Brgy. San Juan to National Highway in support of Abaca Industry, Jamindan, Capiz	Construction Section	Public Bidding	11/16/2018	11/17/2018	11/26/2018	12/11/2018	12/11/2018	12/21/2018	1/9/2019	6/26/2019	7/4/2019	7/5/2019			<u>F.Y. 2019</u> <u>GAA</u>	29,397,880.24			27,746,020.60			COA, PICE, RAFAE, PCCI - Capiz	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018		
300117204270000	19GP0036	Concreting of Road Brgy. San Martin, Dumalag, Capiz Sitio Mampao, Brgy. Sta. Ana, Tapaz, Capiz	Construction Section	Public Bidding	11/16/2018	11/17/2018	11/26/2018	12/11/2018	12/11/2018	12/21/2018	1/9/2019	6/26/2019	7/4/2019	7/5/2019			<u>F.Y. 2019</u> <u>GAA</u>	29,697,752.46			28,209,865.67			COA, PICE, RAFAE, PCCI - Capiz	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018		
310104100134000	19GP0037	Reconstruction to Concrete Pavement-on Specific Locations along Iloilo-Capiz Rd (New Route) (S99254PN) K0100+623 - K0101+000	Construction Section	Public Bidding	11/23/2018	11/24/2018	12/3/2018	12/17/2018	12/17/2018	1/3/2019	1/14/2019	6/26/2019	7/4/2019	7/5/2019			<u>F.Y. 2019</u> <u>GAA</u>	10,778,040.39			10,558,888.30			COA, PICE, RAFAE, PCCI - Capiz	11/29/2018	11/29/2018	11/29/2018	11/29/2018	11/29/2018		

300112200085000	19GP0051	Widening along Iloilo - Capiz Road (Old Route), K0088+390 - K0089+200, Barangay Poblacion, Dumalag, Capiz	Construction Section	Public Bidding	2/12/2019	2/13/2019	2/20/2019	3/5/2019	3/5/2019	3/19/2019	4/1/2019	6/26/2019	7/4/2019	7/5/2019			F.Y. 2019 GAA	37,049,974.05			35,193,581.91			COA, PICE, RAFEA, PCCI - Capiz	2/13/2019	2/13/2019	2/13/2019	2/13/2019	2/13/2019		
300117204272000	19GP0052	Road Opening from Sitio Madaragdag to Barangay San Jose Proper, Jamindan, Capiz	Construction Section	Public Bidding	2/12/2019	2/13/2019	2/20/2019	3/5/2019	3/5/2019	3/19/2019	4/1/2019	6/26/2019	7/4/2019	7/5/2019			F.Y. 2019 GAA	29,697,810.56			28,219,554.89			COA, PICE, RAFEA, PCCI - Capiz	2/13/2019	2/13/2019	2/13/2019	2/13/2019	2/13/2019		
300117204267000	19GP0053 Rebid	Concreting of Local Road - Sitio Ilawod to Sitio Ilaya, Brgy. Taslan, Tapaz, Capiz	Construction Section	Public Bidding	N/A	3/20/2019	3/26/2019	4/11/2019	4/11/2019	4/14/2019	5/6/2019	6/26/2019	7/4/2019	7/5/2019			F.Y. 2019 GAA	1,978,254.38			1,899,533.60			COA, PICE, RAFEA, PCCI - Capiz	3/20/2019	3/20/2019	3/20/2019	3/20/2019	3/20/2019		
300104209483000	19GP0054 Rebid	Construction of Multi-Purpose Building, Jamindan, Capiz	Construction Section	Public Bidding	N/A	3/20/2019	3/26/2019	4/11/2019	4/11/2019	4/14/2019	5/6/2019	6/26/2019	7/4/2019	7/5/2019			F.Y. 2019 GAA	1,979,999.92			1,920,616.87			COA, PICE, RAFEA, PCCI - Capiz	3/20/2019	3/20/2019	3/20/2019	3/20/2019	3/20/2019		
300104209485000	19GP0061	Construction of Multi-Purpose Building, Tapaz, Capiz	Construction Section	Public Bidding	N/A	3/8/2019	3/15/2019	3/28/2019	3/28/2019	4/10/2019	4/25/2019	6/26/2019	7/4/2019	7/5/2019			F.Y. 2019 GAA	3,464,963.07			3,362,139.30			COA, PICE, RAFEA, PCCI - Capiz	3/14/2019	3/14/2019	3/14/2019	3/14/2019	3/14/2019		
Total Alloted Budget of Procurement Activities																		1,001,592,447.36													
Total Contract Price of Procurement Actitvites Conducted																		950,457,475.52													
Total Savings (Total Alloted Budget - Total Contract Price)																		51,134,971.84													

ON-GOING PROCUREMENT ACTIVITIES																															
310202100296000	19GP0002	Road Widening - on Specific Locations along Capiz-Aklan Rd. (S00298PN) K0324+588 to K0327+402	Construction Section	Public Bidding	10/25/2018	10/26/2018	11/5/2018	11/19/2018	11/19/2018	11/26/2018	12/3/2018						F.Y. 2019 GAA	51,280,577.06						COA, PICE, RAFEA, PCCI - Capiz	10/26/2018	10/26/2018	10/26/2018	10/26/2018	10/26/2018		
310105100193000	19GP0017	Reconstruction to Concrete Pavement - on Specific Locations along Capiz-Aklan Rd. (S00298PN) K0324+(-742) to K0330+580	Construction Section	Public Bidding	11/8/2018	11/9/2018	11/16/2018	11/28/2018	11/28/2018	12/11/2018	12/27/2018						F.Y. 2019 GAA	84,435,364.98						COA, PICE, RAFEA, PCCI - Capiz	11/9/2018	11/9/2018	11/9/2018	11/9/2018	11/9/2018		
310101100153000	19GP0027	Preventive Maintenance of Road: Asphalt Overlay - along Iloilo-Capiz Rd (New Route) (S00254PN) K0101+000 - K0105+012	Construction Section	Public Bidding	11/16/2018	11/17/2018	11/26/2018	12/10/2018	12/10/2018	12/21/2018	1/9/2019						F.Y. 2019 GAA	52,466,147.18						COA, PICE, RAFEA, PCCI - Capiz	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018		
320101102671000	19GP0035	Construction of Flood Control Structure, Jamindan, Capiz	Construction Section	Public Bidding	11/16/2018	11/17/2018	11/26/2018	12/11/2018	12/11/2018	12/21/2018	1/9/2019						F.Y. 2019 GAA	79,394,097.12						COA, PICE, RAFEA, PCCI - Capiz	11/21/2018	11/21/2018	11/21/2018	11/21/2018	11/21/2018		
320102100656000	19GP0045	Construction of River Control along Panay River Basin, Poblacion Ilaya, Dumalag, Capiz	Construction Section	Public Bidding	12/13/2018	12/14/2018	12/27/2018	1/10/2019	1/10/2019	1/23/2019	2/4/2019						F.Y. 2019 GAA	53,153,844.47						COA, PICE, RAFEA, PCCI - Capiz	12/19/2018	12/19/2018	12/19/2018	12/19/2018	12/19/2018		

	19GP0055	Concreting of Brgy. Guintas FMR, Brgy. Guintas, Jamindan, Capiz	Construction Section	Public Bidding	N/A	2/27/2018	3/6/2019	3/20/2019	3/20/2019	4/2/2019	4/15/2019						DA Funded Project 2019	4,973,944.38							COA, PICE, RAFEA, PCCI - Capiz	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
	19GP0056	Concreting of Brgy. Lucero FMR, Brgy. Lucero, Jamindan, Capiz	Construction Section	Public Bidding	N/A	2/27/2018	3/6/2019	3/20/2019	3/20/2019	4/2/2019	4/15/2019						DA Funded Project 2019	4,974,073.72							COA, PICE, RAFEA, PCCI - Capiz	2/27/2019	2/27/2019	2/27/2019	2/27/2019	2/27/2019		
	19GP0057	Concreting of Brgy. Maantol FMR, Brgy. Maantol, Jamindan, Capiz	Construction Section	Public Bidding	N/A	3/8/2019	3/15/2019	3/28/2019	3/28/2019	4/10/2019	4/25/2019						DA Funded Project 2019	4,974,068.32							COA, PICE, RAFEA, PCCI - Capiz	3/14/2019	3/14/2019	3/14/2019	3/14/2019	3/14/2019		
	19GP0058	Concreting of Brgy. San Martin FMR, Brgy. San Martin, Dumalag, Capiz	Construction Section	Public Bidding	3/7/2019	3/8/2019	3/15/2019	3/28/2019	3/28/2019	4/10/2019	4/25/2019						DA Funded Project 2019	9,949,815.94							COA, PICE, RAFEA, PCCI - Capiz	3/14/2019	3/14/2019	3/14/2019	3/14/2019	3/14/2019		
	19GP0059	Concreting of Sitio Lubog, Brgy. Damayan FMR, Brgy. Damayan, Sapián, Capiz	Construction Section	Public Bidding	3/7/2019	3/8/2019	3/15/2019	3/28/2019	3/28/2019	4/10/2019	4/25/2019						DA Funded Project 2019	9,948,833.96							COA, PICE, RAFEA, PCCI - Capiz	3/14/2019	3/14/2019	3/14/2019	3/14/2019	3/14/2019		
	19GP0060	Concreting of Brgy. Agpalali FMR, Brgy. Agpalali Tapaz, Capiz	Construction Section	Public Bidding	3/7/2019	3/8/2019	3/15/2019	3/28/2019	3/28/2019	4/10/2019	4/25/2019						DA Funded Project 2019	14,923,210.26							COA, PICE, RAFEA, PCCI - Capiz	3/14/2019	3/14/2019	3/14/2019	3/14/2019	3/14/2019		
300104209481000	19GP0062	Construction of Multi-Purpose Building, Dolores Elementary School, Brgy. Dolores, Dumalag, Capiz	Construction Section	Public Bidding	N/A	6/7/2019	6/18/2019										F.Y. 2019 GAA	1,979,999.73							COA, PICE, RAFEA, PCCI - Capiz	6/11/2019	6/11/2019	6/11/2019	6/11/2019	6/11/2019		
300104209482000	19GP0063	Construction of Multi-Purpose Building, Ivisan, Capiz	Construction Section	Public Bidding	N/A	6/7/2019	6/18/2019										F.Y. 2019 GAA	1,979,985.02							COA, PICE, RAFEA, PCCI - Capiz	6/11/2019	6/11/2019	6/11/2019	6/11/2019	6/11/2019		
300104209486000	19GP0064	Completion of Grandstand, Brgy. Poblacion, Cuartero, Capiz	Construction Section	Public Bidding	N/A	6/7/2019	6/18/2019										F.Y. 2019 GAA	2,969,995.72							COA, PICE, RAFEA, PCCI - Capiz	6/11/2019	6/11/2019	6/11/2019	6/11/2019	6/11/2019		
300112200086000	19GP0065	Road Widening along Iloilo-Capiz Rd (Old Route) K0086 + 685 - K0087 + 734	Construction Section	Public Bidding	6/6/2019	6/7/2019	6/18/2019										F.Y. 2019 GAA	47,022,772.45							COA, PICE, RAFEA, PCCI - Capiz	6/11/2019	6/11/2019	6/11/2019	6/11/2019	6/11/2019		
	19GP001G	Procurement of Crushed Aggregate (Choker 1/4) & Item 104 - Common Borrow to be used in the Resealing of National Roads along Iloilo-Capiz Road (New Route),Iloilo-Capiz Road (Old	Maintenance Section	Small Value Procurement	N/A	6/20/2019	N/A	N/A	6/27/2019								MOE	995,000.00							N/A							
	19GP002G	Procurement of Diesel, Engine Oil, Brake Fluid to be used in the DPWH Capiz 2nd District Engineering Office	Administrative Section	Small Value Procurement	N/A	6/20/2019	N/A	N/A	6/27/2019								EO	499,952.74							N/A							

	19GP003G	Procurement of Thermoplastic (white), Thermoplastic Beads, Thermoplastic Primer, and Plastic Nylon #300 to be used in the Maintenance Section	Maintenance Section	Public Bidding	N/A	6/24/2019										MOE	2,183,000.00							COA, PCCI CAPIZ, SIGMAHANON FOUNDATION	6/27/2019	6/27/2019	6/27/2019	6/27/2019	6/27/2019			
	19GP004G	Procurement of Fuel and Lubricants to be used in the Service Vehicle and Equipment use for Repair and Maintenance of National Roads and Bridges	Maintenance Section	Public Bidding	N/A	6/24/2019										MOE	1,999,965.00							COA, PCCI CAPIZ, SIGMAHANON FOUNDATION	6/27/2019	6/27/2019	6/27/2019	6/27/2019	6/27/2019			
Total Alloted Budget of On-going Procurement Activities																	430,104,648.05			-												

Prepared by:

ROSALIE D. DE JUSTO
HEAD, BAC Secretariat
Engineer II

Recommended for Approval by:

YOLANDA B. PUGNA
BAC Chairperson
OIC, Assistant District Engineer

APPROVED:

DENE B. BALDONADO JR.
Head of the Procuring Entity
OIC, District Engineer