

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of January 14, 2020

Page 1 of 11

10013	Proposed Repair/ Rehabilitation/ Upgrading of Damaged Paved Roads - Primary Roads: C-5 Road K0013+096 - K0013+496	1900000011	Asset Preservation Program: Preventive Maintenance - Primary Roads: C-5 Road K0013+096 - K0013+496	1900000010	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads: G. Araneta Ave K0009+2026 - K0009+689	1900000009	Quality Assurance And Hydrology Division Office Renovation	1900000007	Construction of Marikina River Drainage Outfall Brgy. J. Dela Pena, Marikina City	1900000006	Network Development Program: Construction of By-Pass and Diversion Roads: Circumferential Road-6 (C-6), Taguig Pateros	1900000005	Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads: Epifanio Delos Santos Ave (EDSA) (S05132LZ) K0018+795 - K0020+169
Finance Division	Construction Division	Construction Division	Construction Division	QAHD	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	
Open	No	No	No	No	No	No	No	No	No	No	No	No	
Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	
Approved	31/05/2019	19/02/2019	19/02/2019	N/A	19/02/2019	02/07/2019	N/A	02/07/2019	10/05/2019	10/05/2019	31/05/2019	31/05/2019	
'2019	01/06/2019	20/02/2019	20/02/2019	04/04/2019	20/02/2019	2/13/2019	04/04/2019	2/13/2019	14/05/2019	14/05/2019	31/05/2019	31/05/2019	
'2019	10/06/2019	01/03/2019	01/03/2019	12/04/2019	01/03/2019	2/21/2019	12/04/2019	2/21/2019	23/05/2019	23/05/2019	07/06/2019	07/06/2019	
'2019	21/06/2019	14/03/2019	14/03/2019	24/04/2019	14/03/2019	03/05/2019	24/04/2019	03/05/2019	03/06/2019	03/06/2019	21/06/2019	21/06/2019	
'2019	21/06/2019	14/03/2019	14/03/2019	24/04/2019	14/03/2019	03/05/2019	24/04/2019	03/05/2019	03/06/2019	03/06/2019	21/06/2019	21/06/2019	
'2019	6/26/2019	14/03/2019	14/03/2019	26/04/2019	14/03/2019	03/08/2019	26/04/2019	03/08/2019	07/06/2019	07/06/2019	6/25/2019	6/25/2019	
'2019	07/02/2019	01/04/2019	01/04/2019	03/06/2019	01/04/2019	3/22/2019	03/06/2019	3/22/2019	17/06/2019	17/06/2019	6/28/2019	6/28/2019	
'2019	07/02/2019	01/04/2019	01/04/2019	03/06/2019	01/04/2019	3/22/2019	03/06/2019	3/22/2019	17/06/2019	17/06/2019	6/28/2019	6/28/2019	
'2019	7/15/2019	07/08/2019	07/08/2019	14/06/2019	07/08/2019	3/26/2019	14/06/2019	3/26/2019	07/01/2019	07/01/2019	7/17/2019	7/17/2019	
'2019	7/25/2019	7/18/2019	7/18/2019	17/06/2019	7/18/2019	04/05/2019	17/06/2019	04/05/2019	07/03/2019	07/03/2019	7/25/2019	7/25/2019	
'2019	08/01/2019	7/19/2019	7/19/2019	27/06/2019	7/19/2019	04/08/2019	27/06/2019	04/08/2019	7/15/2019	7/15/2019	7/26/2019	7/26/2019	
FUNDS	GAA 2019	GAA 2019	GAA 2019	SPECIAL FUNDS	GAA 2019	GAA 2019	GAA 2019	GAA 2019	GAA 2019	GAA 2019	GAA 2019	GAA 2019	
654.81	₱19,054,637.40	₱75,043,637.87	₱75,043,637.87	₱1,626,476.47	₱75,043,637.87	₱47,745,356.92	₱1,626,476.47	₱47,745,356.92	₱38,373,684.74	₱38,373,684.74	₱55,917,141.22	₱55,917,141.22	
175.94	₱17,531,496.96	₱72,773,960.70	₱72,773,960.70	₱1,606,965.25	₱72,773,960.70	₱46,790,451.83	₱1,606,965.25	₱46,790,451.83	₱37,218,395.97	₱37,218,395.97	₱55,511,836.26	₱55,511,836.26	
PCAI, , COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	
'2019	03/06/2019	27/02/2019	27/02/2019	11/04/2019	27/02/2019	2/14/2019	11/04/2019	2/14/2019	17/05/2019	17/05/2019	04/06/2019	04/06/2019	
'2019	03/06/2019	27/02/2019	27/02/2019	11/04/2019	27/02/2019	2/14/2019	11/04/2019	2/14/2019	17/05/2019	17/05/2019	04/06/2019	04/06/2019	
'2019	03/06/2019	27/02/2019	27/02/2019	11/04/2019	27/02/2019	2/14/2019	11/04/2019	2/14/2019	17/05/2019	17/05/2019	04/06/2019	04/06/2019	
'2019	03/06/2019	27/02/2019	27/02/2019	11/04/2019	27/02/2019	2/14/2019	11/04/2019	2/14/2019	17/05/2019	17/05/2019	04/06/2019	04/06/2019	
'2019	03/06/2019	27/02/2019	27/02/2019	11/04/2019	27/02/2019	2/14/2019	11/04/2019	2/14/2019	17/05/2019	17/05/2019	04/06/2019	04/06/2019	

190000019	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction (Completion) of Estero de Sunog Apog Pumping Station (Hermosa St.), Tondo, Manila	Construction Division	No		Public Bidding	03/06/2019	04/06/2019	13/06/2019	25/06/2019	25/06/2019	28/06/2019	6/28/2019	6/28/2019	7/15/2019	7/26/2019	7/29/2019			GAA 2019	P71,419,724.17						PICE, PCAI, NACAP, COA	13/06/2019	13/06/2019	13/06/2019	13/06/2019	13/06/2019		
190000018	Rehabilitation of Magallanes Drive (from MacArthur Bridge to Quintin Paredes St.), P. Burgos St. (from Gen. Luna St. to Manila City Hall) and roads within the vicinity of Intramuros, Manila	Construction Division	No		Public Bidding	03/06/2019	04/06/2019	13/06/2019	25/06/2019	25/06/2019	28/06/2019	07/04/2019	07/10/2019	07/11/2019	7/16/2019	7/17/2019			GAA 2019	P72,416,810.12						PICE, PCAI, NACAP, COA	06/11/2019	06/11/2019	06/11/2019	06/11/2019	06/11/2019		
19O000017	Retrofitting/Strenghening of Permanent Bridges: Quezon Br. (B03195LZ) along Quezon Blvd extn.	Construction Division	No		Public Bidding	21/05/2019	23/05/2019	31/05/2019	13/06/2019	13/06/2019	07/06/2019	6/28/2019	6/28/2019	7/15/2019	7/26/2019	08/05/2019			GAA 2019	P57,840,658.89						PICE, PCAI, NACAP, COA	5/24/2019	5/24/2019	5/24/2019	5/24/2019	5/24/2019		
190000016	Retrofitting/ Strengthening of Permanent Bridge-Jones Bridge (NB) (B03346LZ) along Jones Bridges, Manila	Construction Division	No		Public Bidding	10/04/2019	12/04/2019	23/04/2019	16/07/2019	16/07/2019	7/20/2019	7/31/2019	7/31/2019	7/31/2019	08/09/2019	8/19/2019			GAA 2019	P40,489,550.75						PICE, PCAI, NACAP, COA	07/01/2019	07/01/2019	07/01/2019	07/01/2019	07/01/2019		
190000014	National Building Program - Building and Other Structures - Multipurpose/Facilities: Construction of Quartering Units, Camp Bgen Rafael T. Crame, Quezon City	Construction Division	No		Public Bidding	01/03/2019	02/03/2019	12/03/2019	22/03/2019	22/03/2019	25/03/2019	05/04/2019	05/04/2019	07/05/2019	7/16/2019	7/17/2019			GAA 2019	P115,776,552.94						PICE, PCAI, NACAP, COA	05/03/2019	05/03/2019	05/03/2019	05/03/2019	05/03/2019		Delayed enactment of the General Appropriations Act of 2019, and the subsequent Election Ban
190000013	Rehabilitation of DPWH-Focus Building	Maintenance Division	No		Public Bidding	N/A	04/04/2019	12/04/2019	24/04/2019	24/04/2019	26/04/2019	17/05/2019	17/05/2019	24/05/2019	27/05/2019	10/06/2019			SPECIAL	P4,915,100.00						PICE, PCAI, NACAP	11/04/2019	11/04/2019	11/04/2019	11/04/2019	11/04/2019		
190000012	Rehabilitation of DPWH-Focus Building	Maintenance Division	No		Public Bidding	N/A	04/04/2019	12/04/2019	24/04/2019	24/04/2019	26/04/2019	17/05/2019	17/05/2019	24/05/2019	27/05/2019	10/06/2019			SPECIAL	P4,915,100.00						PICE, PCAI, NACAP	11/04/2019	11/04/2019	11/04/2019	11/04/2019	11/04/2019		
190000011	Rehabilitation of DPWH-Focus Building	Maintenance Division	No		Public Bidding	N/A	04/04/2019	12/04/2019	24/04/2019	24/04/2019	26/04/2019	17/05/2019	17/05/2019	24/05/2019	27/05/2019	10/06/2019			SPECIAL	P4,915,100.00						PICE, PCAI, NACAP	11/04/2019	11/04/2019	11/04/2019	11/04/2019	11/04/2019		
190000010	Rehabilitation of DPWH-Focus Building	Maintenance Division	No		Public Bidding	N/A	04/04/2019	12/04/2019	24/04/2019	24/04/2019	26/04/2019	17/05/2019	17/05/2019	24/05/2019	27/05/2019	10/06/2019			SPECIAL	P4,915,100.00						PICE, PCAI, NACAP	11/04/2019	11/04/2019	11/04/2019	11/04/2019	11/04/2019		

19O00035	Construction of Multi-Purpose Building, (ICURP Auditorium), E. Jacinto St., UP Diliman, Quezon City	Construction Division	No	No	Public Bidding	09/09/2019	09/10/2019	9/18/2019	10/09/2019	10/09/2019	10/11/2019	10/15/2019	10/15/2019	10/17/2019	10/25/2019	10/28/2019			GAA 2019	₱118,979,837.82					PICE, PCAL, NACAP, COA	09/18/2019		
19O00034	Construction (Completion) of Marikina River Drainage Outfall, Brgy. J. Dela Peña, Marikina City	UPMO	No	No	Public Bidding	09/09/2019	09/10/2019	9/18/2019	9/30/2019	9/30/2019	9/30/2019	10/21/2019	11/15/2019						GAA 2019	₱94,953,904.49	₱92,099,769.76				PICE, PCAL, NACAP, COA	09/12/2019		
19O00033	Pasig River Esplanade from Ayala Bridge to Jones Bridge along Pasig River, Manila	Construction Division	No	No	Public Bidding	09/09/2019	09/10/2019	9/18/2019	10/09/2019	10/09/2019	10/09/2019	10/09/2019	10/09/2019	10/09/2019	10/14/2019	10/21/2019			GAA 2019	₱192,996,336.97	₱187,201,179.76				PICE, PCAL, NACAP, COA	09/12/2019		
19O00032	Retrofitting/Strengthening of Permanent Bridges – Makati-Mandaluyong Br. (B04891LZ) along Makati-Mandaluyong Br.	Construction Division	No	No	Public Bidding	8/23/2019	8/28/2019	09/05/2019	9/17/2019	9/17/2019	9/20/2019	9/26/2019	9/26/2019	9/30/2019	10/03/2019	10/04/2019			GAA 2019	₱127,490,702.98	₱123,538,491.18				PICE, PCAL, NACAP, COA	09/02/2019		
19O00031	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES - VARGAS BR. (B01773LZ) ALONG PASIG BLVD	Construction Division	No	No	Public Bidding	8/23/2019	8/27/2019	09/05/2019	9/17/2019	9/17/2019	9/20/2019	9/26/2019	9/26/2019	9/27/2019	10/11/2019	10/14/2019			GAA 2019	₱55,197,146.37	₱52,987,616.35				PICE, PCAL, NACAP, COA	09/02/2019		
19O00030	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES - ROSARIO BR. (B01873LZ) ALONG ORTIGAS AVENUE, PASIG CITY	Construction Division	No	No	Public Bidding	8/23/2019	8/27/2019	09/05/2019	9/17/2019	9/17/2019	9/20/2019	9/26/2019	9/26/2019	9/27/2019	10/11/2019	10/14/2019			GAA 2019	₱67,791,588.93	₱64,740,967.43				PICE, PCAL, NACAP, COA	09/02/2019		
19O00029	RAINWATER COLLECTION SYSTEM (RWCS) FOR FY 2019 (BARANGAY HALL TALON DOS, LAS PIÑAS CITY)	Construction Division	No	No	Public Bidding	N/A	08/10/2019	8/16/2019	8/28/2019	8/28/2019	8/28/2019	8/29/2019	8/29/2019	8/30/2019	09/12/2019	9/13/2019			GAA 2019	₱530,452.36	₱520,020.15				PICE, PCAL, NACAP, COA	8/14/2019		

19O00038	Construction of Flood Control Structures, Laguna Lake (from Bautista St., to Montillano St.) Brgy. Bayanan and Brgy. Alabang, Muntinlupa City	UPMO	No	Public Bidding	9/24/2019
19O00040	Retrofitting of Government Buildings in Preparation for the "Big One" – Del Pilar Building – Quirino High School	Construction Division	No	Public Bidding	10/02/2019
19O00041	Retrofitting of Government Buildings in Preparation for the "Big One" – Cubao Elementary School – Mathay Building	Construction Division	No	Public Bidding	10/02/2019
19O00042	Retrofitting of Government Buildings in Preparation for the "Big One" – Ramon Magsaysay (Cubao) High School – Belmonte Building	Construction Division	No	Public Bidding	10/02/2019
19O00043	Retrofitting of Government Buildings in Preparation for the "Big One" – Pura V. Kalaw Elementary School – Imelda Building	Construction Division	No	Public Bidding	12/05/2019
19O00044	Retrofitting of Government Buildings in Preparation for the "Big One" - Phil. Lung Center, Quezon Avenue, T-BLOCK	Construction Division	No	Public Bidding	10/02/2019
19O00045	Retrofitting of Government Buildings in Preparation for the "Big One" – Lung Center of the Philippines, LCP Main Building – Spine Bldg.	Construction Division	No	Public Bidding	10/02/2019
					10/10/2019
					10/18/2019
					10/30/2019
					10/30/2019
					10/30/2019
					11/04/2019
					11/18/2019
					11/18/2019
					11/20/2019
					11/29/2019
					12/02/2019
GAA 2019					
P18,684,339.67					
P18,123,177.24					
PICE, PCAI, NACAP, COA					
10/10/2019					
10/10/2019					
10/10/2019					
10/10/2019					
10/10/2019					
PICE, PCAI, NACAP, COA					
10/26/2019					
10/26/2019					
10/26/2019					
10/26/2019					
10/26/2019					
Forwarded to UPMO after the Resolution of Award					

[illegible]

19000052	Retrofitting of Government Buildings in Preparation for the "Big One" –Main Building, East Avenue Medical Center	19000053	Retrofitting of Government Buildings in Preparation for the "Big One" – Ramon Magsaysay (Cubao) High School – Main Building	19000054	Construction of Navotas Coastal Dike, Navotas City (Sta. 0+508.50-Sta.520.70-Sta.1+453.60-Sta.1+523, Sta.1+535.00- Sta.1+540.00, Sta.1+595.70- Sta.1+622.50, Sta.3+021.40- Sta.3+295.00)	19000055	Dredging of Dampalit River along Muzon Floodgate, Malabon City	19000056	Provision of Two(2) Pumping Stations along Navotas Coastal Dike with Box Culvert (Phase 2), Navotas City	19000059	Proposed Manila Bay Rehabilitation Program (Containment Devices and Silt Curtains Established)
Construction Division	Construction Division	Construction Division	UPMO	UPMO	UPMO	UPMO	UPMO	UPMO	Construction Division		
No	No	No	No	No	No	No	No	No	No		
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding		
10/17/2019	10/17/2019	10/17/2019	10/24/2019	11/08/2019	11/08/2019	11/08/2019	11/08/2019	11/08/2019	11/18/2019		
10/18/2019	10/18/2019	10/18/2019	10/24/2019	11/14/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/19/2019		
10/25/2019	10/25/2019	10/25/2019	11/04/2019	11/22/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/28/2019		
11/06/2019	11/06/2019	11/06/2019	11/18/2019	12/05/2019	12/03/2019	12/03/2019	12/03/2019	12/03/2019	12/10/2019		
11/06/2019	11/06/2019	11/06/2019	11/18/2019	12/05/2019	12/03/2019	12/03/2019	12/03/2019	12/03/2019	12/10/2019		
01/11/2019	01/11/2019	01/11/2019	11/25/2019	12/10/2019	12/06/2019	12/06/2019	12/06/2019	12/06/2019	12/13/2019		
11/18/2019	11/18/2019	11/18/2019	11/29/2019	12/17/2019	12/17/2019	12/17/2019	12/17/2019	12/17/2019	12/17/2019		
11/18/2019	11/18/2019	11/18/2019	11/29/2019	12/17/2019	12/17/2019	12/17/2019	12/17/2019	12/17/2019	12/17/2019		
11/20/2019	11/20/2019	11/20/2019							01/02/2020		
11/29/2019	11/29/2019	11/29/2019							01/10/2020		
12/02/2019	12/02/2019	12/02/2019							01/14/2020		
GAA 2019	GAA 2019	GAA 2019	GAA 2019 (UPMO)	GAA 2019	GAA 2019	GAA 2019	GAA 2019	GAA 2019	GAA 2019		
₱152,746,782.36	₱62,864,914.33		₱142,495,903.36	₱28,971,682.85	₱144,622,927.06	₱139,555,593.04	₱144,622,927.06	₱139,555,593.04	₱48,243,379.65		
₱149,477,470.15	₱61,544,585.94		₱137,496,256.41	₱28,391,375.89	₱139,555,593.04				₱47,543,853.48		
PICE, PCAI, NACAP,COA	PICE, PCAI, NACAP,COA	PICE, PCAI, NACAP,COA	PICE, PCAI, NACAP,COA	PICE, PCAI, NACAP,COA	PICE, PCAI, NACAP,COA	PICE, PCAI, NACAP,COA	PICE, PCAI, NACAP,COA	PICE, PCAI, NACAP,COA	PICE, PCAI, NACAP,COA		
10/21/2019	10/21/2019	10/21/2019	10/31/2019	11/14/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/21/2019		
10/21/2019	10/21/2019	10/21/2019	10/31/2019	11/14/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/21/2019		
10/21/2019	10/21/2019	10/21/2019	10/31/2019	11/14/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/21/2019		
10/21/2019	10/21/2019	10/21/2019	10/31/2019	11/14/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/21/2019		
			Forwarded to UPMO after the Resolution of Award	Forwarded to UPMO after the Resolution of Award	Forwarded to UPMO after the Resolution of Award						

19000064	Raising of Polder Dike Including Slope Protection Works at Brgy. Dampalit (Sta. 1+940-Sta. 2+030,L=90.00 LM) – Phase 7, Brgy. Dampalit Malabon City	19000063	Construction/Rehabilitation of Accessibility Facilities for Physically Challenged Persons – NCR	19000062	Repair and Renovation of One (1) Five (5) Storey Building with Mezzanine, DICT Compound, A. Rocas Ave., Quezon City	19000061 or 19200039	Proposed Manila Bay Rehabilitation Program (Beach Nourishment, Coastal Restoration and Enhancement of Manila Baywalk Area)	19000060 or 19200038	Proposed Manila Bay Rehabilitation Program (Dredging and Disposal of Solid Waste or Sludge Waste using Ocean-based Methodology including Construction/Extension of Three (3) Drainage Outfalls)
UPMO		Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	Construction Division	
No	No	No	No	No	No	No	No	No	
Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	
11/27/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/19/2019	11/19/2019	11/19/2019	
11/29/2019	11/22/2019	11/22/2019	11/22/2019	11/21/2019	11/21/2019	11/29/2019	11/29/2019	11/29/2019	
12/06/2019	11/29/2019	11/29/2019	11/29/2019	11/28/2019	11/28/2019	12/06/2019	12/06/2019	12/06/2019	
12/18/2019	12/11/2019	12/11/2019	12/11/2019	12/10/2019	12/10/2019	12/18/2019	12/18/2019	12/18/2019	
12/18/2019	12/11/2019	12/11/2019	12/11/2019	12/10/2019	12/10/2019	12/18/2019	12/18/2019	12/18/2019	
12/23/2019	12/13/2019	12/13/2019	12/13/2019	12/13/2019	12/13/2019	12/23/2019	12/23/2019	12/23/2019	
01/07/2020	12/26/2019	12/26/2019	12/26/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	
01/15/2020	12/27/2019	12/27/2019	12/27/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019	
	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	
	01/10/2020	01/10/2020	01/10/2020	01/02/2020	01/02/2020	01/20/2020	01/20/2020	01/20/2020	
	01/14/2020	01/14/2020	01/14/2020	01/14/2020	01/14/2020	01/21/2020	01/21/2020	01/21/2020	
GAA 2019	GAA 2019	GAA 2019	GAA 2019	GAA 2019	GAA 2019	GAA 2019	GAA 2019	GAA 2019	
₱44,611,738.83	₱4,340,084.35	₱115,024,291.81	₱397,897,376.62	₱507,085,269.72	₱491,872,711.55				
₱43,283,339.21	₱4,295,042.93	₱111,557,935.40	₱389,797,364.13	₱491,872,711.55					
PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	PICE, PCAI, NACAP, COA	
12/02/2019	11/25/2019	11/21/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	
12/02/2019	11/25/2019	11/21/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	
12/02/2019	11/25/2019	11/21/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	
12/02/2019	11/25/2019	11/21/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	
12/02/2019	11/25/2019	11/21/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019	
Forwarded to UPMO after the Resolution of Award						Authority to bid was given to DPWH- Central Office, the documents was officially transmitted to DPWH - NCR on January 8, 2020 for preparation of Contract and NTP	Authority to bid was given to DPWH- Central Office, the documents was officially transmitted to DPWH - NCR on January 8, 2020 for preparation of Contract and NTP	Authority to bid was given to DPWH- Central Office, the documents was officially transmitted to DPWH - NCR on January 8, 2020 for preparation of Contract and NTP	

19000065	Proposed Manila Bay Rehabilitation Program (Purchase and Installation of 2,500 meters Trash Boom)	Construction Division	No	Public Bidding	12/03/2019	12/06/2019	12/13/2019	12/27/2019	12/27/2019	01/02/2020	01/08/2020	01/14/2020	01/14/2020	01/16/2020	01/16/2020			GAA 2019	₱99,498,052.45						₱96,505,714.00			PICE, PCAI, NACAP, COA	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019		
Total Alloted Budget of Procurement Activities																			₱4,492,054,782.28																
Total Contract Price of Procurement Activities Conducted																			₱4,393,287,254.64																
Total Savings (Total Alloted Budget - Total Contract Price)																			₱98,767,527.64																

ON-GOING PROCUREMENT ACTIVITIES (CIVIL WORKS)

19000057	Rehabilitation of Epifanio Delos Santos Avenue (EDSA), from Roxas Boulevard to Monumento and Vice Versa	Construction Division	No	Public Bidding	11/12/2019	11/14/2019	11/22/2019											GAA 2019	P144,840,478.60							PICE, PCAI, NACAP, COA	11/11/2019	11/11/2019	11/11/2019	11/11/2019	11/11/2019		Postponed indefinitely (11/28/2019) due to the proposal to incorporate in the design scheme introduce by DOTR (MRT3) and MMDA
19000036	Proposed Repair of DPWH-Focus Building (Phase 2), 2nd St., Port Area, Manila	Construction Division	No	Public Bidding	9/18/2019	9/19/2019	12/12/2019	12/27/2019	12/27/2019									SPECIAL FUN	#####							PICE, PCAI, NACAP, COA	12/17/2019	12/17/2019	12/17/2019	12/17/2019	12/17/2019		Postponed submission/opening of bids due to Revision of ABC. Under bid evaluation
20000001	Network Development – Road Widening – Tertiary Roads: Fort Bonifacio – Nichols Field Road – K0012+(-821) – K0012+(-281)	Construction Division	Yes	Public Bidding	12/05/2019	12/06/2019	12/13/2019	12/27/2019	12/27/2019									NEP 2020	P144,652,043.40							PICE, PCAI, NACAP, COA	12/11/2019	12/11/2019	12/11/2019	12/11/2019	12/11/2019		Early Procurement
20000002	Marcos Highway to J.P. Rizal By-Pass Road, Marikina City	Construction Division	Yes	Public Bidding	11/18/2019	11/19/2019	11/28/2019	12/10/2019	12/10/2019									NEP 2020	P106,255,143.32							PICE, PCAI, NACAP, COA	11/21/2019	11/21/2019	11/21/2019	11/21/2019	11/21/2019		Early Procurement
20000008	Construction of Flood Control Protection Dike along Muzon River, Malabon – Navotas – Obando Section, Phase II, Malabon City	Construction Division	Yes	Public Bidding	11/12/2019	11/14/2019	11/22/2019	12/05/2019	12/05/2019	12/10/2019	12/17/2019							NEP 2020	P33,798,348.03							PICE, PCAI, NACAP, COA	11/14/2019	11/14/2019	11/14/2019	11/14/2019	11/14/2019		Early Procurement

20000015	Construction of Southern Police District Crime Laboratory Building, Taguig City	Construction Division	Yes	Public Bidding	11/12/2019	11/14/2019	11/22/2019	12/05/2019	12/05/2019	12/10/2019	12/17/2019							NEP 2020	₱22,657,259.00	PICE, PCAI, NACAP, COA	11/15/2019	11/15/2019	11/15/2019	11/15/2019	11/15/2019		Early Procurement			
20000016	Construction of Southern Police District Crime Laboratory Building, Taguig City	Construction Division	Yes	Public Bidding	10/31/2019	11/12/2019	11/20/2019	12/03/2019	12/03/2019	12/06/2019	12/17/2019							NEP 2020	₱23,070,207.70	PICE, PCAI, NACAP, COA	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019		Early Procurement			
20000017	Construction of Multipurpose Bldg, NCRPO Headquarters Camp Bagong Diwa, Taguig City	Construction Division	Yes	Public Bidding	11/22/2019	11/22/2019	11/29/2019	12/11/2019	12/11/2019									NEP 2020	₱221,940,700.98	PICE, PCAI, NACAP, COA	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019		Early Procurement			
20000027	Construction of Multipurpose Building (Living Quarters), Camp General Emilio Aguinaldo, Quezon City (Phase I)	Construction Division	Yes	Public Bidding	11/22/2019	11/22/2019	11/29/2019	12/11/2019	12/11/2019									NEP 2020	₱129,222,086.57	PICE, PCAI, NACAP, COA	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019		Early Procurement			
Total Alloted Budget of Procurement Activities																			P835,494,604.20											


Prepared by:


LIBERATO L. REQUIOMA, JR.
Head, BAC Secretariat

Recommended for Approval by:


REYNALDO M. ROSARIO
Chief, Maintenance Division
BAC Chairman

Approved by:


ADOR G. CANINO, JR., CESO IV
Regional Director