



Republic of the Philippines
Department of Public Works and Highways
Region III
OFFICE OF THE DISTRICT ENGINEER
Nueva Ecija First District Engineering Office
Talavera, Nueva Ecija

January 10, 2020

The Executive Director

Government Procurement Policy Board
Unit 20506 Raffles Corporate Center
F. Ortigas Jr., Ortigas Center, Pasig City

Sir/Madam:

Respectfully submitted is the Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2019, this district.

For your ready reference.

Very truly yours,


GERARDO T. DE GUZMAN
District Engineer

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Actual Procurement Activity												AEC (Php)		Contract Cost (Php)		List of Invited Observers	Pre-Bid Conference					Remarks (explaining changes from the APP)						
				Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over	Source of Funds		Contract Cost (Php)		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Accept					
																	Total	MODE	CO									Total	MOOE	CO		
COMPLETED PROCUREMENT ACTIVITIES																																
19CE0316	Construction of Multi-Purpose Building at Poblacion, Ucab, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	01/18/19 to 01/24/19	01/25/19	08/06/19	08/06/19	08/13/19	08/26/19	08/26/19	08/26/19	09/06/19	09/09/19		1,960,000.00		1,960,000.00	1,900,766.00		1,900,766.00	1 COA 2 K of C 3. Builders Contractors Association	01/17/19	01/17/19	01/17/19	01/17/19	01/17/19	01/17/19			
19CE0322	Concreting of Brgy. Bantug Hacienda – Brgy. Calipahan FMR, Brgy. Bantug Hacienda and Brgy. Calipahan, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	06/18/19 to 06/24/19	06/27/19	07/09/19	07/09/19	07/16/19	07/26/19	07/30/19	07/30/19	08/09/19	08/13/19		4,975,000.00		4,975,000.00	4,725,356.67		4,725,356.67	1 COA 2 K of C 3. Builders Contractors Association	06/27/19	07/09/19	07/09/19	07/16/19	07/16/19	07/26/19	07/26/19		
19CE0323	Concreting of Brgy. Buesao - Maharlika FMR Brgy. Buesao, Sto. Domingo, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	06/18/19 to 06/24/19	06/27/19	07/09/19	07/09/19	07/16/19	07/26/19	07/30/19	07/30/19	08/09/19	08/13/19		4,975,000.00		4,975,000.00	4,725,485.07		4,725,485.07	1 COA 2 K of C 3. Builders Contractors Association	06/27/19	07/09/19	07/09/19	07/16/19	07/16/19	07/26/19	07/26/19		
19CE0324	Concreting of Purok 2 Brgy. Aquino FMR Brgy. Aquino, Ucab, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	06/18/19 to 06/24/19	06/27/19	07/09/19	07/09/19	07/16/19	07/26/19	11/29/19	11/29/19	12/04/19	12/05/19		4,975,006.34		4,975,006.34	4,725,355.11		4,725,355.11	1 COA 2 K of C 3. Builders Contractors Association	06/27/19	07/09/19	07/09/19	07/16/19	07/16/19	07/26/19	07/26/19		
19CE0325	Concreting of Brgy. San Agustín - Brgy. Escalón FMR Brgy. San Agustín and Brgy. Escalón, Gumbá, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	06/11/19	06/18/19 to 06/24/19	06/27/19	07/09/19	07/09/19	07/16/19	07/26/19	11/29/19	11/29/19	12/04/19	12/05/19		7,960,000.00		7,960,000.00	7,560,159.87		7,560,159.87	1 COA 2 K of C 3. Builders Contractors Association	06/27/19	07/09/19	07/09/19	07/16/19	07/16/19	07/26/19	07/26/19		
19CE0326	Concreting of Brgy. Sto. Tomas FMR Brgy. Sto. Tomas, Alajua, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	06/18/19 to 06/24/19	06/27/19	07/09/19	07/09/19	07/16/19	07/26/19	11/29/19	11/29/19	12/04/19	12/05/19		4,975,000.00		4,975,000.00	4,725,483.03		4,725,483.03	1 COA 2 K of C 3. Builders Contractors Association	06/27/19	07/09/19	07/09/19	07/16/19	07/16/19	07/26/19	07/26/19		
19CE0327	Concreting of Brgy. Monic - Brgy. Recuerdo FMR Brgy. Monic and Brgy. Recuerdo, Manipitan, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	06/18/19 to 06/24/19	06/27/19	07/09/19	07/09/19	07/16/19	07/26/19	07/30/19	07/30/19	08/09/19	08/13/19		4,975,000.00		4,975,000.00	4,725,492.19		4,725,492.19	1 COA 2 K of C 3. Builders Contractors Association	06/27/19	07/09/19	07/09/19	07/16/19	07/16/19	07/26/19	07/26/19		
19CE0328	Concreting of Brgy. Bued - Brgy. Sabit FMR Brgy. Bued and Brgy. Sabit, Cayapo, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	06/18/19 to 06/24/19	06/27/19	07/09/19	07/09/19	07/16/19	07/26/19	07/30/19	07/30/19	08/09/19	08/13/19		4,975,000.00		4,975,000.00	4,725,740.39		4,725,740.39	1 COA 2 K of C 3. Builders Contractors Association	06/27/19	07/09/19	07/09/19	07/16/19	07/16/19	07/26/19	07/26/19		
19CE0329	Concreting of Brgy. Malabog - Brgy. Benigan FMR Brgy. Malabog and Brgy. Benigan, Cayapo, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	06/18/19 to 06/24/19	06/27/19	07/09/19	07/09/19	07/16/19	07/26/19	07/30/19	07/30/19	08/09/19	08/13/19		4,975,000.00		4,975,000.00	4,725,752.22		4,725,752.22	1 COA 2 K of C 3. Builders Contractors Association	06/27/19	07/09/19	07/09/19	07/16/19	07/16/19	07/26/19	07/26/19		
19CE0340	Concreting of Sitio Ballesteros, Brgy. Pao Roman FMR Brgy. Pao Roman, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	06/18/19 to 06/24/19	06/27/19	07/09/19	07/09/19	07/16/19	07/26/19	07/30/19	07/30/19	08/09/19	08/13/19		4,975,000.00		4,975,000.00	4,771,038.68		4,771,038.68	1 COA 2 K of C 3. Builders Contractors Association	06/27/19	07/09/19	07/09/19	07/16/19	07/16/19	07/26/19	07/26/19		

Handwritten signature or mark.

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over	Source of Funds		ABC (Php)		Contract Cost (Php)		List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)	
																	Total	MODE	CO	Total	MOOE	CO									
COMPLETED PROCUREMENT ACTIVITIES																															
19CE0241	Concreting of Brgy. Murcon FHR, Brgy. Murcon, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	06/18/19 to 06/24/19	06/27/19	07/09/19	07/09/19	07/16/19	07/26/19	07/30/19	07/30/19	08/09/19	08/13/19		DA 2019	4,975,000.00		4,975,000.00		4,276,259.56		4,276,259.56	1. COA 2. K of C 3. Builders Contractors Association	06/27/19	07/09/19	07/09/19	07/16/19	07/26/19	
19CE0242	Concreting of Brgy. Sto. Tomas - Brgy. Camarinesan FHR Brgy. Sto. Tomas and Brgy. Camarinesan, San Jose, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	06/18/19 to 06/24/19	06/27/19	07/09/19	07/09/19	07/16/19	07/26/19	07/30/19	07/30/19	08/09/19	08/13/19		DA 2019	4,975,000.00		4,975,000.00		4,275,255.17		4,275,255.17	1. COA 2. K of C 3. Builders Contractors Association	06/27/19	07/09/19	07/09/19	07/16/19	07/26/19	
19CE0243	Concreting of Brgy. Mamandil - Brgy. Bates FHR Brgy. Mamandil and Brgy. Bates, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	06/27/19 to 07/03/19	07/04/19	07/16/19	07/16/19	07/23/19	08/05/19	11/29/19	11/29/19	12/04/19	12/05/19		DA 2019	4,975,000.00		4,975,000.00		4,274,558.50		4,274,558.50	1. COA 2. K of C 3. Builders Contractors Association	06/24/19	06/24/19	06/24/19	06/24/19	06/24/19	
19CE0244	Concreting of Brgy. Bucat - Brgy. Biblat FHR Brgy. Bucat and Brgy. Biblat, Alaga, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	06/24/19 to 07/03/19	06/27/19 to 07/03/19	07/04/19	07/16/19	07/16/19	07/23/19	08/05/19	11/29/19	11/29/19	12/04/19	12/05/19		DA 2019	16,915,000.00		16,915,000.00		16,064,034.50		16,064,034.50	1. COA 2. K of C 3. Builders Contractors Association	06/24/19	06/24/19	06/24/19	06/24/19	06/24/19	
19CE0245	Concreting of Brgy. Salvacion FHR Brgy. Salvacion 2nd, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	06/27/19 to 07/03/19	07/04/19	07/16/19	07/16/19	07/23/19	08/05/19	11/29/19	11/29/19	12/04/19	12/05/19		DA 2019	4,975,000.00		4,975,000.00		4,725,257.01		4,725,257.01	1. COA 2. K of C 3. Builders Contractors Association	06/24/19	06/24/19	06/24/19	06/24/19	06/24/19	
19CE0246	Concreting of Brgy. Mangandagay FHR Brgy. Mangandagay, Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	06/27/19 to 07/03/19	07/04/19	07/16/19	07/16/19	07/23/19	08/05/19	11/29/19	11/29/19	12/04/19	12/05/19		DA 2019	4,975,000.00		4,975,000.00		4,725,381.08		4,725,381.08	1. COA 2. K of C 3. Builders Contractors Association	06/24/19	06/24/19	06/24/19	06/24/19	06/24/19	
19CE0247	Construction of AS1720CL Talavera National High School, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19 to 07/24/19	07/18/19 to 07/24/19	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19	08/28/19	08/28/19	09/06/19	09/09/19		DepEd 2019	44,192,675.29		44,192,675.29		42,866,558.16		42,866,558.16	1. COA 2. K of C 3. Builders Contractors Association	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19	
19CE0248	Construction of AS1720CL Talavera CS, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19 to 07/24/19	07/18/19 to 07/24/19	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19	08/28/19	08/28/19	09/06/19	09/09/19		DepEd 2019	47,536,323.43		47,536,323.43		46,109,807.62		46,109,807.62	1. COA 2. K of C 3. Builders Contractors Association	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19	
19CE0249	Construction of AS1746CL San Miguel na Marit ES, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19 to 07/24/19	07/18/19 to 07/24/19	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19	08/28/19	08/28/19	09/06/19	09/09/19		DA 2019	14,466,831.54		14,466,831.54		14,032,735.31		14,032,735.31	1. COA 2. K of C 3. Builders Contractors Association	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19	
19CE0250	Construction of AS1712CL San Carlos High School, Alaga, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19 to 07/24/19	07/18/19 to 07/24/19	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19	08/28/19	08/28/19	09/06/19	09/09/19		DA 2019	35,927,725.09		35,927,725.09		34,849,558.53		34,849,558.53	1. COA 2. K of C 3. Builders Contractors Association	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19	

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										ABC (Php)		Contract Cost (Php)		List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over	Source of Funds	Total									MODE	CO	Total	MOOE	CO
COMPLETED PROCUREMENT ACTIVITIES																															
19CE0251	Construction of 2STY12CL San Carlos ES, Alibuga, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19	07/18/19 to 07/24/19	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19	08/28/19	08/28/19	09/06/19	09/09/19		DA 2019	33,424,548.92		33,424,548.92	32,421,724.74		32,421,724.74	1. COA 2. K of C 3. Builders Contractors Association	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19		
19CE0252	Construction of 2STY15CL Vicente R. Burnandag, Sr. National HS, Alibuga, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19	07/18/19 to 07/24/19	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19	08/28/19	08/28/19	09/06/19	09/09/19		DA 2019	40,912,877.10		40,912,877.10	39,684,843.56		39,684,843.56	1. COA 2. K of C 3. Builders Contractors Association	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19		
19CE0253	Construction of 2STY6CL Llanera CS, Llanera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19	07/18/19 to 07/24/19	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19	08/28/19	08/28/19	09/06/19	09/13/19		DA 2019	17,861,136.95		17,861,136.95	17,326,488.25		17,326,488.25	1. COA 2. K of C 3. Builders Contractors Association	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19		
19CE0254	Construction of 1STY3CL Shipping Camarayan ES, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19	07/18/19 to 07/24/19	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19	08/28/19	08/28/19	09/06/19	09/13/19		DA 2019	5,681,409.53		5,681,409.53	5,510,934.33		5,510,934.33	1. COA 2. K of C 3. Builders Contractors Association	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19		
19CE0255	Construction of 1STY3CL Gabalidon IS, Science City of Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19	07/18/19 to 07/24/19	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19	08/28/19	08/28/19	09/06/19	09/13/19		DA 2019	5,681,409.53		5,681,409.53	5,510,934.33		5,510,934.33	1. COA 2. K of C 3. Builders Contractors Association	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19		
19CE0256	Construction of 2STY4CL San Jose West Central School, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19	07/18/19 to 07/24/19	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19	08/28/19	08/28/19	09/06/19	09/13/19		DA 2019	12,192,233.12		12,192,233.12	11,824,026.85		11,824,026.85	1. COA 2. K of C 3. Builders Contractors Association	07/25/19	08/06/19	08/06/19	08/13/19	08/26/19		
19CE0257	Construction of 2STY4CL Talavera North Elementary School, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19	07/18/19 to 08/01/19	08/02/19	08/14/19	08/14/19	08/19/19	08/29/19	09/09/19	09/09/19	09/19/19	09/20/19		DepEd 2019	14,466,831.54		14,466,831.54	14,032,215.73		14,032,215.73	1. COA 2. K of C 3. Builders Contractors Association	07/29/19	07/29/19	07/29/19	07/29/19	07/29/19		
19CE0258	Construction of 2STY4CL Pala ES, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19	07/18/19 to 08/01/19	08/02/19	08/14/19	08/14/19	08/19/19	08/29/19	09/09/19	09/09/19	09/19/19	09/20/19		DepEd 2020	14,466,831.54		14,466,831.54	14,032,228.56		14,032,228.56	1. COA 2. K of C 3. Builders Contractors Association	07/29/19	07/29/19	07/29/19	07/29/19	07/29/19		
19CE0259	Construction of 2STY4CL Paludipod ES, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19	07/18/19 to 08/01/19	08/02/19	08/14/19	08/14/19	08/19/19	08/29/19	09/09/19	09/09/19	09/19/19	09/20/19		DepEd 2021	14,466,831.54		14,466,831.54	14,032,105.12		14,032,105.12	1. COA 2. K of C 3. Builders Contractors Association	07/29/19	07/29/19	07/29/19	07/29/19	07/29/19		
19CE0260	Construction of 2STY4CL La Torre ES, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19	07/18/19 to 08/01/19	08/02/19	08/14/19	08/14/19	08/19/19	08/29/19	09/09/19	09/09/19	09/19/19	09/20/19		DepEd 2022	14,466,831.54		14,466,831.54	14,032,105.69		14,032,105.69	1. COA 2. K of C 3. Builders Contractors Association	07/29/19	07/29/19	07/29/19	07/29/19	07/29/19		

6

Procurement Monitoring Report as of		December 31, 2019																											
Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds		Contract Cost (Php)		List of invited Observers					Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over	Total	MODE		CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual
COMPLETED PROCUREMENT ACTIVITIES																													
19CE0261	Construction of 2STYACL Cabulanan Elementary School, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19	07/26/19 to 08/01/19	08/02/19	08/14/19	08/14/19	08/19/19	08/29/19	09/09/19	09/09/19	09/19/19	09/20/19		14,466,831.54		14,466,831.54	14,032,108.46		14,032,108.46	1. COA 2. K of C 3. Builders Contractors Association	07/29/19	07/29/19	07/29/19	07/29/19	07/29/19	
19CE0262	Construction of 2STYACL Numalandang ES, Lupao, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19	07/26/19 to 08/01/19	08/02/19	08/14/19	08/14/19	08/19/19	08/29/19	09/09/19	09/09/19	09/19/19	09/26/19		14,466,831.54		14,466,831.54	14,032,900.02		14,032,900.02	1. COA 2. K of C 3. Builders Contractors Association	07/29/19	07/29/19	07/29/19	07/29/19	07/29/19	
19CE0263	Construction of 2STYACL Burgos ES, Lupao, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	07/16/19	07/26/19 to 08/01/19	08/02/19	08/14/19	08/14/19	08/19/19	08/29/19	09/09/19	09/09/19	09/19/19	09/26/19		14,466,831.54		14,466,831.54	14,033,190.24		14,033,190.24	1. COA 2. K of C 3. Builders Contractors Association	07/29/19	07/29/19	07/29/19	07/29/19	07/29/19	
19CE0264	Construction of 2STYACL Burgos ES, Lupao, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	08/05/19	08/07/19 to 08/13/19	08/15/19	08/28/19	08/28/19	09/03/19	09/06/19	09/12/19	09/12/19	09/20/19	09/23/19		38,685,820.51		38,685,820.51	37,523,919.35		37,523,919.35	1. COA 2. K of C 3. Builders Contractors Association	08/07/19	08/07/19	08/07/19	08/07/19	08/07/19	
19CE0265	Repair/Maintenance of Pampanga River Control Brgy. Poblacion North, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	08/16/19 to 08/22/19	08/23/19	09/05/19	09/05/19	09/12/19	09/25/19	09/26/19	09/26/19	10/04/19	10/11/19		1,960,784.31		1,960,784.31	1,862,745.09		1,862,745.09	1. COA 2. K of C 3. Builders Contractors Association	08/16/19	08/16/19	08/16/19	08/16/19	08/16/19	
19CE0266	Repair/Maintenance of Ombao River Control Brgy. Baybayaban, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	08/16/19 to 08/22/19	08/23/19	09/05/19	09/05/19	09/12/19	09/25/19	09/26/19	09/26/19	10/04/19	10/11/19		2,941,176.47		2,941,176.47	2,794,117.65		2,794,117.65	1. COA 2. K of C 3. Builders Contractors Association	08/16/19	08/16/19	08/16/19	08/16/19	08/16/19	
19CE0267	Repair/Maintenance of DOTC Building Land Transportation Office Bldg. Eugenio St., San Jose City, N. Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	08/16/19 to 08/22/19	n/a	09/05/19	09/05/19	09/12/19		09/26/19	09/26/19	10/04/19	10/11/19		490,196.08		490,196.08	465,020.66		465,020.66	1. COA 2. K of C 3. Builders Contractors Association	08/16/19	08/16/19	08/16/19	08/16/19	08/16/19	
19CE0268	Construction/Rehabilitation of Water Supply /Rain Water Collectors Province of Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	08/16/19 to 08/22/19	n/a	09/05/19	09/05/19	09/12/19	09/25/19	09/26/19	09/26/19	10/04/19	10/11/19		3,715,250.00		3,715,250.00	3,603,420.98		3,603,420.98	1. COA 2. K of C 3. Builders Contractors Association	08/16/19	08/16/19	08/16/19	08/16/19	08/16/19	
19CE0269	71X Special Maintenance - Replacement of Bituminous Pavement Nueva Ecija - Pangasinan Road Brgy. Cabilio, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	08/23/19 to 08/29/19	08/30/19	09/11/19	09/11/19	09/18/19	10/01/19	10/02/19	10/02/19	10/11/19	10/14/19		4,694,288.00		4,694,288.00	4,459,573.60		4,459,573.60	1. COA 2. K of C 3. Builders Contractors Association	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	
19CE0270	Repair/Maintenance of Talavera River Control Brgy. Tabaco, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	08/23/19 to 08/29/19	08/30/19	09/11/19	09/11/19	09/18/19	10/01/19	10/02/19	10/02/19	10/11/19	10/14/19		2,941,176.47		2,941,176.47	2,794,117.64		2,794,117.64	1. COA 2. K of C 3. Builders Contractors Association	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	


2

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds		Contract Cost (Php)		Use of Invited Observers						Remarks (Explaining changes from the App)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over	Total	MODE	CO	Total		MODE	CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Accept
COMPLETED PROCUREMENT ACTIVITIES																														
13CE0271	Repair/Maintenance of DPMH Building Covered Court Nueva Ecija 1st District Engineering Office La Torre, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	08/23/19 to 08/29/19	08/30/19	09/11/19	09/11/19	09/18/19	-	10/02/19	10/02/19	10/11/19	10/14/19		980,392.16		980,392.16		931,372.55	1. COA 2. K of C 3. Builders Contractors Association	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19		
13CE0272	Repair/Maintenance of DMG Building Bureau of Fire Protection Talavera Fire Station Brgy. Samploc, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	08/23/19 to 08/29/19	08/30/19	09/11/19	09/11/19	09/18/19	-	10/02/19	10/02/19	10/11/19	10/14/19		735,294.12		735,294.12		698,529.33	1. COA 2. K of C 3. Builders Contractors Association	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	
13CE0273	Asset Preservation – Preventive Maintenance - Secondary Roads Nueva Ecija – Pangasinan Rd K01574241 – K0157781, K01554265 – K0155455, K01384006 – K01384877, K01394000 – K0139703, K0146403 – K0146404	Nueva Ecija 1st DEO	NO	Competitive Bidding	08/27/19 to 09/04/19	08/29/19	09/05/19	09/17/19	09/17/19	09/18/19	09/20/19	09/23/19	09/23/19	09/26/19	09/27/19		24,692,080.00		24,692,080.00		23,457,129.51	1. COA 2. K of C 3. Builders Contractors Association	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	
13CE0274	Emergency Repair of Collapse Roadway along Pantabangan - Canli - Baler Road (Castañeda Section) Brgy. East Market, Alfonso, Castañeda, N. E.	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	10/04/19 to 10/10/19	10/11/19	10/23/19	10/23/19	10/30/19	11/12/19	11/15/19	11/15/19	11/27/19	11/28/19		4,517,972.00		4,517,972.00		4,292,073.40	1. COA 2. K of C 3. Builders Contractors Association	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	
13CE0275	Construction of Multi- Purpose Building (Covered Court, Mini - Gym with Stage) Barangay Nannulindayan, Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	10/16/19 to 10/22/19	10/24/19	11/05/19	11/05/19	11/07/19	11/13/19	11/15/19	11/15/19	11/27/19	11/28/19		1,980,000.00		1,980,000.00		1,920,362.40	1. COA 2. K of C 3. Builders Contractors Association	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	08/27/19	
13CE0276	Repair of Line Canal and Stabilizer along Jct. Pinağanjan - Rizal - Pantabangan Road, Pantabangan, Nueva Ecija K01554080 - K01554859, K0156152 - K0156162 K0156148 - K0156154, K0156441 - K0156446 K01574005 - K01574010, K01574306 - K01574336	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	10/30/19 to 11/05/19	11/06/19	11/19/19	11/19/19	11/26/19	12/09/19	12/10/19	12/10/19	12/19/19	12/20/19		2,185,537.00		2,185,537.00		2,098,100.13	1. COA 2. K of C 3. Builders Contractors Association	10/31/19	10/31/19	10/31/19	10/31/19	10/31/19	10/31/19	10/31/19	
13CE0277	Emergency/Repair of Collapse Slope Protection and Scoured Shoulder along Jct. Pinağanjan - Rizal - Pantabangan Road	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	10/30/19 to 11/05/19	11/06/19	11/19/19	11/19/19	11/26/19	12/09/19	12/10/19	12/10/19	12/19/19	12/20/19		1,298,311.55		1,298,311.55		1,246,252.91	1. COA 2. K of C 3. Builders Contractors Association	10/31/19	10/31/19	10/31/19	10/31/19	10/31/19	10/31/19	10/31/19	


2

PROCUREMENT MONITORING REPORT AS OF																																			
DECEMBER 31, 2019																																			
Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Remarks (Explaining changes from the APP)										
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over	Source of Funds		CO	Total	MODE	CO	Total		MODE	CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept			
																	Total	MODE																	
15CE0278	Traffic Services along Daang Maharlika Road Bay, Pila, Carranglan, Nueva Ecija K0185+689.10 - K0235+754	Nueva Ecija 1st DEO	NO	Competitive Bidding	n/a	10/30/19 to 11/05/19	11/06/19	11/15/19	11/19/19	11/26/19	-	12/10/19	12/10/19	12/19/19	12/20/19		Maintenance Fund	964,525.00	964,525.00	924,895.97	924,895.97			1. COA 2. K of C 3. Builders Contractors Association	10/31/19 10/31/19 10/31/19	10/31/19 10/31/19 10/31/19	10/31/19 10/31/19 10/31/19	10/31/19 10/31/19 10/31/19	10/31/19 10/31/19 10/31/19						
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																		P 547,846,843.19																	
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED																		P 528,755,584.78																	
TOTAL SAVING (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE)																		P 19,091,258.41																	
APPROVED:																																			


Prepared By:


JUN P. VANA
BAC Secretariat

Recommended for Approval By:


FEL T. SUMANG
BAC Chairperson

APPROVED:


GERARDO T. DE GUZMAN
Head of the Procuring Entity

Procurement Monitoring Report as of July to December 31, 2019																																	
Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity												Source of Funds	AAC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the App)	
				Pre-Proc Conference	Advertisement of IB/REOI	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/Accept
156G00023	Materials for use in the Activity 301 - Sign Maintenance Road and Bridge Work Site Temporary Signages along Various National Roads	Nueva Ecija 1st DEO	Small Value Procurement	N/A	07/12/19 to 07/19/19	N/A	N/A	07/18/19	07/18/19	07/19/19	07/22/19	07/22/19	07/29/19	07/31/19	08/07/19		GAA 2019	604,314.76	604,314.76		595,684.68	595,684.68		1. COA 2. K of C 3. Builders Contractors Association	07/15/19	07/15/19	07/15/19	07/15/19	07/15/19	07/15/19			
156G00024	Material for use in the Activity 309 - Other Traffic Services (Centerline & Landline Repainting) Maintenance along National Roads	-do-	Small Value Procurement	N/A	07/12/19 to 07/19/19	N/A	N/A	07/19/19	07/19/19	07/22/19	07/22/19	07/29/19	07/31/19	08/07/19		GAA 2019	598,000.00	598,000.00		472,500.00	472,500.00		1. COA 2. K of C 3. Builders Contractors Association	07/15/19	07/15/19	07/15/19	07/15/19	07/15/19	07/15/19				
156G00025	Trailer for use of the Kneading Machine, DPWH Nueva Ecija 1st D.E.O.	-do-	Small Value Procurement	N/A	07/12/19 to 07/19/19	N/A	N/A	07/19/19	07/19/19	07/22/19	07/22/19	07/29/19	07/31/19	08/06/19		GAA 2019	260,000.00	260,000.00		235,000.00	235,000.00		1. COA 2. K of C 3. Builders Contractors Association	07/15/19	07/15/19	07/15/19	07/15/19	07/15/19	07/15/19				
156G00026	Paint Coat with DPWH Logo for use in the Maintenance of National Roads and Bridges	-do-	Shopping	N/A	07/12/19 to 07/19/19	N/A	N/A	07/19/19	07/19/19	07/22/19	07/22/19	07/29/19	07/31/19	08/05/19		GAA 2019	72,900.00	72,900.00		72,252.00	72,252.00		N/A										
156G00027	Materials for use in the Activity 121 - Patching Concrete Pavement Repair & Maintenance of Various National Roads	-do-	Small Value Procurement	N/A	07/12/19 to 07/19/19	N/A	N/A	07/19/19	07/19/19	07/22/19	07/22/19	07/29/19	07/31/19	08/06/19		GAA 2019	489,500.00	489,500.00		497,250.00	497,250.00		1. COA 2. K of C 3. Builders Contractors Association	07/15/19	07/15/19	07/15/19	07/15/19	07/15/19	07/15/19				
156G00028	Bituminous Materials for use in the Repair & Maintenance of Various National Roads	-do-	Small Value Procurement	N/A	07/23/19 to 07/29/19	N/A	N/A	07/23/19	07/23/19	07/30/19	07/31/19	08/07/19	08/07/19	08/15/19		GAA 2019	900,000.00	900,000.00		898,500.00	898,500.00		1. COA 2. K of C 3. Builders Contractors Association	07/24/19	07/24/19	07/24/19	07/24/19	07/24/19	07/24/19				
156G00029	Office Supplies for use of DPWH Nueva Ecija 1st District Engineering Office, 3rd Ctr P2019	-do-	Shopping	N/A	07/31/19 to 08/06/19	N/A	N/A	08/06/19	08/06/19	08/07/19	08/13/19	08/14/19	08/16/19	08/23/19		GAA 2019	293,837.00	293,837.00		282,812.00	282,812.00		N/A										
156G00030	Office Supplies for use of CLEX, DPWH Nueva Ecija 1st DEO	-do-	Shopping	N/A	07/31/19 to 08/06/19	N/A	N/A	08/06/19	08/06/19	08/07/19	08/13/19	08/14/19	08/16/19	08/23/19		GAA 2019	44,879.00	44,879.00		38,694.50	38,694.50		N/A										

8

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							Remarks (Explanation & changes from the App)				
				Pre-Proc Conference	Advertisement of IB/REOI	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance Turn-over	Total	MODE	CO		Total	MOOE	CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing
	19GCE0055 Computer Supplies and Devices for use of DPWH Nueva Ecija 1st District Engineering Office, 4th Qtr FY2019	-do-	Shopping	N/A	10/22/19 to 10/25/19	N/A	N/A	10/25/19	10/25/19	10/31/19	11/07/19	11/11/19	11/12/19	11/21/19		GAA 2019	999,195.00	999,195.00		948,754.00	948,754.00	N/A										
	19GCE0056 Materials for use in the Activity 401 - Initial Response to Emergencies (Road) along Pinagpunan - Rizal - Panabangan Road	-do-	Small Value Procurement	N/A	10/09/19 to 11/05/19	N/A	N/A	11/05/19	11/05/19	11/06/19	11/07/19	11/12/19	11/13/19	11/21/19		GAA 2019	255,580.94	255,580.94		249,455.74	249,455.74	1. COA 2. K of C 3. Builders Contractors Association			10/29/19	10/29/19	10/29/19	10/29/19	10/29/19			
	19GCE0057 Materials for use in the Activity 503 - Indirect Cost Work or Expenses of DPWH Nueva Ecija 1st District Engineering Office	-do-	Small Value Procurement	N/A	10/09/19 to 11/05/19	N/A	N/A	11/05/19	11/05/19	11/06/19	11/07/19	11/12/19	11/13/19	11/22/19		GAA 2019	899,852.00	899,852.00		866,727.00	866,727.00	1. COA 2. K of C 3. Builders Contractors Association			10/29/19	10/29/19	10/29/19	10/29/19	10/29/19			
	19GCE0058 Materials for use in the Activity 309 - Other Traffic Services (Hazard Marker Chevron) along Nueva Ecija - Pangasinan Road & Tellec - Gumbaba Road & Pinagpunan - Rizal - Panabangan Road	-do-	Small Value Procurement	N/A	10/09/19 to 11/05/19	N/A	N/A	11/05/19	11/05/19	11/06/19	11/07/19	11/12/19	11/13/19	11/22/19		GAA 2019	979,178.48	979,178.48		964,481.29	964,481.29	1. COA 2. K of C 3. Builders Contractors Association			10/29/19	10/29/19	10/29/19	10/29/19	10/29/19			
	19GCE0059 Laboratory Testing Equipment for Cement and Universal Testing Machine for use of DPWH Nueva Ecija 1st District Engineering Office	-do-	Public Bidding	11/11/19	12/13/19 to 12/03/19	11/21/19	12/03/19	12/03/19	12/04/19 to 12/05/19	12/06/19 to 12/10/19	12/10/19	12/20/19	12/23/19		GAA 2019	7,176,790.00	7,176,790.00		7,168,000.00	7,168,000.00	1. COA 2. K of C 3. Builders Contractors Association			11/13/19	11/13/19	11/13/19	11/13/19	11/13/19				
	19GCE0060 Office Furniture & Fixtures for use of DPWH Nueva Ecija 1st DCO	-do-	Small Value Procurement	N/A	11/15/19 to 11/21/19	N/A	N/A	11/21/19	11/21/19	11/25/19	12/10/19	12/11/19	12/23/19	12/23/19		GAA 2019	993,700.00	993,700.00		993,220.00	993,220.00	1. COA 2. K of C 3. Builders Contractors Association			11/19/19	11/19/19	11/18/19	11/18/19	11/18/19			
	19GCE0061 Tires and Batteries for use of Service Vehicle of DPWH Nueva Ecija 1st District Engineering Office	-do-	Shopping	N/A	11/18/19 to 11/21/19	N/A	N/A	11/21/19	11/21/19	11/25/19	11/26/19	11/28/19	11/29/19	12/13/19		GAA 2019	421,600.00	421,600.00		415,544.00	415,544.00	N/A										
	19GCE0062 Materials for use in the Repair & Maintenance of Various National Roads 1st and 2nd District	-do-	Public Bidding	11/19/19	11/20/19 to 12/10/19	11/28/19	12/10/19	12/10/19	12/11/19 to 12/12/31	12/12/19 to 12/16/19	12/16/19	12/26/19	12/27/19		GAA 2019	7,557,650.00	7,557,650.00		7,257,250.00	7,257,250.00	1. COA 2. K of C 3. Builders Contractors Association			11/20/19	11/20/19	11/20/19	11/20/19	11/20/19				

8

Procurement Monitoring Report as of		July to December 31, 2019		Actual Procurement Activity		Source of Funds		ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation							Remarks (Explanation & changes from the App)										
Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Proc Conference	Advertisement of IB/REOI	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over	Total	MOOE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
19GCE0063	GNSS Equipment and Handheld GPS for use of DPWH Nueva Ecija 1st District Engineering Office	-do-	Public Bidding	11/19/19	11/21/19 to 12/11/19	11/29/19	12/11/19	12/11/19	12/12/19 to 12/13/31	12/16/2019 to 12/18/19	12/23/19	12/27/19	01/03/20		12/26/19		GAA 2019	3,950,000.00	3,950,000.00		3,913,000.00	3,913,000.00	1. COA 2. K of C 3. Builders Contractors Association		11/21/19 11/21/19 11/21/19	11/21/19 11/21/19 11/21/19	11/21/19 11/21/19 11/21/19			
19GCE0064	Occupational and Other Supplies for use in the implementation of BMS, RBM, Survey and CLEX	-do-	Small Value Procurement	N/A	11/27/19 to 12/03/19	N/A	N/A	12/03/19	12/03/19	12/04/19	12/10/19	12/11/19	12/12/19		12/26/19		GAA 2019	541,330.00	541,330.00		523,075.00	523,075.00	1. COA 2. K of C 3. Builders Contractors Association		11/28/19 11/27/19 11/27/19	11/28/19 11/27/19 11/27/19	11/28/19 11/27/19 11/27/19			
19GCE0065	IT Equipment and Camera Accessories for use of DPWH, Nueva Ecija 1st District Engineering Office	-do-	Small Value Procurement	N/A	11/29/19 to 12/05/19	N/A	N/A	12/05/19	12/05/19	12/09/19	12/10/19	12/11/19	12/12/19				GAA 2019	774,000.00	774,000.00		660,900.00	660,900.00	1. COA 2. K of C 3. Builders Contractors Association		11/29/19 11/29/19 11/29/19	11/29/19 11/29/19 11/29/19	11/29/19 11/29/19 11/29/19			
19GCE0066	Materials for use in the Repair to Major Roadside Structure Sta. Rosa - Tangle Road Zamagosa, Nueva Ecija K0119-156 - K0119-281 (LS)	-do-	Small Value Procurement	N/A	12/05/19 to 12/11/19	N/A	N/A	12/11/19	12/11/19	12/16/19	12/16/19	12/11/19	12/26/19				GAA 2019	487,013.00	487,013.00		472,237.00	472,237.00	1. COA 2. K of C 3. Builders Contractors Association		12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19			
19GCE0067	Materials for use in the Repair to Major Roadside Structure San Jose - Rizal Road Rizal, Nueva Ecija K0171-050 - K0171-170 (LS)	-do-	Small Value Procurement	N/A	12/05/19 to 12/11/19	N/A	N/A	12/11/19	12/11/19	12/16/19	12/16/19	12/11/19	12/26/19				GAA 2019	357,690.00	357,690.00		347,045.00	347,045.00	1. COA 2. K of C 3. Builders Contractors Association		12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19			
19GCE0068	Materials for use in the Repair to Major Roadside Structure San Jose - Lupao Road Lupao, Nueva Ecija K0170-350 - K0170-470	-do-	Small Value Procurement	N/A	12/05/19 to 12/11/19	N/A	N/A	12/11/19	12/11/19	12/16/19	12/16/19	12/11/19	12/26/19				GAA 2019	393,024.00	393,024.00		379,545.00	379,545.00	1. COA 2. K of C 3. Builders Contractors Association		12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19			
19GCE0069	Materials for use in the Act.: Z03 - Repair to Major Roadside Structure along Nueva Ecija - Pangasinan Road Cuyopo, Nueva Ecija K0165-266 - K0165-316	-do-	Small Value Procurement	N/A	12/05/19 to 12/11/19	N/A	N/A	12/11/19	12/11/19	12/16/19	12/16/19	12/11/19	12/26/19				GAA 2019	233,196.00	233,196.00		226,990.00	226,990.00	1. COA 2. K of C 3. Builders Contractors Association		12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19			
19GCE0070	Materials for use in the Repair to Major Roadside Structure Pinagpangan - Rizal - Panibangan Road Talavera, Nueva Ecija K0129-017 - K0129-097 (LS)	-do-	Small Value Procurement	N/A	12/05/19 to 12/11/19	N/A	N/A	12/11/19	12/11/19	12/16/19	12/16/19	12/11/19	12/26/19				GAA 2019	317,496.00	317,496.00		309,027.00	309,027.00	1. COA 2. K of C 3. Builders Contractors Association		12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19			

Procurement Monitoring Report as of July to December 31, 2021																																	
Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity										Source of Funds	Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation							Remarks (Explain g changes from the APP)						
				Pre-Proc Conference	Advertisement of B/REOI	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance Turn-over	ABC (Php)			Total		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Notice of Award	Contract Signing	Delivery/Accept		
																	Total	MODE		CO	MOOE											CO	
196CE0071	Materials for use in the Repair to Major Roadside Structure Stabilizer at Tarlac - Guimba Road Guimba, Nueva Ecija K0147-4873	-do-	N/A	N/A	12/05/19 to 12/11/19	N/A	N/A	12/11/19	12/11/19	12/16/19	12/16/19	12/16/19	12/11/19	12/26/19				284,021.00	284,021.00		276,655.00	276,655.00		1. COA 2. R of C 3. Builders Contractors Association			12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19				
196CE0072	Materials for use in the Repair to Major Roadside Structure Stabilizer at Tarlac - Guimba Road Guimba, Nueva Ecija K0148+720 - K0148+875	-do-	N/A	N/A	12/05/19 to 12/11/19	N/A	N/A	12/11/19	12/11/19	12/16/19	12/16/19	12/16/19	12/11/19	12/26/19				419,484.00	419,484.00		407,517.00	407,517.00		1. COA 2. R of C 3. Builders Contractors Association			12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19				
196CE0073	Materials for use in the Repair Slip/Collapse Shoulder Along Jct. Pangasinan - Rizal - Pantabangan Road Brgy. East Poblacion Pantabangan, Nueva Ecija K0160-200	-do-	N/A	N/A	12/05/19 to 12/11/19	N/A	N/A	12/11/19	12/11/19	12/16/19	12/16/19	12/16/19	12/11/19	12/26/19				209,004.00	209,004.00		203,997.45	203,997.45		1. COA 2. R of C 3. Builders Contractors Association			12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19				
196CE0074	Materials for use in the Repair Slip/Collapse Shoulder Along Jct. Pangasinan - Rizal - Pantabangan Road Brgy. San Juan Pantabangan, Nueva Ecija K0162+050	-do-	N/A	N/A	12/05/19 to 12/11/19	N/A	N/A	12/11/19	12/11/19	12/16/19	12/16/19	12/16/19	12/11/19	12/26/19				420,891.62	420,891.62		409,963.54	409,963.54		1. COA 2. R of C 3. Builders Contractors Association			12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19				
196CE0075	Materials for use in the ACT, 309 Other Traffic Services (Hazard Marker Chevron) along Cabanatuan City - Carmen Road	-do-	N/A	N/A	12/05/19 to 12/11/19	N/A	N/A	12/11/19	12/11/19	12/16/19	12/16/19	12/16/19	12/11/19	12/26/19				489,589.24	489,589.24		487,206.80	487,206.80		1. COA 2. R of C 3. Builders Contractors Association			12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19				
196CE0076	Materials for use in the ACT, 309 Other Traffic Services (Hazard Marker Chevron) along Sta. Rosa - Tarlac Road	-do-	N/A	N/A	12/05/19 to 12/11/19	N/A	N/A	12/11/19	12/11/19	12/16/19	12/16/19	12/16/19	12/11/19	12/26/19				489,589.24	489,589.24		487,206.80	487,206.80		1. COA 2. R of C 3. Builders Contractors Association			12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19	12/05/19 12/05/19 12/05/19				
196CE0077	Tire, Batteries and Heavy Equipment Tools for use of Maintenance Section, DPMH Nueva Ecija 1st District Engineering Office	-do-	Shopping	N/A	12/04/19 to 12/10/19	N/A	N/A	12/10/19	12/10/19	12/11/19	12/11/19	12/16/19	12/20/19	12/23/19				552,011.50	552,011.50		528,993.04	528,993.04		N/A			12/04/19 12/04/19 12/04/19	12/04/19 12/04/19 12/04/19	12/04/19 12/04/19 12/04/19				
196CE0078	Computer Supplies and Devices for use of DPMH, Nueva Ecija 1st District Engineering Office	-do-	Public Bidding	12/02/19 to 12/23/19	12/03/19	12/11/19	12/23/19	12/23/19	12/23/19	12/24/19	12/26/19	12/27/19	12/27/19	01/03/20				1,845,790.00	1,845,790.00		1,812,490.00	1,812,490.00		1. COA 2. R of C 3. Builders Contractors Association			12/04/19 12/04/19 12/04/19	12/04/19 12/04/19 12/04/19	12/04/19 12/04/19 12/04/19				

Procurement Monitoring Report as of		July to December 31, 2019																																
Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)				Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation										Remarks (Explain in 5 changes from the APP)
				Pre-Proc Conference	Advertisement of IB/REOI	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance Turn-over	Total	MODE	CO	Total	MODE	CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept		
139GCE0067	These for use of Service Vehicle NIS508 of DPWH Nueva Ecija 1st District Engineering Office (Planning & Design Section)	-do-	Shopping	N/A	N/A to 12/23/19	N/A	N/A	N/A	12/23/19	12/23/19	12/26/19	12/27/19	12/27/19	01/09/20		GAA 2019	49,600.00	49,600.00		48,200.00	48,200.00		N/A											
139GCE0068	Link for Machine Cables Kynocera for use of DPWH, Nueva Ecija 1st District Engineering Office (Maintenance Section)	-do-	Direct Contracting	N/A	N/A	N/A	N/A	N/A	12/23/19	12/23/19	12/26/19	12/27/19	12/27/19	01/09/20		GAA 2019	307,900.00	307,900.00		290,500.00	290,500.00		N/A											
206GCE0001	Fuel and Lubricants FY 2020 for use in the operation of DPWH, Nueva Ecija 1st District Engineering Office	-do-	Public Bidding	12/02/19 to 12/23/19	12/03/19 to 12/23/19	12/11/19	12/23/19	12/23/19	12/24/19	12/27/19						GAA 2020	6,099,000.00	6,099,000.00		5,811,100.00	5,811,100.00		1. COA 2. K of C 3. Builders Contractors Association	12/04/19	12/04/19	12/04/19	12/04/19	12/04/19	12/04/19	12/04/19	12/04/19			

Prepared By: _____
Checked By: _____
Submitted By: _____

JUN P. YAMA
Head/BAC Secretariat

FRY SOTOMANG
BAC Chairman

GERARDO T. DE GUZMAN
District Engineer

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds		AEC (Php)		Contract Cost (Php)		List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of REI	Eligibility Check	Pre-bid Conference	Receipt/Opening of Technical Proposals	Evaluation	Receipt/Opening of Financial Proposals	Post-qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over	Total	MODE	CO	Total	MODE	CO									
COMPLETED PROCUREMENT ACTIVITIES																																
19SCCE001	Consulting Services for the Conduct of Feasibility Study of the Proposed Zaragoza Bypass Road	Nueva Ecija 1st DEO	NO	Competitive Bidding	11/21/19	11/26/19 to 12/02/19	12/03/19	12/06/19	12/19/19	12/19/19	12/20/19	12/22/19	12/23/19	12/23/19	12/28/19			PDE 2019	5,200,000.00		5,200,000.00	5,175,000.00		5,175,000.00	1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19		
19SCCE002	Consulting Services for a) Preliminary Survey b.) Route Survey-Detailed Engineering Survey c.) Monumenting d.) Research Works for the Construction of Zaragoza Bypass Road	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/21/19	11/26/19 to 12/02/19	12/03/19	12/06/19	12/19/19	12/19/19	12/20/19	12/22/19	12/23/19	12/23/19	12/28/19			PDE 2019	4,200,000.00		4,200,000.00	4,102,509.45		4,102,509.45	1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
19SCCE003	Evaluation of Geotechnical Analysis for the Construction of Bridges, Nueva Ecija 2nd Legislative District	Nueva Ecija 2nd DEO	NO	Competitive Bidding	11/29/19	12/03/19 to 12/09/19	12/10/19	12/11/19	12/23/19	12/23/19	12/23/19	12/23/19	12/26/19	12/27/19	12/18/19			PDE 2019	1,148,000.00		1,148,000.00	1,120,000.08		1,120,000.08	1. COA 2. K of C 3. Builders Contractors Association	12/03/19	12/03/19	12/03/19	12/03/19	12/03/19	12/03/19	
19SCCE004	Evaluation of Geotechnical Analysis for DepEd's C72020 BEFF Nueva Ecija 1st Legislative District	Nueva Ecija 2nd DEO	NO	SVP	n/a	12/03/19 to 12/09/19	12/10/19	12/11/19	12/23/19	12/23/19	12/23/19	12/23/19	12/26/19	12/27/19	12/18/19			PDE 2019	150,000.00		150,000.00	145,500.00		145,500.00	1. COA 2. K of C 3. Builders Contractors Association	11/03/19	12/03/19	12/03/19	12/03/19	12/03/19	12/03/19	
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES																		P 10,698,000.00														
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED																		P 10,543,009.53														
TOTAL SAVING (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE)																		P 154,990.47														

Prepared By:

Recommended for Approval By:

JUN P. YANA
BAC Secretariat

FE R. SUMANG
BAC Chairperson

GERARDO T. DE GUZMAN
Head of the Procuring Entity

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Bidders	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance Turn-over		Total	MODE	CO	Total									MOOE	CO	
ON GOING PROCUREMENT ACTIVITIES																																	
	19CE0280	Respal/Improvement/Completion of OPPM Compound Nueva Ecija 1st DEO, Talavera, Nueva Ecija		Competitive Bidding	n/a	12/03/19 to 12/09/19	12/11/19	12/23/19	12/24/19	12/26/19	12/27/19	12/27/19	12/28/19					4,410,000.00		4,410,000.00	4,321,805.06		4,321,805.06	1. COA 2. K of C 3. Builders Association	12/03/19	12/03/19	12/03/19	12/03/19	12/03/19	12/03/19			
000	20CE0001	Construction of Flood Control Structures along Labong River Brgy. San Cristobal, Ucal, Nueva Ecija	NO	Competitive Bidding		10/21/19 to 10/29/19	10/23/19 to 10/30/19	11/12/19	11/12/19	11/26/19	12/09/19									39,200,000.00		39,200,000.00			1. COA 2. K of C 3. Builders Association	10/24/19	10/24/19	10/24/19	10/24/19	10/24/19	10/24/19		
002	20CE0002	Construction of Flood Control Structures along Labong River Brgy. Cristobal, Ucal, Nueva Ecija	YES	Competitive Bidding		10/21/19 to 10/29/19	10/23/19 to 10/30/19	11/12/19	11/12/19	11/26/19	12/09/19									49,000,000.00		49,000,000.00			1. COA 2. K of C 3. Builders Association	10/24/19	10/24/19	10/24/19	10/24/19	10/24/19	10/24/19		
002	20CE0003	Construction of Flood Control Structures along Rio Chico River Brgy. Macamas, Gumba, Nueva Ecija	YES	Competitive Bidding		10/21/19 to 10/29/19	10/23/19 to 10/30/19	11/12/19	11/12/19	11/26/19	12/09/19									49,000,000.00		49,000,000.00			1. COA 2. K of C 3. Builders Association	10/24/19	10/24/19	10/24/19	10/24/19	10/24/19	10/24/19		
002	20CE0004	Construction of Flood Control Structures along Rio Chico River Brgy. Pantala I, Gumina, Nueva Ecija	YES	Competitive Bidding		10/21/19 to 10/29/19	10/23/19 to 10/30/19	11/12/19	11/12/19	11/26/19	12/09/19									41,171,760.00		41,171,760.00			1. COA 2. K of C 3. Builders Association	10/24/19	10/24/19	10/24/19	10/24/19	10/24/19	10/24/19		
002	20CE0005	Construction of Flood Control Structures along Labong River Brgy. Caligen labing Ing, Gumiba, Nueva Ecija	YES	Competitive Bidding		10/25/19 to 11/05/19	10/30/19 to 11/06/19	11/19/19	11/19/19	11/26/19	12/09/19									49,000,000.00		49,000,000.00			1. COA 2. K of C 3. Builders Association	10/31/19	10/31/19	10/31/19	10/31/19	10/31/19	10/31/19		
002	20CE0006	Construction of Flood Control Structures along Talavera River Brgy. San Carlos, Alaga, Nueva Ecija	YES	Competitive Bidding		10/25/19 to 11/05/19	10/30/19 to 11/06/19	11/19/19	11/19/19	11/26/19	12/09/19									49,000,000.00		49,000,000.00			1. COA 2. K of C 3. Builders Association	10/31/19	10/31/19	10/31/19	10/31/19	10/31/19	10/31/19		
002	20CE0007	Asset Preservation- Preventive Maintenance - Secondary Roads Ecija - Pangasinan Rd. KO150-000-KO150-300	YES	Competitive Bidding		10/25/19 to 11/05/19	10/30/19 to 11/06/19	11/19/19	11/19/19	11/26/19	12/09/19									5,370,400.00		5,370,400.00			1. COA 2. K of C 3. Builders Association	10/31/19	10/31/19	10/31/19	10/31/19	10/31/19	10/31/19		
002	20CE0008	Asset Preservation- Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads 1st Pangasinan- Rizal- Panabangan Rd K143-132-50	YES	Competitive Bidding		10/25/19 to 11/05/19	10/30/19 to 11/06/19	11/19/19	11/19/19	11/26/19	12/09/19									5,194,000.00		5,194,000.00			1. COA 2. K of C 3. Builders Association	10/31/19	10/31/19	10/31/19	10/31/19	10/31/19	10/31/19		
002	20CE0009	Asset Preservation- Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads Bengshan- Rizal- Aurora Rd KO150-538-80	YES	Competitive Bidding	n/a	12/06/19 to 12/12/19	12/13/19	12/27/19	12/27/19											4,900,000.00		4,900,000.00			1. COA 2. K of C 3. Builders Association	12/06/19	12/06/19	12/06/19	12/06/19	12/06/19	12/06/19		

2

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)		Contract Cost (Php)		Use of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance turn-over	Total	MODE		CO	Total	MOOE	CO								
20CE0010	Asset Preservation- Preventive Maintenance - Tertiary Roads- Munoz-Lupao Rd K0150+707 - K0152+000, K0153+000- K0153+146, K0161+072 - K0162+000, K0163+350 - K164+641	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/07/19	11/12/19 to 11/18/19	11/21/19	12/03/19	12/03/19	12/10/19	12/23/19						23,050,580.00		23,050,580.00					1. COA 2. K of C 3. Builders Contractors Association	11/12/19	11/12/19	11/12/19	11/12/19	11/12/19	11/12/19	
20CE0011	Construction of Flood Mitigation Structures along Pamanga River Brgy. Calacuan, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/07/19	11/12/19 to 11/18/19	11/21/19	12/03/19	12/03/19	12/10/19	12/23/19						12,054,000.00		12,054,000.00					1. COA 2. K of C 3. Builders Contractors Association	11/12/19	11/12/19	11/12/19	11/12/19	11/12/19	11/12/19	
20CE0012	Construction of Flood Control Structures along Pamanga River Brgy. Poblacion Norte, Rizal, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/13/19	11/15/19 to 11/21/19	11/22/19	12/05/19	12/05/19	12/12/19	12/23/19						39,200,000.00		39,200,000.00					1. COA 2. K of C 3. Builders Contractors Association	11/15/19	11/15/19	11/15/19	11/15/19	11/15/19	11/15/19	
20CE0013	Asset Preservation- Preventive Maintenance - Secondary Roads- San Jose City- Rizal rd via Pobl. Poreis- Villa Iscon (Palanla) Rd K0166+480 - K0167+000, K0168+720 - K0169+572, K0174+910 -K0175+672	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/13/19	11/15/19 to 11/21/19	11/22/19	12/05/19	12/05/19	12/12/19	12/23/19						25,578,000.00		25,578,000.00					1. COA 2. K of C 3. Builders Contractors Association	11/15/19	11/15/19	11/15/19	11/15/19	11/15/19	11/15/19	
20CE0014	Asset Preservation- Preventive Maintenance - Tertiary Roads- Jct. Pinagpangan - Rizal - Panabangan R- K0132+597 - K0132+816, K0132+865- K0132+893, K0133+000 - K0133+367/ K0135+552 - K0136+000, K0137+386- K0137+693, K0140+000 - K0140+288, K0140+289 - K0140+413, K0140+413 - K241+000	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/13/19	12/19/19 to 12/25/19	12/26/19										33,712,000.00		33,712,000.00					1. COA 2. K of C 3. Builders Contractors Association	12/23/19	12/23/19	12/23/19	12/23/19	12/23/19	12/23/19	
20CE0015	Construction of Flood Control Structures along Rio Chico River Brgy- Sta. Veronica, Gumbá, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/13/19	11/15/19 to 11/21/19	11/22/19	12/05/19	12/05/19	12/12/19	12/23/19						41,160,000.00		41,160,000.00					1. COA 2. K of C 3. Builders Contractors Association	11/15/19	11/15/19	11/15/19	11/15/19	11/15/19	11/15/19	
20CE0016	Construction of Flood Control Structures along Rio Chico river Brgy- Calian, Gumbá Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/19/19	11/21/19 to 11/27/19	11/28/19	12/10/19	12/10/19	12/17/19	12/27/19						49,000,000.00		49,000,000.00					1. COA 2. K of C 3. Builders Contractors Association	11/21/19	11/21/19	11/21/19	11/21/19	11/21/19	11/21/19	
20CE0017	Construction of Multi-Purpose Building, Burgos, Caranglan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19							3,465,000.00		3,465,000.00					1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	

5

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds		ABC (Php)		Contract Cost (Php)				List of Invited Observers	Pre-Bid Conference					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over	Total	MODE	CO	Total	MODE	CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Accept				
LIP	20CE0018 Construction of Multi-Purpose Building, Burgos, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19								GAA FY 2020	3,465,000.00		3,465,000.00						1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
LIP	20CE0019 Construction of Multi-Purpose Building, Poblacion East, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19								GAA FY 2020	3,465,000.00		3,465,000.00						1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
LIP	20CE0020 Construction of Multi-Purpose Building, Calabutan E/S, Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19								GAA FY 2020	1,980,000.00		1,980,000.00						1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
LIP	20CE0021 Construction of Multi-Purpose Building, Calihan, Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19								GAA FY 2020	2,475,000.00		2,475,000.00						1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
LIP	20CE0022 Construction of Multi-Purpose Building San Antonio I/S, Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/03/19 to 12/09/19	12/11/19	12/23/19	12/23/19	12/27/19								GAA FY 2020	1,980,000.00		1,980,000.00						1. COA 2. K of C 3. Builders Contractors Association	12/03/19	12/03/19	12/03/19	12/03/19	12/03/19	
LIP	20CE0023 Construction of Multi-Purpose Building, Comenon, Pantabangan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19								GAA FY 2020	2,475,000.00		2,475,000.00						1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
LIP	20CE0024 Construction of Multi-Purpose Building, Genes, Llanera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19								GAA FY 2020	1,980,000.00		1,980,000.00						1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
LIP	20CE0025 Construction of Multi-Purpose Building, San Nicolas E/S, Llanera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19								GAA FY 2020	1,980,000.00		1,980,000.00						1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
LIP	20CE0026 Construction of Multi-Purpose Building, Sampaloc, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19								GAA FY 2020	2,475,000.00		2,475,000.00						1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
LIP	20CE0027 Construction of Multi-Purpose Building, Villa Joseon, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19								GAA FY 2020	2,475,000.00		2,475,000.00						1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	

X

Code (PAP)		PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over	Source of Funds		ABC (Php)		Contract Cost (Php)		List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
																	Total	MODE	CO	Total	MOOE	CO																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
ON GOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															

5

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds		Contract Cost (Php)		List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over	Total	MODE	CO	Total									MODE	CO	
20CE0047	Construction of Flood Control Structures along Baling River, Brgy. Mampingpang, Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/22/19	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19							35,555,380.00		35,555,380.00				1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19		
002																	GAA FY 2020														
20CE0048	Construction of Flood Control Structures along Talavera River, Brgy. Sta. Barbara, Libera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/22/19	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19													1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19		
002																	GAA FY 2020														
20CE0049	Construction of Flood Control Structure along Baling River, Brgy. Mampingpang, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/22/19	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19							14,700,000.00		14,700,000.00				1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
002																	GAA FY 2020														
20CE0050	Construction of School Building, Fatima ES, Pantabangan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19							2,475,000.00		2,475,000.00				1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
LIP																	GAA FY 2020														
20CE0051	Construction of Multi-Purpose Building Licang, Muñoz, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19							1,980,000.00		1,980,000.00				1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
LIP																	GAA FY 2020														
20CE0052	Construction of School Building, Sta. Domingo E/S, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19							2,475,000.00		2,475,000.00				1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
LIP																	GAA FY 2020														
20CE0053	Construction of School Building, Bagong Flores E/S, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19							2,475,000.00		2,475,000.00				1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
LIP																	GAA FY 2020														
20CE0054	Construction of Multi-Purpose Building, Gen. Luna J/S, Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19							3,465,000.00		3,465,000.00				1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
LIP																	GAA FY 2020														
20CE0055	Network Development - Construction of By-Pass and Diversion Roads, San Jose City Bypass Road, Package 1, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/22/19	11/27/19 to 12/03/19	12/04/19	12/17/19	12/17/19	12/23/19							9,650,000.00		9,650,000.00				1. COA 2. K of C 3. Builders Contractors Association	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	11/27/19	
001																	GAA FY 2020														

5

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (explaining changes from the App)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over	Total		MODE	CO	Total	MOOE									CO
ON GOING PROCUREMENT ACTIVITIES																															
	20CE0076 Construction of Multi-Purpose Building Castle El's, Llanera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/03/19 to 12/09/19	12/11/19	12/23/19	12/23/19	12/27/19								1,980,000.00		1,980,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/03/19	12/03/19	12/03/19	12/03/19	12/03/19		
	20CE0077 Rehabilitation of Multi-Purpose Building Blocs, Rural, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/03/19 to 12/09/19	12/11/19	12/23/19	12/23/19	12/27/19								1,980,000.00		1,980,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/03/19	12/03/19	12/03/19	12/03/19	12/03/19		
	20CE0078 Rehabilitation of Multi-Purpose Building San Juan, Pantabangan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/03/19 to 12/09/19	12/11/19	12/23/19	12/23/19	12/27/19								1,980,000.00		1,980,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/03/19	12/03/19	12/03/19	12/03/19	12/03/19		
	20CE0079 Retrofitting/Strengthening of Permanent Bridges Puncan br. 2 (B00116Z) along Dang Mahabika (Z)	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/26/19	12/03/19 to 12/09/19	12/11/19	12/23/19	12/23/19	12/27/19								30,380,000.00		30,380,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/03/19	12/03/19	12/03/19	12/03/19	12/03/19		
	20CE0080 Construction of Flood Control Structures along Talavera river Brgy. Puncan, Carrangan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/26/19	12/03/19 to 12/09/19	12/11/19	12/23/19	12/23/19	12/27/19								34,300,000.00		34,300,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/03/19	12/03/19	12/03/19	12/03/19	12/03/19		
	20CE0081 Asset Preservation - Preventive Maintenance - Tertiary Roads, 1st Pirapangan -Istak Panabangan Rd K0143+571 - K0146+000, K0148+013 - K0148+000, K0154+000 - K0155+080, K0172+000 - K0173+000	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/26/19	12/03/19 to 12/09/19	12/11/19	12/23/19	12/23/19	12/27/19								79,226,500.00		79,226,500.00				1. COA 2. K of C 3. Builders Contractors Association	12/03/19	12/03/19	12/03/19	12/03/19	12/03/19		
	20CE0082 Construction of Multi-Purpose Building Bajong Silat, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/05/19 to 12/11/19	12/13/19	12/26/19	12/26/19									2,475,000.00		2,475,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/06/19	12/06/19	12/06/19	12/06/19	12/06/19		
	20CE0083 Construction of Multi-Purpose Building Manbarao, Sta. Domingo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/05/19 to 12/11/19	12/13/19	12/26/19	12/26/19									2,475,000.00		2,475,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/06/19	12/06/19	12/06/19	12/06/19	12/06/19		
	20CE0084 Construction of Multi-Purpose Building Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/05/19 to 12/11/19	12/13/19	12/26/19	12/26/19									2,475,000.00		2,475,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/06/19	12/06/19	12/06/19	12/06/19	12/06/19		
	20CE0085 Construction of Multi-Purpose Building Ungab, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/05/19 to 12/11/19	12/13/19	12/26/19	12/26/19									2,475,000.00		2,475,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/06/19	12/06/19	12/06/19	12/06/19	12/06/19		

5

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds		ABC (Php)		Contract Cost (Php)		List of Invited Observers	Procurement Process					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over	Total	MODE	CO	Total	MODE	CO	Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept		
20CE0095	Construction (Completion) of Multi-Purpose Building, Betes, Alaga, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/06/19 to 12/12/19	n/a	12/27/19	12/27/19								500,000.00		500,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19				
20CE0096	Construction of Multi-Purpose Building San Emilio, Alaga, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/06/19 to 12/12/19	12/13/19	12/27/19	12/27/19								1,485,000.00		1,485,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19				
20CE0097	Construction of Multi-Purpose Building St. John, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/06/19 to 12/12/19	12/13/19	12/27/19	12/27/19								1,485,000.00		1,485,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19				
20CE0098	Network Development - Construction of By-Pass and Diversion Roads san Roque - Bucayan Road, Guimba By-Pass, Package 2, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/28/19	12/06/19 to 12/12/19	12/13/19	12/27/19	12/27/19								59,432,420.00		59,432,420.00				1. COA 2. K of C 3. Builders Contractors Association	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19				
20CE0099	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads Munoz-Lupao rd - KO153+156 -KO153+435, KO158+000 - KO158+203	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/28/19	12/06/19 to 12/12/19	12/13/19	12/27/19	12/27/19								11,369,000.00		11,369,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19				
20CE0100	Construction of 257Y4CL Lamorito ES, Guimba, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/28/19	12/06/19 to 12/12/19	12/13/19	12/27/19	12/27/19								12,341,680.86		12,341,680.86				1. COA 2. K of C 3. Builders Contractors Association	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19				
20CE0101	Construction of 257Y4CL Baracan I ES, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/28/19	12/06/19 to 12/12/19	12/13/19	12/27/19	12/27/19								12,240,507.91		12,240,507.91				1. COA 2. K of C 3. Builders Contractors Association	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19				
20CE0102	Construction of 257Y6C1 Palan Sur ES, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/28/19	12/06/19 to 12/12/19	12/13/19	12/27/19	12/27/19								15,790,433.34		15,790,433.34				1. COA 2. K of C 3. Builders Contractors Association	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19				
20CE0103	Construction of 257Y6C1 Nampicuan Central School, Nampicuan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/28/19	12/06/19 to 12/12/19	12/13/19	12/27/19	12/27/19								15,531,296.46		15,531,296.46				1. COA 2. K of C 3. Builders Contractors Association	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19	12/06/19 12/06/19 12/06/19				

5.

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity																ABC (Php)		Contract Cost (Php)		List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adt/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over	Source of Funds	Total	MODE	CO	Total	MOOE	CO									
ON GOING PROCUREMENT ACTIVITIES																																
	20CE0104 Construction of 255TVAC Aquapolo Weir ES, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/28/19	12/06/19 to 12/12/19	12/13/19	12/27/19	12/27/19								14,212,100.74		14,212,100.74					1. COA 2. K of C 3. Builders Contractors Association	12/06/19	12/06/19	12/06/19	12/06/19	12/06/19	12/06/19		
100	20CE0105 Network Development - Off-Carriageway Improvement - Secondary Roads Bongabon - Rizal - Aurora Rd K0148-320 - K0150-452, K0151-540 - K0152-536	Nueva Ecija 1st DEO	YES	Competitive Bidding	11/28/19	12/06/19 to 12/12/19	12/13/19	12/27/19	12/27/19								27,822,200.00		27,822,200.00					1. COA 2. K of C 3. Builders Contractors Association	12/06/19	12/06/19	12/06/19	12/06/19	12/06/19	12/06/19	12/06/19	
100	20CE0106 Construction (Completion) of Multi-Purpose Building Bulac, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/12/19 to 12/18/19	12/19/19										1,000,000.00		1,000,000.00					1. COA 2. K of C 3. Builders Contractors Association	12/16/19	12/13/19	12/13/19	12/13/19	12/13/19	12/13/19	12/13/19	
100	20CE0107 Construction of Multi-Purpose Building Lirio, Lirio, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/12/19 to 12/18/19	12/19/19										1,485,000.00		1,485,000.00					1. COA 2. K of C 3. Builders Contractors Association	12/16/19	12/13/19	12/13/19	12/13/19	12/13/19	12/13/19	12/13/19	
100	20CE0109 Construction of Road Villa Marina, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/17/19 to 12/23/19	12/26/19										3,960,000.00		3,960,000.00					1. COA 2. K of C 3. Builders Contractors Association	12/17/19	12/17/19	12/17/19	12/17/19	12/17/19	12/17/19	12/17/19	
100	20CE0110 Network Development - Off-Carriageway Improvement - Tertiary Roads minor Lupao Rd - K0156-400 - K0156-460 - K0156-602 - K0156-658, K0156-740 - K0157-000, K0158-235 - K0158-503, K0162-646 -	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/06/19	12/12/19 to 12/18/19	12/19/19										15,167,460.00		15,167,460.00					1. COA 2. K of C 3. Builders Contractors Association	12/16/19	12/13/19	12/13/19	12/13/19	12/13/19	12/13/19	12/13/19	
100	20CE0111 Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Jct Pinagpangan - Rizal - Panabangan Rd - K0149-446 - K0150-192	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/06/19	12/12/19 to 12/18/19	12/19/19										10,783,080.00		10,783,080.00					1. COA 2. K of C 3. Builders Contractors Association	12/16/19	12/13/19	12/13/19	12/13/19	12/13/19	12/13/19	12/13/19	
100	20CE0112 Access Road leading to Diabuyan Falls Brgy. Candelan, Panabangan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/06/19	12/12/19 to 12/18/19	12/19/19										47,040,000.00		47,040,000.00					1. COA 2. K of C 3. Builders Contractors Association	12/16/19	12/13/19	12/13/19	12/13/19	12/13/19	12/13/19	12/13/19	
100	20CE0113 Widening of Permanent Bridges Esc-4e Br. (B0197242) along Jct Pinagpangan - Rizal - Panabangan Rd	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/06/19	12/12/19 to 12/18/19	12/19/19										12,740,000.00		12,740,000.00					1. COA 2. K of C 3. Builders Contractors Association	12/16/19	12/13/19	12/13/19	12/13/19	12/13/19	12/13/19	12/13/19	

5

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)		Contract Cost (Php)		List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over	Total	MODE		CO	Total	MODE	CO									
ON GOING PROCUREMENT ACTIVITIES																																
100	20CE0114 Widening of Permanent Bridges Gen. Ricaltre Br. (801296/2) along Jct. Pinagpangan - Rizal Pantabangan Rd	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/06/19	12/12/19 to 12/18/19	12/19/19											9,310,000.00		9,310,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/16/19 12/19/19 12/19/19	12/16/19 12/19/19 12/19/19	12/16/19 12/19/19 12/19/19	12/16/19 12/19/19 12/19/19	12/16/19 12/19/19 12/19/19			
001	20CE0115 Widening of Permanent Bridges Gen. Luna Br. (801295/2) along Jct. Pinagpangan-Rizal-Pantabangan Rd	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/06/19	12/12/19 to 12/18/19	12/19/19											9,310,000.00		9,310,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/16/19 12/19/19 12/19/19	12/16/19 12/19/19 12/19/19	12/16/19 12/19/19 12/19/19	12/16/19 12/19/19 12/19/19	12/16/19 12/19/19 12/19/19			
001	20CE0116 Construction of Multi-Purpose Building Brgy. San Pascual, Talavera, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/17/19 to 12/23/19	12/26/19											2,970,000.00		2,970,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19		
100	20CE0117 Network Development - Construction of By-Pass and Diversion Roads Guiniba Pura Road, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/19	12/17/19 to 12/23/19	12/26/19											35,178,640.00		35,178,640.00				1. COA 2. K of C 3. Builders Contractors Association	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19		
100	20CE0118 Asset Preservation - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Jct. Pinagpangan-Rizal-Pantabangan Rd K0142+315 - K0143+000	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/19	12/17/19 to 12/23/19	12/26/19											25,210,500.00		25,210,500.00				1. COA 2. K of C 3. Builders Contractors Association	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19		
100	20CE0119 Network Development - Off-Carriageway Improvement - Tertiary Roads Jct. Pinagpangan-Rizal-Pantabangan Rd K0162+709 - K0162+951, K0163+000 - K0164+000, K0164+967 - K0169+307	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/19	12/17/19 to 12/23/19	12/26/19											15,943,620.00		15,943,620.00				1. COA 2. K of C 3. Builders Contractors Association	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19		
100	20CE0120 Widening of Permanent Bridges Bulbulnago Br. 1 (801286/2) along San Jose-Lupao Rd	Nueva Ecija 1st DEO	YES	Competitive Bidding	12/09/19	12/17/19 to 12/23/19	12/26/19											44,271,500.00		44,271,500.00				1. COA 2. K of C 3. Builders Contractors Association	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19		
019	20CE0121 Construction of Drainage District VI, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/17/19 to 12/23/19	12/26/19											1,980,000.00		1,980,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19	12/17/19 12/17/19 12/18/19		
019	20CE0122 Construction of Drainage District VII, Cuyapo, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/19/19 to 12/25/19	12/26/19											1,980,000.00		1,980,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19		
013	20CE0123 Construction of Drainage Cabalcuan West, Nampioan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/19/19 to 12/25/19	12/26/19											1,980,000.00		1,980,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19		

8

Procurement Program/Project Code (PAP)	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds		Contract Cost (Php)		List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept	Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn- over	Total	MODE	CO	Total									MOOE	CO	
20CE0134 Construction of Multi-Purpose Building Brgy. San Antonio, Lupao, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/20/19 to 12/26/19	12/27/19											2,970,000.00		2,970,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19		
20CE0135 Construction of Multi-Purpose Building Melchor Salad, Barangay Hall Brgy. Calabocan, San Jose City, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/20/19 to 12/26/19	12/27/19											2,970,000.00		2,970,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19		
20CE0136 Construction of Multi-Purpose Building Carranglan, Nueva Ecija	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/20/19 to 12/26/19	12/27/19											1,980,000.00		1,980,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19		
20CE0137 Rehabilitation/Major Repair of Permanent Bridge Pragsanjan Bc. (00123212) along 1st Pragsanjan-Hazal Panabangran Rd	Nueva Ecija 1st DEO	YES	Competitive Bidding	n/a	12/20/19 to 12/26/19	12/27/19											1,980,000.00		1,980,000.00				1. COA 2. K of C 3. Builders Contractors Association	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19	12/23/19 12/23/19 12/23/19		
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED																P 2,168,639,994.31														

Prepared By: _____

Recommended for Approval By: _____

APPROVED: _____

JUN P. VANA
Head, BAC Secretariat

FRAN SUMANG
BAC Chairperson

GERARDO T. DE GUZMAN
Head of the Procuring Entity