

|                                                         |                                                                                                                                                        |                              |                |            |            |            |            |            |            |            |            |            |                                  |                          |                 |                |  |  |                          |            |            |            |            |            |     |
|---------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------|----------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|----------------------------------|--------------------------|-----------------|----------------|--|--|--------------------------|------------|------------|------------|------------|------------|-----|
| Contract ID<br>20JH0022                                 | Road Widening including Drainage<br>along Basilan Circumferential<br>Road (Tumaliubong - Sumisip -<br>Maluso Road Section) Sta 72+000<br>- Sta. 73+100 | DPWH-<br>Isabela City<br>DEO | Public Bidding | 11/27/2019 | 12/04/2019 | 12/16/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | Awaiting the Release of GAA 2020 | NEP w/<br>ERRATA<br>2020 | ₱43,450,000.00  | ₱43,442,964.05 |  |  | COA, PICE,<br>Necap, NGO | 12/13/2019 | 12/24/2019 | 12/24/2019 | 12/24/2019 | 12/24/2019 | n/a |
| Contract ID<br>20JH0023                                 | Road Widening including Drainage<br>along Basilan Circumferential<br>Road (Tumaliubong - Sumisip -<br>Maluso Road Section) Sta 73+400<br>- Sta. 74+900 | DPWH-<br>Isabela City<br>DEO | Public Bidding | 11/27/2019 | 12/04/2019 | 12/16/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | Awaiting the Release of GAA 2020 | NEP w/<br>ERRATA<br>2020 | ₱59,250,000.00  | ₱59,242,774.05 |  |  | COA, PICE,<br>Necap, NGO | 12/13/2019 | 12/24/2019 | 12/24/2019 | 12/24/2019 | 12/24/2019 | n/a |
| Contract ID<br>20JH0024                                 | Road Widening including Drainage<br>along Basilan Circumferential<br>Road (Tumaliubong - Sumisip -<br>Maluso Road Section) Sta 75+100<br>- Sta. 76+440 | DPWH-<br>Isabela City<br>DEO | Public Bidding | 11/27/2019 | 12/04/2019 | 12/16/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | Awaiting the Release of GAA 2020 | NEP w/<br>ERRATA<br>2020 | ₱50,950,000.00  | ₱50,940,319.70 |  |  | COA, PICE,<br>Necap, NGO | 12/13/2019 | 12/24/2019 | 12/24/2019 | 12/24/2019 | 12/24/2019 | n/a |
| Contract ID<br>20JH0025                                 | Road Widening including Drainage<br>along Basilan Circumferential<br>Road (Tumaliubong - Sumisip -<br>Maluso Road Section) Sta 76+740<br>- Sta. 78+620 | DPWH-<br>Isabela City<br>DEO | Public Bidding | 11/27/2019 | 12/04/2019 | 12/16/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | Awaiting the Release of GAA 2020 | NEP w/<br>ERRATA<br>2020 | ₱50,500,000.00  |                |  |  | COA, PICE,<br>Necap, NGO | 12/13/2019 | 12/24/2019 | 12/24/2019 | 12/24/2019 | 12/24/2019 | n/a |
| Contract ID<br>20JH0026                                 | Road Widening along By-pass<br>National Road Sumagdong-Menzi-<br>Lanote Isabela City, Basilan                                                          | DPWH-<br>Isabela City<br>DEO | Public Bidding | 11/27/2019 | 12/04/2019 | 12/16/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | 12/27/2019 | Awaiting the Release of GAA 2020 | NEP w/<br>ERRATA<br>2020 | ₱39,500,000.00  | ₱39,480,384.22 |  |  | COA, PICE,<br>Necap, NGO | 12/13/2019 | 12/24/2019 | 12/24/2019 | 12/24/2019 | 12/24/2019 | n/a |
| Total Alloted Budget of On-going Procurement Activities |                                                                                                                                                        |                              |                |            |            |            |            |            |            |            |            |            |                                  |                          | ₱866,514,298.32 |                |  |  |                          |            |            |            |            |            |     |

Prepared:

Recommended for Approval:

Approved:

  
**JOSEPHINE D. ORQUE**  
Designated BAC Secretariat

  
**SUKARNO J. MINSUAREZ**  
BAC Chairperson

  
**BENSALT A. KASIM**  
District Engineer