

ANNEX B

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of July, 2020

[illegible]

COMPLETED PROCUREMENT ACTIVITIES

201E0028-Construction/Improvement of Access	Construction	Public Bldg	10/30/2019	11/1/2019	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019	2/5/2020	2/14/2020	2/20/2020	Regular	19,600,000.0	19,600,000.0	19,207,733.17	19,207,733.17	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019
Roads leading to Trades, Industries and Economic Zones, Iloilo to Brgy. Upper Timoun-	Section												Info									
Merangay-Kahayagan-Pala-Timboboy in support																						
of Access Handicraft Processing, ZDS																						
201E0031-Construction (completion) of Multi-	Construction	Public Bldg	10/30/2019	11/1/2019	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019	2/5/2020	2/14/2020	2/20/2020	Regular	2,475,000.0	2,475,000.0	2,464,942.77	2,464,942.77	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019
Purpose Bldg., Brgy. Bagoang Bagoang, Sanmact,	Section												Info									
Zambanga del Sur																						
201E0032-Construction of Multi-Purpose Bldg.,	Construction	Public Bldg	10/30/2019	11/1/2019	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019	2/4/2020	2/13/2020	2/20/2020	Regular	2,475,000.0	2,475,000.0	2,440,445.15	2,440,445.15	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019
Malayag School of Arts and Trade, Pedebacon	Section												Info									
Malayag, ZDS																						
201E0033-Construction of Multi-Purpose Bldg.,	Construction	Public Bldg	10/30/2019	11/1/2019	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019	2/5/2020	2/14/2020	2/20/2020	Regular	2,475,000.0	2,475,000.0	2,464,065.71	2,464,065.71	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019
Bambong Dlat, Ramon Magsaysay, ZDS	Section												Info									
201E0034-Construction of Multi-Purpose Bldg.,	Construction	Public Bldg	10/30/2019	11/1/2019	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019	2/4/2020	2/13/2020	2/20/2020	Regular	2,475,000.0	2,475,000.0	2,425,499.52	2,425,499.52	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019
Brgy. Tamaritan, Dumaguete, ZDS	Section												Info									
201E0035-Construction of Multi-Purpose Bldg.,	Construction	Public Bldg	10/30/2019	11/1/2019	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019	2/4/2020	2/13/2020	2/20/2020	Regular	2,475,000.0	2,475,000.0	2,426,428.66	2,426,428.66	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019
Brgy. Suroyo, Dumaguete, ZDS	Section												Info									
201E0036-Construction of Multi-Purpose Bldg.,	Construction	Public Bldg	10/30/2019	11/1/2019	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019	2/5/2020	2/14/2020	2/20/2020	Regular	2,475,000.0	2,475,000.0	2,472,979.58	2,472,979.58	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019
Brgy. Mimarao, Marikina, ZDS	Section												Info									
201E0038-Construction of Multi-Purpose Bldg.,	Construction	Public Bldg	10/30/2019	11/1/2019	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019	12/4/2019	11/13/2019	2/20/2020	Regular	2,475,000.0	2,475,000.0	2,425,327.62	2,425,327.62	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019
Brgy. Calumpang, Dumaguete, ZDS	Section												Info									
201E0039-Construction of Multi-Purpose Bldg.,	Construction	Public Bldg	10/30/2019	11/1/2019	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019	12/4/2019	11/13/2019	2/20/2020	Regular	2,475,000.0	2,475,000.0	2,464,370.63	2,464,370.63	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/12/2019
Brgy. Usan Valley, City of Pagadian, ZDS	Section												Info									

Total Savings (Total Allotted Budget - Total Contract Price)

Total Savings (Total Alloted Budget - Total Contract Price)