

(ZAMBOANGA DEL SUR 1ST DISTRICT) Procurement Monitoring Report as of July, 2020

[illegible]

2026055-Construction of Unglen Flood Control, Brgy. Tungwah, Tumbag, Zamboanga del Sur	Construction	Public Bidding	11/27/2019	11/29/2019	12/9/2019	12/19/2019	12/19/2019	12/26/2019	1/2/2020	F.R.	F.R.	F.R.	Regular	44,050,000.0	44,050,000.0	43,168,986.5	43,168,986.5	12/9/2019	12/19/2019	12/19/2019	12/26/2019	1/2/2020
	Section												Infra									
2026056-Construction of Flood Control Structure at Sto. Lutas, Maribaya, Dumaniga, ZDS	Construction	Public Bidding	11/27/2019	11/29/2019	12/9/2019	12/19/2019	12/19/2019	12/26/2019	1/2/2020	F.R.	F.R.	F.R.	Regular	22,619,380.0	22,619,380.0	22,166,911.98	22,166,911.98	12/9/2019	12/19/2019	12/19/2019	12/26/2019	1/2/2020
	Section												Infra									
2026057-Construction of Guilan River Control, Dumaniga, ZDS	Construction	Public Bidding	11/27/2019	11/29/2019	12/9/2019	12/19/2019	12/19/2019	12/26/2019	1/2/2020	F.R.	F.R.	F.R.	Regular	14,700,000.0	14,700,000.0	14,405,964.15	14,405,964.15	12/9/2019	12/19/2019	12/19/2019	12/26/2019	1/2/2020
	Section												Infra									
2026058-Construction of Flood Control Structure Along Sang Dae River, Brgy. Bins, Molave, ZDS	Construction	Public Bidding	11/27/2019	11/29/2019	12/9/2019	12/19/2019	12/19/2019	12/26/2019	1/2/2020	F.R.	F.R.	F.R.	Regular	29,350,000.0	29,350,000.0	28,762,962.82	28,762,962.82	12/9/2019	12/19/2019	12/19/2019	12/26/2019	1/2/2020
	Section												Infra									
2026059-Construction of Multi-Purpose Bldg., 1st Infantry Division (Talak Division) Camp Major L. Sang-an, Paluan, Lubagan, ZDS	Construction	Public Bidding	2/7/2020	2/5/2020	2/13/2020	2/24/2019	2/24/2019	3/2/2020	3/6/2020	F.R.	F.R.	F.R.	Regular	2,475,000.0	2,475,000.0	2,474,479.52	2,474,479.52	2/13/2020	2/24/2019	2/24/2019	3/2/2020	3/6/2020
	Section												Infra									
2026077-Construction of Concreting of Road Lubagan-	Construction	Public Bidding	3/2/2020	3/5/2020	3/13/2020	3/24/2019	3/24/2019	3/30/2020	4/6/2020	F.R.	F.R.	F.R.	Regular	47,500,000.0	47,500,000.0	46,766,968.82	46,766,968.82	3/13/2020	3/24/2019	3/24/2019	3/30/2020	4/6/2020
	Section												Infra									
San Isidro-Balimungan-Lubag-Taluan-1st Division Road (NNU Lubagan-San Isidro Section) Lubagan, ZDS																						
2026078-Concreting of Brgy. Road Brgy. Gapan, Maricao, ZDS	Construction	Public Bidding	3/2/2020	3/5/2020	3/13/2020	3/24/2019	3/24/2019	3/30/2020	4/6/2020	F.R.	F.R.	F.R.	Regular	19,800,000.0	19,800,000.0	19,300,101.53	19,300,101.53	3/13/2020	3/24/2019	3/24/2019	3/30/2020	4/6/2020
	Section												Infra									
2026079-Concreting of Brgy. Road Brgy. Samatay, Dumaniga, ZDS	Construction	Public Bidding	3/2/2020	3/5/2020	3/13/2020	3/24/2019	3/24/2019	3/30/2020	4/6/2020	F.R.	F.R.	F.R.	Regular	14,650,000.0	14,650,000.0	14,404,500.0	14,404,500.0	3/13/2020	3/24/2019	3/24/2019	3/30/2020	4/6/2020
	Section												Infra									
2026079-Concreting of Brgy. Road, Purok 3, Brgy. Real, Molave, ZDS	Construction	Public Bidding	3/2/2020	3/5/2020	3/13/2020	3/24/2019	3/24/2019	3/30/2020	4/6/2020	F.R.	F.R.	F.R.	Regular	14,650,000.0	14,650,000.0	14,250,000.0	14,250,000.0	3/13/2020	3/24/2019	3/24/2019	3/30/2020	4/6/2020
	Section												Infra									
2026077-Concreting of Brgy. Road Brgy. Dumaniga, Pagadian City, ZDS	Construction	Public Bidding	3/2/2020	3/5/2020	3/13/2020	3/24/2019	3/24/2019	3/30/2020	4/6													