

COMPLETED PROCUREMENT ACTIVITIES

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Source of Funds	ABC (Php)						
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award		Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO
20AA0001	PREVENTIVE MAINTENANCE - PRIMARY ROAD - MANILA NORTH ROAD - (S0003412) K0527-803 - K0528-314.47, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/04/2019	10/16-22/2019	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/18/2019	02/05/2020	02/05/2020	02/19/2020	02/20/2020	79		GAA FY 2020	10,555,481.58		P10,555,481.58
20AA0002	CONSTRUCTION OF FLOOD CONTROL FACILITIES ALONG BABANAN RIVER, BREG, UTOL AND BREG, BABANAN, BANGULILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/04/2019	10/16-22/2019	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/18/2019	02/13/2020	02/13/2020	02/26/2020	02/27/2020	136		GAA FY 2020	24,499,744.82		P24,499,744.82
20AA0003	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BONGO RIVER, BREG, CABULUAN, SABRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/04/2019	10/16-22/2019	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/18/2019	02/05/2020	02/05/2020	02/19/2020	02/20/2020	136		GAA FY 2020	24,499,895.59		P24,499,895.59
20AA0004	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG LAOG RIVER BASIN TRIBUTARY, BACSI, LATAAG-SAN MATEO FLOOD CONTROL, LAOG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/04/2019	10/16-22/2019	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/18/2019	02/06/2020	02/06/2020	02/19/2020	02/20/2020	175		GAA FY 2020	P29,399,864.95		P29,399,864.95

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total	ABC (Php)	MOOE	CO
					Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance					
20AA0005	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BABANAN RIVER, SITO BAKIRIR, BRGY. TAGUPURO, BANGULU, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/04/2019	10/16-22/2019	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/18/2019					136		GAA FY 2020	₱24,499,397.60		₱24,499,397.60	
					CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Notice of Award									
					COA	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019												
PCAI	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019																	
Bantay Lanasangin	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019																	
REMARKS (Explaining Changes from the APP)																					CANCELLED	
20AA0006	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG KAWAYANAN CREEK, BRGY. POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/04/2019	10/16-22/2019	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/18/2019					136		GAA FY 2020	₱24,499,976.05		₱24,499,976.05	
					CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Notice of Award									
					COA	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019												
PCAI	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019																	
Bantay Lanasangin	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019																	
REMARKS (Explaining Changes from the APP)																					CANCELLED	
20AA0007	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. BUON-GAMAGAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/04/2019	10/16-22/2019	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/18/2019					170		GAA FY 2020	₱24,499,723.28		₱24,499,723.28	
					CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Notice of Award									
					COA	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019												
PCAI	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019																	
Bantay Lanasangin	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019																	
REMARKS (Explaining Changes from the APP)																					CANCELLED	
20AA0008	REHABILITATION OF MULTI PURPOSE BUILDING, BRGY. NAGBALAGAN, BANGULU, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/5-11/2019	N/A	11/25/2019	11/25/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	60		GAA FY 2020	559,970.98		₱559,970.98	
					CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	Notice of Award									
					COA	N/A	11/20/2019	11/20/2019	11/26/2019	12/04/2019												
PCAI	N/A	11/20/2019	11/20/2019	11/26/2019	12/04/2019																	
Bantay Lanasangin	N/A	11/20/2019	11/20/2019	11/26/2019	12/04/2019																	
REMARKS (Explaining Changes from the APP)																					CANCELLED	

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award							MOOE	CO
20AA0011	CONSTRUCTION (COMPLETION) OF FLOOD CONTROL STRUCTURE ALONG BACARRA RIVER, BRGY. 1 STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/11/2019	10/16-22/2019	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/18/2019					170		GAA FY 2020	24,499,573.93		24,499,573.93
		Total		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
						COA	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019										
						PCAH	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019										
		24,186,580.87				Bantay Lansanigan	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019										
20AA0012	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. LUPAY, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/11/2019	10/16-22/2019	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/18/2019					136		GAA FY 2020	24,499,786.15		24,499,786.15
		Total		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
						COA	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019										
						PCAH	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019										
		23,567,886.36				Bantay Lansanigan	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019										
20AA0013	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAONG RIVER BASIN, BRGY. CABARCAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/11/2019	11/5-11/2019	11/12/2019	11/25/2019	11/25/2019	11/29/2019	12/09/2019					136		GAA FY 2020	24,987,816.02		24,987,816.02
		Total		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
						COA	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019										
						PCAH	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019										
		24,168,118.87				Bantay Lansanigan	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019										
20AA0014	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CABACANAN RIVER, SITIO REGTA, BRGY. BADIJANG, PASIGUDUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/11/2019	10/16-22/2019	10/23/2019	11/04/2019	11/04/2019	11/08/2019	11/18/2019					148		GAA FY 2020	29,399,923.74		29,399,923.74
		Total		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
						COA	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019										
						PCAH	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019										
		28,233,072.52				Bantay Lansanigan	10/18/2019	10/30/2019	10/30/2019	11/05/2019	11/13/2019										
Remarks (Explaining Changes from the APP)																					
CANCELLED																					

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO									
20AA0019	IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO BOLO RIVER BOULEVARD AND AYAYO WATER FALLS, BRGY. SAN ISIDRO, DUMALAVEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/11/2019	10/18-24/2019	10/25/2019	11/06/2019	11/06/2019	11/12/2019	11/20/2019	02/06/2020	02/06/2020	02/19/2020	02/20/2020	106		GAA FY 2020	9,799,787.34		99,799,787.34									
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)
20AA0020	REPLACEMENT OF PERMANENT WEAK BRIDGES- ABANG BR. (B0034012) ALONG MANILA NORTH ROAD, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/11/2019	10/18-24/2019	10/25/2019	11/06/2019	11/06/2019	11/12/2019	11/20/2019	02/06/2020	02/06/2020	02/19/2020	02/20/2020	199		GAA FY 2020	10,985,790.81		910,985,790.81									
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)
20AA0021	CONTINUATION OF THE CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER, BRGY. TARRAG, PASIGUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/11/2019	10/18-24/2019	10/25/2019	11/06/2019	11/06/2019	11/12/2019	11/20/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	148		GAA FY 2020	29,399,349.18		929,399,349.18									
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)
20AA0022	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO THE TOURIST SPOTS AND CENTERS, BRGY. SAN JOAQUIN, SARABA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/11/2019	10/18-24/2019	10/25/2019	11/06/2019	11/06/2019	11/12/2019	11/20/2019	02/05/2020	02/05/2020	02/19/2020	02/20/2020	60		GAA FY 2020	9,799,958.36		99,799,958.36									
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO	
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award										
20AA0023	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITIO NAGALANGAN, BIRGY, TAMADAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/11/2019	10/18- 24/2019	10/25/2019	11/06/2019	11/06/2019	11/12/2019	11/20/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)	GAA FY 2020	24,499,933.27	CANCELLED	P24,499,933.27
20AA0026	IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO KAANGIRIAN FALLS, BIRGY, AGAGA, BURIGOS, ILOCOS NORTE	CONSTRUCTION/ SECTION	Yes	Public Bidding	10/18/2019	10/21- 27/2019	10/28/2019	11/11/2019	11/11/2019	11/14/2019	11/22/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)	GAA FY 2020	9,799,843.74	C	P9,799,843.74
20AA0028	CONTRACT PACKAGE E: a) CONSTRUCTION OF ROAD, BRGY. 47 BERGAS, LAJAO CITY, ILOCOS NORTE b) CONSTRUCTION OF ROAD, BAKACAO, LAJAO CITY, ILOCOS NORTE c) IMPROVEMENT OF ROAD, SITIO 1 A, S. BRGY. 48 BERGAS, LAJAO CITY, ILOCOS NORTE d) IMPROVEMENT OF ROAD, SITIO 6 & 7 - BRGY. 48 MALAO, LAJAO CITY, ILOCOS NORTE e) IMPROVEMENT OF ROAD - BRGY. 48A CAMERAN NORTH, LAJAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/22- 28/2019	10/29/2019	11/11/2019	11/11/2019	11/14/2019	11/22/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)	GAA FY 2020	2,079,149.14	C	P2,079,149.14
20AA0031	CONTRACT PACKAGE F: a) IMPROVEMENT OF ROAD, SITIO 1 BRGY. 54A CAMERAN, LAJAO CITY, ILOCOS NORTE b) IMPROVEMENT OF ROAD, SITIO 6 & 7 BRGY. 51 BRGY. 51 BRGY. 51 CONSTRUCTION OF ROAD, SITIO 6 & 7 BRGY. 51 BRGY. 51 AND CONCRETE BRGY. 31-34A LAJAO CITY, ILOCOS NORTE c) CONCRETE CONCRETE PAVEMENT - BRGY. 37A BRGY. 37A BRGY. 37A BRGY. 37A	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23- 29/2019	10/30/2019	11/11/2019	11/11/2019	11/14/2019	11/22/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)	GAA FY 2020	1,759,020.04	C	P1,759,020.04

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0032	REPAIR OF BRIDGE, SITO 4-BRGY. 21 LIBTONG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/20-26/2019	N/A	12/27/2019	12/27/2019	01/06/2020	01/14/2020	Completion/ Acceptance (if applicable)				30		GAA FY 2020	239,942.02			239,942.02
20AA0033	REHABILITATION OF SLOPE PROTECTION, BRGY. SULONGAN, PASUGUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	10/30/2019	11/11/2019	11/11/2019	11/14/2019	11/22/2019	02/05/2020	02/05/2020	02/19/2020	02/20/2020	22		GAA FY 2020	579,992.48			579,992.48
20AA0034	IMPROVEMENT OF CANAL LINING, BRGY. 11 SANTA BABINA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	10/30/2019	11/11/2019	11/11/2019	11/14/2019	11/22/2019	Completion/ Resolution/Recommending Award	Notice of Award			30		GAA FY 2020	389,104.44			389,104.44
20AA0035	CONSTRUCTION OF SLOPE PROTECTION - BRGY. BANI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/09/2020	Date of BAC Resolution/Recommending Award	Notice of Award			22		GAA FY 2020	469,590.08			469,590.08

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0036	IMPROVEMENT OF SLOPE PROTECTION-BRGY. SAN MARCOS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	N/A	11/11/2019	11/11/2019	11/14/2019	11/22/2019		Delivery/Completion/Award (if applicable)			23		GAA FY 2020	349,982.34			9349,982.34
20AA0037	IMPROVEMENT OF CANAL LINING, BRGY. 6 SAN AGUSTIN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	N/A	11/11/2019	11/11/2019	11/14/2019	11/22/2019		Delivery/Completion/Award (if applicable)			30		GAA FY 2020	299,443.38			9299,443.38
20AA0038	CONSTRUCTION OF SLOPE PROTECTION - SITIO RANG-AY, BRGY. MARGAAY, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/09/2020		Delivery/Completion/Award (if applicable)			22		GAA FY 2020	489,849.06			9489,849.06
20AA0039	CONSTRUCTION OF SLOPE PROTECTION-BRGY. CABUSUSGAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	N/A	11/11/2019	11/11/2019	11/14/2019	11/22/2019		Delivery/Completion/Award (if applicable)			22		GAA FY 2020	499,702.42			9499,702.42

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
											Post Qual	Date of BAC Resolution Recommending Award	Notice of Award										
20AA0040	REHABILITATION OF SLOPE PROTECTION, BRGY. AGGAS, PASUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	N/A	11/11/2019	11/11/2019	11/14/2019	11/22/2019	02/14/2020	02/14/2020	02/26/2020	02/27/2020	30		GAA FY 2020	559,775.37				₱559,775.37
20AA0041	IMPROVEMENT OF RIVER CONTROL, PUROK 7, BRGY. 34 CASARUAN, BACABRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/23-29/2019	N/A	11/11/2019	11/11/2019	11/14/2019	11/22/2019					30		GAA FY 2020	369,875.88				₱369,875.88
20AA0042	COMPLETION OF DRAINAGE CANAL, BRGY. POBLACION 1, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/03/2020					30		GAA FY 2020	529,999.95				₱529,999.95
20AA0043	CONSTRUCTION OF RIVER CONTROL, BRGY. BUJON, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/03/2020					22		GAA FY 2020	499,787.57				₱499,787.57

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
											Post Qual	Date of BAC Resolution Recommending Award	Notice of Award										
20AA0040	REHABILITATION OF SLOPE PROTECTION, BRGY. AGGAS, PASUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0041	IMPROVEMENT OF RIVER CONTROL, PUROK 7, BRGY. 34 CASARUAN, BACABRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0042	COMPLETION OF DRAINAGE CANAL, BRGY. POBLACION 1, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0043	CONSTRUCTION OF RIVER CONTROL, BRGY. BUJON, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
											Post Qual	Date of BAC Resolution Recommending Award	Notice of Award										
20AA0040	REHABILITATION OF SLOPE PROTECTION, BRGY. AGGAS, PASUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0041	IMPROVEMENT OF RIVER CONTROL, PUROK 7, BRGY. 34 CASARUAN, BACABRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0042	COMPLETION OF DRAINAGE CANAL, BRGY. POBLACION 1, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0043	CONSTRUCTION OF RIVER CONTROL, BRGY. BUJON, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
											Post Qual	Date of BAC Resolution Recommending Award	Notice of Award										
20AA0040	REHABILITATION OF SLOPE PROTECTION, BRGY. AGGAS, PASUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0041	IMPROVEMENT OF RIVER CONTROL, PUROK 7, BRGY. 34 CASARUAN, BACABRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0042	COMPLETION OF DRAINAGE CANAL, BRGY. POBLACION 1, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0043	CONSTRUCTION OF RIVER CONTROL, BRGY. BUJON, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
											Post Qual	Date of BAC Resolution Recommending Award	Notice of Award										
20AA0040	REHABILITATION OF SLOPE PROTECTION, BRGY. AGGAS, PASUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0041	IMPROVEMENT OF RIVER CONTROL, PUROK 7, BRGY. 34 CASARUAN, BACABRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0042	COMPLETION OF DRAINAGE CANAL, BRGY. POBLACION 1, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0043	CONSTRUCTION OF RIVER CONTROL, BRGY. BUJON, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
											Post Qual	Date of BAC Resolution Recommending Award	Notice of Award										
20AA0040	REHABILITATION OF SLOPE PROTECTION, BRGY. AGGAS, PASUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0041	IMPROVEMENT OF RIVER CONTROL, PUROK 7, BRGY. 34 CASARUAN, BACABRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0042	COMPLETION OF DRAINAGE CANAL, BRGY. POBLACION 1, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0043	CONSTRUCTION OF RIVER CONTROL, BRGY. BUJON, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
											Post Qual	Date of BAC Resolution Recommending Award	Notice of Award										
20AA0040	REHABILITATION OF SLOPE PROTECTION, BRGY. AGGAS, PASUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0041	IMPROVEMENT OF RIVER CONTROL, PUROK 7, BRGY. 34 CASARUAN, BACABRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0042	COMPLETION OF DRAINAGE CANAL, BRGY. POBLACION 1, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0043	CONSTRUCTION OF RIVER CONTROL, BRGY. BUJON, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
											Post Qual	Date of BAC Resolution Recommending Award	Notice of Award										
20AA0040	REHABILITATION OF SLOPE PROTECTION, BRGY. AGGAS, PASUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0041	IMPROVEMENT OF RIVER CONTROL, PUROK 7, BRGY. 34 CASARUAN, BACABRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0042	COMPLETION OF DRAINAGE CANAL, BRGY. POBLACION 1, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0043	CONSTRUCTION OF RIVER CONTROL, BRGY. BUJON, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
											Post Qual	Date of BAC Resolution Recommending Award	Notice of Award										
20AA0040	REHABILITATION OF SLOPE PROTECTION, BRGY. AGGAS, PASUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0041	IMPROVEMENT OF RIVER CONTROL, PUROK 7, BRGY. 34 CASARUAN, BACABRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)											
20AA0042	COMPLETION OF DRAINAGE CANAL, BRGY. POBLACION 1, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	MOOE	CO	List of Invited Observers	Pre-Bid Conference																

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0049	REHABILITATION OF SLOPE PROTECTION, BRGY. 33 CABULAJUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019	02/06/2020	02/06/2020	02/19/2020	02/20/2020	30		GAA FY 2020	559,575.64			559,575.64
		Remarks (Explaining Changes from the App)																				
		Total	Contract Cost (Php)		CO	List of Invited Observers		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		COA	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019															
	PCAI	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019																
	Bantay Lansangn	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019																
20AA0050	IMPROVEMENT OF CANAL LINING - BRGY. SAN ROQUE, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019					30		GAA FY 2020	469,927.12			469,927.12
		Remarks (Explaining Changes from the App)																				
		Total	Contract Cost (Php)		CO	List of Invited Observers		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		COA	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019															
	PCAI	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019																
	Bantay Lansangn	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019																
20AA0051	REHABILITATION OF CANAL LINING, BRGY. DARUPIDIP, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	60		GAA FY 2020	999,904.33			999,904.33
		Remarks (Explaining Changes from the App)																				
		Total	Contract Cost (Php)		CO	List of Invited Observers		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		COA	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019															
	PCAI	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019																
	Bantay Lansangn	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019																
20AA0052	REHABILITATION OF CANAL LINING, BRGY. 16 SAN JACINTO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019	02/05/2020	02/05/2020	02/19/2020	02/20/2020	60		GAA FY 2020	599,883.43			599,883.43
		Remarks (Explaining Changes from the App)																				
		Total	Contract Cost (Php)		CO	List of Invited Observers		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		COA	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019															
	PCAI	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019																
	Bantay Lansangn	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019																

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO									
20AA0053	CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL, BRGY. 03 SAN SIMON II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	60		GAA FY 2020	549,943.27			549,943.27									
																							Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)
	COA	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019																									
	PCAI	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019																									
	Bantay Lamsangn	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019																									
20AA0054	IMPROVEMENT OF DRAINAGE CANAL - BRGY. STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/24-30/2019	N/A	11/12/2019	11/12/2019	11/18/2019	11/26/2019	Delivery/ Completion/Acceptance (if applicable)				60		GAA FY 2020	499,737.79			499,737.79									
																							Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	COA	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019																									
	PCAI	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019																									
	Bantay Lamsangn	N/A	11/07/2019	11/07/2019	11/13/2019	11/21/2019																									
20AA0055	CONTRACT PACKAGE 6.4) CONSTRUCTION OF ROAD - BRGY. TERPANG, BACARRA, ILOCOS NORTE B) CONCRETING OF ROAD - BRGY. PASANGAL, BACARRA, ILOCOS NORTE C) IMPROVEMENT OF CONCRETE PAVEMENT - BRGY. 38 SANGAL, BACARRA, ILOCOS NORTE D) CONSTRUCTION OF ROAD, SINDO BUGAS - BRGY. 19 NAMARAN, BACARRA, ILOCOS	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	12/12/2019	12/26/2019	12/26/2019	01/02/2020	01/10/2020	Delivery/ Completion/Acceptance (if applicable)				49		GAA FY 2020	1,439,157.62			1,439,157.62									
																							Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	COA	12/09/2019	12/23/2019	12/23/2019	12/30/2019	01/07/2020																									
	PCAI	12/09/2019	12/23/2019	12/23/2019	12/30/2019	01/07/2020																									
	Bantay Lamsangn	12/09/2019	12/23/2019	12/23/2019	12/30/2019	01/07/2020																									
20AA0056	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 41 BALACAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/03/2020	Delivery/ Completion/Acceptance (if applicable)				30		GAA FY 2020	274,910.25			274,910.25									
																							Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	COA	N/A	12/16/2019	12/16/2019	12/18/2019	12/31/2019																									
	PCAI	N/A	12/16/2019	12/16/2019	12/18/2019	12/31/2019																									
	Bantay Lamsangn	N/A	12/16/2019	12/16/2019	12/18/2019	12/31/2019																									

Remarks (Explaining Changes from the APP)																					
CANCELLED																					

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php) MOOE	CO
20AA0057	IMPROVEMENT OF DRAINAGE CANAL - BRGY. STA. FILICOMENA I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	Use of Invited Observers	Pre-Bid Conference	12/19/2019	12/19/2019	12/23/2019	01/03/2020	Completion/Acceptance (if applicable)				30		GAA FY 2020	569,702.72		569,702.72
20AA0058	REHABILITATION OF DRAINAGE CANAL - BRGY. 02 SAN ANDRES I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	Use of Invited Observers	Pre-Bid Conference	12/19/2019	12/19/2019	12/23/2019	01/03/2020	Completion/Acceptance (if applicable)				30		GAA FY 2020	349,632.96		349,632.96
20AA0059	REHABILITATION OF CANAL LINING, HEROES DE VISAYA ST. - BRGY SAN PEDRO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	Use of Invited Observers	Pre-Bid Conference	12/19/2019	12/19/2019	12/23/2019	01/03/2020	Completion/Acceptance (if applicable)				30		GAA FY 2020	439,976.19		439,976.19
20AA0060	CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL, BRGY. 13 SAN GABRIEL I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	Use of Invited Observers	Pre-Bid Conference	11/12/2019	11/12/2019	11/18/2019	11/26/2019	Completion/Acceptance (if applicable)				30		GAA FY 2020	539,989.88		539,989.88
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php) MOOE	CO
20AA0060	CONSTRUCTION (COMPLETION) OF DRAINAGE CANAL, BRGY. 13 SAN GABRIEL I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	Use of Invited Observers	Pre-Bid Conference	11/12/2019	11/12/2019	11/18/2019	11/26/2019	Completion/Acceptance (if applicable)				30		GAA FY 2020	539,989.88		539,989.88

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO	
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award										
20AA0069	CONSTRUCTION OF MPB - BRGY. ABLAN, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	11/13/2019	11/21/2019						429,972.41
		Total	MOOE		CO	Date of Receipt of Invitation				Post Qual		Delivery/ Completion/Acceptance (If applicable)											
						COA	N/A	11/08/2019	11/08/2019	11/13/2019	11/21/2019												
						PCAL	N/A	11/08/2019	11/08/2019	11/13/2019	11/21/2019												
		₱414,834.90		Bantay Lansamgan	N/A	11/08/2019	11/08/2019	11/13/2019	11/21/2019														
Remarks (Explaining Changes from the APP)																							
CANCELLED																							
20AA0070	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	11/13/2019	11/21/2019						999,961.36
		Total	MOOE		CO	Date of Receipt of Invitation				Post Qual		Delivery/ Completion/Acceptance (If applicable)											
						COA	N/A	11/08/2019	11/08/2019	11/13/2019	11/21/2019												
						PCAL	N/A	11/08/2019	11/08/2019	11/13/2019	11/21/2019												
		11/14-18/19		Bantay Lansamgan	N/A	11/08/2019	11/08/2019	11/13/2019	11/21/2019														
Remarks (Explaining Changes from the APP)																							
CANCELLED																							
20AA0072	CONSTRUCTION OF SLOPE PROTECTION - BRGY. 35 GABU SUR, LAOMAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/25-31/2019	N/A	11/13/2019	11/13/2019	11/18/2019	11/26/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	11/13/2019	11/21/2019						299,988.70
		Total	MOOE		CO	Date of Receipt of Invitation				Post Qual		Delivery/ Completion/Acceptance (If applicable)											
						COA	N/A	11/08/2019	11/08/2019	11/13/2019	11/21/2019												
						PCAL	N/A	11/08/2019	11/08/2019	11/13/2019	11/21/2019												
		₱290,067.98		Bantay Lansamgan	N/A	11/08/2019	11/08/2019	11/13/2019	11/21/2019														
Remarks (Explaining Changes from the APP)																							
CANCELLED																							
20AA0075	IMPROVEMENT OF MPB - BRGY. LONG, PIDDOG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	11/14/2019	11/22/2019						519,999.72
		Total	MOOE		CO	Date of Receipt of Invitation				Post Qual		Delivery/ Completion/Acceptance (If applicable)											
						COA	N/A	11/11/2019	11/11/2019	11/14/2019	11/22/2019												
						PCAL	N/A	11/11/2019	11/11/2019	11/14/2019	11/22/2019												
		₱511,747.10		Bantay Lansamgan	N/A	11/11/2019	11/11/2019	11/14/2019	11/22/2019														
Remarks (Explaining Changes from the APP)																							
CANCELLED																							

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																						
20AA0076	IMPROVEMENT OF MRB- BRGY. QUIBEL, DUMAUNG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	Delivery/Completion/Acceptance (if applicable)				60		GAA FY 2020	629,931.96			629,931.96																						
CANCELLED																																												
Remarks (Explaining Changes from the APP)																																												
20AA0078	IMPROVEMENT OF MRB- BRGY. CABISOCULAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/22/2019	Delivery/Completion/Acceptance (if applicable)				60		GAA FY 2020	559,996.80			559,996.80																						
CANCELLED																																												
Remarks (Explaining Changes from the APP)																																												
20AA0079	IMPROVEMENT OF MRB- BRGY. COLUMBIA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	Delivery/Completion/Acceptance (if applicable)				60		GAA FY 2020	569,998.67			569,998.67																						
CANCELLED																																												
Remarks (Explaining Changes from the APP)																																												
20AA0080	REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. TAGUIPOPO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	Delivery/Completion/Acceptance (if applicable)				60		GAA FY 2020	629,997.45			629,997.45																						
CANCELLED																																												
Remarks (Explaining Changes from the APP)																																												

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0081	IMPROVEMENT OF MPB - BRGY. CADARATAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/03/2020	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	GAA FY 2020	374,994.93			#374,994.93
		Total			CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
20AA0082	CONSTRUCTION OF MPB - BRGY. BUBAYOC, PAGUDIPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	GAA FY 2020	389,998.41			#389,998.41
		Total			CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
20AA0083	IMPROVEMENT OF MPB - BRGY. PARUT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	GAA FY 2020	379,997.78			#379,997.78
		Total			CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
20AA0084	IMPROVEMENT OF MPB - BRGY. ALEJO MALASIG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	GAA FY 2020	359,998.72			#359,998.72
		Total			CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO				
20AA0085	IMPROVEMENT OF ROAD - BRGY LUBNAC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)	Delivery/Acceptance (If applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	GAA FY 2020	519,990.67	P519,990.87
20AA0086	CONSTRUCTION OF ROAD - BRGY. PARAROROC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)	Delivery/Acceptance (If applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	GAA FY 2020	439,996.06	P439,996.06
20AA0087	CONSTRUCTION OF MPB - BRGY. MANABANG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/26-11/1/2019	N/A	11/14/2019	11/14/2019	11/19/2019	11/27/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)	Delivery/Acceptance (If applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	GAA FY 2020	439,990.83	P439,990.83
20AA0092	CONTRACT PACKAGE B - a) CONCRETING OF ROAD, BRGY. DODONGAN, PASIGUEN, ILOCOS NORTE b) CONCRETING OF ROAD, BRGY. PANGUL, PASIGUEN, ILOCOS NORTE c) CONSTRUCTION OF BARANGAY ROAD, SITIO NAGALINGAN - BRGY. DAVILA, PASIGUEN, ILOCOS NORTE d) REPAIRMENT OF ROAD, BRGY. NAGALINGAN, PASIGUEN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/29-11/4/2019	11/05/2020	11/18/2019	11/18/2019	11/22/2019	12/02/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)	Delivery/Acceptance (If applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	GAA FY 2020	1,969,386.11	P1,969,386.11

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO			
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award												
20AA0094	IMPROVEMENT OF ROAD - BRGY. ESTER, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/29-11/4/2019	N/A	11/18/2019	11/18/2019	11/22/2019	12/02/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)			GAA FY 2020	439,943.14		P=439,943.14	
		Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)												
		COA	PCAI	Bantay Lansanigan	N/A	N/A	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/19/2019	11/27/2019												
Remarks (Explaining Changes from the APP)																							CANCELLED		
20AA0095	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRIBOXES, INDUSTRIES AND ECONOMIC ZONES, NABAYAN, PULANGI-PANIMARAN ROAD CONNECTING THE MAHINA NORTH ROAD IN SUPPORT TO THE WINE AND FRUIT JUICE MAKING INDUSTRY, BRGY. 23, PANIMARAN, BACABUA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/28/2019	10/29-11/4/2019	11/05/2019	11/18/2019	11/18/2019	11/22/2019	12/02/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)			GAA FY 2020	9,799,860.03		P=9,799,860.03	
		Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)												
		COA	PCAI	Bantay Lansanigan	10/31/2019	10/31/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/19/2019	11/27/2019												
Remarks (Explaining Changes from the APP)																							CANCELLED		
20AA0097	IMPROVEMENT OF CANAL LINING - BRGY. 10 SAN JOSE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)			GAA FY 2020	389,785.73		P=389,785.73	
		Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)												
		COA	PCAI	Bantay Lansanigan	N/A	N/A	11/14/2019	11/14/2019	11/14/2019	11/14/2019	11/14/2019	11/19/2019	11/27/2019												
Remarks (Explaining Changes from the APP)																							CANCELLED		
20AA0098	IMPROVEMENT OF MPB - BRGY. NAMOROC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)			GAA FY 2020	589,964.40		P=589,964.40	
		Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)												
		COA	PCAI	Bantay Lansanigan	N/A	N/A	11/14/2019	11/14/2019	11/14/2019	11/14/2019	11/14/2019	11/19/2019	11/27/2019												
Remarks (Explaining Changes from the APP)																							CANCELLED		

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0099	IMPROVEMENT OF MRB - BRGY. SAPAT, PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019	Delivery/ Completion/Acceptance (if applicable)				60		GAA FY 2020	529,982.07			#529,982.07
20AA0100	REHABILITATION OF CANAL LINING - BRGY. 17 SAN FRANCISCO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019	Delivery/ Completion/Acceptance (if applicable)				30		GAA FY 2020	369,998.89			#369,998.89
20AA0101	IMPROVEMENT OF MRB - BRGY. SAN ISIDRO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019	Delivery/ Completion/Acceptance (if applicable)				60		GAA FY 2020	279,975.73			#279,975.73
20AA0102	CONSTRUCTION OF FLOOD CONTROL STRUCTURE DS OF BARUVEN BRIDGE ALONG LEFT AND RIGHT BANK OF BARUVEN RIVER, SITOS GUINDOS & TIMMAYON, BRGY. BARUVEN, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	10/30/2019	10/31-11/6/2019	11/19/2019	11/19/2019	11/19/2019	11/22/2019	12/02/2019	Delivery/ Completion/Acceptance (if applicable)				144		GAA FY 2020	24,499,986.87			#24,499,986.87

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0103	IMPROVEMENT OF ROAD - BRGY. ABKIR, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019					42		GAA FY 2020	579,957.21			579,957.21
		Total	Contract Cost (Php)		CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
20AA0104	CONSTRUCTION OF SLOPE PROTECTION - BRGY. BARUYEN, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019					22		GAA FY 2020	379,691.94			379,691.94
		Total	Contract Cost (Php)		CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
20AA0106	IMPROVEMENT OF SLOPE PROTECTION - BRGY. AGGASI, PASIGUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019					30		GAA FY 2020	439,530.43			439,530.43
		Total	Contract Cost (Php)		CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
20AA0107	IMPROVEMENT OF ROAD - BRGY. MARUYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	10/31-11/6/2019	N/A	11/19/2019	11/19/2019	11/22/2019	12/02/2019					49		GAA FY 2020	569,917.59			569,917.59
		Total	Contract Cost (Php)		CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0109	IMPROVEMENT OF ROAD - BREG, ANAO, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/1-7/2019	N/A	11/20/2019	11/25/2019	12/03/2019						48		GAA FY 2020	559,989.17			559,989.17
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)								
					COA	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019												
					PCAI	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019												
		543,148.86			Bantay Lansangan	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019												
20AA0111	IMPROVEMENT OF ROAD - BREG, PANCIAN, PAGUDPUO, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/1-7/2019	N/A	20-Nov-2019	11/20/2019	11/25/19	12/03/2019					43		GAA FY 2020	289,478.03			289,478.03
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)								
					COA	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019												
					PCAI	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019												
		279,532.33			Bantay Lansangan	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019												
20AA0112	CONSTRUCTION OF ROAD CONCRETING, NAGSANGCO - BREG, SAUD, PAGUDPUO, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/1-7/2019	N/A	20-Nov-2019	11/20/2019	11/25/19	12/03/2019					47		GAA FY 2020	459,563.52			459,563.52
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)								
					COA	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019												
					PCAI	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019												
		445,605.32			Bantay Lansangan	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019												
20AA0114	CONSTRUCTION OF BRIDGES - BREG, ISIC-ISC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/1-7/2019	N/A	11/20/2019	11/25/2019	12/03/2019						30		GAA FY 2020	499,793.81			499,793.81
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)								
					COA	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019												
					PCAI	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019												
		485,618.86			Bantay Lansangan	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019												

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	
20AA0116	IMPROVEMENT OF ROAD - BRGY. CABARUAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/7-7/2019	N/A	20-Nov-2019	11/20/2019	11/25/19	12/09/2019	Delivery/Completion/Acceptance (If applicable)					46		GAA FY 2020	449,440.62		449,440.62
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
						COA	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019											
						PCAI	N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019											
		434,398.09					N/A	11/15/2019	11/15/2019	11/20/2019	11/28/2019											
Remarks (Explaining Changes from the APP)																						
CANCELLED																						
20AA0117	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, COASTAL ROAD LEADING TO BANGUI WINDMILL AND MUNICIPAL BEACH, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/04/2019	11/5-11/2019	11/12/2019	11/29/2019	11/29/2019	12/09/2019	02/19/2020	Delivery/Completion/Acceptance (If applicable)					94		GAA FY 2020	9,799,915.95		9,799,915.95
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
						COA	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
						PCAI	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
		9,626,926.58					11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
Remarks (Explaining Changes from the APP)																						
20AA0118	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG QUIBEL RIVER, BRGY. POBLACION, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/04/2019	11/5-11/2019	11/12/2019	11/29/2019	11/29/2019	12/09/2019	02/19/2020	Delivery/Completion/Acceptance (If applicable)					148		GAA FY 2019	24,499,608.18		24,499,608.18
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
						COA	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
						PCAI	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
		23,983,862.09					11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
Remarks (Explaining Changes from the APP)																						
20AA0119	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLD RIVER, BRGY. DAMPIG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/04/2019	11/5-11/2019	11/12/2019	11/29/2019	11/29/2019	12/09/2019	02/19/2020	Delivery/Completion/Acceptance (If applicable)					148		GAA FY 2020	24,499,515.78		24,499,515.78
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
						COA	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
						PCAI	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
		2,080,096.99					11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
Remarks (Explaining Changes from the APP)																						

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	MOOE	CO			
					Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing					Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
20AA0120	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. BUCAROT ROAD LEADING TO LOCAL WINE INDUSTRY AND LEMON GRASS FARM, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/04/2019	11/5-11/2019	11/12/2019	11/25/2019	11/25/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	127	GAA FY 2020	9,799,508.21	99,799,508.21		
		Total		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)									
						COA	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019										
				PCAI	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019												
		99,623,551.41			Bantay Lansangin	11/07/2019	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
Remarks (Explaining Changes from the APP)																					
20AA0121 <th rowspan="3">IMPROVEMENT OF CANAL LINING - BRGY. 07-B NUESTRA SEÑORA DE NATIVIDAD, LAGAOG CITY, ILOCOS NORTE</th> <th>CONSTRUCTION SECTION</th> <td>Yes</td> <td>Public Bidding</td> <td>N/A</td> <td>11/5-11/2019</td> <td>N/A</td> <td>25-Nov-2019</td> <td>11/25/2019</td> <td>11/29/2019</td> <td>12/09/2019</td> <td></td> <td></td> <td></td> <td></td> <td>30</td> <td>GAA FY 2020</td> <td>429,885.60</td> <td>4429,885.60</td>	IMPROVEMENT OF CANAL LINING - BRGY. 07-B NUESTRA SEÑORA DE NATIVIDAD, LAGAOG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/5-11/2019	N/A	25-Nov-2019	11/25/2019	11/29/2019	12/09/2019					30	GAA FY 2020	429,885.60	4429,885.60		
		Total		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)									
						COA	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
		4417,848.81			PCAI	N/A	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
					Bantay Lansangin	N/A	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
Remarks (Explaining Changes from the APP)																					
20AA0123 <th rowspan="3">IMPROVEMENT OF MPB - BRGY. 39 PASICAN, ILOCOS NORTE</th> <th>CONSTRUCTION SECTION</th> <td>Yes</td> <td>Public Bidding</td> <td>N/A</td> <td>11/6-12/2019</td> <td>N/A</td> <td>25-Nov-2019</td> <td>11/25/2019</td> <td>11/29/2019</td> <td>12/09/2019</td> <td></td> <td></td> <td></td> <td></td> <td>60</td> <td>GAA FY 2020</td> <td>309,912.18</td> <td>3409,912.18</td>	IMPROVEMENT OF MPB - BRGY. 39 PASICAN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	25-Nov-2019	11/25/2019	11/29/2019	12/09/2019					60	GAA FY 2020	309,912.18	3409,912.18		
		Total		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)									
						COA	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
		3404,640.74			PCAI	N/A	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
					Bantay Lansangin	N/A	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
Remarks (Explaining Changes from the APP)																					
20AA0125 <th rowspan="3">IMPROVEMENT OF MPB - BRGY. PAYAC, BANGUIL, ILOCOS NORTE</th> <th>CONSTRUCTION SECTION</th> <td>Yes</td> <td>Public Bidding</td> <td>N/A</td> <td>11/6-12/2019</td> <td>N/A</td> <td>25-Nov-2019</td> <td>11/25/2019</td> <td>11/29/2019</td> <td>12/09/2019</td> <td></td> <td></td> <td></td> <td></td> <td>85</td> <td>GAA FY 2020</td> <td>479,949.15</td> <td>4479,949.15</td>	IMPROVEMENT OF MPB - BRGY. PAYAC, BANGUIL, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	25-Nov-2019	11/25/2019	11/29/2019	12/09/2019					85	GAA FY 2020	479,949.15	4479,949.15		
		Total		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)									
						COA	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
		4465,550.62			PCAI	N/A	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
					Bantay Lansangin	N/A	11/20/2019	11/20/2019	11/26/2019	12/04/2019											
Remarks (Explaining Changes from the APP)																					
CANCELLED																					

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO	
20AA0126	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT, GUJIST RIVER CONTROL, CONSTRUCTION OF ABUCAY SWIP DIVERSION CANAL, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/13/2019	11/23/2019	11/23/2019	11/29/2019	12/09/2019	02/13/2020	02/13/2020	02/26/2020	02/27/2020	170		GAA FY 2020	29,399,735.83			P29,399,735.83
20AA0127	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAMUK RIVER, POBLACION, DUMALWEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/13/2019	11/23/2019	11/23/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	148		GAA FY 2020	24,499,803.81			P24,499,803.81
20AA0128	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT CONSTRUCTION OF SABO DAM AND RETARDING BASIN, BRGY. MARUYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/26/2019	11/26/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	204		GAA FY 2020	48,999,968.14			P48,999,968.14	
20AA0129	IMPROVEMENT OF MPB - BRGY. 32-B LA PAZ WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	25-Nov-2019	11/23/2019	11/29/2019	12/09/2019					60		GAA FY 2020	439,998.09			P439,998.09	

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO	
20AA0126	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT, GUJIST RIVER CONTROL, CONSTRUCTION OF ABUCAY SWIP DIVERSION CANAL, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/13/2019	11/23/2019	11/23/2019	11/29/2019	12/09/2019	02/13/2020	02/13/2020	02/26/2020	02/27/2020	170		GAA FY 2020	29,399,735.83			P29,399,735.83
20AA0127	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAMUK RIVER, POBLACION, DUMALWEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/13/2019	11/23/2019	11/23/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	148		GAA FY 2020	24,499,803.81			P24,499,803.81
20AA0128	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT CONSTRUCTION OF SABO DAM AND RETARDING BASIN, BRGY. MARUYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/26/2019	11/26/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	204		GAA FY 2020	48,999,968.14			P48,999,968.14	
20AA0129	IMPROVEMENT OF MPB - BRGY. 32-B LA PAZ WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	25-Nov-2019	11/23/2019	11/29/2019	12/09/2019					60		GAA FY 2020	439,998.09			P439,998.09	

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO	
20AA0126	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT, GUJIST RIVER CONTROL, CONSTRUCTION OF ABUCAY SWIP DIVERSION CANAL, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/13/2019	11/23/2019	11/23/2019	11/29/2019	12/09/2019	02/13/2020	02/13/2020	02/26/2020	02/27/2020	170		GAA FY 2020	29,399,735.83			P29,399,735.83
20AA0127	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAMUK RIVER, POBLACION, DUMALWEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/13/2019	11/23/2019	11/23/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	148		GAA FY 2020	24,499,803.81			P24,499,803.81
20AA0128	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT CONSTRUCTION OF SABO DAM AND RETARDING BASIN, BRGY. MARUYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/26/2019	11/26/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	204		GAA FY 2020	48,999,968.14			P48,999,968.14	
20AA0129	IMPROVEMENT OF MPB - BRGY. 32-B LA PAZ WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	25-Nov-2019	11/23/2019	11/29/2019	12/09/2019					60		GAA FY 2020	439,998.09			P439,998.09	

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO	
20AA0126	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT, GUJIST RIVER CONTROL, CONSTRUCTION OF ABUCAY SWIP DIVERSION CANAL, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/13/2019	11/23/2019	11/23/2019	11/29/2019	12/09/2019	02/13/2020	02/13/2020	02/26/2020	02/27/2020	170		GAA FY 2020	29,399,735.83			P29,399,735.83
20AA0127	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAMUK RIVER, POBLACION, DUMALWEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/13/2019	11/23/2019	11/23/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	148		GAA FY 2020	24,499,803.81			P24,499,803.81
20AA0128	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT CONSTRUCTION OF SABO DAM AND RETARDING BASIN, BRGY. MARUYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/26/2019	11/26/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	204		GAA FY 2020	48,999,968.14			P48,999,968.14	
20AA0129	IMPROVEMENT OF MPB - BRGY. 32-B LA PAZ WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	25-Nov-2019	11/23/2019	11/29/2019	12/09/2019					60		GAA FY 2020	439,998.09			P439,998.09	

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO	
20AA0126	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT, GUJIST RIVER CONTROL, CONSTRUCTION OF ABUCAY SWIP DIVERSION CANAL, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/13/2019	11/23/2019	11/23/2019	11/29/2019	12/09/2019	02/13/2020	02/13/2020	02/26/2020	02/27/2020	170		GAA FY 2020	29,399,735.83			P29,399,735.83
20AA0127	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAMUK RIVER, POBLACION, DUMALWEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/13/2019	11/23/2019	11/23/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	148		GAA FY 2020	24,499,803.81			P24,499,803.81
20AA0128	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT CONSTRUCTION OF SABO DAM AND RETARDING BASIN, BRGY. MARUYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/26/2019	11/26/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	204		GAA FY 2020	48,999,968.14			P48,999,968.14	
20AA0129	IMPROVEMENT OF MPB - BRGY. 32-B LA PAZ WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	25-Nov-2019	11/23/2019	11/29/2019	12/09/2019					60		GAA FY 2020	439,998.09			P439,998.09	

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO	
20AA0126	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT, GUJIST RIVER CONTROL, CONSTRUCTION OF ABUCAY SWIP DIVERSION CANAL, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/13/2019	11/23/2019	11/23/2019	11/29/2019	12/09/2019	02/13/2020	02/13/2020	02/26/2020	02/27/2020	170		GAA FY 2020	29,399,735.83			P29,399,735.83
20AA0127	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAMUK RIVER, POBLACION, DUMALWEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/13/2019	11/23/2019	11/23/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	148		GAA FY 2020	24,499,803.81			P24,499,803.81
20AA0128	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT CONSTRUCTION OF SABO DAM AND RETARDING BASIN, BRGY. MARUYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/26/2019	11/26/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	204		GAA FY 2020	48,999,968.14			P48,999,968.14	
20AA0129	IMPROVEMENT OF MPB - BRGY. 32-B LA PAZ WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	25-Nov-2019	11/23/2019	11/29/2019	12/09/2019					60		GAA FY 2020	439,998.09			P439,998.09	

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO	
20AA0126	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT, GUJIST RIVER CONTROL, CONSTRUCTION OF ABUCAY SWIP DIVERSION CANAL, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/13/2019	11/23/2019	11/23/2019	11/29/2019	12/09/2019	02/13/2020	02/13/2020	02/26/2020	02/27/2020	170		GAA FY 2020	29,399,735.83			P29,399,735.83
20AA0127	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAMUK RIVER, POBLACION, DUMALWEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/13/2019	11/23/2019	11/23/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	148		GAA FY 2020	24,499,803.81			P24,499,803.81
20AA0128	LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECT CONSTRUCTION OF SABO DAM AND RETARDING BASIN, BRGY. MARUYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	11/26/2019	11/26/2019	11/29/2019	12/09/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	204		GAA FY 2020	48,999,968.14			P48,999,968.14	
20AA0129	IMPROVEMENT OF MPB - BRGY. 32-B LA PAZ WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/6-12/2019	N/A	25-Nov-2019	11/23/2019	11/29/2019	12/09/2019												

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0135	IMPROVEMENT OF MPB - BRGY. 49-A DARABANDAY, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of invited Observers	Pre-Bid Conference	11/21/2019	11/26/2019	11/29/2019	12/09/2019	Completion/Acceptance (if applicable)				60		GAA FY 2020	339,995.63			9339,995.63
20AA0136	IMPROVEMENT OF MPB - BRGY. 29 SANTO TOMAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of invited Observers	Pre-Bid Conference	11/21/2019	11/26/2019	11/29/2019	12/09/2019	Completion/Acceptance (if applicable)				60		GAA FY 2020	239,953.64			9239,953.64
20AA0138	IMPROVEMENT OF MPB - BRGY. BINISAN, PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of invited Observers	Pre-Bid Conference	11/21/2019	11/26/2019	11/29/2019	12/09/2019	Completion/Acceptance (if applicable)				60		GAA FY 2020	469,996.93			9469,996.93
20AA0140	IMPROVEMENT OF MPB - BRGY. 28 SAN BERNABE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of invited Observers	Pre-Bid Conference	11/21/2019	11/26/2019	11/29/2019	12/09/2019	Completion/Acceptance (if applicable)				60		GAA FY 2020	249,998.10			9249,998.10

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0141	CONSTRUCTION OF MPB - BREG, 60-A CAAOACAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/7-13/2019	N/A	11/26/2019	11/26/2019	11/29/2019	12/09/2019	Completion/Acceptance (if applicable)				70		GAA FY 2020	369,934.29			9369,934.29
20AA0143	IMPROVEMENT OF MPB - BREG, BARBAQUEZO, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/7-13/2019	N/A	11/26/2019	11/26/2019	11/29/2019	12/09/2019	Completion/Acceptance (if applicable)						GAA FY 2020	439,997.94			9439,997.94
20AA0144	IMPROVEMENT OF MPB - BREG, POBLACION 4, PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/7-13/2019	N/A	11/26/2019	11/26/2019	11/29/2019	12/09/2019	Completion/Acceptance (if applicable)				70		GAA FY 2020	429,882.84			9429,882.84
20AA0145	IMPROVEMENT OF MPB - BREG, TANGAOAN, PIDOIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/7-14/2019	N/A	11/27/2019	11/27/2019	11/29/2019	12/09/2019	Completion/Acceptance (if applicable)				60		GAA FY 2020	569,970.98			9569,970.98

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IBs	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																																										
20AA0146	IMPROVEMENT OF MPB - BRGY. SAN NICOLAS, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14/2019	N/A	11/27/2019	11/27/2019	11/29/2019	12/09/2019	Delivery/ Completion/Acceptance (if applicable)				60		GAA FY 2020	519,997.43			P519,997.43																																										
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers																																																									
20AA0147	IMPROVEMENT OF MPB - BRGY. MANGITAYAG, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14/2019	N/A	11/27/2019	11/27/2019	11/29/2019	12/09/2019	Delivery/ Completion/Acceptance (if applicable)					60		GAA FY 2020	559,976.94			P559,976.94																																									
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers																																																									
20AA0151	CONSTRUCTION OF MPB - BRGY. CABAYO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Delivery/ Completion/Acceptance (if applicable)					60		GAA FY 2020	519,967.37			P519,967.37																																									
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers																																																									
20AA0152	IMPROVEMENT OF MPB - BRGY. NAGLUCAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Delivery/ Completion/Acceptance (if applicable)					85		GAA FY 2020	439,940.99			P439,940.99																																									
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers																																																									
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IBs	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																																										
																							CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO																					
																																												CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO
20AA0152	IMPROVEMENT OF MPB - BRGY. NAGLUCAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Delivery/ Completion/Acceptance (if applicable)					85		GAA FY 2020	439,940.99			P439,940.99																																									
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers																																																									
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IBs	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																																										
																							CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO																					
																																												CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO
20AA0152	IMPROVEMENT OF MPB - BRGY. NAGLUCAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Delivery/ Completion/Acceptance (if applicable)					85		GAA FY 2020	439,940.99			P439,940.99																																									
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers																																																									
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IBs	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																																										
																							CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO																					
																																												CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO
20AA0152	IMPROVEMENT OF MPB - BRGY. NAGLUCAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Delivery/ Completion/Acceptance (if applicable)					85		GAA FY 2020	439,940.99			P439,940.99																																									
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers																																																									
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IBs	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																																										
																							CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO																					
																																												CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO
20AA0152	IMPROVEMENT OF MPB - BRGY. NAGLUCAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Delivery/ Completion/Acceptance (if applicable)					85		GAA FY 2020	439,940.99			P439,940.99																																									
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers																																																									
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IBs	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																																										
																							CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO																					
																																												CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO
20AA0152	IMPROVEMENT OF MPB - BRGY. NAGLUCAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Delivery/ Completion/Acceptance (if applicable)					85		GAA FY 2020	439,940.99			P439,940.99																																									
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers																																																									
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IBs	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																																										
																							CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO																					
																																												CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO
20AA0152	IMPROVEMENT OF MPB - BRGY. NAGLUCAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Delivery/ Completion/Acceptance (if applicable)					85		GAA FY 2020	439,940.99			P439,940.99																																									
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers																																																									
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IBs	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																																										
																							CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO																					
																																												CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO
20AA0152	IMPROVEMENT OF MPB - BRGY. NAGLUCAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Delivery/ Completion/Acceptance (if applicable)					85		GAA FY 2020	439,940.99			P439,940.99																																									
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers																																																									
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IBs	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																																										
																							CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO																					
																																												CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO
20AA0152	IMPROVEMENT OF MPB - BRGY. NAGLUCAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019	Delivery/ Completion/Acceptance (if applicable)					85		GAA FY 2020	439,940.99			P439,940.99																																									
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers																																																									
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre																																																											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)	CO				
					Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing				Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
20AA0153	CONSTRUCTION OF BRIDGE, SITIO SATURN BRGY. MALASIN, BANGU, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/8-14/2019	N/A	11/27/2019	11/27/2019	12/02/2019	12/10/2019			35	GAA FY 2020	369,981.10		9369,981.10			
						Date of Receipt of Invitation										Delivery/ Completion/Acceptance (If applicable)					
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual										
					COA	N/A	11/22/2019	11/22/2019	11/22/2019	11/27/2019	12/05/2019										
				9359,621.62			PCAI	N/A	11/22/2019	11/22/2019	11/27/2019	12/05/2019									
						Bantay Lananagan	N/A	11/22/2019	11/22/2019	11/27/2019	12/05/2019										
Remarks (Explaining Changes from the APP)																			CANCELLED		
20AA0154	IMPROVEMENT OF MPB- BRGY. ABUCAY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019			60	GAA FY 2020	429,965.53		9429,965.53			
						Date of Receipt of Invitation										Delivery/ Completion/Acceptance (If applicable)					
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual										
					COA	N/A	11/26/2019	11/26/2019	11/26/2019	12/03/2019	12/11/2019										
				9416,664.48			PCAI	N/A	11/26/2019	11/26/2019	12/03/2019	12/11/2019									
						Bantay Lananagan	N/A	11/26/2019	11/26/2019	12/03/2019	12/11/2019										
Remarks (Explaining Changes from the APP)																			CANCELLED		
20AA0156	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, DUPITAC-ESTANCA ROAD LEADING TO SUNFLOWER FARM AND MAHIMINAW FALLS, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/08/2019	11/9-15/2019	11/18/2019	11/29/2019	11/29/2019	12/06/2019	12/16/2019	02/13/2020	02/13/2020	02/26/2020	02/27/2020	108	GAA FY 2020	14,699,888.38		914,699,888.38	
						Date of Receipt of Invitation										Delivery/ Completion/Acceptance (If applicable)					
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual										
					COA	11/13/2019	11/26/2019	11/26/2019	11/26/2019	12/03/2019	12/11/2019										
				914,259,407.51			PCAI	11/13/2019	11/26/2019	11/26/2019	12/03/2019	12/11/2019									
						Bantay Lananagan	11/13/2019	11/26/2019	11/26/2019	12/03/2019	12/11/2019										
Remarks (Explaining Changes from the APP)																					
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO
						11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019										
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
					COA	N/A	11/26/2019	11/26/2019	11/26/2019	12/03/2019	12/11/2019										
							PCAI	11/13/2019	11/26/2019	11/26/2019	12/03/2019	12/11/2019									
20AA0157	IMPROVEMENT OF SLAB BRIDGE, SITIO 1 - BRGY. 34-A GABU NORTE WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019			49	GAA FY 2020	489,997.90		9489,997.90			
						Date of Receipt of Invitation										Delivery/ Completion/Acceptance (If applicable)					
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual										
					COA	N/A	11/26/2019	11/26/2019	11/26/2019	12/03/2019	12/11/2019										
				9475,668.03			Bantay Lananagan	N/A	11/26/2019	11/26/2019	12/03/2019	12/11/2019									
Remarks (Explaining Changes from the APP)																			CANCELLED		

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0165	CONSTRUCTION OF MRB - BRGY. 27 DUBIPES, BACARA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019	Completion/ Acceptance (If applicable)				70		GAA FY 2020	399,977.65			#399,977.65
20AA0166	IMPROVEMENT OF MRB - BRGY. VIRIBIRA, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019	Completion/ Acceptance (If applicable)				60		GAA FY 2020	529,992.85			#529,992.85
20AA0167	IMPROVEMENT OF HEALTH CENTER - BRGY. 52-A SAN MATEO, LMOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019	Completion/ Acceptance (If applicable)				70		GAA FY 2020	319,997.11			#319,997.11
20AA0168	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, BANBAN PAVIC ROAD LEADING TO USUKAN ECOTOURISM AND ADVENTURE PARK, MANGAMASAN FALLS AND GUANO CAV. BRGY. BAMBAN, BANGAL, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/11/2019	11/12-18/2019	11/19/2019	12/02/2019	12/02/2019	12/06/2019	12/16/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	75		GAA FY 2020	9,799,982.42			#9,799,982.42

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation	Notice of Award								
20AA0169	CONSTRUCTION OF DRAINAGE CANAL - BRGY. 34-B GABU NORTE EAST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019	Completion/Acceptance (If applicable)			30		GAA FY 2020	279,134.75		279,134.75	
20AA0170	IMPROVEMENT OF MPB - BRGY. SAN JOAQUIN, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019	Completion/Acceptance (If applicable)			60		GAA FY 2020	369,587.73		369,587.73	
20AA0171	IMPROVEMENT OF MPB - BRGY. CALAMBEG, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019	Completion/Acceptance (If applicable)			60		GAA FY 2020	499,976.76		499,976.76	
20AA0172	IMPROVEMENT OF MPB - BRGY. DUPITAC, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019	Completion/Acceptance (If applicable)			60		GAA FY 2020	579,973.15		579,973.15	

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activity				Source of Funds	Total	ABC (Php)	MOOE	CO	
												Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed						
20AA0173	CONSTRUCTION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS LUGAYA, POBLACION 2, BALAOI AND DAMRIG, AND REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS TARRAG AND BALUANG, PAGUDUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/13-19/2019	11/20/2019	12/02/2019	12/02/2019	12/06/2019	12/16/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	180	GAA FY 2020	2,573,999.07			2,573,999.07
		Total		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)									
						COA	11/15/2019	11/27/2019	11/27/2019	12/03/2019	12/11/2019										
				PCAI	11/15/2019	11/27/2019	11/27/2019	12/03/2019	12/11/2019												
		Bantay	11/15/2019	11/27/2019	11/27/2019	12/03/2019	12/11/2019														
		Lansangin	11/15/2019	11/27/2019	11/27/2019	12/03/2019	12/11/2019														
Remarks (Explaining Changes from the APP)																					
20AA0174	CONSTRUCTION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS 19-A TAMBIDAO AND 08 SAN AGUSTIN I, AND REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS 16 SAN ROQUE II AND 04 SAN SIMON I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	12/12/2019	12/26/2019	12/26/2019	01/02/2020	01/10/2020	02/19/2020	02/19/2020	02/28/2020	03/02/2020	120	GAA FY 2020	1,633,431.75			1,633,431.75
		Total		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)									
						COA	12/09/2019	12/23/2019	12/23/2019	12/30/2019	01/07/2020										
				PCAI	12/09/2019	12/23/2019	12/23/2019	12/30/2019	01/07/2020												
		Bantay	12/09/2019	12/23/2019	12/23/2019	12/30/2019	01/07/2020														
		Lansangin	12/09/2019	12/23/2019	12/23/2019	12/30/2019	01/07/2020														
Remarks (Explaining Changes from the APP)																					
20AA0175	CONSTRUCTION OF WATER SYSTEM, BRGY. SAN LORENZO, SABRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/13-19/2019	N/A	12/02/2019	12/02/2019	12/06/2019	12/16/2019	02/06/2020	02/06/2020	02/19/2020	02/20/2020	60	GAA FY 2020	999,645.24			999,645.24
		Total		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)									
						COA	N/A	11/27/2019	11/27/2019	12/03/2019	12/11/2019										
				PCAI	N/A	11/27/2019	11/27/2019	12/03/2019	12/11/2019												
		Bantay	N/A	11/27/2019	11/27/2019	12/03/2019	12/11/2019														
		Lansangin	N/A	11/27/2019	11/27/2019	12/03/2019	12/11/2019														
Remarks (Explaining Changes from the APP)																					
20AA0176	IMPROVEMENT OF CANAL LINING, AGOSTO ST. - BRGY. 4 SAN GUILTERMO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/13-19/2019	N/A	12/02/2019	12/02/2019	12/06/2019	12/16/2019					30	GAA FY 2020	389,765.01			389,765.01
		Total		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)									
						COA	N/A	11/27/2019	11/27/2019	12/03/2019	12/11/2019										
				PCAI	N/A	11/27/2019	11/27/2019	12/03/2019	12/11/2019												
		Bantay	N/A	11/27/2019	11/27/2019	12/03/2019	12/11/2019														
		Lansangin	N/A	11/27/2019	11/27/2019	12/03/2019	12/11/2019														
Remarks (Explaining Changes from the APP)																					
CANCELLED																					

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO									
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award																		
20AA0177	CONSTRUCTION OF SPILLWAY BRGY. CAUNAYAN, PASUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2019	N/A	12/19/2019	12/19/2019	12/23/2019	01/09/2020				30		GAA FY 2020	459,741.22			459,741.22										
																						Total	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)
20AA0179	IMPROVEMENT OF MRB - BRGY. 32 CONOCOR, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/13-19/2019	N/A	12/02/2019	12/02/2019	12/06/2019	12/16/2019				60		GAA FY 2020	489,997.02			489,997.02										
																						Total	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)
20AA0180	IMPROVEMENT OF CANAL LINING, BITANGA & AGUPAY ST. - BRGY. STA. BARBARA, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/13-19/2019	N/A	12/02/2019	12/02/2019	12/06/2019	12/16/2019				30		GAA FY 2020	389,777.60			389,777.60										
																						Total	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)
20AA0181	IMPROVEMENT OF MRB - BRGY. 52-B LATAAG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/13-19/2019	N/A	12/02/2019	12/02/2019	12/06/2019	12/16/2019				70		GAA FY 2020	229,911.53			229,911.53										
																						Total	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0183	IMPROVEMENT OF MPB - BRGY. GANAGAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/13-19/2019	N/A	12/02/2019	12/02/2019	12/06/2019	12/16/2019	Completion/Acceptance (if applicable)				60		GAA FY 2020	299,960.03			299,960.03
20AA0184	IMPROVEMENT OF MPB - BRGY. MASKIL, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/13-19/2019	N/A	12/02/2019	12/02/2019	12/06/2019	12/16/2019	Completion/Acceptance (if applicable)				60		GAA FY 2020	369,979.97			369,979.97
20AA0185	IMPROVEMENT OF MPB - BRGY. 25 STA. CANETANA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	N/A	12/05/2019	12/05/2019	12/08/2019	12/17/2019	Completion/Acceptance (if applicable)				60		GAA FY 2020	339,970.81			339,970.81
20AA0186	IMPROVEMENT OF MPB - BRGY. ESTANCA, PIDUG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	N/A	12/05/2019	12/05/2019	12/08/2019	12/17/2019	Completion/Acceptance (if applicable)				60		GAA FY 2020	469,913.25			469,913.25

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
										Contract Cost (Php)	CO	Date of Receipt of Invitation	Post Qual											
Remarks (Explaining Changes from the App)																								

| 20AA0187 | REHABILITATION OF WATER SYSTEM, BRGY. DILAWO, PASUQUIN, ILOCOS NORTE | CONSTRUCTION SECTION | Yes | Public Bidding | N/A | 11/14-20/2019 | N/A | 12/05/2019 | 12/05/2019 | 12/08/2019 | 12/17/2019 | 02/06/2020 | 02/06/2020 | 02/19/2020 | 02/20/2020 | 7 | | GAA FY 2020 | P679,738.22 | | | P679,738.22 |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| 20AA0188 | IMPROVEMENT OF MPB- BRGY. TONOTON, PIDDIG, ILOCOS NORTE | CONSTRUCTION SECTION | Yes | Public Bidding | N/A | 11/14-20/2019 | N/A | 12/05/2019 | 12/05/2019 | 12/08/2019 | 12/17/2019 | | | | | 60 | | GAA FY 2020 | 509,995.22 | | | P509,995.22 |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| 20AA0189 | IMPROVEMENT OF MPB- BRGY. MABABANAG, VINTAR, ILOCOS NORTE | CONSTRUCTION SECTION | Yes | Public Bidding | N/A | 11/14-20/2019 | N/A | 12/05/2019 | 12/05/2019 | 12/08/2019 | 12/17/2019 | | | | | 60 | | GAA FY 2020 | 579,959.47 | | | P579,959.47 |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| 20AA0190 | CONSTRUCTION OF ROADS, BARANGAYS SAN CRISTOBAL AND SAN FRANCISCO, AND REHABILITATION OF ROADS, BARANGAYS SAN MANUEL AND SAN JOSE, SARARAT, ILOCOS NORTE | CONSTRUCTION SECTION | Yes | Public Bidding | N/A | 11/14-20/2019 | 11/21/2019 | 12/03/2019 | 12/03/2019 | 12/08/2019 | 12/17/2019 | 02/14/2020 | 02/14/2020 | 02/26/2020 | 02/27/2020 | 47 | | GAA FY 2020 | 1,464,908.80 | | | P1,464,908.80 |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | | | | | | | | | | | | | | | |
| Contract Cost (Php) | CO | Date of Receipt of Invitation | Post Qual |
|
|
| | | | | | | | | |

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO
20AA0191	IMPROVEMENT OF MRB - BRGY. STO. TOMAS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	11/21/2019	12/03/2019	12/03/2019	12/08/2019	12/17/2019					60		GAA FY 2020	689,971.59		*689,971.59
20AA0192	CONSTRUCTION OF SPILLWAY - BRGY. SAN PEDRO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	11/21/2019	12/03/2019	12/03/2019	12/08/2019	12/17/2019					30		GAA FY 2020	279,797.06		*279,797.06
20AA0193	IMPROVEMENT OF WATER SYSTEM - BRGY. SAN ANTONIO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	11/21/2019	12/03/2019	12/03/2019	12/08/2019	12/17/2019					7		GAA FY 2020	329,474.72		*329,474.72
20AA0194	REHABILITATION OF STONE MASONRY - BRGY. 51-A NANGALISAN EAST, LDAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	11/21/2019	12/03/2019	12/03/2019	12/08/2019	12/17/2019							GAA FY 2020	499,950.59		*499,950.59

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO
20AA0191	IMPROVEMENT OF MRB - BRGY. STO. TOMAS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	11/21/2019	12/03/2019	12/03/2019	12/08/2019	12/17/2019		Completion/Acceptance (if applicable)								
20AA0192	CONSTRUCTION OF SPILLWAY - BRGY. SAN PEDRO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	11/21/2019	12/03/2019	12/03/2019	12/08/2019	12/17/2019		Completion/Acceptance (if applicable)								
20AA0193	IMPROVEMENT OF WATER SYSTEM - BRGY. SAN ANTONIO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	11/21/2019	12/03/2019	12/03/2019	12/08/2019	12/17/2019		Completion/Acceptance (if applicable)								
20AA0194	REHABILITATION OF STONE MASONRY - BRGY. 51-A NANGALISAN EAST, LDAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	11/21/2019	12/03/2019	12/03/2019	12/08/2019	12/17/2019		Completion/Acceptance (if applicable)								

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO
20AA0191	IMPROVEMENT OF MRB - BRGY. STO. TOMAS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	11/21/2019	12/03/2019	12/03/2019	12/08/2019	12/17/2019		Completion/Acceptance (if applicable)								
20AA0192	CONSTRUCTION OF SPILLWAY - BRGY. SAN PEDRO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	11/21/2019	12/03/2019	12/03/2019	12/08/2019	12/17/2019		Completion/Acceptance (if applicable)								
20AA0193	IMPROVEMENT OF WATER SYSTEM - BRGY. SAN ANTONIO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	11/21/2019	12/03/2019	12/03/2019	12/08/2019	12/17/2019		Completion/Acceptance (if applicable)								
20AA0194	REHABILITATION OF STONE MASONRY - BRGY. 51-A NANGALISAN EAST, LDAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	11/21/2019	12/03/2019	12/03/2019	12/08/2019	12/17/2019		Completion/Acceptance (if applicable)								

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0200	CONTRACT PACKAGE 2: a) REHABILITATION OF ROAD, BREG, BAGO, VINTAR, ILOCOS NORTE b) CONCRETING OF ROAD, BREG, DAGUPAN, VINTAR, ILOCOS NORTE c) CONCRETING OF ROAD, BREG, TAMADAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	N/A	12/03/2019	12/03/2019	12/08/2019	12/17/2019	Completion/Resolution/Award	Notice of Award			53		GAA FY 2020	1,859,891.09			P=1,899,891.09
20AA0201	IMPROVEMENT OF MPB - BREG, 02 STA. JOAQUINA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	N/A	12/03/2019	12/03/2019	12/08/2019	12/17/2019	Completion/Resolution/Award	Notice of Award			60		GAA FY 2020	349,992.04			P=349,992.04
20AA0202	IMPROVEMENT OF MPB - BREG, 36 ARANINW, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	N/A	12/03/2019	12/03/2019	12/08/2019	12/17/2019	Completion/Resolution/Award	Notice of Award			60		GAA FY 2020	439,995.22			P=439,995.22
20AA0203	CONSTRUCTION OF MPB - BREG, POBLACION 3, PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/14-20/2019	N/A	12/03/2019	12/03/2019	12/08/2019	12/17/2019	Completion/Resolution/Award	Notice of Award			60		GAA FY 2020	489,959.38			P=489,959.38

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABG (Php)	MOOE	CO
20AA0204	IMPROVEMENT OF CANAL LINING, AGOR ST. - BRGY, SAN LEANDRO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	N/A	12/04/2019	12/04/2019	12/09/2019	12/17/2019	Completion/ Acceptance (if applicable)				30		GAA FY 2020	429,992.02			429,992.02
20AA0206	CONSTRUCTION OF MPB - BRGY, 59-A DIBUA SOUTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	N/A	12/04/2019	12/04/2019	12/09/2019	12/17/2019	Completion/ Acceptance (if applicable)				60		GAA FY 2020	439,919.07			439,919.07
20AA0207	REHABILITATION OF VARIOUS FLOOD CONTROL STRUCTURES BARANGAYS SAN VICENTE AND STA. ROSA SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	N/A	12/04/2019	12/04/2019	12/09/2019	12/17/2019	Completion/ Acceptance (if applicable)				20		GAA FY 2020	639,017.78			639,017.78
20AA0208	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY 56-A BKCSIL NORTH, AND REHABILITATION OF VARIOUS FLOOD CONTROL STRUCTURES, BARANGAYS SANTA ANGELO, 08 SAN VICENTE, 21 SAN PEDRO AND 33 SAN ANDRES, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	N/A	12/04/2019	12/04/2019	12/09/2019	12/17/2019	Completion/ Acceptance (if applicable)				30		GAA FY 2020	1,820,956.50			1,820,956.50

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	
20AA0215	CONSTRUCTION OF EVACUATION CENTER - BRGY. 61 CATABAN, LAOAG CITY, ILOCOS MORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	N/A	12/04/2019	12/04/2019	12/09/2019	12/17/2019					70		GAA FY 2020	509,891.93		509,891.93	
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)			Remarks (Explaining Changes from the APP)							
						COA	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019											
						PCAI	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019											
20AA0216	IMPROVEMENT OF MPB - BRGY. 14 SANTO TOMAS, LAOAG CITY, ILOCOS MORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	N/A	12/04/2019	12/04/2019	12/09/2019	12/17/2019					60		GAA FY 2020	419,999.77		419,999.77	
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)			Remarks (Explaining Changes from the APP)							
						COA	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019											
						PCAI	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019											
20AA0217	CONSTRUCTION OF MPB - BRGY. 15 SAN GUILERMO, LAOAG CITY, ILOCOS MORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	N/A	12/04/2019	12/04/2019	12/09/2019	12/17/2019					60		GAA FY 2020	389,987.34		389,987.34	
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)			Remarks (Explaining Changes from the APP)							
						COA	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019											
						PCAI	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019											
20AA0218	IMPROVEMENT OF MPB - BRGY. SAN ROQUE, SARARAT, ILOCOS MORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	N/A	12/04/2019	12/04/2019	12/09/2019	12/17/2019					85		GAA FY 2020	409,974.20		409,974.20	
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)			Remarks (Explaining Changes from the APP)							
						COA	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019											
						PCAI	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0219	IMPROVEMENT OF MPB - BRGY. 62-A NAVOTAS NORTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	N/A	12/04/2019	12/04/2019	12/09/2019	12/17/2019		Delivery/ Completion/Acceptance (if applicable)			60		GAA FY 2020	469,969.56			469,969.56
20AA0220	IMPROVEMENT OF MPB - BRGY. 27 NUESTRA SEÑORA DE SOLEDAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019		Delivery/ Completion/Acceptance (if applicable)			60		GAA FY 2020	369,936.50			369,936.50
20AA0222	IMPROVEMENT OF MPB - BRGY. 42 APAYAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019		Delivery/ Completion/Acceptance (if applicable)			60		GAA FY 2020	459,986.47			459,986.47

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO						
20AA0224	IMPROVEMENT OF MPB - BRGY. 24 NUESTRA SEÑORA DE CONSOLACION, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)	GAA FY 2020	489,999.43	489,999.43					
20AA0225	IMPROVEMENT OF MPB - BRGY. SAGUIGU, PAGUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)	GAA FY 2020	439,969.50	439,969.50					
20AA0226	IMPROVEMENT OF MPB - BRGY. BAYOG, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)	GAA FY 2020	429,517.40	429,517.40					
20AA0228	CONSTRUCTION OF VARIOUS MULTI-PURPOSE BUILDINGS, 38.8 BAYOG, 30.9 SANTA MARIA, 37.0 RUIA, 13.0 NUESTRA SEÑORA DE CONSOLACION, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/15/2019	11/18-24/2019	11/25/2019	12/16/2019	12/16/2019	12/20/2019	12/27/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO	
20AA0229	IMPROVEMENT OF MRB - BRGY. MACUPTI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019					60		GAA FY 2020	239,984.01			#239,984.01	
		Total	Contract Cost (Php)	MOOE	CO	Use of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)											
Remarks (Explaining Changes from the APP)																							
CANCELLED																							
20AA0231	IMPROVEMENT OF MRB - BRGY. SUBEC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019					60		GAA FY 2020	419,682.72			#419,682.72	
		Total	Contract Cost (Php)	MOOE	CO	Use of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)											
Remarks (Explaining Changes from the APP)																							
CANCELLED																							
20AA0232	IMPROVEMENT OF MRB - BRGY. TUBBURAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019					60		GAA FY 2020	399,955.37			#399,955.37	
		Total	Contract Cost (Php)	MOOE	CO	Use of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)											
Remarks (Explaining Changes from the APP)																							
CANCELLED																							
20AA0233	REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. DIPULAT, VINTARA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019					60		GAA FY 2020	709,954.43			#709,954.43	
		Total	Contract Cost (Php)	MOOE	CO	Use of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)											
Remarks (Explaining Changes from the APP)																							
CANCELLED																							

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
																			Total	MOOE	CO
20AA0235	IMPROVEMENT OF MRB - BRGY. VISAYA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/13/2019	12/20/2019					60		GAA FY 2020	579,883.92		579,883.92
		Total	Contract Cost (Php)		CO	Use of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
			MOOE																		
			Contract Cost (Php)																		
20AA0236	IMPROVEMENT OF MRB - BRGY. POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/13/2019	12/20/2019					60		GAA FY 2020	339,923.74		339,923.74
		Total	Contract Cost (Php)		CO	Use of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
			MOOE																		
			Contract Cost (Php)																		
20AA0237	REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARRANGAYS SAN JUAN AND SAN AGUSTIN, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/13/2019	12/20/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	120		GAA FY 2020	679,897.18		679,897.18
		Total	Contract Cost (Php)		CO	Use of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
			MOOE																		
			Contract Cost (Php)																		
20AA0238	IMPROVEMENT OF MRB - BRGY. SALPAO, PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	16-Dec-2019	12/16/2019	43,820.00	43,827.00					60		GAA FY 2020	489,970.72		489,970.72
		Total	Contract Cost (Php)		CO	Use of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
			MOOE																		
			Contract Cost (Php)																		

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
20AA0240	CONSTRUCTION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAY UTOL, AND REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAY BANBAN AND LAMAO, BANGGUL, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019	02/13/2020	02/13/2020	02/26/2020	02/27/2020	60		GAA FY 2020	1,217,592.77			₱1,217,592.77																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation				Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
			MOOE	BID						BID	BID	BID	BID		BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	BID	

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds		ABC (Php)	
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award					Total	MOOE	CO	
20AA0264	CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, DUMALINEG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/17-23/2020	02/24/2020	3/13/2020	3/13/2020	03/14/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	60		GAA FY 2020	1,247,362.23		₱1,247,362.23
		Total				Contract Cost (Php)		CO		List of Invited Observers		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		Remarks (Explaining Changes from the APP)		
20AA0265	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, BUGNOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/17-23/2020	02/24/2020	03/09/2020	03/09/2020	03/11/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	22		GAA FY 2020	499,787.57		₱499,787.57
		Total				Contract Cost (Php)		CO		List of Invited Observers		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		Remarks (Explaining Changes from the APP)		
20AA0266	CONSTRUCTION OF ROADS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/17-23/2020	02/24/2020	03/09/2020	03/09/2020	03/11/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	49		GAA FY 2020	3,266,801.16		₱3,266,801.16
		Total				Contract Cost (Php)		CO		List of Invited Observers		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		Remarks (Explaining Changes from the APP)		
20AA0267	CONSTRUCTION OF ROADS, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/17-23/2020	02/24/2020	03/09/2020	03/09/2020	03/11/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	49		GAA FY 2020	1,662,965.75		₱1,662,965.75
		Total				Contract Cost (Php)		CO		List of Invited Observers		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		Remarks (Explaining Changes from the APP)		

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds		ABC (Php)	CO
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award					Total	MOOE		
20AA0268	CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, PASAUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/20-26/2020	02/27/2020	03/10/2020	03/10/2020	03/11/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	85		GAA FY 2020	1,583,987.72		₱1,583,987.72
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)							
						COA	02/24/2020	03/05/2020	03/05/2020	03/06/2020	03/13/2020										
						PCAI	02/24/2020	03/05/2020	03/05/2020	03/06/2020	03/13/2020										
		₱1,535,234.63				Bantay Lansangin	02/24/2020	03/05/2020	03/05/2020	03/06/2020	03/13/2020										
20AA0269	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/20-26/2020	02/27/2020	03/05/2020	03/05/2020	03/07/2020	05/12/2020	05/14/2020	05/14/2020	05/27/2020	05/28/2020	60		GAA FY 2020	5,424,433.64		₱5,424,433.64
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)							
						COA	02/24/2020	04/30/2020	04/30/2020	05/04/2020	05/07/2020										
						PCAI	02/24/2020	04/30/2020	04/30/2020	05/04/2020	05/07/2020										
		₱5,145,136.55				Bantay Lansangin	02/24/2020	04/30/2020	04/30/2020	05/04/2020	05/07/2020										
20AA0270	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/11-17/2020	03/18/2020	03/05/2020	03/05/2020	03/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	30		GAA FY 2020	1,929,446.27		₱1,929,446.27
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)							
						COA	03/13/2020	04/30/2020	04/30/2020	05/04/2020	05/07/2020										
						PCAI	03/13/2020	04/30/2020	04/30/2020	05/04/2020	05/07/2020										
		₱1,873,293.17				Bantay Lansangin	03/13/2020	04/30/2020	04/30/2020	05/04/2020	05/07/2020										
20AA0271	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, PASAUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/20-26/2020	02/27/2020	03/10/2020	03/10/2020	03/11/2020	03/13/2020	03/16/2020	03/16/2020	05/14/2020	05/15/2020	30		GAA FY 2020	1,266,540.78		₱1,266,540.78
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)							
						COA	02/24/2020	03/05/2020	03/05/2020	03/06/2020	03/10/2020										
						PCAI	02/24/2020	03/05/2020	03/05/2020	03/06/2020	03/10/2020										
		₱1,226,763.59				Bantay Lansangin	02/24/2020	03/05/2020	03/05/2020	03/06/2020	03/10/2020										

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award									
20AA0276	CONSTRUCTION OF ROADS, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/21-27/2020	02/28/2020	03/11/2020	03/11/2020	03/12/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	51		GAA FY 2020	1,564,157.37			P1,564,157.37
		Total		MOOE	CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)										
20AA0278	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, PASAQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/21-27/2020	N/A	03/11/2020	03/11/2020	03/12/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	30		GAA FY 2020	989,915.99			P989,915.99
		Total		MOOE	CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)										
20AA0279	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/21-27/2020	N/A	03/11/2020	03/11/2020	03/12/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	35		GAA FY 2020	749,963.48			P749,963.48
		Total		MOOE	CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)										
20AA0280	CONSTRUCTION OF ROADS, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/21-27/2020	N/A	03/11/2020	03/11/2020	03/12/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	47		GAA FY 2020	749,856.20			P749,856.20
		Total		MOOE	CO	List of invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)										

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
										Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)	Delivery/ Completion/Acceptance (if applicable)								Total	MOOE	CO
Remarks (Explaining Changes from the App)																							

20AA0281	REPAIR/ MAINTENANCE OF CONCRETE PAVEMENT ALONG MANILA-NORTH ROAD K0300+087-K0507+153, PASUQUIN, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	2/25-3/3/2020	03/04/2020	03/16/2020	03/16/2020	03/12/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	37		MAINTENANCE FY 2020	1,252,273.24		Phil, 252,273.24
Actual Procurement Activity																					
Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)	Delivery/ Completion/Acceptance (if applicable)																		
20AA0282	INSTALLATION OF ROAD SAFETY DEVICES ALONG MANILA-NORTH ROAD, S000341Z	MAINTENANCE SECTION	No	Public Bidding	02/24/2020	2/25-3/5/2020	N/A	05/04/2020	05/04/2020	05/05/2020	05/08/2020	05/11/2020	05/11/2020	05/27/2020	05/28/2020	30		MAINTENANCE FY 2020	5,536,771.03		Phil, 536,771.03
Actual Procurement Activity																					
Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)	Delivery/ Completion/Acceptance (if applicable)																		
20AA0283	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/26-3/3/2020	03/04/2020	03/16/2020	03/16/2020	03/17/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	30		GAA FY 2020	1,761,840.96		Phil, 761,840.96
Actual Procurement Activity																					
Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)	Delivery/ Completion/Acceptance (if applicable)																		
20AA0291	REPAIR/REHAB/IMPROVEMENT OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, ILOCOS NORTE APAAYAO ROAD K0493+900-K0495+973, SARRAT, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	02/27/2020	3/2-8/2020	03/09/2020	05/04/2020	05/04/2020	05/05/2020	05/13/2020	05/14/2020	05/14/2020	05/20/2020	05/21/2020	199		SAR2020-01-000028	43,496,353.61		Phil, 43,496,353.61
Actual Procurement Activity																					
Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)	Delivery/ Completion/Acceptance (if applicable)																		
Remarks (Explaining Changes from the App)																					

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO				
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award													
20AA0292	REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND SHOULDER ALONG MANILA NORTH ROAD, KM343+200-KM343+245, BRGY. BARUYEN, BANGULU, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	3/2-8/2020	03/09/2020	05/04/2020	05/04/2020	05/06/2020	05/11/2020	05/12/2020	05/12/2020	05/27/2020	05/28/2020	45		SR2020-01-000025	2,392,989.58			P2,392,989.58				
																							Date of Receipt of Invitation			
																							Delivery/ Completion/Acceptance (If applicable)			
																							Remarks (Explaining Changes from the App)			
20AA0293	REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND SHOULDER ALONG RODOLFO G. FARINAS JR. BYPASS ROAD, BRGY. TANGID, LAONG CITY, KM488+180-KM488+240	MAINTENANCE SECTION	No	Public Bidding	N/A	3/2-8/2020	03/09/2020	05/04/2020	05/04/2020	05/06/2020	05/11/2020	05/12/2020	05/12/2020	05/27/2020	05/28/2020	40		SR2020-01-000025	2,909,999.83			P2,909,999.83				
																							Date of Receipt of Invitation			
																							Delivery/ Completion/Acceptance (If applicable)			
																							Remarks (Explaining Changes from the App)			
20AA0294	REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND CAVE-IN CONCRETE PAVEMENT ALONG ILOCOS NORTE-APAYAO ROAD, BRGY. SAN MANUEL, SARARAT, ILOCOS NORTE, KM491+290-KM491+310	MAINTENANCE SECTION	No	Public Bidding	N/A	3/2-8/2020	N/A	05/04/2020	05/04/2020	05/06/2020	05/11/2020	05/12/2020	05/12/2020	05/27/2020	05/28/2020	30		SR2020-01-000025	999,999.34			P999,999.34				
																							Date of Receipt of Invitation			
																							Delivery/ Completion/Acceptance (If applicable)			
																							Remarks (Explaining Changes from the App)			
20AA0298	REPAIR/REHABILITATION OF COLLAPSED SLOPE PROTECTION OF BOLD BRIDGE ABUTMENT "B", BRGY. TARRAG, PAGUDPUD, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	3/5-11/2020	N/A	05/04/2020	05/04/2020	05/05/2020	05/08/2020	05/11/2020	05/11/2020	05/27/2020	05/28/2020	26		MAINTENANCE 2020	837,999.49			P837,999.49				
																							Date of Receipt of Invitation			
																							Delivery/ Completion/Acceptance (If applicable)			
																							Remarks (Explaining Changes from the App)			

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO										
20AA0309	REPAIR/MAINTENANCE OF NATIONAL BRIDGES ALONG MAJALA-NORTH-ROAD: MATBAOAN BR. K0507-366, NIKET BR. K0508-125.8, CAMUAN BR. III K0512-360	MAINTENANCE SECTION	No	Public Bidding	N/A	3/13-19/2020	03/20/2020	05/04/2020	05/04/2020	05/08/2020	05/27/2020	05/27/2020	05/27/2020	06/03/2020	06/04/2020	42		ROUTINE MAINTENANCE	1,700,342.83			#1,700,342.83										
																							Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	
20AA0310	REPAINTING/MAINTENANCE OF GILBERT BRIDGE (I) BO089712) K0486-042 AND GILBERT BRIDGE II (B0084212) K0486-7182. MANILA-NORTH-ROAD, LAMANG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	3/2-8/2020	N/A	05/04/2020	05/04/2020	05/05/2020	05/08/2020	05/11/2020	05/11/2020	05/27/2020	05/28/2020	20		ROUTINE MAINTENANCE	982,856.19			#982,856.19										
																							Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)	
20AA0311	CONCRETING OF ROAD, BRGY. STA. MATILDE, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/13-19/2020	N/A	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	49			GAA FY 2020	609,874.37			#609,874.37									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
20AA0312	CONCRETING OF ROAD, BRGY. DILANIS, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/13-19/2020	N/A	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	49			GAA FY 2020	589,764.77			#589,764.77									
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (If applicable)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20AA0314	CONSTRUCTION OF CLASSROOM, 4 UNIT REGULAR WORKSHOP (2 STOREY), PAGUDUPUD, NATIONAL HIGH SCHOOL, PAGUDUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/16-22/2020	N/A	05/19/2020	05/19/2020				Completion/Acceptance (if applicable)			10		BEFF 2020	899,321.74			899,321.74
20AA0315	CONSTRUCTION OF 2 UNIT SCIENCE LABORATORY AND 2 UNIT ICT LABORATORY (2-STOREY), PAGUDUPUD NATIONAL HIGH SCHOOL, PAGUDUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/16-22/2020	N/A	05/19/2020	05/19/2020				Completion/Acceptance (if applicable)			5		BEFF 2020	184,425.50			184,425.50
20AA0316	CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, PIDBIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/25-4/1/2020	04/02/2020	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	140		GAA FY 2020	4,098,573.04			4,098,573.04
20AA0317	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CAJASI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/25-4/1/2020	N/A	05/05/2020	05/05/2020	05/06/2020	05/08/2020	05/11/2020	05/11/2020	05/27/2020	05/28/2020	120		GAA FY 2020	969,975.52			969,975.52

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award									
20AA0318	REHABILITATION OF ROAD, BRGY. BAGO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/26-4/1/2020	N/A	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	53		GAA FY 2020	589,941.66			589,941.66
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)								
						COA	N/A	04/30/2020	04/30/2020	05/04/2020	05/07/2020											
						PCAI	N/A	04/30/2020	04/30/2020	05/04/2020	05/07/2020											
		578,142.82						04/30/2020	04/30/2020	05/04/2020	05/07/2020											
20AA0319	CONSTRUCTION OF MULTI PURPOSE BUILDINGS, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/26-4/1/2020	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	05/13/2020	05/13/2020	05/27/2020	05/28/2020	140		GAA FY 2020	4,289,956.39			4,289,956.39
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)								
						COA	03/30/2020	04/30/2020	04/30/2020	05/04/2020	05/07/2020											
						PCAI	03/30/2020	04/30/2020	04/30/2020	05/04/2020	05/07/2020											
		180,094.13						04/30/2020	04/30/2020	05/04/2020	05/07/2020											
20AA0320	CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/26-4/1/2020	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	05/14/2020	05/14/2020	05/27/2020	05/28/2020	90		GAA FY 2020	1,643,341.87			1,643,341.87
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)								
						COA	03/30/2020	04/30/2020	04/30/2020	05/04/2020	05/07/2020											
						PCAI	03/30/2020	04/30/2020	04/30/2020	05/04/2020	05/07/2020											
		1,618,256.92						04/30/2020	04/30/2020	05/04/2020	05/07/2020											
20AA0321	CONSTRUCTION OF MULTI PURPOSE BUILDINGS, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	03/23/2020	3/26-4/1/2020	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	05/13/2020	05/13/2020	05/27/2020	05/28/2020	160		GAA FY 2020	5,900,363.97			5,900,363.97
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)								
						COA	04/02/2020	04/30/2020	04/30/2020	05/04/2020	05/07/2020											
						PCAI	04/02/2020	04/30/2020	04/30/2020	05/04/2020	05/07/2020											
		5,811,872.54						04/02/2020	04/30/2020	05/04/2020	05/07/2020											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Source of Funds	ABC (Php)	MOOE	CO												
											Date of Receipt of Invitation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award																
																			Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance								
										Remarks (Explaining Changes from the APP)																				
20AA0322	CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	03/24/2020	3/27-4/2, 2020	04/03/2020	05/05/2020	05/07/2020	05/12/2020	05/14/2020	05/14/2020	05/27/2020	05/28/2020	190	GAA FY 2020	7,017,861.41		P7,017,861.41											
																				Total	Contract Cost (Php)	MOOE	CO							
																								List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
		P6,877,447.53					04/03/2020	04/30/2020	04/30/2020	05/04/2020	05/07/2020																			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Source of Funds	ABC (Php)	MOOE	CO												
											Date of Receipt of Invitation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award																
																			Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance								
																							Remarks (Explaining Changes from the APP)							
20AA0323	CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, SARARAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/27-4/2, 2020	04/03/2020	05/05/2020	05/07/2020	05/12/2020	05/14/2020	05/14/2020	05/27/2020	05/28/2020	95	GAA FY 2020	1,732,457.70		P1,732,457.70											
																				Total	Contract Cost (Php)	MOOE	CO							
																								List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
		P1,661,338.99					03/31/2020	04/30/2020	04/30/2020	05/04/2020	05/07/2020																			
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Source of Funds	ABC (Php)	MOOE	CO												
											Date of Receipt of Invitation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award																
																			Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance								
																							Remarks (Explaining Changes from the APP)							
20AA0324	REPAIR/MAINTENANCE OF DPWH BUILDING-BOE-HAULING AREA BUILDING, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/13-19/2020	N/A	05/04/2020	05/04/2020	05/05/2020	05/08/2020	05/11/2020	05/27/2020	05/28/2020	25	MAINTENANCE 2020	499,999.93		P499,999.93											
																				Total	Contract Cost (Php)	MOOE	CO							
																								List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
		P488,961.73					N/A	04/29/2020	04/29/2020	04/30/2020	05/05/2020																			
20AA0334	REPLACEMENT OF CONCRETE PAVEMENT ALONG MANILA NORTH ROAD, S000341Z, BURGOS, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/29-5/5, 2020	N/A	05/18/2020	05/18/2020	05/22/2020	06/01/2020	06/02/2020	06/11/2020	06/15/2020	36	MAINTENANCE 2020	630,735.51		P630,735.51											
																				Total	Contract Cost (Php)	MOOE	CO							
																								List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
		P666,519.07					N/A	05/13/2020	05/13/2020	05/19/2020	05/27/2020																			

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO											
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award																			
20AA0335	REPAIR AND MAINTENANCE OF BRGY. GABU NORTE FLOOD CONTROL STRUCTURE ALONG PADSAN RIVER, BRGY. GABU NORTE, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/29-5/5, 2020	05/06/2020	05/18/2020	05/18/2020	05/22/2020	06/01/2020	06/02/2020	06/02/2020	06/11/2020	06/15/2020	32		MAINTENANCE	1,499,999.27		P=1,499,999.27											
																						Contract Cost (Php)	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Notice of Award
20AA0336	REPAIR AND MAINTENANCE OF BRGY. CAVIT FLOOD CONTROL STRUCTURE ALONG PADSAN RIVER, BRGY. CAVIT, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/29-5/5, 2020	05/06/2020	05/18/2020	05/18/2020	05/22/2020	06/01/2020	06/02/2020	06/02/2020	06/11/2020	06/15/2020	30		MAINTENANCE	1,499,585.15		P=1,499,585.15											
																						Contract Cost (Php)	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Notice of Award
20AA0337	REHABILITATION/ MAINTENANCE OF DPWH BUILDING, ILOCOS NORTE FIRST DISTRICT ENGINEERING OFFICE, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/29-5/5, 2020	05/06/2020	05/18/2020	05/18/2020	05/22/2020	06/01/2020	06/02/2020	06/02/2020	06/11/2020	06/15/2020	60		MAINTENANCE	1,499,020.92		P=1,499,020.92											
																						Contract Cost (Php)	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Notice of Award
20AA0338	INSTALLATION/ APPLICATION OF ROAD SAFETY DEVICES ALONG CAPE BOJEDOR ROAD, S001.81Z, BURGOS, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	4/29-5/5, 2020	05/06/2020	05/18/2020	05/18/2020	05/22/2020	06/01/2020	06/02/2020	06/02/2020	06/11/2020	06/15/2020	18		MAINTENANCE	1,230,071.85		P=1,230,071.85											
																						Contract Cost (Php)	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Notice of Award

Remarks (Explaining Changes from the App)																				
---	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	Total	ABC (Php)	MOOE	CO								
					Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance													
20AA0339	REPAINTING OF PATAPAT VIADUCT, K0376+326-K0376+1, 457, BRGY. PANCAN, PAGUDPUD, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	5/6-12/2020	05/13/2020	05/26/2020	05/26/2020	05/28/2020	06/01/2020	06/02/2020	06/02/2020	06/11/2020	06/15/2020	39		MAINTENANCE ANCE 2020	1,857,632.24		P1,857,632.24									
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
P1,819,710.89	Lansangnan	COA	05/08/2020	05/21/2020	05/21/2020	05/23/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020															
Remarks (Explaining Changes from the App)																														
20AA0340	REPAIR/ MAINTENANCE OF DIG BUILDING BUREAU OF JAIL MANAGEMENT OF PENOLOY, LAOAG CITY JAIL, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	5/6-12/2020	N/A	05/26/2020	05/26/2020	05/28/2020	06/01/2020	06/02/2020	06/02/2020	06/11/2020	06/15/2020	60		MAINTENANCE ANCE 2020	999,983.97		P999,983.97									
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
P984,425.09	Lansangnan	COA	05/21/2020	05/21/2020	05/21/2020	05/23/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020															
Remarks (Explaining Changes from the App)																														
20AA0341	REPAIR/ MAINTENANCE OF DOJ BUILDING, NATIONAL BUREAU OF INVESTIGATION BUILDING, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	5/7-13/2020	N/A	05/26/2020	05/26/2020	05/28/2020	06/01/2020	06/02/2020	06/02/2020	06/11/2020	06/15/2020	60		MAINTENANCE ANCE 2020	999,982.00		P999,982.00									
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
P984,793.77	Lansangnan	COA	05/21/2020	05/21/2020	05/21/2020	05/23/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020	05/27/2020															
Remarks (Explaining Changes from the App)																														
20AA0342	REHABILITATION/ MAINTENANCE OF DIG BUILDING, BUREAU OF FIRE PROTECTION, MAIN BUILDING, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	5/29-6/4/2020	06/05/2020	06/17/2020	06/17/2020	06/18/2020	06/23/2020	06/25/2020	06/26/2020	07/06/2020	07/07/2020	60		MAINTENANCE ANCE 2020	1,499,961.03		P1,499,961.03									
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
P1,476,701.14	Lansangnan	COA	06/02/2020	06/12/2020	06/12/2020	06/15/2020	06/22/2020	06/22/2020	06/22/2020	06/22/2020	06/22/2020	06/22/2020	06/22/2020	06/22/2020	06/22/2020															
Remarks (Explaining Changes from the App)																														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)															
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award						Total	MOOE	CO													
20AA0343	REPAIR/ MAINTENANCE OF DILG BUILDING LAOAG CITY POLICE STATION BUILDING, LAOAG CITY, ILOCOS MONTE	MAINTENANCE SECTION	No	Public Bidding	N/A	5/7-13/2020	N/A	05/26/2020	05/26/2020	05/28/2020	06/01/2020	06/02/2020	06/02/2020	06/11/2020	06/15/2020	60		MAINTENANCE 2020	499,880.84		499,880.84													
																						Contract Cost (Php)		List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation		Delivery/ Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the App)			
																						Total	MOOE					CO						
																													PCAI					Bantay Lanasangan
Total Allotted Budget of Procurement Activities :																					1,029,564,395.73													
Total Contract Price of Procurement Activities Conducted :																					994,173,076.36													
Total Savings (Total Allotted Budget - Total Contract Price) :																					35,391,319.37													

Prepared by:

JAMES RODOLGOSO
BAC Secretariat Head

Recommended for Approval by:

FREDIE A. PABOC
BAC Vice Chairman

Approved:

MARIA VENUS S. TORIO
District Engineer