

COMPLETED PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Program/Project	PMO/End User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
					Pre-proc Conference	Ads/Post of IABE	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery/Accept	
1	20CM0004-Network Development Program, Road Widening – Tertiary Roads, San Marcelino – San Antonio – San Narciso Road, KD153+(-138) – KD153+000, San Marcelino, Zambales	Construction	Yes	Competitive Public Bidding	10/16/2019	10/23/2019	10/30/2019	11/12/2019	11/12/2019	11/14/2019	11/14/2019	02/03/2020	02/10/2020	02/14/2020		NEP 2020	3,919,841.29			3,834,889.59			COA	n/a	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019							
																						PICE	n/a	10/28/2019	10/28/2019	10/28/2019	10/28/2019	10/28/2019								
2	20CM0005-Network Development Program, Construction of Bypass and Diversion Roads, Cawag-Philseco Bypass Road, Subic, Zambales	Construction	Yes	Competitive Public Bidding	11/22/2019	11/29/2019	12/06/2019	12/18/2019	12/18/2019	12/20/2019	12/20/2019	03/04/2020	03/09/2020	03/12/2020		NEP 2020	96,469,949.64			94,064,065.18			COA	n/a	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019							
																						PICE	n/a	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019								
3	20CM0006-Network Development Program, Construction of By-pass and Diversion Roads, Subic Bypass, Package 1, Subic, Zambales	Construction	Yes	Competitive Public Bidding	11/22/2019	11/29/2019	12/06/2019	12/18/2019	12/18/2019	12/18/2019	12/20/2019	12/20/2019	02/24/2020	02/27/2020	02/28/2020		NEP 2020	57,689,549.49			56,702,130.93			COA	n/a	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019						
																						PICE	n/a	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019								
4	20CM0007 - Network Development Program - Construction of By-pass and Diversion Roads, Subic Bypass, Package 2, Zambales	Construction	Yes	Competitive Public Bidding	11/22/2019	11/29/2019	12/06/2019	12/18/2019	12/18/2019	12/18/2019	12/20/2019	12/20/2019	02/24/2020	02/27/2020	02/28/2020		NEP 2020	76,369,049.20			75,605,315.62			COA	n/a	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019						
																						PICE	n/a	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019								
5	20CM0009-Network Development Program, Bridge Program – Retrofitting/ Strengthening of Permanent Bridges, Bangal Bridge (B016332L) along Jose Abad Santos Ave. (JASAL), Olongapo City	Construction	Yes	Competitive Public Bidding	11/22/2019	11/29/2019	12/06/2019	12/18/2019	12/18/2019	12/18/2019	12/20/2019	12/20/2019	02/3/2020	02/10/2020	02/14/2020		NEP 2020	5,375,306.70			5,195,847.71			COA	n/a	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019						
																						PICE	n/a	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019								
6	20CM0010-Network Development Program, Widening of Permanent Bridges, Kalaklan Br. (B016341L2) along Olongapo – Bugallon Road, Olongapo City	Construction	Yes	Competitive Public Bidding	11/22/2019	11/29/2019	12/06/2019	12/18/2019	12/18/2019	12/18/2019	12/20/2019	12/20/2019	02/3/2020	02/10/2020	02/14/2020		NEP 2020	44,099,932.78			42,418,192.58			COA	n/a	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019						
																						PICE	n/a	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019								
7	20CM0011-Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Jetty at Kalaklan Mouth, Kalaklan, Olongapo City	Construction	Yes	Competitive Public Bidding	10/30/2019	11/06/2019	11/14/2019	11/26/2019	11/26/2019	11/28/2019	11/28/2019	02/3/2020	02/10/2020	02/14/2020		NEP 2020	48,999,311.96			47,521,015.19			COA	n/a	11/14/2019	11/14/2019	11/14/2019	11/14/2019	11/14/2019							
																						PICE	n/a	11/08/2019	11/08/2019	11/08/2019	11/08/2019	11/08/2019								
8	20CM0012-Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage System, Rehabilitation of Camachile River (Upstream), San Marcelino, Zambales	Construction	Yes	Competitive Public Bidding	10/30/2019	11/06/2019	11/14/2019	11/26/2019	11/26/2019	11/28/2019	11/28/2019	02/3/2020	02/10/2020	02/14/2020		NEP 2020	48,997,517.02			47,844,918.88			COA	n/a	11/14/2019	11/14/2019	11/14/2019	11/14/2019	11/14/2019							
																						PICE	n/a	11/08/2019	11/08/2019	11/08/2019	11/08/2019	11/08/2019								

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Bidders	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-proc Conference	Advs/Post of IABE	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Ac test	
25	20CM0032-Construction of Multi-Purpose Building at Barangay Agao, San Marcelino, Zambales	Construction	Yes	Competitive Public Bidding	11/22/2019	11/29/2019	12/06/2019	12/18/2019	12/18/2019	12/20/2019	12/20/2019	02/4/2020	02/10/2020	02/14/2020	NEP 2020	4,899,649.35			4,801,471.69			COA	n/a	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019							
																					PICE	n/a	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019								

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of invited Observer	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
					Pre-proc Conference	Advs/Post of IAB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending AWARD	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept		
34	20CM0041-Rehabilitation of Villaflor Elementary School, Barangay San Roque, Castillejos, Zambales	Construction	Yes	Competitive Public Bidding	10/30/2019	11/06/2019	11/14/2019	11/26/2019	11/26/2019	11/26/2019	11/28/2019	11/28/2019	02/4/2020	02/10/2020	02/14/2020		NEP 2020	979,950.98			969,845.25			COA PICE	n/a n/a	11/14/2019 11/08/2019	11/14/2019 11/08/2019	11/14/2019 11/08/2019	11/14/2019 11/08/2019	11/14/2019 11/08/2019						
35	20CM0042-Construction of Multi-Purpose Building and Perimeter Fence, Lawin Elementary School, Barangay San Rafael, San Marcelino, Zambales	Construction	Yes	Competitive Public Bidding	11/22/2019	11/29/2019	12/06/2019	12/18/2019	12/18/2019	12/18/2019	12/20/2019	12/20/2019	02/4/2020	02/10/2020	02/14/2020		NEP 2020	2,939,671.35			2,883,454.27			COA PICE	n/a n/a	12/04/2019 12/04/2019	12/04/2019 12/04/2019	12/04/2019 12/04/2019	12/04/2019 12/04/2019	12/04/2019 12/04/2019						
36	20CM0043-Construction of Multi-Purpose Building, Bangal Elementary School, Barangay New Cabalan, Olongapo City, Zambales	Construction	Yes	Competitive Public Bidding	10/30/2019	11/06/2019	11/14/2019	11/26/2019	11/26/2019	11/26/2019	11/28/2019	11/28/2019	02/4/2020	02/10/2020	02/14/2020		NEP 2020	4,409,452.39			4,326,538.25			COA PICE	n/a n/a	11/14/2019 11/08/2019	11/14/2019 11/08/2019	11/14/2019 11/08/2019	11/14/2019 11/08/2019	11/14/2019 11/08/2019						
37	20CM0044-Construction of Multi-Purpose Building, Dalanawan Elementary School, Barangay Agiao, San Marcelino, Zambales	Construction	Yes	Competitive Public Bidding	10/16/2019	10/23/2019	10/30/2019	11/12/2019	11/12/2019	11/12/2019	11/14/2019	11/14/2019	02/04/2020	02/01/2020	02/17/2020		NEP 2020	2,939,948.68			2,882,394.76			COA PICE	n/a n/a	10/25/2019 10/28/2019	10/25/2019 10/28/2019	10/25/2019 10/28/2019	10/25/2019 10/28/2019	10/25/2019 10/28/2019						
38	20CM0045-Construction of Multi-Purpose Building, East Tapinac Elementary School, Barangay East Tapinac, Olongapo City, Zambales	Construction	Yes	Competitive Public Bidding	10/16/2019	10/23/2019	10/30/2019	11/12/2019	11/12/2019	11/12/2019	11/14/2019	11/14/2019	02/04/2020	02/01/2020	02/17/2020		NEP 2020	4,899,017.39			4,801,780.85			COA PICE	n/a n/a	10/25/2019 10/28/2019	10/25/2019 10/28/2019	10/25/2019 10/28/2019	10/25/2019 10/28/2019	10/25/2019 10/28/2019						
39	20CM0046-Construction of Multi-Purpose Building Kalalake Elementary School Barangay Kalalake, Olongapo City, Zambales	Construction	Yes	Competitive Public Bidding	10/23/2019	10/30/2019	11/7/2019	11/19/2019	11/19/2019	11/19/2019	11/21/2019	11/21/2019	02/5/2020	02/01/2020	02/17/2020		NEP 2020	3,429,778.69			3,361,629.33			COA PICE	n/a n/a	11/06/2019 11/05/2019	11/06/2019 11/05/2019	11/06/2019 11/05/2019	11/06/2019 11/05/2019	11/06/2019 11/05/2019						
40	20CM0047-Construction of Multi-Purpose Building, Mapanao Elementary School, Barangay Asinan Proper, Subic, Zambales	Construction	Yes	Competitive Public Bidding	10/16/2019	10/23/2019	10/30/2019	11/12/2019	11/12/2019	11/12/2019	11/14/2019	11/14/2019	02/05/2020	02/01/2020	02/17/2020		NEP 2020	4,899,915.57			4,824,634.54			COA PICE	n/a n/a	10/25/2019 10/28/2019	10/25/2019 10/28/2019	10/25/2019 10/28/2019	10/25/2019 10/28/2019	10/25/2019 10/28/2019						
41	20CM0048-Construction of Multi-Purpose Building, New Cabalan Plaza, Purok 6, Barangay New Cabalan, Olongapo City, Zambales	Construction	Yes	Competitive Public Bidding	10/16/2019	10/23/2019	10/30/2019	11/12/2019	11/12/2019	11/12/2019	11/14/2019	11/14/2019	02/05/2020	02/01/2020	02/17/2020		NEP 2020	3,429,084.67			3,361,463.82			COA PICE	n/a n/a	10/25/2019 10/28/2019	10/25/2019 10/28/2019	10/25/2019 10/28/2019	10/25/2019 10/28/2019	10/25/2019 10/28/2019						
42	20CM0049-Construction of Multi-Purpose Building, New Cabalan Senior High School, Olongapo City, Zambales	Construction	Yes	Competitive Public Bidding	11/13/2019	11/20/2019	11/28/2019	12/10/2019	12/10/2019	12/10/2019	12/12/2019	12/12/2019	02/5/2020	02/01/2020	02/17/2020		NEP 2020	4,809,588.92			4,813,811.82			COA PICE	n/a n/a	11/22/2019 11/22/2019	11/22/2019 11/22/2019	11/22/2019 11/22/2019	11/22/2019 11/22/2019	11/22/2019 11/22/2019						
43	20CM0050-Construction of Multi-Purpose Building, Old Cabalan Plaza, Purok 12 Barangay Old Cabalan, Olongapo City, Zambales	Construction	Yes	Competitive Public Bidding	11/22/2019	11/29/2019	12/06/2019	12/18/2019	12/18/2019	12/18/2019	12/20/2019	12/20/2019	02/5/2020	02/01/2020	02/17/2020		NEP 2020	4,899,412.96			4,797,598.85			COA PICE	n/a n/a	12/04/2019 12/04/2019	12/04/2019 12/04/2019	12/04/2019 12/04/2019	12/04/2019 12/04/2019	12/04/2019 12/04/2019						

Code (PAP)	Procurement Program/Project	PMA/End-User	Is this Early Proc.	Mode of Proc.	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			Unaffiliated Observer	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-proc Conference	Adm/Post of IAB	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids</																									

PREPARED BY:

CHECKED BY:

APPROVED: