

Code/UACS/PAP	Procurement Program/Project	PMO/End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
20HG0001 (300104216897000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Bugui, Malibool, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 8-14, 2019	Oct. 15, 2019	November 5, 2019	November 5, 2019	Nov. 6, 2019	Nov. 7-8, 2019	January 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	March 27, 2020	March 27, 2021	GoP	700,000.00		700,000.00	678,228.57		678,228.57	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019		
20HG0002 (300104216898000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Candilis, Badian, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 8-14, 2019	Oct. 15, 2019	November 5, 2019	November 5, 2019	Nov. 6, 2019	Nov. 7-8, 2019	January 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	March 27, 2020	March 27, 2021	GoP	700,000.00		700,000.00	678,278.15		678,278.15	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019		
20HG0003 (300104216899000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Cottoton, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 8-14, 2019	Oct. 15, 2019	November 5, 2019	November 5, 2019	Nov. 6, 2019	Nov. 7-8, 2019	January 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	March 27, 2020	March 27, 2021	GoP	700,000.00		700,000.00	689,500.00		689,500.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019		
20HG0004 (300104216900000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Guilwanon, Ginatlian, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 8-14, 2019	Oct. 15, 2019	November 5, 2019	November 5, 2019	Nov. 6, 2019	Nov. 7-8, 2019	January 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	March 27, 2020	March 27, 2021	GoP	700,000.00		700,000.00	678,288.70		678,288.70	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019		
20HG0005 (300104216901000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Kanghala, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 8-14, 2019	Oct. 15, 2019	November 5, 2019	November 5, 2019	Nov. 6, 2019	Nov. 7-8, 2019	January 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	March 27, 2020	March 27, 2021	GoP	700,000.00		700,000.00	678,201.75		678,201.75	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019		
20HG0006 (300104210406000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Kanguha, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 8-14, 2019	Oct. 15, 2019	November 5, 2019	November 5, 2019	Nov. 6, 2019	Nov. 7-8, 2019	January 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	March 27, 2020	March 27, 2021	GoP	700,000.00		700,000.00	678,297.96		678,297.96	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019		
20HG0007 (300104216903000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Manduyong, Badian, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 8-14, 2019	Oct. 15, 2019	November 5, 2019	November 5, 2019	Nov. 6, 2019	Nov. 7-8, 2019	January 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	March 27, 2020	March 27, 2021	GoP	700,000.00		700,000.00	678,268.97		678,268.97	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019		
20HG0008 (300104216919000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Arbor, Boljoon, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 8-14, 2019	Oct. 15, 2019	November 5, 2019	November 5, 2019	Nov. 6, 2019	Nov. 7-8, 2019	January 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	June 14, 2020	June 14, 2021	GoP	2,970,000.00		2,970,000.00	2,880,900.00		2,880,900.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019		
20HG0009 (300104216918000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Apo, Argao, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 8-14, 2019	Oct. 15, 2019	November 5, 2019	November 5, 2019	Nov. 6, 2019	Nov. 7-8, 2019	January 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	June 14, 2020	June 14, 2021	GoP	2,970,000.00		2,970,000.00	2,817,706.16		2,817,706.16	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019		
20HG0010 (300104216925000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Tiguib, Argao, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 8-14, 2019	Oct. 15, 2019	November 5, 2019	November 5, 2019	Nov. 6, 2019	Nov. 7-8, 2019	January 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	June 14, 2020	June 14, 2021	GoP	2,970,000.00		2,970,000.00	2,817,473.00		2,817,473.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019	Oct. 8, 2019		
20HG0011 (300104216904000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Masa, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 9-15, 2019	Oct. 16, 2019	November 6, 2019	November 6, 2019	Nov. 7, 2019	Nov. 8-11, 2019	January 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	March 27, 2020	March 27, 2021	GoP	700,000.00		700,000.00	678,298.10		678,298.10	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 9, 2019	Oct. 9, 2019	Oct. 9, 2019	Oct. 9, 2019	Oct. 9, 2019		
20HG0012 (300104216905000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Poblacion Loo, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 8-15, 2019	Oct. 16, 2019	November 6, 2019	November 6, 2019	Nov. 7, 2019	Nov. 8-11, 2019	January 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	June 4, 2020	June 4, 2021	GoP	2,574,000.00		2,574,000.00	2,492,998.08		2,492,998.08	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 9, 2019	Oct. 9, 2019	Oct. 9, 2019	Oct. 9, 2019	Oct. 9, 2019		
20HG0013 (300104216906000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Salamanca, Ginatlian, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 9-15, 2019	Oct. 16, 2019	November 6, 2019	November 6, 2019	Nov. 7, 2019	Nov. 8-11, 2019	January 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	March 27, 2020	March 27, 2021	GoP	700,000.00		700,000.00	678,188.00		678,188.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 9, 2019	Oct. 9, 2019	Oct. 9, 2019	Oct. 9, 2019	Oct. 9, 2019		
20HG0014 (300104216907000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Santicon, Badian, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 9-15, 2019	Oct. 16, 2019	November 6, 2019	November 6, 2019	Nov. 7, 2019	Nov. 8-11, 2019	January 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	March 27, 2020	March 27, 2021	GoP	700,000.00		700,000.00	678,259.99		678,259.99	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 9, 2019	Oct. 9, 2019	Oct. 9, 2019	Oct. 9, 2019	Oct. 9, 2019		

Code/UACS/PAP	Procurement Program/Project	PMO/End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
20HG0028 (300104216924000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Luka, Oslob, Cebu	Construction Section	YES	Competitive Bidding	-	Oct. 17-23, 2019	Oct. 24, 2019	Nov. 7, 2019	Nov. 7, 2019	Nov. 8, 2019	Nov. 11-12, 2019	Jan. 27, 2020	January 28, 2020	February 4, 2020	February 6, 2020	June 14, 2020	June 14, 2021	GoP	2,970,000.00		2,970,000.00	2,880,000.00		2,880,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 17, 2019	Oct. 17, 2019	Oct. 17, 2019	Oct. 17, 2019	Oct. 17, 2019		
20HG0029 (320101105152000)	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Look River Flood Control Structure (Upstream) along Santander-Barili-Toledo Road, KD160+260, Malabuyoc, Cebu	Construction Section	YES	Competitive Bidding	Oct. 10, 2019	Oct. 17-23, 2019	Oct. 24, 2019	Nov. 7, 2019	Nov. 7, 2019	Nov. 8, 2019	Nov. 11-12, 2019	Jan. 27, 2020	January 28, 2020	February 4, 2020	February 5, 2020	August 11, 2020	August 11, 2021	GoP	39,200,000.00		39,200,000.00	37,984,800.00		37,984,800.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Oct. 17, 2019	Oct. 17, 2019	Oct. 17, 2019	Oct. 17, 2019	Oct. 17, 2019		
20HG0030 (310102100544000)	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Santander-Barili-Toledo Rd - KD153 + 000 - KD154 + 000, KD206 + 000 - KD206 + 864	Construction Section	YES	Competitive Bidding	Nov. 13, 2019	Nov. 20-26, 2019	Nov. 27, 2019	Jan. 28, 2020	Jan. 28, 2020	January 29, 2020	Jan. 30-31, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	June 11, 2020	June 11, 2021	GoP	49,000,000.00		49,000,000.00	47,488,000.00		47,488,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Nov. 20, 2019	Nov. 20, 2019	Nov. 20, 2019	Nov. 20, 2019	Nov. 20, 2019		
20HG0031 (320101105150000)	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Malbog, Poblacion, Alegria, Cebu	Construction Section	NO	Competitive Bidding	Jan. 3, 2020	Jan. 10-16, 2020	Jan. 17, 2020	Jan. 31, 2020	Jan. 31, 2020	Feb. 3, 2020	Feb. 4-5, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	July 23, 2020	July 23, 2021	GoP	24,500,000.00		24,500,000.00	23,250,388.98		23,250,388.98	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020		
20HG0032 (320101105151000)	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Ginatlian River Flood Control, Ginatlian	Construction Section	NO	Competitive Bidding	Jan. 3, 2020	Jan. 10-16, 2020	Jan. 17, 2020	Jan. 31, 2020	Jan. 31, 2020	Feb. 3, 2020	Feb. 4-5, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	August 20, 2020	August 20, 2021	GoP	49,000,000.00		49,000,000.00	47,482,000.00		47,482,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020		
20HG0033 (320101105155000)	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Salining River Flood Control, Malabuyoc, Cebu	Construction Section	NO	Competitive Bidding	Jan. 3, 2020	Jan. 10-16, 2020	Jan. 17, 2020	Jan. 31, 2020	Jan. 31, 2020	Feb. 3, 2020	Feb. 4-5, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	September 3, 2020	September 3, 2021	GoP	44,100,000.00		44,100,000.00	41,802,224.00		41,802,224.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020		
20HG0035 (300104216923000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Lapay, Argao, Cebu	Construction Section	NO	Competitive Bidding	-	Jan. 10-16, 2020	Jan. 17, 2020	Jan. 31, 2020	Jan. 31, 2020	Feb. 3, 2020	Feb. 4-5, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	June 25, 2020	June 25, 2021	GoP	2,970,000.00		2,970,000.00	2,880,900.00		2,880,900.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020		
20HG0037 (300117207018000)	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Road at Brgy. Malatbo & Campisong, Ginatlian, Cebu	Construction Section	YES	Competitive Bidding	-	Nov. 27-Dec. 3, 2019	Dec. 4, 2019	Jan. 27, 2020	Jan. 27, 2020	Jan. 28, 2020	Jan. 29-30, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	April 15, 2020	April 15, 2021	GoP	1,980,000.00		1,980,000.00	1,877,795.70		1,877,795.70	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
20HG0041 (300117207028000)	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Nangka - El Pardo Road, Boljoon, Cebu	Construction Section	YES	Competitive Bidding	-	Nov. 27-Dec. 3, 2019	Dec. 4, 2019	Jan. 27, 2020	Jan. 27, 2020	Jan. 28, 2020	Jan. 29-30, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	April 29, 2020	April 29, 2021	GoP	4,950,000.00		4,950,000.00	4,697,528.00		4,697,528.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		

Code/UACS/PAP	Procurement Program/Project	PMO/End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
20HG0042 (300117207022000)	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Colawin, Argao, Cebu	Construction Section	YES	Competitive Bidding	-	Nov. 27-Dec. 3, 2019	Dec. 4, 2019	Jan. 27, 2020	Jan. 27, 2020	Jan. 28, 2020	Jan. 29-30, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	May 12, 2020	May 12, 2021	GoP	4,950,000.00		4,950,000.00	4,697,538.62		4,697,538.62	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
20HG0043 (300117207026000)	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Brgy. Cataluhan - Nalhub, Dalaguete, Cebu	Construction Section	YES	Competitive Bidding	Nov. 20, 2019	Nov. 27-Dec. 3, 2019	Dec. 4, 2019	Jan. 27, 2020	Jan. 27, 2020	Jan. 28, 2020	Jan. 29-30, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	May 6, 2020	May 6, 2021	GoP	9,900,000.00		9,900,000.00	9,600,000.00		9,600,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
20HG0044 (300117207021000)	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Calorong - Palanas, Samboan, Cebu	Construction Section	YES	Competitive Bidding	-	Nov. 27-Dec. 3, 2019	Dec. 4, 2019	Jan. 27, 2020	Jan. 27, 2020	Jan. 28, 2020	Jan. 29-30, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	May 6, 2020	May 6, 2021	GoP	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
20HG0045 (300117207024000)	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Construction (Completion) of Road, Brgy. Lanao - Dumalan, Dalaguete, Cebu	Construction Section	YES	Competitive Bidding	Nov. 20, 2019	Nov. 27-Dec. 3, 2019	Dec. 4, 2019	Jan. 27, 2020	Jan. 27, 2020	Jan. 28, 2020	Jan. 29-30, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	May 3, 2020	May 3, 2021	GoP	9,900,000.00		9,900,000.00	9,385,888.00		9,385,888.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
20HG0046 (300203100890000)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Palanas Farm and Resort Road connecting to Dayhag Falls, Boljoon, Cebu	Construction Section	YES	Competitive Bidding	Nov. 21, 2019	Nov. 28-Dec. 4, 2019	Dec. 5, 2019	Jan. 28, 2020	Jan. 28, 2020	Jan. 29, 2020	Jan. 30-31, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	July 11, 2020	July 11, 2021	GoP	19,600,000.00		19,600,000.00	18,599,988.65		18,599,988.65	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
20HG0048 (300203100887000)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Barangay Tan-awan, Oslob traversing Canyang, Samboan, San Antonio, Boljoon-Upper Becernil, Boljoon, Cebu	Construction Section	YES	Competitive Bidding	Nov. 21, 2019	Nov. 28-Dec. 4, 2019	Dec. 5, 2019	Jan. 28, 2020	Jan. 28, 2020	Jan. 29, 2020	Jan. 30-31, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	July 19, 2020	July 19, 2021	GoP	24,500,000.00		24,500,000.00	23,740,000.00		23,740,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
20HG0050 (300204100542000)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, San Miguel St. Connecting Brgy. Carbanua and National Highway in support of Cacao Tablea Industry, Argao, Cebu	Construction Section	YES	Competitive Bidding	Nov. 21, 2019	Nov. 28-Dec. 4, 2019	Dec. 5, 2019	Jan. 28, 2020	Jan. 28, 2020	Jan. 29, 2020	Jan. 30-31, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	August 14, 2020	August 14, 2021	GoP	19,600,000.00		19,600,000.00	18,616,000.00		18,616,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
20HG0051 (300204100540000)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Isidro C. Kintanar St. Connecting National Highway (Brgy. Tulid) in support of Weaving Industry (Hablón de Cebu), Argao, Cebu	Construction Section	YES	Competitive Bidding	Nov. 21, 2019	Nov. 28-Dec. 4, 2019	Dec. 5, 2019	Jan. 28, 2020	Jan. 28, 2020	Jan. 29, 2020	Jan. 30-31, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	August 7, 2020	August 7, 2021	GoP	19,600,000.00		19,600,000.00	18,616,000.00		18,616,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
20HG0052 (300203101259000)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Can-ukban-Manlum Road leading to Cagsing, Cebu	Construction Section	YES	Competitive Bidding	-	Nov. 28-Dec. 4, 2019	Dec. 5, 2019	Jan. 28, 2020	Jan. 28, 2020	Jan. 29, 2020	Jan. 30-31, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	April 26, 2020	April 26, 2021	GoP	4,900,000.00		4,900,000.00	4,646,263.70		4,646,263.70	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
20HG0054 (310205100503000)	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Dalaguete-Mantalongon-Badian Road, Brgy. Ablayan to Brgy. Dobbob Section, Cebu	Construction Section	YES	Competitive Bidding	Nov. 21, 2019	Nov. 28-Dec. 4, 2019	Dec. 5, 2019	Jan. 28, 2020	Jan. 28, 2020	Jan. 29, 2020	Jan. 30-31, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	July 19, 2020	July 19, 2020	GoP	24,500,000.00		24,500,000.00	23,740,000.00		23,740,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		

Code/UACS/PAP	Procurement Program/Project	PMO/End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
20HG0055 (310112100219000)	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Argao-Ronda Rd - K0078 + (-687)	Construction Section	YES	Competitive Bidding	-	Nov. 29-Dec. 5, 2019	Dec. 6, 2019	Jan. 29, 2020	Jan. 29, 2020	Jan. 30, 2020	Jan. 31-Feb. 3, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	Sept. 8, 2020	Sept. 8, 2021	GoP	4,045,440.00		4,045,440.00	3,838,868.80		3,838,868.80	1) COA	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
																									2) Cebu Contractor's Association							
																									3) Archdiocese of Cebu							
																									4) PICE Cebu Chapter							
20HG0056 (320101104199000)	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tapon River Flood Control, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	Nov. 22, 2019	Nov. 29-Dec. 5, 2019	Dec. 6, 2019	Jan. 29, 2020	Jan. 29, 2020	Jan. 30, 2020	Jan. 31-Feb. 3, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	Sept. 12, 2020	Sept. 12, 2021	GoP	68,600,000.00		68,600,000.00	66,470,000.00		66,470,000.00	1) COA	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
																									2) Cebu Contractor's Association							
																									3) Archdiocese of Cebu							
																									4) PICE Cebu Chapter							
20HG0057 (320101104200000)	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Yaya Flood Control, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	Nov. 22, 2019	Nov. 29-Dec. 5, 2019	Dec. 6, 2019	Jan. 29, 2020	Jan. 29, 2020	Jan. 30, 2020	Jan. 31-Feb. 3, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	Sept. 12, 2020	Sept. 12, 2021	GoP	68,600,000.00		68,600,000.00	66,473,000.00		66,473,000.00	1) COA	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
																									2) Cebu Contractor's Association							
																									3) Archdiocese of Cebu							
																									4) PICE Cebu Chapter							
20HG0058 (300117207009000)	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Manga-Bugui Road, Brgy. Manga, Alcantara & Brgy. Bugui, Moalboar, Cebu	Construction Section	YES	Competitive Bidding	-	Nov. 29-Dec. 5, 2019	Dec. 6, 2019	Jan. 29, 2020	Jan. 29, 2020	Jan. 30, 2020	Jan. 31-Feb. 3, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	April 29, 2020	April 29, 2021	GoP	2,871,000.00		2,871,000.00	2,716,000.00		2,716,000.00	1) COA	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
																									2) Cebu Contractor's Association							
																									3) Archdiocese of Cebu							
																									4) PICE Cebu Chapter							
20HG0059 (300117207019000)	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Road at Brgy. Pascual & Cogon, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	-	Nov. 29-Dec. 5, 2019	Dec. 6, 2019	Jan. 29, 2020	Jan. 29, 2020	Jan. 30, 2020	Jan. 31-Feb. 3, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	May 6, 2020	May 6, 2021	GoP	2,970,000.00		2,970,000.00	2,808,527.26		2,808,527.26	1) COA	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
																									2) Cebu Contractor's Association							
																									3) Archdiocese of Cebu							
																									4) PICE Cebu Chapter							
20HG0061 (300117207020000)	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Road at Brgy. Palanas & Canorong, Ginatitan, Cebu	Construction Section	YES	Competitive Bidding	-	Nov. 29-Dec. 5, 2019	Dec. 6, 2019	Jan. 29, 2020	Jan. 29, 2020	Jan. 30, 2020	Jan. 31-Feb. 3, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	May 6, 2020	May 6, 2021	GoP	2,871,000.00		2,871,000.00	2,716,875.00		2,716,875.00	1) COA	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
																									2) Cebu Contractor's Association							
																									3) Archdiocese of Cebu							
																									4) PICE Cebu Chapter							
20HG0064 (310205100419000)	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Dalaguete-Mantalongon-Badian Road, Dobbob, Badian,Cebu	Construction Section	YES	Competitive Bidding	Nov. 22, 2019	Nov. 29-Dec. 5, 2019	Dec. 6, 2019	Feb. 17, 2020	Feb. 17, 2020	Feb. 18, 2020	Feb. 19-20, 2020	Feb. 26, 2020	Feb. 27, 2020	March 6, 2020	March 9, 2020	Sept. 25, 2020	Sept. 25, 2021	GoP	96,500,000.00		96,500,000.00	93,500,000.00		93,500,000.00	1) COA	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019	Nov. 29, 2019		
																									2) Cebu Contractor's Association							
																									3) Archdiocese of Cebu							
																									4) PICE Cebu Chapter							
20HG0065 (310205100418000)	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Dalaguete-Mantalongon-Badian Road, Basak, Badian,Cebu	Construction Section	YES	Competitive Bidding	Nov. 27, 2019	Dec. 4-10, 2019	Dec. 11, 2019	March 9, 2020	March 9, 2020	March 10, 2020	March 11-12, 2020	March 23, 2020	March 24, 2020	April 1, 2020	April 3, 2020	Oct. 21, 2020	Oct. 21, 2021	GoP	96,500,000.00		96,500,000.00	93,500,000.00		93,500,000.00	1) COA	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019		
																									2) Cebu Contractor's Association							
																									3) Archdiocese of Cebu							
																									4) PICE Cebu Chapter							
20HG0066 (300203101236000)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Cambais Falls, Alegria, Cebu	Construction Section	YES	Competitive Bidding	Nov. 27, 2019	Dec. 4-10, 2019	Dec. 11, 2019	Jan. 30, 2020	Jan. 30, 2020	Jan. 31, 2020	Feb. 3-4, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	Aug. 7, 2020	Aug. 7, 2021	GoP	14,700,000.00		14,700,000.00	13,902,487.00		13,902,487.00	1) COA	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019		
																									2) Cebu Contractor's Association							
																									3) Archdiocese of Cebu							
																									4) PICE Cebu Chapter							
20HG0067 (300203101263000)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Tubod - Basiao - Candis Road leading to Salagmayya Peak, Badian, Cebu	Construction Section	YES	Competitive Bidding	Nov. 27, 2019	Dec. 4-10, 2019	Dec. 11, 2019	Jan. 30, 2020	Jan. 30, 2020	Jan. 31, 2020	Feb. 3-4, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	Aug. 13, 2020	Aug. 13, 2021	GoP	19,600,000.00		19,600,000.00	19,000,000.00		19,000,000.00	1) COA	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019		
																									2) Cebu Contractor's Association							
																									3) Archdiocese of Cebu							
																									4) PICE Cebu Chapter							

Code/UACS/PAP	Procurement Program/Project	PMO/End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If available)	
COMPLETED PROCUREMENT ACTIVITIES																																
20HG0068 (320101105153000)	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Matutinao River Flood Control, Matutinao, Badian, Cebu	Construction Section	YES	Competitive Bidding	Nov. 27, 2019	Dec. 4-10, 2019	Dec. 11, 2019	Jan. 30, 2020	Jan. 30, 2020	Jan. 31, 2020	Feb. 3-4, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	Aug. 6, 2020	Aug. 6, 2021	GoP	14,700,000.00		14,700,000.00	13,950,300.00		13,950,300.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019		
20HG0069 (300203101257000)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Canyoneering and Cambais Falls, Alegria, Cebu	Construction Section	YES	Competitive Bidding	Nov. 27, 2019	Dec. 4-10, 2019	Dec. 11, 2019	Jan. 30, 2020	Jan. 30, 2020	Jan. 31, 2020	Feb. 3-4, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	June 12, 2020	June 12, 2021	GoP	9,800,000.00		9,800,000.00	9,256,945.50		9,256,945.50	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019		
20HG0070 (300203101258000)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Bugas - Tigbao - Santicon Road leading to Candungao and Sohoton Peaks, Badian, Cebu	Construction Section	YES	Competitive Bidding	Nov. 27, 2019	Dec. 4-10, 2019	Dec. 11, 2019	Jan. 30, 2020	Jan. 30, 2020	Jan. 31, 2020	Feb. 3-4, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	Aug. 6, 2020	Aug. 6, 2021	GoP	19,600,000.00		19,600,000.00	18,562,105.00		18,562,105.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019		
20HG0071 (300204100541000)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poblacion-Dobobo-Talayay-Taytay Road connecting Poblacion Badian and Badian-Dalaguete National Road in support of Mat Weaving and Furniture Industry at Brgy. Dobobo, Talayong and Taytay, Badian, Cebu	Construction Section	YES	Competitive Bidding	Nov. 27, 2019	Dec. 4-10, 2019	Dec. 11, 2019	Jan. 30, 2020	Jan. 30, 2020	Jan. 31, 2020	Feb. 3-4, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	June 19, 2020	June 19, 2021	GoP	9,800,000.00		9,800,000.00	9,298,230.86		9,298,230.86	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019		
20HG0072 (320101105156000)	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Reconstruction/Rehabilitation of Poblacion Flood Control, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	-	Dec. 4-10, 2019	Dec. 11, 2019	Jan. 30, 2020	Jan. 30, 2020	Jan. 31, 2020	Feb. 3-4, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	June 5, 2020	June 5, 2021	GoP	4,900,000.00		4,900,000.00	4,748,000.00		4,748,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019		
20HG0073 (320101105154000)	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion Drainage, Poblacion, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	Nov. 27, 2019	Dec. 4-10, 2019	Dec. 11, 2019	Jan. 30, 2020	Jan. 30, 2020	Jan. 31, 2020	Feb. 3-4, 2020	March 23, 2020	March 24, 2020	April 1, 2020	April 3, 2020	*Sept. 13, 2020	Sept. 13, 2021	GoP	25,564,280.00		25,564,280.00	24,770,000.00		24,770,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019		
20HG0074 (300107200902000)	LOCAL PROGRAM, Flood Control and Drainage, Flood Control Structures/Facilities, Construction of Spillway at Brgy. Vive, Ronda, Cebu	Construction Section	YES	Competitive Bidding	-	Dec. 4-10, 2019	Dec. 11, 2019	Jan. 30, 2020	Jan. 30, 2020	Jan. 31, 2020	Feb. 3-4, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	July 30, 2020	July 31, 2021	GoP	3,234,000.00		3,234,000.00	3,069,061.36		3,069,061.36	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019	Dec. 4, 2019		
20HG0075 (300203100899000)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Barangay Luka to Barangay Tumalog Road leading to Tumalog Falls, Brgy. Luka, Ostob, Cebu	Construction Section	YES	Competitive Bidding	Nov. 29, 2019	Dec. 6-12, 2019	Dec. 13, 2019	Dec. 26, 2019	Dec. 26, 2019	Dec. 27, 2019	Jan. 3-13, 2020	Jan. 27, 2020	Jan. 28, 2020	Feb. 4, 2020	Feb. 6, 2020	June 26, 2020	June 26, 2021	GoP	19,600,000.00		19,600,000.00	18,599,720.60		18,599,720.60	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019		
20HG0076 (300203101260000)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Mantalongon-Lapa-Lugangan Extension Road leading to Lugangan Peak & Monkey Habitat, Dalaguete, Cebu	Construction Section	YES	Competitive Bidding	Nov. 29, 2019	Dec. 6-12, 2019	Dec. 13, 2019	Dec. 26, 2019	Dec. 26, 2019	Dec. 27, 2019	Jan. 3-13, 2020	Jan. 27, 2020	Jan. 28, 2020	Feb. 4, 2020	Feb. 6, 2020	June 11, 2020	June 11, 2021	GoP	9,800,000.00		9,800,000.00	9,480,888.00		9,480,888.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019		
20HG0077 (300117207016000)	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Road at Brgy. Basidor, Moalboal, Cebu	Construction Section	YES	Competitive Bidding	-	Dec. 6-12, 2019	Dec. 13, 2019	Dec. 26, 2019	Dec. 26, 2019	Dec. 27, 2019	Jan. 3-13, 2020	Jan. 27, 2020	Jan. 28, 2020	Feb. 4, 2020	Feb. 6, 2020	April 14, 2020	April 14, 2021	GoP	2,970,000.00		2,970,000.00	2,917,630.70		2,917,630.70	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019		
20HG0078 (300117207007000)	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Libo-o-Tupas Road at Brgy. Libo, Ronda, Cebu	Construction Section	YES	Competitive Bidding	-	Dec. 6-12, 2019	Dec. 13, 2019	Dec. 26, 2019	Dec. 26, 2019	Dec. 27, 2019	Jan. 3-13, 2020	Jan. 27, 2020	Jan. 28, 2020	Feb. 4, 2020	Feb. 6, 2020	April 3, 2020	April 3, 2021	GoP	2,475,000.00		2,475,000.00	2,348,608.10		2,348,608.10	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019		
20HG0079 (300117207051000)	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Road Opening, Brgy. Badayan, Boljoon, Cebu	Construction Section	YES	Competitive Bidding	-	Dec. 6-12, 2019	Dec. 13, 2019	Dec. 26, 2019	Dec. 26, 2019	Dec. 27, 2019	Jan. 3-13, 2020	Jan. 27, 2020	Jan. 28, 2020	Feb. 4, 2020	Feb. 6, 2020	April 26, 2020	April 26, 2021	GoP	2,970,000.00		2,970,000.00	2,818,551.98		2,818,551.98	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019		

Name of Agency: DPWH CEBU 4TH DISTRICT ENGINEERING OFFICE

Code/UACS/PAP	Procurement Program/Project	PMO/End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
20HG0084 (300117207027000)	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Brgy. Panadtaran - Bug-ot, Argao, Cebu	Construction Section	YES	Competitive Bidding	-	Dec. 6-12, 2019	Dec. 13, 2019	Dec. 27, 2019	Dec. 27, 2019	Jan. 2, 2020	Jan. 3-13, 2020	Jan. 27, 2020	Jan. 28, 2020	Feb. 4, 2020	Feb. 6, 2020	April 14, 2020	April 14, 2021	GoP	3,960,000.00		3,960,000.00	3,757,636.35		3,757,636.35	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019		
20HG0085 (300203160891000)	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Dalaguete Beach Park, Dalaguete, Cebu	Construction Section	YES	Competitive Bidding	Nov. 29, 2019	Dec. 6-12, 2019	Dec. 13, 2019	Dec. 27, 2019	Dec. 27, 2019	Jan. 2, 2020	Jan. 3-13, 2020	Jan. 27, 2020	Jan. 28, 2020	Feb. 4, 2020	Feb. 6, 2020	Sept. 14, 2020	Sept. 14, 2021	GoP	24,500,000.00		24,500,000.00	23,250,500.00		23,250,500.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019	Dec. 9, 2019		
20HG0087 (1320101105149000)	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Alcoy Seawall, Alcoy, Cebu	Construction Section	NO	Competitive Bidding	Jan. 3, 2020	Jan. 10-16, 2020	Jan. 17, 2020	Jan. 31, 2020	Jan. 31, 2020	Feb. 3, 2020	Feb. 4-5, 2020	Feb. 4, 2020	Feb. 4, 2020	Feb. 6, 2020	Feb. 7, 2020	Aug. 11, 2020	Aug. 11, 2021	GoP	49,000,000.00		49,000,000.00	46,550,000.00		46,550,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020		
20HG0088 (300104216920000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Bacdayan, Boljoon, Cebu	Construction Section	NO	Competitive Bidding	-	Jan. 10-16, 2020	Jan. 17, 2020	Jan. 31, 2020	Jan. 31, 2020	Feb. 3, 2020	Feb. 4-5, 2020	Feb. 18, 2020	Feb. 19, 2020	Feb. 26, 2020	Feb. 28, 2020	July 2, 2020	July 2, 2021	GoP	2,970,000.00		2,970,000.00	2,940,300.00		2,940,300.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020		
20HG0089 (300104216949000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Poblacion, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	-	Jan. 10-16, 2020	Jan. 17, 2020	Jan. 31, 2020	Jan. 31, 2020	Feb. 3, 2020	Feb. 4-5, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	May 26, 2020	May 26, 2021	GoP	1,980,000.00		1,980,000.00	1,907,013.38		1,907,013.38	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020		
20HG0090 (300104216909000)	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building, Brgy. Daanlungsod, Alcoy, Cebu	Construction Section	NO	Competitive Bidding	-	Jan. 10-16, 2020	Jan. 17, 2020	Jan. 31, 2020	Jan. 31, 2020	Feb. 3, 2020	Feb. 4-5, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	April 26, 2020	April 26, 2021	GoP	1,000,000.00		1,000,000.00	970,000.00		970,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020	Jan. 10, 2020		
20HG0091 (200000100017000)	Repair/Rehabilitation of Slope Protection along Argao-Moalboal Road, K0064+400	Maintenance Section	NO	Competitive Bidding	-	Jan. 15-21	Jan. 22, 2020	Feb. 5, 2020	Feb. 5, 2020	Feb. 6, 2020	Feb. 7-10, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	April 1, 2020	April 1, 2021	GoP	1,263,839.44		1,263,839.44	1,262,839.44		1,262,839.44	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Jan. 16, 2020	Jan. 16, 2020	Jan. 16, 2020	Jan. 16, 2020	Jan. 16, 2020		
20HG0092 (2000000100017000)	Repair/Rehabilitation of Slope Protection along Santander-Barili-Toledo Road, K0143+500	Maintenance Section	NO	Competitive Bidding	-	Jan. 16-22, 2020	Jan. 23, 2020	Feb. 4, 2020	Feb. 4, 2020	Feb. 5, 2020	Feb. 6-7, 2020	Feb. 6, 2020	Feb. 12, 2020	Feb. 19, 2020	Feb. 21, 2020	April 30, 2020	April 30, 2021	GoP	2,239,793.23		2,239,793.23	2,238,793.00		2,238,793.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Jan. 16, 2020	Jan. 16, 2020	Jan. 16, 2020	Jan. 16, 2020	Jan. 16, 2020		
20HG0094 (300117207018000)	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Panlaan-Balaygtiki Road at Brgy. Panlaan & Balaygtiki, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	-	Jan. 24-30, 2020	Jan. 31, 2020	Feb. 12, 2020	Feb. 12, 2020	Feb. 13, 2020	Feb. 14-17, 2020	May 5, 2020	May 6, 2020	May 13, 2020	May 15, 2020	July 22, 2020	July 22, 2021	GoP	2,970,000.00		2,970,000.00	2,770,000.00		2,770,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	Jan. 24, 2020	Jan. 24, 2020	Jan. 24, 2020	Jan. 24, 2020	Jan. 24, 2020		
20HG0151 (300104216908000)	LOCAL PROGRAM, Local Infrastructure Program, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building, Brgy. Daanlungsod, Alcoy, Cebu	Construction Section	NO	Competitive Bidding	Feb. 26, 2020	March 4-10, 2020	March 11, 2020	March 23, 2020	March 23, 2020	March 24, 2020	March 25-26, 2020	April 13, 2020	April 15, 2020	April 22, 2020	April 24, 2020	Aug. 15, 2020	Aug. 15, 2021	GoP	6,930,000.00		6,930,000.00	6,722,000.00		6,722,000.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020		
Total Alloted Budget of Procurement Activities																			997,571,352.67													
Total Contract Price of Procurement Activities Conducted																			959,594,914.38													
Total Savings (total Alloted Budget-Total Contract Price																			37,976,438.29													

Code/UACS/PAP	Procurement Program/Project	PMO/End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
ON-GOING PROCUREMENT ACTIVITIES																																
20HG0034	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Asset Preservation Program; Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads; Dalaguete-Mantalongon-Badian Road – K0087+410 – K0087+550, K0087+570 – K0087+680	Construction Section	NO	Competitive Bidding	-	January 10-16, 2020	January 17, 2020	January 31, 2020	January 31, 2020	February 3, 2020	February 4-5, 2020							GoP	3,697,540.00		3,697,540.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	January 10, 2020	January 10, 2020	January 10, 2020	January 10, 2020	January 10, 2020		
20HG0036	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Permanent Bridge, Abayan Bridge along Dalaguete-Mantalongon-Badian Road (Dalaguete Side)	Construction Section	NO	Competitive Bidding	Nov. 20, 2019	Nov. 27-Dec. 3, 2019	Dec. 4, 2019	January 27, 2020	January 27, 2020	January 28, 2020	January 29-30, 2020							GoP	24,500,000.00		24,500,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	November 29, 2019	November 29, 2019	November 29, 2019	November 29, 2019	November 29, 2019		
20HG0040	Local Program, Local Roads and Bridges, Local Roads, Concreting of Banihigan – Tubod Basiao Road at Brgy. Banihigan & Tubod, Badian, Cebu	Construction Section	NO	Competitive Bidding	-	Nov. 27-Dec. 3, 2019	Dec. 4, 2019	January 27, 2020	January 27, 2020	January 28, 2020	January 29-30, 2020							GoP	4,950,000.00		4,950,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	November 29, 2019	November 29, 2019	November 29, 2019	November 29, 2019	November 29, 2019		
20HG0047	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Concreting of Poblacion, Argao – Usmad-Cansuje-Linusod (Vegetable Highway) leading to Coal Mountain Range, Argao, Cebu	Construction Section	NO	Competitive Bidding	Nov. 21, 2019	Nov. 28-Dec. 4, 2019	Dec. 5, 2019	January 28, 2020	January 28, 2020	January 29, 2020	January 30-31, 2020							GoP	24,500,000.00		24,500,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	November 29, 2019	November 29, 2019	November 29, 2019	November 29, 2019	November 29, 2019		
20HG0049	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Concreting of Monteverde Road to Duyan-duyan Cave in Camburoy, Samboan, Cebu	Construction Section	NO	Competitive Bidding	Nov. 21, 2019	Nov. 28-Dec. 4, 2019	Dec. 5, 2019	January 28, 2020	January 28, 2020	January 29, 2020	January 30-31, 2020							GoP	9,800,000.00		9,800,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	November 29, 2019	November 29, 2019	November 29, 2019	November 29, 2019	November 29, 2019		
20HG0053	Organizational Outcome 1: Ensure Safe and Reliable National Road System; Asset Preservation Program; Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads; Reconstruction to Concrete Pavement, N. Bacalso Ave. (Cebu South Road) – K0058+808.10 – K0060+000	Construction Section	NO	Competitive Bidding	Nov. 21, 2019	Nov. 28-Dec. 4, 2019	Dec. 5, 2019	January 28, 2020	January 28, 2020	January 29, 2020	January 30-31, 2020							GoP	29,085,420.00		29,085,420.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	November 29, 2019	November 29, 2019	November 29, 2019	November 29, 2019	November 29, 2019		
20HG0062	Local Program, Local Roads and Bridges, Local Roads, Concreting of Tomonoy-Agabalanga-Busay Road at Brgy. Tomonoy, Moalboal, Cebu	Construction Section	NO	Competitive Bidding	-	Nov. 29-Dec. 5, 2019	Dec. 6, 2019	January 29, 2020	January 29, 2020	January 30, 2020	Jan. 31 - Feb. 3, 2020							GoP	2,970,000.00		2,970,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	November 29, 2019	November 29, 2019	November 29, 2019	November 29, 2019	November 29, 2019		
20HG0080	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction (Completion) of Road, Brgy. Cahang, Sitio Balaas, Oslob, Cebu	Construction Section	YES	Competitive Bidding	-	Dec. 6-12, 2019	Dec. 13, 2019	Dec. 26, 2019	Dec. 26, 2019	Jan. 2, 2020	Jan. 3-13, 2020							GoP	4,950,000.00		4,950,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	December 9, 2019	December 9, 2019	December 9, 2019	December 9, 2019	December 9, 2019		
20HG0082	Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Road Opening and Concreting of Sitio Tigib, Poblacion leading to Sanayon View Deck and Marine Sanctuary, Santander, Cebu	Construction Section	YES	Competitive Bidding	Nov. 29, 2019	Dec. 6-12, 2019	Dec. 13, 2019	Dec. 26, 2019	Dec. 26, 2019	Jan. 2, 2020	Jan. 3-13, 2020							GoP	29,478,400.00		29,478,400.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	December 9, 2019	December 9, 2019	December 9, 2019	December 9, 2019	December 9, 2019		
20HG0083	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges – Taloot Bridge (800627CB) along Natalio Bacalso Avenue (Cebu South Road)	Construction Section	YES	Competitive Bidding	Nov. 29, 2019	Dec. 6-12, 2019	Dec. 13, 2019	Dec. 26, 2019	Dec. 26, 2019	Jan. 2, 2020	Jan. 3-13, 2020							GoP	9,800,000.00		9,800,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	December 9, 2019	December 9, 2019	December 9, 2019	December 9, 2019	December 9, 2019		
20HG0093	Local Program, Local Roads and Bridges, Local Roads, Rehabilitation of Tomonoy-Agabalanga Road at Brgy. Tomonoy & Agabalanga, Moalboal, Cebu	Construction Section	NO	Competitive Bidding	-	Jan. 24-30, 2020	Jan. 31, 2020	Feb. 12, 2020	Feb. 12, 2020	Feb. 13, 2020	Feb. 14-17, 2020							GoP	1,980,000.00		1,980,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	January 24, 2020	January 24, 2020	January 24, 2020	January 24, 2020	January 24, 2020		