

ANNEX B

Department of Public Works and Highways-Zambales 1st District Engineering Office Procurement Monitoring Report for 2nd Semester

| Code<br>(UACS/P<br>AP)           | Procurement<br>Program/Project                                                                                                                                                                      | PMO/<br>End-User | Mode of<br>Procurement  | Actual Procurement Activity |                |                           |                      |                     |                   |           |                    |                  |                      |                         |                            | Source of<br>Funds | ABC (PhP)     |      |    | Contract Cost (PhP) |      |    | List of<br>Invited<br>Observers | Date of Receipt of Invitation |                      |                     |                   |           |                                                           | Remarks<br>(Explaining changes from<br>the APP) |  |
|----------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------|-----------------------------|----------------|---------------------------|----------------------|---------------------|-------------------|-----------|--------------------|------------------|----------------------|-------------------------|----------------------------|--------------------|---------------|------|----|---------------------|------|----|---------------------------------|-------------------------------|----------------------|---------------------|-------------------|-----------|-----------------------------------------------------------|-------------------------------------------------|--|
|                                  |                                                                                                                                                                                                     |                  |                         | Pre-Proc<br>Conference      | Ads/Post of IB | Pre-bid Conf              | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post Qual | Notice of<br>Award | Contract Signing | Notice to<br>Proceed | Delivery/<br>Completion | Inspection &<br>Acceptance |                    | Total         | MOOE | CO | Total               | MOOE | CO |                                 | Pre-bid Conf                  | Eligibility<br>Check | Sub/Open of<br>Bids | Bid<br>Evaluation | Post Qual | Delivery/<br>Completion/<br>Acceptance<br>(if applicable) |                                                 |  |
|                                  |                                                                                                                                                                                                     |                  |                         |                             |                |                           |                      |                     |                   |           |                    |                  |                      |                         |                            |                    |               |      |    |                     |      |    |                                 |                               |                      |                     |                   |           |                                                           |                                                 |  |
| COMPLETED PROCUREMENT ACTIVITIES |                                                                                                                                                                                                     |                  |                         |                             |                |                           |                      |                     |                   |           |                    |                  |                      |                         |                            |                    |               |      |    |                     |      |    |                                 |                               |                      |                     |                   |           |                                                           |                                                 |  |
|                                  | 20CL0001 -<br>Rehabilitation /<br>Reconstruction /<br>Upgrading of<br>Damaged Paved<br>Roads- Secondary<br>Road Olongapo-<br>Bugallon Road<br>K0181+000-<br>K0181+124.70 ,<br>Cabangan,<br>Zambales |                  | CONSTRUCTION<br>SECTION | Public Bidding              | 3-Jun-20       | 06/04/2020-<br>06/10/2020 | 11-Jun-20            | 23-Jun-20           | 23-Jun-20         |           |                    | 30-Jun-20        |                      |                         |                            |                    | 1,842,468.75  |      |    |                     |      |    |                                 | COA NACAP                     | 11-Jun-20            | 23-Jun-20           | 23-Jun-20         | 0-Jan-00  | 0-Jan-00                                                  |                                                 |  |
|                                  | 20CL0002 -<br>Preventive<br>Maintenance-<br>Secondary Roads<br>Olongapo-Bugallon<br>Road, KO 247+000-<br>K0247+814.7                                                                                |                  | CONSTRUCTION<br>SECTION | Public Bidding              | 6-Nov-19       | 11/7/2019 -<br>11/13/2019 | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 03-Dec-19 | 10-Dec-19          | 30-Jun-20        |                      |                         |                            |                    | 14,269,776.42 |      |    |                     |      |    |                                 | COA NACAP                     | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 3-Dec-19  | 10-Dec-19                                                 |                                                 |  |
|                                  | 20CL0003 -<br>Construction of<br>Slope<br>Protection/Flood<br>Control at Marangla,<br>Palaug, Zambales                                                                                              |                  | CONSTRUCTION<br>SECTION | Public Bidding              | 6-Nov-19       | 11/7/2019 -<br>11/13/2019 | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 03-Dec-19 | 10-Dec-19          | 31-Jan-20        | 05-Feb-20            | 07-Feb-20               |                            |                    | 32,829,999.93 |      |    |                     |      |    |                                 | COA NACAP                     | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 3-Dec-19  | 10-Dec-19                                                 |                                                 |  |
|                                  | 20CL0004 -<br>Construction of<br>Slope<br>Protection/Flood<br>Control Project                                                                                                                       |                  | CONSTRUCTION<br>SECTION | Public Bidding              | 6-Nov-19       | 11/7/2019 -<br>11/13/2019 | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 03-Dec-19 | 10-Dec-19          | 14-Feb-20        | 28-Feb-20            | 06-Mar-20               |                            |                    | 27,438,564.52 |      |    |                     |      |    |                                 | COA NACAP                     | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 3-Dec-19  | 10-Dec-19                                                 |                                                 |  |
|                                  | 20CL0005 -<br>Construction of<br>Slope<br>Protection/Flood<br>Control Project at<br>Bayto River<br>(Upstream),<br>Sta.Cruz, Zambales                                                                |                  | CONSTRUCTION<br>SECTION | Public Bidding              | 6-Nov-19       | 11/7/2019 -<br>11/13/2019 | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 03-Dec-19 | 10-Dec-19          | 31-Jan-20        | 21-Feb-20            | 02-Mar-20               |                            |                    | 33,491,499.44 |      |    |                     |      |    |                                 | COA NACAP                     | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 3-Dec-19  | 10-Dec-19                                                 |                                                 |  |
|                                  | 20CL0006 -<br>Construction of<br>Slope<br>Protection/Flood<br>Control Project at<br>Tambak River<br>Phase 2, Upstream,<br>Iba, Zambales                                                             |                  | CONSTRUCTION<br>SECTION | Public Bidding              | 6-Nov-19       | 11/7/2019 -<br>11/13/2019 | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 03-Dec-19 | 10-Dec-19          | 2-Feb-14         |                      |                         |                            |                    | 33,220,039.97 |      |    |                     |      |    |                                 | COA NACAP                     | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 3-Dec-19  | 10-Dec-19                                                 |                                                 |  |
|                                  | 20CL0007 -<br>Construction of<br>Slope<br>Protection/Flood<br>Control along Bancal<br>River (Cabatuhan<br>Phase 2), Upstream,<br>Iba, Zambales                                                      |                  | CONSTRUCTION<br>SECTION | Public Bidding              | 6-Nov-19       | 11/7/2019 -<br>11/13/2019 | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 03-Dec-19 | 10-Dec-19          |                  |                      |                         |                            |                    | 18,345,599.64 |      |    |                     |      |    |                                 | COA NACAP                     | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 3-Dec-19  | 10-Dec-19                                                 |                                                 |  |
|                                  | 20CL0008 -<br>Construction of<br>Slope<br>Protection/Flood<br>Control Project at<br>Bancal River<br>(Cabatuhan Phase<br>3) Upstream, Iba,<br>Zambales                                               |                  | CONSTRUCTION<br>SECTION | Public Bidding              | 6-Nov-19       | 11/7/2019 -<br>11/13/2019 | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 03-Dec-19 | 10-Dec-19          |                  |                      |                         |                            |                    | 33,486,599.87 |      |    |                     |      |    |                                 | COA NACAP                     | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 3-Dec-19  | 10-Dec-19                                                 |                                                 |  |
|                                  | 20CL0009 -<br>Retrofitting/Strength<br>ening of Permanent<br>Bridge, Dalayap Br.2<br>(B01407LZ) along<br>Olongapo-Bugallon<br>Road                                                                  |                  | CONSTRUCTION<br>SECTION | Public Bidding              | 6-Nov-19       | 11/7/2019 -<br>11/13/2019 | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 03-Dec-19 | 10-Dec-19          | 31-Jan-20        | 31-Jan-20            | 03-Feb-20               |                            |                    | 7,389,132.16  |      |    |                     |      |    |                                 | COA NACAP                     | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 3-Dec-19  | 10-Dec-19                                                 |                                                 |  |
|                                  | 20CL0010 -<br>Retrofitting/Strength<br>ening of Permanent<br>Bridge, Nayum Br.<br>(B01435LZ) along<br>Olongapo-Bugallon<br>Road                                                                     |                  | CONSTRUCTION<br>SECTION | Public Bidding              | 6-Nov-19       | 11/7/2019 -<br>11/13/2019 | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 03-Dec-19 | 10-Dec-19          | 14-Feb-20        | 14-Feb-20            | 14-Feb-20               |                            |                    | 56,539,992.40 |      |    |                     |      |    |                                 | COA NACAP                     | 14-Nov-19            | 26-Nov-19           | 26-Nov-19         | 3-Dec-19  | 10-Dec-19                                                 |                                                 |  |
|                                  | 20CL0011 -<br>Construction of<br>Slope<br>Protection/Flood<br>Control at Gabor<br>Dike Phase V, San<br>Felipe, Zambales                                                                             |                  | CONSTRUCTION<br>SECTION | Public Bidding              | 14-Nov-19      | 11/15/2019<br>11/21/2019  | 22-Nov-19            | 4-Dec-19            | 4-Dec-19          | 11-Dec-19 | 18-Dec-19          |                  |                      |                         |                            |                    | 29,400,000.00 |      |    |                     |      |    |                                 | COA NACAP                     | 22-Nov-19            | 4-Dec-19            | 4-Dec-19          | 11-Dec-19 | 18-Dec-19                                                 |                                                 |  |

|                                                                                                                                                                                         |                      |                |           |                       |           |           |           |           |           |           |           |           |  |  |  |  |  |  |  |  |  |           |           |           |           |           |           |  |  |               |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------|-----------|-----------------------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|--|--|--|--|--|--|--|--|--|-----------|-----------|-----------|-----------|-----------|-----------|--|--|---------------|
| 20CL0012 - Completion of Multi-Purpose Building, San Rafael Elementary School, Brgy. San Rafael, San Felipe, Zambales                                                                   | CONSTRUCTION SECTION | Public Bidding | 14-Nov-19 | 11/15/2019-11/21/2019 | 22-Nov-19 | 4-Dec-19  | 4-Dec-19  | 11-Dec-19 | 18-Dec-19 | 14-Feb-20 | 21-Feb-20 | 28-Feb-20 |  |  |  |  |  |  |  |  |  | COA NACAP | 22-Nov-19 | 4-Dec-19  | 4-Dec-19  | 11-Dec-19 | 18-Dec-19 |  |  | 1,979,966.92  |
| 20CL0013 - Construction of Multi-Purpose Building (Barangay Hall) Brgy. Rosete, San Felipe, Zambales                                                                                    | CONSTRUCTION SECTION | Public Bidding | 14-Nov-19 | 11/15/2019-11/21/2019 | 22-Nov-19 | 4-Dec-19  | 4-Dec-19  | 11-Dec-19 | 18-Dec-19 | 14-Feb-20 | 26-Feb-20 | 04-Mar-20 |  |  |  |  |  |  |  |  |  | COA NACAP | 22-Nov-19 | 4-Dec-19  | 4-Dec-19  | 11-Dec-19 | 18-Dec-19 |  |  | 3,960,000.00  |
| 20CL0014 - Construction of Multi-Purpose Building Sto. Nino, Palaulig, Zambales                                                                                                         | CONSTRUCTION SECTION | Public Bidding | 14-Nov-19 | 11/15/2019-11/21/2019 | 22-Nov-19 | 4-Dec-19  | 4-Dec-19  | 11-Dec-19 | 18-Dec-19 | 14-Feb-20 | 26-Feb-20 | 04-Mar-20 |  |  |  |  |  |  |  |  |  | COA NACAP | 22-Nov-19 | 4-Dec-19  | 4-Dec-19  | 11-Dec-19 | 18-Dec-19 |  |  | 4,950,000.00  |
| 20CL0015 - Road Widening-Tertiary Roads, San Marcelino-San Antonio-San Narciso Road K0 165+745 - K0 166 +269, San Narciso, Zambales                                                     | CONSTRUCTION SECTION | Public Bidding | 14-Nov-19 | 11/15/2019-11/21/2019 | 22-Nov-19 | 4-Dec-19  | 4-Dec-19  | 11-Dec-19 | 18-Dec-19 | 31-Jan-20 | 21-Feb-20 | 02-Mar-20 |  |  |  |  |  |  |  |  |  | COA NACAP | 22-Nov-19 | 4-Dec-19  | 4-Dec-19  | 11-Dec-19 | 18-Dec-19 |  |  | 14,728,306.77 |
| 20CL0016 - Road Widening-Secondary Roads Olongapo-Bugallon Road K0 155 + (-12) - K0 155 + 997, San Narciso, Zambales                                                                    | CONSTRUCTION SECTION | Public Bidding | 14-Nov-19 | 11/15/2019-11/21/2019 | 22-Nov-19 | 4-Dec-19  | 4-Dec-19  | 11-Dec-19 | 18-Dec-19 |           |           |           |  |  |  |  |  |  |  |  |  | COA NACAP | 22-Nov-19 | 4-Dec-19  | 4-Dec-19  | 11-Dec-19 | 18-Dec-19 |  |  | 34,299,697.82 |
| 20CL0017 - Construction/Improvement of Access Roads leading to Seaports, San Miguel Port Boulevard, San Antonio, Zambales                                                               | CONSTRUCTION SECTION | Public Bidding | 14-Nov-19 | 11/15/2019-11/21/2019 | 22-Nov-19 | 4-Dec-19  | 4-Dec-19  | 11-Dec-19 | 18-Dec-19 | 14-Feb-20 | 19-Feb-20 | 21-Feb-20 |  |  |  |  |  |  |  |  |  | COA NACAP | 22-Nov-19 | 4-Dec-19  | 4-Dec-19  | 11-Dec-19 | 18-Dec-19 |  |  |               |
| 20CL0018 - Construction of Slope Protection at Balili River, North Approach, Iba, Zambales                                                                                              | CONSTRUCTION SECTION | Public Bidding | 26-Nov-19 | 12/27/2019-12/03/2019 | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 02-Jan-20 | 17-Feb-20 | 20-Feb-20 | 24-Feb-20 |  |  |  |  |  |  |  |  |  | COA NACAP | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 2-Jan-20  |  |  | 30,287,880.44 |
| 20CL0019 - Construction/Improvement of Access Road leading Declared Tourism Destination, Access Road Leading to Prawn Fry Hatcheries and Resorts and Surfing Area, San Felipe, Zambales | CONSTRUCTION SECTION | Public Bidding | 26-Nov-19 | 12/27/2019-12/03/2019 | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 02-Jan-20 | 17-Feb-20 | 20-Feb-20 | 24-Feb-20 |  |  |  |  |  |  |  |  |  | COA NACAP | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 2-Jan-20  |  |  | 98,499,953.49 |
| 20CL0020 - Construction of Multi-Purpose Building (Covered Court) at Barangay Angeles, San Antonio, Zambales                                                                            | CONSTRUCTION SECTION | Public Bidding | 26-Nov-19 | 12/27/2019-12/03/2019 | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 02-Jan-20 | 17-Feb-20 | 20-Feb-20 | 24-Feb-20 |  |  |  |  |  |  |  |  |  | COA NACAP | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 2-Jan-20  |  |  | 4,947,611.93  |
| 20CL0021 - Construction of Multi-Purpose Building (Covered Court) at Barangay Palte, San Narciso, Zambales                                                                              | CONSTRUCTION SECTION | Public Bidding | 26-Nov-19 | 12/27/2019-12/03/2019 | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 02-Jan-20 | 17-Feb-20 | 20-Feb-20 | 24-Feb-20 |  |  |  |  |  |  |  |  |  | 0         | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 2-Jan-20  |  |  | 4,950,000.00  |
| 20CL0022 - Construction of Multi-Purpose Building (Covered Court) at Barangay San Gregorio, San Antonio, Zambales                                                                       | CONSTRUCTION SECTION | Public Bidding | 26-Nov-19 | 12/27/2019-12/03/2019 | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 02-Jan-20 | 17-Feb-20 | 20-Feb-20 | 24-Feb-20 |  |  |  |  |  |  |  |  |  | COA NACAP | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 2-Jan-20  |  |  | 4,948,798.09  |
| 20CL0023 - Construction of Multi-Purpose Building (Covered Court) at Barangay San Pascual, San Narciso, Zambales                                                                        | CONSTRUCTION SECTION | Public Bidding | 26-Nov-19 | 12/27/2019-12/03/2019 | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 02-Jan-20 | 17-Feb-20 | 20-Feb-20 | 24-Feb-20 |  |  |  |  |  |  |  |  |  | COA NACAP | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 2-Jan-20  |  |  | 4,950,000.00  |
| 20CL0024 - Construction of Multi-Purpose Building, Angeles, San Antonio, Zambales                                                                                                       | CONSTRUCTION SECTION | Public Bidding | 26-Nov-19 | 12/27/2019-12/03/2019 | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 02-Jan-20 |           |           |           |  |  |  |  |  |  |  |  |  | COA NACAP | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 2-Jan-20  |  |  | 4,949,997.23  |
| 20CL0025 - Construction of Multi-Purpose Building, Dalipawen, San Narciso, Zambales                                                                                                     | CONSTRUCTION SECTION | Public Bidding | 26-Nov-19 | 12/27/2019-12/03/2019 | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 02-Jan-20 | 17-Feb-20 | 28-Feb-20 | 06-Mar-20 |  |  |  |  |  |  |  |  |  | COA NACAP | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 2-Jan-20  |  |  | 4,949,978.72  |
| 20CL0026 - Construction of Multi-Purpose Building, Ferla, San Felipe, Zambales                                                                                                          | CONSTRUCTION SECTION | Public Bidding | 26-Nov-19 | 12/27/2019-12/03/2019 | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 02-Jan-20 | 16-Mar-20 | 16-Mar-20 | 20-Mar-20 |  |  |  |  |  |  |  |  |  | COA NACAP | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 2-Jan-20  |  |  | 3,959,999.99  |


|                                                                                                                                                                                            |                      |                |           |                          |           |           |           |           |           |           |           |           |  |  |  |  |               |  |  |  |  |  |           |           |           |           |           |          |  |  |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------|-----------|--------------------------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|--|--|--|--|---------------|--|--|--|--|--|-----------|-----------|-----------|-----------|-----------|----------|--|--|
| 20CL0027 - Construction of Multi-Purpose Building, Namatacan, San Narciso, Zambales                                                                                                        | CONSTRUCTION SECTION | Public Bidding | 26-Nov-19 | 12/27/2019<br>12/03/2019 | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 02-Jan-20 | 16-Feb-20 | 28-Feb-20 | 06-Mar-20 |  |  |  |  | 4,949,989.22  |  |  |  |  |  | COA NACAP | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 2-Jan-20 |  |  |
| 20CL0028 - Construction of Multi-Purpose Building, San Juan, Palaulig, Zambales                                                                                                            | CONSTRUCTION SECTION | Public Bidding | 26-Nov-19 | 12/27/2019<br>12/03/2019 | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 02-Jan-20 | 18-Feb-20 | 02-Mar-20 | 09-Mar-20 |  |  |  |  | 1,979,999.35  |  |  |  |  |  | COA NACAP | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 2-Jan-20 |  |  |
| 20CL0029 - Construction of Multi-Purpose Building, Nacocol, Botolan, Zambales                                                                                                              | CONSTRUCTION SECTION | Public Bidding | 26-Nov-19 | 12/27/2019<br>12/03/2019 | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 02-Jan-20 | 31-Jan-20 | 14-Feb-20 | 24-Feb-20 |  |  |  |  | 4,950,000.00  |  |  |  |  |  | COA NACAP | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 2-Jan-20 |  |  |
| 20CL0030 - Construction of Multi-Purpose Building, San Juan, Palaulig, Zambales                                                                                                            | CONSTRUCTION SECTION | Public Bidding | 26-Nov-19 | 12/27/2019<br>12/03/2019 | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 02-Jan-20 | 31-Jan-20 | 20-Feb-20 | 26-Feb-20 |  |  |  |  | 4,949,989.22  |  |  |  |  |  | COA NACAP | 4-Dec-19  | 16-Dec-19 | 16-Dec-19 | 23-Dec-19 | 2-Jan-20 |  |  |
| 20CL0031 - Construction of Malabon-Malimanga-Sinabacan Flood Control Phase III, Candelaria, Zambales                                                                                       | CONSTRUCTION SECTION | Public Bidding | 29-Nov-19 | 11/29/2019<br>12/08/2019 | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 02-Jan-20 | 09-Jan-20 |           |           |           |  |  |  |  | 18,615,100.81 |  |  |  |  |  | COA NACAP | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 2-Jan-20  | 9-Jan-20 |  |  |
| 20CL0032 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to Sagrada Familia Cave, Sta. Cruz, Zambales                             | CONSTRUCTION SECTION | Public Bidding | 29-Nov-19 | 11/29/2019<br>12/08/2019 | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 02-Jan-20 | 09-Jan-20 | 31-Jan-20 | 14-Feb-20 | 24-Feb-20 |  |  |  |  | 34,299,999.03 |  |  |  |  |  | COA NACAP | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 2-Jan-20  | 9-Jan-20 |  |  |
| 20CL0033 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, San Narciso Bypass Road (Lucero-Dallipawen-Namatacan-Grullo-Libertad), San Narciso, Zambales | CONSTRUCTION SECTION | Public Bidding | 12-Feb-20 | 02/13/2020<br>02/19/2020 | 20-Feb-20 | 4-Mar-20  | 4-Mar-20  |           |           | 11-Mar-20 | 12-Mar-20 | 12-Mar-20 |  |  |  |  | 34,556,565.27 |  |  |  |  |  | COA NACAP | 20-Feb-20 | 4-Mar-20  | 4-Mar-20  | 0-Jan-00  | 0-Jan-00 |  |  |
| 20CL0034 - Completion of Multi-Purpose Building, Barangay Laoag, Cabangan, Zambales                                                                                                        | CONSTRUCTION SECTION | Public Bidding | 29-Nov-19 | 11/29/2019<br>12/08/2019 | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 02-Jan-20 | 09-Jan-20 | 24-Feb-20 | 26-Feb-20 | 28-Feb-20 |  |  |  |  | 1,979,995.54  |  |  |  |  |  | COA NACAP | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 2-Jan-20  | 9-Jan-20 |  |  |
| 20CL0035 - Completion of Multi-Purpose Building, Barangay Amungan, Iba, Zambales                                                                                                           | CONSTRUCTION SECTION | Public Bidding | 29-Nov-19 | 11/29/2019<br>12/08/2019 | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 02-Jan-20 | 09-Jan-20 | 24-Feb-20 | 26-Feb-20 | 05-Mar-20 |  |  |  |  | 1,979,999.99  |  |  |  |  |  | COA NACAP | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 2-Jan-20  | 9-Jan-20 |  |  |
| 20CL0036 - Construction of Multi-Purpose Building, Barangay Libertador, Candelaria, Zambales                                                                                               | CONSTRUCTION SECTION | Public Bidding | 29-Nov-19 | 11/29/2019<br>12/08/2019 | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 02-Jan-20 | 09-Jan-20 |           |           |           |  |  |  |  | 1,979,998.51  |  |  |  |  |  | COA NACAP | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 2-Jan-20  | 9-Jan-20 |  |  |
| 20CL0037 - Construction of Multi-Purpose Building, San Pascual, San Narciso, Zambales                                                                                                      | CONSTRUCTION SECTION | Public Bidding | 29-Nov-19 | 11/29/2019<br>12/08/2019 | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 02-Jan-20 | 09-Jan-20 |           |           |           |  |  |  |  | 4,949,817.99  |  |  |  |  |  | COA NACAP | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 2-Jan-20  | 9-Jan-20 |  |  |
| 20CL0038 - Construction of Multi-Purpose Building, Canaynayan, Sta. Cruz, Zambales                                                                                                         | CONSTRUCTION SECTION | Public Bidding | 29-Nov-19 | 11/29/2019<br>12/08/2019 | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 02-Jan-20 | 09-Jan-20 | 31-Jan-20 | 20-Feb-20 | 26-Feb-20 |  |  |  |  | 4,949,998.36  |  |  |  |  |  | COA NACAP | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 2-Jan-20  | 9-Jan-20 |  |  |
| 20CL0039 - Construction (Completion) of Multi-Purpose Building, Sta. Cruz South Central School, Barangay Lipay, Sta. Cruz, Zambales                                                        | CONSTRUCTION SECTION | Public Bidding | 29-Nov-19 | 11/29/2019<br>12/08/2019 | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 02-Jan-20 | 09-Jan-20 | 31-Jan-20 | 04-Mar-20 | 13-Mar-20 |  |  |  |  | 999,936.50    |  |  |  |  |  | COA NACAP | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 2-Jan-20  | 9-Jan-20 |  |  |
| 20CL0040 - Construction of Multi-Purpose Building, Brgy. San Vicente, Palaulig, Zambales                                                                                                   | CONSTRUCTION SECTION | Public Bidding | 29-Nov-19 | 12/08/2019<br>12/12/2019 | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 02-Jan-20 | 09-Jan-20 | 18-Feb-20 | 04-Mar-20 | 13-Mar-20 |  |  |  |  | 2,475,000.00  |  |  |  |  |  | COA NACAP | 9-Dec-19  | 23-Dec-19 | 23-Dec-19 | 2-Jan-20  | 9-Jan-20 |  |  |
| 20CL0041 - Widening of Permanent Bridges, Alusis Br. (B01392L2) along Olongapo-Bugallon Road, San Narciso, Zambales                                                                        | CONSTRUCTION SECTION | Public Bidding | 3-Jun-20  | 06/04/2020<br>06/10/2020 | 11-Jun-20 | 23-Jun-20 | 23-Jun-20 |           |           | 29-Jun-20 |           |           |  |  |  |  | 7,248,080.45  |  |  |  |  |  | COA NACAP | 11-Jun-20 | 23-Jun-20 | 23-Jun-20 | 0-Jan-00  | 0-Jan-00 |  |  |


|                                                                                                                                         |                      |                |           |                          |           |           |           |           |           |           |           |           |  |  |  |  |  |  |  |  |           |           |           |           |           |           |  |  |
|-----------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------|-----------|--------------------------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|--|--|--|--|--|--|--|--|-----------|-----------|-----------|-----------|-----------|-----------|--|--|
| 20CL0042 - Widening of Permanent Bridges, Longos Br. (B01400LZ) Olongapo-Bugallon Road, Cabangan, Zambales                              | CONSTRUCTION SECTION | Public Bidding | 5-Dec-19  | 12/06/2019<br>12/12/2019 | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 03-Jan-20 | 10-Jan-20 | 31-Jan-20 | 14-Feb-20 | 24-Feb-20 |  |  |  |  |  |  |  |  | COA NACAP | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 3-Jan-20  | 10-Jan-20 |  |  |
| 20CL0043 - Widening of Permanent Bridges, San Lorenzo Br. (B01423LZ) along Olongapo-Bugallon Road, Masinloc, Zambales                   | CONSTRUCTION SECTION | Public Bidding | 5-Dec-19  | 12/06/2019<br>12/12/2019 | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 03-Jan-20 | 10-Jan-20 | 31-Jan-20 | 14-Feb-20 | 21-Feb-20 |  |  |  |  |  |  |  |  | 0         | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 3-Jan-20  | 10-Jan-20 |  |  |
| 20CL0044 - Widening of Permanent Bridges, Sto. Rosario Br. (B01424LZ) along Olongapo-Bugallon Road, Masinloc, Zambales                  | CONSTRUCTION SECTION | Public Bidding | 5-Dec-19  | 12/06/2019<br>12/12/2019 | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 03-Jan-20 | 10-Jan-20 | 31-Jan-20 | 14-Feb-20 | 24-Feb-20 |  |  |  |  |  |  |  |  | COA NACAP | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 3-Jan-20  | 10-Jan-20 |  |  |
| 20CL0045 - Construction of Missing Link/New Roads, Sta. Cruz - Mangalarem Road, Package 5, Zambales                                     | CONSTRUCTION SECTION | Public Bidding | 5-Dec-19  | 12/06/2019<br>12/12/2019 | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 03-Jan-20 | 10-Jan-20 | 10-Mar-20 | 17-Mar-20 | 24-Mar-20 |  |  |  |  |  |  |  |  | COA NACAP | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 3-Jan-20  | 10-Jan-20 |  |  |
| 20CL0046 - Construction/Improvement of Access Road Leading to Balin Buwaya Cave, Sililo Dalig, Brgy. Taposo, Candelaria, Zambales       | CONSTRUCTION SECTION | Public Bidding | 28-Feb-20 | 02/29/2020<br>03/08/2020 | 9-Mar-20  | 26-May-20 | 26-May-20 |           |           | 27-May-20 | 04-Jun-20 | 10-Jun-20 |  |  |  |  |  |  |  |  | COA NACAP | 9-Mar-20  | 26-May-20 | 26-May-20 | 0-Jan-00  | 0-Jan-00  |  |  |
| 20CL0047 - Construction of Pundaquit Bridge, San Antonio, Zambales                                                                      | CONSTRUCTION SECTION | Public Bidding | 5-Dec-19  | 12/06/2019<br>12/12/2019 | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 03-Jan-20 | 10-Jan-20 |           |           |           |  |  |  |  |  |  |  |  | COA NACAP | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 3-Jan-20  | 10-Jan-20 |  |  |
| 20CL0048 - Construction of Multi-Purpose Building, Malomboy, Botolan, Zambales<br>Contract Location : Botolan, Zambales                 | CONSTRUCTION SECTION | Public Bidding | 5-Dec-19  | 12/06/2019<br>12/12/2019 | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 03-Jan-20 | 10-Jan-20 | 31-Jan-20 | 07-Feb-20 | 14-Feb-20 |  |  |  |  |  |  |  |  | COA NACAP | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 3-Jan-20  | 10-Jan-20 |  |  |
| 20CL0049 - Construction of Multi-Purpose Building, Natividad, San Narciso, Zambales                                                     | CONSTRUCTION SECTION | Public Bidding | 5-Dec-19  | 12/06/2019<br>12/12/2019 | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 03-Jan-20 | 10-Jan-20 | 18-Feb-20 | 27-Feb-20 | 09-Mar-20 |  |  |  |  |  |  |  |  | COA NACAP | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 3-Jan-20  | 10-Jan-20 |  |  |
| 20CL0050 - Construction of Multi-Purpose Building, San Rafael, San Felipe, Zambales                                                     | CONSTRUCTION SECTION | Public Bidding | 5-Dec-19  | 12/06/2019<br>12/12/2019 | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 03-Jan-20 | 10-Jan-20 | 18-Feb-20 | 27-Feb-20 | 09-Mar-20 |  |  |  |  |  |  |  |  | COA NACAP | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 3-Jan-20  | 10-Jan-20 |  |  |
| 20CL0051 - Construction of Multi-Purpose Building, Navsog, Naval Educational Training Command (NETC), San Miguel, San Antonio, Zambales | CONSTRUCTION SECTION | Public Bidding | 5-Dec-19  | 12/06/2019<br>12/12/2019 | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 03-Jan-20 | 10-Jan-20 | 31-Jan-20 | 18-Feb-20 | 24-Feb-20 |  |  |  |  |  |  |  |  | COA NACAP | 13-Dec-19 | 27-Dec-19 | 27-Dec-19 | 3-Jan-20  | 10-Jan-20 |  |  |
| 20CL0052 - Widening of Permanent Bridges, Palanginan Br. (B01416LZ) along Olongapo-Bugallon Road, Iba, Zambales                         | CONSTRUCTION SECTION | Public Bidding | 18-Dec-19 | 12/19/2019<br>12/26/2019 | 27-Dec-19 | 8-Jan-20  | 8-Jan-20  | 15-Jan-20 | 22-Jan-20 | 18-Feb-20 | 03-Mar-20 | 10-Mar-20 |  |  |  |  |  |  |  |  | COA NACAP | 27-Dec-19 | 8-Jan-20  | 8-Jan-20  | 15-Jan-20 | 22-Jan-20 |  |  |
| 20CL0053 - Construction of Harvard Type Classroom Building, Naval Station Leovigildo Gantioqui, San Antonio, Zambales                   | CONSTRUCTION SECTION | Public Bidding | 18-Dec-19 | 12/19/2019<br>12/26/2019 | 27-Dec-19 | 8-Jan-20  | 8-Jan-20  | 15-Jan-20 | 22-Jan-20 | 18-Feb-20 | 21-Feb-20 | 24-Feb-20 |  |  |  |  |  |  |  |  | COA NACAP | 27-Dec-19 | 8-Jan-20  | 8-Jan-20  | 15-Jan-20 | 22-Jan-20 |  |  |
| 20CL0054 - Construction of Satellite Materials Laboratory Building, Zambales 1st District Engineering Office, Iba, Zambales             | CONSTRUCTION SECTION | Public Bidding | 18-Dec-19 | 12/19/2019<br>12/26/2019 | 27-Dec-19 | 8-Jan-20  | 8-Jan-20  | 15-Jan-20 | 22-Jan-20 | 18-Feb-20 | 21-Feb-20 | 24-Feb-20 |  |  |  |  |  |  |  |  | COA NACAP | 27-Dec-19 | 8-Jan-20  | 8-Jan-20  | 15-Jan-20 | 22-Jan-20 |  |  |

|                                                                                                                                                    |                      |                |           |                          |           |           |           |           |           |  |  |  |  |  |  |  |  |  |  |  |           |           |           |           |           |           |  |  |               |
|----------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------|-----------|--------------------------|-----------|-----------|-----------|-----------|-----------|--|--|--|--|--|--|--|--|--|--|--|-----------|-----------|-----------|-----------|-----------|-----------|--|--|---------------|
| 20CL0055 - Construction of 2 Storey & Classroom School Building at Bangan-Capayawan Elementary School, Bololan, Zambales                           | CONSTRUCTION SECTION | Public Bidding | 18-Dec-19 | 12/19/2019<br>12/26/2019 | 27-Dec-19 | 8-Jan-20  | 8-Jan-20  | 15-Jan-20 | 22-Jan-20 |  |  |  |  |  |  |  |  |  |  |  | COA NACAP | 27-Dec-19 | 8-Jan-20  | 8-Jan-20  | 15-Jan-20 | 22-Jan-20 |  |  | 24,500,000.00 |
| 20CL0056 - Repair/Improvement of Multi-Purpose Building, Brgy. Santiago, Bololan, Zambales                                                         | CONSTRUCTION SECTION | Public Bidding | 23-Jan-20 | 01/25/2020<br>02/02/2020 | 3-Feb-20  | 17-Feb-20 | 17-Feb-20 | 24-Feb-20 | 03-Mar-20 |  |  |  |  |  |  |  |  |  |  |  | 0         | 3-Feb-20  | 17-Feb-20 | 17-Feb-20 | 24-Feb-20 | 3-Mar-20  |  |  | 2,969,999.99  |
| 20CL0057 - Construction of Multi-Purpose Building, Brgy. Cauyan, Palaulig, Zambales                                                                | CONSTRUCTION SECTION | Public Bidding | 23-Jan-20 | 01/25/2020<br>02/02/2020 | 3-Feb-20  | 17-Feb-20 | 17-Feb-20 | 24-Feb-20 | 03-Mar-20 |  |  |  |  |  |  |  |  |  |  |  | COA NACAP | 3-Feb-20  | 17-Feb-20 | 17-Feb-20 | 24-Feb-20 | 3-Mar-20  |  |  | 4,949,999.99  |
| 20CL0058 - Construction of Multi-Purpose Building, Bololan North Central ES, Brgy. Tampo, Bololan, Zambales                                        | CONSTRUCTION SECTION | Public Bidding | 23-Jan-20 | 01/25/2020<br>02/02/2020 | 3-Feb-20  | 17-Feb-20 | 17-Feb-20 | 24-Feb-20 | 03-Mar-20 |  |  |  |  |  |  |  |  |  |  |  | COA NACAP | 3-Feb-20  | 17-Feb-20 | 17-Feb-20 | 24-Feb-20 | 3-Mar-20  |  |  | 4,949,967.90  |
| 20CL0059 - Construction of Multi-Purpose Building at Brgy. Owaog-Nebloc, Bololan, Zambales                                                         | CONSTRUCTION SECTION | Public Bidding | 23-Jan-20 | 01/25/2020<br>02/02/2020 | 3-Feb-20  | 17-Feb-20 | 17-Feb-20 | 24-Feb-20 | 03-Mar-20 |  |  |  |  |  |  |  |  |  |  |  | COA NACAP | 3-Feb-20  | 17-Feb-20 | 17-Feb-20 | 24-Feb-20 | 3-Mar-20  |  |  | 4,949,889.81  |
| 20CL0060 - Concreting of Road-Including Construction of Drainage, Brgy. Pinagrealan, Candelaria, Zambales                                          | CONSTRUCTION SECTION | Public Bidding | 23-Jan-20 | 01/25/2020<br>02/02/2020 | 3-Feb-20  | 17-Feb-20 | 17-Feb-20 | 24-Feb-20 | 03-Mar-20 |  |  |  |  |  |  |  |  |  |  |  | COA NACAP | 3-Feb-20  | 17-Feb-20 | 17-Feb-20 | 24-Feb-20 | 3-Mar-20  |  |  | 29,399,997.30 |
| 20CL0061 - Road Widening of Secondary Road Olongapo-Bugallon Road, Binoclatan-Panas Section, Bololan, Zambales                                     | CONSTRUCTION SECTION | Public Bidding | 23-Jan-20 | 01/25/2020<br>02/02/2020 | 3-Feb-20  | 17-Feb-20 | 17-Feb-20 | 24-Feb-20 | 03-Mar-20 |  |  |  |  |  |  |  |  |  |  |  | COA NACAP | 3-Feb-20  | 17-Feb-20 | 17-Feb-20 | 24-Feb-20 | 3-Mar-20  |  |  | 19,599,869.39 |
| 20CL0062 - Concreting of Road, Brgy. Sto. Niño, Palaulig, Zambales                                                                                 | CONSTRUCTION SECTION | Public Bidding | 23-Jan-20 | 01/25/2020<br>02/02/2020 | 3-Feb-20  | 17-Feb-20 | 17-Feb-20 | 24-Feb-20 | 03-Mar-20 |  |  |  |  |  |  |  |  |  |  |  | COA NACAP | 3-Feb-20  | 17-Feb-20 | 17-Feb-20 | 24-Feb-20 | 3-Mar-20  |  |  | 4,899,425.53  |
| 20CL0063 - Construction (Completion) of Multi-Purpose Building, Don Brigido Miraflores Integrated School, Brgy. Lucapon North, Sta. Cruz, Zambales | CONSTRUCTION SECTION | Public Bidding | 10-Feb-20 | 02/11/2020<br>02/17/2020 | 18-Feb-20 | 2-Mar-20  | 2-Mar-20  | 10-Mar-20 | 17-Mar-20 |  |  |  |  |  |  |  |  |  |  |  | COA NACAP | 18-Feb-20 | 2-Mar-20  | 2-Mar-20  | 10-Mar-20 | 17-Mar-20 |  |  | 2,970,296.17  |
| 20CL0064 - Construction of Multi-Purpose Building (Senior Citizen's Building) Barangay Carael, Bololan, Zambales                                   | CONSTRUCTION SECTION | Public Bidding | 10-Feb-20 | 02/11/2020<br>02/17/2020 | 18-Feb-20 | 2-Mar-20  | 2-Mar-20  | 10-Mar-20 | 17-Mar-20 |  |  |  |  |  |  |  |  |  |  |  | COA NACAP | 18-Feb-20 | 2-Mar-20  | 2-Mar-20  | 10-Mar-20 | 17-Mar-20 |  |  | 1,979,999.35  |
| 20CL0065 - Construction of Multi-Purpose Building, Purok 2, Barangay Carael, Bololan, Zambales                                                     | CONSTRUCTION SECTION | Public Bidding | 10-Feb-20 | 02/11/2020<br>02/17/2020 | 18-Feb-20 | 2-Mar-20  | 2-Mar-20  | 10-Mar-20 | 17-Mar-20 |  |  |  |  |  |  |  |  |  |  |  | COA NACAP | 18-Feb-20 | 2-Mar-20  | 2-Mar-20  | 10-Mar-20 | 17-Mar-20 |  |  | 1,979,985.46  |
| 20CL0066 - Construction/Rehabilitation of Multi-Purpose Building at Brgy. Lomboy, Cabangan, Zambales                                               | CONSTRUCTION SECTION | Public Bidding | 10-Feb-20 | 02/11/2020<br>02/17/2020 | 18-Feb-20 | 2-Mar-20  | 2-Mar-20  | 10-Mar-20 | 17-Mar-20 |  |  |  |  |  |  |  |  |  |  |  | COA NACAP | 18-Feb-20 | 2-Mar-20  | 2-Mar-20  | 10-Mar-20 | 17-Mar-20 |  |  | 1,979,999.83  |
| 20CL0067 - Concreting of Bangcol to Almasin Road (with Slope Protection), Brgy. Bangcol, Sta. Cruz, Zambales                                       | CONSTRUCTION SECTION | Public Bidding | 10-Feb-20 | 02/11/2020<br>02/17/2020 | 18-Feb-20 | 2-Mar-20  | 2-Mar-20  | 10-Mar-20 | 17-Mar-20 |  |  |  |  |  |  |  |  |  |  |  | COA NACAP | 18-Feb-20 | 2-Mar-20  | 2-Mar-20  | 10-Mar-20 | 17-Mar-20 |  |  | 19,599,771.17 |
| 20CL0068 - Concreting of Josue Gonzales Street in Brgy. Amungan, Iba, Zambales                                                                     | CONSTRUCTION SECTION | Public Bidding | 10-Feb-20 | 02/11/2020<br>02/17/2020 | 18-Feb-20 | 2-Mar-20  | 2-Mar-20  | 10-Mar-20 | 17-Mar-20 |  |  |  |  |  |  |  |  |  |  |  | 0         | 18-Feb-20 | 2-Mar-20  | 2-Mar-20  | 10-Mar-20 | 17-Mar-20 |  |  | 9,799,476.51  |
| 20CL0069 - Concreting of Road, Camp Conrado Yap, Brgy. Lipay-Dingin-Panibuatan, Iba, Zambales                                                      | CONSTRUCTION SECTION | Public Bidding | 10-Feb-20 | 02/11/2020<br>02/17/2020 | 18-Feb-20 | 2-Mar-20  | 2-Mar-20  | 10-Mar-20 | 17-Mar-20 |  |  |  |  |  |  |  |  |  |  |  | COA NACAP | 18-Feb-20 | 2-Mar-20  | 2-Mar-20  | 10-Mar-20 | 17-Mar-20 |  |  | 14,699,995.02 |

[illegible]

|                                                                                                              |                      |                |           |                          |          |           |           |           |           |           |           |           |  |  |  |                  |  |  |  |  |  |  |           |          |           |           |           |           |  |  |
|--------------------------------------------------------------------------------------------------------------|----------------------|----------------|-----------|--------------------------|----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|--|--|--|------------------|--|--|--|--|--|--|-----------|----------|-----------|-----------|-----------|-----------|--|--|
| 20CL0084 - Repair/Maintenance of DILG Building, PNP Investigation Building, Camp Condrado Yap, Iba, Zambales | CONSTRUCTION SECTION | Public Bidding | 27-May-20 | 05/28/2020<br>06/03/2020 | 4-Jun-20 | 16-Jun-20 | 16-Jun-20 | 17-Jun-20 | 18-Jun-20 | 24-Jun-20 | 26-Jun-20 | 26-Jun-20 |  |  |  | 1,999,991.92     |  |  |  |  |  |  | COA NACAP | 4-Jun-20 | 16-Jun-20 | 16-Jun-20 | 17-Jun-20 | 18-Jun-20 |  |  |
| 20CL0085 - Repair/Maintenance of DILG Building, PNP Multi- Faith Building, Camp Conrado Yap, Iba, Zambales   | CONSTRUCTION SECTION | Public Bidding | 27-May-20 | 05/28/2020<br>06/03/2020 | 4-Jun-20 | 16-Jun-20 | 16-Jun-20 | 17-Jun-20 | 18-Jun-20 | 24-Jun-20 | 26-Jun-20 | 26-Jun-20 |  |  |  | 1,499,996.17     |  |  |  |  |  |  | COA NACAP | 4-Jun-20 | 16-Jun-20 | 16-Jun-20 | 17-Jun-20 | 18-Jun-20 |  |  |
| 20CL0086 - Repair/Maintenance of Palanginan Revetment (Upstream), Palanginan, Iba, Zambales                  | CONSTRUCTION SECTION | Public Bidding | 27-May-20 | 05/28/2020<br>06/03/2020 | 4-Jun-20 | 16-Jun-20 | 16-Jun-20 | 17-Jun-20 | 18-Jun-20 | 24-Jun-20 | 26-Jun-20 | 26-Jun-20 |  |  |  | 1,999,989.97     |  |  |  |  |  |  | COA NACAP | 4-Jun-20 | 16-Jun-20 | 16-Jun-20 | 17-Jun-20 | 18-Jun-20 |  |  |
| 20CL0087 - Repair and Maintenance of Road Safety Facilities                                                  | CONSTRUCTION SECTION | Public Bidding | 27-May-20 | 05/28/2020<br>06/03/2020 | 4-Jun-20 | 16-Jun-20 | 16-Jun-20 | 17-Jun-20 | 18-Jun-20 | 24-Jun-20 | 26-Jun-20 | 26-Jun-20 |  |  |  | 5,984,974.82     |  |  |  |  |  |  | COA NACAP | 4-Jun-20 | 16-Jun-20 | 16-Jun-20 | 17-Jun-20 | 18-Jun-20 |  |  |
| 20CL0088 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors            | CONSTRUCTION SECTION | Public Bidding | 27-May-20 | 05/28/2020<br>06/03/2020 | 4-Jun-20 | 16-Jun-20 | 16-Jun-20 | 17-Jun-20 | 18-Jun-20 | 24-Jun-20 | 26-Jun-20 | 26-Jun-20 |  |  |  | 4,086,774.99     |  |  |  |  |  |  | COA NACAP | 4-Jun-20 | 16-Jun-20 | 16-Jun-20 | 17-Jun-20 | 18-Jun-20 |  |  |
| Total Alloted Budget of Procurement Activities                                                               |                      |                |           |                          |          |           |           |           |           |           |           |           |  |  |  | 1,442,577,423.53 |  |  |  |  |  |  |           |          |           |           |           |           |  |  |
| Total Contract Price of Procurement Activlites Conducted                                                     |                      |                |           |                          |          |           |           |           |           |           |           |           |  |  |  | -                |  |  |  |  |  |  |           |          |           |           |           |           |  |  |
| Total Savings (Total Alloted Budget - Total Contract Price)                                                  |                      |                |           |                          |          |           |           |           |           |           |           |           |  |  |  | 1,442,577,423.53 |  |  |  |  |  |  |           |          |           |           |           |           |  |  |

Prepared by:  
  
**ORLY R. ABIERAS**  
BAC Secretariat

Recommended for Approval by:  
  
**LOURDES F. ARINDUQUE**  
BAC Chairperson

APPROVED:  
  
**EDWARD RICARDO G. RAMOS**  
Head of the Procuring Entity