

Procurement Monitoring Report As of JULY to DECEMBER 2020

ANNEX B - 1 DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

		PMO / End-User	Mode of Procurement	Actual Procurement Activity												ABC (Php)			Contract Cost	
				Pre-Proc Conf	Ads / Post of IAB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
COMPLETED PROCUREMENT ACTIVITIES																				
Civil Works																				
	Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Land Slide – Secondary Roads – Biliran Circumferential Road, Bigy, Bulalacao, Kawayan, Biliran Province K1046-300 – K1046+1067	Construction Section	Public Bidding	9/25/2019	9/30/2019	10/6/2019	10/21/2019	10/21/2019	10/28/2019	11/7/2019	10/5/2020	11/27/2020	12/1/2020			CY 2020 GAA Infrastructure Fund	Php43,791,038.56			Php42,527,662.45
20/A0008	Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Land Slide – Secondary Roads – Biliran Circumferential Road, Bigy, Inasuyan, Kawayan, Biliran Province K1060-508 – K1061+093	Construction Section	Public Bidding	9/25/2019	10/2/2019	10/11/2019	10/23/2019	10/23/2019	10/28/2019	11/28/2019	10/5/2020	11/23/2020	11/24/2020			CY 2020 GAA Infrastructure Fund	Php43,676,577.74			Php43,212,511.64
20/A0012	Network Development Program – Road Widening – Secondary Roads, Biliran Circumferential Road, Calbiran, Biliran Province K1078+751 – K1078+851, K1078+900 - K1080+054	Construction Section	Public Bidding	10/1/2019	10/6/2019	10/17/2019	10/29/2019	10/29/2019	11/5/2019	11/27/2019	10/5/2020	11/27/2020	12/1/2020			CY 2020 GAA Infrastructure Fund	Php36,318,477.21			Php35,080,750.00
20/A0018	Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Land Slide – Secondary Roads – Biliran Circumferential Road, Bigy, Loooc, Cabucayan, Biliran Province (124.55253, 11.47865 to 124.54695, 11.47687) K1104+944-K1105+335	Construction Section	Public Bidding	10/1/2019	10/5/2019	10/25/2019	11/6/2019	11/6/2019	11/12/2019	11/28/2019	10/5/2020	11/27/2020	12/1/2020			CY 2020 GAA Infrastructure Fund	Php48,723,339.76			Php46,590,270.00
20/A0020	Construction of Seawall, Bigy, San Roque, Biliran, Biliran Province (11.46483, 124.476306 to 11.4656, 124.47645)	Construction Section	Public Bidding	-	10/18/2019	10/29/2019	11/1/2019	11/1/2019	11/15/2019	11/29/2019	10/5/2020	10/6/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php3,658,939.86			Php3,620,370.00
20/A0023	Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Land Slide – Secondary Roads – Maripi Circumferential Road, Maripi, Biliran Province (124.3146, 11.76359 to 124.30231, 11.77327) K0004+585 - K0006+600	Construction Section	Public Bidding	10/14/2019	10/18/2019	10/29/2019	11/11/2019	11/11/2019	11/15/2019	11/29/2019	12/15/2020	12/22/2020	12/28/2020			CY 2020 GAA Infrastructure Fund	Php48,462,054.87			Php47,027,560.00
20/A0030	Network Development Program – Road Widening – Secondary Roads, Biliran Circumferential Road, Biliran Province K1016+027-K1018+140	Construction Section	Public Bidding	10/21/2019	10/28/2019	11/5/2019	11/18/2019	11/18/2019	11/22/2019	12/2/2019	10/5/2020	11/27/2020	12/1/2020			CY 2020 GAA Infrastructure Fund	Php42,019,720.43			Php40,675,060.00
20/A0036	Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads – Biliran Circumferential Road, Cabucayan, Biliran Province K1102+000 – K1102+205	Construction Section	Public Bidding	-	11/6/2019	11/15/2019	11/27/2019	11/27/2019	12/9/2019	12/18/2019	10/5/2020	10/6/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php4,329,724.78			Php4,208,460.00
20/A0038	Asset Preservation – Prevention Maintenance – Secondary Roads – Biliran Circumferential Road, Calbiran, Biliran Province K1083+000 – K1083+170	Construction Section	Public Bidding	10/30/2019	11/6/2019	11/15/2019	11/27/2019	11/27/2019	12/9/2019	12/18/2019	10/5/2020	11/27/2020	12/1/2020			CY 2020 GAA Infrastructure Fund	Php32,758,786.87			Php31,351,650.77

Procurement Monitoring Report
As of JULY to DECEMBER 2020

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

	PMO / End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PMP)		Contract Cost			
			Pre-Proc Conf	Ads / Post of IABE	Pre-Bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
20/A0043	Construction of Footbridge from Sitio Kalipuran to Sitio Gundulungan, Brgy. Victory, Calibiran, Biliran Province (11.582133, 124.578008 to 11.581944, 124.578088)	Construction Section	-	11/21/2019	11/29/2019	12/11/2019	12/11/2019	12/17/2019	12/23/2019	10/5/2020	10/6/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php1,978,716.41			Php1,942,110.00
20/A0046	Construction of 1-Storey 4-Classroom and 1-Storey 2-Classroom Villa Enage Elementary School, Brgy. Villa Enage, Biliran, Biliran Province	Construction Section	11/22/2019	11/29/2019	12/10/2019	12/23/2019	12/23/2019	1/3/2020	1/6/2020	8/6/2020	8/10/2020	8/11/2020			CY 2020 BEFF Batch 1 Fund	Php13,387,257.37			Php13,166,450.00
20/A0050	Rehabilitation of Marupo Flood Control along Biliran Circumferential Road, Kawayan, Biliran Province (L-124.42783, N-124.42732, R-124.42733, 11.70253, 11.70122, R-124.42727, 11.70205 - 124.42743, 11.70120)	Construction Section	1/8/2020	1/16/2020	1/28/2020	2/10/2020	2/10/2020	2/13/2020	2/18/2020	10/5/2020	10/6/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php19,581,681.83			Php19,170,470.00
20/A0051	Rehabilitation of Tucdao Flood Control, Phase I along Biliran Circumferential Road, Kawayan, Biliran Province (124.463985, 11.699390 - 124.463727, 11.699056)	Construction Section	1/8/2020	1/16/2020	1/28/2020	2/10/2020	2/10/2020	2/13/2020	2/18/2020	10/5/2020	11/27/2020	12/1/2020			CY 2020 GAA Infrastructure Fund	Php48,950,550.00			Php47,980,530.00
20/A0052	Rehabilitation of Calibiran Flood Control along Biliran Circumferential Road, Calibiran, Biliran Province (124.55021, 11.58178 - 124.55077, 11.58184)	Construction Section	1/8/2020	1/16/2020	1/28/2020	2/10/2020	2/10/2020	2/13/2020	2/18/2020	10/5/2020	11/23/2020	11/24/2020			CY 2020 GAA Infrastructure Fund	Php28,370,784.71			Php28,980,280.00
20/A0053	Rehabilitation of Tucdao Flood Control Phase 2 along Biliran Circumferential Road, Kawayan, Biliran Province (124.465°, 11.704° - 124.465°, 11.702°, 124.465°, 11.701° - 124.701°, 11.701°, 124.4647°, 11.7014° - 124.46472°, 11.70139°)	Construction Section	1/21/2020	1/28/2020	2/5/2020	2/18/2020	2/18/2020	2/24/2020	2/28/2020	10/5/2020	11/27/2020	12/1/2020			CY 2020 GAA Infrastructure Fund	Php49,450,218.32			Php48,215,400.00
20/A0055(see a6)	Construction of Flood Control in Brgy. Caray-caray, Naval, Biliran Province (124.41398°, 11.5563° to 124.41395°, 11.5578°)	Construction Section	2/24/2020	2/27/2020	3/6/2020	3/23/2020	3/23/2020	3/29/2020	4/1/2020	10/5/2020	11/23/2020	11/24/2020			CY 2020 GAA Infrastructure Fund	Php8,890,673.02			Php8,704,543.80
20/A0056	Const. of Multi Purpose Building (Brgy. Hall), Brgy. Villa Vicenta, Calibiran, Biliran Province (11.59638, 124.54594)	Construction Section	-	1/28/2020	2/5/2020	2/18/2020	2/18/2020	2/24/2020	2/28/2020	10/5/2020	10/6/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php4,842,617.90			Php4,650,760.00
20/A0057	Const. of Multi Purpose Building (Covered Court) in Brgy. Hugpa, Biliran, Biliran Province (11.483137°, 124.490444°)	Construction Section	-	1/28/2020	2/5/2020	2/18/2020	2/18/2020	2/24/2020	2/28/2020	10/5/2020	10/6/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php2,918,488.17			Php2,878,000.00
20/A0058	Const. of Multi Purpose Building (Covered Court) in Brgy. Bato, Biliran, Biliran Province (11.50149°, 124.436079°)	Construction Section	-	1/28/2020	2/5/2020	2/18/2020	2/18/2020	2/24/2020	2/28/2020	10/5/2020	10/6/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php2,917,541.55			Php2,878,480.00
20/A0061	Construction of Multi Purpose Building (Covered Court) in Brgy. Villa Enage, Biliran, Biliran (11.47305, 124.49456)	Construction Section	-	1/28/2020	2/17/2020	3/3/2020	3/3/2020	3/9/2020	3/13/2020	10/5/2020	10/6/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php2,918,822.28			Php2,866,300.00
20/A0062	Construction of Multi Purpose Building (Covered Court) in Brgy. Sanggahan Enage, Biliran, Biliran (11.482941, 124.48492)	Construction Section	-	1/28/2020	2/17/2020	3/3/2020	3/3/2020	3/9/2020	3/13/2020	10/5/2020	10/6/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php2,917,549.99			Php2,875,390.00
20/A0063	Construction of Flood Protection Structure, Brgy. Caraycaray, Naval, Biliran Province (124.41395°, 11.5578° to 124.41446°, 11.55741°)	Construction Section	-	1/28/2020	2/17/2020	3/3/2020	3/3/2020	3/9/2020	3/13/2020	9/3/2020	9/4/2020	9/7/2020			CY 2020 GAA Infrastructure Fund	Php2,982,686.11			Php2,903,945.36
20/A0064	Construction of School Building, Calibiran Central Elementary School (7.0m x 27m plus corridor), Calibiran, Biliran Province (11.589573°, 124.579284°)	Construction Section	-	1/28/2020	2/17/2020	3/3/2020	3/3/2020	3/9/2020	3/13/2020	10/5/2020	10/6/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php4,971,613.45			Php4,882,250.00

Procurement Monitoring Report
As of JULY to DECEMBER 2020

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

	PMO / End-User	Mode of Procurement	Actual Procurement Activity										ABC (PPI)			Contract Cost				
			Pre-Proc Conf	Ads / Post of IAEB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	
20IA0065	Construction of Multi Purpose Building Municipal Gymnasium, Brgy Palayan, Calbiran, Biliran (11.570796°, 124.580187°)	Construction Section	Public Bidding	-	1/28/2020	2/17/2020	3/9/2020	3/9/2020	3/9/2020	3/9/2020	3/13/2020	10/5/2020	10/8/2020	10/9/2020		CY 2020 GAA Infrastructure Fund	Php4,945,782.30			Php4,841,920.00
20IA0066	Construction of Road, Sitio Bantilan, Brgy. Bato, Biliran, Biliran Location-1 (from 11.701406, 124.461951 to 11.689792, 124.462973) Location-2 (from 11.517422, 124.442991 to 11.516986, 124.446388)(STA 0+000 - STA 0+380) & (STA 0+000 - STA 0+196)	Construction Section	Public Bidding	1/31/2020	1/28/2020	2/17/2020	3/9/2020	3/9/2020	3/9/2020	3/9/2020	3/13/2020	10/5/2020	11/27/2020	12/1/2020		CY 2020 GAA Infrastructure Fund	Php8,881,803.41			Php8,615,350.00
20IA0067	Construction of Flood Control, Brgy. Binohangan, Calbiran, Biliran (124.56632°, 11.591678° - 124.56670°, 11.59130°)	Construction Section	Public Bidding	1/31/2020	1/28/2020	2/17/2020	3/9/2020	3/9/2020	3/9/2020	3/9/2020	3/13/2020	10/5/2020	10/8/2020	10/9/2020		CY 2020 GAA Infrastructure Fund	Php14,895,200.22			Php14,650,180.00
20IA0068	Construction of Flood Control, Brgy. Ungtali, Kawayan, Biliran (124.45518°, 11.69928° - 124.45527°, 11.69909°)	Construction Section	Public Bidding	1/31/2020	1/28/2020	2/17/2020	3/9/2020	3/9/2020	3/9/2020	3/9/2020	3/13/2020	10/5/2020	10/8/2020	10/9/2020		CY 2020 GAA Infrastructure Fund	Php14,895,385.33			Php14,540,670.00
20IA0069	Brgy. Calumpang, Naval, Biliran (124.41823°, 11.57316° -124.41839°, 11.57372°, 124.41742°, 11.57633° - 124.41697°, 11.57593°)	Construction Section	Public Bidding	1/31/2020	1/28/2020	2/17/2020	3/9/2020	3/9/2020	3/9/2020	3/9/2020	3/13/2020	10/5/2020	10/8/2020	10/9/2020		CY 2020 GAA Infrastructure Fund	Php19,780,656.40			Php19,414,720.00
20IA0070	Concreting of Brgy. Mapuyo to Palayan ng Bayan FMR Phase II, Brgy. Mapuyo, Kawayan, Biliran (11.6988°, 124.4180° - 11.6989°, 124.4132°)	Construction Section	Public Bidding	1/31/2020	1/28/2020	2/17/2020	3/9/2020	3/9/2020	3/9/2020	3/13/2020	8/6/2020	8/10/2020	8/11/2020		FY 2020 DA Infrastructure Fund	Php24,598,949.46			Php24,205,360.00	
20IA0071	Concreting/Rehabilitation of Road leading to Burnod Elementary School II, Brgy. Burnod, Kawayan, Biliran (11.69855, 124.40951 to 11.699027, 124.40955)	Construction Section	Public Bidding	-	2/19/2020	-	3/11/2020	3/11/2020	3/17/2020	3/24/2020	10/5/2020	10/8/2020	10/9/2020		CY 2020 GAA Infrastructure Fund	Php988,632.51			Php973,805.00	
20IA0072	Concreting/Rehabilitation of Road leading to Pulang Bato Elementary School, Brgy. Pulang Bato, Almeria, Biliran 11.600642, 124.391393 to 11.601605, 124.391942	Construction Section	Public Bidding	-	2/19/2020	-	3/11/2020	3/11/2020	3/17/2020	3/24/2020	10/5/2020	10/8/2020	10/9/2020		CY 2020 GAA Infrastructure Fund	Php988,546.94			Php972,860.00	
20IA0073	Concreting/Rehabilitation of Road leading to Almeria National High School, Brgy. Poblacion, Almeria, Biliran 11.619807, 124.391562 to 11.620503, 124.382043	Construction Section	Public Bidding	-	2/19/2020	-	3/11/2020	3/11/2020	3/17/2020	3/24/2020	10/5/2020	10/8/2020	10/9/2020		CY 2020 GAA Infrastructure Fund	Php988,192.68			Php972,380.00	
20IA0074(e-ads)	Construction/Rehabilitation of Road leading to Ungtali Elementary School II, Brgy. Ungtali, Kawayan, Biliran 11.7011°, 124.4469 to 11.7028°, 124.4471	Construction Section	Public Bidding	-	3/12/2020	3/20/2020	4/1/2020	4/1/2020	4/13/2020	10/5/2020	10/8/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php1,977,961.76			Php1,925,120.00	
20IA0075	Construction of Multi Purpose Building, Brgy/ Palayan, Calbiran, Biliran (11.570796, 124.580187)	Construction Section	Public Bidding	-	2/19/2020	2/28/2020	3/11/2020	3/11/2020	3/17/2020	3/24/2020	10/5/2020	10/8/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php2,966,482.48			Php2,907,160.00
20IA0076	Construction of Multi Purpose Building, Brgy/ Capinahan, Naval, Biliran (11.571563, 124.4547)	Construction Section	Public Bidding	-	2/19/2020	2/28/2020	3/11/2020	3/11/2020	3/17/2020	3/24/2020	9/3/2020	9/4/2020	9/7/2020			CY 2020 GAA Infrastructure Fund	Php2,986,989.49			Php2,913,590.00
20IA0077	Construction of Road, Brgy. Kaulangohan to Brgy. Kawayanon, Calbiran, Biliran (Sta.0+000 to Sta.0+170) & (Sta.0+000 - Sta.0+170) 11.58984°, 124.546686 to 11.589724, 124.544422 (Location 1); 11.594076, 124.547422 to 11.585209, 124.547177 (location 2)	Construction Section	Public Bidding	-	2/19/2020	2/28/2020	3/11/2020	3/11/2020	3/17/2020	3/24/2020	10/5/2020	10/8/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php4,948,480.12			Php4,834,670.00

Procurement Monitoring Report
As of JULY to DECEMBER 2020

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PUP)		Contract Cost	
			Pre-Proc Conf	Ads / Post of IABE	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE		CO
20/A0078	Construction of Road, Brgy. Batis Proper to Sitio San Agustin, Calbiran, Biliran (from 11.551987, 124.801811 to 11.546895, 124.802013) Sta.0+000 to Sta.0+590	Construction Section	-	2/19/2020	2/28/2020	3/11/2020	3/11/2020	3/17/2020	3/24/2020	10/5/2020	10/8/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php4,916,581.46			Php4,795,660.00
20/A0079	Construction of Graduate School and Administration Building, Biliran Province State University, Naval, Biliran Province (11.561188, 124.400879)	Construction Section	2/24/2020	2/27/2020	3/6/2020	3/23/2020	3/23/2020	3/26/2020	4/1/2020	8/3/2020	8/4/2020	9/7/2020			CY 2020 GAA Infrastructure Fund	Php13,707,012.83			Php13,470,750.00
20/A0080	Construction of Access Road to Brgy. Causeway, Biliran	Construction Section	2/24/2020	2/27/2020	3/6/2020	3/23/2020	3/23/2020	3/26/2020	4/1/2020	10/5/2020	11/27/2020	12/1/2020			CY 2020 GAA Infrastructure Fund	Php8,900,428.46			Php8,890,150.00
20/A0082	Concrete/Rehabilitation of Road Leading to Katipunan Elementary School, Sitio Katipunan, Brgy. Victory, Calbiran, Biliran Province (from 11.578894, 124.578542 to 11.577888, 124.58052)	Construction Section	-	3/6/2020	3/18/2020	3/30/2020	3/30/2020	4/2/2020	4/8/2020	10/5/2020	10/8/2020	10/9/2020			CY 2020 GAA Infrastructure Fund	Php4,944,928.92			Php4,836,140.00
20/A0084	Improvement of Multi Purpose Building, Civic Center, Provincial Capitol Compound, Brgy. Calumpang, Naval, Biliran Province	Construction Section	3/2/2020	3/6/2020	3/18/2020	3/30/2020	3/30/2020	4/2/2020	4/8/2020	10/5/2020	11/27/2020	12/1/2020			CY 2020 GAA Infrastructure Fund	Php9,772,573.27			Php9,705,320.00
20/A0085	Repair and Improvement of Provincial Capitol Building, Brgy. Calumpang, Naval, Biliran Province	Construction Section	3/2/2020	3/6/2020	3/18/2020	3/30/2020	3/30/2020	4/2/2020	4/8/2020	10/5/2020	11/27/2020	12/1/2020			CY 2020 GAA Infrastructure Fund	Php9,768,889.18			Php9,695,730.00
20/A0086(e-as)	Application of Road Safety Devices Pavement Markings including Pedestrian lanes along Biliran Circumferential Road (S000029R/K1030-1031-240, K1037-280-K1038+650, K1039+000-K1089+000, K1097+000-K1099+000, K1108+000-K1108+800	Maintenance Section	-	7/21/2020	7/29/2020	8/10/2020	8/10/2020	8/13/2020	8/17/2020	8/20/2020	10/1/2020	10/2/2020			CY 2020 AMWP Fund	Php2,085,127.64			Php2,081,123.81
20/A0087	Construction of Rainwater Collection System (RW/CS), Province of Biliran	Construction Section	-	5/22/2020	7/29/2020	6/15/2020	6/15/2020	6/18/2020	6/22/2020	7/9/2020	7/29/2020	7/29/2020			CY 2020 GAA Infrastructure Fund	Php4,378,687.50			Php4,326,030.00
20/A0088	Repair/Maintenance of Tugao Flood Control, Phase 1, Tugao, Kawayan, Biliran Province	Maintenance Section	-	5/22/2020	6/1/2020	6/15/2020	6/15/2020	6/18/2020	6/22/2020	6/25/2020	6/26/2020	7/1/2020			CY 2020 GAA Infrastructure Fund	Php2,988,419.03			Php2,988,645.85
20/A0089	Construction of Disinfection Facility at Biliran Checkpoint, Biliran Bridge, Biliran Province	Maintenance Section	-	5/29/2020	6/9/2020	6/22/2020	6/22/2020	6/29/2020	6/29/2020	7/7/2020	7/10/2020	7/13/2020			CY 2020 GAA Infrastructure Fund	Php283,505.36			Php282,000.00
20/A0090	Cluster I: 1. Repair/Maintenance of DPWH Maintenance Shoproom, Brgy. Calumpang, Naval, Biliran 2. Repair/Maintenance of DPWH Building Quarter and Supply Office, Brgy. Calumpang, Naval, Biliran Cluster II: 1. Replacement of DPWH Building, Repair Shop Bldg. Site Office, Brgy. Calumpang, Naval, Biliran 2. Replacement of DPWH Bldg. Sub-Area Equipment Partener Well, Sub-Area Equipment Section, Brgy. Linauabak, Naval, Biliran Cluster III: 1. Replacement of DPWH Building, Main Building, Brgy. Calumpang, Naval, Biliran 2. Replacement of DPWH Bldg. OAS Laboratory Building, Brgy. Calumpang, Naval, Biliran	Maintenance Section	-	5/29/2020	6/9/2020	6/22/2020	6/22/2020	6/29/2020	6/29/2020	7/9/2020	7/9/2020	7/7/2020			CY 2020 Regular Agency-General Fund	Php3,945,401.47			Php3,929,110.82

Procurement Monitoring Report
As of JUL Y to DECEMBER 2020

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

		PMO / End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PUP)		Contract Cost			
				Pre-Proc Conf	Ads / Post of I/AEB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
20IA0091(N) Regulated Procurement ⁹	1. Conversion of Evacuation Center in Sitio Dapdap, Brgy. Agbangul, Naval, Biliran to COVID-19 Isolation Facility for Infected Health Care Professionals. ; 2. Installation of Isolation Facility Tents in Brgy. Lantazabal, Naval, Biliran for Infected Health Care Professionals	Maintenance Section	Public Bidding	-	7/7/2020	N/A	7/8/2020	7/8/2020	7/8/2020	7/9/2020	7/13/2020	7/14/2020	7/15/2020			CY 2020 Regular Agency-General Fund	Php7,488,086.36			Php7,388,078.27
Consultancy																				
20CSIA003	Conduct of Soil Exploration for the Construction of Provincial Police Office Building, Biliran under FY 2020 GAA Fund	Planning Design Section	Public Bidding	-	1/2/2020	1/13/2020	11/15/2019	1/28/2020	1/28/2020	1/30/2020	2/3/2020	2/4/2020	2/5/2020			General Fund	Php150,000.00			Php149,000.00
21CSIA001	Conduct of Soil Exploration for the Widening of Permanent Bridges - Moog and Busail Bldges in Brgy. Busail, Biliran, Biliran Province Funded under FY 2021	Planning Design Section	Public Bidding	-	7/28/2020	8/7/2020	8/19/2020	8/19/2020	8/24/2020	8/29/2020	9/8/2020	9/10/2020	9/11/2020			General Fund	Php860,000.00			Php955,000.00
21CSIA003	Consultancy Services for the conduct of Feasibility Study of the Proposed Calumpang Atipolo Diversion Road, Naval Terminal-Atipolo Diversion Road and, Naval Diversion Road (Riverside-Provincial Hospital), Province of Biliran	Planning Design Section	Public Bidding	-	8/4/2020	8/14/2020	8/28/2020	8/28/2020	9/7/2020	9/10/2020	9/17/2020	9/21/2020	9/22/2020			General Fund	Php8,500,000.00			Php9,380,800.00
21CSIA004 (re-ads)	Contract of Soil Exploration for the following Flood Control Projects under FY 2021 Infrastructure Program 1. Construction of Aeng Flood Control along Biliran Circumferential Road, Calucapgan, Biliran 2. Construction of Aeng Flood Control along Biliran Circumferential Road, Calucapgan, Biliran 3. Construction of Bad Flood Control along Biliran Circumferential Road, Calucapgan, Biliran 4. Construction of Canal Flood Control along Biliran Circumferential Road, Calucapgan, Biliran 5. Construction of Calucapgan Flood Control along Biliran Circumferential Road, Calucapgan, Biliran 6. Construction of Calucapgan Flood Control along Biliran Circumferential Road, Calucapgan, Biliran 7. Rehabilitation of Calucapgan Flood Control along Biliran Circumferential Road, Naval, Biliran 8. Rehabilitation of Calucapgan Flood Control along Biliran Circumferential Road, Naval, Biliran 9. Construction of Aeng Flood Control along Biliran Circumferential Road, Calucapgan, Biliran 10. Construction of Uyang Flood Control along Biliran Circumferential Road, Kawayan, Biliran	Planning Design Section	Public Bidding	-	9/7/2020	9/15/2020	9/28/2020	9/28/2020	10/2/2020	10/6/2020	10/15/2020	10/19/2020	10/20/2020			General Fund	Php1,000,000.00			Php985,000.00
Goods																				
20GIA004	Procurement of Instant Cold Mix Asphalt and Joint Sealant, Biliran Province	Maintenance Section	Public Bidding	-	6/5/2020	6/16/2020	6/28/2020	6/29/2020	7/9/2020	7/7/2020	7/7/2020	7/10/2020	7/13/2020			General Fund	Php1,730,000.00			Php1,725,000.00
20GIA005	Procurement of Road Signs, Naval Biliran Province	Maintenance Section	Public Bidding	-	6/17/2020	6/25/2020	7/8/2020	7/8/2020	7/13/2020	7/24/2020	7/27/2020	7/30/2020	7/31/2020			General Fund	Php2,035,204.00			Php2,030,204.00
20GIA007	Procurement of 1 Unit Pickler, Naval, Biliran Province	Planning Design Section	Public Bidding	-	7/13/2020	7/21/2020	8/3/2020	8/3/2020	8/5/2020	8/7/2020	8/11/2020	8/12/2020	8/13/2020			General Fund	Php3,800,000.00			Php3,788,888.00
20GIA008	Procurement of Joint Sealant and Tack Coat, Naval, Biliran Province	Maintenance Section	Public Bidding	-	9/28/2020	10/6/2020	10/19/2020	10/19/2020	10/22/2020	10/28/2020	11/17/2020	11/19/2020	11/20/2020			General Fund	Php1,350,000.00			Php1,348,742.50
Total Alloted Budget of Procurement Activities															Php688,625,738.95					
Total Contract Price of Procurement Activities Conducted															Php682,286,232.07					
Total Savings (Total Alloted Budget - Total Contract Price)															Php16,339,566.88					

Procurement Monitoring Report
As of JULY to DECEMBER 2020

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

	PMO / End-User	Mode of Procurement	Actual Procurement Activity												ABC (PUP)			Contract Cost	
			Pre-Proc Conf	Ads / Post of IABE	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
ON-GOING PROCUREMENT ACTIVITIES																			
Civil Works																			
20/A0045	Construction of One-Storey Two Classroom School Building, Habunab Elementary School, Brgy. Habunab, Culaaba, Biliran Province (11.64139, 124.55334)	Construction Section	Public Bidding	-	11/29/2019	12/10/2019	12/23/2019	12/23/2019	1/9/2020	1/6/2020	Award Pending Receipt of Allotment				CY 2020 BEFF Batch 1 Fund	Php4,460,749.06			Php4,390,450.00
20/A0054	Concreting of Silbo Boonigon to Silbo Anas Upper, Brgy. Ungale FMR Brgy. Ungale, Kawawayan, Biliran Province (Sta. 0+000 - Sta. 1+300) from 11.701406, 124.461951 to 11.689792, 124.462973	Construction Section	Public Bidding	1/21/2020	1/28/2020	2/5/2020	2/18/2020	2/18/2020	2/24/2020	2/28/2020	Award Pending Receipt of Allotment				FY 2020 DA Infrastructure Fund	Php19,800,090.71			Php19,238,690.00
20/A0090	Concreting of Villa Consuelo FMR, Brgy. Villa Consuelo, Naval, Biliran Province	Construction Section	Public Bidding	1/21/2020	1/28/2020	2/5/2020	2/18/2020	2/18/2020	2/24/2020	2/28/2020	Award Pending Receipt of Allotment				FY 2020 DA Infrastructure Fund	Php16,597,732.99			Php16,295,790.00
20/A0092	Concreting of Brgy. Matanogo To Silbo Palas, Brgy. Tabunan FMR (from 11.66299, 124.377381 to 11.667208, 124.375029)	Construction Section	Public Bidding	1/19/2020	1/28/2020	12/4/2020	12/16/2020	12/16/2020	12/21/2020	12/29/2020	Award Pending Receipt of Allotment				CY 2020 GAA Infrastructure Fund	Php12,406,123.45			-
20/A0093	Concreting Of Brgy. Cabungaan FMR, Brgy. Cabungaan, Naval, Biliran (from 11.565107, 124.443321 to 11.561328, 124.441742)	Construction Section	Public Bidding	11/19/2020	11/28/2020	12/4/2020	12/16/2020	12/16/2020	12/21/2020	12/29/2020	Award Pending Receipt of Allotment				CY 2020 GAA Infrastructure Fund	Php11,887,579.40			-
20/A0094	Concreting Of Brgy. Calmon FMR, Naval, Biliran (from 11.520325, 124.428745 to 11.515494, 124.433967)	Construction Section	Public Bidding	12/22/2020	12/27/2020	12/15/2020	12/28/2020	12/28/2020	For Bid Evaluation						CY 2020 GAA Infrastructure Fund	Php12,424,373.75			-
21/A0001	Construction of Multi-Purpose Building, Brgy. Ungale (11.6913, 124.463538)	Construction Section	Public Bidding	-	10/6/2020	10/14/2020	10/27/2020	10/27/2020	11/9/2020	11/20/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php3,955,999.71			-
21/A0002	Construction of Multi-Purpose Building (Covered Court), Brgy. Bunga (11.46095, 124.59011)	Construction Section	Public Bidding	-	10/6/2020	10/14/2020	10/27/2020	10/27/2020	11/9/2020	11/20/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php4,947,895.56			-
21/A0003	Construction of Pawikan-Espanza Diversion Road, Biliran (124.60305, 11.46993 to 124.59945, 11.47752)	Construction Section	Public Bidding	9/29/2020	10/6/2020	10/14/2020	10/27/2020	10/27/2020	11/9/2020	11/20/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php10,180,272.09			-
21/A0004	Construction of Santo Flood Control along Biliran Circumferential Road (124.472083, 11.479808 to 124.472083, 11.479812)	Construction Section	Public Bidding	9/29/2020	10/6/2020	10/14/2020	10/27/2020	10/27/2020	11/9/2020	11/20/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php19,581,894.71			-
21/A0005	Construction of Ananbaling Flood Control along Biliran Cir. Road (124.524397, 11.66557 to 124.524393, 11.665548)	Construction Section	Public Bidding	9/29/2020	10/6/2020	10/14/2020	10/27/2020	10/27/2020	11/9/2020	11/20/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php19,581,447.59			-

Procurement Monitoring Report As of JULY to DECEMBER 2020

ANNEX B - 1

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

		PMO / End-User	Mode of Procurement	Actual Procurement Activity										ABC (P/P)			Contract Cost			
				Pre-Proc Conf	Ads / Post of IABE	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds		Total	MOOE	CO
21IA0006	Rehabilitation of Access Road Leading to Villa Canaja to Anislagan Road Connecting to Anislagan Ceramics Producers Association (ACPA), Naval (from 11.56507222, 124.4404556 to 11.56047222, 124.4531639) (Sta. 0+000 to Sta. 1+600)	Construction Section	Public Bidding	9/29/2020	10/6/2020	10/14/2020	10/27/2020	10/27/2020	11/3/2020	11/20/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php48,904,448.73			-
21IA0007	Rehabilitation of National Roads with Slops, Slope Collapse and Landslide – Secondary Roads – Biliran Circumferential Road – K1013+701 – K1014+397 (124.44655°, 11.5012° to 124.44286°, 11.50402°)	Construction Section	Public Bidding	10/1/2020	10/8/2020	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php48,825,965.18			-
21IA0008	Rehabilitation of National Roads with Slops, Slope Collapse and Landslide – Secondary Roads – Biliran Circumferential Road – K1014+590 – K1016+095 (124.44245°, 11.50537° to 124.44022°, 11.50912°)	Construction Section	Public Bidding	10/1/2020	10/8/2020	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php34,178,680.47			-
21IA0009	Network Development – Road Widening – Secondary Roads – Biliran Circumferential Road K1016+140 -K1019+200 (11.517001°, 124.424894° - 11.525617°, 124.424557°)	Construction Section	Public Bidding	10/1/2020	10/8/2020	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php29,370,237.69			-
21IA0010	Concreting of Road, Silo Anislag to Brgy. Proper Manabang, Calibiran, Biliran (from 11.56328°, 124.584282° to 11.558878°, 124.584077°)	Construction Section	Public Bidding	-	10/8/2020	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php4,900,703.00			-
21IA0011	Construction of Flood Control, Brgy. Bool East, Culaba, Biliran 124.521328°, 11.673928° - 124.521303°, 11.673975°	Construction Section	Public Bidding	-	10/8/2020	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php4,845,520.37			-
21IA0012	Construction of Multi-Purpose Building (Covered Court), Brgy. Alegria, Calibiran, Biliran 11.56985°, 124.5683°	Construction Section	Public Bidding	-	10/6/2020	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php3,855,529.68			-
21IA0013	Construction of Multi-Purpose Building (Covered Court, Brgy. Magukitikan, Naval, Biliran 11.5344°, 124.45931°	Construction Section	Public Bidding	-	10/6/2020	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php2,987,809.64			-
21IA0014	Construction of Multi-Purpose Building (Covered Court, Brgy. Masuyan, Kawayan, Biliran 11.691295°, 124.483627°	Construction Section	Public Bidding	-	10/6/2020	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php2,968,989.76			-
21IA0015	Construction of Multi-Purpose Building (Covered Court), So. San Roque, Brgy. Lanasan, Naval, Biliran (11.581938°, 124.409163°)	Construction Section	Public Bidding	-	10/6/2020	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php2,968,989.47			-

Procurement Monitoring Report
As of JULY to DECEMBER 2020

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

	PHIO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost		
			Pre-Proc Conf	Ads / Post of IAB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO
	Renovation of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Road - K1110+562 - K1110+717, K1110+731 - K1110+983, K1111+062 - K1111+095, K1111+606 - K1111+677. (124.50906° , 11.47578° to 124.50932° , 11.47785° to 124.50986° , 11.47907°), (124.5101° , 11.47976° to 124.50998° , 11.47966°), (124.50674° , 11.48162° to 124.50549° , 11.48233°)	Construction Section	Public Bidding	10/6/2020	10/15/2020	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	Early Procurement , Award Pending Receipt of Allotment			CY 2021GAA Infrastructure Fund	Php34,125,950.10				-
21IA0016																			
21IA0017	Construction of Atfog Flood Control along Biliran Circumferential Road, Cebuayan, Biliran (124.56634° , 11.47963° - 124.5641° , 11.48061°)	Construction Section	Public Bidding	10/6/2020	10/15/2020	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	Early Procurement , Award Pending Receipt of Allotment			CY 2021GAA Infrastructure Fund	Php29,372,576.46				-
21IA0018	Rehabilitation of Caraycay Flood Control along Biliran Circumferential Road (124.41261° , 11.5599° to 124.41372° , 11.55971°) 0+454 TO 0+684 (LEFT SIDE UPTREAM)	Construction Section	Public Bidding	10/6/2020	10/15/2020	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	Early Procurement , Award Pending Receipt of Allotment			CY 2021GAA Infrastructure Fund	Php24,465,076.81				-
21IA0019	Construction of Seawall, Barangay Virginia to Barangay Manvel, Biliran from 11.65624444, 124.5412139 to 11.65651644, 124.5401722)	Construction Section	Public Bidding	10/6/2020	10/15/2020	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	Early Procurement , Award Pending Receipt of Allotment			CY 2021GAA Infrastructure Fund	Php6,863,539.93				-
21IA0020	Construction of Bilwang Flood Control along Biliran Circumferential Road, Kawayan, Biliran(124.400005° , 11.696977° - 124.400033° , 11.696972°)	Construction Section	Public Bidding	10/6/2020	10/15/2020	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	Early Procurement , Award Pending Receipt of Allotment			CY 2021GAA Infrastructure Fund	Php9,781,102.34				-
21IA0021	Construction of Flood Control, So. Cogan, Brgy. Lantazabal, Naval, Biliran 124.412878° , 11.574307° , - 124.413143° , 11.574247°	Construction Section	Public Bidding	-	10/15/2020	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	Early Procurement , Award Pending Receipt of Allotment			CY 2021GAA Infrastructure Fund	Php4,946,988.25				-
21IA0022	Construction of Multi-Purpose Building (Covered Court, Barangay Liblong, Naval, Biliran (11.546807° , 124.468103°)	Construction Section	Public Bidding	-	10/15/2020	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	Early Procurement , Award Pending Receipt of Allotment			CY 2021GAA Infrastructure Fund	Php2,966,999.79				-
21IA0023	Construction of Multi-Purpose Building (Covered Court, Barangay Catmon, Naval, Biliran (11.525213° , 124.422382°)	Construction Section	Public Bidding	-	10/15/2020	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	Early Procurement , Award Pending Receipt of Allotment			CY 2021GAA Infrastructure Fund	Php2,966,999.57				-
21IA0024	Construction of Seawall, Barangay Sto. Nino, Naval, Biliran (11.547855° , 124.400280° to 11.547441° , 124.407711°)	Construction Section	Public Bidding	-	10/15/2020	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	Early Procurement , Award Pending Receipt of Allotment			CY 2021GAA Infrastructure Fund	Php1,978,486.45				-
21IA0025	Construction of Multi-Purpose Building (Prosecutors Office) (11.57541° , 124.40897°)	Construction Section	Public Bidding	-	10/15/2020	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	Early Procurement , Award Pending Receipt of Allotment			CY 2021GAA Infrastructure Fund	Php1,978,434.26				-

Procurement Monitoring Report
As of JULY to DECEMBER 2020

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

		PMO / End-User	Mode of Procurement	Actual Procurement Activity										ABC (PNP)			Contract Cost		
				Pre-Proc Conf	Ads / Post of IAEB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO
21IA0026	Rehabilitation of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Cr. Road - K1110+887 - K1111+983 (124.50941, 11.47888 to 124.44022, 11.50312)	Construction Section	Public Bidding	10/14/2020	10/21/2020	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php48,828,522.36			-
21IA0027	Rehabilitation of National Roads with Slips, Slope Collapse & Landslide - Secondary Roads - Biliran Cr. Road - K1074+204 - K1074+960 (124.59516, 11.61587 to 124.5629, 11.61083)	Construction Section	Public Bidding	10/14/2020	10/21/2020	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php48,720,054.98			-
21IA0028	Rehabilitation of Caraycay/ Flood Control along Biliran Circumferential Road (124.55886, 11.41286 to 124.41359, 11.55593) 0+480 to 0+710 (RIGHT SIDE UPSTREAM)	Construction Section	Public Bidding	10/14/2020	10/21/2020	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php24,485,284.87			-
21IA0029	Construction of Flood Protection Structure, Brgy. Caraycay (124.41446, 11.55741 to 124.41598, 11.55787) 0+858 to 1+048 (RIGHT BANK UPSTREAM)	Construction Section	Public Bidding	10/14/2020	10/21/2020	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php20,557,603.64			-
21IA0030	Construction of Along Flood Control along Biliran Circumferential Road(Cabugayan-Biliran Section) (124.564297, 11.480228 to 124.583250, 11.481719)	Construction Section	Public Bidding	10/14/2020	10/21/2020	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php69,781,744.34			-
21IA0031	Construction of Seawall, Barangay Bunga, Cabugayan (from 11.47946, 124.589865 to 11.479003, 124.589087)	Construction Section	Public Bidding	10/14/2020	10/21/2020	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php9,889,418.24			-
21IA0032	Construction of Along Flood Control along Biliran Circumferential Road (Cabugayan-Biliran Section), Cabugayan (124.583250, 11.481719 to 124.585073, 11.483220)	Construction Section	Public Bidding	-	10/21/2020	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php4,885,836.23			-
21IA0033	Concreteing of Road at Brgy. Proper to Sitio Eden, Capitanan (11.575573, 124.468191 to 11.574138, 124.465164)	Construction Section	Public Bidding	-	10/21/2020	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php4,939,138.93			-
21IA0034	Const. of Multi-Purpose Building (Covered Court), Brgy. Cabugaan (11.56616, 124.43774)	Construction Section	Public Bidding	-	10/21/2020	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php2,986,900.79			-
21IA0035	Const. of Multi-Purpose Building (Covered Court), Brgy. Salang (11.621347, 124.40572)	Construction Section	Public Bidding	-	10/21/2020	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php2,986,989.97			-
21IA0036	Rehabilitation of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1061+591-K1062+625 (124.48989, 11.68899 to 124.503378, 11.685317)	Construction Section	Public Bidding	10/23/2020	10/30/2020	11/11/2020	11/23/2020	11/23/2020	11/28/2020	12/14/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php48,728,395.57			-

Procurement Monitoring Report
As of JUL Y to DECEMBER 2020

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

		PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Pnp)		Contract C
				Pre-Proc Conf	Ads / Post of IABE	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	
21IA0037	Construction of Access Road leading to Imelda Falls (Phase 1) (11.804688°, 124.440646° - 11.606019°, 124.454712°)	Construction Section	Public Bidding	10/23/2020	10/30/2020	11/11/2020	11/23/2020	11/23/2020	11/28/2020	12/14/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php43,855,598.25			-
21IA0038	Construction of Mapupo Flood Control along Biliran Circumferential Road, Kawayan, Biliran (124.42749°, 11.703055° - 124.427643°, 11.702832°)	Construction Section	Public Bidding	10/23/2020	10/30/2020	11/11/2020	11/23/2020	11/23/2020	11/28/2020	12/14/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php19,581,807.88			-
21IA0039	Construction of Multi-Purpose Building (Covered Court) Barangay Pili, Almeria, Biliran (11.63558°, 124.377448°)	Construction Section	Public Bidding	-	10/30/2020	11/11/2020	11/23/2020	11/23/2020	11/28/2020	12/14/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php2,886,999.75			-
21IA0040	Widening of Road, So. Blasong, Barangay Talahid, Almeria, Biliran (11.639113°, 124.392621° - 11.639653°, 124.39419°)	Construction Section	Public Bidding	-	10/30/2020	11/11/2020	11/23/2020	11/23/2020	11/28/2020	12/14/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php1,978,635.87			-
21IA0041	Construction of Access Road leading to Higatangan Lighthouse, Naval, Biliran (11.5727°, 124.2584° - 11.5662°, 124.2642°)	Construction Section	Public Bidding	10/29/2020	11/5/2020	11/13/2020	11/26/2020	11/26/2020	12/2/2020	12/16/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php43,737,089.73			-
21IA0042	Network Development - Road Widening - Secondary Roads - Biliran Circumferential Road-K1031+252- K1032+328 (11.60191°, 124.389862° - 11.60527°, 124.394147°)	Construction Section	Public Bidding	10/29/2020	11/5/2020	11/13/2020	11/26/2020	11/26/2020	12/2/2020	12/16/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php29,077,894.91			-
21IA0043	Construction of Kaulanguhan Flood Control along Biliran Circumferential Road, Calibiran, Biliran (124.5567°, 11.5889°, - 124.5598°, 11.5890°)	Construction Section	Public Bidding	10/29/2020	11/5/2020	11/13/2020	11/26/2020	11/26/2020	12/2/2020	12/16/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php19,581,203.10			-
21IA0044	Rehabilitation Of Barangay Road, Barangay Villa Enage, Biliran, Biliran (from 11.473496, 124.48542 to 11.472241, 124.489793)	Construction Section	Public Bidding	10/29/2020	11/5/2020	11/13/2020	11/26/2020	11/26/2020	12/2/2020	12/16/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php5,930,092.89			-
21IA0045	Road Widening, Barangay Binohangan, Calibiran, Biliran (11.584429°, 124.567834° TO 11.586479°, 124.58893°)	Construction Section	Public Bidding	-	11/5/2020	11/13/2020	11/26/2020	11/26/2020	12/2/2020	12/16/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php1,978,672.33			-
21IA0046	Rehabilitation of Roads with Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1071+831- K1072+605 (124.5577°, 11.63392° to 124.56054°, 11.62767°)	Construction Section	Public Bidding	11/5/2020	11/12/2020	11/20/2020	12/2/2020	12/2/2020	12/7/2020	12/18/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php48,646,238.46			-
21IA0047	Construction of Cablibiran Flood Control along Biliran Circumferential Road, Calibiran, Biliran (124.548923°, 11.581798° - 124.548988°, 11.581388°)	Construction Section	Public Bidding	11/5/2020	11/12/2020	11/20/2020	12/2/2020	12/2/2020	12/7/2020	12/18/2020	Early Procurement, Award Pending Receipt of Allotment				CY 2021GAA Infrastructure Fund	Php19,582,602.45			-

Procurement Monitoring Report
As of JULY to DECEMBER 2020

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

		PMO / End-User	Mode of Procurement	Actual Procurement Activity												ABC (Php)			Contract Cost		
				Pre-Proc Conf	Ads / Post of IAEB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE		CO	Total
21IA0048	Construction of Boat Flood Control along Biliran Circumferential Road, Culaba, Biliran (124.521303° - 11.6736975° - 124.553470°; 11.589473°)	Construction Section	Public Bidding	11/15/2020	11/11/2020	11/20/2020	12/22/2020	12/22/2020	12/27/2020	12/18/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php19,582,346.92			-	
21IA0049	Construction/ Improvement Of Access Road, Barangay Tabunan North – Silo Tadloy, Barangay Masagongsong, Kawayan, Biliran (from 11.65544, 124.362861 to 11.659503, 124.365396)	Construction Section	Public Bidding	11/15/2020	11/11/2020	11/20/2020	12/22/2020	12/22/2020	12/27/2020	12/18/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php7,913,348.52			-	
21IA0050	Construction of Multi-Purpose Building (Barangay Hall)Barangay Agpang, Naval, Biliran (11.589808° , 124.395885°)	Construction Section	Public Bidding	-	11/11/2020	11/20/2020	12/22/2020	12/22/2020	12/27/2020	12/18/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php1,977,999.37			-	
21IA0051	Network Development – Road Widening - Secondary Roads - Biliran Circumferential Road - K1043+150-K1044+940 (11.678652° , 124.367893° - 11.686535° , 124.371235°)	Construction Section	Public Bidding	11/11/2020	11/19/2020	11/27/2020	12/9/2020	12/9/2020	12/4/2020	12/22/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php48,757,793.68			-	
21IA0052	Construction of Access Road Leading to Imelda Falls (Phase 2) (11.591507° , 124.432272° - 11.603316° , 124.439247°)	Construction Section	Public Bidding	11/11/2020	11/19/2020	11/27/2020	12/9/2020	12/9/2020	12/4/2020	12/22/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php37,271,167.57			-	
21IA0053	Construction of Access Road Leading to Porond Falls, Almeria, Biliran (124.41875° , 11.62184° to 124.42119° , 11.62041°)	Construction Section	Public Bidding	11/11/2020	11/19/2020	11/27/2020	12/9/2020	12/9/2020	12/4/2020	12/22/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php20,527,180.00			-	
21IA0054	Construction of Multi-Purpose Building (Legislative Building), Phase 1 (11.571208, 124.58027)	Construction Section	Public Bidding	-	11/19/2020	11/27/2020	12/9/2020	12/9/2020	12/4/2020	12/22/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php2,987,214.83			-	
21IA0055	Construction of Barangay Road, So. Cadana Barangay Lucsoran, Naval, Biliran (11.575686° , 124.440902° to 11.575916° , 124.441439°)	Construction Section	Public Bidding	-	11/19/2020	11/27/2020	12/9/2020	12/9/2020	12/4/2020	12/22/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php1,978,493.18			-	
21IA0056	Network Development – Road Widening - Secondary Roads - Biliran Circumferential Road - K1075+200-K1076+932 (11.611638° , 124.582854° - 11.596387° , 124.580478°)	Construction Section	Public Bidding	11/19/2020	11/26/2020	12/4/2020	12/16/2020	12/16/2020	12/21/2020	12/28/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php48,785,119.07			-	
21IA0057	Construction of Multi-Purpose Building, Biliran Provincial Hospital (124.41217° , 11.58075°)	Construction Section	Public Bidding	11/19/2020	11/26/2020	12/4/2020	12/16/2020	12/16/2020	12/21/2020	12/28/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php29,346,246.74			-	
21IA0058	Construction of Flood Control Structure, Silo Lombay, Phase II, Barangay Calumpang, Naval, Biliran (124.414298° , 11.573994° - 124.417324° , 11.575103°)	Construction Section	Public Bidding	11/19/2020	11/26/2020	12/4/2020	12/16/2020	12/16/2020	12/21/2020	12/28/2020	Early Procurement, Award Pending Receipt of Allotment					CY 2021GAA Infrastructure Fund	Php28,394,218.08			-	

Procurement Monitoring Report
As of JULY to DECEMBER 2020

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

		PMO / End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)		Contract Cost	
				Pre-Proc Conf	Ads / Post of IABE	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance		Total
21IA0059	Construction of Flood Control, So. Lomboy, Barangay Calumpang, Naval, Biliran (124.420404° - 11.578751° - 124.420785° - 11.578889°)	Construction Section	Public Bidding	11/19/2020	11/28/2020	12/4/2020	12/16/2020	12/16/2020	12/16/2020	12/21/2020	12/28/2020	Early Procurement, Award Pending Receipt of Allotment		CY 2021GAA Infrastructure Fund	Php8,880,507.22			-
21IA0060	Construction of Flood Control Structure, Sitio Lomboy, Phase I, Barangay Calumpang, Naval, Biliran (124.413508° - 11.573861° - 124.414298° - 11.573894°)	Construction Section	Public Bidding	-	11/28/2020	12/4/2020	12/16/2020	12/16/2020	12/16/2020	12/21/2020	12/28/2020	Early Procurement, Award Pending Receipt of Allotment		CY 2021GAA Infrastructure Fund	Php4,885,666.10			-
21IA0061	Rehabilitation of Barangay Road, Brgy. Palanay, Calibiran, Biliran (from 11.572156, 124.581044 TO 11.571608, 124.581117)	Construction Section	Public Bidding	-	11/28/2020	12/4/2020	12/16/2020	12/16/2020	12/16/2020	12/21/2020	12/28/2020	Early Procurement, Award Pending Receipt of Allotment		CY 2021GAA Infrastructure Fund	Php2,988,230.26			-
21IA0062	Construction of Sitio Lomboy Flood Control in Barangay Calumpang, Naval, Biliran (124.408289° - 11.572032° - 124.410113° - 11.572039°)	Construction Section	Public Bidding	11/28/2020	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020			Early Procurement, For Bid Evaluation		CY 2021GAA Infrastructure Fund	Php9,880,386.82			-
21IA0063	Construction of Ungall Flood Control along Biliran Circumferential Road (124.455807° - 11.700848° - 124.455875° - 11.700817°)	Construction Section	Public Bidding	11/28/2020	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020			Early Procurement, For Bid Evaluation		CY 2021GAA Infrastructure Fund	Php9,781,273.78			-
21IA0064	Construction of Maint Flood Control along Biliran Circumferential Road, Calibiran, Biliran (124.547357° - 11.585517° - 124.547363° - 11.585883°)	Construction Section	Public Bidding	11/28/2020	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020			Early Procurement, For Bid Evaluation		CY 2021GAA Infrastructure Fund	Php9,486,528.67			-
21IA0065	Construction Of Road Leading To Camabongan Elementary School (from 11.50165, 124.581398 to 11.504677, 124.582487)	Construction Section	Public Bidding	11/28/2020	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020			Early Procurement, For Bid Evaluation		CY 2021GAA Infrastructure Fund	Php9,872,534.22			-
21IA0066	Construction of Multi-Purpose Building (Health Facility) Phase II, Brgy. Enriza, Manipal, Biliran (11.77717° - 124.5455°)	Construction Section	Public Bidding	-	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020			Early Procurement, For Bid Evaluation		CY 2021GAA Infrastructure Fund	Php3,956,563.79			-
21IA0067	Construction of Multi-Purpose Building (Municipal Hospital) in Manipal, Biliran (11.773303° - 124.348013°)	Construction Section	Public Bidding	-	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020			Early Procurement, For Bid Evaluation		CY 2021GAA Infrastructure Fund	Php2,987,411.26			-
21IA0068	Construction of Multi-Purpose Building (Day Care Center) Barangay Alipolo, Naval, Biliran (11.572577° - 124.391437°)	Construction Section	Public Bidding	-	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020			Early Procurement, For Bid Evaluation		CY 2021GAA Infrastructure Fund	Php1,977,989.08			-
21IA0069	Rehabilitation of Multi-Purpose Building (Calibiran Public Market), Barangay Palanay, Calibiran, Biliran (11.57183, 124.58168)	Construction Section	Public Bidding	-	12/3/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020			Early Procurement, For Bid Evaluation		CY 2021GAA Infrastructure Fund	Php1,977,407.58			-

Procurement Monitoring Report
As of JULY to DECEMBER 2020

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

		PMO / End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)		Contract Cost	
				Pre-Proc Conf	Ads / Post of IABE	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO
21IA0070	Rehabilitation of Multi-Purpose Building Barangay Calumpang, Naval, Biliran (11.56733°, 124.410335°)	Construction Section	Public Bidding	-	12/9/2020	12/11/2020	12/29/2020	12/29/2020		Early Procurement, For Bid Evaluation					CY 2021GAA Infrastructure Fund	Php988,999.31			-
21IA0071	Construction of Level III Water Supply System, Calibran, Biliran (11.564423°, 124.575122° - 11.571239°, 124.580113°)	Construction Section	Public Bidding	12/2/2020	12/9/2020	12/17/2020	12/29/2020	12/29/2020		Early Procurement, For Bid Evaluation					CY 2021GAA Infrastructure Fund	Php40,147,885.60			-
21IA0072	Widening of Permanent Bridges- Moog Bridge (8000296R) along Biliran Circumferential Rd.(124.44945°, 11.48794°)	Construction Section	Public Bidding	12/2/2020	12/9/2020	12/17/2020	12/29/2020	12/29/2020		Early Procurement, For Bid Evaluation					CY 2021GAA Infrastructure Fund	Php31,209,820.03			-
21IA0073	Construction of Mapula Flood Control along Biliran Circumferential Road, Calibran, Biliran (124.540095°, 11.574255° - 124.548995°, 11.574289°)	Construction Section	Public Bidding	12/2/2020	12/9/2020	12/17/2020	12/29/2020	12/29/2020		Early Procurement, For Bid Evaluation					CY 2021GAA Infrastructure Fund	Php19,618,725.16			-
21IA0074	Rehabilitation of Catmon Flood Control along Biliran Circumferential Road, Naval, Biliran (124.428597°, 11.528975° - 124.428735°, 11.528952°)	Construction Section	Public Bidding	12/2/2020	12/9/2020	12/17/2020	12/29/2020	12/29/2020		Early Procurement, For Bid Evaluation					CY 2021GAA Infrastructure Fund	Php14,686,160.52			-
21IA0075	Construction of Flood Control Structure, Barangay Lamazabal, Naval, Biliran (124.4090° 11.5827° , - 124.4098° 11.5811°)	Construction Section	Public Bidding	12/2/2020	12/9/2020	12/17/2020	12/29/2020	12/29/2020		Early Procurement, For Bid Evaluation					CY 2021GAA Infrastructure Fund	Php13,707,984.81			-
21IA0076	Construction of Binchangan Flood Control, Calibran, Biliran (124.564292°, 11.590615° - 124.564222°, 11.590657°)	Construction Section	Public Bidding	12/2/2020	12/9/2020	12/17/2020	12/29/2020	12/29/2020		Early Procurement, For Bid Evaluation					CY 2021GAA Infrastructure Fund	Php9,791,061.79			-
21IA0077	Construction Of Drainage System Of The Provincial Capitol At Barangay Calumpang, Naval, Biliran (11.567087°, 124.409887°)	Construction Section	Public Bidding	-	12/9/2020	12/17/2020	12/29/2020	12/29/2020		Early Procurement, For Bid Evaluation					CY 2021GAA Infrastructure Fund	Php4,944,999.41			-
21IA0078	Rehabilitation/ Major Repair of Permanent Bridge, Bagonpong Br. (8000346R) along Biliran Circumferential Rd (11.610965°, 124.5393187°)	Construction Section	Public Bidding	-	12/9/2020	12/17/2020	12/29/2020	12/29/2020		Early Procurement, For Bid Evaluation					CY 2021GAA Infrastructure Fund	Php4,885,667.58			-
21IA0079	Rehabilitation of Barangay Road, Barangay Luccion, Naval, Biliran 11.578597, 124.450293 TO 11.577712, 124.449002	Construction Section	Public Bidding	-	12/9/2020	12/17/2020	12/29/2020	12/29/2020		Early Procurement, For Bid Evaluation					CY 2021GAA Infrastructure Fund	Php1,978,537.49			-
21IA0080	Construction Of Road, Silbo Magbram-An, Talisusan To Sampao, Almeria Road in Support Of The Resource Based Processing in Naval, Biliran 11.61243056, 124.4328386 to 11.618934, 124.431987	Construction Section	Public Bidding	12/9/2020	12/16/2020	12/24/2020				For Eligibility Check on January 5, 2021					CY 2021GAA Infrastructure Fund	Php43,995,330.99			-

Procurement Monitoring Report
As of JULY to DECEMBER 2020

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

		PMO / End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)		Contract Cost			
				Pre-Proc Conf	Ads / Post of IAB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total
21IA0081	Construction of Level III Water Supply System, Kawayan, Biliran (11.878913°, 124.357414°)	Construction Section	Public Bidding	12/9/2020	12/16/2020	12/24/2020	For Eligibility Check on January 5, 2021									CY 2021GAA Infrastructure Fund	Php38,188,062.03			-
21IA0082	Preventive Maintenance - Secondary Roads - Biliran Circumferential Rd K1052+867 - K1053+236	Construction Section	Public Bidding	12/9/2020	12/16/2020	12/24/2020										CY 2021GAA Infrastructure Fund	Php10,539,316.81			-
21IA0083	Preventive Maintenance - Secondary Roads - Biliran Circumferential Rd K1098+704 - K1100+009	Construction Section	Public Bidding	12/9/2020	12/16/2020	12/24/2020										CY 2021GAA Infrastructure Fund	Php7,703,394.71			-
21IA0084	Rehabilitation of Multi-Purpose Building (Rural Health Unit, Jamorawon, Almeria, Biliran (11.803317°, 124.389648°)	Construction Section	Public Bidding	-	12/16/2020	12/24/2020										CY 2021GAA Infrastructure Fund	Php4,944,999.23			-
21IA0085	Construction of Multi-Purpose Building in Barangay Hagukihan, Naval, Biliran (11.52465, 124.44627)	Construction Section	Public Bidding	-	12/16/2020	12/24/2020	For Eligibility Check on January 5, 2021									CY 2021GAA Infrastructure Fund	Php4,944,259.87			-
21IA0086	Construction of Level III Water Supply System, Almeria, Biliran (11.820385°, 124.379353°)	Construction Section	Public Bidding	12/21/2020	12/28/2020											CY 2021GAA Infrastructure Fund	Php30,357,460.87			-
21IA0087	Widening of Permanent Bridges- Busall Br. (B000308R) along Biliran Circumferential Rd. (124.44816°, 11.48123°)	Construction Section	Public Bidding	12/21/2020	12/28/2020											CY 2021GAA Infrastructure Fund	Php20,916,155.67			-
21IA0088	Construction Of Slope Protection Structure, Brgy. Caucab, Almeria, Biliran 11.857981, 124.408751 to 11.858616, 124.407284 (section-1) 11.860017, 124.408485 to 11.860502, 124.409576 (section-2)	Construction Section	Public Bidding	12/21/2020	12/28/2020		For Pre-Bid Conference on January 5, 2021									CY 2021GAA Infrastructure Fund	Php9,787,099.08			-
21IA0089	Asset Preservation - Preventive Maintenance - Secondary Roads – Naval – Calhian Cross County Rd K1029+745 – K1029+849	Construction Section	Public Bidding	12/21/2020	12/28/2020											CY 2021GAA Infrastructure Fund	Php5,897,261.40			-
21IA0090	Construction Of Drainage, Barangay Poblacion, Almeria, Biliran (11.819317°, 124.380291° - 11.820508°, 124.381435°)	Construction Section	Public Bidding	-	12/16/2020		For Pre-Bid Conference on January 5, 2021									CY 2021GAA Infrastructure Fund	Php1,977,999.54			-

Procurement Monitoring Report
As of JULY to DECEMBER 2020

ANNEX B - 1
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF DECEMBER 2020

PMO / End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PNP)		Contract Cost																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
		Pre-Proc Conf	Ads / Post of IAB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
Consultancy																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
21CISA002	Planning Design Section	Public Bidding	-	8/11/2021	8/21/2020	9/2/2020	9/2/2020	9/7/2020	9/10/2020	Early Procurement, Award Pending Receipt of Allotment	General Fund	Php1,120,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

Prepared by:



LUISITO FILEMON A. ABAD
Engineer III
Head, Procurement Unit/BAC Secretariat

Recommended for Approval by:



SALVADOR G. REGIS, JR.
Chief, Construction Section
BAC Chairperson **8/11/2021**

Approved by:



DAVID R. ADONAGAN, JR.
Pub. Admin., CESE
District Engineer