

DPWH Regional Office No. 02 Procurement Monitoring Report as of December 31, 2020 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
200000100019000	20B00059: Repair/Maintenance of DPWH Building (Weighbridge Station Building), Claveria, Cagayan	Maintenance Division	NO	Competitive Bidding	5/15/2020	05/20-28/2020	5/27/2020	6/9/2020	6/9/2020	6/11/2020	6/17/2020	6/25/2020	6/25/2020	7/3/2020	7/6/2020			GoP	499,952.79	499,952.79		498,389.64	498,389.64		PICE, COA; BANTAY LANSANGAN	5/28/2020	5/28/2020	5/28/2020	5/28/2020	5/28/2020		
300206100004000.PC	20B00061: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizen, including Gender Responsive Facilities – Region II	Construction Division	NO	Competitive Bidding	5/15/2020	05/20-28/2020	5/27/2020	6/9/2020	6/9/2020	6/11/2020	6/17/2020	9/28/2020	9/28/2020	10/8/2020	10/13/2020			GoP	28,985,507.25		28,985,507.25	28,695,650.00		28,695,650.00	PICE, COA; BANTAY LANSANGAN	5/26/2020	5/26/2020	5/26/2020	5/26/2020	5/26/2020		
310305100795000	20B00022: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges: Minanga Bridge (B0112SLZ) along Daang Maharika (LZ) (Parallel Bridge)	Construction Division	NO	Competitive Bidding	6/4/2020	06/08-12/2020	6/17/2020	6/30/2020	6/30/2020	7/7/2020	7/10/2020	7/14/2020	7/14/2020	7/20/2020	7/21/2020			GoP	382,188,598.99		382,188,598.99	374,534,001.61		374,534,001.61	PICE, COA; BANTAY LANSANGAN	6/8/2020	6/8/2020	6/8/2020	6/8/2020	6/8/2020		
300200100003000.PC	19B00060: Repair/Rehabilitation of National Road along Cagayan Valley Road, K0476+800 – K0477+100, Alimanan, Pefablanca, Cagayan	Construction Division	NO	Competitive Bidding	5/21/2020	06/10-16/2020	6/17/2020	6/30/2020	6/30/2020	7/3/2020	7/10/2020	7/13/2020	7/14/2020	7/20/2020	7/22/2020			GoP	36,521,739.00		36,521,739.00	36,471,604.29		36,471,604.29	PICE, COA; BANTAY LANSANGAN	6/10/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020		
300200100003000.PC	19B00061: Repair/Rehabilitation of National Road along Pefablanca Caliao Cave Road, Quibal, Pefablanca, Cagayan; K0488+600 – K0489+700; K0482+600 – K0483+700 – K0484+000; K0485+950 – K0485+970	Construction Division	NO	Competitive Bidding	5/21/2020	06/10-16/2020	6/17/2020	6/30/2020	6/30/2020	7/3/2020	7/10/2020	7/13/2020	7/14/2020	7/20/2020	7/22/2020			GoP	101,186,256.86		101,186,256.86	101,086,043.04		101,086,043.04	PICE, COA; BANTAY LANSANGAN	6/10/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020		
300103201695000.PC	20B00052: Construction of Evacuation Center, Brgy. Lublub, Alfonso Castañeda, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	2/20/2020	06/17-23/2020	6/24/2020	7/7/2020	7/7/2020	7/10/2020	7/15/2020	7/16/2020	7/20/2020	7/24/2020	7/27/2020			GoP	34,734,269.66		34,734,269.66	34,699,913.35		34,699,913.35	PICE, COA; BANTAY LANSANGAN	6/17/2020	6/17/2020	6/17/2020	6/17/2020	6/17/2020		
200000100006000	20B00062: Repair/Maintenance of Weighbridge Station Building, Artao, Nueva Vizcaya	Maintenance Division	NO	Competitive Bidding	7/7/2020	07/09-15/2020	7/16/2020	7/30/2020	7/30/2020	8/3/2020	8/10/2020	8/11/2020	8/24/2020	9/2/2020	9/3/2020			GoP	1,713,812.28	1,713,812.28		1,628,507.06	1,628,507.06		PICE, COA; BANTAY LANSANGAN	7/10/2020	7/10/2020	7/10/2020	7/10/2020	7/10/2020		
200000100006000	20B00063: Repair/Maintenance of Weighbridge Station Building (Control House and Staff House), Claveria, Cagayan	Maintenance Division	NO	Competitive Bidding	7/7/2020	07/09-15/2020	7/16/2020	7/30/2020	7/30/2020	8/4/2020	8/10/2020	8/10/2020	8/12/2020	8/20/2020	8/24/2020			GoP	1,878,539.88	1,879,539.88		1,874,500.00	1,874,500.00		PICE, COA; BANTAY LANSANGAN	7/10/2020	7/10/2020	7/10/2020	7/10/2020	7/10/2020		
310204100691000	20B00026: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Road, Alcala-Sto. Niño Lasam Road (Namuccayan Bridge)	Construction Division	NO	Competitive Bidding	7/13/2020	07/15-21/2020	7/22/2020	8/17/2020	08/14/2020 08/17/2020	8/20/2020	8/27/2020	8/27/2020	8/27/2020	9/4/2020	9/8/2020			GoP	353,151,208.00		353,151,208.00	353,000,789.06		353,000,789.06	PICE, COA; BANTAY LANSANGAN	7/15/2020	7/15/2020	7/15/2020	7/15/2020	7/15/2020		
400400000001000.PC	19B00063: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction Bypass and Diversion Roads: Alicia-Angadanan-San Guillermo-Cauayan City-Naguilian Alternate Route, Isabela; Sta. 000+006.70 – Sta. 000+797.90	Construction Division	NO	Competitive Bidding	7/29/2020	08/07-13/2020	8/14/2020	9/1/2020	9/1/2020	9/4/2020	9/11/2020	9/11/2020	9/15/2020	9/18/2020	9/22/2020			GoP	41,694,686.00		41,694,686.00	41,487,111.95		41,487,111.95	PICE, COA; BANTAY LANSANGAN	8/7/2020	8/7/2020	8/7/2020	8/7/2020	8/7/2020		
310305100796000	20B00024: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges: Naguilian Bridge along Daang Maharika (LZ)(Parallel Bridge); First Approach : Sta 380+000 – Sta 380+265.48, Bridge : Sta 380+265.48 – Sta 380+653.28, Second Approach : Sta 380+653.28 – Sta 381+200	Construction Division	NO	Competitive Bidding	8/7/2020	08/12-18/2020	8/19/2020	9/1/2020	9/1/2020	9/8/2020	10/20/2020	10/23/2020	11/24/2020	12/4/2020	12/8/2020			GoP	969,192,253.28		969,192,253.28	965,368,194.84		965,368,194.84	PICE, COA; BANTAY LANSANGAN	8/12/2020	8/12/2020	8/12/2020	8/12/2020	8/12/2020		
400400000001000.PC	19B00062: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide Pefablanca – Caliao Road; K0482+200 – K0482+330, K0482+390 – K0482+690	Construction Division	NO	Competitive Bidding	8/14/2020	08/18-24/2020	8/25/2020	9/8/2020	9/8/2020	9/11/2020	9/18/2020	10/2/2020	10/6/2020	10/16/2020	10/19/2020			GoP	115,942,029.01		115,942,029.01	115,441,873.38		115,441,873.38	PICE, COA; BANTAY LANSANGAN	8/18/2020	8/18/2020	8/18/2020	8/18/2020	8/18/2020		

DPWH Regional Office No. 02 Procurement Monitoring Report as of December 31, 2020 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of BS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300200100003000.PC	20B00065: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals - Construction of DPWH Standard One (1) Storey Health Facilities Container Van (Option 1) - 2 Units and 1 Unit Swabbing Booth, Carig Sur, Tuguegarao City, Cagayan	Planning & Design Division	NO	NP-53.2 Emergency Cases					8/27/2020	8/27/2020		8/28/2020	8/28/2020	9/1/2020	9/1/2020			GoP	28,799,887.61		28,799,887.61	28,749,042.43		28,749,042.43	PICE, COA, BANTAY LANSANGAN			8/24/2020	8/24/2020		
300200100003000.PC	20B00066: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals - Construction of DPWH Standard One (1) Storey Health Facilities Container Van (Option 1) - 2 Units and 1 Unit Swabbing Booth, Gosi Sur, Tuguegarao City, Cagayan	Planning & Design Division	NO	NP-53.2 Emergency Cases					9/10/2020	9/10/2020		9/11/2020	9/11/2020	9/14/2020	9/15/2020			GoP	28,959,982.62		28,959,982.62	28,909,948.91		28,909,948.91	PICE, COA, BANTAY LANSANGAN			9/7/2010	9/7/2010		
300200100003000.PC	20B00067: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals - Construction of DPWH Standard One (1) Storey Health Facilities Container Van (Option 1) - 2 Units and 1 Unit Swabbing Booth, Dupax Del Norte, Nueva Vizcaya	Construction Division	NO	NP-53.2 Emergency Cases					8/27/2020	8/27/2020		8/28/2020	8/28/2020	9/1/2020	9/1/2020			GoP	28,894,446.90		28,894,446.90	28,890,000.00		28,890,000.00	PICE, COA, BANTAY LANSANGAN			8/24/2020	8/24/2020		
300200100003000.PC	20B00068: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals - Construction of DPWH Standard One (1) Storey Health Facilities Container Van (Option 1) - 2 Units and 1 Unit Swabbing Booth, Cabarroguis, Quirino	Construction Division	NO	NP-53.2 Emergency Cases					9/10/2020	9/10/2020		9/11/2020	9/11/2020	9/14/2020	9/15/2020			GoP	28,959,982.62		28,959,982.62	28,955,000.00		28,955,000.00	PICE, COA, BANTAY LANSANGAN			9/7/2010	9/7/2010		
310201100434000	20B00004: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening - Primary Roads - Cagayan Valley Road, K0531+000 - K0533+398	Construction Division	YES	Competitive Bidding	9/18/2019	9/25/2019 10/01/2019	10/2/2019	10/15/2019	10/15/2019	10/22/2019	11/4/2019	11/24/2020	11/24/2020	11/24/2020	11/26/2020			GoP	104,321,771.28		104,321,771.28	103,108,666.59		103,108,666.59	PICE, COA, BANTAY LANSANGAN	9/27/2019	9/27/2019	9/27/2019	9/27/2019	9/27/2019	
310202100455000	20B00012: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening - Secondary Roads - Magapit-Mission Road, K0569+309 - K0570+900	Construction Division	YES	Competitive Bidding	10/10/2019	10/12-18/2019	10/22/2019	11/5/2019	11/5/2019	11/12/2019	11/25/2019	11/24/2020	11/24/2020	12/4/2020	12/8/2020			GoP	67,091,304.00		67,091,304.00	66,373,506.00		66,373,506.00	PICE, COA, BANTAY LANSANGAN	10/16/2019	10/16/2019	10/16/2019	10/16/2019	10/16/2019	
310212100120000	20B00036: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Paving of Unpaved Roads: Tertiary Roads - Jct. Abbag - Nagtipunan - Nueva Vizcaya Road via Dupax	Construction Division	YES	Competitive Bidding	11/8/2019	11/12-18/2019	11/19/2019	12/3/2019	12/3/2019	12/10/2019	12/23/2019	11/24/2020	11/24/2020	11/25/2020	11/26/2020			GoP	101,449,275.36		101,449,275.36	100,349,781.81		100,349,781.81	PICE, COA, BANTAY LANSANGAN	11/15/2019	11/15/2019	11/15/2019	11/15/2019	11/15/2019	
310201100436000	20B00029: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening - Primary Roads - Daang Maharlika (L2), Sta. 315+761 - Sta. 316+996 = K0315+761 - K0317+700 (Section 1); Sta. 320+986 - Sta. 321+218 = K0320+986 - K0321+218 (Section 2); Sta. 324+089 - Sta. 324+700 = K0324+089 - K0324+700 (Section 3)	Construction Division	NO	Competitive Bidding	1/8/2020	01-11-17/2020	1/21/2020	2/4/2020	2/4/2020	2/11/2020	2/24/2020	11/24/2020	11/24/2020	12/4/2020	12/8/2020			GoP	99,685,459.68		99,685,459.68	98,977,434.74		98,977,434.74	PICE, COA, BANTAY LANSANGAN	1/16/2020	1/16/2020	1/16/2020	1/16/2020	1/16/2020	
300108200203000	20B00046: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of Drainage System along Cagayan Valley Road including Bartolome St. to Apple St., Carig Sur, Left Side: Sta. 0+035 - Sta. 0+400 (L=365m, 3.0m x 3.0m RCBC); Right Side: Sta. 0+000 - Sta. 0+400 (L=396.80m, 1.0m x 1.50m RCBC); Right Side: Sta. 0+400 - Sta. 0+820 (L=420m, 2.40m x 2.10m RCBC); Right Side: Sta. 0+820 - Sta. 0+960 (L=140m, 1.0m x 1.50m RCBC)	Construction Division	NO	Competitive Bidding	1/8/2020	01-11-17/2020	1/21/2020	2/4/2020	2/4/2020	2/11/2020	2/24/2020	11/19/2020	12/1/2020	12/4/2020	12/8/2020			GoP	47,955,203.69		47,955,203.69	47,654,341.91		47,654,341.91	PICE, COA, BANTAY LANSANGAN	1/16/2020	1/16/2020	1/16/2020	1/16/2020	1/16/2020	

DPWH Regional Office No. 02 Procurement Monitoring Report as of December 31, 2020 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
310201100432000	20B00033: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening – Primary Roads – Cagayan Valley Road; K0480+872 – K0480+1172; K0486+000 – K0486+220; K0486+480 – K0487+508; K0487+596 – K0487+675.20	Construction Division	NO	Competitive Bidding	2/4/2020	02/06-12/2020	2/13/2020	3/3/2020	3/3/2020	3/10/2020	3/23/2020	11/24/2020	11/24/2020	12/4/2020	12/8/2020		GoP	91,255,080.90		91,255,080.90	90,798,013.32		90,798,013.32	PICE, COA, BANTAY LANSANGAN	2/6/2020	2/6/2020	2/6/2020	2/6/2020	2/6/2020		
300107200655000	20B00048: Local Program: Flood Control and Drainage/Flood Control Structures/Facilities – Local Infrastructure Program – Construction of Arcon Flood Control System, Phase II: Section 1, Sta. 0+000 - Sta. 0+120 (Upstream); Section 2, Sta. 0+000 - Sta. 0+100 (Upstream); Section 3, Sta. 0+000 - Sta. 0+200 (Downstream)	Construction Division	NO	Competitive Bidding	2/18/2020	02/22-28/2020	3/3/2020	3/17/2020	3/17/2020	3/24/2020	4/6/2020	11/24/2020	11/24/2020	12/4/2020	12/8/2020		GoP	113,173,913.00		113,173,913.00	113,122,726.00		113,122,726.00	PICE, COA, BANTAY LANSANGAN	2/24/2020	2/24/2020	2/24/2020	2/24/2020	2/24/2020		
310204100894000	20B00026: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass Road, Package 2, Isabela (Gov. Dy Bridge)	Construction Division	NO	Competitive Bidding	3/10/2020	03/19-25/2020	5/12/2020	6/18/2020	6/18/2020	8/25/2020	9/7/2020	10/26/2020	10/26/2020	9/8/2020	9/9/2020		GoP	580,496,261.00		580,496,261.00	579,200,527.22		579,200,527.22	PICE, COA, BANTAY LANSANGAN	5/7/2020	5/7/2020	5/7/2020	5/7/2020	5/7/2020		
200000100448000	19B00064: Fabrication & Installation of Road Right-of-Way Signboard	Planning & Design Division	NO	Competitive Bidding	10/15/2020	10/17-23/2020	10/27/2020	11/10/2020	11/10/2020	11/13/2020	11/25/2020	11/26/2020	11/26/2020	12/4/2020	12/8/2020		GoP	10,056,363.78		10,056,363.78	9,526,624.50		9,526,624.50	PICE, COA, BANTAY LANSANGAN	10/19/2020	10/19/2020	10/19/2020	10/19/2020	10/19/2020		
310204100892000	20B00027: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads, Alicia – Angadanan – San Guillermo – Cauayan City – Naguilian Alternate Route: First Approach: Sta. 0+000 – Sta. 0+278.61; Diotom Bridge: Sta. 0+278.61 – Sta. 0+336.61; Second Approach: Sta. 0+336.61 – Sta. 0+478.30; Additional Road: Sta. 0+600 – Sta. 1+754.34; Sta. 2+223.57 – Sta. 3+035.00	Construction Division	NO	Competitive Bidding	10/6/2020	10/17-23/2020	10/27/2020	11/10/2020	11/10/2020	11/13/2020	11/25/2020	11/27/2020	12/1/2020	12/4/2020	12/8/2020		GoP	148,647,101.00		148,647,101.00	148,353,552.39		148,353,552.39	PICE, COA, BANTAY LANSANGAN	10/19/2020	10/19/2020	10/19/2020	10/19/2020	10/19/2020		
310205100380000	20B00037: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links and New Roads Jct. Cagayan Valley Road – Sempaguita – Warat - La Suerte – Catarauan – Afusing Road (Amulung Bridge and Approaches) including ROW	Construction Division	NO	Competitive Bidding	10/21/2020	10/27/2020 11/02/2020	11/3/2020	11/19/2020	11/19/2020	11/20/2020	11/24/2020	11/24/2020	11/24/2020	12/4/2020	12/8/2020		GoP	125,256,038.65		125,256,038.65	125,104,057.84		125,104,057.84	PICE, COA, BANTAY LANSANGAN	10/28/2020	10/28/2020	10/28/2020	10/28/2020	10/28/2020		
Total Allotted Budget of Procurement Activities																		3,672,693,925.09													
Total Contract Price of Procurement Activities Conducted																					3,653,059,801.90										
Total Savings (Total Allotted Budget - Total Contract Price)																					19,634,123.19										

ON-GOING PROCUREMENT ACTIVITIES

Awaiting for SARO	20B00066: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals - Construction of DPWH Standard One (1) Storey Health Facilities Container Van (Option 1) - 2 Units and 1 Unit Swabbing Booth; Construction of Covid 19 Health Facility (Improvement of Existing Evacuation Center), Tumaunin, Isabela	Construction Division	NO	NP-53.2 Emergency Cases					9/17/2020	9/24/2020								GoP	32,273,105.75		32,273,105.75	-		PICE, COA, BANTAY LANSANGAN			9/10/2020	9/10/2020		
Awaiting for SARO	20B00070: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals: Construction of DPWH Modified Standard Three (3) Units Health Facility Tent w/ 1 Unit Swabbing Booth, Lallo, Cagayan; Construction of DPWH Modified Standard Two (2) Units Health Facility Tent w/ 1 Unit Swabbing Booth, Bagga, Cagayan	Construction Division	NO	NP-53.2 Emergency Cases					9/17/2020	9/24/2020								GoP	27,759,616.31		27,759,616.31	-		PICE, COA, BANTAY LANSANGAN			9/10/2020	9/10/2020		

DPWH Regional Office No. 02 Procurement Monitoring Report as of December 31, 2020 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)			
Awaiting for SARO	20B00071: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals - Construction of DPWH Standard One (1) Storey Health Facilities Container Van (Option 1) - 1 Unit and 1 Unit Swabbing Booth, Echague, Isabela; Construction of Covid 19 Health Facility (Improvement of Existing Evacuation Center), Cauayan City, Isabela	Construction Division	NO	NP-53.2 Emergency Cases														GoP	18,843,838.84		18,843,838.84	-					PICE, COA, BANTAY LANSANGAN			9/10/2020	9/10/2020				
Awaiting for SARO	20B00072: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals: Construction of Covid 19 Health Facility (Improvement of Existing Evacuation Center), Tuao and Tuguegarao City, Cagayan	Construction Division	NO	NP-53.2 Emergency Cases														GoP	6,626,246.26		6,626,246.26	-					PICE, COA, BANTAY LANSANGAN			9/10/2020	9/10/2020				
Awaiting for SARO	20B00073: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals: Construction of Covid 19 Health Facility (Improvement of Existing Evacuation Center), Lallo and Gonzaga, Cagayan	Construction Division	NO	NP-53.2 Emergency Cases														GoP	6,626,246.26		6,626,246.26	-					PICE, COA, BANTAY LANSANGAN			9/10/2020	9/10/2020				
Awaiting for SARO	20B00074: Various Medical Health Facilities and Other Related Facilities for Covid 19 Patients and Professionals: Construction of Covid 19 Health Facility (Improvement of Existing Evacuation Center), Abulug, Cagayan	Construction Division	NO	NP-53.2 Emergency Cases														GoP	3,313,123.13		3,313,123.13	-					PICE, COA, BANTAY LANSANGAN			9/10/2020	9/10/2020				
Under EPA for FY 2021	21B00013: Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS); Construction (Completion) of Regional Police Security and Protection Units (RPSPUs) and Presidential Protection Division (PDD) Building under the Police Security and Protection Group (PSPG) – PNP-RPSPU, Camp Adduru, Cagay, Tuguegarao City, Cagayan	Construction Division	YES	Competitive Bidding	10/8/2020	10/17-23/2020	10/27/2020	12/8/2020	12/8/2020	12/15/2020	12/28/2020							GoP	3,581,642.51		3,581,642.51	-					PICE, COA, BANTAY LANSANGAN	10/19/2020	10/19/2020	10/19/2020	10/19/2020	10/19/2020			
Under EPA for FY 2021	21B00020: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads – Cabagan Bypass Road, Isabela; Sta. 001+120.00 – Sta. 001+706.61	Construction Division	YES	Competitive Bidding	10/8/2020	10/17-23/2020	10/27/2020	12/9/2020	12/9/2020	12/16/2020	12/28/2020							GoP	36,714,976.00		36,714,976.00	-					PICE, COA, BANTAY LANSANGAN	10/19/2020	10/19/2020	10/19/2020	10/19/2020	10/19/2020			
Under EPA for FY 2021	21B00021: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads – Ilagan City Bypass Road; Sta. 3+322.50 – Sta. 004+530.00	Construction Division	YES	Competitive Bidding	10/15/2020	10/21-27/2020	10/28/2020	12/9/2020	12/9/2020	12/16/2020	12/28/2020							GoP	33,643,188.00		33,643,188.00	-					PICE, COA, BANTAY LANSANGAN	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020			
Under EPA for FY 2021	21B00022: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads – Tumauni Bypass Road, Isabela; Sta. 001+240.00 – Sta. 002+765.00	Construction Division	YES	Competitive Bidding	10/15/2020	10/21-27/2020	10/28/2020	12/9/2020	12/9/2020	12/16/2020	12/28/2020							GoP	97,584,541.06		97,584,541.06	-					PICE, COA, BANTAY LANSANGAN	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020			
Under EPA for FY 2021	21B00030: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads – Bayombong-Solano By-Pass Road, Nueva Vizcaya; Section 1: K0266+760 – K0267+167; Section 2: Sta. 000+000 – Sta. 002+652; Section 3: K0273+000 – K0273+100	Construction Division	YES	NP-53.4 Adjacent or Contiguous	10/15/2020	10/21-27/2020	10/28/2020											GoP	127,574,879.00		127,574,879.00	-					PICE, COA, BANTAY LANSANGAN	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020			

DPWH Regional Office No. 02 Procurement Monitoring Report as of December 31, 2020 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
Under EPA for FY 2021	21B00009: Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major Basins and Principal Rivers – Construction of Flood System (Package 1); Sta. 0+000 – Sta. 0+296 (Upstream of Cansan-Bagutan Bridge)	Construction Division	YES	Competitive Bidding	10/21/2020	10/27/2020 11/02/2020	11/3/2020	12/9/2020	12/9/2020	12/16/2020	12/28/2020							GoP	75,829,275.00		75,829,275.00	-			PICE, COA, BANTAY LANSANGAN	10/28/2020	10/28/2020	10/28/2020	10/28/2020	10/28/2020		
Under EPA for FY 2021	21B00010: Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major Basins and Principal Rivers – Construction of Flood System (Package 2); Sta. 0+296 – Sta. 0+582 (Upstream of Cansan-Bagutan Bridge)	Construction Division	YES	Competitive Bidding	10/21/2020	10/27/2020 11/02/2020	11/3/2020	12/9/2020	12/9/2020	12/16/2020	12/28/2020							GoP	75,144,928.00		75,144,928.00	-			PICE, COA, BANTAY LANSANGAN	10/28/2020	10/28/2020	10/28/2020	10/28/2020	10/28/2020		
Under EPA for FY 2021	21B00031: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/New Roads – Roxas – Paracelis Road, Isabela; Sta. 000+159 – Sta. 001+540; Sta. 004+230 – Sta. 004+668.94	Construction Division	YES	Competitive Bidding	10/21/2020	10/27/2020 11/02/2020	11/3/2020	12/8/2020	12/8/2020	12/15/2020	12/28/2020							GoP	48,309,179.00		48,309,179.00	-			PICE, COA, BANTAY LANSANGAN	10/28/2020	10/28/2020	10/28/2020	10/28/2020	10/28/2020		
Under EPA for FY 2021	21B00036: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Permanent Weak Bridges – Sigum Bridge (B04979LZ) along Antao-Quirino Road, Approach A: Sta. 276+422.50 – Sta. 276+680.00; Approach B: Sta. 276+740.00 – Sta. 276+864.73	Construction Division	YES	Competitive Bidding	10/21/2020	11/04-11/2020	11/11/2020	12/8/2020	12/8/2020	12/15/2020	12/28/2020							GoP	19,745,894.00		19,745,894.00				PICE, COA, BANTAY LANSANGAN	11/4/2020	11/4/2020	11/4/2020	11/4/2020	11/4/2020		
Under EPA for FY 2021	21B00055: Local Program: National Building Program: Buildings and Other Structures: Construction (Completion) of DPWH Regional Office II Building, Regional Office Center, Carig Sur, Tuguegarao City	Construction Division	YES	Competitive Bidding	10/21/2020	11/04-11/2020	11/11/2020	12/17/2020	12/17/2020	12/23/2020								GoP	4,830,917.88		4,830,917.88				PICE, COA, BANTAY LANSANGAN	11/4/2020	11/4/2020	11/4/2020	11/4/2020	11/4/2020		
Under EPA for FY 2021	21B00027: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads – Alicia-Angadanan-San Guillermo-Cauayan City-Naguilian Alternate Route, Package 4, Isabela; Section A: Sta. 005+851.60 – Sta. 007+042.378; Section B: Sta. 008+200.00 – Sta. 008+700.00, San Guillermo, Isabela	Construction Division	YES	Competitive Bidding	10/29/2020	11/04-11/2020	11/11/2020	12/9/2020	12/9/2020	12/16/2020	12/28/2020							GoP	51,071,980.99		51,071,980.99				PICE, COA, BANTAY LANSANGAN	11/4/2020	11/4/2020	11/4/2020	11/4/2020	11/4/2020		
300116202327000.PC	20B00076: Tulay ng Pangulo Para sa Kaunlarang Pang-Agraryo Project (TPKP) – Construction of Pacac Bridge, Allacapan, Cagayan	Construction Division	NO	Competitive Bidding	11/19/2020	11/27/2020 12/03/2020	12/4/2020											GoP	9,470,895.80		9,470,895.80				PICE, COA, BANTAY LANSANGAN	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020		
300116202327000.PC	20B00077: Tulay ng Pangulo Para sa Kaunlarang Pang-Agraryo Project (TPKP) – Construction of Mabuno Bridge	Construction Division	NO	Competitive Bidding	11/19/2020	11/27/2020 12/03/2020	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/22/2020	12/28/2020	12/28/2020					GoP	11,244,513.79		11,244,513.79				PICE, COA, BANTAY LANSANGAN	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020		
300204100408000.EAO 300204100409000.EAO	20B00078: Proposed Improvement of Lobby and General Public Areas of the DPWH Regional Office II Main Building, DPWH Regional Office II, Carig Sur, Tuguegarao City, Cagayan	Planning & Design Division	NO	Competitive Bidding	11/19/2020	11/27/2020 12/03/2020	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/22/2020	12/29/2020	12/29/2020					GoP	1,789,855.07		1,789,855.07				PICE, COA, BANTAY LANSANGAN	12/1/2020	12/1/2020	12/1/2020	12/1/2020	12/1/2020		
300118200208000	20B00049: Local Program: Local Roads and Bridges: Local Bridge: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects- Construction of Bridge Linking Brgy. Caligayan to Antagan 1st Traversing the Pinacanauan de Tumauini River, Isabela	Construction Division	NO	Competitive Bidding	10/29/2020	12/04-10/2020	12/11/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020	12/29/2020	12/29/2020					GoP	66,417,391.00		66,417,391.00				PICE, COA, BANTAY LANSANGAN	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		

DPWH Regional Office No. 02 Procurement Monitoring Report as of December 31, 2020 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Under EPA for FY 2021	21B00008: Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control System, Lulutan, City of Ilagan, Isabela	Construction Division	YES	Competitive Bidding	10/29/2020	12/04-10/2020	12/11/2020	12/28/2020	12/28/2020									GoP	76,550,725.00		76,550,725.00				PICE, COA; BANTAY LANSANGAN	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
Under EPA for FY 2021	21B00011: Organizational Outcome 2: Protected Lives and Properties against Major Floods: Flood Management Program: Construction/ Construction of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control System – Sta. 0+000 – Sta. 3+050 (Downstream), Brgy. Barat, Bambang, Nueva Vizcaya	Construction Division	YES	Competitive Bidding	10/29/2020	12/04-10/2020	12/11/2020	12/28/2020	12/28/2020									GoP	125,603,865.00		125,603,865.00				PICE, COA; BANTAY LANSANGAN	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
Under EPA for FY 2021	21B00026: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads – Santiago Circumferential Road, Isabela	Construction Division	YES	Competitive Bidding	10/29/2020	12/04-10/2020	12/11/2020											GoP	104,764,924.06		104,764,924.06				PICE, COA; BANTAY LANSANGAN	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
300200100003000.PC	20B00079: Various Medical Health Care Facilities & Other Related Facilities for COVID-19 Patients and Professionals: DPWH Standard One (1) Storey Health Facilities Container Van (Option 1) – 2 Units with Swabbing Booth, Brgy. Malasin, Aurora, Isabela	Construction Division	NO	Competitive Bidding	12/3/2020	12/08-14/2020	12/15/2020	12/28/2020	12/28/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020					GoP	27,586,131.00		27,586,131.00				PICE, COA; BANTAY LANSANGAN	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
Under EPA for FY 2021	21B00014: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads – Peñablanca-Callao-Cave Road	Construction Division	YES	Competitive Bidding	12/3/2020	12/08-14/2020	12/15/2020	12/28/2020	12/28/2020									GoP	115,910,110.42		115,910,110.42				PICE, COA; BANTAY LANSANGAN	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
Under EPA for FY 2021	21B00047: Convergence and Special Support Program: Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Infrastruktura para sa Kapayapaan at Seguridad Program – TIKAS), Construction of Regional Headquarters Service Division Building, PNP Regional Office II	Construction Division	YES	Competitive Bidding	12/3/2020	12/08-14/2020	12/15/2020	12/28/2020	12/28/2020									GoP	11,545,893.72		11,545,893.72				PICE, COA; BANTAY LANSANGAN	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
Under EPA for FY 2021	21B00051: Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic: Maraset Pequeno Road Connecting to Munggo Processing and Packaging Center to National Highway in Support of Agri-Business Industry	Construction Division	YES	Competitive Bidding	12/3/2020	12/08-14/2020	12/15/2020	12/28/2020	12/28/2020									GoP	97,409,661.84		97,409,661.84				PICE, COA; BANTAY LANSANGAN	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020		
Under EPA for FY 2021	21B00002: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads Alicia-Angadanan-San Guillermo-Cauayan City-Naguilian Alternate Route (Macalaut Bridge), Isabela	Construction Division	YES	Competitive Bidding	12/11/2020	12/17-23/2020	12/28/2020											GoP	114,588,406.00		114,588,406.00				PICE, COA; BANTAY LANSANGAN	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020		
Under EPA for FY 2021	21B00019: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads Cabagan-Sta. Maria Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	12/8/2020	12/17-23/2020	12/28/2020											GoP	7,583,574.88		7,583,574.88				PICE, COA; BANTAY LANSANGAN	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020		
Under EPA for FY 2021	21B00039: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge – Construction of New Bridges Ngilinan Bridge along NRJ Villa Sur-San Pedro-Cabuan-Ysmael- Disimungal Road	Construction Division	YES	Competitive Bidding	12/8/2020	12/17-23/2020	12/28/2020											GoP	72,038,647.00		72,038,647.00				PICE, COA; BANTAY LANSANGAN	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020		


DPWH Regional Office No. 02 Procurement Monitoring Report as of December 31, 2020 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
Under EPA for FY 2021	21B00052: Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones: Villa Gamiao, San Antonio, Daramungan Sur and Salinungan East Roads Connecting to Munggo Processing and Packaging Center to National Highway in Support of Agri-Business Industry	Construction Division	YES	Competitive Bidding	12/8/2020	12/17-23/2020	12/28/2020										GoP	98,051,112.83		98,051,112.83			PICE; COA; BANTAY LANSANGAN	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020			
300116202327000.PC	20B00075: Tulay ng Pangulo Para sa Kaunlarang Pang-Agraryo Project (TPKP) – Construction of Wacal Bridge, Solano, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	11/19/2020	12/30/2020											GoP	9,685,888.26		9,685,888.26			PICE; COA; BANTAY LANSANGAN	1/4/2021	1/4/2021	1/4/2021	1/4/2021	1/4/2021			
Total Allotted Budget of On-going Procurement Activities																		1,619,715,173.66													

Prepared by:


ROSARIO V. DE GUZMAN
 Engineer IV
 Head, BAC Secretariat

Recommended for Approval by:


ALEXANDER D. NOLA, CESO IV
 Assistant Regional Director
 BAC Chairman

Approved:


LORETA M. MALALUAN, CESO IV
 Regional Director