

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																		
300117206033000	20CC0028 - Concreting of Road Bunducan, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	3/3/2020	3/9/2020	5/29/2020	5/29/2020	5/30-6/5/2020	6/6-13/2020	6/15/2020	9/30/2020	10/5/2020	10/8/2020	2/4/2021		GoP	1,979,555.38	-	1,979,555.38	1,936,959.92	-	1,936,959.92	PICE, BCA, COA, & Knights of Columbus	3/3/2020	3/3/2020	5/18/2020	5/18/2020	5/18/2020				
300117206032000	20CC0031 - Construction of Pathway Road (Sitio Bulid at Dym St.) brgy. Bunlo, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	3/3/2020	3/9/2020	5/29/2020	5/29/2020	5/30-6/5/2020	6/6-13/2020	6/15/2020	9/30/2020	10/5/2020	10/8/2020	3/6/2021		GoP	1,979,979.54	-	1,979,979.54	1,928,579.79	-	1,928,579.79	PICE, BCA, COA, & Knights of Columbus	3/3/2020	3/3/2020	5/18/2020	5/18/2020	5/18/2020				
300117206039000	20CC0032 - Rehabilitation of Road Javier St., Poblacion, Plaridel, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	10/31/2019	11/8/2019	11/21/2019	11/21/2019	11/22-27/2019	11/28-12/4/2019	1/6/2020	9/30/2020	10/5/2020	10/6/2020	12/12/2020		GoP	1,484,974.95	-	1,484,974.95	1,455,275.18	-	1,455,275.18	PICE, BCA, COA, & Knights of Columbus	10/30/2019	10/30/2019	10/30/2019	11/21/2019	11/21/2019				
300117206040000	20CC0033 - Concreting of Road Parulan, Plaridel, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	10/31/2019	11/8/2019	11/21/2019	11/21/2019	11/22-27/2019	11/28-12/4/2019	1/6/2020	9/30/2020	10/5/2020	10/6/2020	11/8/2020		GoP	1,484,996.40	-	1,484,996.40	1,455,296.46	-	1,455,296.46	PICE, BCA, COA, & Knights of Columbus	10/30/2019	10/30/2019	10/30/2019	11/21/2019	11/21/2019				
300117206037000	20CC0046 - Concreting of Road Dupax St., Poblacion, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	11/5/2019	11/13/2019	11/26/2019	11/26/2019	11/27-12/2/2019	12/3-9/2019	1/6/2020	9/30/2020	10/5/2020	10/8/2020	12/6/2020		GoP	1,484,659.30	-	1,484,659.30	1,454,962.80	-	1,454,962.80	PICE, BCA, COA, & Knights of Columbus	11/5/2019	11/5/2019	11/5/2019	11/26/2019	11/26/2019				
300109200622000	20CC0051 - Construction of Drainage System Bolacan, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	3/3/2020	3/9/2020	5/29/2020	5/29/2020	5/30-6/5/2020	6/6-13/2020	6/15/2020	9/9/2020	9/11/2020	9/14/2020	1/11/2021		GoP	1,979,648.07	-	1,979,648.07	1,921,055.81	-	1,921,055.81	PICE, BCA, COA, & Knights of Columbus	3/3/2020	3/3/2020	5/18/2020	5/18/2020	5/18/2020				
310112100181000	20CC0059 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Old Cagayan Valley Road K0046+800 to K0047+577, K0049+000 to K0049+900 Plaridel, Bulacan	Maintenance Section	NO	National Competitive Bidding		11/11/2019	11/12/2019	11/20/2019	12/3/2019	12/3/2019	12/4-9/2019	12/10-16/2019	1/6/2020	11/11/2020	11/20/2020	11/23/2020	6/21/2021		GoP	22,276,343.46	-	22,276,343.46	21,388,771.90	-	21,388,771.90	PICE, BCA, COA, & Knights of Columbus	11/14/2019	11/14/2019	11/14/2019	12/3/2019	12/3/2019			
300117206035000	20CC0081 - Construction of Pathway/Road with Roof (Taal High School to 5th Avenue Pagasa) Brgy. Taal, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	11/14/2019	11/22/2019	12/3/2019	12/3/2019	12/4-9/2019	12/10-16/2019	1/6/2020	9/30/2020	10/5/2020	10/8/2020	12/6/2020		GoP	1,479,826.21	-	1,479,826.21	1,442,788.38	-	1,442,788.38	PICE, BCA, COA, & Knights of Columbus	11/14/2019	11/14/2019	11/14/2019	12/3/2019	12/3/2019				
300117206035001	20CC0090 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Manila North Road (LZ) K0037+(-993) - K0038+306, K0039+151 - K0041+048, K0041+400 - K0041+840, K0042+900 - K0043+118 Malolos, Bulacan	Maintenance Section	NO	National Competitive Bidding		11/20/2019	11/21/2019	11/29/2019	12/12/2019	12/12/2019	12/13-18/2019	12/19-25/2019	1/6/2020	11/11/2020	11/20/2020	11/23/2020	11/18/2021		GoP	72,384,294.46	-	72,384,294.46	69,490,536.16	-	69,490,536.16	PICE, BCA, COA, & Knights of Columbus	N/A	11/20/2019	11/20/2019	11/20/2019	12/12/2019	12/12/2019		
310103100495000	20CC0091 - Asset Preservation - Preventive Maintenance - Tertiary Roads - Bocaue-San Jose Road K0027+(-121) - K0027+000, K0027+314 - K0027+730 Bocaue, Bulacan	Maintenance Section	NO	National Competitive Bidding		11/20/2019	11/21/2019	11/29/2019	12/12/2019	12/12/2019	12/13-18/2019	12/19-25/2019	1/6/2020	11/11/2020	11/20/2020	11/23/2020	12/23/2020		GoP	5,302,687.72	-	5,302,687.72	5,142,994.00	-	5,142,994.00	PICE, BCA, COA, & Knights of Columbus	N/A	11/20/2019	11/20/2019	11/20/2019	12/12/2019	12/12/2019		
310104100217000	20CC0095 - Asset Preservation - Rehab./ Reconst./Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharika (LZ) K0037+500 - K0037+600, K0037+(-978) - K0037+(-800), K0037+(-700) - K0037+(-500), K0037+(-200) - K0037+(-100), K0038+000 - K0038+027, K0038+100 - K0038+400, K0039+(-471) - K0039+(-435), K0052+461 - K0052+592 Guiguinto & Baliuag, Bulacan	Maintenance Section	NO	National Competitive Bidding		11/25/2019	11/26/2019	12/4/2019	12/17/2019	12/17/2019	12/18-23/2019	12/24-30/2019	1/6/2020	11/11/2020	11/20/2020	11/23/2020	4/22/2021		GoP	25,677,159.73	-	25,677,159.73	24,650,073.00	-	24,650,073.00	PICE, BCA, COA, & Knights of Columbus	11/26/2019	11/26/2019	11/26/2019	12/17/2019	12/17/2019			

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
310106100445000	20CC0096 - Asset Preservation - Rehab./ Reconst./Upgrading of Damaged Paved Roads - Tertiary Roads - General Alejo Santos Highway K0054+400 to K0054+700, K0056+743 to K0056+941, K0057+000 to K0057+551 Bustos, Bulacan	Maintenance Section	NO	National Competitive Bidding	11/25/2019	11/26/2019	12/4/2019	12/17/2019	12/17/2019	12/18-23/2019	12/24-30/2019	1/6/2020	11/11/2020	11/20/2020	11/23/2020	2/21/2021	GoP	16,965,271.43	-	16,965,271.43	16,457,117.74	-	16,457,117.74	PICE, BCA, COA, & Knights of Columbus	11/26/2019	11/26/2019	11/26/2019	12/17/2019	12/17/2019		
310103100496000	20CC0097 - Asset Preservation - Preventive Maintenance - Tertiary Roads - General Alejo Santos Highway K0047+259 - K0048+872 Bustos, Bulacan	Maintenance Section	NO	National Competitive Bidding	11/25/2019	11/26/2019	12/4/2019	12/17/2019	12/17/2019	12/18-23/2019	12/24-30/2019	1/6/2020	11/11/2020	11/20/2020	11/23/2020	1/7/2021	GoP	15,284,619.26	-	15,284,619.26	14,705,423.59	-	14,705,423.59	PICE, BCA, COA, & Knights of Columbus	11/26/2019	11/26/2019	11/26/2019	12/17/2019	12/17/2019		
310104100219000	20CC0098 - Asset Preservation Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Manila North Road (LZ) K0041+048 - K0041+400, K0043+282 - K0043+492 Malolos, Bulacan	Maintenance Section	NO	National Competitive Bidding	3/1/2020	3/2/2020	3/9/2020	5/29/2020	5/29/2020	5/30-6/5/2020	6/6-13/2020	6/18/2020	11/11/2020	11/22/2020	11/23/2020	1/22/2021	GoP	13,336,935.19	-	13,336,935.19	12,832,283.72	-	12,832,283.72	PICE, BCA, COA, & Knights of Columbus	3/3/2020	3/3/2020	5/18/2020	5/18/2020	5/18/2020		
310104100219001	20CC0100 - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LZ) K0037+(-978) - K0037+(-400), K0037+(-300) - K0037+000, K0037+000 - K0037+540, K0039+(-435) - K0040+000, K0041+000 - K0041+295, K0041+313 - K0041+611, K0052+461 - K0052+592, Bulacan	Maintenance Section	NO	National Competitive Bidding	11/28/2019	11/29/2019	12/6/2019	12/20/2019	12/20/2019	12/21-26/2019	12/27/2019 - 1/2/2020	1/6/2020	11/11/2020	11/20/2020	11/23/2020	11/18/2021	GoP	60,497,413.27	-	60,497,413.27	58,076,896.45	-	58,076,896.45	PICE, BCA, COA, & Knights of Columbus	11/29/2019	11/29/2019	11/29/2019	12/20/2019	12/20/2019		
310110100134000	20CC0109 - Asset Preservation Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Baliuag-Candaba Road (LZ) K0052+(-1570) to K0052+(-920) Baliuag, Bulacan	Maintenance Section	NO	National Competitive Bidding	1/6/2020	1/7/2020	1/16/2020	1/28/2020	1/28/2020	1/29-2/4/2020	2/5-12/2020	2/13/2020	11/11/2020	11/20/2020	11/23/2020	5/22/2021	GoP	14,254,511.27	-	14,254,511.27	13,826,569.75	-	13,826,569.75	PICE, BCA, COA, & Knights of Columbus	1/6/2020	1/6/2020	1/6/2020	1/28/2020	1/28/2020		
310105100372000	20CC0110 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Pullian-Calumpit Road K0046+000 to K0046+500, K007+800 to K0048+000, K0051+050 to K0051+500 Pullian & Calumpit, Bulacan	Maintenance Section	NO	National Competitive Bidding	1/6/2020	1/7/2020	1/16/2020	1/28/2020	1/28/2020	1/29-2/4/2020	2/5-12/2020	2/13/2020	11/11/2020	11/20/2020	11/23/2020	3/23/2021	GoP	16,567,997.97	-	16,567,997.97	16,066,571.45	-	16,066,571.45	PICE, BCA, COA, & Knights of Columbus	1/6/2020	1/6/2020	1/6/2020	1/28/2020	1/28/2020		
310104100218000	20CC0111 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Manila North Road (LZ) K0029+000 - K0029+200 Bocaue & Balagtas, Bulacan	Maintenance Section	NO	National Competitive Bidding	1/6/2020	1/7/2020	1/16/2020	1/28/2020	1/28/2020	1/29-2/4/2020	2/5-12/2020	2/13/2020	11/11/2020	11/20/2020	11/23/2020	3/23/2021	GoP	18,174,307.14	-	18,174,307.14	17,446,694.91	-	17,446,694.91	PICE, BCA, COA, & Knights of Columbus	1/6/2020	1/6/2020	1/6/2020	1/28/2020	1/28/2020		
310106100446000	20CC0117 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Plaridel-Ulan Diversion Road (LZ) K0042+(-1015) - K0042+(-784) Plaridel, Bulacan	Maintenance Section	NO	National Competitive Bidding	1/20/2020	1/21/2020	1/30/2020	2/11/2020	2/11/2020	2/12-18/2020	2/19-26/2020	2/27/2020	11/11/2020	11/20/2020	11/23/2020	7/21/2021	GoP	24,831,113.76	-	24,831,113.76	23,813,819.81	-	23,813,819.81	PICE, BCA, COA, & Knights of Columbus	1/22/2020	1/22/2020	1/22/2020	1/22/2020	1/22/2020		
300117206036000	20CC0118 - Road Upgrading with Drainage along Pedro Reyes St., (New Municipal Building Compound) brgy. Borol 1st., Balagtas, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	1/21/2020	1/30/2020	2/11/2020	2/11/2020	2/12-18/2020	2/19-26/2020	2/27/2020	9/30/2020	10/5/2020	10/8/2020	3/6/2021	GoP	4,949,330.96	-	4,949,330.96	4,850,342.80	-	4,850,342.80	PICE, BCA, COA, & Knights of Columbus	1/22/2020	1/22/2020	1/22/2020	1/22/2020	1/22/2020		
300117206031000	20CC0119 - Upgrading of Road (Bambang Dulo Purok 6 crossing to Kakulsan) brgy. Bambang, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	1/21/2020	1/30/2020	2/11/2020	2/11/2020	2/12-18/2020	2/19-26/2020	2/27/2020	9/30/2020	10/5/2020	10/8/2020	2/4/2021	GoP	1,979,914.85	-	1,979,914.85	1,940,314.42	-	1,940,314.42	PICE, BCA, COA, & Knights of Columbus	1/22/2020	1/22/2020	1/22/2020	1/22/2020	1/22/2020		
300117206041000	20CC0120 - Construction of Road Sto. Rosario, Paombong, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	1/21/2020	1/30/2020	2/11/2020	2/11/2020	2/12-18/2020	2/19-26/2020	2/27/2020	9/30/2020	10/5/2020	10/8/2020	12/6/2020	GoP	1,979,887.69	-	1,979,887.69	1,938,716.12	-	1,938,716.12	PICE, BCA, COA, & Knights of Columbus	1/22/2020	1/22/2020	1/22/2020	1/22/2020	1/22/2020		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300107200771000	20CC0122 - Construction of Revetment, Brgy. Sapang Bayan, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	1/27/2020	1/28/2020	2/6/2020	3/17/2020	3/17/2020	3/18 - 24/2020	3/25-4/1/2020	4/2/2020	11/11/2020	11/26/2020	11/27/2020	1/26/2021		GoP	14,849,711.59	-	14,849,711.59	14,403,981.69	-	14,403,981.69	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	3/9/2020	3/9/2020	3/9/2020		
300107200772000	20CC0123 - Construction of Revetment, brgy. Sto. Nino, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	1/27/2020	1/28/2020	2/6/2020	3/17/2020	3/17/2020	3/18 - 24/2020	3/25-4/1/2020	4/2/2020	11/11/2020	11/26/2020	11/27/2020	1/26/2021		GoP	14,849,731.55	-	14,849,731.55	14,439,468.08	-	14,439,468.08	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	3/9/2020	3/9/2020	3/9/2020		
300107200769000	20CC0124 - Construction of Flood Control Structures, brgy. Gatbuca, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	1/27/2020	1/28/2020	2/6/2020	3/17/2020	3/17/2020	3/18 - 24/2020	3/25-4/1/2020	4/2/2020	11/11/2020	11/26/2020	11/27/2020	1/26/2021		GoP	14,849,633.39	-	14,849,633.39	14,404,140.69	-	14,404,140.69	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	3/9/2020	3/9/2020	3/9/2020		
300107200768000	20CC0125 - Construction of Flood Control Structures, Brgy. Balungao, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	1/27/2020	1/28/2020	2/6/2020	3/17/2020	3/17/2020	3/18 - 24/2020	3/25-4/1/2020	4/2/2020	11/11/2020	11/26/2020	11/27/2020	1/26/2021		GoP	14,849,850.35	-	14,849,850.35	14,404,369.67	-	14,404,369.67	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	3/9/2020	3/9/2020	3/9/2020		
300107200770000	20CC0126 - Construction of Flood Control Structures, brgy. Dampol II-B, Pulilan, Bulacan	Construction Section	NO	National Competitive Bidding	1/27/2020	1/28/2020	2/6/2020	3/17/2020	3/17/2020	3/18 - 24/2020	3/25-4/1/2020	4/2/2020	11/11/2020	11/23/2020	11/24/2020	2/18/2021		GoP	19,799,656.41	-	19,799,656.41	19,007,684.94	-	19,007,684.94	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	3/9/2020	3/9/2020	3/9/2020		
300106200385000	20CC0127 - Construction of Flood Control Structure at Balubad, Bulakan, Bulacan	Construction Section	NO	National Competitive Bidding	1/27/2020	1/28/2020	2/6/2020	3/17/2020	3/17/2020	3/18 - 24/2020	3/25-4/1/2020	4/2/2020	11/11/2020	11/23/2020	11/24/2020	5/29/2021		GoP	45,522,642.52	-	45,522,642.52	43,701,694.23	-	43,701,694.23	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	3/9/2020	3/9/2020	3/9/2020		
300106200400000	20CC0128 - Construction of Revetment at Sto. Cristo, Pulilan, Bulacan	Construction Section	NO	National Competitive Bidding	1/27/2020	1/28/2020	2/6/2020	3/17/2020	3/17/2020	3/18 - 24/2020	3/25-4/1/2020	4/2/2020	11/11/2020	11/23/2020	11/24/2020	5/24/2021		GoP	46,049,602.36	-	46,049,602.36	44,207,654.19	-	44,207,654.19	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	3/9/2020	3/9/2020	3/9/2020		
300106200399000	20CC0129 - Construction of Revetment at Sta. Ana, Bulakan, Bulacan	Construction Section	NO	National Competitive Bidding	1/27/2020	1/28/2020	2/6/2020	3/17/2020	3/17/2020	3/18 - 24/2020	3/25-4/1/2020	4/2/2020	11/11/2020	11/23/2020	11/24/2020	5/31/2021		GoP	46,406,419.45	-	46,406,419.45	44,550,119.22	-	44,550,119.22	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	3/9/2020	3/9/2020	3/9/2020		
300106200398000	20CC0130 - Construction of Revetment at Pungo, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	1/27/2020	1/28/2020	2/6/2020	3/17/2020	3/17/2020	3/18 - 24/2020	3/25-4/1/2020	4/2/2020	11/11/2020	11/24/2020	11/25/2020	5/24/2021		GoP	47,033,635.17	-	47,033,635.17	45,152,326.41	-	45,152,326.41	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	3/9/2020	3/9/2020	3/9/2020		
300106200397000	20CC0131 - Construction of Revetment at Perez, Bulakan, Bulacan	Construction Section	NO	National Competitive Bidding	1/27/2020	1/28/2020	2/6/2020	3/17/2020	3/17/2020	3/18 - 24/2020	3/25-4/1/2020	4/2/2020	11/11/2020	11/23/2020	11/24/2020	6/1/2021		GoP	47,575,019.75	-	47,575,019.75	45,672,054.15	-	45,672,054.15	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	3/9/2020	3/9/2020	3/9/2020		
300107200776000	20CC0132 - Construction of Concrete River Slope Protection at Caniogan, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	1/27/2020	1/28/2020	2/6/2020	3/17/2020	3/17/2020	3/18 - 24/2020	3/25-4/1/2020	4/2/2020	11/11/2020	11/23/2020	11/24/2020	5/11/2021		GoP	49,499,394.02	-	49,499,394.02	47,518,457.96	-	47,518,457.96	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	3/9/2020	3/9/2020	3/9/2020		
300106200395000	20CC0133 - Construction of Revetment at Meysulao, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	1/27/2020	1/28/2020	2/6/2020	3/17/2020	3/17/2020	3/18 - 24/2020	3/25-4/1/2020	4/2/2020	11/11/2020	11/23/2020	11/23/2020	8/20/2021		GoP	45,167,704.09	-	45,167,704.09	43,360,513.97	-	43,360,513.97	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	3/9/2020	3/9/2020	3/9/2020		
300106200393000	20CC0134 - Construction of Revetment at Iba Este, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	1/29/2020	1/30/2020	2/7/2020	5/28/2020	5/28/2020	5/29-6/4/2020	6/5-12/2020	6/15/2020	11/11/2020	11/24/2020	11/25/2020	8/23/2021		GoP	48,551,437.64	-	48,551,437.64	46,609,113.13	-	46,609,113.13	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		
300106200394000	20CC0135 - Construction of Revetment at Matungao, Bulakan, Bulacan	Construction Section	NO	National Competitive Bidding	1/29/2020	1/30/2020	2/7/2020	5/28/2020	5/28/2020	5/29-6/4/2020	6/5-12/2020	6/15/2020	11/11/2020	11/24/2020	11/25/2020	5/24/2021		GoP	48,009,443.41	-	48,009,443.41	46,089,019.31	-	46,089,019.31	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		
300106200396000	20CC0136 - Construction of Revetment at Mayo, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	1/29/2020	1/30/2020	2/7/2020	5/28/2020	5/28/2020	5/29-6/4/2020	6/5-12/2020	6/15/2020	11/11/2020	11/23/2020	11/24/2020	9/21/2021		GoP	46,046,400.06	-	46,046,400.06	44,204,665.38	-	44,204,665.38	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		
300106200392000	20CC0137 - Construction of Revetment at Dampol 1, Pulilan, Bulacan	Construction Section	NO	National Competitive Bidding	1/29/2020	1/30/2020	2/7/2020	5/28/2020	5/28/2020	5/29-6/4/2020	6/5-12/2020	6/15/2020	11/11/2020	11/23/2020	11/24/2020	4/28/2021		GoP	45,500,826.72	-	45,500,826.72	43,681,028.92	-	43,681,028.92	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		
300106200386000	20CC0138 - Construction of Flood Control Structure at Matungao, Bulakan, Bulacan	Construction Section	NO	National Competitive Bidding	1/29/2020	1/30/2020	2/7/2020	5/28/2020	5/28/2020	5/29-6/4/2020	6/5-12/2020	6/15/2020	11/11/2020	11/24/2020	11/25/2020	5/24/2021		GoP	47,696,182.90	-	47,696,182.90	45,788,289.50	-	45,788,289.50	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		
300106200387000	20CC0139 - Construction of Flood Control Structure, Phase I, brgy. Iba Este, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	1/29/2020	1/30/2020	2/7/2020	5/28/2020	5/28/2020	5/29-6/4/2020	6/5-12/2020	6/15/2020	11/11/2020	11/24/2020	11/25/2020	6/23/2021		GoP	23,519,120.31	-	23,519,120.31	22,577,944.39	-	22,577,944.39	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		
300106200388000	20CC0140 - Construction of Flood Control Structure, Phase II, brgy. Iba Este, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	1/29/2020	1/30/2020	2/7/2020	5/28/2020	5/28/2020	5/29-6/4/2020	6/5-12/2020	6/15/2020	11/11/2020	11/25/2020	11/26/2020	6/24/2021		GoP	23,519,120.31	-	23,519,120.31	22,928,600.35	-	22,928,600.35	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		
300107200773000	20CC0141 - Construction of Revetment, brgy. Sto. Nino, Paombong, Bulacan	Construction Section	NO	National Competitive Bidding	1/29/2020	1/30/2020	2/7/2020	5/28/2020	5/28/2020	5/29-6/4/2020	6/5-12/2020	6/15/2020	11/11/2020	11/25/2020	11/26/2020	6/24/2021		GoP	19,799,214.41	-	19,799,214.41	19,390,638.96	-	19,390,638.96	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300117206052000	20CC0142 - Rehabilitation/Concreting of the Road and DrainageSystem at brgy. Poblacion-Tenejero, Pullian, Bulacan	Construction Section	NO	National Competitive Bidding	1/29/2020	1/30/2020	2/7/2020	5/28/2020	5/28/2020	5/29-6/4/2020	6/5-12/2020	6/15/2020	11/11/2020	11/25/2020	11/26/2020	3/26/2021	GoP	9,899,958.13	-	9,899,958.13	9,693,927.58	-	9,693,927.58	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		
300104214472000	20CC0143 - Construction of Multi-Purpose Building Caglin, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	1/30/2020	2/7/2020	5/28/2020	5/28/2020	5/29-6/4/2020	6/5-12/2020	6/15/2020	9/30/2020	10/8/2020	10/9/2020	2/5/2021	GoP	2,969,820.40	-	2,969,820.40	2,910,422.25	-	2,910,422.25	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		
300117206043000	20CC0144 - Construction of Concrete Road Pavement at Sitio Bagio-Bagumbayan, Bulakan, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	1/30/2020	2/7/2020	5/28/2020	5/28/2020	5/29-6/4/2020	6/5-12/2020	6/15/2020	9/30/2020	10/8/2020	10/9/2020	12/14/2020	GoP	1,593,898.43	-	1,593,898.43	1,562,020.46	-	1,562,020.46	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		
300117206042000	20CC0145 - Asphalting of Road, Brgy. Dulong Malabon, Pullian, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	1/30/2020	2/7/2020	5/28/2020	5/28/2020	5/29-6/4/2020	6/5-12/2020	6/15/2020	9/1/2020	9/6/2020	9/7/2020	9/13/2020	GoP	1,484,774.56	-	1,484,774.56	1,455,008.95	-	1,455,008.95	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		
300117206045000	20CC0146 - Construction of Concrete Road Pavement at Makahiya Street, Triple Junction Subd., Matungao, Bulakan, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	1/30/2020	2/7/2020	5/28/2020	5/28/2020	5/29-6/4/2020	6/5-12/2020	6/15/2020	9/30/2020	10/8/2020	10/9/2020	12/15/2020	GoP	1,435,371.95	-	1,435,371.95	1,406,303.40	-	1,406,303.40	PICE, BCA, COA, & Knights of Columbus	1/30/2020	1/30/2020	5/18/2020	5/18/2020	5/18/2020		
300109200623000	20CC0147 - Repair/rehabilitation of Drainage Canal along Baliuag Candaba Road Baliuag, Bulacan	Maintenance Section	NO	National Competitive Bidding	2/3/2020	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	11/11/2020	11/25/2020	11/26/2020	5/24/2021	GoP	19,798,048.17	-	19,798,048.17	19,202,964.05	-	19,202,964.05	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		
300104214433000	20CC0148 - Construction of Multi-Purpose Building (Pandi Technological Institute), brgy. Bunsuran 1st, Pandi, Bulacan	Planning & Design Section	NO	National Competitive Bidding	2/3/2020	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	11/11/2020	11/25/2020	11/26/2020	7/4/2021	GoP	14,850,667.62	-	14,850,667.62	14,404,691.05	-	14,404,691.05	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		
300106200390000	20CC0149 - Construction of Flood Control Structures (Revetment) along Plaridel Rive, brgy. Parulan, Sta. 14+263 to Sta 14+330 Plaridel, Bulacan	Planning & Design Section	NO	National Competitive Bidding	2/3/2020	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	11/11/2020	11/25/2020	11/26/2020	3/6/2021	GoP	9,799,950.91	-	9,799,950.91	9,505,944.90	-	9,505,944.90	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		
300106200389000	20CC0150 - Construction of Flood Control Structures (Revetment) along Plaridel Rive, brgy. Banga 1st, Sta. 16+929.80 to Sta 16+996.80 Plaridel, Bulacan	Planning & Design Section	NO	National Competitive Bidding	2/3/2020	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	11/11/2020	11/25/2020	11/26/2020	3/6/2021	GoP	9,799,831.54	-	9,799,831.54	9,505,824.90	-	9,505,824.90	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		
300117206049000	20CC0151 - Construction of Road Brgy. Malibong Matanda, andi, Bulacan	Planning & Design Section	NO	National Competitive Bidding	2/3/2020	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	11/11/2020	11/25/2020	11/26/2020	5/24/2021	GoP	9,899,932.31	-	9,899,932.31	9,602,974.90	-	9,602,974.90	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		
300109200613000	20CC0152 - Construction of Drainage Canal Brgy. Tibagan, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	2/3/2020	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	11/11/2020	11/25/2020	11/26/2020	3/26/2021	GoP	9,899,749.15	-	9,899,749.15	9,802,920.78	-	9,802,920.78	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		
300117206051000	20CC0153 - Construction of Road brgy. Parulan, Plaridel, Bulacan	Planning & Design Section	NO	National Competitive Bidding	2/3/2020	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	11/11/2020	11/25/2020	11/26/2020	3/8/2021	GoP	9,899,983.39	-	9,899,983.39	9,701,984.62	-	9,701,984.62	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		
300109200614000	20CC0154 - Construction of Drainage Canal at brgy. Cambaog, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	2/3/2020	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	11/11/2020	11/25/2020	11/26/2020	2/24/2021	GoP	5,939,917.71	-	5,939,917.71	5,761,547.67	-	5,761,547.67	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		
300117206003000	20CC0155 - Construction/Concreting of Road at brgy. Buisan, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	10/9/2020	10/14/2020	10/15/2020	2/12/2021	GoP	3,959,997.39	-	3,959,997.39	3,880,545.77	-	3,880,545.77	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		
300104214437000	20CC0156 - Construction of MultiPurpose Building (Building) brgy. Binang 2nd, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	9/30/2020	10/8/2020	10/9/2020	1/6/2021	GoP	1,979,997.54	-	1,979,997.54	1,920,560.08	-	1,920,560.08	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		postponed
300117206038000	20CC0159 - Construction of Road Brgy. San Juan, Balagtas, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	9/30/2020	10/8/2020	10/9/2020	11/8/2020	GoP	1,484,937.87	-	1,484,937.87	1,455,230.38	-	1,455,230.38	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		
300117206034000	20CC0160 - Upgrading of Road to Palangko St., brgy. Igulot, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	9/30/2020	10/8/2020	10/9/2020	1/5/2021	GoP	1,484,767.20	-	1,484,767.20	1,454,987.15	-	1,454,987.15	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300104214428000	20CC0161 - Construction/Improvement of Multi-Purpose Building Lolombay, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	9/30/2020	10/8/2020	10/9/2020	1/3/2021		GoP	1,979,996.82	-	1,979,996.82	1,920,558.22	-	1,920,558.22	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		
300104214438000	20CC0162 - Construction/Improvement of Multi-Purpose Building (Covered Court Roofing) Batia, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	9/30/2020	10/8/2020	10/9/2020	1/3/2021		GoP	1,979,998.96		1,979,998.96	1,920,562.60	-	1,920,562.60	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		
300117206048000	20CC0164 - Concreting of Road Phase 3 (Masagana Homes), brgy. Tabang, Guiguinto, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	2/4/2020	2/13/2020	6/1/2020	6/1/2020	6/2-8/2020	6/9-16/2020	6/17/2020	9/30/2020	10/8/2020	10/9/2020	1/5/2021		GoP	2,969,788.46	-	2,969,788.46	1,937,909.20	-	1,937,909.20	PICE, BCA, COA, & Knights of Columbus	2/4/2020	2/4/2020	5/18/2020	5/18/2020	5/18/2020		
300117206046000	20CC0165 - Asphalt Overlay of various municipal roads within the Baliuag, Bulacan	Maintenance Section	NO	National Competitive Bidding	2/6/2020	2/7/2020	2/14/2020	5/26/2020	5/26/2020	5/27-6/2/2020	6/3-10/2020	6/11/2020	11/11/2020	11/25/2020	11/26/2020	1/25/2021		GoP	49,499,232.64	-	49,499,232.64	47,518,454.97	-	47,518,454.97	PICE, BCA, COA, & Knights of Columbus	2/7/2020	2/7/2020	5/18/2020	5/18/2020	5/18/2020		
300106200391000	20CC0166 - Construction of Revetment at Calizon, Calumpit, Bulacan	Construction Section	YES	National Competitive Bidding	2/6/2020	2/7/2020	2/14/2020	5/26/2020	5/26/2020	5/27-6/2/2020	6/3-10/2020	6/11/2020	11/11/2020	11/25/2020	11/26/2020	5/2/2021		GoP	45,720,787.72	-	45,720,787.72	43,891,753.65	-	43,891,753.65	PICE, BCA, COA, & Knights of Columbus	2/7/2020	2/7/2020	5/18/2020	5/18/2020	5/18/2020		
300107200767000	20CC0167 - Construction of Concrete River Protection at Dalig Sta. 04+038 - Sta. 04+433, Balagtas, Bulacan	Planning & Design Section	NO	National Competitive Bidding	2/6/2020	2/7/2020	2/14/2020	5/26/2020	5/26/2020	5/27-6/2/2020	6/3-10/2020	6/11/2020	11/11/2020	11/25/2020	11/26/2020	7/24/2021		GoP	49,498,727.88	-	49,498,727.88	47,518,741.85	-	47,518,741.85	PICE, BCA, COA, & Knights of Columbus	2/7/2020	2/7/2020	5/18/2020	5/18/2020	5/18/2020		
320102101223000	20CC0168 - Construction of Flood Control Structure along Angat River, Dampol 1st Section Pullan, Bulacan	Construction Section	NO	National Competitive Bidding	2/6/2020	2/7/2020	2/14/2020	5/26/2020	5/26/2020	5/27-6/2/2020	6/3-10/2020	6/11/2020	11/11/2020	11/20/2020	11/23/2020	4/26/2021		GoP	39,199,660.14	-	39,199,660.14	37,631,865.15	-	37,631,865.15	PICE, BCA, COA, & Knights of Columbus	2/7/2020	2/7/2020	5/18/2020	5/18/2020	5/18/2020		
300117206002000	20CC0169 - Upgrading of Road (including Drainage System), Bulhan, Malolos City, Bulacan	Construction Section	NO	National Competitive Bidding	2/6/2020	2/7/2020	2/14/2020	5/26/2020	5/26/2020	5/27-6/2/2020	6/3-10/2020	6/11/2020	11/11/2020	11/25/2020	11/26/2020	4/10/2021		GoP	14,849,360.37	-	14,849,360.37	14,404,055.50	-	14,404,055.50	PICE, BCA, COA, & Knights of Columbus	2/7/2020	2/7/2020	5/18/2020	5/18/2020	5/18/2020		
300116202759000	20CC0170 - Upgrading of Barangay Road, brgy. Sta. Ines, Bulacan, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	2/7/2020	2/14/2020	5/26/2020	5/26/2020	5/27-6/2/2020	6/3-10/2020	6/11/2020	9/30/2020	10/8/2020	10/9/2020	12/7/2020		GoP	1,959,707.88	-	1,959,707.88	1,919,953.96	-	1,919,953.96	PICE, BCA, COA, & Knights of Columbus	2/7/2020	2/7/2020	5/18/2020	5/18/2020	5/18/2020		
300108200211000	20CC0171 - Construction of Drainage Canal brgy. Look 1st, Malolos City, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	2/7/2020	2/14/2020	5/26/2020	5/26/2020	5/27-6/2/2020	6/3-10/2020	6/11/2020	9/30/2020	10/8/2020	10/9/2020	12/6/2020		GoP	2,449,920.80	-	2,449,920.80	2,400,922.00	-	2,400,922.00	PICE, BCA, COA, & Knights of Columbus	2/7/2020	2/7/2020	5/18/2020	5/18/2020	5/18/2020		
300117206044000	20CC0172 - Construction of Concrete Road Pavement at Sitio Panique, San Jose, Bulacan, Bulacan	Construction Section	YES	National Competitive Bidding	N/A	2/7/2020	2/14/2020	5/26/2020	5/26/2020	5/27-6/2/2020	6/3-10/2020	6/11/2020	9/30/2020	10/8/2020	10/9/2020	12/15/2020		GoP	1,484,805.97	-	1,484,805.97	1,455,109.86	-	1,455,109.86	PICE, BCA, COA, & Knights of Columbus	2/7/2020	2/7/2020	5/18/2020	5/18/2020	5/18/2020		
300116202757000	20CC0182 - Construction of Road, Brgy. Binang 1st, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	2/26/2020	3/5/2020	3/16/2020	3/16/2020	3/17-23/2020	3/24-31/2020	4/1/2020	9/30/2020	10/8/2020	10/9/2020	1/6/2021		GoP	1,469,800.51		1,469,800.51	1,437,043.24	-	1,437,043.24	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300104214458000	20CC0183 - Construction of Multi-Purpose Building Poblacion, Plaridel, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	2/26/2020	3/5/2020	3/16/2020	3/16/2020	3/17-23/2020	3/24-31/2020	4/1/2020	9/30/2020	10/8/2020	10/9/2020	1/6/2021		GoP	1,484,349.93	-	1,484,349.93	1,443,709.26	-	1,443,709.26	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300104214453000	20CC0184 - Construction of Multi-Purpose Building (Covered Court) Brgy. Malamig, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	2/26/2020	3/5/2020	3/16/2020	3/16/2020	3/17-23/2020	3/24-31/2020	4/1/2020	9/30/2020	10/8/2020	10/9/2020	1/6/2021		GoP	1,484,999.99	-	1,484,999.99	1,455,231.26	-	1,455,231.26	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300109200624000	20CC0186 - Construction of Drainage Canal, Brgy. Penabatan, Pullan, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	2/26/2020	3/5/2020	3/16/2020	3/16/2020	3/17-23/2020	3/24-31/2020	4/1/2020	9/1/2020	9/6/2020	9/7/2020	11/13/2020		GoP	1,481,443.16	-	1,481,443.16	1,920,173.41	-	1,920,173.41	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300104214460000	20CC0187 - Construction of Multi-Purpose Building , Brgy. Balite, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	2/26/2020	3/5/2020	3/16/2020	3/16/2020	3/17-23/2020	3/24-31/2020	4/1/2020	9/30/2020	10/8/2020	10/9/2020	1/6/2021	GoP	1,980,000.00	-	1,980,000.00	1,940,454.30	-	1,940,454.30	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300104214459000	20CC0188 - Construction of Multi-Purpose Building, Brgy. Tarcan, Baliuag, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	2/26/2020	3/5/2020	3/16/2020	3/16/2020	3/17-23/2020	3/24-31/2020	4/1/2020	9/30/2020	10/5/2020	10/6/2020	1/3/2021	GoP	1,979,601.44	-	1,979,601.44	1,935,980.56	-	1,935,980.56	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300108200210000	20CC0189 - Construction of Drainage Canal, Barangay Pungo, Sitio Purok 1, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	2/26/2020	3/5/2020	3/16/2020	3/16/2020	3/17-23/2020	3/24-31/2020	4/1/2020	9/30/2020	10/5/2020	10/6/2020	12/12/2020	GoP	1,959,258.03	-	1,959,258.03	1,880,897.60	-	1,880,897.60	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300104214461000	20CC0190 - Construction/Rehabilitation of Multi-Purpose Building , Brgy. Poblacion, Pandi, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	2/26/2020	3/5/2020	3/16/2020	3/16/2020	3/17-23/2020	3/24-31/2020	4/1/2020	9/30/2020	10/8/2020	10/9/2020	3/7/2021	GoP	2,970,000.00	-	2,970,000.00	2,910,500.20	-	2,910,500.20	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300104214436000	20CC0191 - Construction of Multi-Purpose Building, Brgy. Mapulang Lupa, Pandi, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	2/26/2020	3/5/2020	3/16/2020	3/16/2020	3/17-23/2020	3/24-31/2020	4/1/2020	9/30/2020	10/8/2020	10/9/2020	4/6/2021	GoP	4,950,000.00	-	4,950,000.00	4,850,627.85	-	4,850,627.85	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300117206050000	20CC0192 - Concreting of Road, Brgy. Poblacion, Pandi, Bulacan	Planning & Design Section	NO	National Competitive Bidding	2/24/2020	2/26/2020	3/5/2020	3/16/2020	3/16/2020	3/17-23/2020	3/24-31/2020	4/1/2020	11/11/2020	10/8/2020	10/9/2020	5/26/2021	GoP	9,899,765.10	-	9,899,765.10	9,701,778.85	-	9,701,778.85	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300117206047000	20CC0193 - Concreting of Road, Barangay Matangitubig, Baliuag, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/24/2020	2/26/2020	3/5/2020	3/16/2020	3/16/2020	3/17-23/2020	3/24-31/2020	4/1/2020	11/11/2020	10/8/2020	10/9/2020	4/26/2021	GoP	9,899,316.94	-	9,899,316.94	9,503,427.72	-	9,503,427.72	PICE, BCA, COA, & Knights of Columbus	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020		
300103202195000	20CC0195 - Construction of Multi-Purpose Building (New Municipal Building Extension) brgy. Iguilod, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	3/1/2020	3/2/2020	3/9/2020	5/29/2020	5/29/2020	5/30-6/5/2020	6/6-13/2020	6/15/2020	11/11/2020	11/26/2020	11/27/2020	7/25/2021	GoP	32,351,538.59	-	32,351,538.59	30,831,810.70	-	30,831,810.70	PICE, BCA, COA, & Knights of Columbus	3/3/2020	3/3/2020	5/18/2020	5/18/2020	5/18/2020		
300107200774000	20CC0196 - Construction of Water Pumping Station No. 1, Buno-Lolomboy, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	3/1/2020	3/2/2020	3/9/2020	5/29/2020	5/29/2020	5/30-6/5/2020	6/6-13/2020	6/15/2020	11/11/2020	11/26/2020	11/27/2020	8/24/2021	GoP	48,999,663.68	-	48,999,663.68	46,999,774.72	-	46,999,774.72	PICE, BCA, COA, & Knights of Columbus	3/3/2020	3/3/2020	5/18/2020	5/18/2020	5/18/2020		
300107200775000	20CC0197 - Construction of Water Pumping Station No. 2, Buno, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	3/1/2020	3/2/2020	3/9/2020	5/29/2020	5/29/2020	5/30-6/5/2020	6/6-13/2020	6/15/2020	11/11/2020	11/26/2020	11/27/2020	8/24/2021	GoP	48,999,663.68	-	48,999,663.68	47,039,485.47	-	47,039,485.47	PICE, BCA, COA, & Knights of Columbus	3/3/2020	3/3/2020	5/18/2020	5/18/2020	5/18/2020		
300104214468000	20CC0198 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building Brgy. Santol, Balagtas, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	3/2/2020	3/9/2020	5/29/2020	5/29/2020	5/30-6/5/2020	6/6-13/2020	6/15/2020	9/30/2020	10/8/2020	10/9/2020	2/5/2021	GoP	2,969,940.31	-	2,969,940.31	2,905,207.13	-	2,905,207.13	PICE, BCA, COA, & Knights of Columbus	3/3/2020	3/3/2020	5/18/2020	5/18/2020	5/18/2020		
300107200664000	20CC0199 - Construction of Flood Control Structures along Bocaue River and its Tributaries, Buno-Lolomboy Section, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	3/5/2020	3/6/2020	3/16/2020	5/27/2020	5/27/2020	5/28-6/3/2020	6/4-11/2020	6/12/2020	11/11/2020	11/20/2020	11/23/2020	10/19/2021	GoP	96,499,730.97	-	96,499,730.97	92,639,690.05	-	92,639,690.05	PICE, BCA, COA, & Knights of Columbus	3/6/2020	3/6/2020	5/18/2020	5/18/2020	5/18/2020		
300107200663000	20CC0200 - Construction of Water Pumping Station No. 3, Lolomboy, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	3/5/2020	3/6/2020	3/16/2020	5/27/2020	5/27/2020	5/28-6/3/2020	6/4-11/2020	6/12/2020	11/11/2020	11/20/2020	11/23/2020	10/19/2021	GoP	96,499,677.40	-	96,499,677.40	92,581,900.14	-	92,581,900.14	PICE, BCA, COA, & Knights of Columbus	3/6/2020	3/6/2020	5/18/2020	5/18/2020	5/18/2020		
300104214464000	20CC0201 - Construction of Multi-Purpose Building, Municipal Compound at brgy. Bagong Nasyon, Baliuag, Bulacan	Planning & Design Section	NO	National Competitive Bidding	3/5/2020	3/6/2020	3/16/2020	5/27/2020	5/27/2020	5/28-6/3/2020	6/4-11/2020	6/12/2020	11/11/2020	11/26/2020	11/27/2020	5/26/2021	GoP	14,849,994.25	-	14,849,994.25	14,255,721.40	-	14,255,721.40	PICE, BCA, COA, & Knights of Columbus	3/6/2020	3/6/2020	5/18/2020	5/18/2020	5/18/2020		
300103202196000	20CC0203 - Construction of Multi-Purpose Building brgy. Balite, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	3/12/2020	3/20/2020	5/27/2020	5/27/2020	5/28-6/3/2020	6/4-11/2020	6/12/2020	9/30/2020	10/8/2020	10/9/2020	2/5/2021	GoP	2,969,852.08	-	2,969,852.08	2,899,888.16	-	2,899,888.16	PICE, BCA, COA, & Knights of Columbus	3/12/2020	3/12/2020	5/18/2020	5/18/2020	5/18/2020		
300104214463000	20CC0204 - Construction of the Sta. Ana Elementary School Administration Office Building Sta. Ana, Bulacan, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	3/12/2020	3/20/2020	5/27/2020	5/27/2020	5/28-6/3/2020	6/4-11/2020	6/12/2020	9/30/2020	10/8/2020	10/9/2020	3/26/2021	GoP	4,950,000.00	-	4,950,000.00	4,833,610.65	-	4,833,610.65	PICE, BCA, COA, & Knights of Columbus	3/12/2020	3/12/2020	5/18/2020	5/18/2020	5/18/2020		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turn-over	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
300104214429000	20CC0205 - Completion of Multi Purpose Building, BSU Bustos, Poblacion, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	3/11/2020	3/12/2020	3/20/2020	5/27/2020	5/27/2020	5/28-6/3/2020	6/4-11/2020	6/12/2020	11/11/2020	11/26/2020	11/27/2020	4/26/2021	GoP	9,884,012.28	-	9,884,012.28	9,587,491.53	-	9,587,491.53	PICE, BCA, COA, & Knights of Columbus	3/12/2020	3/12/2020	5/18/2020	5/18/2020	5/18/2020		
300116202758000	20CC0206 - Road Concreting, brgy. Pandi, Liliada, Bustos to Bagbaguin, Bulacan	Planning & Design Section	NO	National Competitive Bidding	3/11/2020	3/12/2020	3/20/2020	5/27/2020	5/27/2020	5/28-6/3/2020	6/4-11/2020	6/12/2020	11/11/2020	11/26/2020	11/27/2020	3/27/2021	GoP	9,799,714.06	-	9,799,714.06	9,505,740.94	-	9,505,740.94	PICE, BCA, COA, & Knights of Columbus	3/12/2020	3/12/2020	5/18/2020	5/18/2020	5/18/2020		
300116202166000	20CC0208 - Construction of Bocaue-Balagtas Diversion Road Balagtas, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/11/2020	5/12/2020	5/21/2020	6/2/2020	6/2/2020	6/3-9/2020	6/10-17/2020	6/18/2020	11/11/2020	11/20/2020	11/23/2020	11/18/2021	GoP	66,499,937.29	-	66,499,937.29	64,504,352.00	-	64,504,352.00	PICE, BCA, COA, & Knights of Columbus	5/12/2020	5/12/2020	5/12/2020	5/12/2020	5/12/2020		
300116202164000	20CC0209 - Construction of Balagtas Diversion Road Balagtas, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/11/2020	5/12/2020	5/21/2020	6/2/2020	6/2/2020	6/3-9/2020	6/10-17/2020	6/18/2020	11/26/2020	12/2/2020	12/3/2020	11/28/2021	GoP	66,493,323.16	-	66,493,323.16	63,839,939.00	-	63,839,939.00	PICE, BCA, COA, & Knights of Columbus	5/12/2020	5/12/2020	5/12/2020	5/12/2020	5/12/2020		
300116202167000	20CC0210 - Construction of Bustos Diversion Road (Norzagaray-Angay-Bustos Road) Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/11/2020	5/12/2020	5/21/2020	6/2/2020	6/2/2020	6/3-9/2020	6/10-17/2020	6/18/2020	11/11/2020	11/20/2020	11/23/2020	11/18/2021	GoP	66,499,140.23	-	66,499,140.23	63,833,695.74	-	63,833,695.74	PICE, BCA, COA, & Knights of Columbus	5/12/2020	5/12/2020	5/12/2020	5/12/2020	5/12/2020		
300116202176000	20CC0211 - Construction of Guiguinto Diversion Rd. (Pariel Bypass Rd. - Daang Maharlika) Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/11/2020	5/12/2020	5/21/2020	6/2/2020	6/2/2020	6/3-9/2020	6/10-17/2020	6/18/2020	11/11/2020	11/20/2020	11/23/2020	11/18/2021	GoP	76,499,965.73	-	76,499,965.73	73,191,739.23	-	73,191,739.23	PICE, BCA, COA, & Knights of Columbus	5/12/2020	5/12/2020	5/12/2020	5/12/2020	5/12/2020		
300119200334000	20CC0214 - Construction of Bridge, Brgy. Bonga Menor, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/13/2020	5/14/2020	5/22/2020	6/4/2020	6/4/2020	6/5-11/2020	6/12-19/2020	6/22/2020	11/11/2020	11/26/2020	11/27/2020	4/26/2021	GoP	29,699,466.87	-	29,699,466.87	28,660,261.77	-	28,660,261.77	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214474000	20CC0215 - Construction of Municipal Arena Guiguinto, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/13/2020	5/14/2020	5/22/2020	6/4/2020	6/4/2020	6/5-11/2020	6/12-19/2020	6/22/2020	11/11/2020	11/25/2020	11/26/2020	7/25/2021	GoP	29,699,327.98	-	29,699,327.98	28,477,618.22	-	28,477,618.22	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214473000	20CC0216 - Construction of Multi-Purpose Building Municipal Hall Compound, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/13/2020	5/14/2020	5/22/2020	6/4/2020	6/4/2020	6/5-11/2020	6/12-19/2020	6/22/2020	11/11/2020	11/26/2020	11/27/2020	6/25/2021	GoP	29,699,996.78	-	29,699,996.78	28,511,653.83	-	28,511,653.83	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214430000	20CC0217 - Extension of Multi-Purpose Building, Poblacion, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/13/2020	5/14/2020	5/22/2020	6/4/2020	6/4/2020	6/5-11/2020	6/12-19/2020	6/22/2020	11/11/2020	11/26/2020	11/27/2020	6/25/2021	GoP	24,749,999.99	-	24,749,999.99	23,759,863.44	-	23,759,863.44	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214431000	20CC0218 - Construction of Multi-Purpose Building, Municipal Compound, Poblacion, Guiguinto, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/13/2020	5/14/2020	5/22/2020	6/4/2020	6/4/2020	6/5-11/2020	6/12-19/2020	6/22/2020	11/11/2020	11/26/2020	11/26/2020	7/25/2021	GoP	24,749,249.51	-	24,749,249.51	23,730,480.64	-	23,730,480.64	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214432000	20CC0219 - Construction of Multi-Purpose Building (Sports Complex) Binang 2nd, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/4/2020	5/5/2020	5/14/2020	5/26/2020	6/4/2020	6/5-11/2020	6/12-19/2020	6/22/2020	11/11/2020	11/26/2020	11/27/2020	7/25/2021	GoP	14,894,214.69	-	14,894,214.69	14,465,261.30	-	14,465,261.30	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214435000	20CC0220 - Construction of Multi-Purpose Building including Site Development, Brgy. Poblacion, Baliuag, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/4/2020	5/5/2020	5/14/2020	5/26/2020	6/4/2020	6/5-11/2020	6/12-19/2020	6/22/2020	11/11/2020	11/26/2020	11/27/2020	5/26/2021	GoP	14,849,419.01	-	14,849,419.01	14,388,813.13	-	14,388,813.13	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214434000	20CC0221 - Construction of Multi-Purpose Building including Site Development, Brgy. Poblacion, Pariel, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/4/2020	5/5/2020	5/14/2020	5/26/2020	6/4/2020	6/5-11/2020	6/12-19/2020	6/22/2020	11/11/2020	11/26/2020	11/27/2020	5/26/2021	GoP	14,845,179.34	-	14,845,179.34	14,394,629.94	-	14,394,629.94	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300117206001000	20CC0222 - Improvement of Road and Drainage including School Improvement Pinagkuartelan ES brgy. Pinagkuartelan, Pandi, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/4/2020	5/5/2020	5/14/2020	5/26/2020	6/4/2020	6/5-11/2020	6/12-19/2020	6/22/2020	11/11/2020	11/26/2020	11/27/2020	5/26/2021	GoP	9,899,773.09	-	9,899,773.09	9,602,829.55	-	9,602,829.55	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214467000	20CC0223 - Construction of Multi-Purpose Building Baliuag Polytechnic College (Btech) Baliuag, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/4/2020	5/5/2020	5/14/2020	5/26/2020	6/4/2020	6/5-11/2020	6/12-19/2020	6/22/2020	11/11/2020	11/26/2020	11/27/2020	7/25/2021	GoP	9,847,496.09	-	9,847,496.09	9,548,799.43	-	9,548,799.43	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300119200335000	20CC0224 - Construction/Rehabilitation of Bridge, Binang-Poblacion, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	5/4/2020	5/5/2020	5/14/2020	5/26/2020	6/4/2020	6/5-11/2020	6/12-19/2020	6/22/2020	11/11/2020	11/26/2020	11/27/2020	5/26/2021	GoP	9,899,284.11	-	9,899,284.11	9,691,683.47	-	9,691,683.47	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300104214462000	20CC0225 - Improvement of Admin Office of Pilipitan Elementary School Bulakan, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	5/14/2020	5/22/2020	6/5/2020	6/5/2020	6/6-12/2020	6/13-20/2020	6/22/2020	9/30/2020	10/8/2020	10/9/2020	1/6/2021	GoP	1,979,326.55	-	1,979,326.55	1,939,724.86	-	1,939,724.86	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214466000	20CC0226 - Construction of Multi-Purpose Building (Senior Citizen Office) Brgy. San Vicente, Paombong, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	5/14/2020	5/22/2020	6/5/2020	6/5/2020	6/6-12/2020	6/13-20/2020	6/22/2020	9/30/2020	10/7/2020	10/8/2020	1/6/2021	GoP	1,979,895.69	-	1,979,895.69	1,940,296.99	-	1,940,296.99	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214457000	20CC0227 - Construction of Multi-Purpose Building (3rd Floor), Brgy. Poblacion, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	5/14/2020	5/22/2020	6/5/2020	6/5/2020	6/6-12/2020	6/13-20/2020	6/22/2020	9/30/2020	10/7/2020	10/8/2020	2/5/2021	GoP	1,980,026.51	-	1,980,026.51	1,940,425.98	-	1,940,425.98	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214476000	20CC0228 - Construction of Multi-Purpose Building (Day care), Brgy. Inaon, Pullian, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	5/14/2020	5/22/2020	6/5/2020	6/5/2020	6/6-12/2020	6/13-20/2020	6/22/2020	9/30/2020	10/7/2020	10/8/2020	1/6/2021	GoP	1,979,444.10	-	1,979,444.10	1,939,841.86	-	1,939,841.86	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214469000	20CC0229 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Agustin, Hagonoy, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	5/14/2020	5/22/2020	6/5/2020	6/5/2020	6/6-12/2020	6/13-20/2020	6/22/2020	9/30/2020	10/7/2020	10/8/2020	1/21/2021	FY 2020 GAA	2,969,853.41	-	2,969,853.41	2,899,758.94	-	2,899,758.94	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214470000	20CC0230 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Paombong, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	5/14/2020	5/22/2020	6/5/2020	6/5/2020	6/6-12/2020	6/13-20/2020	6/22/2020	9/30/2020	10/7/2020	10/8/2020	1/21/2021	FY 2020 GAA	2,969,852.32	-	2,969,852.32	2,910,543.90	-	2,910,543.90	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214471000	20CC0231 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pamarawan, Malolos City, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	5/14/2020	5/22/2020	6/5/2020	6/5/2020	6/6-12/2020	6/13-20/2020	6/22/2020	9/30/2020	10/7/2020	10/8/2020	1/6/2021	GoP	2,970,226.67	-	2,970,226.67	2,910,901.07	-	2,910,901.07	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214465000	20CC0232 - Construction of Multi-Purpose Building, Barangay Sto. Nino, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	5/14/2020	5/22/2020	6/5/2020	6/5/2020	6/6-12/2020	6/13-20/2020	6/22/2020	9/30/2020	10/7/2020	10/8/2020	2/5/2021	GoP	3,960,360.95	-	3,960,360.95	2,881,130.25	-	2,881,130.25	PICE, BCA, COA, & Knights of Columbus	5/14/2020	5/14/2020	5/14/2020	5/14/2020	5/14/2020		
300104214465000	20CC0233 - Construction of Multi-Purpose Building, DPWH Compound, Tkay, City of Malolos, Bulacan	Maintenance Section	NO	National Competitive Bidding	5/20/2020	5/21/2020	5/29/2020	6/11/2020	6/11/2020	6/12-18/2020	6/19-26/2020	6/29/2020	11/11/2020	11/20/2020	11/23/2020	7/21/2021	GoP	9,899,521.89	-	9,899,521.89	9,602,537.05	-	9,602,537.05	PICE, BCA, COA, & Knights of Columbus	5/21/2020	5/21/2020	5/21/2020	5/21/2020	5/21/2020		
310203205786000	20CC0237 - Concreting of Purok 2 to Purok 7, Brgy. Guigo FMR, Brgy. Guigo, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	6/1/2020	6/2/2020	6/10/2020	6/23/2020	6/23/2020	6/24-30/2020	7/1-8/2020	7/9/2020	7/13/2020	7/20/2020	7/20/2020	1/15/2021	GoP	12,869,536.62	-	12,869,536.62	12,611,337.21	-	12,611,337.21	PICE, BCA, COA, & Knights of Columbus	N/A	6/2/2020	6/2/2020	6/2/2020	6/2/2020	6/2/2020	
200000100019000	20CC0238 - Concreting of Purok 5, Camaling, Brgy. Pungo FMR, Brgy. Pungo, Calumpit, Bulacan	Construction Section	NO	National Competitive Bidding	6/1/2020	6/2/2020	6/10/2020	6/23/2020	6/23/2020	6/24-30/2020	7/1-8/2020	7/9/2020	7/13/2020	7/20/2020	7/20/2020	12/18/2020	GoP	11,879,985.18	-	11,879,985.18	11,515,688.32	-	11,515,688.32	PICE, BCA, COA, & Knights of Columbus	N/A	6/2/2020	6/2/2020	6/2/2020	6/2/2020	6/2/2020	
200000100019000	20CC0239 - Repair/Maintenance of DPWH Building DE's Office & various Offices, Bulacan I DEO, Malolos City, Bulacan	Maintenance Section	NO	National Competitive Bidding	N/A	6/2/2020	6/10/2020	6/23/2020	6/23/2020	6/24-30/2020	7/1-8/2020	7/9/2020	7/10/2020	7/16/2020	7/20/2020	10/17/2020	GoP	2,499,637.52	-	2,499,637.52	2,448,721.13	-	2,448,721.13	PICE, BCA, COA, & Knights of Columbus	N/A	6/2/2020	6/2/2020	6/2/2020	6/2/2020	6/2/2020	
200000100020000	20CC0240 - Repair/Maintenance of Flood Control Structures along Angat River Balite Section Calumpit, Bulacan	Maintenance Section	NO	National Competitive Bidding	N/A	6/2/2020	6/10/2020	6/23/2020	6/23/2020	6/24-30/2020	7/1-8/2020	7/9/2020	7/10/2020	7/15/2020	7/17/2020	8/30/2020	GoP	1,499,553.80	-	1,499,553.80	1,469,542.10	-	1,469,542.10	PICE, BCA, COA, & Knights of Columbus	N/A	6/2/2020	6/2/2020	6/2/2020	6/2/2020	6/2/2020	
200000100020000	20CC0241 - Repair/Maintenance of Flood Control Structures along Angat River Parulan Section Plaridel, Bulacan	Maintenance Section	NO	National Competitive Bidding	N/A	6/2/2020	6/10/2020	6/23/2020	6/23/2020	6/24-30/2020	7/1-8/2020	7/9/2020	7/10/2020	7/15/2020	7/17/2020	8/30/2020	GoP	1,499,465.13	-	1,499,465.13	1,469,496.10	-	1,469,496.10	PICE, BCA, COA, & Knights of Columbus	N/A	6/2/2020	6/2/2020	6/2/2020	6/2/2020	6/2/2020	
200000100019000	20CC0242 - Repair/Maintenance of DPWH Building Warehouse & Repair Bay, Bulacan I DEO, Malolos City, Bulacan	Maintenance Section	NO	National Competitive Bidding	N/A	6/2/2020	6/10/2020	6/23/2020	6/23/2020	6/24-30/2020	7/1-8/2020	7/9/2020	7/10/2020	7/16/2020	7/20/2020	10/17/2020	GoP	1,849,934.57	-	1,849,934.57	1,812,955.67	-	1,812,955.67	PICE, BCA, COA, & Knights of Columbus	N/A	6/2/2020	6/2/2020	6/2/2020	6/2/2020	6/2/2020	
200000100019000	20CC0243 - Repair/Maintenance of DILG Building PNP Station Building Poblacion, Paombong, Bulacan	Maintenance Section	NO	National Competitive Bidding	N/A	6/2/2020	6/10/2020	6/23/2020	6/23/2020	6/24-30/2020	7/1-8/2020	7/9/2020	7/10/2020	7/16/2020	7/20/2020	10/17/2020	GoP	999,863.72	-	999,863.72	980,010.33	-	980,010.33	PICE, BCA, COA, & Knights of Columbus	N/A	6/2/2020	6/2/2020	6/2/2020	6/2/2020	6/2/2020	
300101200001000	20CC0244 - Construction of two storey six classroom - Lolomboy Elementary School Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	6/8/2020	6/9/2020	6/18/2020	6/30/2020	6/30/2020	7/1-7/2020	7/8-15/2020	7/16/2020	7/27/2020	7/29/2020	7/30/2020	1/25/2021	GoP	21,142,276.47	-	21,142,276.47	20,719,430.44	-	20,719,430.44	PICE, BCA, COA, & Knights of Columbus	N/A	6/9/2020	6/9/2020	6/9/2020	6/9/2020	6/9/2020	
300101200001000	20CC0245 - Construction of two storey six classroom - Guigunto Central School Guigunto, Bulacan	Planning & Design Section	NO	National Competitive Bidding	6/8/2020	6/9/2020	6/18/2020	6/30/2020	6/30/2020	7/1-7/2020	7/8-15/2020	7/16/2020	7/27/2020	7/29/2020	7/30/2020	1/25/2021	GoP	22,234,928.84	-	22,234,928.84	21,790,229.40	-	21,790,229.40	PICE, BCA, COA, & Knights of Columbus	N/A	6/9/2020	6/9/2020	6/9/2020	6/9/2020	6/9/2020	
300101200001000	20CC0246 - Construction of three storey nine classroom - Pres. Corason Cojuangco Aquino MNHS Malolos, Bulacan	Construction Section	NO	National Competitive Bidding	6/8/2020	6/9/2020	6/18/2020	6/30/2020	6/30/2020	7/1-7/2020	7/8-15/2020	7/16/2020	7/27/2020	7/29/2020	7/30/2020	2/24/2021	GoP	29,666,579.79	-	29,666,579.79	28,775,263.93	-	28,775,263.93	PICE, BCA, COA, & Knights of Columbus	N/A	6/9/2020	6/9/2020	6/9/2020	6/9/2020	6/9/2020	

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300101200001000	20CC0247 - Construction of three storey nine classroom - Longos Elementary School Malolos, Bulacan	Construction Section	NO	National Competitive Bidding	6/8/2020	6/9/2020	6/18/2020	6/30/2020	6/30/2020	7/11-7/2020	7/8-15/2020	7/16/2020	7/27/2020	7/29/2020	7/30/2020	3/26/2021		GoP	29,771,256.07	-	29,771,256.07	29,300,286.64	-	29,300,286.64	PICE, BCA, COA, & Knights of Columbus	N/A	6/9/2020	6/9/2020	6/9/2020	6/9/2020	6/9/2020	
300101200001000	20CC0248 - Construction of three storey nine classroom - Tikay Elementary School Malolos, Bulacan	Construction Section	NO	National Competitive Bidding	6/8/2020	6/9/2020	6/18/2020	6/30/2020	6/30/2020	7/11-7/2020	7/8-15/2020	7/16/2020	7/27/2020	7/29/2020	7/30/2020	3/26/2021		GoP	29,940,624.33	-	29,940,624.33	29,042,503.72	-	29,042,503.72	PICE, BCA, COA, & Knights of Columbus	N/A	6/9/2020	6/9/2020	6/9/2020	6/9/2020	6/9/2020	
300101200001000	20CC0249 - Construction of four storey eight classroom - Lolomboy National High School Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	6/8/2020	6/9/2020	6/18/2020	6/30/2020	6/30/2020	7/11-7/2020	7/8-15/2020	7/16/2020	7/27/2020	7/29/2020	7/30/2020	2/24/021		GoP	34,257,740.51	-	34,257,740.51	32,886,035.23	-	32,886,035.23	PICE, BCA, COA, & Knights of Columbus	N/A	6/9/2020	6/9/2020	6/9/2020	6/9/2020	6/9/2020	
300101200001000	20CC0250 - Construction of three storey twelve classroom - Bungahan Elementary School Malolos, Bulacan	Construction Section	NO	National Competitive Bidding	6/8/2020	6/9/2020	6/18/2020	6/30/2020	6/30/2020	7/11-7/2020	7/8-15/2020	7/16/2020	7/27/2020	7/29/2020	7/30/2020	4/5/2021		GoP	37,344,165.02	-	37,344,165.02	36,225,507.28	-	36,225,507.28	PICE, BCA, COA, & Knights of Columbus	N/A	6/9/2020	6/9/2020	6/9/2020	6/9/2020	6/9/2020	
300101200001000	20CC0251 - Construction of three storey nine classroom - Bulhan National High School Malolos, Bulacan	Construction Section	NO	National Competitive Bidding	6/8/2020	6/9/2020	6/18/2020	6/30/2020	6/30/2020	7/11-7/2020	7/8-15/2020	7/16/2020	7/27/2020	7/29/2020	7/30/2020	2/24/2021		GoP	33,007,244.91	-	33,007,244.91	32,016,073.13	-	32,016,073.13	PICE, BCA, COA, & Knights of Columbus	N/A	6/9/2020	6/9/2020	6/9/2020	6/9/2020	6/9/2020	
310203205793000	20CC0254 - Concreting of Brgy. Siling Bata to Brgy. Cacarong Matanda FMR, brgy. Siling Bata & brgy. Cacarong Matanda, Pandi, Bulacan	Planning & Design Section	NO	National Competitive Bidding	6/8/2020	6/9/2020	6/18/2020	6/30/2020	6/30/2020	7/11-7/2020	7/8-15/2020	7/16/2020	7/27/2020	7/23/2020	7/27/2020	3/23/2021		GoP	24,874,775.52	-	24,874,775.52	24,128,535.00	-	24,128,535.00	PICE, BCA, COA, & Knights of Columbus	N/A	6/9/2020	6/9/2020	6/9/2020	6/9/2020	6/9/2020	
300101200001000	20CC0255 - Construction of three storey six classroom - Batia Elementary School Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	6/22/2020	6/23/2020	7/2/2020	7/14/2020	7/14/2020	7/15-21/2020	7/22-29/2020	7/26/2020	7/27/2020	7/29/2020	7/30/2020	2/24/2021		GoP	22,801,822.76	-	22,801,822.76	22,094,962.01	-	22,094,962.01	PICE, BCA, COA, & Knights of Columbus	N/A	6/24/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020	
300101200001000	20CC0257 - Construction of two storey four classroom - Borol 2nd Elementary School Balagtas, Bulacan	Planning & Design Section	NO	National Competitive Bidding	6/29/2020	6/30/2020	7/9/2020	7/21/2020	7/21/2020	7/22-28/2020	7/29-8/5/2020	7/26/2020	7/27/2020	7/29/2020	7/30/2020	12/26/2020		GoP	15,752,329.27	-	15,752,329.27	15,279,780.48	-	15,279,780.48	PICE, BCA, COA, & Knights of Columbus	N/A	6/9/2020	6/9/2020	6/9/2020	6/9/2020	6/9/2020	
300101200001000	20CC0258 - Construction of four storey twelve classroom - Mapulang Lupa Elementary School Pandi, Bulaca n	Planning & Design Section	NO	National Competitive Bidding	6/29/2020	6/30/2020	7/9/2020	7/21/2020	7/21/2020	7/22-28/2020	7/29-8/5/2020	7/26/2020	7/27/2020	7/29/2020	7/30/2020	6/14/2021		GoP	52,612,884.11	-	52,612,884.11	51,034,330.76	-	51,034,330.76	PICE, BCA, COA, & Knights of Columbus	N/A	6/9/2020	6/9/2020	6/9/2020	6/9/2020	6/9/2020	
400400000001000	20CC0259 - School Improvement (Perimeter Fence), Cacarong Bata ES, Padre Pio Resettlement, Cacarong Bata, Pandi, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	12/17/2020		GoP	2,969,854.94	-	2,969,854.94	2,846,266.00	-	2,846,266.00	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		
400400000001000	20CC0260 - School Improvement, Construction of covered court with Stage, Pinagkuartelan ES, Pinagkuartelan, Pandi, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	12/17/2020		GoP	2,969,926.86	-	2,969,926.86	2,848,415.58	-	2,848,415.58	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		
400400000001000	20CC0261 - Improvement of Pandi District Hospital (Fencing) Pobacion, Pandi, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	12/17/2020		GoP	2,969,854.94	-	2,969,854.94	2,835,404.14	-	2,835,404.14	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		
400400000001000	20CC0262 - Improvement of Local Road including Drainage, liang-liang Street, brgy. Wawa, Balagtas, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	12/17/2020		GoP	2,968,023.85	-	2,968,023.85	2,837,673.26	-	2,837,673.26	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		
400400000001000	20CC0263 - Improvement of Local Road including Drainage, A&V Subdivision Brgy. Panginay, Balagtas, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	12/17/2020		GoP	2,968,442.16	-	2,968,442.16	2,821,968.30	-	2,821,968.30	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		
400400000001000	20CC0264 - Improvement of Local Road including Drainage, Tangos, Baliuag, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	1/16/2021		GoP	4,949,754.93	-	4,949,754.93	4,704,518.95	-	4,704,518.95	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		
400400000001000	20CC0265 - Completion of Multi Purpose Building (Gym), Bunsuran 1st, Pandi, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	12/17/2020		GoP	2,970,296.68	-	2,970,296.68	2,838,131.70	-	2,838,131.70	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)	
400400000001000	20CC0266 - School Improvement with Drainage, Sta. Rita ES Sta. Rita, Guiguinto, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	11/17/2020		GoP	2,969,256.75	-	2,969,256.75		2,850,902.80	-	2,850,902.80	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		
400400000001000	20CC0267 - School Improvement with Drainage Lipana HS, Sta. Rita, Guiguinto, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	11/17/2020		GoP	2,969,964.77	-	2,969,964.77		2,837,363.22	-	2,837,363.22	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		
400400000001000	20CC0268 - School Improvement with Drainage , Tibagan ES, Tibagan, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	1/16/2021		GoP	4,949,767.99	-	4,949,767.99		4,704,785.18	-	4,704,785.18	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		
400400000001000	20CC0269 - Improvement of Local Road including Drainage, Tibag, Baliuag, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	12/17/2020		GoP	4,949,968.23	-	4,949,968.23		4,705,448.71	-	4,705,448.71	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		
400400000001000	20CC0270 - School Improvement with Drainage, B. Menor ES, B. Menor, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	11/17/2020		GoP	4,949,987.54	-	4,949,987.54		4,704,731.88	-	4,704,731.88	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		
400400000001000	20CC0271 - School Improvement with Drainage, Bonga Mayor ES, Bonga Mayor, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	1/16/2021		GoP	2,969,393.13	-	2,969,393.13		2,822,762.80	-	2,822,762.80	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		
400400000001000	20CC0272 - Improvement of Local Road with Drainage, Sta. Cruz, Guiguinto, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	12/17/2020		GoP	4,949,730.64	-	4,949,730.64		4,729,380.70	-	4,729,380.70	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		
400400000001000	20CC0273 - Improvement of Local Road including Drainage, Zone 8, Ilang-ilang, Guiguinto, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/9/2020	7/16/2020	7/28/2020	7/28/2020	7/29-8/4/2020	8/5-12/2020	8/13/2020	8/18/2020	8/19/2020	8/20/2020	11/17/2020		GoP	2,969,860.31	-	2,969,860.31		2,830,302.69	-	2,830,302.69	PICE, BCA, COA, & Knights of Columbus	7/9/2020	7/9/2020	7/9/2020	7/9/2020	7/9/2020		
400400000001000	20CC0274 - Rehabilitation of Bulacan State University Activity Center, BuSU Compound, Malolos City, Bulacan	Construction Section	NO	National Competitive Bidding	7/9/2020	7/10/2020	7/17/2020	7/30/2020	7/30/2020	7/31-8/6/2020	8/7-14/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	5/16/2021		GoP	58,799,093.60	-	58,799,093.60		56,447,679.04	-	56,447,679.04	PICE, BCA, COA, & Knights of Columbus	7/10/2020	7/10/2020	7/10/2020	7/10/2020	7/10/2020		
400400000001000	20CC0275 - Construction of Sports Complex at Cong E.R. Cruz Memorial School, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	7/9/2020	7/10/2020	7/17/2020	7/30/2020	7/30/2020	7/31-8/6/2020	8/7-14/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	8/19/2021		GoP	99,742,715.98	-	99,742,715.98		96,038,188.26	-	96,038,188.26	PICE, BCA, COA, & Knights of Columbus	7/10/2020	7/10/2020	7/10/2020	7/10/2020	7/10/2020		
400400000001000	20CC0276 - Improvement of Local Road including Drainage, Poblacion, Baliuag, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/10/2020	7/17/2020	7/30/2020	7/30/2020	7/31-8/6/2020	8/7-14/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	12/17/2020		GoP	4,949,993.01	-	4,949,993.01		4,717,278.73	-	4,717,278.73	PICE, BCA, COA, & Knights of Columbus	7/10/2020	7/10/2020	7/10/2020	7/10/2020	7/10/2020		
400400000001000	20CC0277 - Improvement of Local Road including Drainage, Kalye II & Lumabas Sts., Nakinabang, Baliuag, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/10/2020	7/17/2020	7/30/2020	7/30/2020	7/31-8/6/2020	8/7-14/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	1/16/2021		GoP	4,949,959.04	-	4,949,959.04		4,704,516.54	-	4,704,516.54	PICE, BCA, COA, & Knights of Columbus	7/10/2020	7/10/2020	7/10/2020	7/10/2020	7/10/2020		
400400000001000	20CC0278 - Improvement of Local Road including Drainage, Barangca, Baliuag, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/10/2020	7/17/2020	7/30/2020	7/30/2020	7/31-8/6/2020	8/7-14/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	1/16/2021		GoP	4,949,856.34	-	4,949,856.34		4,723,960.17	-	4,723,960.17	PICE, BCA, COA, & Knights of Columbus	7/10/2020	7/10/2020	7/10/2020	7/10/2020	7/10/2020		
400400000001000	20CC0279 - Improvement of Local Road including Drainage, San Roque, Baliuag, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/10/2020	7/17/2020	7/30/2020	7/30/2020	7/31-8/6/2020	8/7-14/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	1/16/2021		GoP	4,949,716.93	-	4,949,716.93		4,733,364.55	-	4,733,364.55	PICE, BCA, COA, & Knights of Columbus	7/10/2020	7/10/2020	7/10/2020	7/10/2020	7/10/2020		
400400000001000	20CC0280 - Construction of Drainage (outfall), San Pedro, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/10/2020	7/17/2020	7/30/2020	7/30/2020	7/31-8/6/2020	8/7-14/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	11/17/2020		GoP	4,949,794.50	-	4,949,794.50		4,729,523.67	-	4,729,523.67	PICE, BCA, COA, & Knights of Columbus	7/10/2020	7/10/2020	7/10/2020	7/10/2020	7/10/2020		
400400000001000	20CC0281 - School Improvement, Construction of Multi-Purpose Building, Baliuag North central School, Poblacion, Baliuag, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/10/2020	7/17/2020	7/30/2020	7/30/2020	7/31-8/6/2020	8/7-14/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	1/16/2021		GoP	2,969,991.56	-	2,969,991.56		2,830,682.11	-	2,830,682.11	PICE, BCA, COA, & Knights of Columbus	7/10/2020	7/10/2020	7/10/2020	7/10/2020	7/10/2020		
400400000001000	20CC0282 - Improvement of Local Road including Drainage, Gate 2, Kamagong & Narra Sts., Legarda Subd., Tibagan, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/10/2020	7/17/2020	7/30/2020	7/30/2020	7/31-8/6/2020	8/7-14/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	11/2/2020		GoP	2,939,990.98	-	2,939,990.98		2,791,154.68	-	2,791,154.68	PICE, BCA, COA, & Knights of Columbus	7/10/2020	7/10/2020	7/10/2020	7/10/2020	7/10/2020		
400400000001000	20CC0283 - Improvement of Local Road including Drainage, Bonga Menor, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/10/2020	7/17/2020	7/30/2020	7/30/2020	7/31-8/6/2020	8/7-14/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	11/17/2020		GoP	4,949,763.74	-	4,949,763.74		4,719,951.81	-	4,719,951.81	PICE, BCA, COA, & Knights of Columbus	7/10/2020	7/10/2020	7/10/2020	7/10/2020	7/10/2020		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
400400000001000	20CC0284 - Construction of Road with Widening along Poblacion, Bustos, Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/10/2020	7/17/2020	7/30/2020	7/30/2020	7/31-8/6/2020	8/7-14/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	12/17/2020		GoP	4,899,177.21	-	4,899,177.21	4,705,050.88	-	4,705,050.88	PICE, BCA, COA, & Knights of Columbus	7/10/2020	7/10/2020	7/10/2020	7/10/2020	7/10/2020		
400400000001000	20CC0285 - Construction of Bypass Roads Leading to Economic Zone, Tabe, Guiguinto, Bulacan	Planning & Design Section	NO	National Competitive Bidding	7/9/2020	7/10/2020	7/17/2020	7/30/2020	7/30/2020	7/31-8/6/2020	8/7-14/2020	8/14/2020	8/18/2020	8/19/2020	8/20/2020	6/15/2021		GoP	24,499,983.63	-	24,499,983.63	23,759,702.94	-	23,759,702.94	PICE, BCA, COA, & Knights of Columbus	7/10/2020	7/10/2020	7/10/2020	7/10/2020	7/10/2020		
300205100006000	20CC0287 - Construction/Rehabilitation of Water Supply/Rain Water Collectors various places within the 1st & 2nd Congressional District of Bulacan	Planning & Design Section	NO	National Competitive Bidding	N/A	7/22/2020	7/29/2020	8/10/2020	8/10/2020	8/11-17/2020	8/18-25/2020	8/24/2020	8/25/2020	8/28/2020	8/31/2020	10/26/2020		GoP	4,086,754.66	-	4,086,754.66	4,005,020.39	-	4,005,020.39	PICE, BCA, COA, & Knights of Columbus	7/22/2020	7/22/2020	7/22/2020	7/22/2020	7/22/2020		
300200100003000	20CC0288 - Construction of Quarantine Facility in Malolos Sports & Convention Center City of Malolos, Bulacan	Maintenance Section	NO	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8/17/2020	8/18/2020	9/19/2020	9/20/2020	10/5/2020		GoP	15,808,296.21	-	15,808,296.21	15,788,711.23	-	15,788,711.23	None	N/A	N/A	N/A	N/A	N/A		
300200100003000	20CC0289 - Construction of Proposed Two (2) units Off-site Dormitory/Isolation Facility at Malolos Sports & Convention Center, Malolos, Bulacan	Maintenance Section	NO	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8/17/2020	8/18/2020	9/19/2020	9/20/2020	10/5/2020		GoP	28,135,501.61	-	28,135,501.61	28,106,317.14	-	28,106,317.14	None	N/A	N/A	N/A	N/A	N/A		
300104214477000	20CC0290 - Construction of Multi-Purpose Building (Covered Court) Brgy. Niugan, Malolos, Bulacan	Construction Section	NO	National Competitive Bidding	N/A	9/3/2020	9/11/2020	9/23/2020	9/23/2020	9/24-26/2020	9/27-30/2020	9/30/2020	10/1/2020	10/6/2020	10/7/2020	12/13/2020		GoP	1,979,654.05	-	1,979,654.05	1,939,998.74	-	1,939,998.74	PICE, BCA, COA, & Knights of Columbus	9/3/2020	9/3/2020	9/3/2020	9/3/2020	9/3/2020		
200000100495000	20CC0291 - Improvement of Waterways along Bocaue River (Bambang Section) Sta. 02+660 to Sta. 03+003.5 and its Tributaries, Bocaue, Bulacan	Planning & Design Section	NO	National Competitive Bidding	11/16/2020	11/17/2020	11/24/2020	12/7/2020	12/7/2020	12/8-12/2020	12/13-16/2020	12/16/2020	12/17/2020	12/18/2020	12/21/2020	5/20/2021		GoP	29,999,926.32	-	29,999,926.32	29,159,828.06	-	29,159,828.06	PICE, BCA, COA, & Knights of Columbus	11/17/2020	11/17/2020	11/17/2020	11/17/2020	11/17/2020		
200000100495000	20CC0292 - Improvement of Waterways along Bocaue River (Lolomboy-Bambang Section) Sta. 06+553 to Sta. 06+781.9 and its Tributaries	Planning & Design Section	NO	National Competitive Bidding	11/16/2020	11/17/2020	11/24/2020	12/7/2020	12/7/2020	12/8-12/2020	12/13-16/2020	12/16/2020	12/17/2020	12/18/2020	12/21/2020	5/20/2021		GoP	19,999,530.55	-	19,999,530.55	19,459,421.52	-	19,459,421.52	PICE, BCA, COA, & Knights of Columbus	11/17/2020	11/17/2020	11/17/2020	11/17/2020	11/17/2020		
Total Allotted Budget of Procurement Activities																			1,672,595,539.08		1,672,595,539.08											
Total Contract Price of Procurement Activities Conducted																						1,613,731,404.30		1,613,731,404.30								
Total Savings (Total Allotted Budget - Total Contract Price)																			58,864,134.78													
ON-GOING PROCUREMENT ACTIVITIES																																
300107201077000	21CC0007 Flood Control Structure (Concreting of School Grounds), J.J.Vistan HS, Tabang Plaridel, Bulacan	Planning & Design Section	YES	National Competitive Bidding	N/A	11/25/2020	12/2/2020	12/15/2020	12/15/2020	12/16-22/2020	12/23-30/2020								1,979,892.56	-	1,979,892.56				PICE, BCA, COA, & Knights of Columbus	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/27/2020		
300109200855000	21CC0008 Construction of Drainage Canal in front of Sullivan High School Sullivan, Baliuag, Bulacan	Planning & Design Section	YES	National Competitive Bidding	N/A	11/25/2020	12/2/2020	12/15/2020	12/15/2020	12/16-22/2020	12/23-30/2020								1,979,941.14	-	1,979,941.14				PICE, BCA, COA, & Knights of Columbus	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/27/2020		
300109200867000	21CC0009 Riprapping of NIA Irrigation Main Canal, Purok Santan San Jose Plaridel, Bulacan	Planning & Design Section	YES	National Competitive Bidding	N/A	11/25/2020	12/2/2020	12/15/2020	12/15/2020	12/16-22/2020	12/23-30/2020								2,969,892.26	-	2,969,892.26				PICE, BCA, COA, & Knights of Columbus	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/27/2020		
300204100918000	21CC0010 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade	Planning & Design Section	YES	National Competitive Bidding	11/24/2020	11/25/2020	12/2/2020	12/15/2020	12/15/2020	12/16-22/2020	12/23-30/2020								9,799,693.07	-	9,799,693.07				PICE, BCA, COA, & Knights of Columbus	11/25/2020	11/25/2020	11/25/2020	11/25/2020	12/2/2020		
310204101306000	21CC0012 Network Development Program - Construction of By-Pass and Diversion Roads - Bustos Diversion Road (Norzagaray - Angat - Bustos Rd.), Bulacan	Planning & Design Section	YES	National Competitive Bidding	11/24/2020	11/25/2020	12/2/2020	12/15/2020	12/15/2020	12/16-22/2020	12/23-30/2020								48,999,733.18	-	48,999,733.18				PICE, BCA, COA, & Knights of Columbus	11/25/2020	11/25/2020	11/25/2020	11/25/2020	12/2/2020		
320101106639000	21CC0013 Rehabilitation of Guiguinto River, sta. 02+493 - Sta. 02+827, Brgy. Malis Guiguinto, Bulacan	Planning & Design Section	YES	National Competitive Bidding	11/24/2020	11/25/2020	12/2/2020	12/15/2020	12/15/2020	12/16-22/2020	12/23-30/2020								44,099,995.65	-	44,099,995.65				PICE, BCA, COA, & Knights of Columbus	11/25/2020	11/25/2020	11/25/2020	11/25/2020	12/2/2020		

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turn-over	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
320102104256000	21CC0015 Rehabilitation of Angat River, Brgy. Bintog, Sta.00+000 - Sta. 00+145 Plaridel, Bulacan	Planning & Design Section	YES	National Competitive Bidding	11/26/2020	11/27/2020	12/4/2020	12/17/2020	12/17/2020	12/18-24/2020	2/25/2020-1/1/2021							19,599,857.91	-	19,599,857.91	PICE, BCA, COA, & Knights of Columbus	11/27/2020	11/27/2020	11/27/2020	11/27/2020	12/2/2020				
320102104255000	21CC0016 Rehabilitation of Angat River, Brgy. Banga 2nd, Sta. 00+000 - Sta. 00+132.00 Plaridel, Bulacan	Planning & Design Section	YES	National Competitive Bidding	11/26/2020	11/27/2020	12/4/2020	12/17/2020	12/17/2020	12/18-24/2020	2/25/2020-1/1/2021							19,599,848.27	-	19,599,848.27	PICE, BCA, COA, & Knights of Columbus	11/27/2020	11/27/2020	11/27/2020	11/27/2020	12/2/2020				
300117208441000	21CC0017 Rehabilitation/Upgrading of Road, J. Garcia St. Poblacion, Plaridel, Bulacan	Planning & Design Section	YES	National Competitive Bidding	11/26/2020	11/27/2020	12/4/2020	12/17/2020	12/17/2020	12/18-24/2020	2/25/2020-1/1/2021							9,899,576.91	-	9,899,576.91	PICE, BCA, COA, & Knights of Columbus	11/27/2020	11/27/2020	11/27/2020	11/27/2020	12/2/2020				
300117208440000	21CC0018 Rehabilitation/Upgrading of Road, A. Reyes St. Poblacion, Plaridel, Bulacan	Planning & Design Section	YES	National Competitive Bidding	11/26/2020	11/27/2020	12/4/2020	12/17/2020	12/17/2020	12/18-24/2020	2/25/2020-1/1/2021							9,899,934.97	-	9,899,934.97	PICE, BCA, COA, & Knights of Columbus	11/27/2020	11/27/2020	11/27/2020	11/27/2020	12/2/2020				
300117208442000	21CC0019 Rehabilitation/Upgrading of Road, Osorio St. Santa Ines, Agnaya, Plaridel, Bulacan	Planning & Design Section	YES	National Competitive Bidding	11/26/2020	11/27/2020	12/4/2020	12/17/2020	12/17/2020	12/18-24/2020	2/25/2020-1/1/2021							9,899,933.60	-	9,899,933.60	PICE, BCA, COA, & Knights of Columbus	11/27/2020	11/27/2020	11/27/2020	11/27/2020	12/2/2020				
310303101065000	21CC0023 Retrofitting/Strengthening of Permanent Bridges San Jose Br. 3 (B04302LZ) along Plaridel Bypass Rd Plaridel, Bulacan	Maintenance Section	YES	National Competitive Bidding	11/26/2020	11/27/2020	12/4/2020	12/17/2020	12/17/2020	12/18-24/2020	2/25/2020-1/1/2021							9,798,039.69	-	9,798,039.69	PICE, BCA, COA, & Knights of Columbus	11/27/2020	11/27/2020	11/27/2020	11/27/2020	12/2/2020				
320101106626000	21CC0028 Construction of Revetment at Balagtas River, Brgy. Dalig, Sta.01+418 - Sta. 01+812 Balagtas, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-29/2020	2/30/2020-1/6/2021							48,999,514.34	-	48,999,514.34	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020				
320102104257000	21CC0030 Rehabilitation of Angat River, Brgy. Cambaog, Sta. 01+410 - Sta. 01+539 Bustos, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-29/2020	2/30/2020-1/6/2021							17,639,733.41	-	17,639,733.41	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020				
320102104258000	21CC0031 Rehabilitation/Improvement of Flood Control Structures along Angat River Lumang Bayan Section, Sta. 0+000 to Sta. 0+175 Plaridel, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-29/2020	2/30/2020-1/6/2021							19,599,842.54	-	19,599,842.54	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/9/2020				
300117208409000	21CC0032 Rehabilitation of Concrete Road, Barangay Malls Guiguinto, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-29/2020	2/30/2020-1/6/2021							9,899,141.32	-	9,899,141.32	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/9/2020				
300109200858000	21CC0033 Construction of Drainage, Sta. Barbara ES, Sta. Barbara, Baliuag, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-29/2020	2/30/2020-1/6/2021							1,979,789.28	-	1,979,789.28	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/9/2020				
300104220534000	21CC0035 Construction of Multi Purpose Building, Masuso, Pandi, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-29/2020	2/30/2020-1/6/2021							1,980,010.69	-	1,980,010.69	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/9/2020				
300104220540000	21CC0036 Construction of Multi Purpose Building, Sta. Rita ES, Sta. Rita Guiguinto, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-29/2020	12/30/2020-1/6/2021							1,485,131.25	-	1,485,131.25	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/9/2020				
300117208393000	21CC0037 Construction of Road at Barangay Panginay, Balagtas, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-29/2020	12/30/2020-1/6/2021							1,979,730.06	-	1,979,730.06	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/9/2020				
300117208417000	21CC0038 Rehabilitation of Road including Drainage, Panginay, Balagtas, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-29/2020	12/30/2020-1/6/2021							2,969,538.82	-	2,969,538.82	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/9/2020				
300104220517000	21CC0039 Construction of Multi Purpose Building (PILAK Head Office), Barangay Bunsuran 1st, Pandi, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-29/2020	12/30/2020-1/6/2021							1,980,134.39	-	1,980,134.39	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/9/2020				
300117208430000	21CC0040 Rehabilitation of Road, Pulongubat Guiguinto, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/1/2020	12/2/2020	12/10/2020	12/22/2020	12/22/2020	12/23-29/2020	12/30/2020-1/6/2021							1,979,896.74	-	1,979,896.74	PICE, BCA, COA, & Knights of Columbus	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/9/2020				
300104220536000	21CC0046 Construction of Multi Purpose Building, Paltan, Baliwag, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/30/2020-1/5/2021	1/6-13/2021							1,980,191.42	-	1,980,191.42	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020				

ANNEX B

DPWH - Bulacan 1st DEO Procurement Monitoring Report as of December 31, 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this Early Proc	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turn-over	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
300104220545000	21CC0048 Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay Sta. Cruz, Paombong, Bulacan	Construction Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							1,979,999.22	-	1,979,999.22	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020					
300104220548000	21CC0049 Rehabilitation of Multi-Purpose Building (Day Care Center) at Barangay Poblacion, Pullian, Bulacan	Construction Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							1,979,424.65	-	1,979,424.65	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020					
300104220520000	21CC0050 Construction of Multi Purpose Building (Senior Citizen Building) at Barangay Iba O' Este Calumpit, Bulacan	Construction Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							1,979,587.23	-	1,979,587.23	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020					
300104220549000	21CC0051 Rehabilitation of Multi-Purpose Building (Day Care Center) at Barangay San Jose, Paombong, Bulacan	Construction Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							1,979,954.08	-	1,979,954.08	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020					
300104220543000	21CC0052 Construction/Improvement of Multi-Purpose Building (Day Care) in Barangay Inaon, Pullian, Bulacan	Construction Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							2,969,420.51	-	2,969,420.51	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020					
300117208414000	21CC0053 Rehabilitation of Road at Barangay Taal Patubig Road, Taal, Pullian, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							1,979,979.60	-	1,979,979.60	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020	12/9/2020					
300117208422000	21CC0054 Rehabilitation of Road with Drainage System, Barangay Subic, Balinguag, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							1,979,643.35	-	1,979,643.35	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020						
300117208384000	21CC0055 Concreting of Road, Barangay Bagong Barrio Pandi, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							4,949,604.52	-	4,949,604.52	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020						
300117208435000	21CC0056 Rehabilitation of Road, San Juan, San Pablo, San Agustin, San Lucas & San Pedro Sts. Tuktukan, Guiguinto, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							4,949,979.94	-	4,949,979.94	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020						
300204100917000	21CC0057 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade	Planning & Design Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							9,799,932.47	-	9,799,932.47	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020						
300117208391000	21CC0059 Construction of Masuso Road Pandi, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							19,799,141.77	-	19,799,141.77	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020						
300117208404000	21CC0060 Construction of Santa Cruz Road, Guiguinto, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							19,799,935.96	-	19,799,935.96	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020						
300117208390000	21CC0061 Construction of Malibong Matanda Road Pandi, Bulacan	Planning & Design Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							19,799,141.77	-	19,799,141.77	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020						
320101106635000	21CC0062 Construction of Slope Concrete River Wall, Sapang Bayan Calumpit, Bulacan	Construction Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							13,719,899.14	-	13,719,899.14	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020						
320101106630000	21CC0063 Construction of Slope Concrete River Wall, Bulusan Calumpit, Bulacan	Construction Section	YES	National Competitive Bidding	12/7/2020	12/9/2020	12/18/2020	12/29/2020	12/29/2020	12/302020-1/5/2021	1/6-13/2021							13,719,165.34	-	13,719,165.34	PICE, BCA, COA, & Knights of Columbus	12/9/2020	12/9/2020	12/9/2020	12/9/2020						

Prepared by:

BENEDICT J. MATAWARAN
Head, BAC - Secretariat

Submitted by:

RAFAELITO M. MARCELO
BAC Chairperson

Approved:

HENRY C. ALCANTARA
Head of the Procuring Entity