

PROCUREMENT MONITORING REPORT FOR 2nd SEMESTER AS OF December 31, 2020

Agency: Department of Public Works and Highways, AKLAN District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity														Source of Funds			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explain g changes from the APp)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
COMPLETED PROCUREMENT ACTIVITIES																												

CIVIL WORKS

3001042160 64000	20GA0087 - Construction of Multi-Purpose Building in Brgy. Dapdap, Tangalan, Aklan	Construction	YES	Competitive Bidding	N/A	10/25/2019	10/31/2019	11/14/2019	11/14/2019	11/26/2019	11/27/2019	02/07/2020	02/07/2020	02/12/2020	02/17/2020			1,980,000.00			1,930,294.58			COA, PICE, PICPA, PWI	10/31/2019	11/14/2019	11/14/2019	11/26/2019	11/27/2019	
3001042160 56000	20GA0079 - Construction of Multi-Purpose Building In Brgy. Antipolo, Ibalay, Aklan	Construction	YES	Competitive Bidding	N/A	10/25/2019	10/31/2019	11/14/2019	11/14/2019	02/17/2020	02/18/2020	02/19/2020	02/19/2020	02/21/2020	02/24/2020			1,980,000.00			1,967,535.72			COA, PICE, PICPA, PWI	10/31/2019	11/14/2019	11/14/2019	2/17/2020	2/18/2020	
3001042160 8000	20GA0108 - Construction of Multi-Purpose Building, Madalag Elementary School Poblacion, Madalag, Aklan	Construction	YES	Competitive Bidding	N/A	10/23/2019	10/30/2019	11/12/2019	11/12/2019	12/04/2019	12/05/2019	02/19/2020	02/19/2020	02/21/2020	02/24/2020			2,970,000.00			2,880,000.01			COA, PICE, PICPA, PWI	10/30/2019	11/12/2019	11/12/2019	12/4/2019	12/5/2019	
320102101325 000	20GA0019 - Construction of River Control (Revetment Wall) along Aklan River including other Structures/Facilities Brgy. Napot, Madalag, Aklan	Construction	YES	Competitive Bidding	10/16/2019	10/23/2019	10/30/2019	11/20/2019	11/20/2019	12/04/2019	12/05/2019	01/30/2020	02/05/2020	02/12/2020	02/14/2020			49,000,000.00			46,650,733.05			COA, PICE, PICPA, PWI	10/30/2019	11/20/2019	11/20/2019	12/4/2019	12/5/2019	
3001042160 57000	20GA0085 - Construction of Multi-Purpose Building in Brgy. Aparicio, Ibalay, Aklan	Construction	YES	Competitive Bidding	N/A	10/17/2019	10/24/2019	11/6/2019	11/6/2019	11/21/2019	12/05/2019	02/19/2020	02/19/2020	02/21/2020	02/24/2020			1,980,000.00			1,950,201.31			COA, PICE, PICPA, PWI	10/24/2019	11/6/2019	11/6/2019	11/21/2019	11/22/2019	
3001042160 59000	20GA0082 - Construction of Multi-Purpose Building in Brgy. Bagacay, Ibalay, Aklan	Construction	YES	Competitive Bidding	N/A	10/17/2019	10/24/2019	11/6/2019	11/6/2019	12/05/2019	12/06/2019	02/19/2020	02/19/2020	02/21/2020	02/24/2020			1,980,000.00			1,929,821.42			COA, PICE, PICPA, PWI	10/24/2019	11/6/2019	11/6/2019	12/5/2019	12/6/2019	
3001032025 35000	20GA0077 - Construction of Multi-Purpose Building in Brgy. Alga, Tangalan, Aklan	Construction	YES	Competitive Bidding	N/A	10/17/2019	10/24/2019	11/6/2019	11/6/2019	01/28/2020	01/29/2020	09/30/2020	09/30/2020	10/06/2020	10/08/2020			1,980,000.00			1,938,855.57			COA, PICE, PICPA, PWI	10/24/2019	11/6/2019	11/6/2019	1/28/2020	1/29/2020	
3001042160 54000	20GA0076 - Construction of Multi-Purpose Building in Brgy. Agbago, Ibalay, Aklan	Construction	YES	Competitive Bidding	N/A	10/17/2019	10/24/2019	11/6/2019	11/6/2019	11/15/2019	11/18/2019	10/16/2020	10/16/2020	10/22/2020	10/23/2020			1,980,000.00			1,930,618.35			COA, PICE, PICPA, PWI	10/24/2019	11/6/2019	11/6/2019	11/15/2019	11/18/2019	
32010110507 7000	20GA0061 - Construction of Flood Control (Revetment Wall) along Makato River Poblacion, Makato, Aklan	Construction	YES	Competitive Bidding	04/10/2019	10/11/2019	10/18/2019	10/31/2019	10/31/2019	11/12/2019	11/13/2019	01/30/2020	01/30/2020	02/12/2020	02/14/2020			19,600,000.00			18,607,647.32			COA, PICE, PICPA, PWI	10/18/2019	10/31/2019	10/31/2019	11/12/2019	11/13/2019	
32010210132 4000	20GA0018 - Construction of Revetment Wall along Aklan River Barangay Bakhaw Norte, Kalibo, Aklan	Construction	YES	Competitive Bidding	04/10/2019	10/11/2019	10/18/2019	10/31/2019	10/31/2019	11/12/2019	11/13/2019	01/30/2020	01/31/2020	02/12/2020	02/14/2020			49,000,000.00			46,647,971.26			COA, PICE, PICPA, PWI	10/18/2019	10/31/2019	10/31/2019	11/12/2019	11/13/2019	
3001042160 73000	20GA0101 - Construction of Multi-Purpose Building in Tagbaya, Ibalay, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/15/2019	11/18/2019	02/07/2020	02/07/2020	02/12/2020	02/17/2020			1,980,000.00			1,939,467.99			COA, PICE, PICPA, PWI	10/16/2019	10/29/2019	10/29/2019	11/15/2019	11/18/2019	
3001042160 71000	20GA0099 - Construction of Multi-Purpose Building in Brgy. Rizal, Ibalay, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/13/2019	11/15/2019	02/07/2020	02/07/2020	02/12/2020	02/17/2020			1,980,000.00			1,937,982.90			COA, PICE, PICPA, PWI	10/16/2019	10/29/2019	10/29/2019	11/13/2019	11/15/2019	
3001042160 69000	20GA0097 - Construction of Multi-Purpose Building in Brgy. Napatag, Tangalan, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	12/05/2019	12/06/2019	02/07/2020	02/07/2020	02/12/2020	02/17/2020			1,980,000.00			1,936,824.72			COA, PICE, PICPA, PWI	10/16/2019	10/29/2019	10/29/2019	12/5/2019	11/18/2019	
3001042160 68000	20GA0096 - Construction of Multi-Purpose Building in Brgy. Montaque, Ibalay, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	12/05/2019	12/06/2019	02/07/2020	02/07/2020	02/12/2020	02/17/2020			1,980,000.00			1,938,095.64			COA, PICE, PICPA, PWI	10/16/2019	10/29/2019	10/29/2019	12/5/2019	11/18/2019	
3001042160 49000	20GA0080 - Construction of Evacuation Center in Brgy. Pudiot, Tangalan, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/15/2019	11/18/2019	02/19/2020	02/19/2020	02/21/2020	02/24/2020			1,980,000.00			1,937,303.62			COA, PICE, PICPA, PWI	10/16/2019	10/29/2019	10/29/2019	11/15/2019	11/14/2019	
3001042160 87000	20GA0041 - Construction of Multi-Purpose Covered Court, Sili Cusica Brgy. Panipiasan, Madalag, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/12/2019	11/14/2019	02/14/2020	02/13/2020	02/18/2020	02/19/2020			1,980,000.00			1,919,999.98			COA, PICE, PICPA, PWI	10/16/2019	10/29/2019	10/29/2019	11/12/2019	11/14/2019	
3001042160 86000	20GA0039 - Construction of Multi-Purpose Covered Court Brgy. Jumarp, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/13/2019	11/14/2019	02/13/2020	02/13/2020	02/18/2020	02/19/2020			2,970,000.00			2,876,570.47			COA, PICE, PICPA, PWI	10/16/2019	10/29/2019	10/29/2019	11/13/2019	11/14/2019	
3001042160 85000	20GA0038 - Construction of Multi-Purpose Covered Court Banga Elementary School, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/13/2019	11/15/2019	02/13/2020	02/13/2020	02/18/2020	02/19/2020			1,980,000.00			1,918,885.86			COA, PICE, PICPA, PWI	10/16/2019	10/29/2019	10/29/2019	11/13/2019	11/15/2019	
3001042160 79000	20GA0031 - Construction of Multi-Purpose Building, Calmon Integrated School at Brgy. Calmon, Alavas, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/12/2019	11/14/2019	02/14/2020	02/14/2020	02/18/2020	02/19/2020			1,980,000.00			1,920,004.58			COA, PICE, PICPA, PWI	10/16/2019	10/29/2019	10/29/2019	11/12/2019	11/14/2019	
30010421604 8000	20GA0026 - Construction of Evacuation Center at Sili Himbis Looban Brgy. Lalab, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/12/2019	11/13/2019	02/19/2020	02/19/2020	02/21/2020	02/24/2020			2,475,000.00			2,400,764.07			COA, PICE, PICPA, PWI	10/16/2019	10/29/2019	10/29/2019	11/12/2019	11/13/2019	
30010421604 7000	20GA0025 - Construction of Evacuation Center at Brgy. Iplil, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	10/9/2019	10/16/2019	10/29/2019	10/29/2019	11/12/2019	11/13/2019	02/14/2020	02/14/2020	02/19/2020	02/19/2020			1,980,000.00			1,919,823.33			COA, PICE, PICPA, PWI	10/16/2019	10/29/2019	10/29/2019	11/12/2019	11/15/2019	

32010110507 9000	3001042160 43000	3002031012 25000	310108100409000	3001042160 72000	3001042160 35000	3001172068 12000	3001172068 11000	3001172068 06000	3001042160 62000	300204100517 000	3001042160 66000	3001042160 61000	3001042160 58000	3001172068 19000	3001172068 19000	3001042160 52000	300204100518 000	3001042160 78000	3001032025 27000	32010110507 8000	3001042160 77000	3001042160 75000	3001042160 67000
20GA0016 - Construction of Seawall along Jaime Cardinal Sin Avenue New Washington, Aklan	20GA0073 - Construction (Completion) of Multi-Purpose Building in Brgy. Sta. Cruz, Ibalay, Aklan	20GA0065 - Access Road from Makato Proper to Hagachac Leading to Baybay Beach & Alibagong Bakhawhan Park Makato, Aklan	20GA0056 - Construction of Road Slope Protection Structures along Aklan West Road (Kailbo-Nabas) K0244+540 – K0244+700, K0245+000 – K0245+080, K0245+160 – K0245+200 Aklan West Road (Kailbo-Nabas)	20GA0095 - Const. of Multi-Purpose Building in Brgy. Sta. Cruz, Bigaa, Lezo, Aklan	20GA0071 - Construction (Completion) of Evacuation Center in Brgy. Tagas, Tangalan, Aklan	20GA0051 - Concreting of Road Brgy. Logohon, Madalag, Aklan	20GA0050 - Concreting of Road Brgy. Alaminos, Madalag, Aklan	20GA0047 - Concreting of Road Brgy. Magubahay, Batan, Aklan	20GA0075 - Construction of Multi-Purpose Building in Brgy. Buglong-Bato, Ibalay, Aklan	20GA0069 - Construction of Concrete Road along Numancia-Lezo Provincial Road NRJ in Support of Pottery Making and Food Processing Industries Lezo, Aklan	20GA0089 - Construction of Multi-Purpose Building in Brgy. Lanlaga, Tangalan, Aklan	20GA0084 - Construction of Multi-Purpose Building in Brgy. Batuan, Ibalay, Aklan	20GA0081 - Construction of Multi-Purpose Building in Brgy. Aslum, Ibalay, Aklan	20GA0052 - Concreting of Road, Sillo Cabangahan Brgy. Cabangila, Alitavas, Aklan	20GA0112 - Construction of Road Concreting Brgy. Talon, Alitavas, Aklan	20GA0032 - Construction of Evacuation Center Brgy. Fatima, New Washington, Aklan	20GA0023 - Road Concreting of Poblacion Balan-Mandong-Napli-Camanci-Saplan Bdry. NRJ in Support of Coconut Processing Facility Batan, Aklan	20GA0104 - Construction of Multi-Purpose Building in Brgy. Vivo, Tangalan, Aklan	20GA0086 - Construction of Multi-Purpose Building in Brgy. Cabugao, Ibalay, Aklan	20GA0062 - Construction of River Retaining Wall along Makato River Barangay Poblacion, Makato, Aklan	20GA0106 - Construction of Multi-Purpose Building Brgy. Bubog, Numancia, Aklan	20GA0098 - Construction of Multi-Purpose Building in Brgy. Tondog, Tangalan, Aklan	20GA0090 - Construction of Multi-Purpose Building in Brgy. Mabusao, Ibalay, Aklan
Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction
YES	YES	YES	YES	YES	YES	YES	YES	YES	YES	YES	YES	YES	YES	YES	YES	YES	YES	YES	YES	YES	YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
11/22/2019	N/A	11/21/2019	11/21/2019	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/06/2019	N/A	N/A	10/23/2019	N/A	N/A	N/A
11/29/2019	11/28/2019	11/28/2019	11/28/2019	11/28/2019	11/28/2019	11/22/2019	11/22/2019	11/22/2019	11/20/2019	11/20/2019	11/15/2019	11/15/2019	11/15/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019	10/30/2019	10/30/2019	10/30/2019	10/25/2019	10/25/2019	10/25/2019
12/6/2019	12/5/2019	12/5/2019	12/5/2019	12/5/2019	12/5/2019	11/29/2019	11/29/2019	11/29/2019	11/27/2019	11/27/2019	11/22/2019	11/22/2019	11/22/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/6/2019	11/6/2019	11/6/2019	10/31/2019	10/31/2019	10/31/2019
12/19/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/12/2019	12/12/2019	12/12/2019	12/10/2019	12/10/2019	12/5/2019	12/5/2019	12/5/2019	12/3/2019	12/3/2019	12/3/2019	12/3/2019	11/19/2019	11/19/2019	11/19/2019	11/14/2019	11/14/2019	11/14/2019
12/19/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/12/2019	12/12/2019	12/12/2019	12/10/2019	12/10/2019	12/5/2019	12/5/2019	12/5/2019	12/3/2019	12/3/2019	12/3/2019	12/3/2019	11/19/2019	11/19/2019	11/19/2019	11/14/2019	11/14/2019	11/14/2019
01/28/2020	02/12/2020	01/07/2020	02/17/2020	01/13/2020	01/28/2020	01/07/2020	12/19/2019	12/19/2019	12/18/2019	12/19/2020	12/18/2019	12/19/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	02/04/2019	11/26/2019	11/26/2019	11/26/2019	11/26/2019	11/27/2019	11/26/2020
01/29/2020	02/13/2020	01/08/2020	02/18/2020	01/14/2020	01/29/2020	01/08/2020	12/20/2019	12/20/2019	12/19/2019	12/20/2019	12/19/2019	12/20/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	02/05/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/28/2019	11/27/2020
02/14/2020	02/19/2020	01/30/2020	02/19/2020	02/19/2020	02/19/2020	02/14/2020	02/14/2020	02/14/2020	02/07/2020	01/30/2020	02/07/2020	02/19/2020	02/05/2020	02/19/2020	02/14/2020	02/19/2020	02/14/2020	02/07/2020	02/19/2020	01/30/2020	02/19/2020	10/30/2020	09/30/2020
02/14/2020	02/19/2020	01/31/2020	02/19/2020	02/19/2020	02/19/2020	02/14/2020	02/14/2020	02/14/2020	02/07/2020	01/31/2020	02/07/2020	02/07/2020	02/07/2020	02/19/2020	02/19/2020	02/19/2020	02/19/2020	02/07/2020	02/19/2020	01/31/2020	02/19/2020	11/03/2020	09/30/2020
02/19/2020	02/21/2020	02/12/2020	02/21/2020	02/20/2020	02/21/2020	02/17/2020	02/18/2020	02/18/2020	02/12/2020	02/12/2020	02/12/2020	02/12/2020	02/12/2020	02/21/2020	02/21/2020	02/21/2020	02/21/2020	02/12/2020	02/21/2020	02/12/2020	02/21/2020	11/04/2020	10/06/2020
02/20/2020	02/24/2020	02/14/2020	02/24/2020	02/24/2020	02/24/2020	02/19/2020	02/19/2020	02/19/2020	02/17/2020	02/14/2020	02/17/2020	02/17/2020	02/17/2020	02/24/2020	02/24/2020	02/24/2020	02/24/2020	02/17/2020	02/24/2020	02/14/2020	02/24/2020	11/06/2020	10/08/2020
GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP
24,364,760.00	1,980,000.00	9,800,000.00	11,872,700.00	1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00	9,800,000.00	1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00	2,970,000.00	2,970,000.00	19,600,000.00	1,980,000.00	1,980,000.00	26,878,460.00	3,960,000.00	1,980,000.00	1,980,000.00
22,988,518.10	1,974,544.07	9,506,020.50	11,260,000.06	1,974,409.76	1,930,472.69	1,920,000.00	1,919,999.99	1,920,011.04	1,920,580.91	9,300,790.53	1,930,308.16	1,920,395.26	1,920,509.23	1,920,600.00	2,880,000.18	2,880,000.15	18,620,616.99	1,930,332.57	1,920,470.71	25,529,090.55	3,861,597.44	1,930,359.62	1,970,450.34
COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI	COA,P/ICE, PICPA,P/VI
12/6/2019	12/5/2019	12/5/2019	12/5/2019	12/5/2019	12/5/2019	11/29/2019	11/29/2019	11/29/2019	11/27/2019	11/27/2019	11/22/2019	11/22/2019	11/22/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/6/2019	11/6/2019	11/6/2019	10/31/2019	10/31/2019	10/31/2019
12/19/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/12/2019	12/12/2019	12/12/2019	12/10/2019	12/10/2019	12/5/2019	12/5/2019	12/5/2019	12/3/2019	12/3/2019	12/3/2019	12/3/2019	11/19/2019	11/19/2019	11/19/2019	11/14/2019	11/14/2019	11/14/2019
12/19/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/12/2019	12/12/2019	12/12/2019	12/10/2019	12/10/2019	12/5/2019	12/5/2019	12/5/2019	12/3/2019	12/3/2019	12/3/2019	12/3/2019	11/19/2019	11/19/2019	11/19/2019	11/14/2019	11/14/2019	11/14/2019
1/28/2020	2/12/2020	1/7/2020	2/17/2020	1/13/2020	1/28/2020	1/7/2020	12/19/2019	12/19/2019	12/18/2019	12/19/2020	12/18/2019	12/19/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	2/4/2019	11/26/2019	11/26/2019	11/26/2019	11/26/2019	11/27/2019	11/26/2020
1/29/2020	2/13/2020	1/8/2020	2/18/2020	1/14/2020	1/29/2020	1/8/2020	12/20/2019	12/20/2019	12/19/2019	12/20/2019	12/19/2019	12/20/2019	12/19/2019	12/19/2019	12/19/2019	12/19/2019	2/5/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/28/2019	11/27/2020

3102091002 44000	31020810027 2000	310106100470 000	310105100421 000	3001042160 44000	3001042160 97000	3001042160 41000	300204100414 000	30011720680 5000	300204100416000	3001042160 60000	3001042160 55000	3001172068 18000	3001172068 10000	3001042160 5100	3001212007 59000	3001042160 42000	310202100492000	P00470006VS	3001052002 92000	32010210132 3000	3001042160 5000
20GA0117 -Improvement of Altavas-Jamindan Road -K0324+398 – K0324+844, K0325+ (-191) – K0325+398	20GA0116 - Improvement of Aklan East Road -K0286+040 – K0290+000	20GA0115 - Rehab./Reconstruction/Upgrading of Damaged Paved Roads Altavas-Jamindan Rd. -K0317+ (-317) – K0317+135	20GA0114- Rehab./Reconstruction/Upgrading of Damaged Paved Roads Jaime Cardinal Sin Ave. – K0284+520 – K0285+000	20GA0109 - Construction (Completion) of Multi-Purpose Building, Sitio Kil-ohan, Brgy. Fulgencio, Balete, Aklan	20GA0042 - Construction of Multi-Purpose Building (Brgy. Haili) Brgy. Singay, Madalag, Aklan	20GA0033 - Construction (Completion) of Evacuation Center Brgy. Bonza, Libacao, Aklan	20GA0021 - Access Road – Manika Crossing to Sitio Maynirong in Support of Food Processing Agribusiness Industry,* Libacao, Aklan	20GA0111 - Concreting and Road Opening at Sitio Bakit 1-A FMR Brgy. Sigcay, Banga, Aklan	20GA0022 - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones NRJ Cabanigla – Sitio Eahog, Brgy. Catmon, Altavas to Brgy. Agkawayan, Mambusao Capiz Boundary Access Road in Support of Coconut Processing Facility, Food Processing and Banig Production Altavas, Aklan	20GA0083 - Construction of Multi-Purpose Building in Brgy. Bagio, Lezo, Aklan	20GA0078 - Construction of Multi-Purpose Building in Brgy. Alibagong, Makato, Aklan	20GA0053 - Construction of Overflow Brgy. Talon, Altavas, Aklan	20GA0049 - Concreting of Road, Sitio Soed Brgy. Jugas, New Washington, Aklan	20GA0030 - Construction (Completion) of Evacuation Center Brgy. Alfonso XII, Libacao, Aklan	20GA0105 - Construction/Improvement of Water System Level II, in Brgy. Tayhawan, Lezo, Aklan	20GA0072 - Construction (Completion) of Multi-Purpose Building, Brgy. Tulang-Ibalay, Aklan	West Road (Kailbo-Nabas) – K0243+490–K0245+350, K0245+640-K0247+134, K0272+088-K0272+096, K0272+126-K0272+160, K0275+256-K0275+276, K0275+306-K0275+323	20GA0058 - Road Widening along Aklan	20GA0070 - Rehabilitation of DPWH Staff House Brgy. Yapak, Boracay Island, Malay, Aklan	20GA0017 - Construction of Flood Control Structure along Aklan River Brgy. Linabuan Sur, Banga, Aklan	20GA0029 - Const. of Evacuation Center at Canailigan NHS, Batan, Aklan
Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction
NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	YES	YES	YES	YES
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
12/13/2019	12/13/2019	12/13/2019	12/13/2019	N/A	12/19/2019	12/19/2019	12/19/2019	N/A	12/13/2019	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/11/2019	11/29/2019	11/29/2019	11/26/2019	N/A
1/2/2020	1/2/2020	1/2/2020	1/2/2020	1/2/2020	12/26/2019	12/26/2019	12/26/2019	12/20/2019	12/20/2019	12/20/2019	12/20/2019	12/20/2019	12/20/2019	12/20/2019	12/20/2019	12/18/2019	12/18/2019	12/7/2019	12/7/2019	12/3/2019	11/29/2019
1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/2/2020	1/2/2020	1/2/2020	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/26/2019	12/26/2019	12/14/2019	12/14/2019	12/10/2019	12/6/2019
1/22/2020	1/23/2020	1/22/2020	1/22/2020	1/22/2020	1/15/2020	1/15/2020	1/30/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/7/2020	1/7/2020	12/27/2019	12/27/2019	12/23/2019	12/19/2019
1/22/2020	1/23/2020	1/22/2020	1/22/2020	1/22/2020	1/15/2020	1/15/2020	1/30/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/7/2020	1/7/2020	12/27/2019	12/27/2019	12/23/2019	12/19/2019
02/12/2020	02/13/2020	02/12/2020	02/12/2020	01/07/2020	01/07/2020	02/12/2020	05/12/2020	02/04/2020	01/28/2020	02/18/2020	02/04/2020	02/04/2020	02/04/2020	02/04/2020	02/13/2020	02/04/2020	01/28/2020	03/10/2020	02/17/2020	03/12/2020	01/08/2020
02/13/2020	02/14/2020	02/13/2020	02/13/2020	01/10/2020	01/10/2020	02/13/2020	05/13/2020	02/05/2020	01/29/2020	02/19/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/14/2020	02/05/2020	01/29/2020	03/11/2020	02/18/2020	03/13/2020	01/09/2020
11/17/2020	11/17/2020	11/17/2020	10/07/2020	10/30/2020	10/07/2020	10/07/2020	11/17/2020	11/17/2020	11/17/2020	02/19/2020	10/07/2020	02/19/2020	02/19/2020	02/19/2020	02/19/2020	02/19/2020	02/13/2020	08/03/2020	02/19/2020	11/17/2020	02/14/2020
11/19/2020	11/19/2020	11/19/2020	10/07/2020	11/03/2020	10/07/2020	10/07/2020	11/19/2020	11/19/2020	11/19/2020	2/19/2020	10/07/2020	2/19/2020	02/19/2020	02/19/2020	02/19/2020	02/19/2020	02/13/2020	08/04/2020	02/19/2020	11/19/2020	02/14/2020
11/24/2020	11/24/2020	11/24/2020	10/12/2020	11/04/2020	10/12/2020	10/12/2020	11/24/2020	11/24/2020	11/26/2020	02/21/2020	10/12/2020	02/21/2020	02/21/2020	02/21/2020	02/21/2020	02/21/2020	02/19/2020	08/06/2020	02/21/2020	11/25/2020	02/17/2020
11/26/2020	11/26/2020	11/26/2020	10/15/2020	11/06/2020	10/15/2020	10/15/2020	11/26/2020	11/26/2020	11/26/2020	02/24/2020	10/15/2020	02/24/2020	02/24/2020	02/24/2020	02/24/2020	02/24/2020	02/20/2020	08/10/2020	02/24/2020	11/26/2020	02/19/2020
GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP
8,317,260.00	32,627,140.00	6,201,440.00	6,215,160.00	2,970,000.00	1,980,000.00	2,475,000.00	83,300,000.00	14,700,000.00	53,900,000.00	1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00	1,980,000.00	97,691,262.24	25,221,775.67	9,900,000.00	46,799,900.00	1,980,000.00
8,065,000.01	31,240,969.55	6,021,801.95	6,030,000.00	2,906,800.00	1,918,000.00	2,400,000.00	79,095,451.71	13,972,745.30	51,690,410.45	1,941,887.06	1,920,469.22	1,925,000.00	1,909,121.00	1,922,000.00	1,920,310.83	1,977,748.02	93,688,790.48	24,666,564.01	9,698,795.00	45,458,502.01	1,924,999.85
COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI, DepED	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI	COA,P/ICE, PICPA,PWI
1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/2/2020	1/2/2020	1/2/2020	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/26/2019	12/26/2019	12/14/2019	12/14/2019	12/10/2019	12/6/2019
1/22/2020	1/23/2020	1/22/2020	1/22/2020	1/22/2020	1/15/2020	1/15/2020	1/30/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/7/2020	1/7/2020	12/27/2019	12/27/2019	12/23/2019	12/19/2019
1/22/2020	1/23/2020	1/22/2020	1/22/2020	1/22/2020	1/15/2020	1/15/2020	1/30/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/9/2020	1/7/2020	1/7/2020	12/27/2019	12/27/2019	12/23/2019	12/19/2019
2/12/2020	2/13/2020	2/12/2020	2/12/2020	1/7/2020	1/7/2020	2/12/2020	5/12/2020	2/4/2020	1/28/2020	2/18/2020	2/4/2020	2/4/2020	2/4/2020	2/4/2020	2/13/2020	2/4/2020	1/28/2020	3/10/2020	2/17/2020	3/12/2020	1/8/2020
2/13/2020	2/14/2020	2/13/2020	2/13/2020	1/10/2020	1/10/2020	2/13/2020	5/13/2020	2/5/2020	1/29/2020	2/19/2020	2/5/2020	2/5/2020	2/5/2020	2/5/2020	2/14/2020	2/5/2020	1/29/2020	3/11/2020	2/18/2020	3/13/2020	1/9/2020

300203101098000	310204100949000	310111100217000	300117206807000	300117206817000	310202100501000	310111100216000	300207100223000	200000100491000	300105200291000	300117206823000	300104216078000	300104216089000	300104216065000	300203101226000	300104216045000	300117206815000	300117206814000	310204100950000	300109200709000	300109200708000	310202100491000
20GA0207 - Const./Improvement of Access Roads Leading to Declared Tourism Destination Brgy. Makawili and Silito Maglana Road, Alitavas, Aklan Brgy. Cabugao, Alitavas, Aklan	20GA0059 - Ibalay ByPass Road Ibalay, Aklan	20GA0122 - Const. of Drainage Structure along Road-at Specific Locations along Jaime Cardinal Sin Avenue (S00335PN) K0282+453-K0283+408	20GA0208 - Construction of Poblacion to Brgy. Guadalupe Leading to Mangayaw Waterfalls Brgy. Guadalupe, Libacao, Aklan	20GA0094 - Construction of Barangay Road in Brgy. Tamalagon, Tangalan, Aklan	20GA0119 - Road Widening – Jaime Cardinal Sin Ave. – K0279+955 – K0282+453 Kalibo, Aklan	20GA0057 - Construction of Drainage Structures along Aklan West Road (Kalibo – Nabas) – K0267+907 – K0269+041 Makato, Aklan	20GA0024 - Construction of Barracks, Headquarters 12th Military Intelligence Battalion, 12th Infantry, Banga, Aklan Brgy. Libas, Banga, Aklan	20GA0201 - Installation of Various Road Signs for Traffic Discipline Zone Aklan East Road (Numancia/Kalibo Bdry. – Aklan/Capiz Bdry.) K0276+(-470) – K0323+175 Aklan West Road (Jct. Nabas-Numancia/Kalibo Bdry.) K0234+(-905) – K0275+659 Jaime Cardinal Sin Avenue K0278+(-.395) – K0287+595 Jaime Carinal Sin Avenue K0288+(-6.18) – K0296+423	20GA0027 - Construction of Aklan District Engineering Office Two Storey with Roof Deck Office Building Kalibo, Aklan	20GA0113 - Construction of Road Brgy. Ogsip, Libacao, Aklan	20GA0107 - Construction of Multi-Purpose Building Brgy. Poblacion, Lezo, Aklan	20GA0100 - Construction of Multi-Purpose Building In Brgy. Buenavista, Ibalay, Aklan	20GA0088 - Construction of Multi-Purpose Building In Brgy. Jawili, Tangalan, Aklan	20GA0066 - Const./Improvement of Access Roads Leading to Declared Tourism Destinations NRJ Leading to Sapsapon Cave Brgy. Tigun, Burunga, Aklan	20GA0040 - Construction (Completion) of Multi-Purpose Covered Court Brgy. Pinamuk-an, New Washington, Aklan	20GA0102 - Construction of Barangay Road in Brgy. Mina-a, Ibalay, Aklan	20GA0091 - Const. of Barangay Road In Brgy. Maindog, Ibalay, Aklan	20GA0060 - Tangalan Bypass Road Brgy. Tondog, Tangalan, Aklan	20GA0044 - Const. of Drainage System at Silito Guba to Aklan River Brgy. Tigayon, Kalibo, Aklan	20GA0043 - Construction of Drainage System At Brgy. Old Buswang, Kalibo, Aklan	20GA0118 -Road Widening along Aklan East Road – K0303+322 – K0306+291 Aklan East Road
Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Maintenance	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction
NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
02/07/2020	02/05/2020	1/24/2020	1/24/2020	N/A	1/16/2020	1/16/2020	N/A	N/A	01/07/2020	N/A	N/A	N/A	N/A	01/07/2020	1/4/02020	N/A	N/A	N/A	N/A	N/A	12/14/2019
2/14/2020	2/12/2020	1/31/2020	1/31/2020	1/23/2020	1/23/2020	1/23/2020	1/23/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/10/2020	1/8/2020	1/8/2020	1/8/2020	1/8/2020	1/8/2020	1/3/2020
2/21/2020	2/19/2020	2/7/2020	2/7/2020	1/30/2020	1/30/2020	1/30/2020	1/30/2020	1/21/2020	1/21/2020	1/21/2020	1/21/2020	1/21/2020	1/21/2020	1/21/2020	1/17/2020	1/15/2020	1/15/2020	1/15/2020	1/15/2020	1/15/2020	1/10/2020
3/5/2020	3/3/2020	2/20/2020	2/20/2020	2/12/2020	2/12/2020	2/12/2020	2/12/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	1/30/2020	1/28/2020	1/28/2020	1/28/2020	1/28/2020	1/28/2020	1/23/2020
3/5/2020	3/3/2020	2/20/2020	2/20/2020	2/12/2020	2/12/2020	2/12/2020	2/12/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	1/30/2020	1/28/2020	1/28/2020	1/28/2020	1/28/2020	1/28/2020	1/23/2020
05/19/2020	04/20/2020	05/12/2020	03/03/2020	02/20/2020	08/20/2020	02/26/2020	02/14/2020	03/03/2020	02/18/2020	02/14/2020	02/18/2020	05/12/2020	02/13/2020	02/18/2020	05/14/2020	02/13/2020	02/13/2020	02/10/2020	02/12/2020	02/12/2020	02/13/2020
05/20/2020	04/21/2020	05/13/2020	03/04/2020	02/21/2020	08/27/2020	02/27/2020	02/17/2020	03/04/2020	02/19/2020	02/17/2020	02/19/2020	05/13/2020	02/14/2020	02/19/2020	05/15/2020	02/14/2020	02/14/2020	02/11/2020	02/13/2020	02/13/2020	02/14/2020
11/17/2020	05/14/2020	11/17/2020	11/17/2020	10/30/2020	11/17/2020	03/12/2020	02/19/2020	02/15/2020	02/19/2020	02/19/2020	02/19/2020	10/16/2020	02/19/2020	02/19/2020	10/07/2020	02/19/2020	02/19/2020	02/13/2020	02/19/2020	02/19/2020	11/17/2020
11/19/2020	05/13/2020	11/19/2020	11/19/2020	11/03/2020	11/19/2020	03/13/2020	02/19/2020	05/15/2020	02/19/2020	02/19/2020	2/19/2020	10/16/2020	02/19/2020	02/19/2020	10/07/2020	02/19/2020	02/19/2020	02/13/2020	02/19/2020	02/19/2020	11/19/2020
11/23/2020	05/18/2020	11/24/2020	11/24/2020	11/04/2020	11/26/2020	03/16/2020	02/21/2020	06/17/2020	02/21/2020	02/21/2020	02/21/2020	10/22/2020	02/21/2020	02/21/2020	10/12/2020	02/21/2020	02/21/2020	02/19/2020	02/21/2020	02/21/2020	11/24/2020
11/26/2020	05/20/2020	11/26/2020	11/26/2020	11/06/2020	11/27/2020	03/17/2020	02/24/2020	06/22/2020	02/24/2020	02/24/2020	02/24/2020	10/23/2020	02/24/2020	02/24/2020	10/15/2020	02/24/2020	02/24/2020	02/20/2020	02/24/2020	02/24/2020	11/26/2020
GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP
24,500,000.00	36,791,160.00	18,433,800.00	24,500,000.00	1,980,000.00	85,468,740.00	17,791,900.00	4,950,000.00	1,630,713.43	31,840,000.00	2,970,000.00	2,970,000.00	1,980,000.00	1,980,000.00	9,800,000.00	1,980,000.00	1,980,000.00	1,980,000.00	49,000,000.00	2,970,000.00	1,980,000.00	97,673,083.90
23,665,739.57	34,942,186.12	17,880,000.00	23,414,563.05	1,920,270.86	82,050,732.43	17,614,592.96	4,795,891.86	1,625,093.39	30,725,589.65	2,880,460.98	2,915,331.04	1,960,245.64	1,930,264.47	9,308,142.70	1,924,000.00	1,940,974.03	1,940,937.79	46,548,730.87	2,881,000.00	1,918,000.00	93,571,150.51
COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI
2/21/2020	2/19/2020	2/7/2020	2/7/2020	1/30/2020	1/30/2020	1/30/2020	1/30/2020	1/21/2020	1/21/2020	1/21/2020	1/21/2020	1/21/2020	1/21/2020	1/21/2020	1/17/2020	1/15/2020	1/15/2020	1/15/2020	1/15/2020	1/15/2020	1/10/2020
3/5/2020	3/3/2020	2/20/2020	2/20/2020	2/12/2020	2/12/2020	2/12/2020	2/12/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	1/30/2020	1/28/2020	1/28/2020	1/28/2020	1/28/2020	1/28/2020	1/23/2020
3/5/2020	3/3/2020	2/20/2020	2/20/2020	2/12/2020	2/12/2020	2/12/2020	2/12/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	2/3/2020	1/30/2020	1/28/2020	1/28/2020	1/28/2020	1/28/2020	1/28/2020	1/23/2020
5/19/2020	4/20/2020	5/12/2020	3/3/2020	2/20/2020	8/20/2020	2/26/2020	2/14/2020	3/3/2020	2/18/2020	2/14/2020	2/18/2020	5/12/2020	2/13/2020	2/18/2020	5/14/2020	2/13/2020	2/13/2020	2/10/2020	2/12/2020	2/12/2020	2/13/2020
5/20/2020	4/21/2020	5/13/2020	3/4/2020	2/21/2020	8/27/2020	2/27/2020	2/17/2020	3/4/2020	2/19/2020	2/17/2020	2/19/2020	5/13/2020	2/14/2020	2/19/2020	5/15/2020	2/14/2020	2/14/2020	2/11/2020	2/13/2020	2/13/2020	2/14/2020

300119200366000	300120200262000	300109200710000	300104216084000	300103202525000	300104216082000	300104216083000	300121200760000	300104216081000	300103202531000	300104216092000	300103202522000	300203101227000	300203101228000	310305100985000	300104216088000	30012120076000	310304100600000	300117206816000	300117206808000	300107200886000	300103202542000	300104216070000	310202100490000
20GA0120 - Road Widening along Aklan East Road K0306+291 – K0307+042, K0307+071 – K0308+449, K0308+479 – K0309+369 Aklan East Road	20GA0204 - Construction of Water Supply System Level II Brgy. Agbago, Ibalay, Aklan	20GA0045 - Construction of Drainage System (Double Barrel Box Culvert) Connecting Sitio Ilaya, Brgy. Briones, Kalibo, Aklan to Sitio Cook, Brgy. Mabito, New Washington, Aklan Sitio Ilaya, Brgy. Briones, Kalibo, Aklan	20GA0037 - Improvement of Multi-Purpose Covered Court At Brgy. Fulgencio, Balete, Aklan	20GA0156 - Construction Multi-Purpose Building In Brgy. Aquino, Ibalay, Aklan	20GA0035 - Improvement of Multi-Purpose Covered Court At Brgy. Cortes, Balete, Aklan	20GA0036 - Improvement of Multi-Purpose Covered Court At Brgy. Feliciano, Balete, Aklan	20GA0139 - Continuing Construction of Water System Brgy. Cabugao, Bataan, Aklan	20GA0034 - Improvement of Multi-Purpose Covered Court At Brgy. Aranas, Balete, Aklan	20GA0162 - Construction of Multi-Purpose Building In Brgy. Libertad, Nabas, Aklan	20GA0125 - Construction of Senior Citizen Building In Brgy. Poblacion, New Washington, Aklan	20GA0153 - Construction Multi-Purpose Building at Libertad Elementary School Brgy. Libertad, Nabas, Aklan	20GA0067 - Tangalan – Ibalay Road from Poblacion, Tangalan Leading to Jewell Falls and Beach, Ibalay Mangrove Eco-Park, DENR Reforestation Project, Tangalan, Aklan Tangalan-Ibalay, Aklan	20GA0068 - Tangalan – Ibalay Road Aklan Tangalan-Ibalay, Aklan	20GA0015 - Widening of Tigbao Bridge (B00285PN) along Aklan East Road Aklan East Road	20GA0110 - Construction of Multi-Purpose Pavement Brgy. Bonza, Libacao, Aklan	20GA0140 - Construction of Water Supply System Level II Brgy. Cabugao, Bataan, Aklan	20GA0010 - Rehabilitation/Major Repair of Balete Bridge (B00283PN) along Aklan East Road Balete, Aklan	20GA0103 - Construction of Barangay Road in Brgy. Rivera, Ibalay, Aklan	20GA0048 - Concreting of Barangay Road Brgy. Rivera, Libacao, Aklan	20GA0184 - Construction of Revetment Wall along Malinao River Brgy. Banay-banay, Malinao, Aklan	20GA0172 - Construction of Multi-Purpose Building Brgy. Pudlot, Tangalan, Aklan	20GA0093 - Construction of Multi-Purpose Building in Brgy. Panayakan, Tangalan, Aklan	20GA0120 - Road Widening along Aklan East Road K0306+291 – K0307+042, K0307+071 – K0308+449, K0308+479 – K0309+369 Aklan East Road
Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction
NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
N/A	N/A	N/A	N/A	N/A	N/A	N/A	2/21/2020	N/A	N/A	N/A	N/A	2/19/2020	2/19/2020	2/19/2020	N/A	N/A	2/19/2020	N/A	N/A	2/14/2020	N/A	N/A	02/07/2020
2/29/2020	2/29/2020	2/29/2020	2/29/2020	2/29/2020	2/29/2020	2/29/2020	2/29/2020	2/28/2020	2/28/2020	2/28/2020	2/28/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/26/2020	2/20/2020	2/20/2020	2/20/2020	2/20/2020	2/14/2020	2/14/2020
3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/4/2020	3/4/2020	3/4/2020	3/4/2020	3/4/2020	3/4/2020	2/27/2020	2/27/2020	2/27/2020	2/27/2020	2/21/2020	2/21/2020
3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/19/2020	3/19/2020	3/19/2020	3/19/2020	3/17/2020	3/17/2020	3/20/2020	3/17/2020	3/17/2020	3/17/2020	3/11/2020	3/11/2020	3/11/2020	3/11/2020	3/5/2020	3/5/2020
3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/19/2020	3/19/2020	3/19/2020	3/19/2020	3/17/2020	3/17/2020	3/20/2020	3/17/2020	3/17/2020	3/17/2020	3/11/2020	3/11/2020	3/11/2020	3/11/2020	3/5/2020	3/5/2020
05/12/2020	05/12/2020	04/15/2020	05/19/2020	05/12/2020	05/21/2020	05/05/2020	05/12/2020	05/05/2020	05/12/2020	06/17/2020	05/12/2020	04/21/2020	04/21/2020	06/16/2020	04/28/2020	05/21/2020	05/27/2020	04/15/2020	04/15/2020	11/11/2020	04/20/2020	04/20/2020	04/20/2020
05/13/2020	05/13/2020	04/16/2020	05/20/2020	05/13/2020	05/22/2020	05/06/2020	05/13/2020	05/06/2020	05/13/2020	06/18/2020	05/13/2020	04/22/2020	04/22/2020	06/17/2020	04/29/2020	05/22/2020	05/28/2020	04/16/2020	04/16/2020	11/13/2020	04/21/2020	04/21/2020	04/21/2020
05/29/2020	10/30/2020	05/13/2020	09/30/2020	09/30/2020	09/30/2020	09/30/2020	11/17/2020	09/30/2020	10/30/2020	10/07/2020	09/30/2020	05/13/2020	05/13/2020	01/07/2020	14/05/2020	10/07/2020	06/30/2020	06/15/2020	05/14/2020	11/17/2020	09/30/2020	05/14/2020	11/17/2020
05/29/2020	11/03/2020	05/13/2020	09/30/2020	09/30/2020	09/30/2020	09/30/2020	11/19/2020	09/30/2020	11/03/2020	10/07/2020	09/30/2020	05/13/2020	05/13/2020	07/03/2020	05/13/2020	10/07/2020	07/02/2020	06/15/2020	05/13/2020	11/19/2020	09/30/2020	05/13/2020	11/19/2020
06/01/2020	11/04/2020	05/19/2020	10/06/2020	10/06/2020	10/06/2020	10/06/2020	11/25/2020	10/06/2020	11/04/2020	10/12/2020	10/06/2020	05/18/2020	05/18/2020	07/03/2020	05/19/2020	10/12/2020	07/13/2020	06/17/2020	05/18/2020	11/24/2020	10/06/2020	05/18/2020	11/26/2020
06/03/2020	11/06/2020	05/20/2020	10/08/2020	10/08/2020	10/08/2020	10/08/2020	11/26/2020	10/08/2020	11/06/2020	10/15/2020	10/08/2020	05/20/2020	05/20/2020	07/07/2020	05/20/2020	10/15/2020	07/15/2020	06/22/2020	05/20/2020	11/26/2020	10/08/2020	05/20/2020	11/27/2020
GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP
2,970,000.00	1,960,000.00	1,980,000.00	3,960,000.00	1,960,000.00	3,960,000.00	9,900,000.00	9,900,000.00	3,960,000.00	1,960,000.00	2,970,000.00	1,960,000.00	9,800,000.00	9,800,000.00	18,900,000.00	2,970,000.00	2,970,000.00	18,816,000.00	1,980,000.00	1,980,000.00	34,123,600.00	1,980,000.00	1,980,000.00	95,070,963.46
2,906,800.00	1,956,546.05	1,930,000.00	3,837,823.09	1,955,494.36	3,837,798.72	3,877,800.02	9,599,998.87	3,877,800.00	1,957,396.74	2,890,000.00	1,957,092.86	9,309,253.61	9,309,253.61	18,521,999.67	2,895,000.00	2,887,270.00	18,251,520.00	1,950,002.57	1,925,000.00	32,110,757.94	1,926,540.74	1,927,457.67	91,271,985.96
COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI
3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/4/2020	3/4/2020	3/4/2020	3/4/2020	3/4/2020	3/4/2020	2/27/2020	2/27/2020	2/27/2020	2/27/2020	2/21/2020	2/21/2020
3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/19/2020	3/19/2020	3/19/2020	3/19/2020	3/17/2020	3/17/2020	3/20/2020	3/17/2020	3/17/2020	3/17/2020	3/11/2020	3/11/2020	3/11/2020	3/11/2020	3/5/2020	3/5/2020
3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/20/2020	3/19/2020	3/19/2020	3/19/2020	3/19/2020	3/17/2020	3/17/2020	3/20/2020	3/17/2020	3/17/2020	3/17/2020	3/11/2020	3/11/2020	3/11/2020	3/11/2020	3/5/2020	3/5/2020
5/12/2020	5/12/2020	4/15/2020	5/19/2020	5/12/2020	5/21/2020	5/5/2020	5/12/2020	5/5/2020	5/12/2020	6/17/2020	5/12/2020	4/21/2020	4/21/2020	6/16/2020	4/28/2020	5/21/2020	5/27/2020	4/15/2020	4/15/2020	11/11/2020	4/20/2020	4/20/2020	4/20/2020
5/13/2020	5/13/2020	4/16/2020	5/20/2020	5/13/2020	5/22/2020	5/6/2020	5/13/2020	5/6/2020	5/13/2020	6/18/2020	5/13/2020	4/22/2020	4/22/2020	6/17/2020	4/29/2020	5/22/2020	5/28/2020	4/16/2020	4/16/2020	11/13/2020	4/21/2020	4/21/2020	4/21/2020

300116203012000	30010421603900	300103202513000	300103202524000	300116203014000	300120200264000	300108200252000	300103202515000	300107200888000	300106200465000	300103202528000	300120200263000	300104216095000	300104216090000	P00443391VS	300116203019000	300104216038000	300106200466000
20GA0194 - Concreting of Barangay Road Brgy. Baybay, Makato, Aklan	20GA0179 - Construction of Multi-Purpose Building (Public Market) Brgy. Poblacion, Nabas, Aklan	20GA0145 - Construction of Multi-Purpose Building Brgy. Agcavilan, Lezo, Aklan	20GA0155 - Construction of Multi-Purpose Building at Union Elementary School Brgy. Union, Nabas, Aklan	20GA0196 - Concreting of Barangay Road Brgy. Dumga, Makato, Aklan	20GA0206 - Construction of Water Supply System Level II Brgy. Tagbaya Ibayay, Aklan	20GA0187 - Construction (Completion) of Drainage (Flood Control) Brgy. Lagunbanua, Ibayay, Aklan	20GA0129 - Construction of Kalibo Public Market Brgy. Poblacion, Kalibo, Aklan	20GA0186 - Construction of Breakwater and Seawall Brgy. Unidos, Nabas, Aklan	20GA0131 - Construction of Flood Control Structure along Aklan River Tigayon, Kalibo, Aklan	20GA0159 - Construction of Multi-Purpose Building In Brgy. Capilijan, Ibayay, Aklan	20GA0205 - Construction of Level II Water System Brgy. Antipolo, Ibayay, Aklan	20GA0183 - Construction/Rehabilitation of Basketball Court Brgy. Dumga, Makato, Aklan	20GA0182 - Construction of Multi-Purpose Building (Covered Court) Brgy. Libang, Makato, Aklan	20GA0124 - Construction of Multi-Purpose Building (Covered Court) Cabugao, Alavas, Aklan	20GA0135 - Concreting of Farm-to-Market Road (FMR), Brgy. Alaminos to Brgy. Mercedes, Madalag, Aklan Brgy. Alaminos to Brgy. Mercedes, Madalag, Aklan	20GA0143 - Construction/Rehabilitation of Multi-Purpose Building (Public Market) Brgy. Poblacion, Makato, Aklan	20GA0132 - Construction of Flood Control Structure along Aklan River Brgy. Baktaw Norte (Silo Liboton), Kalibo, Aklan
Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction
NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
N/A	3/17/2020	N/A	N/A	N/A	N/A	N/A	03/10/2020	03/10/2020	03/10/2020	N/A	N/A	N/A	N/A	N/A	2/28/2020	2/28/2020	2/28/2020
3/26/2020	3/25/2020	3/25/2020	3/25/2020	3/18/2020	3/18/2020	3/18/2020	3/18/2020	3/18/2020	3/17/2020	3/12/2020	3/12/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020	3/6/2020
4/2/2020	4/1/2020	4/1/2020	4/1/2020	3/25/2020	3/25/2020	3/25/2020	3/25/2020	3/25/2020	3/24/2020	3/19/2020	3/19/2020	3/13/2020	3/13/2020	3/13/2020	3/13/2020	3/13/2020	3/13/2020
6/16/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	5/26/2020	5/26/2020	5/26/2020	6/10/2020	6/10/2020	3/26/2020	3/26/2020	3/26/2020	3/26/2020	5/21/2020	5/21/2020
6/16/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	5/26/2020	5/26/2020	5/26/2020	6/10/2020	6/10/2020	3/26/2020	3/26/2020	3/26/2020	3/26/2020	5/21/2020	5/21/2020
06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/09/2020	06/16/2020	07/29/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020	05/12/2020	05/12/2020	06/08/2020
06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/10/2020	06/17/2020	07/30/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020	05/13/2020	05/13/2020	06/09/2020
09/30/2020	11/17/2020	10/07/2020	10/16/2020	09/30/2020	10/30/2020	10/16/2020	11/17/2020	11/17/2020	11/17/2020	09/30/2020	11/19/2020	10/16/2020	10/16/2020	10/16/2020	10/16/2020	11/17/2020	11/17/2020
09/30/2020	11/19/2020	10/07/2020	10/16/2020	09/30/2020	11/03/2020	10/16/2020	11/19/2020	11/19/2020	11/19/2020	09/30/2020	11/20/2020	10/16/2020	10/16/2020	10/16/2020	10/16/2020	11/19/2020	11/19/2020
10/06/2020	11/24/2020	10/12/2020	10/20/2020	10/06/2020	11/04/2020	10/20/2020	11/25/2020	11/25/2020	11/25/2020	10/06/2020	11/26/2020	22/10/2020	20/10/2020	10/21/2020	11/20/2020	11/20/2020	11/25/2020
10/08/2020	11/26/2020	10/15/2020	10/23/2020	10/08/2020	11/06/2020	10/23/2020	11/26/2020	11/26/2020	11/26/2020	10/08/2020	12/03/2020	23/10/2020	23/10/2020	10/23/2020	11/26/2020	11/26/2020	11/26/2020
GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP
1,960,000.00	14,850,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	39,920,000.00	24,750,000.00	24,500,000.00	1,960,000.00	1,980,000.00	4,950,000.00	2,970,000.00	2,970,000.00	9,800,000.00	19,800,000.00	24,500,000.00
1,901,242.80	14,696,421.89	1,901,228.21	1,937,958.73	1,901,189.60	1,954,907.05	1,939,965.06	38,523,765.67	23,511,182.98	14,197,759.58	1,952,817.31	1,950,143.95	4,435,830.96	2,474,532.94	2,534,803.85	9,515,000.00	19,300,067.34	14,663,593.59
COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI
4/2/2020	4/1/2020	4/1/2020	4/1/2020	3/25/2020	3/25/2020	3/25/2020	3/25/2020	3/25/2020	3/24/2020	3/19/2020	3/19/2020	3/13/2020	3/13/2020	3/13/2020	3/13/2020	3/13/2020	3/13/2020
6/16/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	5/26/2020	5/26/2020	5/26/2020	6/10/2020	6/10/2020	3/26/2020	3/26/2020	3/26/2020	3/26/2020	5/21/2020	5/21/2020
6/16/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	5/26/2020	5/26/2020	5/26/2020	6/10/2020	6/10/2020	3/26/2020	3/26/2020	3/26/2020	3/26/2020	5/21/2020	5/21/2020
6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/9/2020	6/16/2020	7/29/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	5/12/2020	5/12/2020	6/8/2020	7/23/2020
6/24/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020	6/10/2020	6/17/2020	7/30/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020	5/13/2020	5/13/2020	6/9/2020	7/24/2020

300116203021000	300103202541000	300104216096000	300103202519000	300103202532000	300103202520000	300103202543000	300116203018000	300103202538000	300116203015000	300116203016000	300103202545000	300103202536000	300103202517000	300103202540000	300103202548000	300103202523000	300103202534000
20GA0137 - Concreting of Farm to Market Road (FMR) Brgy. Sibalew, Banga to Brgy. Arcangel, Balete, Aklan	20GA0171 - Construction of Multi-Purpose Building In Brgy. Poblacion, Tangalan, Aklan	20GA0128 - Construction/Rehabilitation of Kalibo Public Market Kalibo, Aklan	20GA0150 - Construction of Multi-Purpose Building (Evacuation Center) Brgy. Rosario, Malinao, Aklan	20GA0163 - Construction of Multi-Purpose Building In Brgy. Naisud, Ibalay Aklan	20GA0151 - Construction of Multi-Purpose Building (Evacuation Center) Brgy. Unat, Ibalay, Aklan	20GA0173 - Construction of Multi-Purpose Building In Brgy. Tamalegon, Tangalan, Aklan	20GA0192 - Concreting of Barangay Road Brgy. Unidos, Nabas, Aklan	20GA0168 - Construction of Multi-Purpose Building In Brgy. Balustos, Malay, Aklan	20GA0197 - Concreting of Barangay Road Brgy. Nagustian, Nabas, Aklan	20GA0198 - Concreting of Barangay Road Brgy. Toledo, Nabas, Aklan	20GA0175 - Construction of Two Storey Multi-Purpose Building In Brgy. Naligusan, Ibalay, Aklan	20GA0166 - Construction of Multi-Purpose Building In Brgy. Alegria, Burunga, Aklan	20GA0148 - Construction of Multi-Purpose Building (Brgy. Hall) In Brgy. Tagas, Tangalan, Aklan	20GA0170 - Construction of Multi-Purpose Building In Brgy. Poblacion, Malay, Aklan	20GA0178 - Rehabilitation of Two Storey Multi-Purpose Building Brgy. Naisud, Ibalay, Aklan	20GA0154 - Construction of Multi-Purpose Building at Toledo NHS Brgy. Toledo, Nabas, Aklan	20GA0165 - Construction of Multi-Purpose Building In Brgy. Regador, Ibalay, Aklan
Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction
NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
3/24/2020	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3/31/2020	3/31/2020	3/31/2020	3/27/2020	3/27/2020	3/27/2020	3/27/2020	3/27/2020	3/27/2020	3/27/2020	3/27/2020	3/26/2020	3/26/2020	3/26/2020	3/26/2020	3/26/2020	3/26/2020	3/26/2020
4/7/2020	4/7/2020	4/7/2020	4/3/2020	4/3/2020	4/3/2020	4/3/2020	4/3/2020	4/3/2020	4/3/2020	4/3/2020	4/2/2020	4/2/2020	4/2/2020	4/2/2020	4/2/2020	4/2/2020	4/2/2020
6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020
6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020
06/30/2020	08/20/2020	06/26/2020	06/30/2020	06/30/2020	06/30/2020	07/29/2020	06/30/2020	6/23/2020	07/29/2020	06/30/2020	06/23/2020	06/30/2020	06/30/2020	06/30/2020	08/20/2020	06/23/2020	10/21/2020
07/01/2020	08/24/2020	06/29/2020	07/01/2020	07/01/2020	07/01/2020	07/30/2020	07/01/2020	06/29/2020	07/30/2020	07/01/2020	06/24/2020	07/01/2020	07/01/2020	07/01/2020	08/24/2020	06/24/2020	10/22/2020
11/17/2020	09/30/2020	09/30/2020	10/30/2020	10/30/2020	09/30/2020	10/30/2020	10/07/2020	09/30/2020	10/07/2020	10/07/2020	10/30/2020	09/30/2020	09/30/2020	09/30/2020	09/30/2020	10/30/2020	10/07/2020
11/19/2020	09/30/2020	09/30/2020	11/03/2020	11/03/2020	09/30/2020	11/03/2020	10/07/2020	09/30/2020	10/07/2020	10/07/2020	11/03/2020	09/30/2020	09/30/2020	09/30/2020	09/30/2020	11/03/2020	10/07/2020
11/25/2020	10/06/2020	10/06/2020	11/05/2020	11/05/2020	10/06/2020	11/04/2020	10/12/2020	10/06/2020	10/12/2020	10/12/2020	11/05/2020	10/06/2020	10/06/2020	10/06/2020	10/06/2020	11/05/2020	10/12/2020
11/26/2020	10/08/2020	10/08/2020	11/06/2020	11/06/2020	10/08/2020	11/06/2020	10/15/2020	10/08/2020	10/15/2020	10/15/2020	11/06/2020	10/08/2020	10/08/2020	10/08/2020	10/08/2020	11/06/2020	10/15/2020
GOP	GOP	GOP	GOP	GOP	GOP	GOP	GOP	GOP	GOP	GOP	GOP	GOP	GOP	GOP	GOP	GOP	GOP
9,950,000.00	1,960,000.00	4,995,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00
9,700,000.00	1,906,977.24	4,820,176.40	1,901,234.69	1,901,270.51	1,955,746.40	1,906,792.96	1,901,199.66	1,900,722.95	1,901,186.20	1,901,198.60	1,901,170.72	1,901,153.47	1,906,817.75	1,901,200.93	1,900,998.29	1,906,629.06	1,949,997.39
COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI
4/7/2020	4/7/2020	4/7/2020	4/3/2020	4/3/2020	4/3/2020	4/3/2020	4/3/2020	4/3/2020	4/3/2020	4/3/2020	4/2/2020	4/2/2020	4/2/2020	4/2/2020	4/2/2020	4/2/2020	4/2/2020
6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020
6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020
6/30/2020	8/20/2020	6/26/2020	6/30/2020	6/30/2020	6/30/2020	7/29/2020	6/30/2020	6/23/2020	7/29/2020	6/30/2020	6/23/2020	6/30/2020	6/30/2020	6/30/2020	8/20/2020	6/23/2020	6/30/2020
7/1/2020	8/24/2020	6/29/2020	7/1/2020	7/1/2020	7/1/2020	7/30/2020	7/1/2020	6/29/2020	7/30/2020	7/1/2020	6/24/2020	7/1/2020	7/1/2020	8/24/2020	6/24/2020	10/22/2020	7/1/2020

300106200468000	300106200467000	300108200253000	300104216040000	300103202544000	300103202539000	300103202533000	300104216063000	300104216051000	300104216094000	300104216093000	300104216053000	300104216053000	300103202529000	300103202547000	300119200367000	310305100826000	310305100984000	310305100983000	310305100982000
20GA0190 - Construction of Revetment Wall (Flood Control) in Brgy. Maloco, Ibayay, Aklan	20GA0189 - Construction of Revetment Wall (Flood Control) In Brgy. Bulabod, Malinao, Aklan	20GA0188 - Construction of Drainage (Flood Control) in Miraflores Street in Brgy. Poblacion, Ibayay, Aklan	20GA0180 - Construction of Multi-Purpose Building Brgy. Maloco, Ibayay, Aklan	20GA0174 - Construction of Multi-Purpose Building Brgy. Manoc-manoc, Malay, Aklan	20GA0169 - Construction of Multi-Purpose Building in Brgy. Gibon, Nabas, Aklan	20GA0164 - Construction of Multi-Purpose Building In Brgy. Ondoy, Ibayay, Aklan	20GA0158 - Construction of Multi-Purpose Building Brgy. Cabugao, Ibayay, Aklan	20GA0134 - Construction of Alfonso XII Local Road Brgy. Alfonso XII, Libacao, Aklan	20GA0127 - Repair/Rehabilitation of Multi-Purpose Building Kalibo Public Market Kalibo, Aklan	20GA0126 - Construction of Multi-Purpose Building/Evacuation Center at Sitio Centro, Brgy. Cortes, Balete, Aklan	20GA0181 - Construction of Multi-Purpose Building Brgy. Atga, Tangalan, Aklan	20GA0123 - Const. of Road Slope Protection Structure along Alayavas Jamindan Road (S00482PN) - K0325+040 - K0325+398	20GA0160 - Const. of Multi-Purpose Building In Brgy. Colong-colong, Ibayay, Aklan	20GA0177 - Rehabilitation of Multi-Purpose Building Brgy. Baybay, Makato, Aklan	20GA0138 - Construction of Bridge Connecting Brgy. Oyang and Brgy. Dalagsaan, Libacao, Aklan	20GA0014 - Widening of Talon Bridge (B00288PN) along Aklan East Road	20GA0013 - Widening of Man-up Bridge (B00291PN) along Aklan East Road	20GA0012 - Widening of Caeog-a Bridge (B00286PN) along Aklan East Road	20GA0011 - Widening of Cabugao Bridge (B00287PN) along Aklan East Road
Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction
NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
N/A	N/A	N/A	27/05/2020	N/A	N/A	N/A	N/A	22/05/2020	22/05/2020	N/A	N/A	03/03/2020	N/A	N/A	3/25/2020	4/25/2020	2/25/2020	2/25/2020	2/25/2020
6/4/2020	6/4/2020	6/4/2020	6/3/2020	6/3/2020	6/3/2020	6/3/2020	6/3/2020	5/29/2020	5/29/2020	5/29/2020	5/1/2020	5/1/2020	4/2/2020	4/2/2020	4/2/2020	5/15/2020	5/15/2020	5/15/2020	5/15/2020
6/11/2020	6/11/2020	6/11/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	6/5/2020	6/5/2020	6/5/2020	5/8/2020	5/8/2020	4/8/2020	4/8/2020	4/8/2020	5/22/2020	5/22/2020	5/22/2020	5/22/2020
6/24/2020	6/24/2020	6/24/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/18/2020	6/18/2020	6/18/2020	6/23/2020	5/21/2020	5/29/2020	5/29/2020	5/29/2020	6/4/2020	6/4/2020	6/4/2020	6/4/2020
6/24/2020	6/24/2020	6/24/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/18/2020	6/18/2020	6/18/2020	6/23/2020	5/21/2020	5/29/2020	5/29/2020	5/29/2020	6/4/2020	6/4/2020	6/4/2020	6/4/2020
07/29/2020	06/30/2020	06/30/2020	06/30/2020	06/30/2020	06/30/2020	06/30/2020	06/30/2020	06/30/2020	06/26/2020	07/23/2020	06/30/2020	06/08/2020	06/23/2020	06/23/2020	06/17/2020	08/10/2020	06/30/2020	06/16/2020	06/16/2020
07/30/2020	07/01/2020	07/01/2020	07/01/2020	07/01/2020	07/01/2020	07/01/2020	07/01/2020	07/01/2020	06/27/2020	07/24/2020	07/01/2020	06/09/2020	06/24/2020	06/24/2020	06/18/2020	08/11/2020	07/01/2020	06/17/2020	06/17/2020
10/30/2020	10/07/2020	10/16/2020	11/17/2020	09/30/2020	10/30/2020	10/07/2020	10/07/2020	11/17/2020	11/17/2020	09/30/2020	09/30/2020	11/17/2020	10/16/2020	10/16/2020	11/17/2020	08/28/2020	08/03/2020	07/21/2020	07/09/2020
11/03/2020	10/07/2020	10/16/2020	11/19/2020	09/30/2020	11/03/2020	10/07/2020	10/07/2020	11/19/2020	11/19/2020	09/30/2020	09/30/2020	11/19/2020	10/16/2020	10/16/2020	11/19/2020	09/01/2020	08/04/2020	07/24/2020	07/13/2020
11/05/2020	10/12/2020	10/22/2020	11/25/2020	10/06/2020	11/04/2020	10/12/2020	10/12/2020	11/24/2020	11/25/2020	10/06/2020	10/06/2020	11/25/2020	10/20/2020	10/22/2020	11/25/2020	09/03/2020	08/06/2020	07/28/2020	07/15/2020
11/06/2020	10/15/2020	10/23/2020	11/26/2020	10/08/2020	11/06/2020	10/15/2020	10/15/2020	11/26/2020	11/26/2020	10/08/2020	10/08/2020	11/26/2020	10/23/2020	10/23/2020	11/26/2020	09/07/2020	08/10/2020	07/30/2020	07/17/2020
GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP
1,960,000.00	1,960,000.00	1,960,000.00	14,850,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,980,000.00	9,990,000.00	9,990,000.00	4,950,000.00	1,980,000.00	35,084,000.00	1,960,000.00	1,960,000.00	9,900,000.00	51,875,000.00	19,240,000.00	11,415,000.00	14,355,000.00
1,901,613.16	1,892,072.61	1,900,866.62	14,404,777.84	1,901,233.29	1,901,087.45	1,894,233.52	1,920,599.36	9,650,000.00	9,640,325.07	4,847,800.00	1,926,045.86	34,333,246.44	1,955,285.47	1,953,009.98	9,694,996.43	49,280,687.13	18,662,790.01	11,072,540.44	13,924,328.62
COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI
6/11/2020	6/11/2020	6/11/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	6/10/2020	6/5/2020	6/5/2020	6/5/2020	5/8/2020	5/8/2020	4/8/2020	4/8/2020	4/8/2020	5/22/2020	5/22/2020	5/22/2020	5/22/2020
6/24/2020	6/24/2020	6/24/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/18/2020	6/18/2020	6/18/2020	6/23/2020	5/21/2020	5/29/2020	5/29/2020	5/29/2020	6/4/2020	6/4/2020	6/4/2020	6/4/2020
6/24/2020	6/24/2020	6/24/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/18/2020	6/18/2020	6/18/2020	6/23/2020	5/21/2020	5/29/2020	5/29/2020	5/29/2020	6/4/2020	6/4/2020	6/4/2020	6/4/2020
7/29/2020	6/30/2020	6/30/2020	6/30/2020	6/30/2020	6/30/2020	6/30/2020	6/30/2020	6/30/2020	6/26/2020	7/23/2020	6/30/2020	6/8/2020	6/23/2020	6/23/2020	6/17/2020	8/10/2020	6/30/2020	6/16/2020	6/16/2020
7/30/2020	7/1/2020	7/1/2020	7/1/2020	7/1/2020	7/1/2020	7/1/2020	7/1/2020	7/1/2020	6/27/2020	7/24/2020	7/1/2020	6/9/2020	6/24/2020	6/24/2020	6/18/2020	8/11/2020	7/1/2020	6/17/2020	6/17/2020

P00465006VS	3001162030 17000	3001162030 13000	3001062004 69000	P00465007VS	3001182002 84000	300118200283 000	30011120013 0000	3001032025 26000	3001032025 37000	30010421603 6000	310108100316 000	3101111002 15000	32010210104 6000	32010210104 5000	3001032025 18000	3001032025 16000	3001032025 14000	3001032025 12000	30011620302 0000	30010720088 7000	3001172068 09000	3001042160 46000	30011720682 1000
20GA0223 - Concreting of Brgy. Sta. Cruz FMR Brgy. Sta. Cruz, Lezo, Aklan	20GA0199 - Concreting of Barangay Road Brgy. Tondog, Tangalan, Aklan	20GA0195 - Concreting of Barangay Road Brgy. Dumaiad, Tangalan, Aklan	20GA0191 - Construction of Revetment Wall (Flood Control) in Brgy. Poblacion Tangalan, Aklan	20GA0221 - Concreting of Silo Long to Silo Tacube, Brgy. Calinbajan FMR Brgy. Calinbajan, Makato, Aklan	20GA0203 - Construction of Bridge (Local Bridge) in Brgy. Laguinbanua, Ibalay, Aklan Brgy. Laguinbanua, Ibalay, Aklan	20GA0054 - Construction of Bridge (Local Bridge) from Malandayon to Lilo-an in Brgy. Malandayon, Malinao, Aklan Brgy. Malandayon, Malinao, Aklan	20GA0141 - Road Widening along Ibalay-Antique Road Ibalay-Antique Road - K0229 + (-176) - K0231 + 254, K0231 + 278 - K0231 + 297	20GA0167 - Construction of Multi-Purpose Building in Brgy. Balabag, Malay, Aklan	20GA0157 - Construction of Multi-Purpose Building Brgy. Balabag, Malay, Aklan	20GA0130 - Improvement/Continuing Const. of Multi-Purpose Building Brgy. Poblacion, Balete, Aklan	20GA0215 - Construction of Road Slope Protection Structures along Aklan West Road Aklan West Road (Kalibo-Nabas) (S00480PN) K0243-981.00 - K0244-045.00	20GA0214 - Const. of Drainage Structure along Aklan East Road (S00322PN) K0280+350 - K0280+827	20GA0064 - Const./ Rehab of Aklan River Flood Control Projects Numancia, Aklan	20GA0063 - Const./ Rehab of Aklan River Flood Control Project Lezo, Aklan	20GA0147 - Construction of MPB (Barangay Hall) in Brgy. Carugdog, Lezo, Aklan	20GA0149 - Construction of MPB (Evacuation Center) in Brgy. Kinlangay Viejo, Malinao, Aklan	20GA0146 - Construction of Brgy. Hall Multi-Purpose Pavement in Brgy. Bulwang, Numancia, Aklan	20GA0144 - Construction (Completion) of Multi-Purpose Building in Brgy. Manoc manoc, Malay, Aklan	20GA0136 - Concreting of Farm-to-Market Road (FMR) Brgy. Ginician, Ativas, Aklan	20GA0185 - Construction of Revetment Wall and Dredging along Aslum River, Brgy. Aslum, Agbago, Ibalay, Aklan	20GA0209 - Concreting of Road, Silo Manga to Silo Tambak, Brgy. Mandong, Balan, Aklan	20GA0212- Construction of MPB Osman Elementary School Brgy. Osman, Malinao, Aklan	20GA0213 - Concreting of Road Brgy. Sta. Cruz to Brgy. Bigaa, Lezo, Aklan
Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction	Construction
NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO	NO
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding
11/06/2020	N/A	N/A	N/A	09/06/2020	N/A	N/A	02/06/2020	N/A	N/A	02/06/2020	02/06/2020	02/06/2020	27/05/2020	27/05/2020	N/A	N/A	N/A	N/A	27/05/2020	27/05/2020	27/05/2020	N/A	N/A
6/19/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/9/2020	6/9/2020	6/9/2020	6/9/2020	6/9/2020	6/9/2020	6/2/2020	6/2/2020	6/5/2020	6/5/2020	6/5/2020	6/5/2020	6/5/2020	6/4/2020	6/4/2020	6/4/2020	6/4/2020
6/26/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/8/2020	6/8/2020	6/11/2020	6/11/2020	6/11/2020	6/11/2020	6/11/2020	6/11/2020	6/11/2020	6/11/2020	6/11/2020
7/9/2020	7/6/2020	7/6/2020	7/6/2020	7/6/2020	7/6/2020	7/6/2020	6/29/2020	6/29/2020	6/29/2020	6/29/2020	6/29/2020	6/29/2020	6/24/2020	6/22/2020	6/25/2020	6/25/2020	6/25/2020	6/25/2020	6/25/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020
7/9/2020	7/6/2020	7/6/2020	7/6/2020	7/6/2020	7/6/2020	7/6/2020	6/29/2020	6/29/2020	6/29/2020	6/29/2020	6/29/2020	6/29/2020	6/24/2020	6/22/2020	6/25/2020	6/25/2020	6/25/2020	6/25/2020	6/25/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020
07/23/2020	08/20/2020	08/20/2020	08/20/2020	08/20/2020	08/25/2020	08/25/2020	08/20/2020	06/30/2020	08/18/2020	08/11/2020	08/11/2020	07/29/2020	09/18/2020	09/18/2020	06/30/2020	06/30/2020	06/30/2020	09/28/2020	07/29/2020	06/30/2020	6/30/2020	07/17/2020	07/29/2020
07/24/2020	08/24/2020	08/24/2020	08/24/2020	08/24/2020	08/26/2020	08/26/2020	08/27/2020	07/01/2020	08/19/2020	08/12/2020	08/12/2020	07/30/2020	09/21/2020	09/21/2020	07/01/2020	07/01/2020	07/01/2020	09/29/2020	07/30/2020	07/01/2020	07/01/2020	07/20/2020	07/30/2020
07/24/2020	10/30/2020	09/30/2020	10/16/2020	09/07/2020	10/16/2020	10/16/2020	11/17/2020	09/30/2020	10/30/2020	11/17/2020	11/17/2020	11/17/2020	09/22/2020	09/22/2020	10/16/2020	10/30/2020	10/16/2020	10/30/2020	11/17/2020	11/17/2020	11/17/2020	10/30/2020	09/21/2020
07/24/2020	11/03/2020	09/30/2020	10/16/2020	09/08/2020	10/16/2020	10/16/2020	11/19/2020	09/30/2020	11/03/2020	11/19/2020	11/19/2020	11/19/2020	09/24/2020	09/24/2020	10/16/2020	11/03/2020	10/16/2020	11/03/2020	11/19/2020	11/19/2020	11/19/2020	11/03/2020	09/22/2020
07/27/2020	11/04/2020	10/06/2020	10/22/2020	09/11/2020	10/22/2020	10/22/2020	11/25/2020	10/06/2020	11/06/2020	11/24/2020	11/25/2020	11/25/2020	09/24/2020	09/24/2020	10/22/2020	11/05/2020	10/22/2020	11/06/2020	11/25/2020	11/25/2020	11/25/2020	11/04/2020	09/23/2020
07/30/2020	11/06/2020	10/08/2020	10/23/2020	09/15/2020	10/23/2020	10/23/2020	11/26/2020	10/08/2020	11/06/2020	11/26/2020	11/26/2020	11/26/2020	09/28/2020	09/28/2020	10/23/2020	11/06/2020	10/23/2020	11/06/2020	11/26/2020	11/26/2020	11/26/2020	11/06/2020	09/25/2020
GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP	GoP
12,437,500.00	1,960,000.00	1,960,000.00	1,980,000.00	11,940,000.00	1,960,000.00	1,960,000.00	86,145,550.00	1,960,000.00	1,960,000.00	29,700,000.00	67,550,000.00	5,262,600.00	96,500,000.00	96,500,000.00	1,960,000.00	1,960,000.00	1,960,000.00	1,960,000.00	14,700,000.00	24,750,000.00	9,900,000.00	1,980,000.00	4,950,000.00
8,532,343.35	1,930,535.22	1,936,882.76	1,938,813.60	8,447,792.41	1,939,203.18	1,939,203.18	83,774,914.08	1,901,307.46	1,901,150.14	29,102,800.01	66,100,000.00	5,153,800.00	91,664,944.17	61,143,840.66	1,901,197.41	1,901,030.44	1,906,983.39	1,900,933.75	14,330,000.00	23,509,864.54	7,238,005.92	1,901,189.24	4,701,868.18
COA,PICE, PICPA,PWI, D.A.	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI, D.A.	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI	COA,PICE, PICPA,PWI
6/26/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/16/2020	6/8/2020	6/8/2020	6/11/2020	6/11/2020	6/11/2020	6/11/2020	6/11/2020	6/11/2020	6/11/2020	6/11/2020	6/11/2020
7/9/2020	7/6/2020	7/6/2020	7/6/2020	7/6/2020	7/6/2020	7/6/2020	6/29/2020	6/29/2020	6/29/2020	6/29/2020	6/29/2020	6/29/2020	6/24/2020	6/22/2020	6/25/2020	6/25/2020	6/25/2020	6/25/2020	6/25/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020
7/9/2020	7/6/2020	7/6/2020	7/6/2020	7/6/2020	7/6/2020	7/6/2020	6/29/2020	6/29/2020	6/29/2020	6/29/2020	6/29/2020	6/29/2020	6/24/2020	6/22/2020	6/25/2020	6/25/2020	6/25/2020	6/25/2020	6/25/2020	6/24/2020	6/24/2020	6/24/2020	6/24/2020
7/23/2020	8/20/2020	8/20/2020	8/20/2020	8/20/2020	8/25/2020	8/25/2020	8/20/2020	6/30/2020	8/18/2020	8/11/2020	8/11/2020	7/29/2020	9/18/2020	9/18/2020	6/30/2020	6/30/2020	6/30/2020	9/28/2020	7/29/2020	6/30/2020	1/0/1900	7/17/2020	7/29/2020
7/24/2020	8/24/2020	8/24/2020	8/24/2020	8/24/2020	8/26/2020	8/26/2020	8/27/2020	7/1/2020	8/19/2020	8/12/2020	8/12/2020	7/30/2020	9/21/2020	9/21/2020	7/1/2020	7/1/2020	7/1/2020	9/29/2020	7/30/2020	7/1/2020	7/1/2020	7/20/2020	7/30/2020

P00436380V S	20GA0226 - Construction of (15) Fifteen School Site and Public Building Rainwater Collector System Province of Aklan	Construction	NO	Competitive Bidding	N/A	6/24/2020	7/1/2020	7/14/2020	07/23/2020	09/22/2020	09/23/2020	09/24/2020	09/28/2020				GoP	4,087,833.75							COA,P/ICE, PICPA,PWI	7/1/2020	7/14/2020	7/23/2020	7/24/2020		
300103202546000	20GA0176 - Rehabilitation of MPB (Makato Municipal Hall) Brgy. Poblacion, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	6/26/2020	7/3/2020	7/16/2020	09/22/2020	10/16/2020	10/16/2020	10/21/2020	10/23/2020				GoP	1,960,000.00							COA,P/ICE, PICPA,PWI	7/3/2020	7/16/2020	9/22/2020	8/24/2020		
300104216037000	20GA0142 - Construction of Multi-Purpose Building (Covered Court) Brgy. Poblacion, Tangalan, Aklan	Construction	NO	Competitive Bidding	02/06/2020	6/26/2020	7/3/2020	7/16/2020	08/20/2020	09/23/2020	08/24/2020	11/19/2020	11/26/2020				GoP	29,700,000.00							COA,P/ICE, PICPA,PWI	7/3/2020	7/16/2020	8/20/2020	8/24/2020		
300103202521000	20GA0152 - Construction of Multi-Purpose Building Brgy. Baybay, Tangalan, Aklan	Construction	NO	Competitive Bidding	N/A	6/26/2020	7/3/2020	7/16/2020	08/18/2020	10/30/2020	11/03/2020	11/04/2020	11/06/2020				GoP	1,960,000.00							COA,P/ICE, PICPA,PWI	7/3/2020	7/16/2020	8/18/2020	8/19/2020		
P0047001VS	20GA0230 - Standard One (1) Storey Two (2) Classroom School Building Tomas SM Bautista Elementary School, New Washington, Aklan	Construction	NO	Competitive Bidding	6/25/2020	7/2/2020	7/9/2020	7/22/2020	08/11/2020	08/17/2020	08/18/2020	08/20/2020	08/24/2020				GoP	5,486,250.00							COA,P/ICE, PICPA,PWI, DepED	7/9/2020	7/22/2020	8/11/2020	8/12/2020		
P00470003VS	20GA0231 - Standard One (1) Storey Four (4) Classroom School Building Tambak Elementary School, New Washington, Aklan	Construction	NO	Competitive Bidding	N/A	7/2/2020	7/9/2020	7/22/2020	08/11/2020	08/17/2020	08/17/2020	08/19/2020	08/25/2020				GoP	9,476,250.00							COA,P/ICE, PICPA,PWI, DepED	7/9/2020	7/22/2020	8/11/2020	8/12/2020		
P00470004VS	20GA0232 - Standard One (1) Storey Two (2) Classroom School Building Agbago Elementary School, Ibayay, Aklan	Construction	NO	Competitive Bidding	N/A	7/2/2020	7/9/2020	7/22/2020	08/11/2020	08/17/2020	08/17/2020	08/19/2020	08/27/2020				GoP	4,688,250.00							COA,P/ICE, PICPA,PWI, DepED	7/9/2020	7/22/2020	8/11/2020	8/12/2020		
P00470005VS	20GA0233 - Standard One (1) Storey Two (2) Classroom School Building Manliguib Elementary School, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	7/2/2020	7/9/2020	7/22/2020	08/07/2020	08/13/2020	08/14/2020	08/19/2020	08/27/2020				GoP	4,688,250.00							COA,P/ICE, PICPA,PWI, DepED	7/9/2020	7/22/2020	8/7/2020	8/10/2020		
P00470007VS	20GA0235 - Standard One (1) Storey Two (2) Classroom School Building Jawill Integrated School, Tangalan, Aklan	Construction	NO	Competitive Bidding	N/A	7/2/2020	7/9/2020	7/22/2020	08/07/2020	08/10/2020	08/10/2020	08/20/2020	08/26/2020				GoP	4,688,250.00							COA,P/ICE, PICPA,PWI, DepED	7/9/2020	7/22/2020	8/7/2020	8/10/2020		
200000100019000	20GA0246 - Repair/Maintenance of Drainage along Aklan East Road Left Side (Numancia/Kalibo Bdry, - Aklan/Capiz Bdry.) K0277+488 – K0288+175 with Exception Brgy. Estancia/Tigayon/Unabuan Norte, Kalibo, Aklan	Maintenance	NO	Competitive Bidding	N/A	7/17/2020	7/24/2020	8/6/2020	8/6/2020	09/03/2020	09/04/2020	09/09/2020	09/10/2020				GoP	5,000,000.00							COA,P/ICE, PICPA,PWI,	7/24/2020	8/6/2020	8/26/2020	8/27/2020		
200000100491000	20GA0247- Repair/Rehab./Maint./Improvement of RD. Safety Devices along Aklan East and West Road (Steel Guardrails and Chevron) Section A – Altavas to Aklan/Capiz Bdry. K0307+000 – K0323+000 with exception Section B - Nabas-kalibo K0234+(-.905) – K0275+659 to Nabas-Burunga K0234+(-.933) – K0282+172 with Exception	Maintenance	NO	Competitive Bidding	N/A	7/17/2020	7/24/2020	8/6/2020	8/6/2020	09/21/2020	09/22/2020	09/24/2020	09/28/2020				GoP	4,749,286.57							COA,P/ICE, PICPA,PWI,	7/24/2020	8/6/2020	8/20/2020	8/24/2020		
200000100019000	20GA0248 - Repair/Maintenance of DPVH Building District Engineer's Office Aklan District Engineering Office, Kalibo, Aklan	Maintenance	NO	Competitive Bidding	N/A	7/17/2020	7/24/2020	8/6/2020	8/6/2020	08/26/2020	08/27/2020	09/01/2020	09/07/2020				GoP	800,000.00							COA,P/ICE, PICPA,PWI,	7/24/2020	8/6/2020	8/26/2020	8/27/2020		
30010421607400	20GA0092- Construction of Multi-Purpose Building, in Brgy. Tamokoe, Tangalan, Aklan	Construction	NO	Competitive Bidding	N/A	9/1/2020	9/8/2020	9/21/2020	09/24/2020	09/25/2020	09/25/2020	09/28/2020	10/02/2020				GoP	1,980,000.00							COA,P/ICE, PICPA,PWI,	9/8/2020	9/21/2020	9/24/2020	9/25/2020		
GOODS & SERVICES																															
	20GA0001 – Purchase of Concrete Cutter for use in the Maintenance of National Roads & Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	01/08/2020			02/14/2020	02/18/2020	02/18/2020	03/09/2020	03/11/2020				GoP	259,600.00							COA,P/ICE, PICPA,PWI	1/0/1900	1/28/2020	2/14/2020	2/14/2020		
	20GA0002 – Purchase of ReflectORIZED Traffic Paint for use in the Maintenance of National Roads & Bridges Along Aklan East & West Section	Maintenance	NO	Competitive Bidding	N/A	01/08/2020	N/A		02/14/2020	02/18/2020	02/18/2020	03/09/2020	03/11/2020				GoP	749,790.00							COA,P/ICE, PICPA,PWI	1/0/1900	1/28/2020	2/14/2020	2/14/2020		
	20GA0003 – Purchase of Ready Mix/Cold Mix Asphalt for use in the Maintenance of National Roads & Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	01/08/2020			02/14/2020	02/18/2020	02/18/2020	03/09/2020	03/11/2020				GoP	1,499,400.00							COA,P/ICE, PICPA,PWI	1/0/1900	1/28/2020	2/14/2020	2/14/2020		
	20GA0004 – Purchase of ReflectORIZED Thermoplastic Pavement Markings for use in the Maintenance of National Roads & Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	01/08/2020			02/14/2020	02/18/2020	02/18/2020	03/09/2020	03/11/2020				GoP	5,300,000.00							COA,P/ICE, PICPA,PWI	1/15/2020	1/28/2020	2/14/2020	2/14/2020		
	20GA0005 – Purchase of Asphalt Mc 60/70 for use in the Maintenance of National Roads and Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	05/06/2020			06/15/2020	06/17/2020	06/17/2020	06/27/2020	06/29/2020				GoP	1,004,580.00							COA,P/ICE, PICPA,PWI	5/13/2020	5/26/2020	6/15/2020	6/15/2020		
	20GA0006 – Purchase of Speed Ropocket Asphalt Cold Patch for use in the Maintenance of National Roads and Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	05/06/2020			06/15/2020	06/17/2020	06/17/2020	06/27/2020	06/29/2020				GoP	1,587,500.00							COA,P/ICE, PICPA,PWI	5/13/2020	5/26/2020	6/15/2020	6/15/2020		
													</																		

20GGA0007- Purchase of ReflectORIZED Traffic Paint for use in the Maintenance of National Roads & Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	07/08/2020	N/A	07/28/2020	08/20/2020	08/25/2020	08/27/2020	08/28/2020	09/01/2020	09/07/2020	09/08/2020	GoP	700,000.00	209,300.00	COA,P/ICE, PICPA,P/WI	1/0/1900	7/28/2020	7/28/2020	8/20/2020	8/20/2020	
20GGA0008- Purchase of Asphalt MC 60/70 for use in the Maintenance of National Roads and Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	08/05/2020	08/12/2020	07/28/2020	08/25/2020	08/27/2020	08/27/2020	08/28/2020	09/01/2020	09/07/2020	09/08/2020	GoP	1,674,300.00	1,670,000.00	COA,P/ICE, PICPA,P/WI	8/12/2020	8/25/2020	8/25/2020	8/27/2020	8/27/2020	

CONSULTANCY SERVICES

20GGA0001CS - Consultancy Services for The Soil Exploration/Investigation of Proposed Eight (8) Projects: For Widening Permanent Bridges: Myrculesan Br.: Numancia Br.: Aquino Br.: Pakilawa Br.: Namao Br. & Hagachac Br. For Revetment Walls: Guinatuan, Madalag, Daja Norte, Banga, Along National Road/Along Aklan River/Along Makato River	Planning & Design Section	NO	Competitive Bidding	N/A	08/25/2020	N/A	09/02/2020	09/02/2020	09/03/2020	09/03/2020	10/28/2020	11/03/2020	12/01/2020	12/03/2020	GoP	1,712,980.06	1,380,000.00	COA,P/ICE, PICPA,P/WI	1/0/1900	9/2/2020	9/2/2020	9/3/2020	9/3/2020	
---	---------------------------	----	---------------------	-----	------------	-----	------------	------------	------------	------------	------------	------------	------------	------------	-----	--------------	--------------	-----------------------	----------	----------	----------	----------	----------	--

Total Allotted Budget of Procurement Activities		2378862089	2213459243
Total Contract Price of Procurement Activities Conducted		165402846.5	
Total Savings (Total Allotted Budget - Total Contract Price)			

ON-GOING PROCUREMENT ACTIVITIES

20GGA0249 - Repair/Rehab./Maintenance/Improvement/Installation of Road Safety Devices along Aklan East Road and West Road Altavas to Aklan/Capiz Bdy. - Nabas/Kailbo - Nabas - Burunga Road Section with exception	Maintenance	NO	Competitive Bidding	N/A	11/11/2020	11/18/2020	12/1/2020	12/1/2020							GoP	11,940,000.00	11,580,000.00	COA,P/ICE, PICPA,P/WI	11/18/2020	12/1/2020	12/1/2020			Perfection of Contract
20GGA0222 - Concreting of Brgy. Panglitan to Brgy. San Jose FMR Brgy. Panglitan and Brgy. San Jose, Madalag, Aklan	Construction	NO	Competitive Bidding	11/06/2020	6/19/2020	6/26/2020	7/9/2020	7/9/2020							GoP	12,935,000.00	12,672,800.00	COA,P/ICE, PICPA,P/WI	6/26/2020	7/9/2020	7/9/2020			Funds Not Yet Available
20GGA0193 - Concreting (Completion) of Road in Barangay Poblacion Ibayay, Aklan Poblacion, Ibayay, Aklan	Construction	NO	Competitive Bidding	N/A	12/2/2020	12/9/2020	12/22/2020	12/22/2020							GoP	1,980,000.00		COA,P/ICE, PICPA,P/WI, D.A.	12/9/2020	12/22/2020	12/22/2020			Perfection of Contract
3001162030 11000																								
20GGA0252 - Const./Rehab./Improvement of Facilities for Person w/ Disabilities (PWD) & Elderlies/Senior Citizens Incl. Gender-Responsive Facilities Banga, Aklan & Makato, Aklan	Construction	NO	Competitive Bidding	N/A	12/2/2020	12/9/2020	12/22/2020	12/22/2020							GoP	1,809,375.00		COA,P/ICE, PICPA,P/WI, D.A.	12/9/2020	12/22/2020	12/22/2020			Perfection of Contract
20GGA0224 - Concreting of Sitio Liang to Sitio Tacube Barangay Calimbajan FMR Barangay Calimbajan, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	12/2/2020	N/A	12/22/2020	12/22/2020							GoP	497,500.00		COA,P/ICE, PICPA,P/WI, D.A.	1/0/1900	12/22/2020	12/22/2020			Perfection of Contract
21GA0049 - Construction of Multi-Purpose Building (Covered Court) Bacan National High School Barangay Bacan, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	12/09/2020	12/09/2020							GoP	2,475,000.00		COA,P/ICE, PICPA,P/WI	11/25/2020	12/9/2020	12/9/2020			Short of Award
21GA0052 - Construction of Evacuation Center (Covered Court) with Stage at Don Edecio S. Venturana Memorial I/S Barangay Venturana, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	12/09/2020	12/09/2020							GoP	2,475,000.00		COA,P/ICE, PICPA,P/WI	11/25/2020	12/9/2020	12/9/2020			Short of Award
21GA0075 - Concreting of Road Barangay Linaban Sur, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	12/09/2020	12/09/2020							GoP	1,980,000.00		COA,P/ICE, PICPA,P/WI	11/25/2020	12/9/2020	12/9/2020			Short of Award
21GA0077 - Concreting of Road Barangay Polocate, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	12/09/2020	12/09/2020							GoP	1,980,000.00		COA,P/ICE, PICPA,P/WI	11/25/2020	12/9/2020	12/9/2020			Short of Award
21GA0120 - Construction of Multi-Purpose Building Barangay Bai-is, Burunga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	12/09/2020	12/09/2020							GoP	1,980,000.00		COA,P/ICE, PICPA,P/WI	11/25/2020	12/9/2020	12/9/2020			Short of Award
21GA0127 - Construction of Multi-Purpose Building Barangay El Progreso, Burunga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	12/09/2020	12/09/2020							GoP	1,980,000.00		COA,P/ICE, PICPA,P/WI	11/25/2020	12/9/2020	12/9/2020			Short of Award
21GA0136 - Construction of Multi-Purpose Building Barangay Nazareth, Burunga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	12/09/2020	12/09/2020							GoP	1,980,000.00		COA,P/ICE, PICPA,P/WI	11/25/2020	12/9/2020	12/9/2020			Short of Award
21GA0144 - Construction of Multi-Purpose Building Barangay Santander, Burunga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	12/09/2020	12/09/2020							GoP	1,980,000.00		COA,P/ICE, PICPA,P/WI	11/25/2020	12/9/2020	12/9/2020			Short of Award
21GA0159 - Construction/Rehabilitation of Multi-Purpose Building Barangay Poblacion, Burunga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	12/09/2020	12/09/2020							GoP	1,980,000.00		COA,P/ICE, PICPA,P/WI	11/25/2020	12/9/2020	12/9/2020			Short of Award
21GA0196 - Construction of Multi-Purpose Building (Covered Court) at Sitio Bukid, Barangay Sigay, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	12/09/2020	12/09/2020							GoP	3,960,000.00		COA,P/ICE, PICPA,P/WI	11/25/2020	12/9/2020	12/9/2020			Short of Award

	21GA0044 - Construction (Continuing) of MPB(Covered Court/Evacuation Center) Barangay Ipil, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/01/2020	12/15/2020	12/15/2020												GOP	1,980,000.00									COA,PICE, PICPA,PWI,	12/1/2020	12/15/2020	12/15/2020					Short of Award
	21GA0045 - Construction (Continuing) of MPB(Covered Court/Evacuation Center) Barangay Odiong, Atavas, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/01/2020	12/15/2020	12/15/2020												GOP	1,980,000.00									COA,PICE, PICPA,PWI,	12/1/2020	12/15/2020	12/15/2020					Short of Award
	21GA0056 - Construction (Continuing) of MPB(Covered Court/Evacuation Center) At Barangay Bakhaw Norte, Kalibo, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/01/2020	12/15/2020	12/15/2020												GOP	3,960,000.00									COA,PICE, PICPA,PWI,	12/1/2020	12/15/2020	12/15/2020					Short of Award
	21GA0058 - Construction of MPB (Covered Court/Evacuation Center) At Sitio Centro, Barangay Palay, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/01/2020	12/15/2020	12/15/2020												GOP	2,970,000.00									COA,PICE, PICPA,PWI,	12/1/2020	12/15/2020	12/15/2020					Short of Award
	21GA0059 - Construction of MPB (Covered Court/Evacuation Center) within Bangbang E/S Barangay Calizo, Balete, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/01/2020	12/15/2020	12/15/2020												GOP	4,950,000.00									COA,PICE, PICPA,PWI,	12/1/2020	12/15/2020	12/15/2020					Short of Award
	21GA0124 - Construction of Multi-Purpose Building Barangay Dangcalan, Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/01/2020	12/15/2020	12/15/2020												GOP	1,980,000.00									COA,PICE, PICPA,PWI,	12/1/2020	12/15/2020	12/15/2020					Short of Award
	21GA0128 - Construction of Multi-Purpose Building Barangay Habana, Burunga, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/01/2020	12/15/2020	12/15/2020												GOP	1,980,000.00									COA,PICE, PICPA,PWI,	12/1/2020	12/15/2020	12/15/2020					Short of Award
	21GA0131 - Construction of Multi-Purpose Building Barangay Lagunbanua West, Numancia, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/01/2020	12/15/2020	12/15/2020												GOP	1,980,000.00									COA,PICE, PICPA,PWI,	12/1/2020	12/15/2020	12/15/2020					Short of Award
	21GA0133 - Construction of Multi-Purpose Building At Barangay Manhanip, Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/01/2020	12/15/2020	12/15/2020												GOP	1,980,000.00									COA,PICE, PICPA,PWI,	12/1/2020	12/15/2020	12/15/2020					Short of Award
	21GA0142 - Construction of Multi-Purpose Building Barangay San Dimas, Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/01/2020	12/15/2020	12/15/2020												GOP	1,980,000.00									COA,PICE, PICPA,PWI,	12/1/2020	12/15/2020	12/15/2020					Short of Award
	21GA0064 - Construction of MPB (Covered Court/Evacuation Center) Barangay Ambulong, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	12/02/2020	12/09/2020	12/22/2020	12/22/2020												GOP	2,970,000.00									COA,PICE, PICPA,PWI,	12/9/2020	12/22/2020	12/22/2020					Short of Award
	21GA0065 - Const./Rehab.(Completion) of MPB (Covered Court/Evacuation Center) At Barangay Bay-ang, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	12/02/2020	12/09/2020	12/22/2020	12/22/2020												GOP	1,980,000.00									COA,PICE, PICPA,PWI,	12/9/2020	12/22/2020	12/22/2020					Short of Award
	21GA0082 - Construction (Continuing) of Drainage System, Isberto Road Barangay Tigayon, Kalibo, Aklan	Construction	YES	Competitive Bidding	N/A	12/02/2020	12/09/2020	12/22/2020	12/22/2020												GOP	1,980,000.00									COA,PICE, PICPA,PWI,	12/9/2020	12/22/2020	12/22/2020					Short of Award
	21GA0145 - Construction/Rehab. of Multi-Purpose Building Barangay Tagarorc, Nabas, Aklan	Construction	YES	Competitive Bidding	N/A	12/02/2020	12/09/2020	12/22/2020	12/22/2020												GOP	1,980,000.00									COA,PICE, PICPA,PWI,	12/9/2020	12/22/2020	12/22/2020					Short of Award
	21GA0167 - Concreting of Barangay Road Barangay Katipunan, Burunga, Aklan	Construction	YES	Competitive Bidding	N/A	12/02/2020	12/09/2020	12/22/2020	12/22/2020												GOP	1,980,000.00									COA,PICE, PICPA,PWI,	12/9/2020	12/22/2020	12/22/2020					Short of Award
	21GA0170 - Concreting of Barangay Road Barangay Badlo, Numancia, Aklan	Construction	YES	Competitive Bidding	N/A	12/02/2020	12/09/2020	12/22/2020	12/22/2020												GOP	1,980,000.00									COA,PICE, PICPA,PWI,	12/9/2020	12/22/2020	12/22/2020					Short of Award
	21GA0172 - Concreting of Barangay Road Barangay Bulwang, Numancia, Aklan	Construction	YES	Competitive Bidding	N/A	12/02/2020	12/09/2020	12/22/2020	12/22/2020												GOP	1,980,000.00									COA,PICE, PICPA,PWI,	12/9/2020	12/22/2020	12/22/2020					Short of Award
	21GA0180 - Concreting of Barangay Road Barangay Navitas, Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	12/02/2020	12/09/2020	12/22/2020	12/22/2020												GOP	1,980,000.00									COA,PICE, PICPA,PWI,	12/9/2020	12/22/2020	12/22/2020					Short of Award
GOODS & SERVICES																																							
	20GGA0009- Purchase of Ready Mix/Cold Mix Asphalt For Use In The Maintenance of National Roads And Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	12/02/2020	N/A														GOP	875,000.00									COA,PICE, PICPA,PWI,	1/0/1900	12/22/2020	12/22/2020					Perfection of Contract
	20GGA0010- Purchase Of ReflectORIZED Traffic Paint For Use In The Maintenance Of National Roads & Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	12/06/2020	N/A														GOP	765,500.00									COA,PICE, PICPA,PWI,	1/0/1900	12/28/2020	12/28/2020					Perfection of Contract

20GGA0011- Purchase Of Speed-Ro Pocket Asphalt Cold Patch For Use In The Maintenance Of National Roads And Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	12/08/2020	N/A	12/28/2020	12/28/2020											COA,PICE, PICPA,PWL,	1/0/1900	12/28/2020	12/28/2020					Perfection of Contract
20GGA0012- Purchase Of Thermoplastic Pavement Markings (Thermo Powder) For Use In The Maintenance Of National Roads And Bridges Along Aklan East & West Road Section	Maintenance	NO	Competitive Bidding	N/A	12/08/2020	N/A	12/28/2020	12/28/2020											COA,PICE, PICPA,PWL,	1/0/1900	12/28/2020	12/28/2020					Perfection of Contract
Total Allotted Budget of On-going Procurement Activities																			98948625								

Prepared By:


CHITA C. CALINA
Engineer II
Head BAC Secretariat

Recommended for Approval by:


EVELYN B. DELA VEGA
Engineer III
BAC Chairperson

APPROVED:


ALEJANDRO M. VENTILACION
District Engineer