



Procurement Monitoring Report from JANUARY 1, 2021 -JUNE 30, 2021

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks (Explaining changes from the APP)
					Pre-Procurement Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO										
ON-GOING PROCUREMENT ACTIVITIES																																		
CIVIL WORKS																																		
20FC0138	CONCRETING OF BRGY. BAKIAD FMR, BRGY. BAKIAD, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 19, 2021	FEB. 26-MAR. 4, 2021	MAR. 5, 2021	MAR. 18, 2021	MAR. 18, 2021	MAR. 19, 2021	MAR. 25, 2021	MAR. 25, 2021	MAR. 26, 2021	MAR. 31, 2021	APR. 5, 2021			BAYANIHAN II FY 2020	9,949,785.31		9,949,785.31	9,650,613.30		9,650,613.30	1,2,4,5	MAR. 5, 2021	MAR. 18, 2021	MAR. 18, 2021	MAR. 19-25, 2021	MAR. 26-APR. 6, 2021	APR. 7-9, 2021	APR. 12-19, 2021	COMPLETED PROCUREMENT PROCESS	
20FC0139	CONCRETING OF SITIO MANTABOG TO SITIO WALA BRGY. STO DOMINGO FMR, BRGY. STO. DOMINGO, VINZONS, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 19, 2021	FEB. 26-MAR. 4, 2021	MAR. 5, 2021	MAR. 26, 2021	MAR. 26, 2021	MAR. 29, 2021	APR. 6, 2021	APR. 12, 2021	APR. 13, 2021	APR. 14, 2021	APR. 16, 2021			BAYANIHAN II FY 2020	9,949,242.68		9,949,242.68	9,662,687.76		9,662,687.76	1,2,4,5	MAR. 5, 2021	MAR. 18, 2021	MAR. 18, 2021	MAR. 19-25, 2021	MAR. 26-APR. 6, 2021	APR. 7-9, 2021	APR. 12-19, 2021	COMPLETED PROCUREMENT PROCESS	
21FC0016	CONSTRUCTION/ REHABILITATION OF MANGCAMAGONG - MATOOG-TOOG SEAWALL, BARANGAY MANGCAMAGONG, BASUD, CAMARINES NORTE AND BRGY. MATOOG-TOOG, MERCEDES, CAMARINES NORTE, BRGY. MATOOG-TOOG, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 8, 2021	JAN. 15-21, 2021	JAN. 22, 2021	FEB. 4, 2021	FEB. 4, 2021	FEB. 15, 2021	FEB. 12, 2021	MAR. 9, 2021	MAR. 10, 2021	MAR. 17, 2021	MAR. 19, 2021			GAA FY 2021 LIP	38,219,716.76		38,219,716.76	37,073,000.26		37,073,000.26	1,2,4,5	JAN. 22, 2021	FEB. 4, 2021	FEB. 4, 2021	FEB. 8-11, 2021	FEB. 12-23, 2021	FEB. 24-26, 2021	MAR. 1-8, 2021	COMPLETED PROCUREMENT PROCESS	
21FC0017	CONSTRUCTION OF TALISAY RIVER CONTROL STRUCTURE, BARANGAY POBLACION, TALISAY, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 10, 2021	FEB. 17-23, 2021	FEB. 24, 2021	MAR. 8, 2021	MAR. 8, 2021	MAR. 9, 2021	MAR. 15, 2021	MAR. 24, 2021	MAR. 25, 2021	MAR. 30, 2021	MAR. 31, 2021			GAA FY 2021	31,359,724.94		31,359,724.94	30,418,026.31		30,418,026.31	1,2,4,5	FEB. 24, 2021	MAR. 8, 2021	MAR. 8, 2021	MAR. 9-15, 2021	MAR. 16-26, 2021	MAR. 29-31, 2021	APR. 1-7, 2021	COMPLETED PROCUREMENT PROCESS	
21FC0026	ROAD OPENING/ CONCRETING OF ROAD, SAN ANOTONIO, LABO-FABRICA, SAN VICENTE, CAMARINES NORTE, LABO AND SAN VICENTE CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 8, 2021	JAN. 15-21, 2021	JAN. 22, 2021	FEB. 4, 2021	FEB. 4, 2021	FEB. 5, 2021	FEB. 15, 2021							GAA FY 2021 LIP	98,999,998.46		98,999,998.46	96,029,795.96		96,029,795.96	1,2,4,5	JAN. 22, 2021	FEB. 4, 2021	FEB. 4, 2021	FEB. 8-11, 2021	FEB. 12-23, 2021	FEB. 24-26, 2021	MAR. 1-8, 2021	FLR	
21FC0027	ROAD OPENING/ CONCRETING OF ROAD, MATANLANG TO BENIT, LABO, CAMARINES NORTE, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 8, 2021	JAN. 15-21, 2021	JAN. 22, 2021	FEB. 4, 2021	FEB. 4, 2021	FEB. 5, 2021	FEB. 12, 2021							GAA FY 2021 LIP	49,499,904.14		49,499,904.14	47,998,740.10		47,998,740.10	1,2,4,5	JAN. 22, 2021	FEB. 4, 2021	FEB. 4, 2021	FEB. 8-11, 2021	FEB. 12-23, 2021	FEB. 24-26, 2021	MAR. 1-8, 2021	FLR	
21FC0029	CONSTRUCTION OF BY PASS ROAD, BRGY. ANAHAW, LABO, CAMARINES NORTE, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 8, 2021	JAN. 15-21, 2021	JAN. 22, 2021	FEB. 4, 2021	FEB. 4, 2021	FEB. 5, 2021	FEB. 15, 2021							GAA FY 2021 LIP	89,744,995.38		89,744,995.38	87,040,817.03		87,040,817.03	1,2,4,5	JAN. 22, 2021	FEB. 4, 2021	FEB. 4, 2021	FEB. 8-11, 2021	FEB. 12-23, 2021	FEB. 24-26, 2021	MAR. 1-8, 2021	FLR AND FOR MODIFICATION	
21FC0036	CONSTRUCTION/ IMPROVEMENT OF ROAD, BRGY. HINIPAAN, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 15-21, 2021	JAN. 22, 2021	FEB. 4, 2021	FEB. 4, 2021	-	-	-	-	-	-			GAA FY 2021 LIP	1,979,662.21		1,979,662.21	1,920,076.59		1,920,076.59	1,2,4,5	JAN. 22, 2021	FEB. 4, 2021	FEB. 4, 2021	FEB. 8-11, 2021	FEB. 12-23, 2021	FEB. 24-26, 2021	MAR. 1-8, 2021	C/O BY REGIONAL OFFICE	
21FC0037	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS DAET - VINZONS LEADING TO MANTIGBI - SULA - SABANG - AGUIT-IT BEACH, QUINAMANUKAN ISLAND, VINZONS, CAMARINES NORTE, VINZONS, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 8, 2021	JAN. 15-21, 2021	JAN. 22, 2021	FEB. 4, 2021	FEB. 4, 2021	FEB. 5, 2021	FEB. 15, 2021							GAA FY 2021 LIP	9,799,926.31		9,799,926.31	9,505,311.58		9,505,311.58	1,2,4,5	JAN. 22, 2021	FEB. 4, 2021	FEB. 4, 2021	FEB. 8-11, 2021	FEB. 12-23, 2021	FEB. 24-26, 2021	MAR. 1-8, 2021	FOR MODIFICATION	
21FC0039	CONSTRUCTION OF FLOOD CONTROL STRUCTURES, BARANGAY BATOBALANI, PARACALE, CAMARINES NORTE, BRGY. BATOBALANI, PARACALE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 10, 2021	FEB. 17-23, 2021	FEB. 24, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16, 2021	MAR. 22, 2021	MAR. 22, 2021	MAR. 23, 2021	MAR. 26, 2021	MAR. 30, 2021			GAA FY 2021 LIP	54,039,359.30		54,039,359.30	52,416,250.65		52,416,250.65	1,2,4,5	FEB. 24, 2021	MAR. 8, 2021	MAR. 8, 2021	MAR. 9-15, 2021	MAR. 16-26, 2021	MAR. 29-31, 2021	APR. 1-7, 2021	COMPLETED PROCUREMENT PROCESS	
21FC0049	CONSTRUCTION OF ROAD, PUROK 6 TO BUSIGON RIVER, ANAMEAM, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 11, 2021	MAR. 18-24, 2021	MAR. 25, 2021	APR. 6, 2021	APR. 6, 2021	APR. 7, 2021	APR. 13, 2021	APR. 21, 2021	APR. 22, 2021	APR. 26, 2021	APR. 27, 2021			GAA FY 2021	19,799,999.69		19,799,999.69	19,204,484.61		19,204,484.61	1,2,4,5	MAR. 25, 2021	APR. 6, 2021	APR. 6, 2021	APR. 7-13, 2021	APR. 14-23, 2021	APR. 26-28, 2021	APR. 29-MAY 5, 2021	COMPLETED PROCUREMENT PROCESS	

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Procurement Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks (Explaining changes from the APP)
21FC0054	CONSTRUCTION OF NEW BRIDGES, BINAWANGAN BR. 1 ALONG STA. ELENA - CAPALONGA BYPASS COASTAL ROAD (PHASE III), BRGY. DEL PILAR, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 11, 2020	DEC. 18-24, 2020	DEC. 28, 2020	JAN. 11, 2021	JAN. 11, 2021	JAN. 12, 2021	JAN. 15, 2021	MAR. 12, 2021	MAR. 15, 2021	MAR. 24, 2021	MAR. 26, 2021			NEP FY 2021 INFRASTRUCTURE PROGRAM	47,039,874.65		47,039,874.65	45,491,723.35		45,491,723.35	1,2,4,5	DEC. 25, 2020	JAN. 11, 2021	JAN. 11, 2021	JAN. 12-18, 2021	JAN. 19-29, 2021	FEB. 17-19, 2021	FEB. 22 - MAR. 1, 2021		COMPLETED PROCUREMENT PROCESS
21FC0055	ROAD OPENING - BRGY. TUACA TO SAN PASCUAL, BASUD, CAMARINES NORTE, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 11, 2020	DEC. 18-24, 2020	DEC. 28, 2020	JAN. 11, 2021	JAN. 11, 2021	JAN. 12, 2021	JAN. 15, 2021	MAR. 25, 2021	MAR. 26, 2021	MAR. 31, 2021	APR. 5, 2021			NEP FY 2021 INFRASTRUCTURE PROGRAM	19,799,985.06		19,799,985.06	18,941,271.11		18,941,271.11	1,2,4,5	DEC. 25, 2020	JAN. 11, 2021	JAN. 11, 2021	JAN. 12-18, 2021	JAN. 19-29, 2021	FEB. 17-19, 2021	FEB. 22 - MAR. 1, 2021		COMPLETED PROCUREMENT PROCESS
21FC0056	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS PINAGTIGASAN TO MAHABANG BUHANGIN ROAD LEADING TO WHITE SAND BEACHES CALAGUAS ISLAND, BRGY. PINAGTIGASAN, VINZONS, CAMARINES NORTE, BRGY. PINAGTIGASAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 11, 2020	DEC. 18-24, 2020	DEC. 28, 2020	JAN. 11, 2021	JAN. 11, 2021	JAN. 12, 2021	JAN. 15, 2021	JUN. 10, 2021	JUN. 11, 2021	JUN. 18, 2021	JUN. 22, 2021			NEP FY 2021 INFRASTRUCTURE PROGRAM	9,799,989.05		9,799,989.05	9,321,777.75		9,321,777.75	1,2,4,5	DEC. 25, 2020	JAN. 11, 2021	JAN. 11, 2021	JAN. 12-18, 2021	JAN. 19-29, 2021	FEB. 17-19, 2021	FEB. 22 - MAR. 1, 2021		COMPLETED PROCUREMENT PROCESS
21FC0057	CONCRETING OF ROAD, ALAYAO - SAN ROQUE - SAN ISIDRO, CAPALONGA, CAMARINES NORTE, BRGY. ALAYAO - SAN ROQUE - SAN ISIDRO, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 11, 2020	DEC. 18-24, 2020	DEC. 28, 2020	JAN. 21, 2021	JAN. 21, 2021	JAN. 22, 2021	JAN. 28, 2021	MAR. 24, 2021	MAR. 25, 2021	MAR. 30, 2021	MAR. 31, 2021			NEP FY 2021 INFRASTRUCTURE PROGRAM	98,998,379.33		98,998,379.33	96,027,590.25		96,027,590.25	1,2,4,5	DEC. 25, 2020	JAN. 11, 2021	JAN. 11, 2021	JAN. 12-18, 2021	JAN. 19-29, 2021	FEB. 17-19, 2021	FEB. 22 - MAR. 1, 2021		COMPLETED PROCUREMENT PROCESS
21FC0058	ROAD OPENING/CONCETING OF ROAD, PUROK 2 TO PUROK 5, BAGONG SILANG III, LABO, CAMARINES NORTE, BAGONG SILANG III, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 16, 2020	DEC. 21-27, 2020	DEC. 28, 2020	JAN. 12, 2021	JAN. 12, 2021	JAN. 13, 2021	JAN. 19, 2021	JAN. 26, 2021	JAN. 27, 2021	FEB. 05, 2021	FEB. 19, 2021			NEP FY 2021 INFRASTRUCTURE PROGRAM	19,799,962.51		19,799,962.51	19,205,737.76		19,205,737.76	1,2,4,5	DEC. 28, 2021	JAN. 12, 2021	JAN. 12, 2021	JAN. 13-19, 2021	JAN. 20-29, 2021	FEB. 17-19, 2021	FEB. 22 - MAR. 1, 2021		COMPLETED PROCUREMENT PROCESS
21FC0059	CONSTRUCTION OF ROAD, BARANGAY CAAWIGAN - BARANGAY STA. CRUZ, TALISAY, CAMARINES NORTE, BRGY. CAAWIGAN - BRGY. STA. CRUZ, TALISAY, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 16, 2020	DEC. 21-27, 2020	DEC. 28, 2020	JAN. 12, 2021	JAN. 12, 2021	JAN. 13, 2021	JAN. 19, 2021	JAN. 26, 2021	JAN. 27, 2021	FEB. 05, 2021	FEB. 19, 2021			NEP FY 2021 INFRASTRUCTURE PROGRAM	39,199,921.41		39,199,921.41	37,501,404.27		37,501,404.27	1,2,4,5	DEC. 28, 2021	JAN. 12, 2021	JAN. 12, 2021	JAN. 13-19, 2021	JAN. 20-29, 2021	FEB. 17-19, 2021	FEB. 22 - MAR. 1, 2021		COMPLETED PROCUREMENT PROCESS
21FC0060	CONCRETING OF ROAD, PUROK 3 TO PUROK 6, BRGY. BORABOD, DAET, CAMARINES NORTE, BRGY. BORABOD, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 17, 2020	DEC. 21-27, 2020	DEC. 28, 2020	JAN. 12, 2021	JAN. 12, 2021	JAN. 19, 2021	MAR. 5, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 26, 2021	APR. 21, 2021			NEP FY 2021 INFRASTRUCTURE PROGRAM	14,849,945.77		14,849,945.77	14,552,978.31		14,552,978.31	1,2,4,5	DEC. 28, 2021	JAN. 12, 2021	JAN. 12, 2021	JAN. 13-19, 2021	JAN. 20-29, 2021	FEB. 17-19, 2021	FEB. 22 - MAR. 1, 2021		COMPLETED PROCUREMENT PROCESS
21FC0061	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 21-27, 2020	DEC. 28, 2020	JAN. 12, 2021	JAN. 12, 2021	JAN. 13, 2021	JAN. 19, 2021							NEP FY 2021 INFRASTRUCTURE PROGRAM	4,950,000.00		4,950,000.00	4,800,831.40		4,800,831.40	1,2,4,5	DEC. 28, 2021	JAN. 12, 2021	JAN. 12, 2021	JAN. 13-19, 2021	JAN. 20-29, 2021	FEB. 17-19, 2021	FEB. 22 - MAR. 1, 2021		DELETED (NOT INCLUDED IN GAA)
21FC0062	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BRGY. LANGGA, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 21-27, 2020	DEC. 28, 2020	JAN. 12, 2021	JAN. 12, 2021	JAN. 13, 2021	JAN. 19, 2021	JAN. 26, 2021	JAN. 27, 2021	FEB. 05, 2021	FEB. 19, 2021			NEP FY 2021 INFRASTRUCTURE PROGRAM	1,980,000.00		1,980,000.00	1,920,343.72		1,920,343.72	1,2,4,5	DEC. 28, 2021	JAN. 12, 2021	JAN. 12, 2021	JAN. 13-19, 2021	JAN. 20-29, 2021	FEB. 17-19, 2021	FEB. 22 - MAR. 1, 2021		COMPLETED PROCUREMENT PROCESS
21FC0063	ROAD OPENING/CONCRETING OF BRGY. ROAD, BRGY. DAGUIT-MAOT-SUBMAKIN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 16, 2020	DEC. 23-29, 2020	JAN. 4, 2021	JAN. 18, 2021	JAN. 18, 2021	JAN. 19, 2021	JAN. 22, 2021	MAR. 18, 2021	MAR. 19, 2021	MAR. 24, 2021	MAR. 25, 2021			NEP FY 2021 INFRASTRUCTURE PROGRAM	49,499,022.40		49,499,022.40	48,014,037.97		48,014,037.97	1,2,4,5	JAN. 4, 2021	JAN. 18, 2021	JAN. 18, 2021	JAN. 19-25, 2021	JAN. 26-FEB. 5, 2021	FEB. 22-24, 2021	FEB. 26 - MAR. 3, 2021		COMPLETED PROCUREMENT PROCESS
21FC0064	CONCRETING OF ROAD, BRGY. CABATUHAN, LABO, CAMARINES NORTE, BRGY. CABATUHAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 23-29, 2020	JAN. 4, 2021	JAN. 18, 2021	JAN. 18, 2021	JAN. 19, 2021	JAN. 22, 2021	MAR. 9, 2021	MAR. 10, 2021	MAR. 17, 2021	MAR. 19, 2021			NEP FY 2021 INFRASTRUCTURE PROGRAM	4,949,983.01		4,949,983.01	4,799,062.72		4,799,062.72	1,2,4,5	JAN. 4, 2021	JAN. 18, 2021	JAN. 18, 2021	JAN. 19-25, 2021	JAN. 26-FEB. 5, 2021	FEB. 22-24, 2021	FEB. 26 - MAR. 3, 2021		COMPLETED PROCUREMENT PROCESS
21FC0065	CONSTRUCTION OF RIVER CONTROL STRUCTURE ALONG MAN-ABAKA RIVER PUROK 1, BARANGAY SALVACION, SAN LORENZO RUIZ, CAMARINES NORTE, BRGY. SALVACION, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 17, 2020	DEC. 23-29, 2020	JAN. 4, 2021	JAN. 18, 2021	JAN. 18, 2021	FEB. 2, 2021	MAR. 19, 2021	MAR. 31, 2021	MAR. 31, 2021	APR. 8, 2021	APR. 21, 2021			NEP FY 2021 INFRASTRUCTURE PROGRAM	42,139,365.79		42,139,365.79	41,607,058.61		41,607,058.61	1,2,4,5	JAN. 4, 2021	JAN. 18, 2021	JAN. 18, 2021	JAN. 19-25, 2021	JAN. 26-FEB. 5, 2021	FEB. 22-24, 2021	FEB. 26 - MAR. 3, 2021		COMPLETED PROCUREMENT PROCESS

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Procurement Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks (Explaining changes from the APP)
21FC0066	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, PINAGLAPAAN BR. (B00503LZ) ALONG BAGONG SILANG-CAPALONGA RD., BRGY. OLD CAMP, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	DEC. 23-29, 2020	JAN. 4, 2021	JAN. 18, 2021	JAN. 18, 2021	JAN. 19, 2021	JAN. 22, 2021	MAR. 12, 2021	MAR. 15, 2021	MAR. 22, 2021	MAR. 24, 2021			NEP FY 2021 INFRATRUCTURE PROGRAM	3,919,419.71		3,919,419.71	3,801,796.78		3,801,796.78	1,2,4,5	JAN. 4, 2021	JAN. 18, 2021	JAN. 18, 2021	JAN. 19-25, 2021	JAN. 26-FEB. 5, 2021	FEB. 22-24, 2021	FEB. 26-MAR. 3, 2021		COMPLETED PROCUREMENT PROCESS
21FC0067	ROAD OPENING /CONCRETING OF ROAD, PUROK 4, BRGY. BAGONG SILANG II TO BRGY. BAGONG SILANG III, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 29, 2021	JAN. 7-13, 2021	JAN. 15, 2021	JAN. 27, 2021	JAN. 27, 2021	JAN. 28, 2021	FEB. 03, 2021	MAR. 22, 2021	MAR. 23, 2021	MAR. 26, 2021	MAR. 30, 2021			NEP FY 2021 INFRATRUCTURE PROGRAM	19,799,997.82		19,799,997.82	19,205,335.64		19,205,335.64	1,2,4,5	JAN. 15, 2021	JAN. 27, 2021	JAN. 27, 2021	JAN. 28-FEB. 3, 2021	FEB. 4-15, 2021	MAR. 2-4, 2021	MAR. 5-10, 2021		COMPLETED PROCUREMENT PROCESS
21FC0068	ROAD OPENING/CONCRETING OF BRGY. ROAD NAKALAYA, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. NAKALAYA, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 29, 2021	JAN. 7-13, 2021	JAN. 15, 2021	FEB. 4, 2021	FEB. 4, 2021	FEB. 5, 2021	FEB. 15, 2021							NEP FY 2021 INFRATRUCTURE PROGRAM	49,499,995.28		49,499,995.28	48,014,287.52		48,014,287.52	1,2,4,5	JAN. 15, 2021	JAN. 27, 2021	JAN. 27, 2021	JAN. 28-FEB. 3, 2021	FEB. 4-15, 2021	MAR. 2-4, 2021	MAR. 5-10, 2021		FLR
21FC0069	REHABILITATION OF LABO REVETMENT (DOWNSTREAM SECTION), BRGY. ANAHAW, LABO, CAMARINES NORTE, BRGY. ANAHAW, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 29, 2021	JAN. 7-13, 2021	JAN. 15, 2021	JAN. 27, 2021	JAN. 27, 2021	JAN. 28, 2021	FEB. 3, 2021	FEB. 16, 2021	FEB. 17, 2021	FEB. 23, 2021	FEB. 26, 2021			NEP FY 2021 INFRATRUCTURE PROGRAM	54,039,997.35		54,039,997.35	52,415,637.55		52,415,637.55	1,2,4,5	JAN. 15, 2021	JAN. 27, 2021	JAN. 27, 2021	JAN. 28-FEB. 3, 2021	FEB. 4-15, 2021	MAR. 2-4, 2021	MAR. 5-10, 2021		COMPLETED PROCUREMENT PROCESS
21FC0070	CONSTRUCTION OF MOCONG RIVER CONTROL STRUCTURE, BARANGAY MOCONG, PHASE I, BASUD, CAMARINES NORTE, BRGY. MOCONG, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 29, 2021	JAN. 7-13, 2021	JAN. 15, 2021	JAN. 27, 2021	JAN. 27, 2021	JAN. 28, 2021	FEB. 3, 2021	FEB. 16, 2021	FEB. 17, 2021	FEB. 23, 2021	FEB. 26, 2021			NEP FY 2021 INFRATRUCTURE PROGRAM	42,139,938.84		42,139,938.84	40,875,736.90		40,875,736.90	1,2,4,5	JAN. 15, 2021	JAN. 27, 2021	JAN. 27, 2021	JAN. 28-FEB. 3, 2021	FEB. 4-15, 2021	MAR. 2-4, 2021	MAR. 5-10, 2021		COMPLETED PROCUREMENT PROCESS
21FC0071	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. FABRICA ROAD CONNECTING DAANG MAHARLIKA HIGHWAY IN SUPPORT OF PINEAPPLE AND COCO COIR INDUSTRIES, SAN VICENTE, CAMARINES NORTE, BRGY. FABRICA, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	DEC. 29, 2021	JAN. 7-13, 2021	JAN. 15, 2021	JAN. 27, 2021	JAN. 27, 2021	JAN. 28, 2021	FEB. 3, 2021	FEB. 18, 2021	FEB. 19, 2021	MAR. 24, 2021	MAR. 25, 2021			NEP FY 2021 INFRATRUCTURE PROGRAM	11,198,144.46		11,198,144.46	10,862,165.12		10,862,165.12	1,2,4,5	JAN. 15, 2021	JAN. 27, 2021	JAN. 27, 2021	JAN. 28-FEB. 3, 2021	FEB. 4-15, 2021	MAR. 2-4, 2021	MAR. 5-10, 2021		COMPLETED PROCUREMENT PROCESS
21FC0072	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, DAGUIT BR. 1 (B02713LZ) ALONG DAANG MAHARLIKA (LZ), BRGY. DAGUIT, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 12-18, 2021	JAN. 20, 2021	FEB. 2, 2021	FEB. 2, 2021	FEB. 3, 2021	FEB. 9, 2021	FEB. 18, 2021	FEB. 19, 2021	MAR. 24, 2021	MAR. 25, 2021			NEP FY 2021 INFRATRUCTURE PROGRAM	2,939,764.69		2,939,764.69	2,851,782.21		2,851,782.21	1,2,4,5	JAN. 20, 2021	FEB. 2, 2021	FEB. 2, 2021	FEB. 3 - 9, 2021	FEB. 10-19, 2021	MAR. 3 - 5, 2021	MAR. 8-15, 2021		COMPLETED PROCUREMENT PROCESS
21FC0073	CONSTRUCTION OF CREEK PROTECTION WORKS, P-7 RESETTLEMENT CREEK, BARANGAY MATACONG, SAN LORENZO RUIZ, CAMARINES NORTE, BRGY. MATACONG, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 12-18, 2021	JAN. 20, 2021	FEB. 2, 2021	FEB. 2, 2021	FEB. 3, 2021	FEB. 9, 2021							NEP FY 2021 INFRATRUCTURE PROGRAM	4,868,720.72		4,868,720.72	4,800,508.91		4,800,508.91	1,2,4,5	JAN. 20, 2021	FEB. 2, 2021	FEB. 2, 2021	FEB. 3 - 9, 2021	FEB. 10-19, 2021	MAR. 3 - 5, 2021	MAR. 8-15, 2021		FLR
21FC0074	CONSTRUCTION OF CREEK PROTECTION WORKS, SAN VICENTE, CAMARINES NORTE, BRGY. KANLURAN, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 12-18, 2021	JAN. 20, 2021	FEB. 2, 2021	FEB. 2, 2021	FEB. 3, 2021	FEB. 9, 2021							NEP FY 2021 INFRATRUCTURE PROGRAM	4,949,611.90		4,949,611.90	4,800,222.21		4,800,222.21	1,2,4,5	JAN. 20, 2021	FEB. 2, 2021	FEB. 2, 2021	FEB. 3 - 9, 2021	FEB. 10-19, 2021	MAR. 3 - 5, 2021	MAR. 8-15, 2021		FLR
21FC0075	CONSTRUCTION OF BARANGAY ROAD - BARANGAY LAG-ON, DAET, CAMARINES NORTE, BRGY. LAG-ON, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 12-18, 2021	JAN. 20, 2021	FEB. 2, 2021	FEB. 2, 2021	FEB. 3, 2021	FEB. 9, 2021	MAR. 10, 2021	MAR. 11, 2021	MAR. 19, 2021	MAR. 23, 2021			NEP FY 2021 INFRATRUCTURE PROGRAM	4,949,995.74		4,949,995.74	4,800,976.92		4,800,976.92	1,2,4,5	JAN. 20, 2021	FEB. 2, 2021	FEB. 2, 2021	FEB. 3 - 9, 2021	FEB. 10-19, 2021	MAR. 3 - 5, 2021	MAR. 8-15, 2021		COMPLETED PROCUREMENT PROCESS
21FC0076	CONSTRUCTION OF MANDULUNGAN RIVER CONTROL STRUCTURE BARANGAY SITIO MANDULUNGAN - BARANGAY GUBAT, DAET, CAMARINES NORTE, BRGY. SITIO MANDULUNGAN - BRGY. GUBAT, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 5, 2021	JAN. 12-18, 2021	JAN. 20, 2021	FEB. 2, 2021	FEB. 2, 2021	FEB. 3, 2021	FEB. 9, 2021	MAR. 22, 2021	MAR. 23, 2021	MAR. 26, 2021	MAR. 30, 2021			NEP FY 2021 INFRATRUCTURE PROGRAM	41,883,073.56		41,883,073.56	41,495,906.35		41,495,906.35	1,2,4,5	JAN. 20, 2021	FEB. 2, 2021	FEB. 2, 2021	FEB. 3 - 9, 2021	FEB. 10-19, 2021	MAR. 3 - 5, 2021	MAR. 8-15, 2021		COMPLETED PROCUREMENT PROCESS
21FC0077	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, MATAQUE BR. (B00506LZ) ALONG BAGONG SILANG - CAPALONGA RD., BRGY. MATAQUE, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 15-21, 2021	JAN. 22, 2021	FEB. 3, 2021	FEB. 3, 2021	FEB. 4, 2021	FEB. 9, 2021	MAR. 10, 2021	MAR. 11, 2021	MAR. 19, 2021	MAR. 23, 2021			NEP FY 2021 INFRATRUCTURE PROGRAM	3,919,744.75		3,919,744.75	3,804,713.09		3,804,713.09	1,2,4,5	JAN. 20, 2021	FEB. 2, 2021	FEB. 2, 2021	FEB. 3 - 9, 2021	FEB. 10-19, 2021	MAR. 3 - 5, 2021	MAR. 8-15, 2021		COMPLETED PROCUREMENT PROCESS

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Procurement Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks (Explaining changes from the APP)
21FC0078	CONSTRUCTION OF SEAWALL WITH ROAD (CONG. ELMER E. PANOTES BOULEVARD LEADING TO CORY AQUINO BOULEVARD) BARANGAY SAN ROQUE, MERCEDES, CAMARINES NORTE, BRGY. SAN ROQUE, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 10, 2021	FEB. 17-23, 2021	FEB. 24, 2021	MAR. 8, 2021	MAR. 8, 2021	MAR. 9, 2021	MAR. 15, 2021	MAR. 24, 2021	MAR. 25, 2021	MAR. 30, 2021	MAR. 31, 2021			GAA FY 2021	42,139,584.54		42,139,584.54	40,874,192.94		40,874,192.94	1,2,4,5	FEB. 24, 2021	MAR. 8, 2021	MAR. 8, 2021	MAR. 9-15, 2021	MAR. 16-26, 2021	MAR. 29-31, 2021	APR. 1-7, 2021		COMPLETED PROCUREMENT PROCESS
21FC0079	CONSTRUCTION (COMPLETION) OF PHILIPPINE RED CROSS BUILDING, BRGY. 5, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 15-21, 2021	JAN. 22, 2021	FEB. 3, 2021	FEB. 3, 2021	FEB. 04, 2021	FEB. 09, 2021	MAR. 18, 2021	MAR. 19, 2021	MAR. 24, 2021	MAR. 25, 2021			GAA FY 2021 LIP	2,970,000.00		2,970,000.00	2,880,793.77		2,880,793.77	1,2,4,5	JAN. 22, 2021	FEB. 3, 2021	FEB. 3, 2021	FEB. 4-10, 2021	FEB. 11-22, 2021	MAR. 3-5, 2021	MAR. 8-15, 2021		COMPLETED PROCUREMENT PROCESS
21FC0080	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (SANGGUNIAN BAYAN BUILDING), BRGY. POBLACION 2, VINZONS, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 15-21, 2021	JAN. 22, 2021	FEB. 3, 2021	FEB. 3, 2021	FEB. 4, 2021	FEB. 9, 2021	MAR. 9, 2021	MAR. 10, 2021	MAR. 17, 2021	MAR. 19, 2021			GAA FY 2021 LIP	1,980,000.00		1,980,000.00	1,920,177.32		1,920,177.32	1,2,4,5	JAN. 22, 2021	FEB. 3, 2021	FEB. 3, 2021	FEB. 4-10, 2021	FEB. 11-22, 2021	MAR. 3-5, 2021	MAR. 8-15, 2021		COMPLETED PROCUREMENT PROCESS
21FC0081	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. SALVACION, SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 15-21, 2021	JAN. 22, 2021	FEB. 3, 2021	FEB. 3, 2021	FEB. 4, 2021	FEB. 9, 2021	MAR. 10, 2021	MAR. 11, 2021	MAR. 19, 2021	MAR. 23, 2021			GAA FY 2021 LIP	2,475,000.00		2,475,000.00	2,400,369.04		2,400,369.04	1,2,4,5	JAN. 22, 2021	FEB. 3, 2021	FEB. 3, 2021	FEB. 4-10, 2021	FEB. 11-22, 2021	MAR. 3-5, 2021	MAR. 8-15, 2021		COMPLETED PROCUREMENT PROCESS
21FC0082	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BRGY. MANTUGAWE, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 19-25, 2021	JAN. 26, 2021	FEB. 8, 2021	FEB. 8, 2021	FEB. 9, 2021	FEB. 17, 2021	MAR. 8, 2021	MAR. 9, 2021	MAR. 17, 2021	MAR. 19, 2021			GAA FY 2021 LIP	1,485,000.00		1,485,000.00	1,440,240.59		1,440,240.59	1,2,4,5	JAN. 26, 2021	FEB. 8, 2021	FEB. 8, 2021	FEB. 9-15, 2021	FEB. 16-26, 2021	MAR. 10-12, 2021	MAR. 15-22, 2021		COMPLETED PROCUREMENT PROCESS
21FC0083	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN FELIPE ELEMENTARY SCHOOL, BRGY. SAN FELIPE, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 19-25, 2021	JAN. 26, 2021	FEB. 8, 2021	FEB. 8, 2021	FEB. 9, 2021	FEB. 17, 2021	MAR. 10, 2021	MAR. 11, 2021	MAR. 19, 2021	MAR. 23, 2021			GAA FY 2021 LIP	2,475,000.00		2,475,000.00	2,404,972.22		2,404,972.22	1,2,4,5	JAN. 26, 2021	FEB. 8, 2021	FEB. 8, 2021	FEB. 9-15, 2021	FEB. 16-26, 2021	MAR. 10-12, 2021	MAR. 15-22, 2021		COMPLETED PROCUREMENT PROCESS
21FC0084	CONSTRUCTION OF BARANGAY ROAD, BARANGAY STA. ELENA, MUNICIPALITY OF TALISAY, BRGY. STA. ELENA, TALISAY, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 12, 2021	JAN. 19-25, 2021	JAN. 26, 2021	FEB. 8, 2021	FEB. 8, 2021	FEB. 8, 2021	MAR. 17, 2021	MAR. 22, 2021	MAR. 23, 2021	MAR. 26, 2021	MAR. 30, 2021			GAA FY 2021	14,849,988.94		14,849,988.94	14,404,184.20		14,404,184.20	1,2,4,5	JAN. 26, 2021	FEB. 8, 2021	FEB. 8, 2021	FEB. 9-15, 2021	FEB. 16-26, 2021	MAR. 10-12, 2021	MAR. 15-22, 2021		COMPLETED PROCUREMENT PROCESS
21FC0085	CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG DAET RIVER (BRGY. 1 SECTION), DAET, CAMARINES NORTE, BRGY. 1, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 11, 2021	JAN. 19-25, 2021	JAN. 26, 2021	FEB. 8, 2021	FEB. 8, 2021	FEB. 22, 2021	FEB. 24, 2021							GAA FY 2021	16,659,527.87		16,659,527.87	16,246,652.86		16,246,652.86	1,2,4,5	JAN. 26, 2021	FEB. 8, 2021	FEB. 8, 2021	FEB. 9-15, 2021	FEB. 16-26, 2021	MAR. 10-12, 2021	MAR. 15-22, 2021		FOR MODIFICATION
21FC0086	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GUITOL, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 22-28, 2021	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 15, 2021	FEB. 18, 2021	MAR. 9, 2021	MAR. 10, 2021	MAR. 17, 2021	MAR. 19, 2021			GAA FY 2021 LIP	4,455,000.00		4,455,000.00	4,385,209.65		4,385,209.65	1,2,4,5	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 12-18, 2021	FEB. 19-MAR. 2, 2021	MAR. 17-19,2021	MAR. 22-29, 2021		COMPLETED PROCUREMENT PROCESS
21FC0087	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SUBMAKIN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 22-28, 2021	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 15, 2021	FEB. 18, 2021	MAR. 10, 2021	MAR. 11, 2021	MAR. 19, 2021	MAR. 23, 2021			GAA FY 2021 LIP	2,475,000.00		2,475,000.00	2,400,377.83		2,400,377.83	1,2,4,5	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 12-18, 2021	FEB. 19-MAR. 2, 2021	MAR. 17-19,2021	MAR. 22-29, 2021		COMPLETED PROCUREMENT PROCESS
21FC0088	CONSTRUCTION OF SEAWALL WITH ROAD (CONG. ELMER E. PANOTES BOULEVARD LEADING TO CORY AQUINO BOULEVARD) BARANGAY TABA-TABA TO BARANGAY MANGCAGONG, BASUD, CAMARINES NORTE, BRGY. TABA-TABA, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 15, 2021	JAN. 22-28, 2021	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 15, 2021	FEB. 18, 2021	JUN. 10, 2021	JUN. 11, 2021	JUN. 18, 2021	JUN. 22, 2021			GAA FY 2021	42,139,711.55		42,139,711.55	40,874,987.38		40,874,987.38	1,2,4,5	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 12-18, 2021	FEB. 19-MAR. 2, 2021	MAR. 17-19,2021	MAR. 22-29, 2021		COMPLETED PROCUREMENT PROCESS
21FC0089	CONSTRUCTION OF BASIAD SEAWALL, BRGY. BASIAD, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 15, 2021	JAN. 22-28, 2021	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 15, 2021	FEB. 18, 2021							GAA FY 2021	14,849,376.55		14,849,376.55	14,608,107.99		14,608,107.99	1,2,4,5	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 12-18, 2021	FEB. 19-MAR. 2, 2021	MAR. 17-19,2021	MAR. 22-29, 2021		FLR

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Procurement Conference	Ads/ Post of IABE	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks (Explaining changes from the APP)
21FC0090	ROAD OPENING/CONCRETING OF ROAD, PUROK 1 & PUROK 2, BARANGAY SAN ANTONIO TO BARANGAY IBERICA, LABO, CAMARINES NORTE, BARANGAY SAN ANTONIO, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 15, 2021	JAN. 22-28, 2021	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 15, 2021	FEB. 18, 2021	MAR. 18, 2021	MAR. 19, 2021	MAR. 24, 2021	MAR. 25, 2021			GAA FY 2021 INFRASTRUCTURE PROGRAM	9,899,924.93		9,899,924.93	9,602,746.56		9,602,746.56	1,2,4,5	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 12-18, 2021	FEB. 19-MAR. 2, 2021	MAR. 17-19,2021	MAR. 22-29, 2021		COMPLETED PROCUREMENT PROCESS
21FC0091	CONSTRUCTION/IMPROVEMENT OF FLOOD CONTROL STRUCTURE, BARANGAY DALAS, LABO, CAMARINES NORTE, BRGY. DALAS, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 15, 2021	JAN. 22-28, 2021	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 15, 2021	FEB. 18, 2021							GAA FY 2021	54,039,357.56		54,039,357.56	52,415,707.15		52,415,707.15	1,2,4,5	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 12-18, 2021	FEB. 19-MAR. 2, 2021	MAR. 17-19,2021	MAR. 22-29, 2021		FLR
21FC0092	CONSTRUCTION/IMPROVEMENT OF FLOOD CONTROL RIVER (PHASE 2) IN BARANGAY DALAS, LABO, CAMARINES NORTE, BRGY. DALAS, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 15, 2021	JAN. 22-28, 2021	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 15, 2021	FEB. 18, 2021							GAA FY 2021	9,899,964.78		9,899,964.78	9,600,246.35		9,600,246.35	1,2,4,5	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 12-18, 2021	FEB. 19-MAR. 2, 2021	MAR. 17-19,2021	MAR. 22-29, 2021		FLR AND FOR MODIFICATION
21FC0093	CONSTRUCTION OF SEAWALL WITH ROAD (CONG. ELMER E. PANOTES BOULEVARD TO CORY AQUINO BOULEVARD) TAMBO SECTION, BARANGAY TABA-TABA, BASUD, CAMARINES NORTE, BRGY. TABA-TABA, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 15, 2021	JAN. 22-28, 2021	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 15, 2021	FEB. 18, 2021	JUN. 10, 2021	JUN. 11, 2021	JUN. 18, 2021	JUN. 22, 2021			GAA FY 2021	42,139,943.07		42,139,943.07	40,874,639.19		40,874,639.19	1,2,4,5	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 12-18, 2021	FEB. 19-MAR. 2, 2021	MAR. 17-19,2021	MAR. 22-29, 2021		COMPLETED PROCUREMENT PROCESS
21FC0094	CONSTRUCTION OF SEAWALL WITH ROAD (CONG. ELMER E. PANOTES BOULEVARD LEADING TO CORY AQUINO BOULEVARD) PHASE 1, BARANGAY CAYUCYUCAN, MERCEDES, CAMARINES NORTE, BRGY. CAYUCYUCAN, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 15, 2021	JAN. 22-28, 2021	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 15, 2021	FEB. 18, 2021	JUN. 10, 2021	JUN. 11, 2021	JUN. 18, 2021	JUN. 22, 2021			GAA FY 2021	42,139,980.13		42,139,980.13	40,875,169.55		40,875,169.55	1,2,4,5	JAN. 29, 2021	FEB. 11, 2021	FEB. 11, 2021	FEB. 12-18, 2021	FEB. 19-MAR. 2, 2021	MAR. 17-19,2021	MAR. 22-29, 2021		COMPLETED PROCUREMENT PROCESS
21FC0095	CONSTRUCTION OF SEAWALL WITH ROAD (CONG. ELMER E. PANOTES BOULEVARD LEADING TO CORY AQUINO BOULEVARD) BARANGAY POBLACION, MERCEDES, CAMARINES NORTE, BRGY. POBLACION, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 10, 2021	FEB. 17-23, 2021	FEB. 24, 2021	MAR. 8, 2021	MAR. 8, 2021	MAR. 9, 2021	MAR. 15, 2021	MAR. 25, 2021	MAR. 26, 2021	MAR. 31, 2021	APR. 5, 2021			GAA FY 2021	42,139,205.35		42,139,205.35	40,873,672.72		40,873,672.72	1,2,4,5	FEB. 24, 2021	MAR. 8, 2021	MAR. 8, 2021	MAR. 9-15, 2021	MAR. 16-26, 2021	MAR. 29-31, 2021	APR. 1-7, 2021		COMPLETED PROCUREMENT PROCESS
21FC0096	CONSTRUCTION OF ROAD OPENING - BRGY. CALINTAAN, TALISAY, CAMARINES NORTE, BRGY. CALINTAAN, TALISAY, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 20, 2021	JAN. 27-FEB. 2, 2021	FEB. 3, 2021	FEB. 15, 2021	FEB. 15, 2021	FEB. 16, 2021	FEB. 22, 2021	MAR. 9, 2021	MAR. 10, 2021	MAR. 17, 2021	MAR. 19, 2021			NEP FY 2021 INFRASTRUCTURE PROGRAM	24,749,991.79		24,749,991.79	24,007,208.85		24,007,208.85	1,2,4,5	FEB. 3, 2021	FEB. 15, 2021	FEB. 15, 2021	FEB. 16-22, 2021	FEB. 23-MAR. 5, 2021	MAR. 19-22, 2021	MAR. 23-30, 2021		COMPLETED PROCUREMENT PROCESS
21FC0097	ROAD OPENING/CONCRETING OF ROAD, EXCIBAN, LABO - SAN PEDRO, JOSE PANGANIBAN, CAMARINES NORTE, LABO AND JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 20, 2021	JAN. 27-FEB. 2, 2021	FEB. 3, 2021	FEB. 15, 2021	FEB. 15, 2021	FEB. 16, 2021	FEB. 23, 2021							GAA FY 2021 INFRASTRUCTURE PROGRAM	98,999,951.31		98,999,951.31	96,029,190.99		96,029,190.99	1,2,4,5	FEB. 3, 2021	FEB. 15, 2021	FEB. 15, 2021	FEB. 16-22, 2021	FEB. 23-MAR. 5, 2021	MAR. 19-22, 2021	MAR. 23-30, 2021		FLR
21FC0098	IMPROVEMENT OF RIVER BANK IN DALAS, LABO, CAMARINES NORTE, BRGY. DALAS, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 20, 2021	JAN. 27-FEB. 2, 2021	FEB. 3, 2021	FEB. 15, 2021	FEB. 15, 2021	FEB. 16, 2021	FEB. 23, 2021							GAA FY 2021	98,999,636.92		98,999,636.92	96,023,349.59		96,023,349.59	1,2,4,5	FEB. 3, 2021	FEB. 15, 2021	FEB. 15, 2021	FEB. 16-22, 2021	FEB. 23-MAR. 5, 2021	MAR. 19-22, 2021	MAR. 23-30, 2021		FOR MODIFICATION
21FC0099	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS DAET - BASUD MERCEDES COASTAL ROAD LEADING TO LANOT SODA SPRING, COLASI FALLS, MANGCAMAGONG BEACH AND MERCEDES GROUP OF ISLANDS, MERCEDES, CAMARINES NORTE, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 22, 2021	JAN. 29-FEB. 4, 2021	FEB. 8, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23, 2021	MAR. 2, 2021	MAR. 24, 2021	MAR. 25, 2021	MAR. 30, 2021	MAR. 31, 2021			NEP FY 2021 INFRASTRUCTURE PROGRAM	9,799,885.75		9,799,885.75	9,504,906.28		9,504,906.28	1,2,4,5	FEB. 8, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23-MAR. 1, 2021	MAR. 2-12, 2021	MAR. 24-26, 2021	MAR. 29-APR. 5, 2021		COMPLETED PROCUREMENT PROCESS
21FC0100	CONSTRUCTION OF BARANGAY ROAD, BARANGAY SAN ISIDRO, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 21, 2021	JAN. 29-FEB. 4, 2021	FEB. 8, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23, 2021	MAR. 2, 2021							GAA FY 2021 INFRASTRUCTURE PROGRAM	9,899,684.06		9,899,684.06	9,601,154.84		9,601,154.84	1,2,4,5	FEB. 8, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23-MAR. 1, 2021	MAR. 2-12, 2021	MAR. 24-26, 2021	MAR. 29-APR. 5, 2021		FLR
21FC0101	ROAD OPENING/CONCRETING OF ROAD, SAN JOSE - STA. CRUZ, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 26, 2021	MAR. 5 -11, 2021	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25, 2021	MAR. 30, 2021							GAA FY 2021 INFRASTRUCTURE PROGRAM	98,999,994.89		98,999,994.89	96,029,599.78		96,029,599.78	1,2,4,5	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25-31, 2021	APR. 1-12, 2021	APR. 13-15, 2021	APR. 16-21, 2021		FLR

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Procurement Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks (Explaining changes from the APP)
21FC0102	CONSTRUCTION (COMPLETION) OF INTEGRATED BAR OF THE PHILIPPINES, BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	JAN. 29-FEB. 4, 2021	FEB. 8, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23, 2021	MAR.2, 2021	MAR. 10, 2021	MAR. 11, 2021	MAR. 19, 2021	MAR. 23, 2021			GAA FY 2021 LIP	1,980,000.00		1,980,000.00	1,920,559.01		1,920,559.01	1,2,4,5	FEB. 8, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23-MAR. 1, 2021	MAR. 2-12, 2021	MAR. 24-26, 2021	MAR. 29-APR. 5, 2021		COMPLETED PROCUREMENT PROCESS
21FC0103	CONSTRUCTION OF TRANSIENT OFFICERS QUARTERS, TOG 5, PARAÑAL AIR STATION, SOLCOM, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 22, 2021	JAN. 29-FEB. 4, 2021	FEB. 8, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23, 2021	MAR .2, 2021	MAR. 18, 2021	MAR. 19, 2021	MAR. 24, 2021	MAR. 25, 2021			GAA FY 2021 LIP	11,466,000.00		11,466,000.00	11,122,018.83		11,122,018.83	1,2,4,5	FEB. 8, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23-MAR. 1, 2021	MAR. 2-12, 2021	MAR. 24-26, 2021	MAR. 29-APR. 5, 2021		COMPLETED PROCUREMENT PROCESS
21FC0104	CONSTRUCTION OF HEADQUARTERS BUILDING (GROUP), TOG 5, PARAÑAL AIR STATION, SOLCOM, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 22, 2021	JAN. 29-FEB. 4, 2021	FEB. 8, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23, 2021	MAR. 2, 2021	MAR. 10, 2021	MAR. 11, 2021	MAR. 19, 2021	MAR. 23, 2021			GAA FY 2021 LIP	18,522,000.00		18,522,000.00	17,966,119.17		17,966,119.17	1,2,4,5	FEB. 8, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23-MAR. 1, 2021	MAR. 2-12, 2021	MAR. 24-26, 2021	MAR. 29-APR. 5, 2021		COMPLETED PROCUREMENT PROCESS
21FC0105	CONSTRUCTION OF MULTI-PURPOSE BUILDING, TALISAY, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 22, 2021	JAN. 29-FEB. 4, 2021	FEB. 8, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23, 2021	MAR.2, 2021	MAR.12, 2021	MAR. 15, 2021	MAR. 24, 2021	MAR. 25, 2021			GAA FY 2021 INFRASTRUCTURE PROGRAM	9,900,000.00		9,900,000.00	9,603,000.00		9,603,000.00	1,2,4,5	FEB. 8, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23-MAR. 1, 2021	MAR. 2-12, 2021	MAR. 24-26, 2021	MAR. 29-APR. 5, 2021		COMPLETED PROCUREMENT PROCESS
21FC0106	CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT MABILO 2 - MABILO 1, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 22, 2021	JAN. 29-FEB. 4, 2021	FEB. 8, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23, 2021	MAR. 2, 2021							GAA FY 2021	96,499,331.17		96,499,331.17	93,604,137.03		93,604,137.03	1,2,4,5	FEB. 8, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23-MAR. 1, 2021	MAR. 2-12, 2021	MAR. 24-26, 2021	MAR. 29-APR. 5, 2021		FLR
21FC0107	ROAD OPENING/CONCRETING OF BRGY. ROAD, MACOGON, LABO, CAMARINES NORTE, BRGY. MACOGON, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 25, 2021	MAR. 5 - 11, 2021	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25, 2021	MAR. 30, 2021							GAA FY 2021 INFRASTRUCTURE PROGRAM	49,499,994.24		49,499,994.24	48,014,355.87		48,014,355.87	1,2,4,5	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25-31, 2021	APR. 1-12, 2021	APR. 13-15, 2021	APR. 16-21, 2021		FLR
21FC0108	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, DAET BR. 2 (B02725LZ) ALONG DAANG MAHARLIKA (LZ), BRGY. LAG-ON, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 26, 2021	FEB. 2-8, 2021	FEB. 9, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23, 2021	MAR. 2, 2021	MAR. 10, 2021	MAR. 11, 2021	MAR. 19, 2021	MAR. 23, 2021			GAA FY 2021 LIP	9,799,774.43		9,799,774.43	9,505,781.17		9,505,781.17	1,2,4,5	FEB. 12, 2021	FEB. 22, 2021	FEB. 22, 2021	FEB. 23-MAR. 1, 2021	MAR. 2-12, 2021	MAR. 24-26, 2021	MAR. 29-APR. 5, 2021		COMPLETED PROCUREMENT PROCESS
21FC0109	CONSTRUCTION OF ROAD WITH SEAWALL (CONG. EMING PANOTES BOULEVARD) BARANGAY MAMBUNGALON, MERCEDES, CAMARINES NORTE, BRGY. MAMBUNGALON, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 25, 2021	MAR. 5 - 11, 2021	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25, 2021	MAR. 30, 2021							GAA FY 2021 LIP	96,499,703.32		96,499,703.32	93,604,032.98		93,604,032.98	1,2,4,5	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25-31, 2021	APR. 1-12, 2021	APR. 13-15, 2021	APR. 16-21, 2021		FLR AND FOR MODIFICATION
21FC0110	CONCRETING OF ROAD CAMAGSAAN, CAPALONGA, CAMARINES NORTE, BRGY. CAMAGSAAN, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 29, 2021	FEB. 5-11, 2021	FEB. 15, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2, 2021	MAR. 9, 2021	MAR. 24, 2021	MAR. 25, 2021	MAR. 30, 2021	MAR. 31, 2021			GAA FY 2021 INFRASTRUCTURE PROGRAM	98,999,998.39		98,999,998.39	96,029,105.57		96,029,105.57	1,2,4,5	FEB. 15, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2-8, 2021	MAR. 9-19, 2021	MAR. 30-APR.1, 2021	APR. 5-12, 2021		COMPLETED PROCUREMENT PROCESS
21FC0111	CONSTRUCTION OF ROAD WITH SEAWALL , BARANGAY CAYUCYUCA, MERCEDES, CAMARINES NORTE, BRGY. CAYUCYUCAN, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	JAN. 29, 2021	FEB. 5-11, 2021	FEB. 15, 2021	MAR. 1, 2021	MAR. 1, 2021									GAA FY 2021 LIP	96,499,791.17		96,499,791.17	93,587,825.53		93,587,825.53	1,2,4,5	FEB. 15, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2-8, 2021	MAR. 9-19, 2021	MAR. 30-APR.1, 2021	APR. 5-12, 2021		FLR AND FOR MODIFICATION
21FC0112	CONSTRUCTION OF EVACUATION CENTER, BRGY. SAN LORENZO, STA. ELENA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 2, 2021	FEB. 9-15, 2021	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2, 2021	MAR. 9, 2021							GAA FY 2021 LIP	9,900,000.00		9,900,000.00	9,794,157.64		9,794,157.64	1,2,4,5	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2-8, 2021	MAR. 9-19, 2021	MAR. 30-APR.1, 2021	APR. 5-12, 2021		FLR
21FC0113	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PAMORANGON, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	FEB. 9-15, 2021	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2, 2021	MAR. 9, 2021							GAA FY 2021 LIP	2,970,000.00		2,970,000.00	2,879,249.95		2,879,249.95	1,2,4,5	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2-8, 2021	MAR. 9-19, 2021	MAR. 30-APR.1, 2021	APR. 5-12, 2021		FLR

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Procurement Conference	Ado/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks (Explaining changes from the APP)
21FC0114	CONSTRUCTION OF MULTI-PURPOSE BUILDING DAET ELEVATED PLAZA, BRGY. 6, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	FEB. 9-15, 2021	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2, 2021	MAR. 9, 2021							GAA FY 2021 LIP	3,960,000.00		3,960,000.00	3,920,541.73		3,920,541.73	1,2,4,5	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2-8, 2021	MAR. 9-19, 2021	MAR. 30-APR.1, 2021	APR. 5-12, 2021		FLR
21FC0115	CONSTRUCTION OF MULTI-PURPOSE BUILDING SAN VICENTE CULUTURAL SPORTS COMPLEX, BRGY. POBLACION, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	FEB. 9-15, 2021	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2, 2021	MAR. 9, 2021							GAA FY 2021 LIP	3,960,000.00		3,960,000.00	3,834,388.43		3,834,388.43	1,2,4,5	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2-8, 2021	MAR. 9-19, 2021	MAR. 30-APR.1, 2021	APR. 5-12, 2021		FLR
21FC0116	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, MABULAO BR. 2 (B02726LZ) ALONG DAANG MAHARLIKA, BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	FEB. 9-15, 2021	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2, 2021	MAR. 9, 2021	MAR. 12, 2021	MAR. 15, 2021	MAR. 24, 2021	MAR. 26, 2021			GAA FY 2021	4,899,972.65		4,899,972.65	4,752,897.18		4,752,897.18	1,2,4,5	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2-8, 2021	MAR. 9-19, 2021	MAR. 30-APR.1, 2021	APR. 5-12, 2021		COMPLETED PROCUREMENT PROCESS
21FC0117	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS DAET - SAN VICENTE - SAN LORENZO ROAD LEADING TO DACULANG DANAW, MANANAP FALLS, MOUNTAIN RANGE & MAMPUROG RIVER, CAMARINES NORTE, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 2, 2021	FEB. 9-15, 2021	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2, 2021	MAR. 9, 2021	MAR. 18, 2021	MAR. 19, 2021	MAR. 24, 2021	MAR. 25, 2021			GAA FY 2021 INFRASTRUCTURE PROGRAM	9,799,595.99		9,799,595.99	9,491,103.54		9,491,103.54	1,2,4,5	FEB. 16, 2021	MAR. 1, 2021	MAR. 1, 2021	MAR. 2-8, 2021	MAR. 9-19, 2021	MAR. 30-APR.1, 2021	APR. 5-12, 2021		COMPLETED PROCUREMENT PROCESS
21FC0118	CONSTRUCTION OF LOCAL ROAD, BARANGAY CABUSAY, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	MAR. 5-11, 2021	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25, 2021	MAR. 30, 2021							GAA FY 2021 INFRASTRUCTURE PROGRAM	2,969,223.02		2,969,223.02	2,880,153.45		2,880,153.45	1,2,4,5	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25-31, 2021	APR. 1-12, 2021	APR. 13-15, 2021	APR. 16-21, 2021		FLR
21FC0119	CONSTRUCTION OF ROAD WITH SLOPE PROTECTION (CONG. EMING PANOTES BOULEVARD) BARANGAY MANGUISOC, MERCEDES, CAMARINES NORTE, BRGY. MAGUISOC, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 10, 2021	FEB. 17-23, 2021	FEB. 24, 2021	MAR. 15, 2021	MAR. 15, 2021									GAA FY 2021	96,499,449.65		96,499,449.65	93,590,338.12		93,590,338.12	1,2,4,5	FEB. 24, 2021	MAR. 8, 2021	MAR. 8, 2021	MAR. 9-15, 2021	MAR. 16-26, 2021	MAR. 30-APR. 1, 2021	APR. 5-12, 2021		FLR AND FOR MODIFICATION
21FC0120	CONSTRUCTION OF DIVERSION ROAD, BRGY. EXCIBAN, LABO, CAMARINES NORTE, BRGY. EXCIBAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 10, 2021	FEB. 17-23, 2021	FEB. 24, 2021	MAR. 8, 2021	MAR. 8, 2021									GAA FY 2021 INFRASTRUCTURE PROGRAM	89,744,976.11		89,744,976.11	87,051,630.76		87,051,630.76	1,2,4,5	FEB. 24, 2021	MAR. 8, 2021	MAR. 8, 2021	MAR. 9-15, 2021	MAR. 16-26, 2021	MAR. 30-APR. 1, 2021	APR. 5-12, 2021		FLR AND FOR MODIFICATION
21FC0121	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, PARAPATUANGAN BR. (B02735LZ) ALONG DAANG MAHARLIKA (LZ), BRGY. CAAYUNAN, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	FEB. 17-23, 2021	FEB. 24, 2021	MAR. 8, 2021	MAR. 8, 2021	MAR. 9, 2021	MAR. 15, 2021	MAR. 25, 2021	MAR. 26, 2021	MAR. 31, 2021	APR. 5, 2021			GAA FY 2021	2,939,943.70		2,939,943.70	2,851,930.88		2,851,930.88	1,2,4,5	FEB. 24, 2021	MAR. 8, 2021	MAR. 8, 2021	MAR. 9-15, 2021	MAR. 16-26, 2021	MAR. 30-APR. 1, 2021	APR. 5-12, 2021		COMPLETED PROCUREMENT PROCESS
21FC0122	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. SALVACION, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. SALVACION, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 17, 2021	FEB. 24-MAR. 2, 2021	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16, 2021	MAR. 22, 2021							GAA FY 2021	9,899,789.76		9,899,789.76	9,693,505.67		9,693,505.67	1,2,4,5	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16-22, 2021	MAR. 23-31, 2021	APR. 5-7, 2021	APR. 8-14, 2021		FLR
21FC0123	CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - TAGAS - DAET POBLACION - MAGANG RD - K0341+587.00 - K0341+795.00 AND K0343+397.50 - K0343+780.00, TAGAS - DAET POBLACION - MAGANG RD., CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 17, 2021	FEB. 24-MAR. 2, 2021	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16, 2021	MAR. 22, 2021	APR. 23, 2021	APR. 26, 2021	APR. 28, 2021	APR. 30, 2021			GAA FY 2021 INFRASTRUCTURE PROGRAM	9,799,998.06		9,799,998.06	9,502,563.78		9,502,563.78	1,2,4,5	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16-22, 2021	MAR. 23-31, 2021	APR. 5-7, 2021	APR. 8-14, 2021		COMPLETED PROCUREMENT PROCESS
21FC0124	CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS - DAANG MAHARLIKA (LZ) - K0342+510.00 - K0343+084(R/S), K0344+015.20 - K0344+123.80 (L/S), K0343+925.00 - K0344+154.60 (R/S) AND K0344+366.60 - K0344+520.60 (R/S), DAANG MAHARLIKA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 17, 2021	FEB. 24-MAR. 2, 2021	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16, 2021	MAR. 22, 2021	APR. 13, 2021	APR. 13, 2021	APR. 22, 2021	APR. 26, 2021			GAA FY 2021 INFRASTRUCTURE PROGRAM	19,259,930.95		19,259,930.95	19,154,338.95		19,154,338.95	1,2,4,5	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16-22, 2021	MAR. 23-31, 2021	APR. 5-7, 2021	APR. 8-14, 2021		COMPLETED PROCUREMENT PROCESS
21FC0125	CONSTRUCTION OF MERCEDES FLOOD MITIGATION STRUCTURE, MERCEDES, CAMARINES NORTE, BRGY. II, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 17, 2021	FEB. 24-MAR. 2, 2021	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021									GAA FY 2021	9,899,932.60		9,899,932.60	9,602,869.75		9,602,869.75	1,2,4,5	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16-22, 2021	MAR. 23-31, 2021	APR. 5-7, 2021	APR. 8-14, 2021		FLR

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Procurement Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks (Explaining changes from the APP)
21FC0126	CONSTRUCTION OF SEAWALL OF WITH ROADS (CONG. ELMER PANOTES BLVD), LEADING TO CORY AQUINO BLVD., LANOT SECTION, MERCEDES, CAMARINES NORTE, MERCEDES, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 17, 2021	FEB. 24 - MAR. 2, 2021	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021									GAA FY 2021	24,499,093.57		24,499,093.57	23,959,738.90		23,959,738.90	1,2,4,5	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16-22, 2021	MAR. 23-31, 2021	APR. 5-7, 2021	APR. 8-14, 2021		FLR AND FOR MODIFICATION
21FC0127	CONSTRUCTION OF DRAINAGE SYSTEM, REMEDIOS ST., BRGY. II, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	FEB. 24 - MAR. 2, 2021	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16, 2021	MAR. 22, 2021							GAA FY 2021 INFRASTRUCTURE PROGRAM	2,474,532.05		2,474,532.05	2,400,452.30		2,400,452.30	1,2,4,5	MAR. 3, 2021	MAR. 15, 2021	MAR. 15, 2021	MAR. 16-22, 2021	MAR. 23-31, 2021	APR. 5-7, 2021	APR. 8-14, 2021		FLR
21FC0128	REHABILITATION/IMPROVEMENT OF FLOOD CONTROL STRUCTURES ALONG LANITON BRIDGE IN BARANGAY LANITON, BASUD, CAMARINES NORTE, BRGY. LANITON, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 19, 2021	MAR. 26 - APR. 1, 2021	APR. 5, 2021	APR. 19, 2021	APR. 19, 2021	APR. 20, 2021	APR. 26, 2021	JUN. 10, 2021	JUN. 11, 2021	JUN. 18, 2021	JUN. 22, 2021			GAA FY 2021	42,139,210.31		42,139,210.31	40,874,663.32		40,874,663.32	1,2,4,5	APR. 5, 2021	APR. 19, 2021	APR. 19, 2021	APR. 20-26, 2021	APR. 27- MAY 7, 2021	MAY 10-12, 2021	MAY 13-18, 2021		COMPLETED PROCUREMENT PROCESS
21FC0129	CONSTRUCTION OF BY-PASS ROAD WITH SEAWALL AT BRGY. PARANG - SOUTH POBLACION, JOSE PANGANIBAN, CAMARINES NORTE, BRGY. PARANG - SOUTH POBLACION, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 23, 2021	MAR. 2- 8, 2021	MAR. 9, 2021	MAR. 22, 2021	MAR. 22, 2021	MAR. 23, 2021	MAR. 30, 2021							GAA FY 2021	96,499,974.54		96,499,974.54	93,595,129.94		93,595,129.94	1,2,4,5	MAR. 9, 2021	MAR. 22, 2021	MAR. 22, 2021	MAR. 23-29, 2021	MAR. 30- APR. 8, 2021	APR. 12-14, 2021	APR. 15-21, 2021		FLR AND FOR MODIFICATION
21FC0130	CONSTRUCTION OF MABULAO RIVER CONTROL STRUCTURE BARANGAY CALASGASAN - MAGANG SECTION, DAET, CAMARINES NORTE, BRGY. CALASGASAN - MAGANG SECTION, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 19, 2021	MAR. 26 - APR. 1, 2021	APR. 5, 2021	APR. 19, 2021	APR. 19, 2021	APR. 20, 2021	APR. 26, 2021	JUN. 10, 2021	JUN. 11, 2021	JUN. 18, 2021	JUN. 23, 2021			GAA FY 2021	42,139,293.86		42,139,293.86	40,875,230.25		40,875,230.25	1,2,4,5	APR. 5, 2021	APR. 19, 2021	APR. 19, 2021	APR. 20-26, 2021	APR. 27- MAY 7, 2021	MAY 10-12, 2021	MAY 13-18, 2021		COMPLETED PROCUREMENT PROCESS
21FC0131	CONSTRUCTION OF MABULAO RIVER CONTROL STRUCTURE BARANGAY SAN ISIDRO - COBANGBANG SECTION, DAET, CAMARINES NORTE, BRGY. SAN ISIDRO - COBANGBANG SECTION, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 26, 2021	MAR. 26 - APR. 1, 2021	APR. 5, 2021	APR. 19, 2021	APR. 19, 2021	APR. 20, 2021	APR. 26, 2021	APR. 26, 2021	APR. 27, 2021	APR. 29, 2021	APR. 30, 2021			GAA FY 2021	42,139,858.87		42,139,858.87	40,875,462.66		40,875,462.66	1,2,4,5	APR. 5, 2021	APR. 19, 2021	APR. 19, 2021	APR. 20-26, 2021	APR. 27- MAY 7, 2021	MAY 10-12, 2021	MAY 13-18, 2021		COMPLETED PROCUREMENT PROCESS
21FC0132	CONCRETING OF ROAD, LANITON BASUD - LANITON, SAN LORENZO RUIZ, CAMARINES NORTE, BASUD - SAN LORENZO RUIZ, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 26, 2021	MAR. 5- 11, 2021	MAR. 12, 2021	MAR. 26, 2021	MAR. 26, 2021	MAR. 29, 2021	APR. 8, 2021	APR. 20, 2021	APR. 21, 2021	APR. 26, 2021	APR. 27, 2021			GAA FY 2021 INFRASTRUCTURE PROGRAM	98,999,925.02		98,999,925.02	96,027,165.96		96,027,165.96	1,2,4,5	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25-31, 2021	APR. 1-12, 2021	APR. 13-15, 2021	APR. 16-21, 2021		COMPLETED PROCUREMENT PROCESS
21FC0133	ROAD OPENING/CONCRETING OF ROAD , BAAY, LABO, CAMARINES NORTE, BRGY. BAAY, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 26, 2021	MAR. 5- 11, 2021	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021									GAA FY 2021 INFRASTRUCTURE PROGRAM	98,999,892.37		98,999,892.37	93,604,192.10		93,604,192.10	1,2,4,5	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25-31, 2021	APR. 1-12, 2021	APR. 13-15, 2021	APR. 16-21, 2021		FLR
21FC0134	CONCRETING OF BRGY. MAN-OGOB FMR, BRGY. MAN-OGOB, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 26, 2021	MAR. 5- 11, 2021	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25, 2021	APR. 7, 2021	JUN. 18, 2021	JUN. 21, 2021					GAA FY 2021 DEPARTMENT OF AGRICULTURE	12,437,499.03		12,437,499.03	12,213,031.92		12,213,031.92	1,2,4,5	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25-31, 2021	APR. 1-12, 2021	APR. 13-15, 2021	APR. 16-21, 2021		
21FC0135	CONSTRUCTION/REHABILITATION OF DAET RIVER CONTROL STRUCTURE SAN ISIDRO, DAET, CAMARINES NORTE, SAN ISIDRO, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	FEB. 26, 2021	MAR. 5- 11, 2021	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25, 2021	MAR. 30, 2021							GAA FY 2021	14,849,553.91		14,849,553.91	14,404,011.14		14,404,011.14	1,2,4,5	MAR. 12, 2021	MAR. 24, 2021	MAR. 24, 2021	MAR. 25-31, 2021	APR. 1-12, 2021	APR. 13-15, 2021	APR. 16-21, 2021		FLR
21FC0136	CONCRETING OF BRGY. LANGGA FMR, BRGY. LANGGA, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 11, 2021	MAR. 18- 24, 2021	MAR. 25, 2021	APR. 6, 2021	APR. 6, 2021									GAA FY 2021 DEPARTMENT OF AGRICULTURE	12,437,484.90		12,437,484.90				1,2,4,5	MAR. 25, 2021	APR. 6, 2021	APR. 6, 2021	APR. 7-13, 2021	APR. 14-23, 2021	APR. 26-28, 2021	APR. 29- MAY 5, 2021		
21FC0137	REPLACEMENT OF PERMANENT WEAK BRIDGES, MAMPAOD BR. (B02721LZ) ALONG DAANG MAHARLIKA (LZ), BRGY. SAN ISIDRO, TALISAY, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 11, 2021	MAR. 18- 24, 2021	MAR. 25, 2021	APR. 6, 2021	APR. 6, 2021	APR. 12, 2021	MAY 21, 2021	MAY 24, 2021	MAY 25, 2021	JUN. 3, 2021	JUN. 15, 2021			GAA FY 2021	6,859,529.94		6,859,529.94	6,653,203.25		6,653,203.25	1,2,4,5	MAR. 25, 2021	APR. 6, 2021	APR. 6, 2021	APR. 7-13, 2021	APR. 14-23, 2021	APR. 26-28, 2021	APR. 29- MAY 5, 2021		COMPLETED PROCUREMENT PROCESS

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Procurement Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks (Explaining changes from the APP)
21FC0138	CONSTRUCTION OF TALISAY DRAINAGE SYSTEM, TALISAY, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 19, 2021	MAR. 26-APR. 1, 2021	APR. 5, 2021	APR. 19, 2021	APR. 19, 2021	APR. 20, 2021	APR. 26, 2021	APR. 26, 2021	APR. 27, 2021	APR. 29, 2021	APR. 30, 2021			GAA FY 2021 INFRASTRUCTURE PROGRAM	9,899,380.49		9,899,380.49	9,601,921.57		9,601,921.57	1,2,4,5	APR. 5, 2021	APR. 19, 2021	APR. 19, 2021	APR. 20-26, 2021	APR. 27-MAY 7, 2021	MAY 10-12, 2021	MAY 13-18, 2021		COMPLETED PROCUREMENT PROCESS
21FC0139	CONCRETING OF BRGY. EXIBAN FMR, BRGY. EXIBAN, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 19, 2021	MAR. 26-APR. 1, 2021	APR. 5, 2021	APR. 19, 2021	APR. 19, 2021	MAY 5, 2021	MAY 7, 2021	JUN. 4, 2021	JUN. 7, 2021	JUN. 16, 2021	JUN. 22, 2021			GAA FY 2021 DEPARTMENT OF AGRICULTURE	12,437,487.73		12,437,487.73	12,064,278.79		12,064,278.79	1,2,4,5	APR. 5, 2021	APR. 19, 2021	APR. 19, 2021	APR. 20-26, 2021	APR. 27-MAY 7, 2021	MAY 10-12, 2021	MAY 13-18, 2021		COMPLETED PROCUREMENT PROCESS
21FC0140	CONSTRUCTION OF ADMINISTRATION BUILDING, 501CDC, 5RCDG, ARESCOM, BRGY. BAGASBAS, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 24, 2021	MAR. 31-APRIL 6, 2021	APR. 7, 2021	APR. 19, 2021	APR. 19, 2021	APR. 20, 2021	APR. 26, 2021	APR. 26, 2021	APR. 27, 2021	APR. 29, 2021	APR. 30, 2021			GAA FY 2021 LIP	19,600,000.00		19,600,000.00	19,011,169.05		19,011,169.05	1,2,4,5	APR. 5, 2021	APR. 19, 2021	APR. 19, 2021	APR. 20-26, 2021	APR. 27-MAY 7, 2021	MAY 10-12, 2021	MAY 13-18, 2021		COMPLETED PROCUREMENT PROCESS
21FC0141	ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS DAANG MAHARLIKA (LZ) - K0359+800 -K0360+024, K0360+100 - K0360+150, K0364+638 - K0364+748, BASUD, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	MAR. 24, 2021	MAR. 31-APRIL 6, 2021	APR. 7, 2021	APR. 19, 2021	APR. 19, 2021	APR. 20, 2021	APR. 26, 2021	JUN. 18, 2021	JUN. 21, 2021					GAA FY 2021 INFRASTRUCTURE PROGRAM	19,599,710.01		19,599,710.01	19,011,231.64		19,011,231.64	1,2,4,5	APR. 5, 2021	APR. 19, 2021	APR. 19, 2021	APR. 20-26, 2021	APR. 27-MAY 7, 2021	MAY 10-12, 2021	MAY 13-18, 2021		
21FC0142	CONSTRUCTION OF WATER SYSTEM, BARANGAY MALATAP, LABO, CAMARINES NORTE, BRGY. MALATAP, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	APR. 13-19, 2021	APR. 20, 2021	MAY 3, 2021	MAY 3, 2021	MAY 4, 2021	MAY 10, 2021	MAY 19, 2021	MAY 20, 2021	MAY 26, 2021	MAY 28, 2021			GAA FY 2021 INFRASTRUCTURE PROGRAM	2,969,994.97		2,969,994.97	2,880,275.29		2,880,275.29	1,2,4,5	APR. 20, 2021	MAY 3, 2021	MAY 3, 2021	MAY 4-10, 2021	MAY 11-21, 2021	MAY 24-26, 2021	MAY 27-JUN 2, 2021		COMPLETED PROCUREMENT PROCESS
21FC0143	CONCRETING OF DRAINAGE SYSTEM, BRGY. LAG-ON, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	APR. 6, 2021	APR. 13-19, 2021	APR. 20, 2021	MAY 3, 2021	MAY 3, 2021	MAY 4, 2021	MAY 10, 2021							GAA FY 2021 INFRASTRUCTURE PROGRAM	14,849,998.78		14,849,998.78	14,403,895.31		14,403,895.31	1,2,4,5	APR. 20, 2021	MAY 3, 2021	MAY 3, 2021	MAY 4-10, 2021	MAY 11-21, 2021	MAY 24-26, 2021	MAY 27-JUN 2, 2021		FLR
21FC0144	REPAIR/REHABILITATION OF SCoured ROAD PORTION ALONG DAANG MAHARLIKA (LZ) K0281+500 & K0283+200, BRGY. TIGBINAN, LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 13-19, 2021	APR. 20, 2021	MAY 3, 2021	MAY 3, 2021	JUN. 1, 2021	JUN. 3, 2021	JUN. 4, 2021	JUN. 4, 2021	JUN. 7, 2021	JUN. 9, 2021			GAA FY 2021 MAINTENANCE 1ST QUARTER	3,959,999.71		3,959,999.71	3,842,831.59		3,842,831.59	1,2,4,5	APR. 20, 2021	MAY 3, 2021	MAY 3, 2021	MAY 4-10, 2021	MAY 11-21, 2021	MAY 24-26, 2021	MAY 27-JUN 2, 2021		COMPLETED PROCUREMENT PROCESS
21FC0145	CONSTRUCTION OF CONCRETE BRIDGE, STA. 0+000 - STA. 0+025, BRGY. IRAYA SUR, SAN VICENTE, CAMARINES NORTE, BRGY. IRAYA SUR, SAN VICENTE, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	APR. 6, 2021	APR. 13-19, 2021	APR. 20, 2021	MAY 3, 2021	MAY 3, 2021	MAY 11, 2021	MAY 14, 2021	MAY 17, 2021	MAY 18, 2021	MAY 25, 2021	MAY 27, 2021			GAA FY 2021	24,499,587.15		24,499,587.15	24,146,103.45		24,146,103.45	1,2,4,5	APR. 20, 2021	MAY 3, 2021	MAY 3, 2021	MAY 4-10, 2021	MAY 11-21, 2021	MAY 24-26, 2021	MAY 27-JUN 2, 2021		COMPLETED PROCUREMENT PROCESS
21FC0146	REPAIR/REHABILITATION OF NATIONAL ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS QUIRINO HIGHWAY K0250+421 - K0250+461 (LL), BRGY. TABUGON, STA. ELENA, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 21-27, 2021	APR. 28, 2021	MAY 10, 2021	MAY 10, 2021	MAY 20, 2021	MAY 24, 2021	MAY 25, 2021	MAY 26, 2021	MAY 28, 2021	JUN. 1, 2021			GAA FY 2021 MAINTENANCE 2ND QUARTER	3,499,992.75		3,499,992.75	3,395,792.91		3,395,792.91	1,2,4,5	APR. 28, 2021	MAY 10, 2021	MAY 10, 2021	MAY 11-17, 2021	MAY 18-28, 2021	MAY 31-JUN. 2, 2021	JUN. 3-9, 2021		COMPLETED PROCUREMENT PROCESS
21FC0147	ROAD OPENING/CONCRETING OF ROAD, VILLA BELEN - ITOK, CAPALONGA, CAMARINES NORTE, BRGY. VILLA BELEN - ITOK, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	APR. 14, 2021	APR. 21-27, 2021	APR. 28, 2021	MAY 10, 2021	MAY 10, 2021									GAA FY 2021 INFRASTRUCTURE PROGRAM	98,999,025.23		98,999,025.23	96,028,211.56		96,028,211.56	1,2,4,5	APR. 28, 2021	MAY 10, 2021	MAY 10, 2021	MAY 11-17, 2021	MAY 18-28, 2021	MAY 31-JUN. 2, 2021	JUN. 3-9, 2021		FLR
21FC0148	CONSTRUCTION OF OTHER FACILITIES - CONSTRUCTION OF HELIPAD, TOG 5, PARAÑAL AIR STATION SOLCOM, JOSE PANGANIBAN, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	APR. 28-MAY 4, 2021	MAY 5, 2021	MAY 17, 2021	MAY 17, 2021	MAY 18, 2021	MAY 24, 2021	MAY 24, 2021	MAY 25, 2021	JUN. 3, 2021	JUN. 7, 2021			GAA FY 2021	2,866,441.54		2,866,441.54	2,779,921.74		2,779,921.74	1,2,4,5	MAY 5, 2021	MAY 17, 2021	MAY 17, 2021	MAY 18-24, 2021	MAY 25-JUN. 4, 2021	JUN. 7-9, 2021	JUN. 10-16, 2021		COMPLETED PROCUREMENT PROCESS
21FC0149	CONSTRUCTION OF HANGING BRIDGE, SITIO MALAPAT, BARANGAY BAAY, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	APR. 28-MAY 4, 2021	MAY 5, 2021	MAY 17, 2021	MAY 17, 2021	JUN. 2, 2021	JUN. 4, 2021	JUN. 8, 2021	JUN. 9, 2021					GAA FY 2021 INFRASTRUCTURE PROGRAM	4,949,427.94		4,949,427.94	4,846,409.43		4,846,409.43	1,2,4,5	MAY 5, 2021	MAY 17, 2021	MAY 17, 2021	MAY 18-24, 2021	MAY 25-JUN. 4, 2021	JUN. 7-9, 2021	JUN. 10-16, 2021		

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Procurement Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks (Explaining changes from the APP)
21FC0162	REPAIR/MAINTENANCE OF DPWH BUILDING VARIOUS BUILDING - CAMARINES NORTE DISTRICT ENGINEERING OFFICE - COGAD BUILDING/EMPLOYEES QUARTER, BRGY. GAHONON, DAET, CAMARINES NORTE, BRGY. GAHONON, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 18-24, 2021	JUN. 25, 2021	JUL. 7, 2021	JUL. 7, 2021									CY - 2021 PRIORITY LIST OF PROJECTS FOR REPAIR/MAINTENANCE OF OTHER PUBLIC BUILDINGS	993,756.04		993,756.04			-	1,2,4,5									
21FC0163	REPAIR/MAINTENANCE OF DPWH BUILDING VARIOUS BUILDING - CAMARINES NORTE DISTRICT ENGINEERING OFFICE, DAET, CAMARINES NORTE - DAGANG RESTHOUSE 1 - BRGY. TUACA, BASUD, CAMARINES NORTE, BRGY. TUACA, BASUD, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 18-24, 2021	JUN. 25, 2021	JUL. 7, 2021	JUL. 7, 2021									CY - 2021 PRIORITY LIST OF PROJECTS FOR REPAIR/MAINTENANCE OF OTHER PUBLIC BUILDINGS	1,499,813.18		1,499,813.18			-	1,2,4,5									
21FC0164	REPAIR/MAINTENANCE OF DOST BUILDING PAG-ASA, PAG-ASA BUILDING - ADMINISTRATION/POWERHOUSE AND LECTURE ROOM BUILDINGS - BRGY. BAGASBAS, DAET, CAMARINES NORTE, BRGY. BAGASBAS, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 22-28, 2021	JUN. 29, 2021	JUL. 12, 2021	JUL. 12, 2021									CY - 2021 PRIORITY LIST OF PROJECTS FOR REPAIR/MAINTENANCE OF OTHER PUBLIC BUILDINGS	1,349,492.79		1,349,492.79			-	1,2,4,5									
GOODS																																		
21GFC0001	PURCHASE OF BRUSH CUTTER, BRUSH CUTTER SPARE PARTS AND CHAINSAW SPARE PARTS, DPWH-CNDEO, MAINTENANCE SECTION	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 28 - MAY 4, 2021	N/A	N/A	MAY 17, 2021	MAY 20, 2021	MAY 20, 2021	MAY 21, 2021	MAY 24, 2021	MAY 25, 2021	MAY 26, 2021			GAA 2021 MAINTENANCE 1ST QUARTER	499,906.00		499,906.00	439,917.28		439,917.28	1,2,4,6	N/A	N/A	MAY 17, 2021	MAY 18-24, 2021	MAY 25-JUN. 4, 2021	JUN. 7-9, 2021	JUN. 10-16, 2021		COMPLETED PROCUREMENT PROCESS
21GFC0002	EQUIPMENT RENTAL FOR CLEARING OPERATION ALONG DAANG MAHARLIKA, K0247+(-281) - K0370+670, STA. ELENA - BASUD, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAR. 30 APR. 5, 2021	N/A	N/A	APR. 14, 2021	APR. 16, 2021	APR. 16, 2021	APR. 27, 2021	APR. 28, 2021	APR. 29, 2021	MAY 3, 2021			GAA 2021 MAINTENANCE 1ST QUARTER	246,441.76		246,441.76	243,976.00		243,976.00	1,2,4,6	N/A	N/A	APR. 14, 2021	APR. 15-21, 2021	APR. 22-MAY 3, 2021	MAY 4-6, 2021	MAY 7-13, 2021		COMPLETED PROCUREMENT PROCESS
21GFC0003	PURCHASE OF OFFICE SUPPLIES, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAR. 30 APR. 5, 2021	N/A	N/A	APR. 14, 2021	APR. 19, 2021	APR. 19, 2021	MAY 7, 2021	MAY 10, 2021	MAY 17, 2021	MAY 24, 2021			GAA 2021 MAINTENANCE 2ND QUARTER	731,985.00		731,985.00	726,226.00		726,226.00	1,2,4,6	N/A	N/A	APR. 14, 2021	APR. 15-21, 2021	APR. 22-MAY 3, 2021	MAY 4-6, 2021	MAY 7-13, 2021		COMPLETED PROCUREMENT PROCESS
21GFC0004	PURCHASE OF MAINTENANCE SMALL FIELD EQUIPMENT, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAR. 30 APR. 5, 2021	N/A	N/A	APR. 14, 2021	APR. 19, 2021	APR. 19, 2021	APR. 23, 2021	APR. 26, 2021	APR. 27, 2021	APR. 29, 2021			GAA 2021 MAINTENANCE 4TH QUARTER	954,875.00		954,875.00	945,300.00		945,300.00	1,2,4,6	N/A	N/A	APR. 14, 2021	APR. 15-21, 2021	APR. 22-MAY 3, 2021	MAY 4-6, 2021	MAY 7-13, 2021		COMPLETED PROCUREMENT PROCESS
21GFC0005	PURCHASE OF EARLY WARNING SIGNS TARPULINE, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAY 26, 2021	N/A	N/A	JUN. 2, 2021									GAA 2021 MAINTENANCE 2ND QUARTER	194,000.00		194,000.00	-		-	1,2,4,6	N/A	N/A	JUN. 2, 2021	JUN. 3-9, 2021	JUN. 10-18, 2021	JUN. 21-23, 2021	JUN. 24-30, 2021		FOR NEGOTIATION
21GFC0006	PURCHASE OF HARDWARE MATERIALS, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAR. 30 APR. 5, 2021	N/A	N/A	APR. 15, 2021	APR. 19, 2021	APR. 19, 2021	APR. 26, 2021	APR. 27, 2021	APR. 28, 2021	MAY 3, 2021			GAA 2021 MAINTENANCE 2ND QUARTER	784,145.00		784,145.00	720,660.00		720,660.00	1,2,4,6	N/A	N/A	APR. 15, 2021	APR. 16-22, 2021	APR. 23-MAY 3, 2021	MAY 4-6, 2021	MAY 7-13, 2021		COMPLETED PROCUREMENT PROCESS
21GFC0007	PURCHASE OF THERMOPLASTIC PAINT MATERIAL, PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 8 - 14, 2021	N/A	N/A	APR. 23, 2021	APR. 27, 2021	APR. 27, 2021	APR. 28, 2021	APR. 28, 2021	APR. 28, 2021	APR. 30, 2021			GAA 2021 MAINTENANCE 2ND QUARTER	999,462.00		999,462.00	990,278.00		990,278.00	1,2,4,6	N/A	N/A	APR. 23, 2021	APR. 24-30, 2021	MAY 3-12, 2021	MAY 13-17, 2021	MAY 18-24, 2021		COMPLETED PROCUREMENT PROCESS
21GFC0008	PURCHASE OF THERMOPLASTIC PAINT MATERIAL, PRIMARY NATIONAL ROAD	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 8 - 14, 2021	N/A	N/A	APR. 23, 2021	APR. 27, 2021	APR. 27, 2021	APR. 28, 2021	APR. 28, 2021	APR. 29, 2021	MAY 3, 2021			GAA 2021 MAINTENANCE 3RD QUARTER	999,462.00		999,462.00	984,184.00		984,184.00	1,2,4,6	N/A	N/A	APR. 23, 2021	APR. 24-30, 2021	MAY 3-12, 2021	MAY 13-17, 2021	MAY 18-24, 2021		COMPLETED PROCUREMENT PROCESS
21GFC0009	PURCHASE OF PAINT FOR REPAINTING OF BRIDGES AND GUARDRAILS, DPWH-CNDEO, MAINTENANCE SECTION	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 8 - 14, 2021	N/A	N/A	APR. 23, 2021	APR. 27, 2021	APR. 27, 2021	APR. 28, 2021	APR. 28, 2021	APR. 29, 2021	MAY 3, 2021			GAA 2021 MAINTENANCE 2ND QUARTER	463,796.00		463,796.00	454,763.00		454,763.00	1,2,4,6	N/A	N/A	APR. 23, 2021	APR. 24-30, 2021	MAY 3-12, 2021	MAY 13-17, 2021	MAY 18-24, 2021		COMPLETED PROCUREMENT PROCESS

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Procurement Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks (Explaining changes from the APP)
21GFC0010	INSTALLATION OF REGULATORY SIGN ALONG PRIMARY AND SECONDARY ROAD (WITH EXCEPTION), CAMARINES NORTE, TALISAY, DAET, MERCEDES, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAY 28-JUN. 3, 2021	N/A	N/A	-	-	-	-	-	-	-			GAA 2021 MAINTENANCE 1ST QUARTER	995,685.53		995,685.53	-		-	1,2,4,6	N/A	N/A	JUN. 14, 2021	JUN. 15, 2021	JUN. 22 JUL. 1, 2021	JUL 2-5, 2021	JUL 6-12, 2021		CANCELLED
21GFC0011	INSTALLATION OF WARNING SIGN ALONG DAANG MAHARLIKA K0247+(-281) - K0370+670 (WITH EXCEPTION), CAMARINES NORTE, STA. ELENA - BASUD, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAY 28-JUN. 3, 2021	N/A	N/A	-	-	-	-	-	-	-			GAA 2021 MAINTENANCE 1ST QUARTER	999,333.93		999,333.93	-		-	1,2,4,6	N/A	N/A	JUN. 14, 2021	JUN. 15, 2021	JUN. 22 JUL. 1, 2021	JUL 2-5, 2021	JUL 6-12, 2021		CANCELLED
21GFC0012	PURCHASE OF MATERIALS FOR REGRAVELLING OF SHOULDERS ALONG DAANG MAHARLIKA K0267+000 - K0312+000, STA. ELENA - LABO, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 12-18, 2021	N/A	N/A	APR. 26, 2021	APR. 27, 2021	APR. 27, 2021	APR. 28, 2021	APR. 28, 2021	APR. 29, 2023	MAY 3, 2021			GAA 2021 MAINTENANCE 3RD QUARTER	999,933.00		999,933.00	989,728.00		989,728.00	1,2,4,6	N/A	N/A	APR. 26, 2021	APR. 27-MAY 3, 2021	MAY 4-13, 2021	MAY 14-17, 2021	MAY 18-24, 2021		COMPLETED PROCUREMENT PROCESS
21GFC0013	PURCHASE OF MATERIALS FOR REGRAVELLING OF ROADWAY, STA. ELENA - CAPALONGA BYPASS COASTAL ROAD (SECTION 2)	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 12-18, 2021	N/A	N/A	APR. 26, 2021	APR. 28, 2021	APR. 28, 2021	JUN. 17, 2021	JUN. 18, 2021	JUN. 21, 2021	JUN. 23, 2021			EAO 2021	998,760.00		998,760.00	988,428.00		988,428.00	1,2,4,6	N/A	N/A	APR. 26, 2021	APR. 27-MAY 3, 2021	MAY 4-13, 2021	MAY 14-17, 2021	MAY 18-24, 2021		COMPLETED PROCUREMENT PROCESS
21GFC0014	PURCHASE OF MATERIALS FOR REGRAVELLING OF ROADWAY ALONG STA. ELENA - CAPALONGA BY-PASS ROAD (SECTION 3) K0289+050 - K0289+900 AND K0290+150 - K0290+700, CAMARINES NORTE, BRGY. ITOK, CAPALONGA, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	APR. 19-25, 2021	N/A	N/A	MAY 4, 2021	MAY 6, 2021	MAY 6, 2021	JUN. 17, 2021	JUN. 18, 2021	JUN. 21, 2021	JUN. 23, 2021			EAO 2021	996,880.50		996,880.50	986,634.00		986,634.00	1,2,4,6	N/A	N/A	MAY 4, 2021	MAY 5-11, 2021	MAY 12-21, 2021	MAY 24-26, 2021	MAY 27-JUN. 2, 2021		COMPLETED PROCUREMENT PROCESS
21GFC0015	PURCHASE OF TIRES FOR MOTOR VEHICLES, DPWH-CAMARINES NORTE DEO	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	APR. 28-MAY 4, 2021	N/A	N/A	MAY 17, 2021	MAY 21, 2021	MAY 21, 2021	JUN. 17, 2021	JUN. 18, 2021	JUN. 21, 2021	JUN. 23, 2021			EAO 2021	842,960.00		842,960.00	489,000.00		489,000.00	1,2,4,6	N/A	N/A	MAY 17, 2021	MAY 18-24, 2021	MAY 25-JUN. 4, 2021	JUN. 7-9, 2021	JUN. 10-16, 2021		COMPLETED PROCUREMENT PROCESS
21GFC0016	PURCHASE OF HOT ASPHALT (60/70), PRIMARY AND SECONDARY NATIONAL ROAD, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	APR. 28-MAY 4, 2021	N/A	N/A	MAY 17, 2021	MAY 18, 2021	MAY 18, 2021	JUN. 10, 2021	JUN. 11, 2021					GAA MAINTENANCE 2021 (4TH QUARTER)	999,999.00		999,999.00	989,989.00		989,989.00	1,2,4,6	N/A	N/A	MAY 17, 2021	MAY 18-24, 2021	MAY 25-JUN. 4, 2021	JUN. 7-9, 2021	JUN. 10-16, 2021		
21GFC0017	PURCHASE OF ROAD SAFETY DEVICES (GUARDRAILS), DAANG MAHARLIKA K0341+100 - K0341+300, DAET, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	MAY 6-12, 2021	N/A	N/A	MAY 21, 2021	MAY 26, 2021	MAY 26, 2021	JUN. 17, 2021	JUN. 18, 2021	JUN. 21, 2021	JUN. 23, 2021			EAO 2021 (2ND QUARTER)	999,000.00		999,000.00	998,500.06		998,500.06	1,2,4,6	N/A	N/A	MAY 21, 2021	MAY 24-31, 2021	JUN. 1-10, 2021	JUN. 11-14, 2021	JUN. 15-21, 2021		COMPLETED PROCUREMENT PROCESS
21GFC0018	PURCHASE OF HARDWARE MATERIALS, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAY 6-12, 2021	N/A	N/A	MAY 21, 2021	MAY 26, 2021	MAY 26, 2021	MAY 28, 2021	MAY 31, 2021					GAA MAINTENANCE 2021 (3RD QUARTER)	699,722.00		699,722.00	551,120.00		551,120.00	1,2,4,6	N/A	N/A	MAY 21, 2021	MAY 24-31, 2021	JUN. 1-10, 2021	JUN. 11-14, 2021	JUN. 15-21, 2021		
21GFC0019	INSTALLATION OF HAZARD MARKER, CHEVRON SIGN, ALONG DAANG MAHARLIKA K0313+000 - K0320+000 AND K0345+000 - K0370+670, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	MAY 6-12, 2021	N/A	N/A	MAY 21, 2021	MAY 26, 2021	MAY 26, 2021							EAO 2ND QUARTER (BY CONTRACT)	984,193.55		984,193.55	983,215.20		983,215.20	1,2,4,6	N/A	N/A	MAY 21, 2021	MAY 24-31, 2021	JUN. 1-10, 2021	JUN. 11-14, 2021	JUN. 15-21, 2021		
21GFC0020	PURCHASE OF ROAD SAFETY DEVICES (GUARDRAILS), DAANG MAHARLIKA K0329+650 - K0330+150, LABO, CAMARINES NORTE	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	MAY 6-12, 2021	MAY 14, 2021	N/A	MAY 28, 2021	JUN. 3, 2021	JUN. 3, 2021	JUN. 17, 2021	JUN. 18, 2021	JUN. 21, 2021	JUN. 23, 2021			EAO 1ST QUARTER	1,574,000.00		1,574,000.00	1,569,612.00		1,569,612.00	1,2,4,6	N/A	N/A	MAY 28, 2021	MAY 31-JUN. 7, 2021	JUN. 8-17, 2021	JUN. 18-21, 2021	JUN. 22-28, 2021		COMPLETED PROCUREMENT PROCESS
21GFC0021	PURCHASE OF FIELD UNIFORM AND PERSONAL PROTECTIVE EQUIPMENT, DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	MAY 11-17, 2021	N/A	N/A	MAY 28, 2021	JUN. 2, 2021	JUN. 2, 2021	JUN. 18, 2021	JUN. 21, 2021	JUN. 24, 2021	JUN. 26, 2021			GAA MAINTENANCE 2021 (3RD QUARTER)	618,250.00		618,250.00	605,900.00		605,900.00	1,2,4,6	N/A	N/A	MAY 28, 2021	MAY 31-JUN. 7, 2021	JUN. 8-17, 2021	JUN. 18-21, 2021	JUN. 22-28, 2021		COMPLETED PROCUREMENT PROCESS

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Procurement Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks (Explaining changes from the APP)
21GFC0022	PURCHASE OF SPARE PARTS AND TOOLS FOR MOTOR VEHICLE, DPWH-MAINTENANCE SECTION	CONSTRUCTION	NO	PUBLIC BIDDING	N/A	MAY 11-17, 2021	N/A	N/A	MAY 28, 2021	JUN. 3, 2021	JUN. 3, 2021	JUN. 17, 2021	JUN. 18, 2021					EAO 2021 2ND QUARTER	300,000.00		300,000.00	297,001.00		297,001.00	1,2,4,6	N/A	N/A	MAY 28, 2021	MAY 31-JUN. 7, 2021	JUN. 8-17, 2021	JUN. 18-21, 2021	JUN. 22-28, 2021		
21GFC0023	PURCHASE OF OFFICE SUPPLIES AND EQUIPMENTS FOR RIGHT OF WAY ACTION PLAN (RAP), OFFICE SUPPLIES AND EQUIPMENT	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	JUN. 1-7, 2021	N/A	N/A	JUN. 16, 2021	JUN. 18, 2021	JUN. 18, 2021	JUN. 21, 2021	JUN. 21, 2021	JUN. 22, 2021				01101101-REGULAR AGENCY FUND - GEN. FUND SAN-SR2021-03-006222/MARCH 3, 2021 FY 2021 RA11518 REGULAR 2021 CURRENT	201,730.00		201,730.00	197,700.00		197,700.00	1,2,4,6	N/A	N/A	JUN. 16, 2021	JUN. 17-22, 2021	JUN. 23-JUL. 1, 2021	JUL. 2-5, 2021	JUL. 6-12, 2021		
21GFC0024	PURCHASE OF SAFETY DEVICES (TRAFFIC CONES/BOLLARDS/REFLECTIVE STICKER), DPWH-CNDEO, DAET, CAMARINES NORTE	MAINTENANCE	NO	PUBLIC BIDDING	N/A	JUN. 7-13, 2021	N/A	N/A	JUN. 22, 2021	JUN. 25, 2021	JUN. 25, 2021	JUN. 28, 2021	JUN. 28, 2021					GAA MAINTENANCE 2021 (4TH QUARTER)	451,250.00		451,250.00	420,196.00		420,196.00	1,2,4,6	N/A	N/A	JUN. 22, 2021	JUN. 23-29, 2021	JUN. 30-JUL. 9, 2021	JUL. 12-14, 2021	JUL. 15-21, 2021		
21GFC0025	PURCHASE OF FIELD UNIFORMS/EQUIPMENT/SUPPLIES/PPES, FOR THE CONDUCT OF AUTOMATED TRAFFIC DATA COLLECTION AND AXLE LOAD SURVEY	PLANNING AND DESIGN	NO	PUBLIC BIDDING	N/A	JUN. 7-13, 2021	N/A	N/A	JUN. 22, 2021	JUN. 25, 2021	JUN. 25, 2021	JUN. 28, 2021	JUN. 28, 2021					SR2021-02-005167	634,634.00		634,634.00	633,025.00		633,025.00	1,2,4,6	N/A	N/A	JUN. 22, 2021	JUN. 23-29, 2021	JUN. 30-JUL. 9, 2021	JUL. 12-14, 2021	JUL. 15-21, 2021		
SMALL VALUE PROCUREMENT																																		
PR NO.: 2021-01-004	PURCHASE OF MATERIALS FOR THE FABRICATION OF HAZARD MARKERS/ REFLECTIVE BRACKET (PRIMARY AND SECONDARY ROADS)	MAINTENANCE SECTION	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	FEB. 18, 2021	FEB. 19, 2021	FEB. 23, 2021	FEB. 26, 2021				GAA 2021 (1ST QUARTER)	873,891.00		873,891.00	706,970.00		706,970.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		COMPLETED PROCUREMENT PROCESS
PR NO.: 2021-01-007	HYDRAULIC PUMP OF L-2 - 1323 FRONT END LOADER	MAINTENANCE SECTION	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	MAR. 10, 2021	MAR. 11, 2021	MAR. 12, 2021	MAR. 15, 2021				GAA 2021 (1ST QUARTER)	140,800.00		140,800.00	137,000.00		137,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		COMPLETED PROCUREMENT PROCESS
PR NO.: 2021-02-010	PURCHASE OF HYGIENE AND JANITORIAL SUPPLIES TO BE USED FOR WORKPLACE SANITATION AND BASIC HYGIENE OF VARIOUS OFFICES/SECTIONS FOR PROTECTION AND PREVENTION OF COVID-19 TRANSMISSION	DPWH-CNDEO	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	MAR. 2, 2021	MAR. 3, 2021	MAR. 4, 2021	MAR. 5, 2021				EAO 2021	104,500.00		104,500.00	100,000.00		100,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		COMPLETED PROCUREMENT PROCESS
PR NO.: 2021-03-017	PURCHASE REQUEST OF OFFICE SUPPLIES FOR PLANNING AND DESIGN SECTION	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	MAR. 16, 2021	MAR. 17, 2021	MAR. 19, 2021	MAR. 22, 2021				GAA 2021 (1ST QUARTER)	334,200.00		334,200.00	334,083.00		334,083.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		COMPLETED PROCUREMENT PROCESS
PR NO.: 2021-03-018	PURCHASE OF OFFICE SUPPLIES FOR RIGHT OF WAY ACTION PLAN (RAP)	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	APR. 26, 2021	APR. 27, 2021	APR. 28, 2021	APR. 28, 2021				01101101-REGULAR AGENCY FUND - GEN. FUND SAN-SR2020-02-003356 EXTENDED/JANUARY 1, 2021 FY 2020 RA 11465 REGULAR 2020 CURRENT	54,780.00		54,780.00	54,285.00		54,285.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		COMPLETED PROCUREMENT PROCESS
PR NO.: 2021-05-046	PURCHASE OF HYGIENE AND JANITORIAL SUPPLIES TO BE USED FOR WORKPLACE SANITATION AND BASIC HYGIENE OF VARIOUS OFFICES/SECTIONS FOR PROTECTION AND PREVENTION OF COVID-19 TRANSMISSION	DPWH-CNDEO	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	MAY 10, 2021	MAY 11, 2021	MAY 12, 2021	MAY 12, 2021				EAO 2021	73,500.00		73,500.00	71,600.00		71,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A		COMPLETED PROCUREMENT PROCESS
PR NO.: 2021-05-047	PURCHASE OF OFFICE ACCESSORIES & SUPPLIES FOR THE CONDUCT OF BRIDGE MANAGEMENT SYSTEM (BMS) ASSESTMENT AND VALIDATION PROGRAM	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	MAY 31, 2021	JUN. 1, 2021	JUN. 2, 2021	JUN. 4, 2021				SE2020-07-006319 EXTENDED, JAN. 1, 2021 FY 2020 RA 11465 REGULAR 2020 CURRENT	43,993.41		43,993.41	40,879.40		40,879.40	N/A	N/A	N/A	N/A	N/A	N/A	N/A		COMPLETED PROCUREMENT PROCESS
PR NO.: 2021-05-048	PURCHASE OF OFFICE SUPPLIES FOR MULTI YEAR PLANNING AND SCHEDULING (MYPS)	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	MAY 31, 2021	JUN. 1, 2021	JUN. 2, 2021	JUN. 4, 2021				SE2020-07-006411 EXTENDED, JAN. 1, 2021 FY 2020 RA 11465 REGULAR 2020 CURRENT	49,850.00		49,850.00	45,136.31		45,136.31	N/A	N/A	N/A	N/A	N/A	N/A	N/A		COMPLETED PROCUREMENT PROCESS

Code (PAP)	PROCUREMENT PROJECT	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Pre-Procurement Conference	Ads/ Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Delivery/ Acceptance	Remarks (Explaining changes from the APP)
PR NO.: 2021-05-049	PURCHASE OF OFFICE SUPPLIES AND FIELD EQUIPMENT FOR ROAD SLOPE MANAGEMENT (RSM) INVENTORY, VALIDATION AND OTHER RELATED ACTIVITY.	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	MAY 31, 2021	JUN. 1, 2021	JUN. 2, 2021	JUN. 4, 2021			SR2021-03-006120	48,000.00		48,000.00	45,211.00		45,211.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		COMPLETED PROCUREMENT PROCESS
PR NO.: 2021-05-053	PURCHASE OF OFFICE SUPPLIES FOR ROAD AND BRIDGE INFORMATION APPLICATION (RBIA)	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	JUN. 11, 2021	JUN. 14, 2021	JUN. 24, 2021	JUN. 29, 2021			SR2020-06-006035 EXTENDED, JANUARY 1, 2021 FY 2020 RA11465 REGULAR 2020 CURRENT	58,590.00		58,590.00	58,300.00		58,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		COMPLETED PROCUREMENT PROCESS
PR NO.: 2021-05-057	PURCHASE OF OFFICE SUPPLIES TO BE USED BY VARIOUS OFFICES/SECTION	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	MAY 27, 2021	MAY 28, 2021	JUN. 2, 2021	JUN. 4, 2021			EAO 2021	327,750.00		327,750.00	322,950.00		322,950.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		COMPLETED PROCUREMENT PROCESS
PR NO.: 2021-05-058	PURCHASE OF FIELD ACCESSORIES AND SUPPLIES FOR RIGHT OF WAY ACTION PLAN (RAP)	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	JUN. 21, 2021	JUN. 22, 2021	JUN. 22, 2021	JUN. 25, 2021			01101101-REGULAR AGENCY FUND - GEN. FUND SAN-SR2021-03-006222/MARCH 03, FY 2021 RA 11518 REGULAR 2021 CURRENT	75,400.00		75,400.00	70,497.00		70,497.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		COMPLETED PROCUREMENT PROCESS
PR NO.: 2021-06-062	PURCHASE OF OFFICE SUPPLIES FOR NATIONAL ROAD TRAFFIC SURVEY PROGRAM (NRTSP) USE/ACTIVITIES	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	JUN. 21, 2021	JUN. 22, 2021	JUN. 22, 2021	JUN. 24, 2021			SR2020-02-003097-EXT	70,130.00		70,130.00	68,979.00		68,979.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		COMPLETED PROCUREMENT PROCESS
PR NO.: 2021-06-063	PURCHAS OF OFFICE SUPPLIES FOR PAVEMENT MANAGEMENT STEM (PMS)	PLANNING AND DESIGN	NO	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	JUN. 17, 2021	JUN. 18, 2021	JUN. 22, 2021	JUN. 24, 2021			SR2020-06-005974 EXTENDED, JANUARY 1, 2021 FY 2020 RA 11465 REGULAR 2020 CURRENT	31,533.00		31,533.00	28,983.00		28,983.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		COMPLETED PROCUREMENT PROCESS
CONSULTING SERVICES																																		
21CSFC01	CONDUCT OF PARCELLARY SURVEYS, LAND APPRAISAL AND TITLING OF PUBLIC INFRASTRUCTURE, TAGKAWAYAN - LABO DIVERSION, LABO, CAMARINES NORTE	PLANNING AND DESIGN	NO	PUBLIC BIDDING	MAY 18, 2021	MAY 25-31, 2021	JUN. 9, 2021	JUN. 1, 2021	JUN. 21, 2021		JUN. 25, 2021	JUN. 25, 2021	JUN. 25, 2021					SR2021-03-006901	2,399,978.35		2,399,978.35	2,398,928.35		2,398,928.35	1,2,3,4,5									
Total Alloted Budget of Procurement Activities																			3,400,138,842.17															
Total Contract Price of Procurement Activites Conducted																						3,275,789,291.44												
Total Savings (Total Alloted Budget - Total Contract Price)																						124,349,550.73												


- LEGEND:
List of Invited Observers
- 1- Commission on Audit (COA)
 - 2- Non-Government Organization (NGO)
 - 3- Philippine Institute of Civil Engineers (PICE)
 - 4- Volunteers Against Crime and Corruption (VACC)
 - 5- Philippine Constructors Association (PCA)
 - 6- Federation of Filipino-Chinese Chamber of Commerce

Prepared By:

 ROSELLE J. VILLAMOR
 Engineer II
 OIC - Procurement Engineer/Head, BAC Secretariat

Checked By:

 ELMER CEZAR A. ZALES
 Administrative Office V
 BAC Chairperson

Submitted By:

 EDWIN A. BERNAL
 District Engineer