



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

Procurement Monitoring Report for January to June 2021 (1st Semester)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment	Mode of Procurem ent	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	Inspection & Acceptance	Source of Funds
										Bid Evaluation	Post Qual									
COMPLETED PROCUREMENT ACTIVITIES																				
21DL0099	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS, MSR JCT LOPEZ-BUENAVISTA RD - K0227+400 - K0227+480	Maintenance Section	No	Competitive Bidding	December 11, 2020	December 12, 2020	December 23, 2020	January 4, 2021	January 4, 2021	January 5, 2021	January 6, 2021		Short of Award	Short of Award	Short of Award	Short of Award			FY2021 GAA	
21DL0100	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, JCT MSR OLD ZIGZAG RD - K0153+345 - K0153+485	Maintenance Section	No	Competitive Bidding	December 11, 2020	December 12, 2020	December 23, 2020	January 4, 2021	January 4, 2021	January 5, 2021	January 6, 2021	June 16, 2021	June 17, 2021	June 25, 2021	July 1, 2021			FY2021 GAA		
21DL0101	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD - SECONDARY ROADS, MSR JCT LOPEZ-HONDAGUA PORT RD - K0222+781 - K0223+000	Maintenance Section	No	Competitive Bidding	December 11, 2020	December 12, 2020	December 23, 2020	January 4, 2021	January 4, 2021	January 5, 2021	January 6, 2021	June 16, 2021	June 17, 2021	June 25, 2021	July 1, 2021			FY2021 GAA		
21DL0102	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS, DAANG MAHARLIKA (L2) - K0171+388 - K0172+163	Construction Section	No	Competitive Bidding	December 11, 2020	December 12, 2020	December 23, 2020	January 4, 2021	January 4, 2021	January 5, 2021	January 6, 2021							FY2021 GAA		
21DL0103	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS, QUIRINO H-WAY - K0271+000 - K0271+360	Construction Section	No	Competitive Bidding	December 11, 2020	December 12, 2020	December 23, 2020	January 4, 2021	January 4, 2021	January 5, 2021	January 6, 2021	Short of Award	Short of Award	Short of Award	Short of Award			FY2021 GAA		
21DL0104	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGAWAYAN DIVERSION ROAD, GUINAYANGAN SECTION, QUEZON	Construction Section	No	Competitive Bidding	December 11, 2020	December 12, 2020	December 23, 2020	January 4, 2021	January 4, 2021	January 5, 2021	January 6, 2021							FY2021 GAA		
21DL0105	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, OFF-CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS, DAANG MAHARLIKA (L2) - K0195+307 - K0195+827	Construction Section	No	Competitive Bidding	December 11, 2020	December 12, 2020	December 23, 2020	January 4, 2021	January 4, 2021	January 5, 2021	January 6, 2021	Short of Award	Short of Award	Short of Award	Short of Award			FY2021 GAA		
21DL0106	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BRGY. SISI, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	December 11, 2020	December 12, 2020	December 23, 2020	January 4, 2021	January 4, 2021	January 5, 2021	January 6, 2021							FY2021 GAA		
21DL0107	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADEING OF DAMAGED PAVED ROADS - PRIMARY ROADS, QUIRINO H-WAY - K0266+253 - K0266+258, K0266+646 - K0266+762, K0280+461 - K0280+643	Maintenance Section	No	Competitive Bidding	December 16, 2020	December 17, 2020	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY2021 GAA		
21DL0108	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD - TERTIARY ROADS, QUEZON-ALABAT-PEREZ RD - K0004 + 115 - K0004 + 565	Maintenance Section	No	Competitive Bidding	December 16, 2020	December 17, 2020	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021	June 16, 2021	June 17, 2021	June 25, 2021	July 1, 2021			FY2021 GAA		
21DL0109	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (L2) - K0159+661 - K0159+701	Construction Section	No	Competitive Bidding	December 16, 2020	December 17, 2020	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021							FY2021 GAA		
21DL0110	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (L2) - K0186+656 - K0186+756	Maintenance Section	No	Competitive Bidding	December 16, 2020	December 17, 2020	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021	Short of Award	Short of Award	Short of Award	Short of Award			FY2021 GAA		
21DL0111	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (L2) - K0189+400 - K0189+480	Maintenance Section	No	Competitive Bidding	December 16, 2020	December 17, 2020	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021	Short of Award	Short of Award	Short of Award	Short of Award			FY2021 GAA		
21DL0112	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, JCT MSR-OLD ZIGZAG RD - K0156+869 - K0157+615	Maintenance Section	No	Competitive Bidding	December 16, 2020	December 17, 2020	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY2021 GAA		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

Procurement Monitoring Report for January to June 2021 (1st Semester)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment	Mode of Procure ment	Actual Procurement Activities													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	Inspection & Acceptance	
21DL0113	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, DANANG MAHARLIKA (L2) - K0216+502.50 - K0226+606 R/S, K0216+980.6 - K0217+204 R/S, K0222+000 - K0222+029 R/S	Maintenance Section	No	Competitive Bidding	December 16, 2020	December 17, 2020	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021	Short of Award	Short of Award	Short of Award	Short of Award			FY2021 GAA
21DL0114	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, GUMACA-PITOGO-MULANAY-SN NARCISO RD - K0199+300 - K0199+670	Maintenance Section	No	Competitive Bidding	December 16, 2020	December 17, 2020	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021	June 16, 2021	June 17, 2021	June 25, 2021	July 1, 2021			FY2021 GAA
21DL0115	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS, NHR JCT LOPEZ-BUENAVISTA RD - K0228+800 - K0228+837, K0229+150 - K0229+200	Maintenance Section	No	Negotiated Procurement	December 16, 2020	December 17, 2020	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021	Short of Award	Short of Award	Short of Award	Short of Award			FY2021 GAA
21DL0116	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGAWAYAN DIVERSION ROAD, GUINAYANGAN SECTION, QUEZON	Construction Section	No	Negotiated Procurement	December 23, 2020	December 24, 2020	January 6, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021							FY2021 GAA
21DL0117	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF ATIMONAN NATIONAL GOVERNMENT CENTER, ATIMONAN, QUEZON, PHASE II	Construction Section	No	Negotiated Procurement	December 23, 2020	December 24, 2020	January 6, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY2021 GAA
21DL0118	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - PANDANAN NHS, BARANGAY PANDANAN, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	December 23, 2020	December 24, 2020	January 6, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY2021 GAA
21DL0119	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF ABC BUILDING - BARANGAY CALIMPAN, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	December 23, 2020	December 24, 2020	January 6, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY2021 GAA
21DL0120	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAPULOT, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	December 23, 2020	December 24, 2020	January 6, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY2021 GAA
21DL0121	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, COMPREHENSIVE NATIONAL HIGH SCHOOL, PHASE II, BRGY. MAGSAYSAY, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	December 23, 2020	December 24, 2020	January 6, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021							FY2021 GAA
21DL0122	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING AT BRGY. TRINGIBAN, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	December 23, 2020	December 24, 2020	January 6, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY2021 GAA
21DL0123	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, CONSTRUCTION OF LOCAL BRIDGE AND APPROACHES, BARANGAY CABIBIHAN, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	December 23, 2020	December 24, 2020	January 6, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY2021 GAA
21DL0124	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, CONSTRUCTION OF LOCAL BRIDGE - BARANGAY STA. ELENA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	December 23, 2020	December 24, 2020	January 6, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY2021 GAA
21DL0125	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, REHABILITATION OF LOCAL BRIDGE - BARANGAY ALATLATIN-SAN FRANCISCO B, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	December 23, 2020	December 24, 2020	January 6, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY2021 GAA
21DL0126	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, REHABILITATION OF LOCAL BRIDGE - BARANGAY CAWAYAN, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	December 23, 2020	December 24, 2020	January 6, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY2021 GAA
21DL0127	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, REHABILITATION OF LOCAL BRIDGE - BARANGAY DUNGAWAN PANTAY, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	December 23, 2020	December 24, 2020	January 6, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY2021 GAA
21DL0128	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, REHABILITATION OF LOCAL BRIDGE - SAN FRANCISCO A, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	December 23, 2020	December 24, 2020	January 6, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021	January 28, 2021	January 29, 2021	February 5, 2021	February 11, 2021			FY2021 GAA
21DL0129	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER BRGY. INACLAGAN, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 7, 2021	January 8, 2021	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021	February 3, 2021	February 4, 2021	February 11, 2021	February 17, 2021			FY2021 GAA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

Procurement Monitoring Report for January to June 2021 (1st Semester)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment	Mode of Procure ment	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	Inspection & Acceptance	Source of Funds
21DL0130	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDAMAN RIVER, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	January 7, 2021	January 8, 2021	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021	February 3, 2021	February 4, 2021	February 11, 2021	February 17, 2021				FY2021 GAA
21DL0131	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURE, BRGY. ANGELES, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	January 7, 2021	January 8, 2021	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021	February 3, 2021	February 4, 2021	February 11, 2021	February 17, 2021				FY2021 GAA
21DL0132	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG SANGIRIN RIVER, PEREZ, QUEZON	Construction Section	No	Competitive Bidding	January 7, 2021	January 8, 2021	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021	February 3, 2021	February 4, 2021	February 11, 2021	February 17, 2021				FY2021 GAA
21DL0133	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER, ALABAT, QUEZON, PACKAGE B	Construction Section	No	Competitive Bidding	January 7, 2021	January 8, 2021	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021	Short of Award	Short of Award	Short of Award	Short of Award				FY2021 GAA
21DL0134	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION/ RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG PIPESIK RIVER, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 7, 2021	January 8, 2021	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021	Short of Award	Short of Award	Short of Award	Short of Award				FY2021 GAA
21DL0135	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, PACKAGE C, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 7, 2021	January 8, 2021	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021	Short of Award	Short of Award	Short of Award	Short of Award				FY2021 GAA
21DL0136	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, PACKAGE B, ATDONAN, QUEZON	Construction Section	No	Competitive Bidding	January 7, 2021	January 8, 2021	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021	Short of Award	Short of Award	Short of Award	Short of Award				FY2021 GAA
21DL0137	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS, ACCESS ROAD LEADING TO ALABAT PORT, OLIVEROS ST. AND CALIWARA ST., BRGY. POBLACION, ALABAT, QUEZON	Construction Section	No	Competitive Bidding	January 7, 2021	January 8, 2021	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021	Short of Award	Short of Award	Short of Award	Short of Award				FY2021 GAA
21DL0138	LOCAL PROGRAM, CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, MULTIPURPOSE/ FACILITIES, CONSTRUCTION OF GUMACA PUBLIC MARKET, GUMACA, QUEZON, PHASE II	Construction Section	No	Competitive Bidding	January 7, 2021	January 8, 2021	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021	February 10, 2021	February 11, 2021	February 19, 2021	February 24, 2021				FY2021 GAA
21DL0139	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MUNICIPAL BUILDING, PARADEL, QUEZON	Construction Section	No	Competitive Bidding	January 7, 2021	January 8, 2021	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021	February 3, 2021	February 4, 2021	February 11, 2021	February 17, 2021				FY2021 GAA
21DL0140	OPENING AND CONCRETING OF BRGY. STA. MARIA FMR, BRGY. STA. MARIA, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	January 13, 2021	January 14, 2021	January 21, 2021	February 2, 2021	February 2, 2021	February 3, 2021	February 4, 2021	June 8, 2021	June 9, 2021	June 18, 2021	June 24, 2021				FY2021 GAA
21DL0141	CONCRETING OF BRGY. SAN LORENZO FMR, BRGY. SAN LORENZO, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	January 13, 2021	January 14, 2021	January 21, 2021	February 2, 2021	February 2, 2021	February 3, 2021	February 4, 2021	June 8, 2021	June 9, 2021	June 18, 2021	June 24, 2021				FY2021 GAA
21DL0142	CONCRETING OF BRGY. SAN ANDRES TO BRGY. STA. CATALINA TO BRGY. CANYAYAN PHASE 3, BRGY. SAN ANDRES TO BRGY. STA. CATALINA TO BRGY. CANYAYAN, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 13, 2021	January 14, 2021	January 21, 2021	February 2, 2021	February 2, 2021	February 3, 2021	February 4, 2021	June 8, 2021	June 9, 2021	June 18, 2021	June 24, 2021				FY2021 GAA
21DL0143	CONCRETING OF BRGY. MASCARINA FMR, BRGY. MASCARINA, QUEZON, QUEZON	Construction Section	No	Competitive Bidding	January 13, 2021	January 14, 2021	January 21, 2021	February 2, 2021	February 2, 2021	February 3, 2021	February 4, 2021	June 8, 2021	June 9, 2021	June 18, 2021	June 24, 2021				FY2021 GAA
21DL0144	CONCRETING OF BRGY. MAGUIBUAY FMR, BRGY. MAGUIBUAY, TAGKAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 13, 2021	January 14, 2021	January 21, 2021	February 2, 2021	February 2, 2021	February 3, 2021	February 4, 2021	June 8, 2021	June 9, 2021	June 18, 2021	June 24, 2021				FY2021 GAA
21DL0145	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF ACADEMIC BUILDING, SOUTHERN LUCON STATE UNIVERSITY (SLSU), GUMACA, QUEZON, PHASE II	Construction Section	No	Competitive Bidding	January 26, 2021	January 27, 2021	February 4, 2021	February 16, 2021	February 16, 2021	February 17, 2021	February 18, 2021	March 1, 2021	March 2, 2021	March 11, 2021	March 17, 2021				FY2021 GAA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

Procurement Monitoring Report for January to June 2021 (1st Semester)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment	Mode of Procurem ent	Actual Procurement Activity													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Complet ion	Inspection & Acceptance	
21DL0146	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF DOÑA MARTA DISTRICT HOSPITAL, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	January 26, 2021	January 27, 2021	February 4, 2021	February 16, 2021	February 16, 2021	February 17, 2021	February 18, 2021							FY2021 GAA
21DL0147	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF GUINAYANGAN MEDICARE COMMUNITY HOSPITAL, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	January 26, 2021	January 27, 2021	February 4, 2021	February 16, 2021	February 16, 2021	February 17, 2021	February 18, 2021	March 1, 2021	March 2, 2021	March 11, 2021	March 17, 2021			FY2021 GAA
21DL0148	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (L2) - K0159+661 - K0159+791	Maintenance Section	No	Competitive Bidding	January 28, 2021	January 29, 2021	February 5, 2021	February 17, 2021	February 17, 2021	February 18, 2021	February 19, 2021	Short of Award	Short of Award	Short of Award	Short of Award			FY2021 GAA
21DL0149	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY SINTOMES, GUINAYANGAN, QUEZON	Construction Section	No	Competitive Bidding	January 28, 2021	January 29, 2021	February 5, 2021	February 17, 2021	February 17, 2021	February 18, 2021	February 19, 2021	March 1, 2021	March 2, 2021	March 11, 2021	March 17, 2021			FY2021 GAA
21DL0150	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - VILLAGEDA E/S, BARANGAY VILLAGEDA, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 28, 2021	January 29, 2021	February 5, 2021	February 17, 2021	February 17, 2021	February 18, 2021	February 19, 2021	March 1, 2021	March 2, 2021	March 11, 2021	March 17, 2021			FY2021 GAA
21DL0151	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF SAN RAFAEL-MABINI ROAD, SAN RAFAEL, MABINI, LOPEZ, QUEZON	Construction Section	No	Competitive Bidding	January 28, 2021	January 29, 2021	February 5, 2021	February 17, 2021	February 17, 2021	February 18, 2021	February 19, 2021	Short of Award	Short of Award	Short of Award	Short of Award			FY2021 GAA
21DL0152	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF BIGA-SAN DIEGO BUKID-CANAYAN ROAD, BIGA, SAN DIEGO BUKID, CANAYAN, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	January 28, 2021	January 29, 2021	February 5, 2021	February 17, 2021	February 17, 2021	February 18, 2021	February 19, 2021	Short of Award	Short of Award	Short of Award	Short of Award			FY2021 GAA
21DL0153	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF BRGY. ALDE-MABINTA ROAD, TAGAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	January 28, 2021	January 29, 2021	February 5, 2021	February 17, 2021	February 17, 2021	February 18, 2021	February 19, 2021	Short of Award	Short of Award	Short of Award	Short of Award			FY2021 GAA
21DL0154	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF BUILDING, MARIA ELEAZAR DISTRICT HOSPITAL, TAGAWAYAN, QUEZON	Construction Section	No	Competitive Bidding	February 11, 2021	February 12, 2021	February 19, 2021	March 3, 2021	March 3, 2021	March 4, 2021	March 5, 2021	March 11, 2021	March 12, 2021	March 19, 2021	March 25, 2021			FY2021 GAA
21DL0155	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF TWO-STORY BUILDING (DPWH STANDARD DESIGN) OF QUEZON 4TH DEO, GUMACA, QUEZON	Construction Section	No	Competitive Bidding	February 11, 2021	February 12, 2021	February 19, 2021	March 3, 2021	March 3, 2021	March 4, 2021	March 5, 2021	March 15, 2021	March 16, 2021	March 25, 2021	March 31, 2021			FY2021 GAA
21DL0156	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 1, COMPLETION OF LOCAL BRIDGE AND APPROACHES, BARANGAY PANDANAN-TIKIWAN, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	February 11, 2021	February 12, 2021	February 19, 2021	March 3, 2021	March 3, 2021	March 4, 2021	March 5, 2021	March 11, 2021	March 12, 2021	March 19, 2021	March 25, 2021			FY2021 GAA
21DL0157	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 2, CONSTRUCTION OF LOCAL BRIDGE AND APPROACHES, BARANGAY SALVACION, CALAUAG, QUEZON	Construction Section	No	Competitive Bidding	February 11, 2021	February 12, 2021	February 19, 2021	March 3, 2021	March 3, 2021	March 4, 2021	March 5, 2021	March 11, 2021	March 12, 2021	March 19, 2021	March 25, 2021			FY2021 GAA
21DL0158	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING, PRIMARY ROADS, DAANG MAHARLIKA (L2) - K0171+805 - K0172+580	Construction Section	No	Competitive Bidding	February 18, 2021	February 19, 2021	February 26, 2021	March 10, 2021	March 10, 2021	March 11, 2021	March 12, 2021	June 16, 2021	June 17, 2021	June 21, 2021	June 22, 2021			FY2021 GAA
21DL0159	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1, GUINAYANGAN-TAGAWAYAN DIVERSION ROAD, GUINAYANGAN SECTION, QUEZON	Construction Section	No	Competitive Bidding	February 18, 2021	February 19, 2021	February 26, 2021	March 10, 2021	March 10, 2021	March 11, 2021	March 12, 2021							FY2021 GAA
21DL0160	71X-SPECIAL MAINTENANCE H. PLACING NEW TRAFFIC SIGNS ALONG DAANG MAHARLIKA, K0222+300 TO K0227+400	Maintenance Section	No	Competitive Bidding		March 13, 2021	March 24, 2021	April 5, 2021	April 5, 2021	April 6, 2021	April 7, 2021	April 12, 2021	April 13, 2021	April 14, 2021	April 15, 2021			01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES
21DL0161	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF DOÑA MARTA DISTRICT HOSPITAL, ATIMONAN, QUEZON	Construction Section	No	Competitive Bidding	March 17, 2021	March 18, 2021	March 25, 2021	April 6, 2021	April 6, 2021	April 7, 2021	April 8, 2021	April 14, 2021	April 15, 2021	April 23, 2021	April 29, 2021			FY 2021 GAA
21DL0162	LOCAL PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS, CONSTRUCTION/REHABILITATION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG JCT. MSR OLD ZIGZAG RD, QUEZON	Construction Section	No	Competitive Bidding	March 17, 2021	March 18, 2021	March 25, 2021	April 6, 2021	April 6, 2021	April 7, 2021	April 8, 2021	Short of Award	Short of Award	Short of Award	Short of Award			FY 2021 GAA



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

Procurement Monitoring Report for January to June 2021 (1st Semester)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment	Mode of Procure ment	Actual Procurement Activity												Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendi ng Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Comple tion	
21DL0163	REPAIR/MAINTENANCE OF DILG BUILDING, BRGY. ROSARIO, GUMACA, QUEZON – 1) ISAF BUILDING	Maintenance Section	No	Competitive Bidding	March 17, 2021	March 18, 2021	March 25, 2021	April 6, 2021	April 6, 2021	April 7, 2021	April 8, 2021	April 12, 2021	April 13, 2021	April 14, 2021	April 15, 2021		01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES
21DL0164	REPAIR/MAINTENANCE OF DILG BUILDING, BRGY. ROSARIO, GUMACA, QUEZON – 2) PNP BUILDING CHAPEL	Maintenance Section	No	Competitive Bidding	March 17, 2021	March 18, 2021	March 25, 2021	April 6, 2021	April 6, 2021	April 7, 2021	April 8, 2021	April 12, 2021	April 13, 2021	April 14, 2021	April 15, 2021		01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES
21DL0165	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, GUINAYANGAN SECTION, QUEZON	Construction Section	No	Competitive Bidding	March 31, 2021	April 1, 2021	April 8, 2021	April 20, 2021	April 20, 2021	April 21, 2021	April 22, 2021	April 27, 2021	April 28, 2021	May 7, 2021	May 12, 2021		FY 2021 GAA
21DL0166	REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM.030+993-KM.031+073 (RIGHT SIDE), PEREZ, QUEZON	Maintenance Section	No	Competitive Bidding	March 31, 2021	April 1, 2021	April 8, 2021	April 20, 2021	April 20, 2021	April 21, 2021	April 22, 2021	April 27, 2021	April 28, 2021	April 29, 2021	April 30, 2021		01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES
21DL0167	REPAIR/MAINTENANCE OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG DAANG MAHARLIKA, SITJO MALIGAYA, ATIMONAN, QUEZON	Maintenance Section	No	Competitive Bidding	March 31, 2021	April 1, 2021	April 8, 2021	April 20, 2021	April 20, 2021	April 21, 2021	April 22, 2021	April 27, 2021	April 28, 2021	April 29, 2021	April 30, 2021		01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES
21DL0168	41X-EMERGENCY PROJECT, 8. RECONSTRUCTION OF ROADWAYS ALONG MSR JCT. OLD ZIGZAG ROAD - K0158+120 - K0158+192	Maintenance Section	No	Competitive Bidding		April 29, 2021	May 6, 2021	May 18, 2021	May 18, 2021	May 19, 2021	May 20, 2021	May 26, 2021	May 27, 2021	May 31, 2021	June 1, 2021		01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES

Total Allocated Budget of Procurement Activities
Total Savings (Total Allocated Budget - Total Contract Price)

Prepared by:

ISABEL CAMMELA P. DE LEON
Engineer III
HEAD - PAC Secretariat

Recommended for Approval by:

ROMEL S. PUCHERO
Engineer III
Officer-in-Charge
Office of the Assistant District Engineer
Chairperson, Bids and Awards Committee

Code (UACS/PA P)	Procurement Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If)	Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
COMPLETED PROCUREMENT ACTIVITIES															
21DL0099	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE, SECONDARY ROADS, MSR JCT LOPEZ-BUENAVISTA RD - K0227+400 - K0227+480	5,340,600.00			6,206,131.80			COA/PICE/UGMA-BANTAY LANSANGAN	December 23, 2020	January 04, 2021	January 04, 2021	January 05, 2021	January 06, 2021		REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
21DL0100	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, JCT MSR OLD ZIGZAG RD - K0153+345 - K0153+485	24,500,000.00			23,737,876.47			COA/PICE/UGMA-BANTAY LANSANGAN	December 23, 2020	January 04, 2021	January 04, 2021	January 05, 2021	January 06, 2021		REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
21DL0101	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM,REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD - SECONDARY ROADS, MSR JCT LOPEZ-HONDAGUA PORT RD - K0222+781 - K0222+800	2,747,920.00			2,705,949.70			COA/PICE/UGMA-BANTAY LANSANGAN	December 23, 2020	January 04, 2021	January 04, 2021	January 05, 2021	January 06, 2021		REHABILITATION/RECONSTRUCT ION/UPGRADING OF DAMAGED PAVED ROAD
21DL0102	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0171+388 - K0172+163	40,180,000.00			38,980,073.45			COA/PICE/UGMA-BANTAY LANSANGAN	December 23, 2020	January 04, 2021	January 04, 2021	January 05, 2021	January 06, 2021		CANCELLED
21DL0103	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS, QUIRINO H-WAY - K0271+000 - K0271+360	22,433,180.00			21,871,153.64			COA/PICE/UGMA-BANTAY LANSANGAN	December 23, 2020	January 04, 2021	January 04, 2021	January 05, 2021	January 06, 2021		ROAD WIDENING
21DL0104	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, GUINAYANGAN SECTION, QUEZON	49,000,000.00						COA/PICE/UGMA-BANTAY LANSANGAN	December 23, 2020	January 04, 2021	January 04, 2021	January 05, 2021	January 06, 2021		CANCELLED
21DL0105	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, OFF-CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0195+307 - K0195+827	17,434,200.00			17,090,363.48			COA/PICE/UGMA-BANTAY LANSANGAN	December 23, 2020	January 04, 2021	January 04, 2021	January 05, 2021	January 06, 2021		OFF-CARRIAGEWAY IMPROVEMENT
21DL0106	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BRGY. SISI, GUINAYANGAN, QUEZON	2,475,000.00			2,434,334.48			COA/PICE/UGMA-BANTAY LANSANGAN	December 23, 2020	January 04, 2021	January 04, 2021	January 05, 2021	January 06, 2021		CANCELLED
21DL0107	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS, QUIRINO H-WAY - K0266+253 - K0266+258, K0266+648 - K0266+762, K0280+461 - K0280+643	6,053,460.00			5,954,995.93			COA/PICE/UGMA-BANTAY LANSANGAN	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021		REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROAD
21DL0108	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM,REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD - TERTIARY ROADS, QUEZON-ALABAT-PEREZ RD - K0004 + 115 - K0004 + 565	9,800,000.00			9,511,547.43			COA/PICE/UGMA-BANTAY LANSANGAN	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021		REHABILITATION/RECONSTRUCT ION/UPGRADING OF DAMAGED PAVED ROAD
21DL0109	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0159+661 - K0159+701	9,800,000.00						COA/PICE/UGMA-BANTAY LANSANGAN	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021		CANCELLED
21DL0110	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0186+656 - K0186+756	19,600,000.00			19,203,814.87			COA/PICE/UGMA-BANTAY LANSANGAN	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021		REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
21DL0111	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LZ) - K0189+400 - K0189+480	14,700,000.00			14,552,203.64			COA/PICE/UGMA-BANTAY LANSANGAN	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021		REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
21DL0112	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, JCT MSR-OLD ZIGZAG RD - K0156+869 - K0157+015	32,625,180.00			31,911,277.03			COA/PICE/UGMA-BANTAY LANSANGAN	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021		REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE

Code (UACS/PA P)	Procurement	Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Post Qual	Delivery/ Completion/ Acceptance (If)	Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation				
21DL0113		ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, DAANG MAHARLIKA (L2) - K0216+502.50 - K0216+605 R/S, K0216+980.6 - K0217+204 B/S, K0222+000 - K0222+029 B/S	9,800,000.00			9,652,859.05			COA/PICE/UGMA-BANTAY LANSANGAN	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021			CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE
21DL0114		ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, GUMACA-PITOGO-MULANAY-SN NARCISO RD - K0199+300 - K0199+670	11,270,000.00			11,042,018.22			COA/PICE/UGMA-BANTAY LANSANGAN	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021			CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE
21DL0115		ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS, MSR, JCT LOPEZ-BUENAVISTA RD - K0228+800 - K0228+837, K0229+160 - K0229+200	47,892,000.00			46,355,546.68			COA/PICE/UGMA-BANTAY LANSANGAN	December 28, 2020	January 11, 2021	January 11, 2021	January 12, 2021	January 13, 2021			REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
21DL0116		ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, GUINAYANGAN SECTION, QUEZON	49,000,000.00						COA/PICE/UGMA-BANTAY LANSANGAN	January 06, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021			CANCELLED
21DL0117		LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF ATTIMONAN NATIONAL GOVERNMENT CENTER, ATTIMONAN, QUEZON, PHASE II	12,250,000.00			12,021,684.34			COA/PICE/UGMA-BANTAY LANSANGAN	January 06, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021			CONSTRUCTION OF MULTIPURPOSE BUILDING
21DL0118		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - PANDANAN NHS, BARANGAY PANDANAN, CALAUAG, QUEZON	2,376,000.00			2,332,886.35			COA/PICE/UGMA-BANTAY LANSANGAN	January 06, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021			CONSTRUCTION OF MULTIPURPOSE BUILDING
21DL0119		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF ABC BUILDING - BARANGAY CALIMPAK, GUINAYANGAN, QUEZON	495,000.00			487,192.30			COA/PICE/UGMA-BANTAY LANSANGAN	January 06, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021			REHABILITATION OF MULTIPURPOSE BUILDING
21DL0120		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAPULOT, TAGKAWAYAN, QUEZON	4,950,000.00			4,875,156.23			COA/PICE/UGMA-BANTAY LANSANGAN	January 06, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021			CONSTRUCTION OF MULTIPURPOSE BUILDING
21DL0121		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING, COMPREHENSIVE NATIONAL HIGH SCHOOL, PHASE II, BRGY. MAGSAYSAY, LOPEZ, QUEZON	9,900,000.00			9,708,140.93			COA/PICE/UGMA-BANTAY LANSANGAN	January 06, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021			CANCELLED
21DL0122		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, REHABILITATION OF MULTI-PURPOSE BUILDING AT BRGY. TINIGUIBAN, CALAUAG, QUEZON	4,950,000.00			4,870,127.12			COA/PICE/UGMA-BANTAY LANSANGAN	January 06, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021			REHABILITATION OF MULTIPURPOSE BUILDING
21DL0123		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, CONSTRUCTION OF LOCAL BRIDGE AND APPROACHES, BARANGAY CABIBIHAN, GUINAYANGAN, QUEZON	4,950,000.00			4,893,642.77			COA/PICE/UGMA-BANTAY LANSANGAN	January 06, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021			CONSTRUCTION OF LOCAL BRIDGE AND APPROACHES
21DL0124		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, CONSTRUCTION OF LOCAL BRIDGE - BARANGAY STA. ELENA, LOPEZ, QUEZON	1,960,000.00			1,949,835.79			COA/PICE/UGMA-BANTAY LANSANGAN	January 06, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021			CONSTRUCTION OF LOCAL BRIDGE
21DL0125		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, REHABILITATION OF LOCAL BRIDGE - BARANGAY ALATALATIN-SAN FRANCISCO B, LOPEZ, QUEZON	841,500.00			827,603.51			COA/PICE/UGMA-BANTAY LANSANGAN	January 06, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021			REHABILITATION OF LOCAL BRIDGE
21DL0126		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, REHABILITATION OF LOCAL BRIDGE - BARANGAY CAWAYAN, LOPEZ, QUEZON	841,500.00			833,128.12			COA/PICE/UGMA-BANTAY LANSANGAN	January 06, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021			REHABILITATION OF LOCAL BRIDGE
21DL0127		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, REHABILITATION OF LOCAL BRIDGE - BARANGAY DUNGAWAN PANTAY, GUINAYANGAN, QUEZON	594,000.00			583,441.97			COA/PICE/UGMA-BANTAY LANSANGAN	January 06, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021			REHABILITATION OF LOCAL BRIDGE
21DL0128		LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES, REHABILITATION OF LOCAL BRIDGE - SAN FRANCISCO A, LOPEZ, QUEZON	1,138,500.00			1,118,970.21			COA/PICE/UGMA-BANTAY LANSANGAN	January 06, 2021	January 18, 2021	January 18, 2021	January 19, 2021	January 20, 2021			REHABILITATION OF LOCAL BRIDGE
21DL0129		ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER BRGY. INACLAGAN, GUMACA, QUEZON	24,500,000.00			24,006,886.89			COA/PICE/UGMA-BANTAY LANSANGAN	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021			CONSTRUCTION OF BREAKWATER

Code (UACS/PA P)	Procurement Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If)	Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
21DL0130	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE ALONG PANDANAN RIVER, CALAUAG, QUEZON	19,600,000.00			19,090,648.61			COA/PICE/UGMA-BANTAY LANSANGAN	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021		CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE
21DL0131	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURE, BRGY. ANGELES, ALABAT, QUEZON	9,800,000.00			9,593,596.78			COA/PICE/UGMA-BANTAY LANSANGAN	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021		CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURE
21DL0132	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG SANGIRIN RIVER, PEREZ, QUEZON	9,800,000.00			9,589,852.91			COA/PICE/UGMA-BANTAY LANSANGAN	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021		CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURE
21DL0133	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BREAKWATER, ALABAT, QUEZON, PACKAGE B	24,500,000.00			23,762,864.24			COA/PICE/UGMA-BANTAY LANSANGAN	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021		CONSTRUCTION OF BREAKWATER
21DL0134	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, REHABILITATION/ RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG PIPISIK RIVER, GUMACA, QUEZON	19,600,000.00			19,401,255.94			COA/PICE/UGMA-BANTAY LANSANGAN	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021		REHABILITATION/ RECONSTRUCTION OF FLOOD CONTROL AND DRAINAGE STRUCTURE
21DL0135	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, PACKAGE C, LOPEZ, QUEZON	19,600,000.00			14,262,350.49			COA/PICE/UGMA-BANTAY LANSANGAN	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021		CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURE
21DL0136	ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, PACKAGE B, ATIMONAN, QUEZON	9,800,000.00			7,133,234.37			COA/PICE/UGMA-BANTAY LANSANGAN	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021		CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURE
21DL0137	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS, ACCESS ROAD LEADING TO ALABAT PORT, OLIVEROS ST. AND CALIWARA ST., BRGY. POBLACION, ALABAT, QUEZON	8,020,320.00			7,782,634.07			COA/PICE/UGMA-BANTAY LANSANGAN	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021		CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD
21DL0138	LOCAL PROGRAM, CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, MULTIPURPOSE/ FACILITIES, CONSTRUCTION OF GUMACA PUBLIC MARKET, GUMACA, QUEZON, PHASE II	71,267,180.00			69,984,775.37			COA/PICE/UGMA-BANTAY LANSANGAN	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021		CONSTRUCTION OF BUILDING
21DL0139	LOCAL PROGRAM, CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MUNICIPAL BUILDING, RABINER, QUEZON	9,800,000.00			9,652,362.88			COA/PICE/UGMA-BANTAY LANSANGAN	January 15, 2021	January 27, 2021	January 27, 2021	January 28, 2021	January 29, 2021		CONSTRUCTION OF BUILDING
21DL0140	OPENING AND CONCRETING OF BRGY. STA. MARIA FMR, BRGY. STA. MARIA, GUINAYANGAN, QUEZON	11,760,000.00			11,511,255.32			COA/PICE/UGMA-BANTAY LANSANGAN	January 21, 2021	February 02, 2021	February 02, 2021	February 03, 2021	February 04, 2021		OPENING AND CONCRETING OF FARM TO MARKET ROAD
21DL0141	CONCRETING OF BRGY. SAN LORENZO FMR, BRGY. SAN LORENZO, GUINAYANGAN, QUEZON	11,760,000.00			11,499,595.53			COA/PICE/UGMA-BANTAY LANSANGAN	January 21, 2021	February 02, 2021	February 02, 2021	February 03, 2021	February 04, 2021		CONCRETING OF FARM TO MARKET ROAD
21DL0142	CONCRETING OF BRGY. SAN ANDRES TO BRGY. STA. CATALINA TO BRGY. CAWAYANIN FMR PHASE 3, BRGY. SAN ANDRES TO BRGY. STA. CATALINA TO BRGY. CAWAYANIN, LOPEZ, QUEZON	11,760,000.00			11,528,045.49			COA/PICE/UGMA-BANTAY LANSANGAN	January 21, 2021	February 02, 2021	February 02, 2021	February 03, 2021	February 04, 2021		CONCRETING OF FARM TO MARKET ROAD
21DL0143	CONCRETING OF BRGY. MASCARINA FMR, BRGY. MASCARINA, QUEZON, QUEZON	11,760,000.00			11,401,106.00			COA/PICE/UGMA-BANTAY LANSANGAN	January 21, 2021	February 02, 2021	February 02, 2021	February 03, 2021	February 04, 2021		CONCRETING OF FARM TO MARKET ROAD
21DL0144	CONCRETING OF BRGY. MAGUIBUAY FMR, BRGY. MAGUIBUAY, TAGKAWAYAN, QUEZON	12,250,000.00			11,995,142.39			COA/PICE/UGMA-BANTAY LANSANGAN	January 21, 2021	February 02, 2021	February 02, 2021	February 03, 2021	February 04, 2021		CONCRETING OF FARM TO MARKET ROAD
21DL0145	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF ACADEMIC BUILDING, SOUTHERN LUZON STATE UNIVERSITY (SLSU), GUMACA, QUEZON, PHASE II	49,000,000.00			47,624,583.14			COA/PICE/UGMA-BANTAY LANSANGAN	February 04, 2021	February 16, 2021	February 16, 2021	February 17, 2021	February 18, 2021		CONSTRUCTION OF BUILDING

Code (UACS/PA P)	Procurement Program/Project	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If)	Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
21DL0146	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF DOÑA MARTA DISTRICT HOSPITAL, ATIMONAN, QUEZON	24,500,000.00						COA/PICE/UGMA-BANTAY LANSANGAN	February 04, 2021	February 16, 2021	February 16, 2021	February 17, 2021	February 18, 2021		CANCELLED
21DL0147	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF GUINAYANGAN MEDICARE COMMUNITY HOSPITAL, GUINAYANGAN, QUEZON	24,500,000.00			23,763,390.73			COA/PICE/UGMA-BANTAY LANSANGAN	February 04, 2021	February 16, 2021	February 16, 2021	February 17, 2021	February 18, 2021		CONSTRUCTION OF BUILDING
21DL0148	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (L2) - K0159+661 - K0159+791	34,300,000.00			32,718,624.19			COA/PICE/UGMA-BANTAY LANSANGAN	February 05, 2021	February 17, 2021	February 17, 2021	February 18, 2021	February 19, 2021		REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
21DL0149	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - BARANGAY SINTONES, GUINAYANGAN, QUEZON	2,475,000.00			2,419,959.76			COA/PICE/UGMA-BANTAY LANSANGAN	February 05, 2021	February 17, 2021	February 17, 2021	February 18, 2021	February 19, 2021		CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0150	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF MULTI-PURPOSE BUILDING - VILLAGEDA E/S, BARANGAY VILLAGEDA, LOPEZ, QUEZON	2,475,000.00			2,427,211.62			COA/PICE/UGMA-BANTAY LANSANGAN	February 05, 2021	February 17, 2021	February 17, 2021	February 18, 2021	February 19, 2021		CONSTRUCTION OF MULTI-PURPOSE BUILDING
21DL0151	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF SAN RAFAEL-MARINI ROAD, SAN RAFAEL-MARINI, LOPEZ, QUEZON	12,375,000.00			12,017,561.99			COA/PICE/UGMA-BANTAY LANSANGAN	February 05, 2021	February 17, 2021	February 17, 2021	February 18, 2021	February 19, 2021		CONSTRUCTION OF ROAD
21DL0152	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF BIGA-SAN DIEGO BUKID-CAWAYAN ROAD, BIGA, SAN DIEGO BUKID, CAWAYAN, GUMACA, QUEZON	12,375,000.00			11,965,880.75			COA/PICE/UGMA-BANTAY LANSANGAN	February 05, 2021	February 17, 2021	February 17, 2021	February 18, 2021	February 19, 2021		CONSTRUCTION OF ROAD
21DL0153	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS, CONSTRUCTION OF BRGY. ALIJI-MAHINTA ROAD, TAGKAWAYAN, QUEZON	9,900,000.00			9,543,191.46			COA/PICE/UGMA-BANTAY LANSANGAN	February 05, 2021	February 17, 2021	February 17, 2021	February 18, 2021	February 19, 2021		CONSTRUCTION OF ROAD
21DL0154	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF BUILDING, MARIA ELEAZAR DISTRICT HOSPITAL, TAGKAWAYAN, QUEZON	72,375,000.00			70,351,324.83			COA/PICE/UGMA-BANTAY LANSANGAN	February 19, 2021	March 03, 2021	March 03, 2021	March 04, 2021	March 05, 2021		CONSTRUCTION OF BUILDING
21DL0155	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 7. CONSTRUCTION OF TWO-STOREY BUILDING (DPWH STANDARD DESIGN) OF QUEZON 4TH DEO, GUMACA, QUEZON	34,300,000.00			33,780,206.92			COA/PICE/UGMA-BANTAY LANSANGAN	February 19, 2021	March 03, 2021	March 03, 2021	March 04, 2021	March 05, 2021		CONSTRUCTION OF BUILDING
21DL0156	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 1. COMPLETION OF LOCAL BRIDGE AND APPROACHES, BARANGAY PANDANAN-TIKIWAN, CALAUAG, QUEZON	7,920,000.00			7,515,968.27			COA/PICE/UGMA-BANTAY LANSANGAN	February 19, 2021	March 03, 2021	March 03, 2021	March 04, 2021	March 05, 2021		COMPLETION OF LOCAL BRIDGE AND APPROACHES
21DL0157	LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 2. CONSTRUCTION OF LOCAL BRIDGE AND APPROACHES, BARANGAY SALVACION, CALAUAG, QUEZON	7,920,000.00			7,439,220.91			COA/PICE/UGMA-BANTAY LANSANGAN	February 19, 2021	March 03, 2021	March 03, 2021	March 04, 2021	March 05, 2021		COMPLETION OF LOCAL BRIDGE AND APPROACHES
21DL0158	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING , PRIMARY ROADS, DAANG MAHARLIKA (L2) - K0171+805 - K0172+580	40,180,000.00			38,564,866.38			COA/PICE/UGMA-BANTAY LANSANGAN	February 26, 2021	March 10, 2021	March 10, 2021	March 11, 2021	March 12, 2021		ROAD WIDENING
21DL0159	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, GUINAYANGAN SECTION, QUEZON	40,180,000.00						COA/PICE/UGMA-BANTAY LANSANGAN	February 26, 2021	March 10, 2021	March 10, 2021	March 11, 2021	March 12, 2021		CANCELLED
21DL0160	71X-SPECIAL MAINTENANCE H. PLACING NEW TRAFFIC SIGNS ALONG DAANG MAHARLIKA, K0222+300 TO K0227+400	4,231,000.00			4,147,344.66			COA/PICE/UGMA-BANTAY LANSANGAN	March 24, 2021	April 05, 2021	April 05, 2021	April 06, 2021	April 07, 2021		PLACING NEW TRAFFIC SIGNS
21DL0161	LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDING AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES, CONSTRUCTION OF DOÑA MARTA DISTRICT HOSPITAL, ATIMONAN, QUEZON	24,498,571.85			23,639,400.87			COA/PICE/UGMA-BANTAY LANSANGAN	March 25, 2021	April 06, 2021	April 06, 2021	April 07, 2021	April 08, 2021		CONSTRUCTION OF BUILDING
21DL0162	LOCAL PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS, CONSTRUCTION/REHABILITATION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG JCT. MSR. ON D. ZIGZAG RD. QUEZON	193,000,000.00			190,100,000.00			COA/PICE/UGMA-BANTAY LANSANGAN	March 25, 2021	April 06, 2021	April 06, 2021	April 07, 2021	April 08, 2021		CONSTRUCTION/REHABILITATION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE

Code (UACS/PA P)	Procurement Program/Project	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation		Post Qual	Delivery/ Completion/ Acceptance (If)	Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation			
21DL0163	REPAIR/MAINTENANCE OF DILG BUILDING, BRGY. ROSARIO, GUMACA, QUEZON – 1) ISAF BUILDING	2,200,000.00			2,121,985.61			COA/PICE/UGMA-BANTAY LANSANGAN	March 25, 2021	April 06, 2021	April 06, 2021	April 07, 2021	April 08, 2021		REPAIR/MAINTENANCE OF BUILDING
21DL0164	REPAIR/MAINTENANCE OF DILG BUILDING, BRGY. ROSARIO, GUMACA, QUEZON – 2) PNP BUILDING CHAPEL	425,000.00			408,450.65			COA/PICE/UGMA-BANTAY LANSANGAN	March 25, 2021	April 06, 2021	April 06, 2021	April 07, 2021	April 08, 2021		REPAIR/MAINTENANCE OF BUILDING
21DL0165	ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUINAYANGAN-TAGAWAYAN DIVERSION ROAD, GUINAYANGAN SECTION, QUEZON	49,000,000.00			48,266,174.52			COA/PICE/UGMA-BANTAY LANSANGAN	April 08, 2021	April 20, 2021	April 20, 2021	April 21, 2021	April 22, 2021		CONSTRUCTION OF BY-PASS AND DIVERSION ROADS
21DL0166	REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM.030+993-KM.031+073 (RIGHT SIDE), PEREZ, QUEZON	2,000,000.00			1,958,398.09			COA/PICE/UGMA-BANTAY LANSANGAN	April 08, 2021	April 20, 2021	April 20, 2021	April 21, 2021	April 22, 2021		REPAIR/MAINTENANCE OF DRAINAGE
21DL0167	REPAIR/MAINTENANCE OF FLOOD CONTROL AND DRAINAGE STRUCTURES ALONG DAANG MAHARLIKA, SITIO MALIGAYA, ATIMONAN, QUEZON	2,000,000.00			1,954,654.74			COA/PICE/UGMA-BANTAY LANSANGAN	April 08, 2021	April 20, 2021	April 20, 2021	April 21, 2021	April 22, 2021		REPAIR/MAINTENANCE OF FLOOD CONTROL AND DRAINAGE STRUCTURES
21DL0168	41X-EMERGENCY PROJECT, B. RECONSTRUCTION OF ROADWAYS ALONG MSR JCT. OLD ZIGZAG ROAD - K0158+120 - K0158+192	2,015,350.00			1,984,371.49			COA/PICE/UGMA-BANTAY LANSANGAN	May 06, 2021	May 18, 2021	May 18, 2021	May 19, 2021	May 20, 2021		RECONSTRUCTION OF ROADWAYS
		1,360,641,061.85													
		1,146,414,202.57													
		214,226,859.28													

APPROVED:

RODEL O. FLORIDO
 Officer-in-Charge
 Office of the District Engineer