

ANNEX B
DPWH Regional Office VII Procurement Monitoring Report for January to June 2021 (Civil Works)

Code (PAP)	Procurement Project	PMU/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PSP)			Contract Cost (PSP)			List of Invited Bidders	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Award of B	Pre-bid Conf	Eligibility Check	Submission of Bid	Bid Evaluation	Post Qual	Date of BAC Recommendation (Assess)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	
COMPLETED PROCUREMENT ACTIVITIES																													
	2014000000-Local Project (a) Construction of 1 Unit Type 2 Prayers at Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers, Block 27, Corner M. A. Reyes St. and Cebu City Characteristic Prayers																												

DPWH Regional Office VII Procurement Monitoring Report for January to June 2021 (Civil Works)

Code (PAP)	Procurement Project	PAP/ Bid-Inviter	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PAP)				Contract Cost (PAP)				List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Assessment of Bids	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Meeting	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	ABC (PAP)			Contract Cost (PAP)										
																			Total	MOOE	CO	Total	MOOE	CO								
30011603056000	21-H00013-Local Program, Construction/Repair/Replacement of Various Infrastructure in Support of National Security (Tagaytay, Cavite, Laguna, Batangas, Rizal, Quezon, Marikina, Calabarzon, Cebu, Iloilo, Negros, Mindanao, etc.)	Construction Division	YES	Competitive Bidding	9-Nov-2020	11-Nov-2020	26-Nov-2020	9-Dec-2020	9-Dec-2020	10-Dec-2020 - 15-Dec-2020	16-Dec-2020 - 22-Dec-2020	28-Dec-2020	16-Feb-2021	22-Feb-2021	22-Feb-2021			GAP	147,201,100.00		147,201,100.00	142,571,908.70		142,571,908.70		17-Nov-2020	17-Nov-2020	17-Nov-2020			Issued Bid Bulletin (Amendment of Procurement Schedule)	
300203101410000	21-H00014-Local Program, Construction/Repair/Replacement of Various Infrastructure in Support of National Security (Tagaytay, Cavite, Laguna, Batangas, Rizal, Quezon, Marikina, Calabarzon, Cebu, Iloilo, Negros, Mindanao, etc.)	Construction Division	YES	Competitive Bidding	28-Oct-2020	29-Oct-2020	23-Feb-2021	9-Mar-2021	9-Mar-2021	10-Mar-2021 - 15-Mar-2021	16-Mar-2021 - 22-Mar-2021	16-Mar-2021	16-Mar-2021	29-Mar-2021	29-Mar-2021			GAP	144,750,000.00		144,750,000.00	140,403,781.87		140,403,781.87		4-Nov-2021	4-Nov-2021	4-Nov-2021			Issued Bid Bulletin (Amendment of Procurement Schedule)	
300203101410000	21-H00015-Local Program, Construction/Repair/Replacement of Various Infrastructure in Support of National Security (Tagaytay, Cavite, Laguna, Batangas, Rizal, Quezon, Marikina, Calabarzon, Cebu, Iloilo, Negros, Mindanao, etc.)	Construction Division	YES	Competitive Bidding	28-Oct-2020	29-Oct-2020	5-Feb-2021	16-Feb-2021	16-Feb-2021	19-Feb-2021 - 23-Feb-2021	23-Feb-2021 - 28-Feb-2021	26-Feb-2021	26-Feb-2021	8-Mar-2021	9-Mar-2021			GAP	144,750,000.00		144,750,000.00	139,318,270.00		139,318,270.00		4-Nov-2021	4-Nov-2021	4-Nov-2021			Issued Bid Bulletin (Amendment of Procurement Schedule)	
300203101410000	21-H00016-Local Program, Construction/Repair/Replacement of Various Infrastructure in Support of National Security (Tagaytay, Cavite, Laguna, Batangas, Rizal, Quezon, Marikina, Calabarzon, Cebu, Iloilo, Negros, Mindanao, etc.)	Construction Division	YES	Competitive Bidding	28-Oct-2020	29-Oct-2020	5-Feb-2021	23-Feb-2021	23-Feb-2021	24-Feb-2021 - 28-Feb-2021	1-Mar-2021 - 3-Mar-2021	3-Mar-2021	3-Mar-2021	15-Mar-2021	15-Mar-2021			GAP	103,731,500.00		103,731,500.00	99,703,425.00		99,703,425.00		4-Nov-2021	4-Nov-2021	4-Nov-2021			Issued Bid Bulletin (Amendment of Procurement Schedule)	
310204101120000	21-H00017-Local Program, Construction/Repair/Replacement of Various Infrastructure in Support of National Security (Tagaytay, Cavite, Laguna, Batangas, Rizal, Quezon, Marikina, Calabarzon, Cebu, Iloilo, Negros, Mindanao, etc.)	Construction Division	YES	Competitive Bidding	28-Oct-2020	29-Oct-2020	26-Nov-2020	9-Dec-2020	9-Dec-2020	10-Dec-2020 - 15-Dec-2020	16-Dec-2020 - 22-Dec-2020	28-Dec-2020	16-Feb-2021	16-Feb-2021	22-Feb-2021	22-Feb-2021			GAP	106,150,000.00		106,150,000.00	100,581,390.88		100,581,390.88		4-Nov-2021	4-Nov-2021	4-Nov-2021			Issued Bid Bulletin (Amendment of Procurement Schedule)
310204101120000	21-H00018-Local Program, Construction/Repair/Replacement of Various Infrastructure in Support of National Security (Tagaytay, Cavite, Laguna, Batangas, Rizal, Quezon, Marikina, Calabarzon, Cebu, Iloilo, Negros, Mindanao, etc.)	Construction Division	YES	Competitive Bidding	29-Oct-2020	30-Oct-2020	20-Nov-2020	2-Dec-2020	2-Dec-2020	03-Dec-2020 - 08-Dec-2020	09-Dec-2020 - 15-Dec-2020	21-Dec-2020	16-Feb-2021	22-Feb-2021	22-Feb-2021			GAP	87,351,800.00		87,351,800.00	82,896,704.54		82,896,704.54		5-Nov-2020	5-Nov-2020	5-Nov-2020			Issued Bid Bulletin (Amendment of Procurement Schedule)	
310205100920000	21-H00019-Local Program, Construction/Repair/Replacement of Various Infrastructure in Support of National Security (Tagaytay, Cavite, Laguna, Batangas, Rizal, Quezon, Marikina, Calabarzon, Cebu, Iloilo, Negros, Mindanao, etc.)	Construction Division	YES	Competitive Bidding	29-Oct-2020	30-Oct-2020	26-Nov-2020	11-Jan-2021	11-Jan-2021	12-Jan-2021 - 16-Jan-2021	16-Jan-2021 - 22-Jan-2021	25-Jan-2021	16-Feb-2021	22-Feb-2021	22-Feb-2021			GAP	131,297,800.00		131,297,800.00	128,871,000.00		128,871,000.00		5-Nov-2020	5-Nov-2020	5-Nov-2020			Issued Bid Bulletin (Amendment of Procurement Schedule)	
30010303080000	21-H00020-Local Program, Construction/Repair/Replacement of Various Infrastructure in Support of National Security (Tagaytay, Cavite, Laguna, Batangas, Rizal, Quezon, Marikina, Calabarzon, Cebu, Iloilo, Negros, Mindanao, etc.)	Construction Division	YES	Competitive Bidding	30-Oct-2020	3-Nov-2020	25-Mar-2021	19-Apr-2021	19-Apr-2021	20-Apr-2021 - 25-Apr-2021	25-Apr-2021 - 28-Apr-2021	27-Apr-2021	27-Apr-2021	7-May-2021	7-May-2021			GAP	187,210,000.00		187,210,000.00	185,312,271.56		185,312,271.56		5-Nov-2020	5-Nov-2020	5-Nov-2020			Issued Bid Bulletin (Amendment of Procurement Schedule)	
300207100380000	21-H00021-Local Program, Construction/Repair/Replacement of Various Infrastructure in Support of National Security (Tagaytay, Cavite, Laguna, Batangas, Rizal, Quezon, Marikina, Calabarzon, Cebu, Iloilo, Negros, Mindanao, etc.)	Construction Division	YES	Competitive Bidding	5-Nov-2020	6-Nov-2020	23-Mar-2021	7-Apr-2021	7-Apr-2021	6-Apr-2021 - 13-Apr-2021	13-Apr-2021 - 19-Apr-2021	19-Apr-2021	19-Apr-2021	26-Apr-2021	27-Apr-2021			GAP	26,055,000.00		26,055,000.00	25,792,837.39		25,792,837.39		13-Nov-2020	13-Nov-2020	13-Nov-2020			Issued Bid Bulletin (Amendment of Procurement Schedule)	
300207100380000	21-H00022-Local Program, Construction/Repair/Replacement of Various Infrastructure in Support of National Security (Tagaytay, Cavite, Laguna, Batangas, Rizal, Quezon, Marikina, Calabarzon, Cebu, Iloilo, Negros, Mindanao, etc.)	Construction Division	YES	Competitive Bidding	5-Nov-2020	6-Nov-2020	25-Mar-2021	6-Apr-2021	6-Apr-2021	9-Apr-2021 - 14-Apr-2021	14-Apr-2021 - 19-Apr-2021	20-Apr-2021	20-Apr-2021	26-Apr-2021	27-Apr-2021			GAP	98,430,000.00		98,430,000.00	97,132,510.08		97,132,510.08		13-Nov-2020	13-Nov-2020	13-Nov-2020			Issued Bid Bulletin (Amendment of Procurement Schedule)	
30011603056000	21-H00023-Local Program, Construction/Repair/Replacement of Various Infrastructure in Support of National Security (Tagaytay, Cavite, Laguna, Batangas, Rizal, Quezon, Marikina, Calabarzon, Cebu, Iloilo, Negros, Mindanao, etc.)	Construction Division	YES	Competitive Bidding	10-Nov-2020	11-Nov-2020	25-Mar-2021	8-Apr-2021	8-Apr-2021	9-Apr-2021 - 14-Apr-2021	14-Apr-2021 - 19-Apr-2021	20-Apr-2021	20-Apr-2021	8-May-2021	7-May-2021			GAP	48,250,000.00		48,250,000.00	47,235,119.47		47,235,119.47		17-Nov-2020	17-Nov-2020	17-Nov-2020			Issued Bid Bulletin (Amendment of Procurement Schedule)	
30011603056000	21-H00024-Local Program, Construction/Repair/Replacement of Various Infrastructure in Support of National Security (Tagaytay, Cavite, Laguna, Batangas, Rizal, Quezon, Marikina, Calabarzon, Cebu, Iloilo, Negros, Mindanao, etc.)	Construction Division	YES	Competitive Bidding	9-Nov-2020	11-Nov-2020	1-Dec-2020	18-Jan-2021	18-Jan-2021	19-Jan-2021 - 25-Jan-2021	25-Jan-2021 - 28-Jan-2021	19-Feb-2021	19-Feb-2021	1-Mar-2021	1-Mar-2021			GAP	72,315,000.00		72,315,000.00	70,927,000.00		70,927,000.00		17-Nov-2020	17-Nov-2020	17-Nov-2020			Issued Bid Bulletin (Amendment of Procurement Schedule)	

DPWH Regional Office VII Procurement Monitoring Report for January to June 2021 (Civil Works)

Code (PWT)	Procurement Project	PHO/End-user	Is Bids an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PWT)			Contract Cost (PWT)			List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)	
					Pre-pre Conference	Award of B	Pre-bid Conf	Eligibility Check	Sub-plan of Bids	Bid Evaluation	Post Qual	Date of SAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub-plan of Bids		Bid Evaluation
320101100201000	21H0003-Organizational Outcome Management Program, Flood Management System and Damage Protection, Phase 2 (at Lani, Siquijor)	Construction Division	YES	Competitive Bidding	3-Nov-2020	4-Nov-2020	27-Nov-2020	10-Dec-2020	10-Dec-2020	11-Dec-2020	12-Dec-2020	29-Dec-2020	4-Jan-2021	19-Feb-2021	1-Mar-2021	1-Mar-2021		Gap	88,662,790.00		88,662,790.00	83,833,847.00		83,833,847.00	1) COA 2) Civil Contractors' Association 3) Architects of Cebu 4) Working as Single	12-Nov-2020	12-Nov-2020	12-Nov-2020		
320101100202000	21H0003-Organizational Outcome Management Program, Flood Management System and Damage Protection, Phase 1 (at Lani, Siquijor)	Construction Division	YES	Competitive Bidding	3-Nov-2020	4-Nov-2020	1-Dec-2020	15-Dec-2020	15-Dec-2020	16-Dec-2020	22-Dec-2020	29-Dec-2020	4-Jan-2021	19-Feb-2021	1-Mar-2021	1-Mar-2021		Gap	96,500,000.00		96,500,000.00	92,971,300.00		92,971,300.00	1) COA 2) Civil Contractors' Association 3) Architects of Cebu 4) Working as Single	12-Nov-2020	12-Nov-2020	12-Nov-2020		
320207100200000	21H0003-Organizational Outcome Management Program, Flood Management System and Damage Protection, Phase 1 (at Lani, Siquijor)	Construction Division	YES	Competitive Bidding	3-Nov-2020	10-Nov-2020	15-Nov-2020	20-Nov-2020	25-Nov-2020	30-Nov-2020	6-Dec-2020	13-Dec-2020	8-Jan-2021	19-Feb-2021	1-Mar-2021	1-Mar-2021		Gap	10,615,000.00		10,615,000.00	10,564,643.67		10,564,643.67	1) COA 2) Civil Contractors' Association 3) Architects of Cebu 4) Working as Single	13-Nov-2020	13-Nov-2020	13-Nov-2020		
320207100201000	21H0003-Organizational Outcome Management Program, Flood Management System and Damage Protection, Phase 1 (at Lani, Siquijor)	Construction Division	YES	Competitive Bidding	3-Nov-2020	10-Nov-2020	15-Nov-2020	20-Nov-2020	25-Nov-2020	30-Nov-2020	6-Dec-2020	13-Dec-2020	8-Jan-2021	19-Feb-2021	1-Mar-2021	1-Mar-2021		Gap	88,662,790.00		88,662,790.00	84,506,187.00		84,506,187.00	1) COA 2) Civil Contractors' Association 3) Architects of Cebu 4) Working as Single	16-Nov-2020	16-Nov-2020	16-Nov-2020		
320207100202000	21H0003-Organizational Outcome Management Program, Flood Management System and Damage Protection, Phase 1 (at Lani, Siquijor)	Construction Division	YES	Competitive Bidding	3-Nov-2020	10-Nov-2020	15-Nov-2020	20-Nov-2020	25-Nov-2020	30-Nov-2020	6-Dec-2020	13-Dec-2020	8-Jan-2021	19-Feb-2021	1-Mar-2021	1-Mar-2021		Gap	10,615,000.00		10,615,000.00	10,500,871.61		10,500,871.61	1) COA 2) Civil Contractors' Association 3) Architects of Cebu 4) Working as Single	5-Nov-2020	5-Nov-2020	5-Nov-2020		Failure of Bidding
320207100203000	21H0003-Organizational Outcome Management Program, Flood Management System and Damage Protection, Phase 1 (at Lani, Siquijor)	Construction Division	YES	Competitive Bidding	3-Nov-2020	10-Nov-2020	15-Nov-2020	20-Nov-2020	25-Nov-2020	30-Nov-2020	6-Dec-2020	13-Dec-2020	8-Jan-2021	19-Feb-2021	1-Mar-2021	1-Mar-2021		Gap	10,615,000.00		10,615,000.00	10,561,888.00		10,561,888.00	1) COA 2) Civil Contractors' Association 3) Architects of Cebu 4) Working as Single	5-Nov-2020	5-Nov-2020	5-Nov-2020		
320207100204000	21H0003-Local Program, National Building Program, Buildings and Other Structures, Construction of DPWH Region VII Legal Office Building, Cebu City	Construction Division	YES	Competitive Bidding	30-Oct-2020	3-Nov-2020	25-Nov-2021	8-Apr-2021	8-Apr-2021	8-Apr-2021	08-Apr-2021 13-Apr-2021	14-Apr-2021 19-Apr-2021	20-Apr-2021	20-Apr-2021	26-Apr-2021	26-Apr-2021		Gap	33,775,000.00		33,775,000.00	33,008,868.71		33,008,868.71	1) COA 2) Civil Contractors' Association 3) Architects of Cebu 4) Working as Single	5-Nov-2020	5-Nov-2020	5-Nov-2020		Issued Bid Bulletin (Amendment of Procurement Schedule)
320207100205000	21H0003-Local Program, National Building Program, Buildings and Other Structures, Construction of DPWH Region VII Legal Office Building, Cebu City	Construction Division	YES	Competitive Bidding	30-Oct-2020	3-Nov-2020	25-Nov-2021	7-Jan-2021	7-Jan-2021	7-Jan-2021	8-Jan-2021 10-Jan-2021	11-Jan-2021 19-Jan-2021	23-Jan-2021	23-Jan-2021	29-Jan-2021	30-Jan-2021		Gap	12,545,000.00		12,545,000.00	12,418,740.80		12,418,740.80	1) COA 2) Civil Contractors' Association 3) Architects of Cebu 4) Working as Single	9-Nov-2020	9-Nov-2020	9-Nov-2020		Issued Bid Bulletin (Amendment of Procurement Schedule)
320207100206000	21H0003-Local Program, National Building Program, Buildings and Other Structures, Construction of Quality Assurance and Hazardous Debris Office Extension, DPWH Compound, South Road Properties, Cebu City	Construction Division	YES	Competitive Bidding	26-Oct-2020	27-Oct-2020	1-Dec-2020	15-Dec-2020	15-Dec-2020	15-Dec-2020	15-Dec-2020 17-Dec-2020	16-Dec-2020 20-Dec-2020	4-Jan-2021	19-Feb-2021	1-Mar-2021	1-Mar-2021		Gap	3,880,000.00		3,880,000.00	3,562,796.04		3,562,796.04	1) COA 2) Civil Contractors' Association 3) Architects of Cebu 4) Working as Single	30-Oct-2020	30-Oct-2020	30-Oct-2020		
320207100207000	21H0003-Local Program, National Building Program, Buildings and Other Structures, Construction of Quality Assurance and Hazardous Debris Office Extension, DPWH Compound, South Road Properties, Cebu City	Construction Division	YES	Competitive Bidding	3-Nov-2020	4-Nov-2020	6-Jan-2021	18-Jan-2021	18-Jan-2021	18-Jan-2021	19-Jan-2021 22-Jan-2021	20-Jan-2021 26-Jan-2021	14-Feb-2021	19-Feb-2021	1-Mar-2021	1-Mar-2021		Gap	10,615,000.00		10,615,000.00	10,472,733.38		10,472,733.38	1) COA 2) Civil Contractors' Association 3) Architects of Cebu 4) Working as Single	12-Nov-2020	12-Nov-2020	12-Nov-2020		Issued Bid Bulletin (Amendment of Procurement Schedule)
320207100208000	21H0003-Local Program, National Building Program, Buildings and Other Structures, Construction of Quality Assurance and Hazardous Debris Office Extension, DPWH Compound, South Road Properties, Cebu City	Construction Division	YES	Competitive Bidding	3-Nov-2020	4-Nov-2020	6-Jan-2021	18-Jan-2021	18-Jan-2021	18-Jan-2021	19-Jan-2021 22-Jan-2021	20-Jan-2021 26-Jan-2021	14-Feb-2021	19-Feb-2021	1-Mar-2021	1-Mar-2021		Gap	10,615,000.00		10,615,000.00	9,862,868.59		9,862,868.59	1) COA 2) Civil Contractors' Association 3) Architects of Cebu 4) Working as Single	12-Nov-2020	12-Nov-2020	12-Nov-2020		Issued Bid Bulletin (Amendment of Procurement Schedule)
320207100209000	21H0003-Local Program, National Building Program, Buildings and Other Structures, Construction of Quality Assurance and Hazardous Debris Office Extension, DPWH Compound, South Road Properties, Cebu City	Construction Division	YES	Competitive Bidding	3-Nov-2020	4-Nov-2020	6-Jan-2021	18-Jan-2021	18-Jan-2021	18-Jan-2021	19-Jan-2021 22-Jan-2021	20-Jan-2021 26-Jan-2021	14-Feb-2021	19-Feb-2021	1-Mar-2021	1-Mar-2021		Gap	10,615,000.00		10,615,000.00	9,862,868.59		9,862,868.59	1) COA 2) Civil Contractors' Association 3) Architects of Cebu 4) Working as Single	12-Nov-2020	12-Nov-2020	12-Nov-2020		Issued Bid Bulletin (Amendment of Procurement Schedule)

DPWH Regional Office VII Procurement Monitoring Report for January to June 2021 (Civil Works)

Code (PWT)	Procurement Project	PMU/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (P1P)				Contract Cost (P1P)				List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining Changes from the APP)
					Pre-Proc Conference	Award of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	
300211100179000	21H0003-Construction and Special Support Program, Special Road Fund Motor Vehicle Lanes Change (IMUC) as per R.A. 11239. Bids were received at the Bids Opening Office, Bids Opening Room, 5th Floor, Capitol Building, Manila, Metro Manila, Philippines, on 14-01-2021 at 10:00 AM. Bids were received at the Bids Opening Office, Bids Opening Room, 5th Floor, Capitol Building, Manila, Metro Manila, Philippines, on 14-01-2021 at 10:00 AM.	Construction Division	YES	Competitive Bidding	12-Nov-2020	13-Nov-2020	14-Jan-2021	11-Feb-2021	11-Feb-2021	12-Feb-2021 - 18-Feb-2021	18-Feb-2021 - 25-Feb-2021	3-Mar-2021	4-Mar-2021	11-Mar-2021	12-Mar-2021			Gap	86,500,000.00		86,500,000.00	84,937,979.00		84,937,979.00	16-Nov-2020	16-Nov-2020	16-Nov-2020	16-Nov-2020		Issued Bid Bulletin (Announcement of Procurement Schedule)	
300211100300000	21H0003-Construction and Special Support Program, Special Road Fund Motor Vehicle Lanes Change (IMUC) as per R.A. 11239. Bids were received at the Bids Opening Office, Bids Opening Room, 5th Floor, Capitol Building, Manila, Metro Manila, Philippines, on 14-01-2021 at 10:00 AM. Bids were received at the Bids Opening Office, Bids Opening Room, 5th Floor, Capitol Building, Manila, Metro Manila, Philippines, on 14-01-2021 at 10:00 AM.	Construction Division	YES	Competitive Bidding	14-Dec-2020	15-Dec-2020	23-Dec-2020	6-Jan-2021	6-Jan-2021	7-Jan-2021 - 12-Jan-2021	12-Jan-2021 - 19-Jan-2021	19-Feb-2021	19-Feb-2021	1-Mar-2021	1-Mar-2021			Gap	10,615,000.00		10,615,000.00	10,502,486.88		10,502,486.88	16-Dec-2020	16-Dec-2020	16-Dec-2020	16-Dec-2020			
310204101460007	21H0004-Construction and Special Support Program, Special Road Fund Motor Vehicle Lanes Change (IMUC) as per R.A. 11239. Bids were received at the Bids Opening Office, Bids Opening Room, 5th Floor, Capitol Building, Manila, Metro Manila, Philippines, on 14-01-2021 at 10:00 AM. Bids were received at the Bids Opening Office, Bids Opening Room, 5th Floor, Capitol Building, Manila, Metro Manila, Philippines, on 14-01-2021 at 10:00 AM.	Construction Division	NO	Competitive Bidding	15-Feb-2021	16-Feb-2021	23-Feb-2021	9-Mar-2021	9-Mar-2021	11-Mar-2021	14-Mar-2021 - 15-Mar-2021	15-Mar-2021	16-Mar-2021	29-Mar-2021	29-Mar-2021			Gap	142,820,000.00		142,820,000.00	139,962,334.64		139,962,334.64	16-Feb-2021	16-Feb-2021	16-Feb-2021	16-Feb-2021			
200001000160000	21H0003-Construction and Special Support Program, Special Road Fund Motor Vehicle Lanes Change (IMUC) as per R.A. 11239. Bids were received at the Bids Opening Office, Bids Opening Room, 5th Floor, Capitol Building, Manila, Metro Manila, Philippines, on 14-01-2021 at 10:00 AM. Bids were received at the Bids Opening Office, Bids Opening Room, 5th Floor, Capitol Building, Manila, Metro Manila, Philippines, on 14-01-2021 at 10:00 AM.	Maintenance Division	NO	Competitive Bidding	N/A	26-Nov-2021	4-Jan-2021	16-Jan-2021	16-Jan-2021	17-Jan-2021 - 18-Jan-2021		25-Jan-21	25-Jan-2021					Gap	1,800,000.00		1,800,000.00				31-May-2021	31-May-2021	31-May-2021	31-May-2021			
Total Allocated Budget of Procurement Activities																			3,219,603,580.00			3,122,285,277.75		97,308,312.25							
Total Contract Price of Procurement Activities Conducted																															
Total Savings (Total Allocated Budget - Total Contract Price)																															

ON-GOING PROCUREMENT ACTIVITIES

110201010203000	21H0001-Organizational Outcome	Construction Division	YES	Competitive Bidding	26-Oct-2020	27-Oct-2020												Gap	144,750,000.00		144,750,000.00				30-Oct-2020	30-Oct-2020	30-Oct-2020			Failed Bidding (waiting for new review program and etc.)
310204101250000	21H0003-Construction and Special Support Program, Special Road Fund Motor Vehicle Lanes Change (IMUC) as per R.A. 11239.	Construction Division	YES	Competitive Bidding	29-Oct-2020	30-Oct-2020												Gap	144,750,000.00		144,750,000.00				5-Nov-2020	5-Nov-2020	5-Nov-2020			Cancelled
300102020810000	21H0003-Construction and Special Support Program, Special Road Fund Motor Vehicle Lanes Change (IMUC) as per R.A. 11239.	Construction Division	YES	Competitive Bidding	5-Nov-2020	6-Nov-2020												Gap	190,000,000.00		190,000,000.00				13-Nov-2020	13-Nov-2020	13-Nov-2020			Issued Bid Bulletin (Announcement of Procurement Schedule)
300211100180000	21H0003-Construction and Special Support Program, Special Road Fund Motor Vehicle Lanes Change (IMUC) as per R.A. 11239.	Construction Division	YES	Competitive Bidding	28-Oct-2020	29-Oct-2020	27-Nov-2020	27-Jan-2021	27-Jan-2021	28-Jan-2021 - 3-Feb-2021	3-Feb-2021 - 9-Feb-2021							Gap	86,500,000.00		86,500,000.00				5-Nov-2020	5-Nov-2020	5-Nov-2020			Issued Bid Bulletin (Announcement of Procurement Schedule)
300211100181000	21H0003-Construction and Special Support Program, Special Road Fund Motor Vehicle Lanes Change (IMUC) as per R.A. 11239.	Construction Division	YES	Competitive Bidding	28-Oct-2020	29-Oct-2020	14-Jan-2021	16-Feb-2021	16-Feb-2021	19-Feb-2021 - 23-Feb-2021	23-Feb-2021 - 1-Mar-2021							Gap	57,200,000.00		57,200,000.00				5-Nov-2020	5-Nov-2020	5-Nov-2020			Issued Bid Bulletin (Announcement of Procurement Schedule)
300211100177000	21H0003-Construction and Special Support Program, Special Road Fund Motor Vehicle Lanes Change (IMUC) as per R.A. 11239.	Construction Division	YES	Competitive Bidding	12-Nov-2020	13-Nov-2020	14-Jan-2021	11-Feb-2021	11-Feb-2021	12-Feb-2021 - 17-Feb-2021	17-Feb-2021 - 18-Feb-2021							Gap	57,200,000.00		57,200,000.00				16-Nov-2020	16-Nov-2020	16-Nov-2020			Issued Bid Bulletin (Announcement of Procurement Schedule)

DPWH Regional Office VII Procurement Monitoring Report for January to June 2021 (Civil Works)

Code (PWP)	Procurement Project	PHO/End-User	Is this an Emergency Procurement Activity?	Mode of Procurement	Actual Procurement Activity										ABC (PWP)				Contract Cost (PWP)				List of Invited Observers	Date of Receipt of Invitation					Remarks Explaining changes from the APP
					Pre-Proc Conference	Advert of IB	Pre-Bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Final Bid	Date of BAC Resolution/Reopening Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-Bid Conf	Eligibility Check	Submission of Bids	
300110201759000	21450001 Local Program, Construction/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local roads, Concrete of Cement Concrete Road, Concrete Bridge, Concrete Culvert, etc. (PWP) 1. Section 1: Sta 0+00.00- Sta 0+100.00 (Phase 1), Section 1 :Sta 0+00.00- Sta 0+100.00 Sta 0+100.00- Sta 0+150.00, Section 2 :Sta 0+100.00- Sta 0+150.00, Section 3 :Sta 0+150.00- Sta 0+200.00, Section 4 :Sta 0+200.00- Sta 0+250.00, Section 5 :Sta 0+250.00- Sta 0+300.00, Section 6 :Sta 0+300.00- Sta 0+350.00, Section 7 :Sta 0+350.00- Sta 0+400.00, Section 8 :Sta 0+400.00- Sta 0+450.00, Section 9 :Sta 0+450.00- Sta 0+500.00, Section 10 :Sta 0+500.00- Sta 0+550.00, Section 11 :Sta 0+550.00- Sta 0+600.00, Section 12 :Sta 0+600.00- Sta 0+650.00, Section 13 :Sta 0+650.00- Sta 0+700.00, Section 14 :Sta 0+700.00- Sta 0+750.00, Section 15 :Sta 0+750.00- Sta 0+800.00, Section 16 :Sta 0+800.00- Sta 0+850.00, Section 17 :Sta 0+850.00- Sta 0+900.00, Section 18 :Sta 0+900.00- Sta 0+950.00, Section 19 :Sta 0+950.00- Sta 0+1000.00, Section 20 :Sta 0+1000.00- Sta 0+1050.00, Section 21 :Sta 0+1050.00- Sta 0+1100.00, Section 22 :Sta 0+1100.00- Sta 0+1150.00, Section 23 :Sta 0+1150.00- Sta 0+1200.00, Section 24 :Sta 0+1200.00- Sta 0+1250.00, Section 25 :Sta 0+1250.00- Sta 0+1300.00, Section 26 :Sta 0+1300.00- Sta 0+1350.00, Section 27 :Sta 0+1350.00- Sta 0+1400.00, Section 28 :Sta 0+1400.00- Sta 0+1450.00, Section 29 :Sta 0+1450.00- Sta 0+1500.00, Section 30 :Sta 0+1500.00- Sta 0+1550.00, Section 31 :Sta 0+1550.00- Sta 0+1600.00, Section 32 :Sta 0+1600.00- Sta 0+1650.00, Section 33 :Sta 0+1650.00- Sta 0+1700.00, Section 34 :Sta 0+1700.00- Sta 0+1750.00, Section 35 :Sta 0+1750.00- Sta 0+1800.00, Section 36 :Sta 0+1800.00- Sta 0+1850.00, Section 37 :Sta 0+1850.00- Sta 0+1900.00, Section 38 :Sta 0+1900.00- Sta 0+1950.00, Section 39 :Sta 0+1950.00- Sta 0+2000.00, Section 40 :Sta 0+2000.00- Sta 0+2050.00, Section 41 :Sta 0+2050.00- Sta 0+2100.00, Section 42 :Sta 0+2100.00- Sta 0+2150.00, Section 43 :Sta 0+2150.00- Sta 0+2200.00, Section 44 :Sta 0+2200.00- Sta 0+2250.00, Section 45 :Sta 0+2250.00- Sta 0+2300.00, Section 46 :Sta 0+2300.00- Sta 0+2350.00, Section 47 :Sta 0+2350.00- Sta 0+2400.00, Section 48 :Sta 0+2400.00- Sta 0+2450.00, Section 49 :Sta 0+2450.00- Sta 0+2500.00, Section 50 :Sta 0+2500.00- Sta 0+2550.00, Section 51 :Sta 0+2550.00- Sta 0+2600.00, Section 52 :Sta 0+2600.00- Sta 0+2650.00, Section 53 :Sta 0+2650.00- Sta 0+2700.00, Section 54 :Sta 0+2700.00- Sta 0+2750.00, Section 55 :Sta 0+2750.00- Sta 0+2800.00, Section 56 :Sta 0+2800.00- Sta 0+2850.00, Section 57 :Sta 0+2850.00- Sta 0+2900.00, Section 58 :Sta 0+2900.00- Sta 0+2950.00, Section 59 :Sta 0+2950.00- Sta 0+3000.00, Section 60 :Sta 0+3000.00- Sta 0+3050.00, Section 61 :Sta 0+3050.00- Sta 0+3100.00, Section 62 :Sta 0+3100.00- Sta 0+3150.00, Section 63 :Sta 0+3150.00- Sta 0+3200.00, Section 64 :Sta 0+3200.00- Sta 0+3250.00, Section 65 :Sta 0+3250.00- Sta 0+3300.00, Section 66 :Sta 0+3300.00- Sta 0+3350.00, Section 67 :Sta 0+3350.00- Sta 0+3400.00, Section 68 :Sta 0+3400.00- Sta 0+3450.00, Section 69 :Sta 0+3450.00- Sta 0+3500.00, Section 70 :Sta 0+3500.00- Sta 0+3550.00, Section 71 :Sta 0+3550.00- Sta 0+3600.00, Section 72 :Sta 0+3600.00- Sta 0+3650.00, Section 73 :Sta 0+3650.00- Sta 0+3700.00, Section 74 :Sta 0+3700.00- Sta 0+3750.00, Section 75 :Sta 0+3750.00- Sta 0+3800.00, Section 76 :Sta 0+3800.00- Sta 0+3850.00, Section 77 :Sta 0+3850.00- Sta 0+3900.00, Section 78 :Sta 0+3900.00- Sta 0+3950.00, Section 79 :Sta 0+3950.00- Sta 0+4000.00, Section 80 :Sta 0+4000.00- Sta 0+4050.00, Section 81 :Sta 0+4050.00- Sta 0+4100.00, Section 82 :Sta 0+4100.00- Sta 0+4150.00, Section 83 :Sta 0+4150.00- Sta 0+4200.00, Section 84 :Sta 0+4200.00- Sta 0+4250.00, Section 85 :Sta 0+4250.00- Sta 0+4300.00, Section 86 :Sta 0+4300.00- Sta 0+4350.00, Section 87 :Sta 0+4350.00- Sta 0+4400.00, Section 88 :Sta 0+4400.00- Sta 0+4450.00, Section 89 :Sta 0+4450.00- Sta 0+4500.00, Section 90 :Sta 0+4500.00- Sta 0+4550.00, Section 91 :Sta 0+4550.00- Sta 0+4600.00, Section 92 :Sta 0+4600.00- Sta 0+4650.00, Section 93 :Sta 0+4650.00- Sta 0+4700.00, Section 94 :Sta 0+4700.00- Sta 0+4750.00, Section 95 :Sta 0+4750.00- Sta 0+4800.00, Section 96 :Sta 0+4800.00- Sta 0+4850.00, Section 97 :Sta 0+4850.00- Sta 0+4900.00, Section 98 :Sta 0+4900.00- Sta 0+4950.00, Section 99 :Sta 0+4950.00- Sta 0+5000.00, Section 100 :Sta 0+5000.00- Sta 0+5050.00, Section 101 :Sta 0+5050.00- Sta 0+5100.00, Section 102 :Sta 0+5100.00- Sta 0+5150.00, Section 103 :Sta 0+5150.00- Sta 0+5200.00, Section 104 :Sta 0+5200.00- Sta 0+5250.00, Section 105 :Sta 0+5250.00- Sta 0+5300.00, Section 106 :Sta 0+5300.00- Sta 0+5350.00, Section 107 :Sta 0+5350.00- Sta 0+5400.00, Section 108 :Sta 0+5400.00- Sta 0+5450.00, Section 109 :Sta 0+5450.00- Sta 0+5500.00, Section 110 :Sta 0+5500.00- Sta 0+5550.00, Section 111 :Sta 0+5550.00- Sta 0+5600.00, Section 112 :Sta 0+5600.00- Sta 0+5650.00, Section 113 :Sta 0+5650.00- Sta 0+5700.00, Section 114 :Sta 0+5700.00- Sta 0+5750.00, Section 115 :Sta 0+5750.00- Sta 0+5800.00, Section 116 :Sta 0+5800.00- Sta 0+5850.00, Section 117 :Sta 0+5850.00- Sta 0+5900.00, Section 118 :Sta 0+5900.00- Sta 0+5950.00, Section 119 :Sta 0+5950.00- Sta 0+6000.00, Section 120 :Sta 0+6000.00- Sta 0+6050.00, Section 121 :Sta 0+6050.00- Sta 0+6100.00, Section 122 :Sta 0+6100.00- Sta 0+6150.00, Section 123 :Sta 0+6150.00- Sta 0+6200.00, Section 124 :Sta 0+6200.00- Sta 0+6250.00, Section 125 :Sta 0+6250.00- Sta 0+6300.00, Section 126 :Sta 0+6300.00- Sta 0+6350.00, Section 127 :Sta 0+6350.00- Sta 0+6400.00, Section 128 :Sta 0+6400.00- Sta 0+6450.00, Section 129 :Sta 0+6450.00- Sta 0+6500.00, Section 130 :Sta 0+6500.00- Sta 0+6550.00, Section 131 :Sta 0+6550.00- Sta 0+6600.00, Section 132 :Sta 0+6600.00- Sta 0+6650.00, Section 133 :Sta 0+6650.00- Sta 0+6700.00, Section 134 :Sta 0+6700.00- Sta 0+6750.00, Section 135 :Sta 0+6750.00- Sta 0+6800.00, Section 136 :Sta 0+6800.00- Sta 0+6850.00, Section 137 :Sta 0+6850.00- Sta 0+6900.00, Section 138 :Sta 0+6900.00- Sta 0+6950.00, Section 139 :Sta 0+6950.00- Sta 0+7000.00, Section 140 :Sta 0+7000.00- Sta 0+7050.00, Section 141 :Sta 0+7050.00- Sta 0+7100.00, Section 142 :Sta 0+7100.00- Sta 0+7150.00, Section 143 :Sta 0+7150.00- Sta 0+7200.00, Section 144 :Sta 0+7200.00- Sta 0+7250.00, Section 145 :Sta 0+7250.00- Sta 0+7300.00, Section 146 :Sta 0+7300.00- Sta 0+7350.00, Section 147 :Sta 0+7350.00- Sta 0+7400.00, Section 148 :Sta 0+7400.00- Sta 0+7450.00, Section 149 :Sta 0+7450.00- Sta 0+7500.00, Section 150 :Sta 0+7500.00- Sta 0+7550.00, Section 151 :Sta 0+7550.00- Sta 0+7600.00, Section 152 :Sta 0+7600.00- Sta 0+7650.00, Section 153 :Sta 0+7650.00- Sta 0+7700.00, Section 154 :Sta 0+7700.00- Sta 0+7750.00, Section 155 :Sta 0+7750.00- Sta 0+7800.00, Section 156 :Sta 0+7800.00- Sta 0+7850.00, Section 157 :Sta 0+7850.00- Sta 0+7900.00, Section 158 :Sta 0+7900.00- Sta 0+7950.00, Section 159 :Sta 0+7950.00- Sta 0+8000.00, Section 160 :Sta 0+8000.00- Sta 0+8050.00, Section 161 :Sta 0+8050.00- Sta 0+8100.00, Section 162 :Sta 0+8100.00- Sta 0+8150.00, Section 163 :Sta 0+8150.00- Sta 0+8200.00, Section 164 :Sta 0+8200.00- Sta 0+8250.00, Section 165 :Sta 0+8250.00- Sta 0+8300.00, Section 166 :Sta 0+8300.00- Sta 0+8350.00, Section 167 :Sta 0+8350.00- Sta 0+8400.00, Section 168 :Sta 0+8400.00- Sta 0+8450.00, Section 169 :Sta 0+8450.00- Sta 0+8500.00, Section 170 :Sta 0+8500.00- Sta 0+8550.00, Section 171 :Sta 0+8550.00- Sta 0+8600.00, Section 172 :Sta 0+8600.00- Sta 0+8650.00, Section 173 :Sta 0+8650.00- Sta 0+8700.00, Section 174 :Sta 0+8700.00- Sta 0+8750.00, Section 175 :Sta 0+8750.00- Sta 0+8800.00, Section 176 :Sta 0+8800.00- Sta 0+8850.00, Section 177 :Sta 0+8850.00- Sta 0+8900.00, Section 178 :Sta 0+8900.00- Sta 0+8950.00, Section 179 :Sta 0+8950.00- Sta 0+9000.00, Section 180 :Sta 0+9000.00- Sta 0+9050.00, Section 181 :Sta 0+9050.00- Sta 0+9100.00, Section 182 :Sta 0+9100.00- Sta 0+9150.00, Section 183 :Sta 0+9150.00- Sta 0+9200.00, Section 184 :Sta 0+9200.00- Sta 0+9250.00, Section 185 :Sta 0+9250.00- Sta 0+9300.00, Section 186 :Sta 0+9300.00- Sta 0+9350.00, Section 187 :Sta 0+9350.00- Sta 0+9400.00, Section 188 :Sta 0+9400.00- Sta 0+9450.00, Section 189 :Sta 0+9450.00- Sta 0+9500.00, Section 190 :Sta 0+9500.00- Sta 0+9550.00, Section 191 :Sta 0+9550.00- Sta 0+9600.00, Section 192 :Sta 0+9600.00- Sta 0+9650.00, Section 193 :Sta 0+9650.00- Sta 0+9700.00, Section 194 :Sta 0+9700.00- Sta 0+9750.00, Section 195 :Sta 0+9750.00- Sta 0+9800.00, Section 196 :Sta 0+9800.00- Sta 0+9850.00, Section 197 :Sta 0+9850.00- Sta 0+9900.00, Section 198 :Sta 0+9900.00- Sta 0+9950.00, Section 199 :Sta 0+9950.00- Sta 0+10000.00, Section 200 :Sta 0+10000.00- Sta 0+10050.00, Section 201 :Sta 0+10050.00- Sta 0+10100.00, Section 202 :Sta 0+10100.00- Sta 0+10150.00, Section 203 :Sta 0+10150.00- Sta 0+10200.00, Section 204 :Sta 0+10200.00- Sta 0+10250.00, Section 205 :Sta 0+10250.00- Sta 0+10300.00, Section 206 :Sta 0+10300.00- Sta 0+10350.00, Section 207 :Sta 0+10350.00- Sta 0+10400.00, Section 208 :Sta 0+10400.00- Sta 0+10450.00, Section 209 :Sta 0+10450.00- Sta 0+10500.00, Section 210 :Sta 0+10500.00- Sta 0+10550.00, Section 211 :Sta 0+10550.00- Sta 0+10600.00, Section 212 :Sta 0+10600.00- Sta 0+10650.00, Section 213 :Sta 0+10650.00- Sta 0+10700.00, Section 214 :Sta 0+10700.00- Sta 0+10750.00, Section 215 :Sta 0+10750.00- Sta 0+10800.00, Section 216 :Sta 0+10800.00- Sta 0+10850.00, Section 217 :Sta 0+10850.00- Sta 0+10900.00, Section 218 :Sta 0+10900.00- Sta 0+10950.00, Section 219 :Sta 0+10950.00- Sta 0+11000.00, Section 220 :Sta 0+11000.00- Sta 0+11050.00, Section 221 :Sta 0+11050.00- Sta 0+11100.00, Section 222 :Sta 0+11100.00- Sta 0+11150.00, Section 223 :Sta 0+11150.00- Sta 0+11200.00, Section 224 :Sta 0+11200.00- Sta 0+11250.00, Section 225 :Sta 0+11250.00- Sta 0+11300.00, Section 226 :Sta 0+11300.00- Sta 0+11350.00, Section 227 :Sta 0+11350.00- Sta 0+11400.00, Section 228 :Sta 0+11400.00- Sta 0+11450.00, Section 229 :Sta 0+11450.00- Sta 0+11500.00, Section 230 :Sta 0+11500.00- Sta 0+11550.00, Section 231 :Sta 0+11550.00- Sta 0+11600.00, Section 232 :Sta 0+11600.00- Sta 0+11650.00, Section 233 :Sta 0+11650.00- Sta 0+11700.00, Section 234 :Sta 0+11700.00- Sta 0+11750.00, Section 235 :Sta 0+11750.00- Sta 0+11800.00, Section 236 :Sta 0+11800.00- Sta 0+11850.00, Section 237 :Sta 0+11850.00- Sta 0+11900.00, Section 238 :Sta 0+11900.00- Sta 0+11950.00, Section 239 :Sta 0+11950.00- Sta 0+12000.00, Section 240 :Sta 0+12000.00- Sta 0+12050.00, Section 241 :Sta 0+12050.00- Sta 0+12100.00, Section 242 :Sta 0+12100.00- Sta 0+12150.00, Section 243 :Sta 0+12150.00- Sta 0+12200.00, Section 244 :Sta 0+12200.00- Sta 0+12250.00, Section 245 :Sta 0+12250.00- Sta 0+12300.00, Section 246 :Sta 0+12300.00- Sta 0+12350.00, Section 247 :Sta 0+12350.00- Sta 0+12400.00, Section 248 :Sta 0+12400.00- Sta 0+12450.00, Section 249 :Sta 0+12450.00- Sta 0+12500.00, Section 250 :Sta 0+12500.00- Sta 0+12550.00, Section 251 :Sta 0+12550.00- Sta 0+12600.00, Section 252 :Sta 0+12600.00- Sta 0+12650.00, Section 253 :Sta 0+12650.00- Sta 0+12700.00, Section 254 :Sta 0+12700.00- Sta 0+12750.00, Section 255 :Sta 0+12750.00- Sta 0+12800.00, Section 256 :Sta 0+12800.00- Sta 0+12850.00, Section 257 :Sta 0+12850.00- Sta 0+12900.00, Section 258 :Sta 0+12900.00- Sta 0+12950.00, Section 259 :Sta 0+12950.00- Sta 0+13000.00, Section 260 :Sta 0+13000.00- Sta 0+13050.00, Section 261 :Sta 0+13050.00- Sta 0+13100.00, Section 262 :Sta 0+13100.00- Sta 0+13150.00, Section 263 :Sta 0+13150.00- Sta 0+13200.00, Section 264 :Sta 0+13200.00- Sta 0+13250.00, Section 265 :Sta 0+13250.00- Sta 0+13300.00, Section 266 :Sta 0+13300.00- Sta 0+13350.00, Section 267 :Sta 0+13350.00- Sta 0+13400.00, Section 268 :Sta 0+13400.00- Sta 0+13450.00, Section 269 :Sta 0+13450.00- Sta 0+13500.00, Section 270 :Sta 0+13500.00- Sta 0+13550.00, Section 271 :Sta 0+13550.00- Sta 0+13600.00, Section 272 :Sta 0+13600.00- Sta 0+13650.00, Section 273 :Sta 0+13650.00- Sta 0+13700.00, Section 274 :Sta 0+13700.00- Sta 0+13750.00, Section 275 :Sta 0+13750.00- Sta 0+13800.00, Section 276 :Sta 0+13800.00- Sta 0+13850.00, Section 277 :Sta 0+13850.00- Sta 0+13900.00, Section 278 :Sta 0+13900.00- Sta 0+13950.00, Section 279 :Sta 0+13950.00- Sta 0+14000.00, Section 280 :Sta 0+14000.00- Sta 0+14050.00, Section 281 :Sta 0+14050.00- Sta 0+14100.00, Section 282 :Sta 0+14100.00- Sta 0+14150.00, Section 283 :Sta 0+14150.00- Sta 0+14200.00, Section 284 :Sta 0+14200.00- Sta 0+14250.00, Section 285 :Sta 0+14250.00- Sta 0+14300.00, Section 286 :Sta 0+14300.00- Sta 0+14350.00, Section 287 :Sta 0+14350.00- Sta 0+14400.00, Section 288 :Sta 0+14400.00- Sta 0+14450.00, Section 289 :Sta 0+14450.00- Sta 0+14500.00, Section 290 :Sta 0+14500.00- Sta 0+14550.00, Section 291 :Sta 0+14550.00- Sta 0+14600.00, Section 292 :Sta 0+14600.00- Sta 0+14650.00, Section 293 :Sta 0+14650.00- Sta 0+14700.00, Section 294 :Sta 0+14700.00- Sta 0+14750.00, Section 295 :Sta 0+14750.00- Sta 0+14800.00, Section 296 :Sta 0+14800.00- Sta 0+14850.00, Section 297 :Sta 0+14850.00- Sta 0+14900.00, Section 298 :Sta 0+14900.00- Sta 0+14950.00, Section 299 :Sta 0+14950.00- Sta 0+15000.00, Section 300 :Sta 0+15000.00- Sta 0+15050.00, Section 301 :Sta 0+15050.00- Sta 0+15100.00, Section 302 :Sta 0+15100.00- Sta 0+15150.00, Section 303 :Sta 0+15150.00- Sta 0+15200.00, Section 304 :Sta 0+15200.00- Sta 0+15250.00, Section 305 :Sta 0+15250.00- Sta 0+15300.00, Section 306 :Sta 0+15300.00- Sta 0+15350.00, Section 307 :Sta 0+15350.00- Sta 0+15400.00, Section 308 :Sta 0+15400.00- Sta 0+15450.00, Section 309 :Sta 0+15450.00- Sta 0+15500.00, Section 310 :Sta 0+15500.00- Sta 0+15550.00, Section 311 :Sta 0+15550.00- Sta 0+15600.00, Section 312 :Sta 0+15600.00- Sta 0+15650.00, Section 313 :Sta 0+15650.00- Sta 0+15700.00, Section 314 :Sta 0+15700.00- Sta 0+15750.00, Section 315 :Sta 0+15750.00- Sta 0+15800.00, Section 316 :Sta 0+15800.00- Sta 0+15850.00, Section 317 :Sta 0+15850.00- Sta 0+15900.00, Section 318 :Sta 0+15900.00- Sta 0+15950.00, Section 319 :Sta 0+15950.00- Sta 0+16000.00, Section 320 :Sta 0+16000.00- Sta 0+16050.00, Section 321 :Sta 0+16050.00- Sta 0+16100.00, Section 322 :Sta 0+16100.00- Sta 0+16150.00, Section 323 :Sta 0+16150.00- Sta 0+16200.00, Section 324 :Sta 0+16200.00- Sta 0+16250.00, Section 325 :Sta 0+16250.00- Sta 0+16300.00, Section 326 :Sta 0+16300.00- Sta 0+16350.00, Section 327 :Sta 0+16350.00- Sta 0+16400.00, Section 328 :Sta 0+16400.00- Sta 0+16450.00, Section 329 :Sta 0+16450.00- Sta 0+16500.00, Section 3																												

ANNEX B

(DPWH Regional Office VII) Procurement Monitoring Report for Consulting Services as of January - June 2021

Code (PNP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PNP)		Contract Cost (PNP)		List of Invited Observers	Date of Receipt of Invitation			Remarks (Excluding changes from the PNP)						
					Pre-Bid Conference	Audit of Bids	Pre-Bid Check	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	CO		Pre-Bid Check	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Delivery Completion (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																	
2000010005000	Consulting Services for the Conduct of Feasibility Study for the Cebu North Bypass Road Improvement Project (RIP) in the Municipality of Marikina City	PMO/End-User	NO	NP-53-B - Small Value Procurement	N/A	27 February 2021	N/A	N/A	8 February 2021	8 February 2021	11 February 2021	18 February 2021	22 February 2021	8 March 2021	8 March 2021			GNP	881,222.26			880,000.00				1) COA 2) COA Connectors 3) Architects of Cebu 4) Noting as Single	N/A	N/A	01-Feb-21				
2000010007000	Consulting Services for the Conduct of Feasibility Study for the Cebu North Bypass Road Improvement Project (RIP) in the Municipality of Marikina City	PMO/End-User	NO	Competitive Bidding	26 January 2021	04 February 2021	18 March 2021	08 March 2021	08 April 2021	08 April 2021	26 April 2021	04 May 2021	05 May 2021	27 May 2021	28 May 2021			GNP	16,291,222.50			16,241,200.00				1) COA 2) COA Connectors 3) Architects of Cebu 4) Noting as Single	05-Feb-21	05-Feb-21	05-Feb-21				
2000010008000	Consulting Services for the Conduct of Feasibility Study for the Cebu North Bypass Road Improvement Project (RIP) in the Municipality of Marikina City	PMO/End-User	NO	Competitive Bidding	26 January 2021	04 February 2021	18 March 2021	08 March 2021	09 April 2021	08 April 2021	26 April 2021	04 May 2021	05 May 2021	27 May 2021	28 May 2021			GNP	18,878,880.00			18,844,500.00				1) COA 2) COA Connectors 3) Architects of Cebu 4) Noting as Single	05-Feb-21	05-Feb-21	05-Feb-21				
2000010009000	Consulting Services for the Conduct of Feasibility Study for the Cebu North Bypass Road Improvement Project (RIP) in the Municipality of Marikina City	PMO/End-User	NO	Competitive Bidding	26 January 2021	04 February 2021	18 March 2021	08 March 2021	09 April 2021	08 April 2021	26 April 2021	04 May 2021	05 May 2021	27 May 2021	28 May 2021			GNP	11,888,880.00			11,828,872.00				1) COA 2) COA Connectors 3) Architects of Cebu 4) Noting as Single	05-Feb-21	05-Feb-21	05-Feb-21				
2000010010000	Consulting Services for the Conduct of Feasibility Study for the Cebu North Bypass Road Improvement Project (RIP) in the Municipality of Marikina City	PMO/End-User	NO	Competitive Bidding	26 January 2021	04 February 2021	18 March 2021	08 March 2021	09 April 2021	08 April 2021	26 April 2021	04 May 2021	05 May 2021	27 May 2021	28 May 2021			GNP	1,442,788.23			1,298,400.00				1) COA 2) COA Connectors 3) Architects of Cebu 4) Noting as Single	29-Mar-21	29-Mar-21	29-Mar-21				
2000010011000	Consulting Services for the Conduct of Feasibility Study for the Cebu North Bypass Road Improvement Project (RIP) in the Municipality of Marikina City	PMO/End-User	NO	Competitive Bidding	26 January 2021	04 February 2021	18 March 2021	08 March 2021	09 April 2021	08 April 2021	26 April 2021	04 May 2021	05 May 2021	27 May 2021	28 May 2021			GNP	11,171,000.00			15,244,000.00				1) COA 2) COA Connectors 3) Architects of Cebu 4) Noting as Single	29-Mar-21	29-Mar-21	29-Mar-21				
2000010012000	Consulting Services for the Conduct of Feasibility Study for the Cebu North Bypass Road Improvement Project (RIP) in the Municipality of Marikina City	PMO/End-User	NO	NP-53-B - Small Value Procurement	N/A	18 April 2021	N/A	N/A	26 April 2021	26 April 2021	30 April 2021	05 May 2021	07 May 2021	27 May 2021	28 May 2021			GNP	460,000.00			444,310.50				1) COA 2) COA Connectors 3) Architects of Cebu 4) Noting as Single	N/A	N/A	20-Apr-21				
2000010013000	Consulting Services for the Conduct of Feasibility Study for the Cebu North Bypass Road Improvement Project (RIP) in the Municipality of Marikina City	PMO/End-User	NO	NP-53-B - Small Value Procurement	N/A	17 December 2020	N/A	N/A	15 December 2020	15 December 2020	15 December 2020	17 December 2020	17 December 2020	04 January 2021	05 January 2021			GNP	552,417.96			598,000.00				1) COA 2) COA Connectors 3) Architects of Cebu 4) Noting as Single	N/A	N/A	12-Dec-20				
Total Allocated Budget of Procurement Activities																			65,171,893.00				63,604,473.50				1,567,419.50						
Total Contract Price of Procurement Activities Conducted																																	
Total Savings (Total Allocated Budget - Total Contract Price)																																	
ON-GOING PROCUREMENT ACTIVITIES																																	
2000010015000	Consulting Services for the Conduct of Feasibility Study for the Proposed Road Improvement Project (RIP) in the Municipality of Marikina City	PMO/End-User	NO	Competitive Bidding	25 May 2021	02 June 2021	18 June 2021	09 June 2021	09 June 2021	09 June 2021	09 June 2021	14 June 2021	14 June 2021	08 July 2021	ON-GOING	ON-GOING	ON-GOING	ON-GOING	GNP	19,889,880.97			18,875,000.00				1) COA 2) COA Connectors 3) Architects of Cebu 4) Noting as Single	02-Jun-21	02-Jun-21	02-Jun-21			
2000010017000	Consulting Services for the Conduct of Feasibility Study for the Proposed Road Improvement Project (RIP) in the Municipality of Marikina City	PMO/End-User	NO	Competitive Bidding	11 May 2021	18 May 2021	07 June 2021	25 May 2021	14 June 2021	14 June 2021	22 June 2021	ON-GOING	ON-GOING	ON-GOING	ON-GOING	ON-GOING	ON-GOING	GNP	1,567,500.00			1,564,250.00				1) COA 2) COA Connectors 3) Architects of Cebu 4) Noting as Single	18-May-21	18-May-21	18-May-21				
Total Allocated Budget of On-going Procurement Activities																			21,562,493.97														

Prepared by:

ODLON N. ANDRINO
Head, Procurement Office

Recommended for Approval by:

MARIO B. MONTEJO, DR. JANS
BAC Chairperson

APPROVED:

EDGAR B. TABACON
(Regional Director)

[illegible]

