

PROCUREMENT MONITORING REPORT

Department: DPWH-Colabato 2ND DEO

Region: XII

As of: June 2021

Code (UACS/PAP)	Procurement Program/Project	PMO/End- User	Is this Early Pro- curement?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)			List of Invited Observers	Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Delivery/ Acceptan ce	Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adg/Post of IABE	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Date of BIC resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance of Turnover	Total	MOOE	CO	Total									MOOE	CO
21MCO001 3101011005350 00	Preventive Maintenance of Road Asphalt Overlay along Makilala-Allah valley Rd K1611+- 009)-K1611+-825, Makilala, North, Colabato	Region XII Commuters	yes	Public Bidding	12/4/2020	12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			GAA 2021	18,131,960.00		18,131,960.00		17,224,807.90		17,224,807.90		1. NACAP 2. KICFE 3. COA 4. RAFEA	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020		
21MCO002 3002041011200 00	Construction of Concrete Road- National Highway- Del Carmen-Sagcungan Road in support to Dairy and Organic Products Processing, President Roxas, Colabato	Region XII Farmers and Commuters	yes	Public Bidding	12/4/2020	12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			GAA 2021	9,664,760.00		9,664,760.00		9,180,238.22		9,180,238.22		1. NACAP 2. KICFE 3. COA 4. RAFEA	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020		
21MCO003 3001042258930 00	Construction of Multi- Purpose Building, Barangay Balo, Makilala, North Colabato	Brig. Balo Residents	yes	Public Bidding	12/4/2020	12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			GAA 2021	2,970,000.00		2,970,000.00		2,969,998.76		2,969,998.76		1. NACAP 2. KICFE 3. COA 4. RAFEA	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020		
21MCO004 3001042258940 00	Construction of Multi- Purpose Building, Barangay Buena Vida, Makilala, North Colabato	Brig. Byena Vida Residents	yes	Public Bidding		12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			GAA 2021	3,960,000.00		3,960,000.00		3,841,058.15		3,841,058.15		1. NACAP 2. KICFE 3. COA 4. RAFEA	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020		
21MCO005 3001042258950 00	Construction of Multi- Purpose Building, Barangay Cabiao, Makilala, North Colabato	Brig. Cabiao Residents	yes	Public Bidding		12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			GAA 2021	2,970,000.00		2,970,000.00		2,823,548.80		2,823,548.80		1. NACAP 2. KICFE 3. COA 4. RAFEA	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020		
21MCO006 3001042259050 00	Construction of Multi- Purpose Building, Barangay Sagcungan, President Roxas, North Colabato	Brig. Sagcungan Residents	yes	Public Bidding		12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			GAA 2021	2,970,000.00		2,970,000.00		2,910,599.56		2,910,599.56		1. NACAP 2. KICFE 3. COA 4. RAFEA	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020		
21MCO007 3002031019750 00	Construction of Concrete Road- Access Roads leading to Don Bosco Biodynamic Farm, Sanggawan Falls and Hotspring, Brig. Batasan, Makilala, North Colabato	Region XII Farmers, Tourists and Commuters	yes	Public Bidding		12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			CY 2021 Regular Infra	4,900,000.00		4,900,000.00		4,752,482.39		4,752,482.39		1. NACAP 2. KICFE 3. COA 4. RAFEA	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020		

Code (UACS/PAP)	Procurement Program/Project	PMO/End- User	Is this Early Pro- curement?	Mode of Procure- ment	Actual Procurement Activity													Source of Funds	ABC (PHP)		Contract Cost (PHP)		List of Invited Observers	Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Delivery/ Acceptan ce	Remarks (Explaining changes from the APF)				
					Pre-Proc Conference	Ats/Post of IABE	Pre Bid Conference	Eligibility Check	Sub/Open of Bids	But Evaluation	Post Qua	Date of BAC resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance of Turnover		Total	MOOE	CO	Total									MOOE	CO		
21MC0008 300203101976000	Construction of Concrete Road- Access Road leading to Kansal and Paniki Falls, Bigy, Balabag, Kidapawan City, North Cotabato	Region XII Commuters and Tourists	yes	Public Bidding		12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			CY 2021 Regular Infra	4,900,000.00		4,900,000.00	4,717,216.81	4,717,216.81	1. NACAP 2. KICIFECO 3. COA	12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020			-
21MC0009 300203101979000	Construction of Concrete Road-Jct. Davao-Bukidnon Road to Bigy, San Miguel leading to Lupisan Eco-sites, Bigy, San Miguel, Arakan, North Cotabato	Region XII Commuters and Tourists	yes	Public Bidding		12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			CY 2021 Regular Infra	4,900,000.00		4,900,000.00	4,764,607.62	4,764,607.62	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020			-
21MC0010 320102104425000	Construction of Flood Control Dike along Kabacan River (Tuel section), U.S, Bigy, Tuel, President Roxas, North Cotabato	Region XII Commuters and Tourists	yes	Public Bidding	12/4/2020	12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			CY 2021 Regular Infra	21,456,119.99		21,456,119.99	20,555,927.25	20,555,927.25	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020			-	
21MC0012 310103100769000	Preventive Maintenance of Road: Asphalt Overlay- along Kidapawan-Magpet-Panganan Rd K1625+000- K1625+701, Magpet, North Cotabato	Region XII Commuters	yes	Public Bidding	12/4/2020	12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			GAA 2021	15,100,820.00		15,100,820.00	14,345,664.31	14,345,664.31	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020			-	
21MC0013 320102104426000	Construction of Flood Mitigation Structure- Construction of Masasia River Flood Control U.S, Bigy. Bulacanon, Makilala, North Cotabato	Region XII Commuters	yes	Public Bidding	12/4/2020	12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			CY 2021 Regular Infra	48,999,633.07		48,999,633.07	46,549,651.10	46,549,651.10	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020			-	
21MC0014 300111200328000	Construction of Road Slope Protection Structure-Along Magpet-Nowa-Doroluman-Greenfield Rd K1633+100- K1633+175, Magpet, North Cotabato	Region XII Commuters	yes	Public Bidding	12/4/2020	12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			CY 2021 Regular Infra	48,951,000.00		48,951,000.00	46,255,273.71	46,255,273.71	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020			-	
21MC0016 300104225908000	Construction of Multi-Purpose Building, Sandawa, Barangay Singao, Kidapawan City, North Cotabato	Sandawa Home Owners and Residents	yes	Public Bidding		12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			GAA 2021	4,950,000.00		4,950,000.00	4,850,999.20	4,850,999.20	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020			-	
21MC0017 300104218322000	Construction/Improvement of Multi-Purpose Building (Public Market) in Makilala, North Cotabato	Makilala Residents	yes	Public Bidding	12/4/2020	12/8-28/2020	12/16/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			GAA 2021	9,900,000.00		9,900,000.00	9,501,669.74	9,501,669.74	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020 12/10/2020			-	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Is this Early Pro- curement?	Mode of Procure- ment	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (Php)			List of Invited Observers	Pre Bid				Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
					Pre-Proc Conference	Asst/Post of IABE	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Date of BAC resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance of Turnover		Total	MOOE	CO	Total	MOOE	CO		Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Acceptan ce																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
21MCO030	Construction of Concrete Road- Doroluman – President Roxas – Kadingilan Road, North Cotabato	Region XII Commuters	yes	Public Bidding	12/7/2020	12/9- 29/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	3/18/2021	3/22/2021	3/24/2021	3/25/2021			CY 2021 Regular Infra	96,500,000.00		96,500,000.00		91,667,818.02		91,667,818.02		1. NACAP 2. KICIFECO 3. COA	12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020	12/10/2020 12/10/2020 12/10/2020			-																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
21MCO032	Construction of Bridge – Construction of Maria Cardad Bridge, Poblacion Ma- Cardad, Arakan, North Cotabato																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Is this Early Pro- curement?	Mode of Procure- ment	Actual Procurement Activity																Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre Bid		Sub/Open		Bid Evaluation	Post Qua	Delivery/ Acceptan ce	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IABE	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Date of BAC resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance of Turnover	Total	MOOE	CO		Total	MOOE	CO	Conf.	Check										
21MCO060 300109201105000	Construction of Drainage Structure- Construction of Drainage System (Box Culvert), Purok 1-Tamis, Marongol, Kidapawan City, North Cotabato	Region XII Commuters	yes	Public Bidding		1/13- 2/2/2021	1/21/2021	2/2/2021	2/2/2021	2/3/2021	2/3/2021	3/18/2021	3/22/2021	3/24/2021	3/25/2021			CY 2021 Regular Infra	4,950,000.00		4,950,000.00	4,847,163.69		4,847,163.69	3. COA	1/15/2021	1/15/2021	1/15/2021	1/15/2021			-				
21MCO063 310201100840000	Road Widening - Davao-Cotabato Rd (Jct Digos-Cotabato Sec) - K1611+000- K1611+267, K1611+293 - K1611+600	Region XII Commuters	yes	Public Bidding	1/11/2021	1/13- 2/2/2021	1/21/2021	2/2/2021	2/2/2021	2/3/2021	2/3/2021	3/18/2021	3/22/2021	3/24/2021	3/25/2021			CY 2021 Regular Infra	22,528,240.00		22,528,240.00	22,190,309.96		22,190,309.96	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	1/15/2021 1/15/2021 1/15/2021 1/15/2021	1/15/2021 1/15/2021 1/15/2021 1/15/2021	1/15/2021 1/15/2021 1/15/2021 1/15/2021	1/15/2021 1/15/2021 1/15/2021 1/15/2021							
21MCO064 310201100843000	Road Widening- Davao-Cotabato Rd (Jct. Digos-Cotabato Sec)- K1626+684- K1627+446, Brgy. Binuangan, Kidapawan City, North Cotabato	Region XII Commuters	yes	Public Bidding	1/11/2021	1/13- 2/2/2021	1/21/2021	2/2/2021	2/2/2021	2/3/2021	2/3/2021	3/18/2021	3/22/2021	3/24/2021	3/25/2021			CY 2021 Regular Infra	29,400,000.00		29,400,000.00	27,926,910.95		27,926,910.95	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	1/15/2021 1/15/2021 1/15/2021 1/15/2021	1/15/2021 1/15/2021 1/15/2021 1/15/2021	1/15/2021 1/15/2021 1/15/2021 1/15/2021	1/15/2021 1/15/2021 1/15/2021 1/15/2021							
21MCO068 300103203624000	Construction of Multi- Purpose Building, Barangay Malab, Antips, North Cotabato	Brgy. Malab Residents	yes	Public Bidding		1/19- 2/8/2021	1/27/2021	2/8/2021	2/8/2021	2/9/2021	2/9/2021	3/18/2021	3/22/2021	3/24/2021	3/25/2021			GAA 2021	3,950,000.00		3,950,000.00	3,823,597.54		3,823,597.54	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	1/22/2021 1/22/2021 1/22/2021 1/22/2021	1/22/2021 1/22/2021 1/22/2021 1/22/2021	1/22/2021 1/22/2021 1/22/2021 1/22/2021	1/22/2021 1/22/2021 1/22/2021 1/22/2021							
21MCO071 300104225900000	Construction of Multi- Purpose Building, Barangay Luyon, Maklala, North Cotabato	Brgy. Luyon Residents	yes	Public Bidding		1/22- 2/11/2021	1/29/2021	2/15/2021	2/15/2021	2/16/2021	2/16/2021	3/18/2021	3/22/2021	3/24/2021	3/25/2021			GAA 2021	2,970,000.00		2,970,000.00	2,356,464.17		2,356,464.17	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	1/26/2021 1/26/2021 1/26/2021 1/26/2021	1/26/2021 1/26/2021 1/26/2021 1/26/2021	1/26/2021 1/26/2021 1/26/2021 1/26/2021	1/26/2021 1/26/2021 1/26/2021 1/26/2021							
20MCO128	Concreting of Brgy. Luna Norte to Brgy. New Baguio FMR, Brgy. Luna Norte and Brgy. New Baguio, Maklala, North Cotabato	Region XII Commuters	yes	Public Bidding	12/11/2020	12/17/2020- 1/6/2021	12/23/2020	1/6/2021	1/6/2021	1/17/2021	1/17/2021	3/18/2021	3/22/2021	3/24/2021	3/25/2021			GAA 2021	9,950,000.00		9,950,000.00	9,651,737.70		9,651,737.70	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	12/21/2020 12/21/2020 12/21/2020 12/21/2020	12/21/2020 12/21/2020 12/21/2020 12/21/2020	12/21/2020 12/21/2020 12/21/2020 12/21/2020	12/21/2020 12/21/2020 12/21/2020 12/21/2020							
21MCO052 300103203623000	Construction of Multi- Purpose Building (Covered Court) Silo San Miguel, Barangay Siklan, Kidapawan City, North Cotabato	Silo San Miguel Residents	yes	Public Bidding		3/5-26/2021		3/26/2021	3/26/2021	3/26/2021	3/26/2021	4/22/2021	4/26/2021	4/27/2021	4/28/2021			GAA 2021	990,000.00		990,000.00	966,802.76		966,802.76	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	3/23/2021 3/23/2021 3/23/2021 3/23/2021	3/23/2021 3/23/2021 3/23/2021 3/23/2021	3/23/2021 3/23/2021 3/23/2021 3/23/2021	3/23/2021 3/23/2021 3/23/2021 3/23/2021							
21MCO067 (re published) 300105200534000	Construction of Department of Agrarian Reform Provincial Office Building -North Cotabato (DARPO- North Cotabato), Brgy. Singao, Kidapawan City, North Cotabato	DARPO Employees and Clients		Public Bidding	3/11/2021	3/16- 4/5/2021	3/24/2021	4/5/2021	4/5/2021	4/6/2021	4/6/2021	4/22/2021	4/26/2021	4/27/2021	4/28/2021			GAA 2021	19,800,000.00		19,800,000.00	19,600,000.00		19,600,000.00	1. NACAP 2. KICIFECO 3. COA 4. RAFEA	3/17/2021 3/17/2021 3/17/2021 3/17/2021	3/17/2021 3/17/2021 3/17/2021 3/17/2021	3/17/2021 3/17/2021 3/17/2021 3/17/2021	3/17/2021 3/17/2021 3/17/2021 3/17/2021							

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Is this Early Pro- curement?	Mode of Procure- ment	Actual Procurement Activity												Source of Funds	ABC (Php)		Contract Cost (Php)				List of Invited Observers	Pre Bid					Post Acceptan ce	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Pos of IABE	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua	Date of BAC resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptanc e/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation			
21MC0064	Repair/Maintenance of DPWH Building, Maintenance Section, Cotabato II District Engineering Office, Lanao, Kidapawan City	DPWH Employees and Clients	yes	Public Bidding		5/25- 6/1/2021		6/1/2021	6/1/2021	6/2/2021	6/2/2021	6/17/2021	6/22/2021					Other Public Buildings CY 2021	999,962.41		999,962.41	994,888.71		994,888.71	1. NACAP	5/28/2021	5/28/2021	5/28/2021	5/28/2021			
200000100019000																										2. KICIFECO	5/28/2021	5/28/2021	5/28/2021	5/28/2021		
																										3. COA	5/28/2021	5/28/2021	5/28/2021	5/28/2021		
																										4. RAFEA	5/28/2021	5/28/2021	5/28/2021	5/28/2021		
Total Allotted Budget of Procurement Activities																	10,786,227.50															
Total Contract Price of Procurement Activities Conducted																	10,629,662.64															
Total Savings (Total Allotted Budget- Total Contract Price)																	156,564.86															

Prepared by:

Recommended for Approval by:

Approved:


ROMMEL ARISTOTELE P. VARIAS, MPA
Engineer III
Head, Procurement Unit


MARILYN G. VERSOLA, MPS, RN.
Engineer III
Chief, Planning & Design Section
BAC Chairperson


REY R. FRANCISCO
District Engineer