



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR 2ND DISTRICT ENGINEERING OFFICE
Poblacion, Guipos, Zamboanga del Sur, Region IX



July 08, 2025


Atty. DENNIS S. SANTIAGO

Executive Director IV

GPPB-TSO

Unit 2506, Raffles Corporate Center,

F. Ortigas Jr. Road, Ortigas Center, Pasig City



SUBJECT : Submission of Procurement Monitoring Report (PMR) for Civil Works, Consulting Services and Goods & Services for the First Semester of CY-2025

Sir:

In compliance with Section 12.2 of the Revised Implementing Rules and Regulations of R.A. 9184, submitted is our Procurement Monitoring Report (PMR) for Civil Works, Consulting Services and Goods & Services for the First Semester of CY-2025, this district.

For your information and reference.

Very truly yours,


ANNABELLE C. UPAO
District Engineer

Encl: Procurement Monitoring Report for Civil Works, Consultancy and Goods & Services for 1st Sem. FY2025

Cc: **Ma. VICTORIA S. GREGORIO**
OIC-Director, Procurement Service
DPWH – Central Office
Port Area, Manila

Director CAYAMOMBAO D. DIA, CESO III
DPWH Regional Office No.9
Veterans Avenue Extension,
Tetuan, Zamboanga City

RO9.17 RLP/RBA

Procurement Monitoring Report for Civil Works, Consultancy and Goods & Services
Zamboanga del Sur 2nd DEO, Gulpos, Zamboanga del Sur
for the month of January to June 2025 (1st Semester-2025)

ANNEX B

Code (UACSPAP)	Procurement Program/Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Res. Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES (CIVIL WORKS)																															
310204103318000	25JG0001 - Network Development Program - Construction of By-Pass Road and Diversion Roads along NRJ Poblacion Gulpos - Lintum, Gulpos, Zamboanga del Sur	Construction Section	Yes	Public Bidding	09/12/2024	Sep. 19-25, 2024	10/03/2024	10/15/2024	10/15/2024	Oct. 16-17, 2024	Oct. 21 - Nov. 04, 2024	11/05/2024	01/31/2025	02/12/2025	02/13/2025	06/19/2025	06/19/2026	GAA FY2025	24,500,000.00		24,500,000.00	24,449,336.20	29,349,893.03	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/27/2024	10/09/2024	10/09/2024	10/16/2024	10/21/2024		
310204103317000	25JG0002 - Network Development Program - Construction of By-Pass and Diversion Roads along NRJ-Bogayo-Kitaan Dagat-Mahayahay Road, (Phase IV), Kumalarang, Zamboanga del Sur	Construction Section	Yes	Public Bidding	09/12/2024	Sep. 19-25, 2024	10/03/2024	10/15/2024	10/15/2024	Oct. 16-17, 2024	Oct. 21 - Nov. 04, 2024	11/05/2024	01/31/2025	02/12/2025	02/13/2025	06/19/2025	06/19/2026	GAA FY2025	24,500,000.00		24,500,000.00	24,449,336.20	29,349,893.03	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/27/2024	10/09/2024	10/09/2024	10/16/2024	10/21/2024		
310204103315000	25JG0003 - Network Development Program - Construction of By-Pass and Diversion Roads along San Isidro - Pangl Diversion Road, San Isidro, Bayog, Zamboanga del Sur	Construction Section	Yes	Public Bidding	09/12/2024	Sep. 19-25, 2024	10/03/2024	10/15/2024	10/15/2024	Oct. 16-17, 2024	Oct. 21 - Nov. 04, 2024	11/05/2024	01/31/2025	02/12/2025	02/13/2025	06/19/2025	06/19/2026	GAA FY2025	24,500,000.00		24,500,000.00	24,478,993.56	24,449,336.20	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/27/2024	10/09/2024	10/09/2024	10/16/2024	10/21/2024		
300203103069000	25JG0005 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct. Poblacion-Pitogo-Panubigan-Lower Panikian Shoreline leading to Panikian Island, Pitogo, Zamboanga del Sur	Construction Section	Yes	Public Bidding	09/12/2024	Sep. 19-25, 2024	10/03/2024	10/15/2024	10/15/2024	Oct. 16-17, 2024	Oct. 21 - Nov. 04, 2024	11/05/2024	01/31/2025	02/12/2025	02/13/2025	04/17/2025	04/17/2026	GAA FY2025	9,800,000.00		9,800,000.00	9,784,905.99	9,784,905.99	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/27/2024	10/09/2024	10/09/2024	10/16/2024	10/21/2024		
300203103070000	25JG0006 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading to Tubo Tubo Beach, Tabina, Zamboanga del Sur	Construction Section	Yes	Public Bidding	09/12/2024	Sep. 19-25, 2024	10/03/2024	10/15/2024	10/15/2024	Oct. 16-17, 2024	Oct. 21 - Nov. 04, 2024	11/05/2024	01/31/2025	02/12/2025	02/13/2025	04/17/2025	04/17/2026	GAA FY2025	9,800,000.00		9,800,000.00	9,784,768.36	9,784,768.36	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/27/2024	10/09/2024	10/09/2024	10/16/2024	10/21/2024		
300222100362000	25JG0007 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Ignacio Garrata, Dinas, Zamboanga del Sur	Construction Section	Yes	Public Bidding	09/12/2024	Sep. 19-25, 2024	10/03/2024	10/15/2024	10/15/2024	Oct. 16-17, 2024	Oct. 21 - Nov. 04, 2024	11/05/2024	01/31/2025	02/12/2025	02/13/2025	04/17/2025	04/17/2026	GAA FY2025	9,900,000.00		9,900,000.00	9,884,995.80	9,884,995.80	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/27/2024	10/09/2024	10/09/2024	10/16/2024	10/21/2024		
310204103316000	25JG0009 - Network Development Program - Construction of By-Pass and Diversion Roads along NRJ Poblacion Bayog Bypass Road, Poblacion Bayog, Zamboanga del Sur	Construction Section	Yes	Public Bidding	09/18/2024	Sep. 25 - Oct. 01, 2024	10/03/2024	10/15/2024	10/15/2024	Oct. 16-17, 2024	Oct. 21 - Nov. 04, 2024	11/05/2024	01/31/2025	02/07/2025	02/10/2025	06/11/2025	06/11/2026	GAA FY2025	24,500,000.00		24,500,000.00	24,376,435.00		COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/27/2024	10/09/2024	10/09/2024	10/16/2024	10/21/2024		

300203103068000	25JG0014 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along CRJ-Tutulan-Concepton leading Tubod Spring, Tabina, Zamboanga del Sur	Construction Section	Yes	Public Bidding	09/24/2024	Oct. 01-07, 2024	10/10/2024	10/22/2024	10/22/2024	Oct. 23-24, 2024	Oct. 28 - Nov. 11, 2024	11/12/2024	01/31/2025	02/12/2025	02/13/2025	04/17/2025	04/17/2026	GAA FY2025	9,800,000.00	9,800,000.00	9,789,743.29	9,789,743.29	COA Rep./NACAP-Rep./PICE-Pre/Barilay Lamsangan	10/04/2024	10/15/2024	10/15/2024	10/23/2024	10/28/2024		
300215107759000	25JG0015 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major Strategic Public Buildings/Facilities - Construction of Road, Barangay Gawil to Barangay Bolisong, Kumalarang, Zamboanga del Sur	Construction Section	Yes	Public Bidding	09/24/2024	Oct. 01-07, 2024	10/10/2024	10/22/2024	10/22/2024	Oct. 23-24, 2024	Oct. 28 - Nov. 11, 2024	11/12/2024	01/31/2025	02/12/2025	02/13/2025	07/09/2025	07/09/2026	GAA FY2025	49,000,000.00	49,000,000.00	48,974,847.38	48,974,847.38	COA Rep./NACAP-Rep./PICE-Pre/Barilay Lamsangan	10/04/2024	10/15/2024	10/15/2024	10/23/2024	10/28/2024		
300215107769000	25JG0016 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Barangay Legarda - Barangay Legarda 3 - Barangay Ignacio Garrata, Dinas, Zamboanga del Sur	Construction Section	Yes	Public Bidding	09/24/2024	Oct. 01-07, 2024	10/10/2024	10/22/2024	10/22/2024	Oct. 23-24, 2024	Oct. 28 - Nov. 11, 2024	11/12/2024	01/31/2025	02/12/2025	02/13/2025	07/08/2025	07/08/2026	GAA FY2025	40,555,340.00	40,555,340.00	40,506,338.70	40,506,338.70	COA Rep./NACAP-Rep./PICE-Pre/Barilay Lamsangan	10/04/2024	10/15/2024	10/15/2024	10/23/2024	10/28/2024		
300215107759000	25JG0017 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/Strategic Public Buildings/ Facilities - Construction of Road, Barangay Poblacion - Barangay Panubigan - Barangay Lower Paniki-an - Barangay Punta Flecha - Barangay Limbayan, Pilogo, Zamboanga del Sur	Construction Section	Yes	Public Bidding	09/24/2024	Oct. 01-07, 2024	10/10/2024	10/22/2024	10/22/2024	Oct. 23-24, 2024	Oct. 28 - Nov. 11, 2024	11/12/2024	01/31/2025	02/12/2025	02/13/2025	07/09/2025	07/09/2026	GAA FY2025	49,000,000.00	49,000,000.00	48,949,851.27	48,949,851.27	COA Rep./NACAP-Rep./PICE-Pre/Barilay Lamsangan	10/04/2024	10/15/2024	10/15/2024	10/23/2024	10/28/2024		
300221100361000	25JG0019 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Kagawasan - Barangay Poblacion, Dimataling, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/01/2024	Oct. 08-14, 2024	10/21/2024	11/05/2024	11/05/2024	Nov. 06-12, 2024	Nov. 14-25, 2024	11/26/2024	01/31/2025	02/12/2025	02/13/2025	05/04/2025	05/04/2026	GAA FY2025	19,800,000.00	19,800,000.00	19,789,952.46	19,789,952.46	COA Rep./NACAP-Rep./PICE-Pre/Barilay Lamsangan	10/15/2024	10/28/2024	10/28/2024	11/06/2024	11/14/2024		
300222100366000	25JG0020 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Digon - Barangay Bularong, Margosatubig, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/01/2024	Oct. 08-14, 2024	10/21/2024	11/05/2024	11/05/2024	Nov. 06-12, 2024	Nov. 14-25, 2024	11/26/2024	01/31/2025	02/12/2025	02/13/2025	04/17/2025	04/17/2026	GAA FY2025	9,900,000.00	9,900,000.00	9,890,023.90	9,890,023.90	COA Rep./NACAP-Rep./PICE-Pre/Barilay Lamsangan	10/15/2024	10/28/2024	10/28/2024	11/06/2024	11/14/2024		
300222100364000	25JG0021 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Tugaya, Lapuyan, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/01/2024	Oct. 08-14, 2024	10/21/2024	11/05/2024	11/05/2024	Nov. 06-12, 2024	Nov. 14-25, 2024	11/26/2024	01/31/2025	02/12/2025	02/13/2025	05/04/2025	05/04/2026	GAA FY2025	19,800,000.00	19,800,000.00	19,749,965.48	19,749,965.48	COA Rep./NACAP-Rep./PICE-Pre/Barilay Lamsangan	10/15/2024	10/28/2024	10/28/2024	11/06/2024	11/14/2024		
300222100367000	25JG0022 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Phase II, Barangay Tapian, San Miguel, Zamboanga del Sur	Construction Section	Yes	Public Bidding	10/01/2024	Oct. 08-14, 2024	10/21/2024	11/05/2024	11/05/2024	Nov. 06-12, 2024	Nov. 14-25, 2024	11/26/2024	01/31/2025	02/12/2025	02/13/2025	04/17/2025	04/17/2026	GAA FY2025	9,900,000.00	9,900,000.00	9,884,817.32	9,884,817.32	COA Rep./NACAP-Rep./PICE-Pre/Barilay Lamsangan	10/15/2024	10/28/2024	10/28/2024	11/06/2024	11/14/2024		

30022110890000	25JG0024 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road (Junction) Barangay Upper Panik-an - Barangay Culabay, Pitogo, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	10/01/2024	Oct. 08-14, 2024	10/21/2024	11/05/2024	11/05/2024	Nov. 06-12, 2024	Nov. 14-25, 2024	11/26/2024	01/31/2025	02/12/2025	02/13/2025	04/17/2025	04/17/2026	GAA FY2025	9,900,000.00	9,900,000.00	9,849,872.57	9,849,872.57	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/15/2024	10/28/2024	10/28/2024	11/06/2024	11/14/2024
30022210036900	25JG0025 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Libayoy - Barangay Mati, Tigbao, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	10/01/2024	Oct. 08-14, 2024	10/21/2024	11/05/2024	11/05/2024	Nov. 06-12, 2024	Nov. 14-25, 2024	11/26/2024	01/31/2025	02/12/2025	02/13/2025	05/04/2025	05/04/2026	GAA FY2025	19,800,000.00	19,800,000.00	19,779,761.02	19,779,761.02	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/15/2024	10/28/2024	10/28/2024	11/06/2024	11/14/2024
30022210037000	25JG0026 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Purok Yacal - Purok Acacia, Barangay Waling-Waling, Vincenzo A. Sagun, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	10/01/2024	Oct. 08-14, 2024	10/21/2024	11/05/2024	11/05/2024	Nov. 06-12, 2024	Nov. 14-25, 2024	11/26/2024	01/31/2025	02/12/2025	02/13/2025	04/17/2025	04/17/2026	GAA FY2025	9,900,000.00	9,900,000.00	9,889,949.94	9,889,949.94	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/15/2024	10/28/2024	10/28/2024	11/06/2024	11/14/2024
30022210036300	25JG0027 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Gasal - Barangay Matalang, Lakewood, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	10/01/2024	Oct. 08-14, 2024	10/21/2024	11/05/2024	11/05/2024	Nov. 06-12, 2024	Nov. 14-25, 2024	11/26/2024	01/31/2025	02/12/2025	02/13/2025	04/17/2025	04/17/2026	GAA FY2025	9,900,000.00	9,900,000.00	9,889,606.36	9,889,606.36	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	10/15/2024	10/28/2024	10/28/2024	11/06/2024	11/14/2024
30022210036500	25JG0028 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road leading to Urban Poor Area, Barangay Poblacion, Margosatubig, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	11/07/2024	Nov. 14-20, 2024	11/21/2024	12/03/2024	12/03/2024	Dec. 04-06, 2024	Dec. 10-23, 2024	12/26/2024	01/31/2025	02/12/2025	02/13/2025	04/17/2025	04/17/2026	GAA FY2025	9,900,000.00	9,900,000.00	9,889,678.62	9,889,678.62	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/15/2024	11/29/2024	11/29/2024	12/04/2024	12/10/2024
30022210036800	25JG0029 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Purok Gibo, Barangay New Oroquieta - Barangay Doña Josefine, Tabina, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	11/07/2024	Nov. 14-20, 2024	11/21/2024	12/03/2024	12/03/2024	Dec. 04-06, 2024	Dec. 10-23, 2024	12/26/2024	01/31/2025	02/12/2025	02/13/2025	04/17/2025	04/17/2026	GAA FY2025	9,900,000.00	9,900,000.00	9,879,999.39	9,879,999.39	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/15/2024	11/29/2024	11/29/2024	12/04/2024	12/10/2024
30022210036000	25JG0030 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Poblacion - Barangay Kahayagan Diversion Road, Bayog, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	11/07/2024	Nov. 14-20, 2024	11/21/2024	12/03/2024	12/03/2024	Dec. 04-06, 2024	Dec. 10-23, 2024	12/26/2024	01/31/2025	02/12/2025	02/13/2025	04/17/2025	04/17/2026	GAA FY2025	9,900,000.00	9,900,000.00	9,889,923.34	9,889,923.34	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/15/2024	11/29/2024	11/29/2024	12/04/2024	12/10/2024
31021100309000	25JG0031 - Network Development - Paving of Unpaved Roads - Tertiary Roads - along Imelda-Bayog-Kumalareng-Lapuyan-Margosatubig Rd - K1740 + 960 - K1741 + 023, Bayog, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	11/07/2024	Nov. 14-20, 2024	11/21/2024	12/03/2024	12/03/2024	Dec. 04-06, 2024	Dec. 10-23, 2024	12/26/2024	01/31/2025	02/12/2025	02/13/2025	02/28/2025	02/28/2026	GAA FY2025	1,487,640.00	1,487,640.00	1,485,438.44	1,485,438.44	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/15/2024	11/29/2024	11/29/2024	12/04/2024	12/10/2024
31020310096600	25JG0032 - Network Development - Road Widening - Tertiary Roads - along Jct Dumaliniao-Margosatubig Rd - K1685 + 140 - K1685 + 354, Balongating, Gulpos, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	11/07/2024	Nov. 14-20, 2024	11/21/2024	12/03/2024	12/03/2024	Dec. 04-06, 2024	Dec. 10-23, 2024	12/26/2024	01/31/2025	02/12/2025	02/13/2025	02/28/2025	02/28/2026	GAA FY2025	7,378,420.00	7,378,420.00	7,328,376.04	7,328,376.04	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/15/2024	11/29/2024	11/29/2024	12/04/2024	12/10/2024

310212100310000	25JG0033 - Network Development - Paving of Unpaved Roads - Tertiary Roads - along Zamboanga del Sur Coastal Rd - (S01510MN) Chainage 000 - Chainage 121, Chainage 2735 - Chainage 2775, Chainage 7074 - Chainage 7117, Chainage 7125 - Chainage 7154, Chainage 7858 - Chainage 7878, Dumalinao, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	11/07/2024	Nov. 14-20, 2024	11/21/2024	12/03/2024	12/03/2024	Dec. 04-06, 2024	Dec. 10-23, 2024	12/26/2024	01/31/2025	02/12/2025	02/13/2025	03/30/2025	03/30/2026	GAA FY2025	5,882,940.00	5,877,674.61	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lungsang	11/15/2024	11/29/2024	11/29/2024	12/04/2024	12/10/2024
310212100308000	25JG0034 - Network Development - Paving of Unpaved Roads - Tertiary Roads - along Zamboanga del Sur Coastal Rd - (S01168MN) Chainage 197 - Chainage 246, Dimalatag, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	11/07/2024	Nov. 14-20, 2024	11/21/2024	12/03/2024	12/03/2024	Dec. 04-06, 2024	Dec. 10-23, 2024	12/26/2024	01/31/2025	02/12/2025	02/13/2025	02/27/2025	02/27/2026	GAA FY2025	1,253,420.00	1,251,319.41	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lungsang	11/15/2024	11/29/2024	11/29/2024	12/04/2024	12/10/2024
310109101798000	25JG0035 - Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct. Dumalinao-Margosatubig Rd K1689 + 190 - K1689 + 265, Guipos, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	11/07/2024	Nov. 14-20, 2024	11/21/2024	12/17/2024	12/17/2024	Dec. 18-19, 2024	Dec. 21-26, 2024	12/26/2024	01/31/2025	02/12/2025	02/13/2025	09/06/2025	09/06/2026	GAA FY2025	1,251,319.41	1,251,319.41	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lungsang	11/15/2024	12/13/2024	12/13/2024	12/18/2024	12/21/2024
320101114273000	25JG0008 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Dumalian River, Phase II, Barangay Dumalian, San Miguel, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	09/12/2024	Sep. 19-25, 2024	10/03/2024	10/15/2024	10/15/2024	Oct. 16-17, 2024	Oct. 21 - Nov. 04, 2024	11/05/2024	02/05/2025	02/12/2025	02/13/2025	10/11/2025	10/11/2026	GAA FY2025	49,000,000.00	48,974,569.28	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lungsang	09/27/2024	10/09/2024	10/09/2024	10/16/2024	10/21/2024
320102107905000	25JG0011 - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structures along Dipili River, Phase 2, Barangay Dipili, Bayog, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	09/18/2024	Sep. 25 - Oct. 01, 2024	10/03/2024	10/15/2024	10/15/2024	Oct. 16-17, 2024	Oct. 21 - Nov. 04, 2024	11/05/2024	02/05/2025	02/07/2025	02/10/2025	10/03/2025	10/03/2026	GAA FY2025	49,000,000.00	48,745,336.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lungsang	09/27/2024	10/09/2024	10/09/2024	10/16/2024	10/21/2024
320101114272000	25JG0018 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Phase II, Barangay Bulawan, San Miguel, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	09/24/2024	Oct. 01-07, 2024	10/10/2024	10/22/2024	10/22/2024	Oct. 23-24, 2024	Oct. 28 - Nov. 11, 2024	11/12/2024	02/05/2025	02/12/2025	02/13/2025	10/11/2025	10/11/2026	GAA FY2025	49,000,000.00	48,974,670.15	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lungsang	10/04/2024	10/15/2024	10/15/2024	10/23/2024	10/28/2024
320101114271000	25JG0023 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Dinas River along Zamboanga del Sur Coastal Rd (S01168MN) and Guinicalalay Br., Barangay Old Mirapio, Dinas	Construction Section	Yes	Yes	Public Bidding	10/01/2024	Oct. 08-14, 2024	10/21/2024	11/05/2024	11/05/2024	Nov. 06-12, 2024	Nov. 14-25, 2024	11/26/2024	02/05/2025	02/12/2025	02/13/2025	10/11/2025	10/11/2026	GAA FY2025	49,000,000.00	48,949,996.05	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lungsang	10/15/2024	10/28/2024	10/28/2024	11/06/2024	11/14/2024
320101114269000	25JG0036 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of SABO Dam Upstream portion of diversion structures, Rebokon CIS, Dumalinao, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	11/07/2024	Nov. 14-20, 2024	11/21/2024	12/03/2024	12/03/2024	Dec. 04-06, 2024	Dec. 10-23, 2024	12/26/2024	02/05/2025	02/12/2025	02/13/2025	08/12/2025	08/12/2026	GAA FY2025	14,700,000.00	14,689,990.42	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lungsang	11/15/2024	11/29/2024	11/29/2024	12/04/2024	12/10/2024
320101114270000	25JG0037 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of SABO Dam Upstream portion of diversion structures, San Pablo CIS, San Pablo, Zamboanga del Sur	Construction Section	Yes	Yes	Public Bidding	11/07/2024	Nov. 14-20, 2024	11/21/2024	12/03/2024	12/03/2024	Dec. 04-06, 2024	Dec. 10-23, 2024	12/26/2024	02/05/2025	02/12/2025	02/13/2025	08/12/2025	08/12/2026	GAA FY2025	14,700,000.00	14,690,018.38	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lungsang	11/15/2024	11/29/2024	11/29/2024	12/04/2024	12/10/2024

3001052017560 00	25JG0043 - Construction of DPWH Zamboanga del Sur 2nd DEO Compound, Barangay Poblacion, Guipos, Zamboanga del Sur	Construction Section	No	No	Public Bidding	01/24/2025	Jan. 31 - Feb. 06, 2025	02/07/2025	03/14/2025	03/17/2025	Mar. 18-19, 2025	03/20/2025	03/21/2025	03/26/2025	03/27/2025	10/03/2025	10/03/2026	GAA FY2025	39,200,000.00	39,200,000.00	39,184,999.47	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	02/04/2025	03/11/2025	03/11/2025	03/17/2025	03/17/2025	03/16/2025
3001162012970 00	25JG0048 - Concreting of Barangay Anonang FMR, Dumalinao, Zamboanga del Sur	Construction Section	No	No	Public Bidding	02/26/2025	March 05-11, 2025	03/12/2025	03/24/2025	03/24/2025	Mar. 25-31, 2025	Apr. 01 - May 06, 2025	May 10-13, 2025	05/14/2025	05/19/2025	05/20/2025	08/09/2025	08/09/2026	SR2025-02-005957 dated Feb. 13, 2025	14,925,000.00	14,925,000.00	14,478,441.64	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	03/05/2025	03/17/2025	03/17/2025	03/25/2025	04/01/2025
3001162012970 00	25JG0049 - Concreting of Purok Alo to Purok Otero FMR, Brgy. Poblacion FMR, Brgy. Poblacion San Miguel, Zamboanga del Sur	Construction Section	No	No	Public Bidding	02/26/2025	March 05-11, 2025	03/12/2025	03/24/2025	03/24/2025	Mar. 25-31, 2025	Apr. 01 - May 06, 2025	May 10-13, 2025	05/14/2025	05/19/2025	05/20/2025	07/17/2025	07/17/2026	SR2025-02-005957 dated Feb. 13, 2025	9,950,000.00	9,950,000.00	9,651,478.81	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	03/05/2025	03/17/2025	03/17/2025	03/25/2025	04/01/2025
3001162012970 00	25JG0050 - Concreting of Barangay Tina FMR, Dumalinao, Zamboanga del Sur	Construction Section	No	No	Public Bidding	02/26/2025	March 05-11, 2025	03/12/2025	03/24/2025	03/24/2025	Mar. 25-31, 2025	Apr. 01 - May 06, 2025	May 10-13, 2025	05/14/2025	05/19/2025	05/20/2025	08/09/2025	08/09/2026	SR2025-02-005957 dated Feb. 13, 2025	14,925,000.00	14,925,000.00	14,478,131.10	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	03/05/2025	03/17/2025	03/17/2025	03/25/2025	04/01/2025
	25JG0051 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Rainwater Collector System Construction of Rainwater Collector in Public Facilities: 1. Brgy. Legarda Dos, Dinas, Zamboanga del Sur, 2. Brgy. Belinan, Evacuation Center, Brgy. Belinan, San Miguel, Zamboanga del Sur, 3. Brgy. Libuganan Elementary School, Brgy. Libuganan, San Miguel, Zamboanga del Sur, 4. Brgy. San Isidro Elementary School, Brgy. San Isidro, San Miguel, Zamboanga del Sur, 5. Brgy. Calube Elementary School, Brgy. Calube, San Miguel, Zamboanga del Sur, 6. Brgy. Fatima Elementary School, Brgy. Fatima, San Miguel, Zamboanga del Sur, 7. Binuay Brgy. Hall, Brgy. Binuay, Dimatalling, Zamboanga del Sur & 8. Baguitan Brgy. Hall, Brgy. Baguitan, Guipos, Zamboanga del Sur	Construction Section	No	No	Public Bidding	02/26/2025	March 05-11, 2025	03/12/2025	03/24/2025	03/24/2025	Mar. 25-31, 2025	Apr. 01 - May 06, 2025	May 10-13, 2025	05/14/2025	05/19/2025	05/20/2025	06/10/2025	06/10/2026	SR2025-02-007128 dated Feb. 24, 2025	2,605,500.00	2,605,500.00	2,602,969.56	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	03/05/2025	03/17/2025	03/17/2025	03/25/2025	04/01/2025
	25JG0046 - Reconstruction of Road with Slip and Slope Collapse along Sindangan-Bayog-Lakewood Road (S01173MN) Sta. K1738+664 – K1738+668 LS, Brgy. Kahayagan, Bayog, Zamboanga del Sur	Maintenance Section	No	No	Public Bidding	02/26/2025	March 05-11, 2025	03/12/2025	04/30/2025	04/30/2025	May 01-02, 2025	May 03-09, 2025	May 10-13, 2025	05/14/2025	05/19/2025	05/20/2025	06/25/2025	06/25/2026	SR2025-02-006916 dated Feb. 21, 2025	3,136,250.00	3,136,250.00	3,120,660.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	03/05/2025	04/23/2025	04/23/2025	05/01/2025	05/03/2025
	25JG0047 - Reconstruction of Road with Slip and Slope Collapse along Sindangan-Bayog-Lakewood Road (S01173MN) Sta. K1740+237 – K1740+287 LS, Brgy. Kahayagan, Bayog, Zamboanga del Sur	Maintenance Section	No	No	Public Bidding	02/26/2025	March 05-11, 2025	03/12/2025	04/30/2025	04/30/2025	May 01-02, 2025	May 03-09, 2025	May 10-13, 2025	05/14/2025	05/19/2025	05/20/2025	10/01/2025	10/01/2026	SR2025-02-006916 dated Feb. 21, 2025	13,664,400.00	13,664,400.00	13,596,078.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	03/05/2025	04/23/2025	04/23/2025	05/01/2025	05/03/2025
	25JG0052 - 41X-Emergency Project; Reblocking of Tertiary Roads, K1731+882 - K1731+889.5, K1731+880.5 - K1731+889.5 (S01173MN), K1740+586.9 - K1740+609.4, K1740+693 - K1740+717.24(S01451MN), Bayog, Zamboanga del Sur	Maintenance Section	No	No	Public Bidding	03/10/2025	Apr. 03-10, 2025	04/14/2025	04/30/2025	04/30/2025	May 01-02, 2025	May 03-09, 2025	May 10-13, 2025	05/14/2025	05/19/2025	05/20/2025	06/18/2025	06/18/2026	SR2025-02-006333 dated Feb. 18, 2025	652,950.00	652,950.00	650,949.42	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	04/07/2025	04/23/2025	04/23/2025	05/01/2025	05/03/2025

	25JG0053 - 71X-Special Maintenance Project; Construction of 800mm x 800mm Rectangular Line Canal at K1695+214.10 – K1695+309.47 (LL), Brgy. Limonan, San Miguel, Zamboanga del Sur	Maintenance Section	No	No	Public Bidding	04/22/2025	Apr. 25 - May 01, 2025	05/07/2025	05/19/2025	05/19/2025	May 20-21, 2025	May 22-29, 2025	05/30/2025	06/02/2025	06/09/2025	06/10/2025	06/27/2025	06/27/2026	SR2025-02-006333 dated Feb. 18, 2025	485,468.00			485,468.00	483,468.32		COA Rep./NACAP-Rep./PICE-Pres./Barilay Lamsangan	05/02/2025	05/14/2025	05/14/2025	05/20/2025	05/22/2025		
	25JG0054 - 71X-Special Maintenance Project; Construction of 800mm x 800mm Rectangular Line Canal at K1695+150 – K1695+214.10 (LL), Brgy. Limonan, San Miguel, Zamboanga del Sur	Maintenance Section	No	No	Public Bidding	04/22/2025	Apr. 25 - May 01, 2025	05/07/2025	05/19/2025	05/19/2025	May 20-21, 2025	May 22-29, 2025	05/30/2025	06/02/2025	06/09/2025	06/10/2025	06/25/2025	06/25/2026	SR2025-02-006333 dated Feb. 18, 2025	327,149.50			327,149.50	325,149.16		COA Rep./NACAP-Rep./PICE-Pres./Barilay Lamsangan	05/02/2025	05/14/2025	05/14/2025	05/20/2025	05/22/2025		
30022110589000	25JG0044 - BASIC INFRASTRUCTURE PROGRAM (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Improvement of Road from MECoPark to Purok Pinadayeg, Mecolong to Baga Barangay Road, Dumalinea, Zamboanga del Sur	Construction Section	No	No	Public Bidding	02/26/2025	March 05-11, 2025	03/12/2025	03/24/2025	03/24/2025	Mar. 25-31, 2025	Apr. 01 - May 09, 2025	May 10-13, 2025	06/30/2025	07/10/2025	07/11/2025	09/12/2025	09/12/2026	GAA FY2025	9,900,000.00			9,900,000.00	9,605,679.25		COA Rep./NACAP-Rep./PICE-Pres./Barilay Lamsangan	03/05/2025	03/17/2025	03/17/2025	03/25/2025	04/01/2025		
30022110589000	25JG0045 - BASIC INFRASTRUCTURE PROGRAM (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of ARCP 2 Junction National Highway of Barangay Marung to Barangay Linok Madalum, Lapuyan, Zamboanga del Sur	Construction Section	No	No	Public Bidding	02/26/2025	March 05-11, 2025	03/12/2025	03/24/2025	03/24/2025	Mar. 25-31, 2025	Apr. 01 - May 09, 2025	May 10-13, 2025	06/30/2025	07/10/2025	07/11/2025	09/12/2025	09/12/2026	GAA FY2025	4,950,000.00			4,950,000.00	4,944,970.30		COA Rep./NACAP-Rep./PICE-Pres./Barilay Lamsangan	03/05/2025	03/17/2025	03/17/2025	03/25/2025	04/01/2025		

COMPLETED PROCUREMENT ACTIVITIES (CONSULTING SERVICES)

25CSJG01	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of SABO Dam Upstream portion of Diversion Structures, San Pablo CIS, San Pablo, Zamboanga del Sur	Planning & Design Section	Yes	Public Bidding	09/04/2024	Sep. 11-17, 2024	09/25/2024	09/19/2024	10/09/2024	10/11/2024	Oct. 17-25, 2024	10/28/2024	02/03/2025	02/05/2025	02/06/2025	02/19/2025	02/19/2026	PDE 2025	168,256.34	168,256.34	166,767.62	166,767.62	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/23/2024	09/13/2024	10/02/2024	10/11/2024	10/17/2024
25CSJG02	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of SABO Dam Upstream Portion of Diversion Structures, Rabokon CIS, Dumaliniao, Zamboanga del Sur	Planning & Design Section	Yes	Public Bidding	09/04/2024	Sep. 11-17, 2024	09/25/2024	09/18/2024	10/09/2024	10/11/2024	Oct. 17-25, 2024	10/28/2024	02/03/2025	02/05/2025	02/06/2025	02/19/2025	12/30/1900	PDE 2025	168,256.34	168,256.34	166,767.62	166,767.62	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/23/2024	09/13/2024	10/02/2024	10/11/2024	10/17/2024
25CSJG03	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Phase II, Barangay Bulawan, San Miguel, Zamboanga del Sur	Planning & Design Section	Yes	Public Bidding	09/04/2024	Sep. 11-17, 2024	09/25/2024	09/18/2024	10/09/2024	10/11/2024	Oct. 17-25, 2024	10/28/2024	02/03/2025	02/05/2025	02/06/2025	02/19/2025	12/30/1900	PDE 2025	168,256.34	168,256.34	166,500.00	166,500.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/23/2024	09/13/2024	10/02/2024	10/11/2024	10/17/2024
25CSJG04	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Dinas River along Zamboanga del Sur Coastal Rd (S01168MN) and Guliculalay Br., Barangay Old Mirapao, Dinas, Zamboanga del Sur	Planning & Design Section	Yes	Public Bidding	09/04/2024	Sep. 11-17, 2024	09/25/2024	09/18/2024	10/09/2024	10/11/2024	Oct. 17-25, 2024	10/28/2024	02/03/2025	02/05/2025	02/06/2025	02/19/2025	12/30/1900	PDE 2025	168,256.34	168,256.34	168,169.85	168,169.85	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/23/2024	09/13/2024	10/02/2024	10/11/2024	10/17/2024
25CSJG05	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Dumaliniao River, Phase II, Barangay Dumaliniao, San Miguel, Zamboanga del Sur	Planning & Design Section	Yes	Public Bidding	09/04/2024	Sep. 11-17, 2024	09/25/2024	09/18/2024	10/09/2024	10/11/2024	Oct. 17-25, 2024	10/28/2024	02/03/2025	02/05/2025	02/06/2025	02/19/2025	12/30/1900	PDE 2025	168,256.34	168,256.34	166,500.00	166,500.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/23/2024	09/13/2024	10/02/2024	10/11/2024	10/17/2024
25CSJG06	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Dipili River, Phase 2, Barangay Dipili, Bayog, Zamboanga del Sur	Planning & Design Section	Yes	Public Bidding	09/04/2024	Sep. 11-17, 2024	09/25/2024	09/18/2024	10/09/2024	10/11/2024	Oct. 17-25, 2024	10/28/2024	02/03/2025	02/05/2025	02/06/2025	02/19/2025	12/30/1900	PDE 2025	168,256.34	168,256.34	168,169.85	168,169.85	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/23/2024	09/13/2024	10/02/2024	10/11/2024	10/17/2024
25CSJG07	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Sibuguey River, Phase V, Barangay Poblacion, Bayog, Zamboanga del Sur	Planning & Design Section	Yes	Public Bidding	09/04/2024	Sep. 11-17, 2024	09/25/2024	09/18/2024	10/09/2024	10/11/2024	Oct. 17-25, 2024	10/28/2024	02/10/2025	02/12/2025	02/13/2025	02/25/2025	12/30/1900	PDE 2025	168,256.34	168,256.34	166,767.62	166,767.62	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/23/2024	09/13/2024	10/02/2024	10/11/2024	10/17/2024
25CSJG08	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Sibuguey River, Phase 3, Purok 5, Barangay Damit, Bayog, Zamboanga del Sur	Planning & Design Section	Yes	Public Bidding	09/04/2024	Sep. 11-17, 2024	09/25/2024	09/18/2024	10/09/2024	10/11/2024	Oct. 17-25, 2024	10/28/2024	02/10/2025	02/12/2025	02/13/2025	02/25/2025	12/30/1900	PDE 2025	168,256.34	168,256.34	168,169.85	168,169.85	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	09/23/2024	09/13/2024	10/02/2024	10/11/2024	10/17/2024

25CSJG09	Subsurface Exploration (Calyx Drilling Activities) for the Sustainable Infrastructure project Alleviating Gaps - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Subaan Br. along Lacarayan - Nangan-Nangan - Lison Valley Road, Tigbao, Zamboanga del Sur	Planning & Design Section	Yes	Yes	Public Bidding	11/07/2024	Nov. 14-20, 2024	11/28/2024	11/21/2024	12/10/2024	12/11/2024	Dec. 17-23, 2024	12/26/2024	02/21/2025	02/25/2025	02/26/2025	03/19/2025	12/30/1900	PDE 2025	399,876.30				399,876.30	398,876.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/25/2024	11/15/2024	12/06/2024	12/11/2024	12/17/2025
25CSJG11	Subsurface Exploration (Calyx Drilling Activities) for the Construction of DPWH 2nd DEO Staff House Building, DPWH 2nd District Engineering Office Building, Purok 1B, Brgy. Poblacion, Gulpos, Zamboanga del Sur	Planning & Design Section	Yes	Yes	Public Bidding	11/07/2024	Nov. 14-20, 2024	11/28/2024	11/21/2024	12/10/2024	12/11/2024	Dec. 17-23, 2024	12/26/2024	02/21/2025	02/25/2025	02/26/2025	03/19/2025	12/30/1900	PDE 2025	229,719.98				229,719.98	228,719.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	11/25/2024	11/15/2024	12/06/2024	12/11/2024	12/17/2025
25CSJG13	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction of DPWH Zamboanga del Sur 2nd DEO Compound, Barangay Poblacion, Gulpos, Zamboanga del Sur	Planning & Design Section	No	No	Public Bidding	01/24/2025	Jan. 31 - Feb. 06, 2025	02/14/2025	02/07/2025	02/26/2025	02/27/2025	Mar. 05-12, 2025	03/13/2025	03/14/2025	03/19/2025	03/20/2025	04/04/2025	12/30/1900	PDE 2025 (SAA #SR2025-05-016308 dated 05-20-2025)	229,719.98				228,000.00	228,000.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	02/11/2025	02/04/2025	02/24/2025	02/27/2025	03/05/2025
25CSJG14	Subsurface Exploration (Calyx Drilling Activities) for the Construction of Multi-Purpose Building (Organic Fertilizer Production), Kumalarang, Zamboanga del Sur	Planning & Design Section	No	No	Public Bidding	05/20/2025	May 27 - June 02, 2025	06/10/2025	06/03/2025	06/23/2025	06/24/2025	June 28-30, 2025	07/01/2025	07/02/2025	07/07/2025	07/08/2025	07/23/2025	12/30/1900	No.SR2025-05-016308 dated May 20, 2025	229,719.98				228,000.00	228,000.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/16/2025	05/26/2025	06/19/2025	06/24/2025	06/28/2025
25CSJG15	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction of Multi-Purpose Building, Tigbao, Zamboanga del Sur	Planning & Design Section	No	No	Public Bidding	05/20/2025	May 27 - June 02, 2025	06/10/2025	06/03/2025	06/23/2025	06/24/2025	June 28-30, 2025	07/01/2025	07/02/2025	07/07/2025	07/08/2025	07/23/2025	12/30/1900	No.SR2025-05-016308 dated May 20, 2025	229,719.98				228,000.00	228,000.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/16/2025	05/26/2025	06/19/2025	06/24/2025	06/28/2025
25CSJG16	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction of Municipal Gymnasium, Poblacion, San Pablo, Zamboanga del Sur	Planning & Design Section	No	No	Public Bidding	05/20/2025	May 27 - June 02, 2025	06/10/2025	06/03/2025	06/23/2025	06/24/2025	June 28-30, 2025	07/01/2025	07/02/2025	07/07/2025	07/08/2025	07/23/2025	12/30/1900	No.SR2025-05-016308 dated May 20, 2025	229,719.98				228,000.00	228,000.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/16/2025	05/26/2025	06/19/2025	06/24/2025	06/28/2025
25CSJG17	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction of Multi-Purpose Building, Tabina, Zamboanga del Sur	Planning & Design Section	No	No	Public Bidding	05/20/2025	May 27 - June 02, 2025	06/10/2025	06/03/2025	06/23/2025	06/24/2025	June 28-30, 2025	07/01/2025	07/02/2025	07/07/2025	07/08/2025	07/23/2025	12/30/1900	No.SR2025-05-016308 dated May 20, 2025	229,719.98				228,000.00	228,000.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/16/2025	05/26/2025	06/19/2025	06/24/2025	06/28/2025
25CSJG18	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction of Multi-Purpose Building, Purok 6, Poblacion, Gulpos, Zamboanga del Sur	Planning & Design Section	No	No	Public Bidding	05/20/2025	May 27 - June 02, 2025	06/10/2025	06/03/2025	06/23/2025	06/24/2025	June 28-30, 2025	07/01/2025	07/02/2025	07/07/2025	07/08/2025	07/23/2025	12/30/1900	No.SR2025-05-016308 dated May 20, 2025	229,719.98				228,000.00	228,000.00	COA Rep./NACAP-Rep./PICE-Pres./Bantay Lansangan	06/16/2025	05/26/2025	06/19/2025	06/24/2025	06/28/2025

1000001000010000	25GJG0011 (SVP)-Supply & delivery of 405 bags Thermoplastic Powder, White and others for repainting centerline, lane lines and edge line along Jct. Tubod-Lakewood Road (SO1188MN)(Intermittent Section)	Maintenance Section	No	Small value procurement	NA	March 22-25, 2025	NA	March 25, 2025	March 25, 2025	March 25, 2025	03/26/2025	05/13/2025	05/14/2025	05/15/2025	05/29/2025	05/29/2025			965,495.00	965,495.00			963,075.00	963,075.00
1000001000010000	25GJG0012 (SVP)-Supply & delivery of 199 pails Bituminous Cold Mix, 40kg/pail for repair of potholes, edgebreak/failures and other similar defects on pavement along Jct. Dumalinao-Margosatubig Road (SO1170MN)(Intermittent Section)	Maintenance Section	No	Small value procurement	NA	March 22-25, 2025	NA	March 25, 2025	March 25, 2025	March 25, 2025	03/26/2025	05/13/2025	05/14/2025	05/15/2025	05/29/2025	05/29/2025			476,000.00	476,000.00			473,620.00	473,620.00
1000001000010000	25GJG0013 (SVP)-Supply & delivery of 20 drum Emulsified Asphalt, Cationic, SS1, 200 liter/ drum for repair of potholes, edgebreak/failures and other similar defects on bituminous pavement along Zamboanga del Sur Coastal Road; Dumalinao-San Pablo Road (Jct. Dumalinao-Rabokon Section) (SO1101MN) (Intermittent Section)	Maintenance Section	No	Small value procurement	NA	March 22-25, 2025	NA	March 25, 2025	March 25, 2025	March 25, 2025	03/26/2025	05/13/2025	05/14/2025	05/15/2025	05/29/2025	05/29/2025			400,000.00	400,000.00			398,000.00	398,000.00
1000001000010000	25GJG0014 (SVP)-Supply & Delivery of 150 bags Thermoplastic Powder, White and others for repainting centerline, lane lines and edge line along Sindangan-Bayog-Lakewood Road (SO1173MN) (Intermittent Section)	Maintenance Section	No	Small value procurement	NA	March 22-25, 2025	NA	March 25, 2025	March 25, 2025	March 25, 2025	03/26/2025	05/13/2025	05/14/2025	05/15/2025	05/29/2025	05/29/2025			372,450.00	372,450.00			370,000.00	370,000.00
1000001000010000	25GJG0015 (SVP)-Supply & Delivery of 5 pieces Tire 265x85xR17 for use in the service vehicle with plate # NCR-2338 in the Construction Section	Construction Section	No	Small value procurement	NA	March 22-25, 2025	NA	March 25, 2025	March 25, 2025	March 25, 2025	03/26/2025	05/13/2025	05/14/2025	05/15/2025	05/29/2025	05/29/2025			97,500.00	97,500.00			95,500.00	95,500.00
1000001000010000	25GJG0016 (SVP)-Supply & Delivery of 45 pails Enamel Paint White, 16L/pail for repainting of metal guardrails along Lakewood-Bayog-Sindangan Road (Intermittent Section)	Maintenance Section	No	Small value procurement	NA	March 22-25, 2025	NA	March 25, 2025	March 25, 2025	March 25, 2025	03/26/2025	05/13/2025	05/14/2025	05/15/2025	05/29/2025	05/29/2025			207,900.00	207,900.00			206,100.00	206,100.00
1000001000010000	25GJG0017 (SVP)-Supply & Delivery of 200 Portland Cement for used in routine maintenance of National Roads and Bridges	Maintenance Section	No	Small value procurement	NA	March 22-25, 2025	NA	March 25, 2025	March 25, 2025	March 25, 2025	03/26/2025	05/13/2025	05/14/2025	05/15/2025	05/29/2025	05/29/2025			75,000.00	75,000.00			73,000.00	73,000.00
1000001000010000	25GJG0018 (SVP)-Supply & Delivery of 700 packs Nylon# 300, 1kg/pack for used in routine maintenance of National Roads and Bridges (grass cutting/trimming of vegetation)	Maintenance Section	No	Small value procurement	NA	March 22-25, 2025	NA	March 25, 2025	March 25, 2025	March 25, 2025	03/26/2025	05/13/2025	05/14/2025	05/15/2025	05/29/2025	05/29/2025			514,500.00	514,500.00			507,500.00	507,500.00
1000001000010000	25GJG0019 (SVP)-Supply & Delivery of 500 reams Bond Paper, A4 Subs 20 and others for use in DPWH 2nd DEO Zamboanga del Sur	DPWH, 2nd DEO, ZOS	No	Small value procurement	NA	March 22-25, 2025	NA	March 26, 2025	March 26, 2025	March 26, 2025	03/26/2025	05/13/2025	05/14/2025	05/15/2025	05/29/2025	05/29/2025			985,622.40	985,622.40			831,390.00	831,390.00
1000001000010000	25GJG0020 (SVP)-Supply & Delivery of 80 bottles Alcohol, 500ml and others for use in DPWH 2nd DEO Zamboanga del Sur	DPWH, 2nd DEO, ZOS	No	Small value procurement	NA	March 22-25, 2025	NA	March 26, 2025	March 26, 2025	March 26, 2025	03/26/2025	05/13/2025	05/14/2025	05/15/2025	05/29/2025	05/29/2025			977,858.60	977,858.60			949,630.00	949,630.00

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this Early Procurement?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Res. Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/Acceptance
ON-GOING PROCUREMENT ACTIVITIES (CIVIL WORKS)																																
3002261229600	25JG0038 - Construction of Multi-Purpose Building, Tigbao, Zamboanga del Sur	Construction Section	No	Public Bidding	01/10/2025	Jan. 17-23, 2025	01/24/2025	06/30/2025	06/30/2025	07/01/2025								GAA FY2025	29,700,000.00			0.00	COA	Rep./NACAP-Rep./JPICE-Pres./Bantay Lansangan	01/21/2025	06/23/2025	06/23/2025					
	25JG0060 - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Tabina, Zamboanga del Sur	Construction Section	No	Public Bidding	06/04/2025	June 10-16, 2025	06/17/2025	06/30/2025										GAA FY2025	19,800,000.00			0.00	COA	Rep./NACAP-Rep./JPICE-Pres./Bantay Lansangan	06/10/2025							
	25JG0057 - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building (Organic Fertilizer Production), Kumalarang, Zamboanga del Sur	Construction Section	No	Public Bidding	06/04/2025	June 10-16, 2025	06/17/2025	06/30/2025										GAA FY2025	4,950,000.00			0.00	COA	Rep./NACAP-Rep./JPICE-Pres./Bantay Lansangan	06/10/2025							
	25JG0059 - Multi-Purpose Building/Facilities to Support Social Services - Construction of Municipal Gymnasium, Poblacion, San Pablo, Zamboanga del Sur	Maintenance Section	No	Public Bidding	06/04/2025	June 10-16, 2025	06/17/2025	06/30/2025										GAA FY2025	#####			0.00	COA	Rep./NACAP-Rep./JPICE-Pres./Bantay Lansangan	06/10/2025							
3001012000010	25JG0055 - Construction of One Storey - Three Classrooms School Building with Toilet Attached, Margosatubig, RPS SPED, Brgy. Poblacion, Margosatubig, Zamboanga del Sur	Maintenance Section	No	Public Bidding	06/04/2025	June 10-16, 2025	06/17/2025	06/30/2025										CY2025 BEFF - SR2025-06-018100 dated June 10, 2025	9,950,000.00			0.00	COA	Rep./NACAP-Rep./JPICE-Pres./Bantay Lansangan	06/10/2025							
3001012000010	25JG0056 - Construction of One Storey - Three Classrooms School Building with Toilet Attached, Antonio V. Apostol Sr. CES and SPED Center, Brgy. Poblacion, Lapuyan, Zamboanga del Sur	Maintenance Section	No	Public Bidding	06/04/2025	June 10-16, 2025	06/17/2025	06/30/2025										CY2025 BEFF - SR2025-06-018100 dated June 10, 2025	9,950,000.00			0.00	COA	Rep./NACAP-Rep./JPICE-Pres./Bantay Lansangan	06/10/2025							
	25JG0058 - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building in Purok 6, Poblacion, Gulpos, Zamboanga del Sur	Maintenance Section	No	Public Bidding	06/04/2025	June 10-16, 2025	06/17/2025	06/30/2025										GAA FY2025	9,900,000.00			0.00	COA	Rep./NACAP-Rep./JPICE-Pres./Bantay Lansangan	06/10/2025							
	25JG0061 - Multi-Purpose Building/Facilities to Support Social Services - Construction of Multi-Purpose Building, Zamboanga del Sur 2nd District Hospital, Barangay Bulawan, San Miguel, Zamboanga del Sur	Construction Section	No	Public Bidding	06/04/2025	June 10-16, 2025	06/17/2025	06/30/2025										GAA FY2025	29,700,000.00			0.00	COA	Rep./NACAP-Rep./JPICE-Pres./Bantay Lansangan	06/10/2025							
ON-GOING PROCUREMENT ACTIVITIES (CONSULTING SERVICES)																																

[illegible]

Total Allotted Budget of On-going Procurement Activities	126,459,596.28
---	-----------------------

Prepared by:

RICARDO L. PANONG
Head BAC Secretariat

Recommended for Approval by:

EDWIN L. EGAMA
BAC Chairperson

APPROVED:

ANNABELLE C. UPAO
District Engineer