

(DPWH-ABRA DEO) Procurement Monitoring Report as of June 2024

Code (UACS/PAP)	Procurement Program/Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Add'l Post of IB	Pre-bid Conf	Eligibility Check	Subj Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total		MO OE	CO	Total	MO E	CO	Pre-bid Conf		Eligibility Check	Subj Open of Bids	Bid Evaluation	Post Qual	Delivery Completion/ Acceptance		
COMPLETED PROCUREMENT ACTIVITIES																																	
300101200001000	IMPROVEMENT/REHABILITATION OF BILABILA ELEMENTARY SCHOOL, BILABILA, SALLAPADAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding		23-Oct-23	03-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	20-Nov-23	20-Nov-23	11-Dec-23	20-Dec-23	27-Dec-23	95 C.D	BEFF 2023	2,379,849.34	2,379,849.34	2,266,158.86		2,266,158.86	COA/P/CAIC/CAGG	03-Nov-23	08-Nov-23	08-Nov-23	08-Nov-23	08-Nov-23	95 C.D				
300101200001000	IMPROVEMENT/REHABILITATION OF SCHOOL BUILDING PANGTOD NATIONAL HIGH SCHOOL, BUCAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	05-Dec-23	12-Dec-23	21-Dec-23	02-Jan-24	02-Jan-24	03-Jan-24	05-Jan-24	01/05/2024	05-Jan-24	12-Jan-24	18-Jan-24	166 C.D	BEFF 2023	11,846,760.81	11,846,760.81	11,326,843.61		11,326,843.61	COA/P/ICE/CCAGG	21-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	27-Dec-23	166 C.D				
300101200001000	REPAIR AND IMPROVEMENT OF SCHOOL FACILITIES LIZONG ELEMENTARY SCHOOL, LUBA, ABRA	CONSTRUCTION SECTION	No	Public Bidding	07-Dec-23	14-Dec-23	22-Dec-23	03-Jan-24	03-Jan-24	03-Jan-24	05-Jan-24	01/05/2024	05-Jan-24	12-Jan-24	18-Jan-24	146 C.D	BEFF 2023	5,044,495.07	5,044,495.07	4,792,558.96		4,792,558.96	COA/P/ICE/CCAGG	22-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	146 C.D				
	IMPROVEMENT/REHABILITATION OF MAGAY PRIMARY SCHOOL, Maay, San Isidro, Abra	CONSTRUCTION SECTION	No	Public Bidding		02-Jan-24	10-Jan-24	22-Jan-24	22-Jan-24	23-Jan-24	26-Jan-24	01/26/2024	26-Jan-24	02-Feb-24	08-Feb-24	98 C.D	BEFF 2023	2,490,681.07	2,490,681.07	2,403,326.71		2,403,326.71	COA/P/ICE/CCAGG	10-Jan-24	15-Jan-24	15-Jan-24	15-Jan-24	15-Jan-24	98 C.D				
	IMPROVEMENT/REHABILITATION OF SCHOOL BUILDINGS, TABANGAO INTEGRATED SCHOOL, LUBA, ABRA	CONSTRUCTION SECTION	No	Public Bidding		15-Jan-24	24-Jan-24	05-Feb-24	05-Feb-24	06-Feb-24	07-Feb-24	02/07/2024	07-Feb-24	09-Feb-24	13-Feb-24	98 C.D	BEFF 2023	1,783,812.80	1,783,812.80	1,693,736.29		1,693,736.29	COA/P/ICE/CCAGG	24-Jan-24	29-Jan-24	29-Jan-24	29-Jan-24	29-Jan-24	98 C.D				
	IMPROVEMENT/REHABILITATION OF SCHOOL BUILDINGS, TOON ELEMENTARY SCHOOL, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	15-Jan-24	22-Jan-24	31-Jan-24	12-Feb-24	12-Feb-24	2/12/13/2024	16-Feb-24	02/19/2024	26-Feb-24	06-Mar-24	12-Mar-24	125 C.D	BEFF 2023	7,263,544.97	7,263,544.97	6,969,866.43		6,968,866.43	COA/P/ICE/CCAGG	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	125 C.D				
	IMPROVEMENT/REHABILITATION OF SCHOOL BUILDINGS, ABAS ELEMENTARY SCHOOL, SALLAPADAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	29-Jan-24	05-Feb-24	14-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	02/28/2024	01-Mar-24	08-Mar-24	14-Mar-24	228 C.D	BEFF 2023	14,136,591.38	14,136,591.38	13,603,481.71		13,603,481.71	COA/P/ICE/CCAGG	09-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	228 C.D				
	IMPROVEMENT/REHABILITATION OF BACOL ELEMENTARY SCHOOL, BACOL, BANGUED, ABRA	CONSTRUCTION SECTION	No	Public Bidding	08-Feb-24	15-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	14-Mar-24	15-Mar-24	03/18/2024	19-Mar-24	27-Mar-24	02-Apr-24	173 C.D	BEFF 2023	6,752,625.99	6,752,625.99	6,429,862.04		6,429,862.04	COA/P/ICE/CCAGG	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	173 C.D				
	IMPROVEMENT/REHABILITATION OF MALAPPAO ELEMENTARY SCHOOL, MALAPPAO, LANGIDEN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	18-Mar-24	25-Mar-24	03-Apr-24	15-Apr-24	15-Apr-24	16-Apr-24	19-Apr-24	04/22/2024	22-Apr-24	26-Apr-24	29-Apr-24	134 C.D	BEFF 2023	6,730,471.96	6,730,471.96	6,401,329.77		6,401,329.77	COA/P/ICE/CCAGG	03-Apr-24	08-Apr-24	08-Apr-24	08-Apr-24	08-Apr-24	134 C.D				
	REHABILITATION OF DPWH NEW SUPPLY OFFICE, GATE QUARTERS, GUARD HOUSE AND STORAGE AREA, ZONE 7, BANGUED, ABRA	CONSTRUCTION SECTION	No	Public Bidding	09-May-24	16-May-24	24-May-24	10-Jun-24	10-Jun-24	11-Jun-24	13-Jun-24	06/13/2024	14-Jun-24	21-Jun-24	27-Jun-24	60 C.D	EAO 2023	6,999,640.10	6,999,640.10	6,782,062.70		6,782,062.70	COA/P/CAIC/CCAGG	24-May-24	29-May-24	29-May-24	29-May-24	29-May-24	60 C.D				
300226111254000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), SAN JOSE SUR, MANABO, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		26-Sep-23	04-Oct-23	16-Oct-23	16-Oct-23	16-Oct-23	20-Oct-23	23-Oct-23	30-Jan-24	08-Feb-24	13-Feb-24	213 C.D	GAA 2024	4,950,000.00	4,950,000.00	4,706,354.18		4,706,354.18	COA/CCAGG/P/CAI	02-Oct-24	02-Oct-24	02-Oct-24	02-Oct-24	02-Oct-24	213 C.D				
300226111256000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), SITIO BIG, BARANGAY SAN ISIDRO, LANGIANG, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		26-Sep-23	04-Oct-23	16-Oct-23	16-Oct-23	17-Oct-23	20-Oct-23	23-Oct-23	30-Jan-24	08-Feb-24	13-Feb-24	213 C.D	GAA 2024	4,950,000.00	4,950,000.00	4,738,655.95		4,738,655.95	COA/CCAGG/P/CAI	02-Oct-24	02-Oct-24	02-Oct-24	02-Oct-24	02-Oct-24	213 C.D				
300226111252000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY NAMITINGAN, DODIGRES, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		26-Sep-23	04-Oct-23	16-Oct-23	16-Oct-23	17-Oct-23	20-Oct-23	23-Oct-23	30-Jan-24	08-Feb-24	13-Feb-24	213 C.D	GAA 2024	4,950,000.00	4,950,000.00	4,728,252.36		4,728,252.36	COA/CCAGG/P/CAI	02-Oct-24	02-Oct-24	02-Oct-24	02-Oct-24	02-Oct-24	213 C.D				

Code (JACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/Compl etion	Inspe ction & Accepta nce	Total	MO OE		CO	Total	MO OE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Comple tion/ Accepta nce			
30022611124900	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY AGTANGAO, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		26-Sep-23	04-Oct-23	16-Oct-23	16-Oct-23	17-Oct-23	20-Oct-23	03-Nov-23	30-Jan-24	08-Feb-24	13-Feb-24	213 C.D		GAA 2024	4,950,000.00		4,950,000.00	4,708,327.46		4,708,327.46	COA/CCAG G/PCAI	02-Oct-24	02-Oct-24	02-Oct-24	02-Oct-24	02-Oct-24	213 C.D			
30022611124300	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAGAP, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		26-Sep-23	04-Oct-23	16-Oct-23	16-Oct-23	17-Oct-23	20-Oct-23	23-Oct-23	30-Jan-24	08-Feb-24	13-Feb-24	148 C.D		GAA 2024	4,949,768.09		4,949,768.09	4,717,987.24		4,717,987.24	COA/CCAG G/PCAI	02-Oct-24	02-Oct-24	02-Oct-24	02-Oct-24	02-Oct-24	148 C.D			
30022611123700	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY COSU WEST, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		26-Sep-23	04-Oct-23	16-Oct-23	16-Oct-23	17-Oct-23	20-Oct-23	23-Oct-23	30-Jan-24	08-Feb-24	13-Feb-24	148 C.D		GAA 2024	4,949,663.38		4,949,663.38	4,746,666.24		4,746,666.24	COA/CCAG G/PCAI	02-Oct-24	02-Oct-24	02-Oct-24	02-Oct-24	02-Oct-24	148 C.D			
30022611125500	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), SITIO ABABING, BARANGAY POBLACION, LA PAZ, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		02-Oct-23	11-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23	30-Jan-24	08-Feb-24	13-Feb-24	213 C.D		GAA 2024	4,950,000.00		4,950,000.00	4,698,440.77		4,698,440.77	COA/CCAG G/PCAI	11-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	213 C.D			
30022611124800	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), LUMABA INTEGRATED SCHOOL, VILLAVICIOSA, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		02-Oct-23	11-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23	30-Jan-24	08-Feb-24	13-Feb-24	213 C.D		GAA 2024	4,950,000.00		4,950,000.00	4,699,314.33		4,699,314.33	COA/CCAG G/PCAI	11-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	213 C.D			
30022611125000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY CABAYOGAN, SAN ISIDRO, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		02-Oct-23	11-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23	30-Jan-24	08-Feb-24	13-Feb-24	213 C.D		GAA 2024	4,950,000.00		4,950,000.00	4,702,288.22		4,702,288.22	COA/CCAG G/PCAI	11-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	213 C.D			
30022611124700	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY VELASCO, TAYUM, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23	30-Jan-24	08-Feb-24	13-Feb-24	148 C.D		GAA 2024	4,949,864.63		4,949,864.63	4,717,987.24		4,717,987.24	COA/CCAG G/PCAI	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	148 C.D			
30022611124500	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY TAGODTOD, LAGANGLANG, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		04-Oct-23	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	03-Nov-23	30-Jan-24	08-Feb-24	13-Feb-24	148 C.D		GAA 2024	4,949,877.56		4,949,877.56	4,717,987.24		4,717,987.24	COA/CCAG G/PCAI	12-Oct-23	24-Oct-23	24-Oct-23	25-Oct-23	27-Oct-23	148 C.D			
30022611123500	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY ABAQUIO, DANGLAS, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		05-Oct-23	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	03-Nov-23	30-Jan-24	08-Feb-24	13-Feb-24	148 C.D		GAA 2024	4,949,793.19		4,949,793.19	4,752,882.95		4,752,882.95	COA/CCAG G/PCAI	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	148 C.D			
30022611123600	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY CABARUAN, DANGLAS, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		05-Oct-23	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	03-Nov-23	30-Jan-24	08-Feb-24	13-Feb-24	148 C.D		GAA 2024	4,949,880.83		4,949,880.83	4,757,396.81		4,757,396.81	COA/CCAG G/PCAI	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	148 C.D			
30022611124100	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY PADANGTAN, DANGLAS, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		05-Oct-23	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	03-Nov-23	30-Jan-24	08-Feb-24	13-Feb-24	148 C.D		GAA 2024	4,949,725.46		4,949,725.46	4,748,339.75		4,748,339.75	COA/CCAG G/PCAI	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	148 C.D			
30022611123900	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY DANGLAS, DANGLAS, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		05-Oct-23	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	03-Nov-23	30-Jan-24	08-Feb-24	13-Feb-24	148 C.D		GAA 2024	4,949,517.86		4,949,517.86	4,738,093.73		4,738,093.73	COA/CCAG G/PCAI	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	148 C.D			

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activit y?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/ Completion	Inspection & Acceptance	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance		
310105101092000	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS, ABRA-KALINGA ROAD-K0452+465-K0452+475, K0452+642-K0452+670, K0452+687-K0452+912, K0456+907-K0457+000	CONSTRUCTION SECTION	Yes	Public Bidding		05-Oct-23	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	03-Nov-23	30-Jan-24	08-Feb-24	13-Feb-24	40 C.D		GAA 2024	1,553,117.61	1,553,117.61		1,475,511.07	1,475,511.07	COA/CCAG G/PCAI	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	40 C.D			
300226111244000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAN ANTONIO, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		05-Oct-23	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	03-Nov-23	30-Jan-24	08-Feb-24	13-Feb-24	148 C.D		GAA 2024	4,949,734.45	4,949,734.45		4,739,755.28	4,739,755.28	COA/CCAG G/PCAI	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	148 C.D			
300226111246000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY TANGADAN, SAN QUINTIN, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		05-Oct-23	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	03-Nov-23	30-Jan-24	08-Feb-24	13-Feb-24	148 C.D		GAA 2024	4,949,699.53	4,949,699.53		4,718,051.07	4,718,051.07	COA/CCAG G/PCAI	13-Oct-23	25-Oct-23	25-Oct-23	26-Oct-23	27-Oct-23	148 C.D			
310303101673000	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, MASWISWID BRIDGE (B04734J2) ALONG ABRA-CERVANTES ROAD, MANABO, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	06-Nov-23	13-Nov-23	22-Nov-23	04-Dec-23	04-Dec-23	05-Dec-23	07-Dec-23	11-Dec-23	30-Jan-24	08-Feb-24	13-Feb-24	106 C.D		GAA 2024	15,922,458.62	15,922,458.62		15,127,893.50	15,127,893.50	COA/CCAG G/PCAI	22-Nov-23	04-Dec-23	04-Dec-23	05-Dec-23	07-Dec-23	106 C.D			
310303101674000	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, PALAKIW BRIDGE (B03370L2) ALONG ABRA-CERVANTES ROAD, BUCAY, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	06-Nov-23	13-Nov-23	22-Nov-23	04-Dec-23	04-Dec-23	05-Dec-23	07-Dec-23	11-Dec-23	30-Jan-24	08-Feb-24	13-Feb-24	122 C.D		GAA 2024	22,194,972.44	22,194,972.44		21,091,742.89	21,091,742.89	COA/CCAG G/PCAI	22-Nov-23	04-Dec-23	04-Dec-23	05-Dec-23	07-Dec-23	122 C.D			
310103101518000	OO1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION-PREVENTIVE MAINTENANCE-TERTIATRY ROADS, ABRA-CERVANTES ROAD, K0431+15277-K0433+142, LAGANGILANG AND BUCAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	13-Nov-23	07-Mar-24	15-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	03/27/2024	27-Mar-24	04-Apr-24	11-Apr-24	83 C.D		GAA 2024	38,599,947.16	38,599,947.16		37,057,242.00	37,057,242.00	COA/CCAG G/PCAI	15-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	83 C.D			
320102106139000	OO2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FOLITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF SAN ANTONIO FLOOD CONTROL ALONG ABRA RIVER, SAN ANTONIO, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	06-Oct-23	13-Oct-23	23-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	13-Nov-23	31-Jan-24	08-Feb-24	13-Feb-24	283 C.D		GAA 2024	144,750,000.00	144,750,000.00		138,964,654.60	138,964,654.60	COA/CCAG G/PCAI	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	283 C.D			
320102106105000	OO2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FOLITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF BAÑACAO FLOOD CONTROL ALONG ABRA RIVER, BAÑACAO, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	06-Oct-23	13-Oct-23	23-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	13-Nov-23	31-Jan-24	08-Feb-24	13-Feb-24	283 C.D		GAA 2024	144,750,000.00	144,750,000.00		137,509,704.77	137,509,704.77	COA/CCAG G/PCAI	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	283 C.D			

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activit y?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remark s (Explai ning changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/ Compl etion	Insp ectio n & Acce ptance	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/ Accep tance		
320102106128000	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF POBLACION DEET FLOOD CONTROL ALONG ABRA RIVER, TAYUM, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	06-Oct-23	13-Oct-23	23-Oct-23	07-Nov-23	07-Nov-23	08-Nov-23	10-Nov-23	13-Nov-23	31-Jan-24	08-Feb-24	13-Feb-24	295 C.D	GAA 2024	144,750,000.00		144,750,000.00	137,408,333.23		137,408,333.23	COA/CCAG G/PCAI	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	23-Oct-23	295 C.D			
300226109475000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, UNIVERSITY OF ABRA LA PAZ CAMPUS, BARANGAY MUDENG, LA PAZ, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	17-Oct-23	24-Oct-23	03-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	17-Nov-23	20-Nov-23	03-Apr-24	11-Apr-24	16-Apr-24	303 C.D	GAA 2024	96,499,841.07		96,499,841.07	93,122,228.48		93,122,228.48	COA/CCAG G/PCAI	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	303 C.D			
320101110496000	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF SINALANG FLOOD CONTROL STRUCTURE, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	17-Oct-23	24-Oct-23	03-Nov-23	15-Nov-23	15-Nov-23	16-Nov-23	17-Nov-23	20-Nov-23	31-Jan-24	08-Feb-24	13-Feb-24	232 C.D	GAA 2024	96,500,000.00		96,500,000.00	92,700,385.71		92,700,385.71	COA/CCAG G/PCAI	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	26-Oct-23	232 C.D			
310102101466000	001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION-PREVENTIVE MAINTENANCE SECONDARY ROADS, ABRA-KALINGA ROAD, KD409-(B15)-KD415-KD00	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	31-Jan-24	08-Feb-24	13-Feb-24	109 C.D	GAA 2024	77,199,766.31		77,199,766.31	73,353,196.65		73,353,196.65	COA/CCAG G/PCAI	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	109 C.D			
320102106129000	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF QUILIAT FLOOD CONTROL ALONG ABRA RIVER, QUILIAT, LANGIDEN, ABRA-24PA0029	CONSTRUCTION SECTION	Yes	Public Bidding	18-Oct-23	25-Oct-23	03-Nov-23	17-Nov-23	17-Nov-23	20-Nov-23	23-Nov-23	24-Nov-23	31-Jan-24	08-Feb-24	13-Feb-24	295 C.D	GAA 2024	144,750,000.00		144,750,000.00	138,275,258.52		138,275,258.52	COA/CCAG G/PCAI	03-Nov-23	17-Nov-23	17-Nov-23	20-Nov-23	23-Nov-23	295 C.D			
310304101243000	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, BAAY BRIDGE (BOSOGALZ) ALONG ABRA-CERVANTES ROAD, LAGANGLANG, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	13-Nov-23	20-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23				92 C.D	GAA 2024	9,649,838.00		9,649,838.00	9,170,083.63		9,170,083.63	COA/CCAG G/PCAI	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	92 C.D			
300225101503000	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF MAGANGLEY FLOOD CONTROL STRUCTURE, LA PAZ, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	19-Oct-23	26-Oct-23	03-Nov-23	20-Nov-23	20-Nov-23	21-Nov-23	23-Nov-23	27-Nov-23	31-Jan-24	08-Feb-24	13-Feb-24	283 C.D	GAA 2024	144,750,000.00		144,750,000.00	137,734,116.76		137,734,116.76	COA/CCAG G/PCAI	03-Nov-23	20-Nov-23	20-Nov-23	21-Nov-23	23-Nov-23	283 C.D			

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure- ment Activi- ty?	Mode of Procure- ment	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remark s (Explai- ning changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend- ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delive- ry/ Comple- tion	Inspe- ction & Accep- tance	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Comple- tion/ Accepta-		
320102106126000	002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF NAGTUPACAN FLOOD CONTROL ALONG ABRA RIVER, NAGTUPACAN, LAGANGLANG, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	19-Oct-23	26-Oct-23	03-Nov-23	15-Nov-23	15-Nov-23	17-Nov-23	20-Nov-23	31-Jan-24	08-Feb-24	13-Feb-24	283 C.D	GAA 2024	144,750,000.00	144,750,000.00	137,507,715.73	137,507,715.73	COA/CCAG G/PCAI	03-Nov-23	15-Nov-23	15-Nov-23	15-Nov-23	17-Nov-23	283 C.D						
310103101369000	001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION-PREVENTIVE MAINTENANCE-TERTIARY ROADS, Abra-Ilocos Norte Road-K0412-000, K0419-271.11, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	13-Nov-23	07-Mar-24	315/2024	27-Mar-24	27-Mar-24	27-Mar-24	03/27/2024	27-Mar-24	04-Apr-24	11-Apr-24	110 C.D	GAA 2024	77,682,173.93	77,682,173.93	74,575,503.18	74,575,503.18	COA/CCAG G/PCAI	315/2024	20-Mar-24	20-Mar-24	20-Mar-24	20-Mar-24	110 C.D						
310105101091000	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS, Abra-Kalinga Road K0433-025-K0433-036, K0433-0616-K0433-030, K0435-018-K0435-038, K0435-165-K0435-173, K0436-192-K0436-215, K0436-073-K0436-088, K0441-1287-K0441-1404, K0441-1478-K0441-1504, K0442-116-K0442-131, K0442-350-K0442-364, K0446-078-K0446-108, K0446-290-K0446-300, K0447-095-K0447-100, K0448-734-K0448-286, K0448-010.	CONSTRUCTION SECTION	Yes	Public Bidding	29-Nov-23	07-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	28-Dec-23	29-Dec-23	31-Jan-24	08-Feb-24	13-Feb-24	53 C.D	GAA 2024	4,274,682.78	4,274,682.78	4,069,642.04	4,069,642.04	COA/CCAG G/PCAI	07-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	28-Dec-23	53 C.D						
310108101793000	Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse and Landslide-Secondary Roads, Abra-Kalinga Road K0421-050-K0422-000, K0448-098-K0448-400, K0455-239-K0455-251, K0457-176-K0457-400-24PA0036	CONSTRUCTION SECTION	Yes	Public Bidding	31-Oct-23	07-Nov-23	16-Nov-23	28-Nov-23	28-Nov-23	29-Nov-23	01-Dec-23	07-Dec-23	31-Jan-24	08-Feb-24	13-Feb-24	63 C.D	GAA 2024	9,553,331.15	9,553,331.15	9,071,536.00	9,071,536.00	COA/CCAG G/PCAI	16-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	22-Nov-23	63 C.D					
300225101504000	CONSTRUCTION OF SALANGSANG FLOOD CONTROL STRUCTURE, LA PAZ, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	06-Nov-23	13-Nov-23	22-Nov-23	07-Dec-23	07-Dec-23	08-Dec-23	13-Dec-23	15-Dec-23	31-Jan-24	08-Feb-24	13-Feb-24	283 C.D	GAA 2024	144,750,000.00	144,750,000.00	137,597,167.61	137,597,167.61	COA/CCAG G/PCAI	22-Nov-23	07-Dec-23	07-Dec-23	08-Dec-23	13-Dec-23	283 C.D					
300225101500000	CONSTRUCTION OF BAGATOY FLOOD CONTROL STRUCTURE, LA PAZ, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	06-Nov-23	13-Nov-23	22-Nov-23	07-Dec-23	07-Dec-23	08-Dec-23	13-Dec-23	15-Dec-23	31-Jan-24	08-Feb-24	13-Feb-24	295 C.D	GAA 2024	144,750,000.00	144,750,000.00	137,522,956.20	137,522,956.20	COA/CCAG G/PCAI	22-Nov-23	07-Dec-23	07-Dec-23	08-Dec-23	13-Dec-23	295 C.D					
310303101940000	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, DON MARIANO MARCOS BRIDGE (80222902) ALONG ABRA-KALINGA ROAD, DOLORES, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	13-Nov-23	20-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23	07-Feb-24	09-Feb-24	13-Feb-24	312 C.D	GAA 2024	96,499,933.60	96,499,933.60	91,737,866.48	91,737,866.48	COA/CCAG G/PCAI	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	312 C.D					

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/Compl etion	Inspe ction & Accept	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Comple tion/ Accept		
300219102186000	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF FLOOD FLOOD CONTROL (PHASE 2), TAYUM, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	13-Nov-23	20-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23	31-Jan-24	08-Feb-24	13-Feb-24	295 C.D	GAA 2024	144,750,000.00	144,750,000.00	137,512,081.44	137,512,081.44	COA/CCAG G/PCAI	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	295 C.D					
300215103554000	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF DUGONG BRIDGE, BUCAY, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	14-Nov-23	21-Nov-23	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	22-Dec-23	01-Feb-24	08-Feb-24	13-Feb-24	288 C.D	GAA 2024	144,749,948.05	144,749,948.05	138,898,774.36	138,898,774.36	COA/CCAG G/PCAI	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	288 C.D					
320102106106000	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF BANGBANGCAG FLOOD CONTROL ALONG ABRA RIVER, BANGBANGCAG, BUCAY, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	15-Nov-23	22-Nov-23	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	22-Dec-23	01-Feb-24	08-Feb-24	13-Feb-24	255 C.D	GAA 2024	144,749,300.06	144,749,300.06	137,534,119.77	137,534,119.77	COA/CCAG G/PCAI	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	255 C.D					
320102106097000	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF ABANG FLOOD CONTROL ALONG ABRA RIVER, ABANG, BUCAY, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	15-Nov-23	22-Nov-23	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	22-Dec-23	01-Feb-24	08-Feb-24	13-Feb-24	255 C.D	GAA 2024	144,749,606.72	144,749,606.72	137,763,627.34	137,763,627.34	COA/CCAG G/PCAI	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	255 C.D					
320101110498000	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE, CONSTRUCTION OF CABARUNAN FLOOD CONTROL, CABARUNAN, DAGUOMAN, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	15-Nov-23	22-Nov-23	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	22-Dec-23	01-Feb-24	08-Feb-24	13-Feb-24	283 C.D	GAA 2024	144,749,887.21	144,749,887.21	138,710,521.82	138,710,521.82	COA/CCAG G/PCAI	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	283 C.D					
320101110501000	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE, CONSTRUCTION OF LINGEY FLOOD CONTROL, LINGEY, BUCLOC, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	15-Nov-23	22-Nov-23	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	22-Dec-23	01-Feb-24	08-Feb-24	13-Feb-24	283 C.D	GAA 2024	144,749,968.18	144,749,968.18	137,667,094.19	137,667,094.19	COA/CCAG G/PCAI	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	283 C.D					

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activit y?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remark s (Explain ing changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/Compl etion	Inspe ction & Accept		Total	MO OE	CO	Total	MO OE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Comple tion/ Accept	
320102106122000	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF LAGAYAN FLOOD CONTROL (PHASE 2), LAGAYAN, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	21-Nov-23	28-Nov-23	06-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	28-Dec-23	29-Dec-23	01-Feb-24	08-Feb-24	13-Feb-24	283 C.D	GAA 2024	144,750,000.00		144,750,000.00	137,508,284.72		137,508,284.72	COA/CCAG G/PCAI	06-Dec-23	22-Dec-23	22-Dec-23	22-Dec-23	28-Dec-23	283 C.D		
310205101165000	CONSTRUCTION OF MISSING LINKS/NEW ROADS, ABRA-CERVANTES ROAD, (MAYABO-ALANGTIN SECTION), TUBO, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	21-Nov-23	28-Nov-23	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	03-Apr-24	11-Apr-24	16-Apr-24	200 C.D	GAA 2024	144,749,686.61		144,749,686.61	137,369,740.01		137,369,740.01	COA/CCAG G/PCAI	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	200 C.D		
300219102185000	CONSTRUCTION OF NAGTUPACAN-SIT FLOOD CONTROL, DOLORES, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	21-Nov-23	28-Nov-23	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	01-Feb-24	08-Feb-24	13-Feb-24	283 C.D	GAA 2024	144,750,000.00		144,750,000.00	137,489,486.34		137,489,486.34	COA/CCAG G/PCAI	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	283 C.D		
300225101505000	CONSTRUCTION OF DALAGUSEN FLOOD CONTROL STRUCTURE, LAGANGILANG, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	21-Nov-23	28-Nov-23	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	01-Feb-24	08-Feb-24	13-Feb-24	283 C.D	GAA 2024	144,750,000.00		144,750,000.00	137,533,135.12		137,533,135.12	COA/CCAG G/PCAI	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	283 C.D		
	001- ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION-PREVENTIVE MAINTENANCE-TERTIARY ROADS, ABRA-CERVANTES ROAD, K0443+323-K0446+000	CONSTRUCTION SECTION	No	Public Bidding	21-Nov-23	07-Mar-24	15-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	03/27/2024	27-Mar-24	04-Apr-24	11-Apr-24	98 C.D	GAA 2024	57,899,749.39		57,899,749.39	55,585,713.60		55,585,713.60	COA/CCAG G/PCAI	06-Dec-23		18-Dec-23			98 C.D		
300226111242000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY PIGANAO, LAGANGILANG, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		28-Nov-23	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	01-Feb-24	08-Feb-24	13-Feb-24	148 C.D	GAA 2024	4,949,893.65		4,949,893.65	4,702,294.47		4,702,294.47	COA/CCAG G/PCAI	06-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	148 C.D		
320102106125000	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF MULTIFIT FLOOD CONTROL ALONG ABRA RIVER, Mudir, Dolores, Abra	CONSTRUCTION SECTION	Yes	Public Bidding	22-Nov-23	29-Nov-23	07-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	01-Feb-24	08-Feb-24	13-Feb-24	295 C.D	GAA 2024	144,750,000.00		144,750,000.00	137,485,899.38		137,485,899.38	COA/CCAG G/PCAI	07-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	295 C.D		
320101110495000	CONSTRUCTION OF BULI FLOOD CONTROL STRUCTURE, Buli, La Paz, Abra	CONSTRUCTION SECTION	Yes	Public Bidding	22-Nov-23	29-Nov-23	07-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	01-Feb-24	08-Feb-24	13-Feb-24	211 C.D	GAA 2024	96,500,000.00		96,500,000.00	92,509,782.73		92,509,782.73	COA/CCAG G/PCAI	07-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	211 C.D		
320102106110000	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABRA MAJOR RIVER BASIN, PALAO, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	03-Apr-24	11-Apr-24	16-Apr-24	232 C.D	GAA 2024	96,500,000.00		96,500,000.00	92,311,306.34		92,311,306.34	COA/CCAG G/PCAI	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	232 C.D		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion & Acceptance	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance		
320102106104000	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER, CONSTRUCTION OF BAY FLOOD CONTROL, ILCAN-BAY, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	01-Feb-24	08-Feb-24	13-Feb-24	283 C.D	GAA 2024	144,750,000.00		144,750,000.00	137,522,192.90		137,522,192.90	COA/CCAG G/PCAI	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	283 C.D		
300214100642000	INSTALLATION OF SOLAR STREET LIGHT LEADING TO CASA REAL RUMI (TOURISM ROAD), BUCAY, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	07-Feb-24	09-Feb-24	13-Feb-24	107 C.D	GAA 2024	72,374,865.92		72,374,865.92	70,178,926.00		70,178,926.00	COA/CCAG G/PCAI	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	107 C.D		
300214100641000	INSTALLATION OF SOLAR STREET LIGHT ALONG PROCESSIONAL ROAD, BUCAY, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	07-Feb-24	09-Feb-24	13-Feb-24	107 C.D	GAA 2024	72,374,865.98		72,374,865.98	70,254,164.69		70,254,164.69	COA/CCAG G/PCAI	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	107 C.D		
300214100960000	INSTALLATION OF SOLAR STREET LIGHTS ALONG PROCESSIONAL ROAD, DANGLAS, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	07-Feb-24	09-Feb-24	13-Feb-24	107 C.D	GAA 2024	48,249,843.57		48,249,843.57	46,736,819.78		46,736,819.78	COA/CCAG G/PCAI	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	107 C.D		
300214100651000	INSTALLATION OF SOLAR STREET LIGHTS LEADING TO SAN LORENZO RUIZ SHRINE (TOURISM ROAD), BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	07-Feb-24	09-Feb-24	13-Feb-24	107 C.D	GAA 2024	72,374,860.71		72,374,860.71	69,986,967.65		69,986,967.65	COA/CCAG G/PCAI	08-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	107 C.D		
300214100640000	INSTALLATION OF SOLAR STREET LIGHTS ALONG PROCESSIONAL ROAD, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	07-Feb-24	09-Feb-24	13-Feb-24	107 C.D	GAA 2024	72,374,864.23		72,374,864.23	69,134,096.17		69,134,096.17	COA/CCAG G/PCAI	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	107 C.D		
320101110490000	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURE AND DRAINAGE, CONSTRUCTION OF AMPALDOC FLOOD CONTROL, AMPALDOC, LUBA, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	23-Nov-23	30-Nov-23	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	01-Feb-24	08-Feb-24	13-Feb-24	283 C.D	GAA 2024	144,750,000.00		144,750,000.00	138,907,934.26		138,907,934.26	COA/CCAG G/PCAI	08-Dec-23	22-Dec-23	22-Dec-23	27-Dec-23	28-Dec-23	283 C.D		
	GEOTECHNICAL INVESTIGATION OF 2024 MULTI-PURPOSE BUILDING AND BRIDGE PROJECTS 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, UNIVERSITY OF ABRA LA PAZ CAMPUS, MUDONG, LA PAZ, ABRA; 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, UNIVERSITY OF ABRA PILAR CAMPUS, POBLACION, PILAR, ABRA; 3. BALINGASA BRIDGE, TAYUM, ABRA; 4. PIANTOC BRIDGE ALONG ABRA-ILOCOS SUR ROAD, SAN QUINTIN, ABRA; 5. ZONE 1 BRIDGE ALONG ABRA-ILOCOS NORTE ROAD, BANGUED, ABRA-6.	PLANNING AND DESIGN SECTION	No	Public Bidding		16-Nov-23	24-Nov-23	06-Dec-23	06-Dec-23	07-Dec-23	11-Dec-23	11-Dec-23	08-Feb-24	13-Feb-24	20-Feb-24	120 C.D	PRELIMINARY DETAILED ENGINEERING (PDE)	2,333,035.68		2,333,035.68	2,261,000.00		2,261,000.00	COA/PICE/CCAGG	24-Nov-23	06-Dec-23	06-Dec-23	07-Dec-23	11-Dec-23	120 C.D		
	SUPPLY, DELIVERY AND INSTALLATION OF CCTV SYSTEM, DPHW-ABRA DEO, RIZAL ST., ZONE 7, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding		04-Dec-23	14-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	04-Jan-24	15 C.D	EAO 2022	1,399,840.00		1,399,840.00	1,389,341.20		1,389,341.20	COA/PICE/CCAGG	14-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	15 C.D		
	SUPPLY AND DELIVERY OF ROAD SAFETY DEVICES, DPHW-ABRA DEO, RIZAL ST., ZONE 7, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding	28-Nov-23	04-Dec-23	14-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	04-Jan-24	30 C.D	EAO 2022	6,000,021.05		6,000,021.05	5,979,611.93		5,979,611.93	COA/PICE/CCAGG	14-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	30 C.D		

Code (JACSPAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activit y?	Mode of Procurement	Actual Procurement Activity																Source of Funds	ABC (PHP)				Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/Compl etion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery Completion/ Acceptance					
	SUPPLY AND DELIVERY OF VARIOUS EQUIPMENT, DPWH-ABRA DIO, RIZAL ST., ZONE 7, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding	30-Nov-23	07-Dec-23	15-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	04-Jan-24	30 C.D	EAO 2022	164,100,000.00		164,100,000.00	164,050,000.00		164,050,000.00	COA/PICE/CCAGG	15-Dec-23	28-Dec-23	28-Dec-23	28-Dec-23	29-Dec-23	30 C.D						
	SUPPLY, DELIVERY AND INSTALLATION OF SOLAR POWER SYSTEM, DPWH-ABRA DIO, RIZAL ST., ZONE 7, BANGUED, ABRA		No	Public Bidding	13-Dec-24	20-Dec-23	28-Dec-23	09-Jan-24	09-Jan-24	09-Jan-24	09-Jan-24	10-Jan-24	11-Jan-24	19-Jan-24	25-Jan-24	30 C.D	EAO 2023	7,177,200.00		7,177,200.00	7,157,200.00		7,157,200.00	COA/PICE/CCAGG	28-Dec-23	03-Jan-24	03-Jan-24	03-Jan-24	03-Jan-24	30 C.D						
	SUPPLY AND DELIVERY OF VARIOUS SURVEY EQUIPMENT, DPWH-ABRA DIO, RIZAL ST., ZONE 7, BANGUED, ABRA	PLANNING AND DESIGN SECTION	No	Public Bidding	23-Jan-24	30-Jan-24	07-Feb-24	21-Feb-24	21-Feb-24	23-Feb-24	23-Feb-24	26-Feb-24	26-Feb-24	06-Mar-24	12-Mar-24	30 C.D	EAO 2023	54,000,000.00		540,000,000.00	53,988,000.00		53,988,000.00	COA/PICE/CCAGG	07-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	30 C.D						
	SUPPLY AND DELIVERY OF VARIOUS SHOP TOOL TO BE UTILIZED IN THE MAINTENANCE OF HEAVY EQUIPMENT AND SERVICE VEHICLE, DPWH-ABRA DIO, RIZAL ST. ZONE 7, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding	25-Jan-24	30-Jan-24	07-Feb-24	21-Feb-24	21-Feb-24	23-Feb-24	23-Feb-24	26-Feb-24	26-Feb-24	06-Mar-24	12-Mar-24	30 C.D	EAO 2023	6,615,000.00		6,615,000.00	6,520,000.00		6,520,000.00	COA/PICE/CCAGG	07-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	30 C.D						
	SUPPLY AND DELIVERY OF VARIOUS MULTIMEDIA EQUIPMENT AND SERVICE VEHICLE, DPWH-ABRA DIO, RIZAL ST. ZONE 7, BANGUED, ABRA		No	Public Bidding		18-Mar-24	27-Mar-24	08-Apr-24	08-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	19-Apr-24	23-Apr-24	15 C.D	EAO 2023	2,825,650.00		2,825,650.00	2,800,000.00		2,800,000.00	COA/PICE/CCAGG	27-Mar-24	01-Apr-24	01-Apr-24	01-Apr-24	01-Apr-24	15 C.D						
	SUPPLY AND DELIVERY OF VARIOUS SHOP TOOL TO BE UTILIZED IN THE MAINTENANCE OF HEAVY EQUIPMENT AND SERVICE VEHICLE AND FOR THE ROUTINE MAINTENANCE OF NATIONAL ROADS, DPWH-ABRA DIO, RIZAL ST. ZONE 7, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding		18-Mar-24	27-Mar-24	08-Apr-24	08-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	11-Apr-24	19-Apr-24	25-Apr-24	30 C.D	EAO 2023	4,500,000.00		4,500,000.00	4,471,800.00		4,471,800.00	COA/PICE/CCAGG	27-Mar-24	01-Apr-24	01-Apr-24	01-Apr-24	01-Apr-24	30 C.D						
	SUPPLY AND DELIVERY OF VARIOUS INKS AND TONERS, DPWH-ABRA DIO, RIZAL ST. ZONE 7, BANGUED, ABRA		No	Public Bidding	18-Mar-24	25-Mar-24	03-Apr-24	15-Apr-24	15-Apr-24	16-Apr-24	16-Apr-24	18-Apr-24	22-Apr-24	29-Apr-24	06-May-24	30 C.D	EAO 2023	5,855,750.00		5,855,750.00	5,835,500.00		5,835,500.00	COA/PICE/CCAGG	03-Apr-24	08-Apr-24	08-Apr-24	08-Apr-24	08-Apr-24	30 C.D						
	SUPPLY AND DELIVERY OF SOLAR PANEL SYSTEM (50KW) INVERTER FOR USE OF NEW BUILDING, DPWH-ABRA DIO, RIZAL ST. ZONE 7, BANGUED, ABRA		No	Public Bidding	12-Apr-24	19-Apr-24	29-Apr-24	10-May-24	10-May-24	13-May-24	13-May-24	14-May-24	20-May-24	29-May-24	04-Jun-24	30 C.D	EAO 2023	21,849,550.00		21,849,550.00	21,570,560.00		21,570,560.00	COA/PICE/CCAGG	29-Apr-24	03-May-24	03-May-24	03-May-24	03-May-24	30 C.D						
	SUPPLY AND DELIVERY OF VARIOUS IT EQUIPMENT DPWH-ABRA DIO, RIZAL ST. ZONE 7, BANGUED, ABRA		No	Public Bidding	02-May-24	08-May-24	17-May-24	28-May-24	28-May-24	29-May-24	29-May-24	30-May-24	30-May-24	07-Jun-24	13-Jun-24	30 C.D	EAO 2023	6,575,000.00		6,575,000.00	6,486,800.00		6,486,800.00	COA/PICE/CCAGG	17-May-24	21-May-24	21-May-24	21-May-24	21-May-24	30 C.D						
	SUPPLY AND DELIVERY OF TIRES AND BATTERIES OF VARIOUS HEAVY EQUIPMENT AND SERVICE VEHICLES DPWH-ABRA DIO, RIZAL ST. ZONE 7, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding		13-May-24	29-May-24	10-Jun-24	10-Jun-24	11-Jun-24	11-Jun-24	11-Jun-24	14-Jun-24	19-Jun-24	20-Jun-24	30 C.D	EAO 2023	3,648,500.00		3,648,500.00	3,633,906.00		3,633,906.00	COA/PICE/CCAGG	29-May-24	03-Jun-24	03-Jun-24	03-Jun-24	03-Jun-24	30 C.D						
3002261122600	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGANGY IMMULU, PIDIGAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding		16-Jan-24	24-Jan-24	05-Feb-24	05-Feb-24	06-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	13-Feb-24	20-Feb-24	148 C.D	GAA 2024	4,949,865.02		4,949,865.02	4,702,172.55		4,702,172.55	COA/PCA/CCAGG	24-Jan-24	30-Jan-24	30-Jan-24	30-Jan-24	30-Jan-24	148 C.D						

Code (UACSPAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver ry/ Compl etion	Inspe ction & Asse	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/ Accepta		
30022611122500	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY ARAB, PIDIGAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding		16-Jan-24	24-Jan-24	05-Feb-24	05-Feb-24	06-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	13-Feb-24	20-Feb-24	148 C.D	GAA 2024	4,949,877.91		4,949,877.91		4,698,386.72		4,698,386.72	COA/PCAI/CCAGG	24-Jan-24	30-Jan-24	30-Jan-24	30-Jan-24	30-Jan-24	148 C.D	
30022611122400	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY ALINAYA, PIDIGAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding		16-Jan-24	24-Jan-24	05-Feb-24	05-Feb-24	06-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	13-Feb-24	20-Feb-24	148 C.D	GAA 2024	4,949,740.77		4,949,740.77		4,710,382.44		4,710,382.44	COA/PCAI/CCAGG	24-Jan-24	29-Jan-24	29-Jan-24	29-Jan-24	29-Jan-24	148 C.D	
30021510308600	CONSTRUCTION OF GADDANG POBLACION ROAD, TAYUM, ABRA (KATUGIGAN-KALSAD TURGO SA PATUBIGAN),TAYUM, ABRA	CONSTRUCTION SECTION	No	Public Bidding	09-Jan-24	16-Jan-24	24-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	22-Feb-24	29-Feb-24	68 C.D	GAA 2024	12,544,910.61		12,544,910.61		11,958,088.70		11,958,088.70	COA/PCAI/CCAGG	24-Jan-24	29-Jan-24	29-Jan-24	29-Jan-24	29-Jan-24	68 C.D	
30021510441900	SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD, LANGIDEN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	10-Jan-24	17-Jan-24	25-Jan-24	06-Feb-24	06-Feb-24	06-Feb-24	08-Feb-24	08-Feb-24	08-Feb-24	12-Feb-24	16-Feb-24	23-Feb-24	74 C.D	GAA 2024	28,949,854.66		28,949,854.66		27,792,184.37		27,792,184.37	COA/PCAI/CCAGG	25-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	74 C.D	
30021510356300	SUSTAINABLE INFRASTRUCTURE PROJECT LLEVATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION OF POBLACION-GAYAMAN ROAD, LUBA, ABRA	CONSTRUCTION SECTION	No	Public Bidding	11-Jan-24	18-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	16-Feb-24	23-Feb-24	305 C.D	GAA 2024	144,749,537.65		144,749,537.65		138,008,414.50		138,008,414.50	COA/PCAI/CCAGG	26-Jan-24	29-Jan-24	29-Jan-24	29-Jan-24	29-Jan-24	305 C.D	
300221104459500	CONSTRUCTION OF LANGIDEN BRIDGE, PHASE 4, SUTO & NALNAS-GALATAP, LANGIDEN & PIDIGAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	15-Feb-24	22-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	14-Mar-24	15-Mar-24	18-Mar-24	19-Mar-24	19-Mar-24	27-Mar-24	02-Apr-24	286 C.D	GAA 2024	144,749,938.36		144,749,938.36		139,674,590.31		139,674,590.31	COA/PCAI/CCAGG	01-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	286 C.D	
31020810057900	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM. NETWORK DEVELOPMENT PROGRAM-OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS, ABRA-ILOCOS SUR ROAD-K0399+000-K0399+491, K0403+100-K043+390, K0403+900-K0404+100, K0404+300-K0404+600, K0406+887-K0407+443, K0407+487-K0407+535	CONSTRUCTION SECTION	No	Public Bidding	11-Jan-24	18-Jan-24	26-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	16-Feb-24	23-Feb-24	85 C.D	GAA 2024	17,864,776.94		17,864,776.94		17,014,377.38		17,014,377.38	COA/PCAI/CCAGG	26-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	31-Jan-24	85 C.D	
31020810058000	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM. NETWORK DEVELOPMENT PROGRAM-OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS, ABRA-KALINGA ROAD-K0418+688-K0419+450	CONSTRUCTION SECTION	No	Public Bidding	15-Jan-24	22-Jan-24	31-Jan-24	12-Feb-24	12-Feb-24	2/12-13/2024	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	23-Feb-24	29-Feb-24	61 C.D	GAA 2024	11,685,867.52		11,685,867.52		11,109,499.28		11,109,499.28	COA/PCAI/CCAGG	31-Jan-24	02-Feb-24	02-Feb-24	02-Feb-24	02-Feb-24	61 C.D	

Code (UACSP/AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total	MO OE		CO	Total	MO E	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance			
30022611122000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY MADAY, BANGUED, ABRA	CONSTRUCTION SECTION	No	Public Bidding		23-Jan-24	31-Jan-24	12-Feb-24	12-Feb-24	2/12-13/2024	16-Feb-24	16-Feb-24	16-Feb-24	23-Feb-24	29-Feb-24	148 C.D	GAA 2024	4,949,802.48		4,949,802.48		4,709,198.66		4,709,198.66	COA/PCA/CCAGG	31-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	148 C.D			
30022611122000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY POBLACION EAST, PIDIGAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding		23-Jan-24	31-Jan-24	12-Feb-24	12-Feb-24	2/12-13/2024	16-Feb-24	16-Feb-24	16-Feb-24	23-Feb-24	29-Feb-24	208 C.D	GAA 2024	4,949,668.72		4,949,668.72		4,715,423.84		4,715,423.84	COA/PCA/CCAGG	31-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	208 C.D			
310302100493000	REPLACEMENT OF PERMANENT WEAK BRIDGES-BALINGASA BRIDGE (B0223B2) ALONG ABRA-KALINGA ROAD, BALINGASA BRIDGE (B0223B2) ALONG ABRA-KALINGA ROAD	CONSTRUCTION SECTION	No	Public Bidding	15-Feb-24	22-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	14-Mar-24	15-Mar-24	18-Mar-24	19-Mar-24	27-Mar-24	02-Apr-24	194 C.D	GAA 2024	48,249,868.13		48,249,868.13		45,837,132.91		45,837,132.91	COA/PCA/CCAGG	01-Mar-24	28-Feb-24	28-Feb-24	28-Feb-24	28-Feb-24	194 C.D			
300204101294000	CONSTRUCTION/PROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) ABRA-CERVANTES ROAD-PALAZOJO ROAD IN SUPPORT OF CACAO INDUSTRY, BUCAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	16-Jan-24	23-Jan-24	31-Jan-24	12-Feb-24	12-Feb-24	2/12-13/2024	16-Feb-24	16-Feb-24	16-Feb-24	23-Feb-24	29-Feb-24	106 C.D	GAA 2024	14,699,647.31		14,699,647.31		14,008,435.18		14,008,435.18	COA/PCA/CCAGG	31-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	106 C.D			
300204100787000	CONSTRUCTION/PROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) POBLACION TURBO TO QUIRINO ROAD CONNECTING POBLACION, TURBO TO QUIRINO, ILOCOS SUR IN SUPPORT TO THE LOOMWEAVING INDUSTRY, TURBO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	22-Jan-24	29-Jan-24	07-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	06-Mar-24	12-Mar-24	50 C.D	GAA 2024	9,799,315.23		9,799,315.23		9,490,679.70		9,490,679.70	COA/PCA/CCAGG	07-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	50 C.D			
300203102340000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) ALMUSGAN-BALICAGANAYAN ROAD LEADING TO KAPARKAN FALLS, TINIG, ABRA	CONSTRUCTION SECTION	No	Public Bidding	22-Jan-24	29-Jan-24	07-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	06-Mar-24	12-Mar-24	106 C.D	GAA 2024	29,399,736.84		29,399,736.84		27,917,763.02		27,917,763.02	COA/PCA/CCAGG	07-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	106 C.D			
300226111223000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAPPAAC, BANGUED, ABRA	CONSTRUCTION SECTION	No	Public Bidding		29-Jan-24	07-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	06-Mar-24	12-Mar-24	148 C.D	GAA 2024	4,949,877.42		4,949,877.42		4,739,810.69		4,739,810.69	COA/PCA/CCAGG	07-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	148 C.D			

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activit y?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/Compl etion	Inspe ction & Accept	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Comple tion/ Accept		
310209100473000	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM-OFF-CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS, ABRA-ILOCOS NORTE ROAD-K0416+510- K0416+530, K0420+000- K0420+060, K0421+100- K0422+000	CONSTRUCTION SECTION	No	Public Bidding	22-Jan-24	29-Jan-24	07-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	06-Mar-24	12-Mar-24	76 C.D	GAA 2024	15,681,056.38	15,681,056.38	14,900,954.63	14,900,954.63	COA/PCAV/CCAGG	07-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	76 C.D					
300204100782000	CONSTRUCTION/PROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) ALADA TO LAPAT BALANTAY ROAD IN SUPPORT TO COFFEE INDUSTRY, TINEG, ABRA	CONSTRUCTION SECTION	No	Public Bidding	26-Jan-24	29-Jan-24	07-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	06-Mar-24	12-Mar-24	72 C.D	GAA 2024	14,699,450.50	14,699,450.50	14,075,518.80	14,075,518.80	COA/PCAV/CCAGG	07-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	72 C.D					
300204101293000	CONSTRUCTION/PROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) STD. TOMAS-LUBA ROAD CONNECTING STD. TOMAS MANABO TO LUBA IN SUPPORT TO THE PROCESSED FOOD, LOOMWEAVING AND FURNITURE INDUSTRIES, LUBA AND MANABO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	26-Jan-24	29-Jan-24	07-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	06-Mar-24	12-Mar-24	72 C.D	GAA 2024	14,699,503.10	14,699,503.10	14,001,659.00	14,001,659.00	COA/PCAV/CCAGG	07-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	72 C.D					
300226111219000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY BARACAO, BANGUED, ABRA	CONSTRUCTION SECTION	No	Public Bidding		29-Jan-24	07-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	06-Mar-24	12-Mar-24	213 C.D	GAA 2024	2,969,842.35	296,984,235.00	2,828,354.44	2,828,354.44	COA/PCAV/CCAGG	07-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	213 C.D					
310109101500000	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/RECONSTRUCTION OF ROADS WITH SUPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, ABRA-ILOCOS NORTE ROAD-K0448+267-K0448+211, K0448+443-K0448+452, K0450+207-K0450+212, K0416+582-K0416+1000, K0423+1008-K0423+1030, K0424+120-K0424+145, K0430+080-K0430+086	CONSTRUCTION SECTION	No	Public Bidding	22-Jan-24		07-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	06-Mar-24	12-Mar-24	39 C.D	GAA 2024	6,552,191.38	6,552,191.38	6,221,701.05	6,221,701.05	COA/PCAV/CCAGG	07-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	39 C.D					
300226111240000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY KIMMALABA, DOLORES, ABRA	CONSTRUCTION SECTION	No	Public Bidding		29-Jan-24	07-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	06-Mar-24	12-Mar-24	148 C.D	GAA 2024	4,949,803.05	4,949,803.05	4,729,616.99	4,729,616.99	COA/PCAV/CCAGG	07-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	148 C.D					
300226111253000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, LAGANGILANG, ABRA	CONSTRUCTION SECTION	No	Public Bidding		29-Jan-24	07-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	06-Mar-24	12-Mar-24	148 C.D	GAA 2024	4,949,894.20	4,949,894.20	4,711,734.44	4,711,734.44	COA/PCAV/CCAGG	07-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	09-Feb-24	148 C.D					

Code (UACSPAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total	MO OE		CO	Total	MO OE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance			
300204101296000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) NAGPADAYAN-MAPOLA ROAD IN SUPPORT OF COFFEE INDUSTRY, LUCUAN-BAAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	24-Jan-24	31-Jan-24	08-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	06-Mar-24	12-Mar-24	106 C.D	GAA 2024	14,699,412.47		14,699,412.47		13,965,812.47		13,965,812.47	COA/PCAI/CCAGG	08-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	106 C.D			
32010111722000	CONSTRUCTION OF POBLACION FLOOD CONTROL, POBLACION, VILAVODGA, ABRA	CONSTRUCTION SECTION	No	Public Bidding	24-Jan-24	31-Jan-24	08-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	22-Feb-24	23-Feb-24	26-Feb-24	06-Mar-24	12-Mar-24	159 C.D	GAA 2024	23,706,190.00		23,706,190.00		22,941,008.32		22,941,008.32	COA/PCAI/CCAGG	08-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	159 C.D			
300226111234000	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), SITIO ARANGOP, BARANGAY BULU, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding		2/12024	09-Feb-24	21-Feb-24	21-Feb-24				26-Feb-24	06-Mar-24	12-Mar-24	195 C.D	GAA 2024	3,959,753.14		3,959,753.14		3,781,342.09		3,781,342.09	COA/PCAI/CCAGG	09-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	12-Feb-24	195 C.D			
300221105176000	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION OF LA PAZ-DOLORES ROAD, LA PAZ AND DOLORES, ABRA	CONSTRUCTION SECTION	No	Public Bidding	29-Jan-24	05-Feb-24	14-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	29-Feb-24	01-Mar-24	01-Mar-24	08-Mar-24	14-Mar-24	134 C.D	GAA 2024	48,249,235.09		48,249,235.09		46,778,570.48		46,778,570.48	COA/PCAI/CCAGG	14-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	16-Feb-24	134 C.D			
300215104418000	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDING/FACILITIES, CONSTRUCTION OF DOLORE BRIDGE, DOLORES, ABRA	CONSTRUCTION SECTION	No	Public Bidding	29-Jan-24	07-Mar-24	15-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	04-Apr-24	11-Apr-24	194 C.D	GAA 2024	48,249,868.13		48,249,868.13		45,957,763.22		45,957,763.22	COA/PCAI/CCAGG	15-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	194 C.D			
300204101295000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) LAMUNAN-ABLES ROAD IN SUPPORT OF COFFEE, FRUIT AND HOMESTYLE INDUSTRY, DAGUJOMAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	06-Feb-24	13-Feb-24	21-Feb-24	04-Mar-24	04-Mar-24	05-Mar-24	07-Mar-24	08-Mar-24	08-Mar-24	15-Mar-24	21-Mar-24	72 C.D	GAA 2024	14,699,434.49		14,699,434.49		14,100,866.78		14,100,866.78	COA/PCAI/CCAGG	21-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24	26-Feb-24	72 C.D			
3002041012956000	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT) DAGUJOMAN-BUCAY ROAD IN SUPPORT OF COFFEE, FRUIT, CACAO AND HOMESTYLE INDUSTRIES, DAGUJOMAN, BUCLOC, SALLAPADAN AND BUCAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	15-Feb-24	22-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	14-Mar-24	14-Mar-24	15-Mar-24	19-Mar-24	27-Mar-24	02-Apr-24	72 C.D	GAA 2024	14,699,862.90		14,699,862.90		13,982,224.77		13,982,224.77	COA/PCAI/CCAGG	01-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	72 C.D			

Code (JACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activit y?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remark s (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/ Completion	Inspection & Acceptance	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance		
300221104604000	BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, REHABILITATION OF DOLORES ROAD, DOLORES, ABRA	CONSTRUCTION SECTION	No	Public Bidding	15-Feb-24	22-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	14-Mar-24	15-Mar-24	18-Mar-24	19-Mar-24	27-Mar-24	02-Apr-24	218 C.D	GAA 2024	144,749,344.91	144,749,344.91	137,615,122.86	137,615,122.86	COA/PCAV/CCAGG	01-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	218 C.D					
310109101499000	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/RECONSTRUCTION OF ROADS WITH SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, ABRA-CERVANTES ROAD-K0456+030-K0456+050, K0467+300-K0467+321, K0448+276-K0448+296	CONSTRUCTION SECTION	No	Public Bidding	15-Feb-24	22-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	14-Mar-24	14-Mar-24	14-Mar-24	19-Mar-24	27-Mar-24	02-Apr-24	44 C.D	GAA 2024	7,713,066.31	7,713,066.31	7,330,377.44	7,330,377.44	COA/PCAV/CCAGG	01-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	44 C.D					
310209100472000	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM-OFF-CARRIAGEWAY IMPROVEMENT -TERTIARY ROADS, ABRA-CERVANTES ROAD-K0464+060-K0466+000, K0468+050-K0469+389, K0470+130-K0470+360	CONSTRUCTION SECTION	No	Public Bidding	15-Feb-24	22-Feb-24	01-Mar-24	13-Mar-24	13-Mar-24	14-Mar-24	15-Mar-24	18-Mar-24	19-Mar-24	27-Mar-24	02-Apr-24	96 C.D	GAA 2024	22,184,996.78	22,184,996.78	21,065,916.52	21,065,916.52	COA/PCAV/CCAGG	01-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	06-Mar-24	96 C.D					
300226111227000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY PAMULTIC, PIDIGAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding		26-Feb-24	06-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	02-Apr-24	08-Apr-24	144 C.D	GAA 2024	4,949,745.79	4,949,745.79	4,800,545.22	4,800,545.22	COA/PCAV/CCAGG	06-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	144 C.D					
300226111229000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY YUYENG, PIDIGAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding		26-Feb-24	06-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	02-Apr-24	08-Apr-24	148 C.D	GAA 2024	4,949,761.04	4,949,761.04	4,701,725.14	4,701,725.14	COA/PCAV/CCAGG	06-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	148 C.D					
300226111238000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY DALIT, PILAR, ABRA	CONSTRUCTION SECTION	No	Public Bidding		27-Feb-24	06-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	02-Apr-24	08-Apr-24	148 C.D	GAA 2024	4,949,814.46	4,949,814.46	4,727,322.02	4,727,322.02	COA/PCAV/CCAGG	06-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	11-Mar-24	148 C.D					
300215103557000	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF OTIP BRIDGE, TUBO, ABRA	CONSTRUCTION SECTION	No	Public Bidding	21-Feb-24	28-Feb-24	07-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	02-Apr-24	08-Apr-24	349 C.D	GAA 2024	144,749,874.99	144,749,874.99	138,142,267.90	138,142,267.90	COA/PCAV/CCAGG	07-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24	12-Mar-24	349 C.D					

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activit y?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remark s (Explai ning changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/ Compl etion	Inspe ction & Accept	Total		MO OE	CO	Total	MO E	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Comple tion/ Accepta		
31010810179500	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/RECONSTRUCTION OF ROADS WITH SUPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, Abra-Kalinga Road- K0480+459- K0480+574	CONSTRUCTION SECTION	No	Public Bidding	22-Feb-24	29-Feb-24	08-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	25-Mar-24	02-Apr-24	08-Apr-24	45 C.D	GAA 2024	8,047,944.23		8,047,944.23	7,693,635.67		7,693,635.67	COA/PCAI/CCAGG	08-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	45 C.D				
31010810179600	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/RECONSTRUCTION OF ROADS WITH SUPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, Abra Kalinga Road- K0444+580- K0444+600, K0450+330- K0450+350, K0450+365- K0450+385, K0451+175- K0451+200, K0452+610- K0452+675, K0452+685- K0452+690.	CONSTRUCTION SECTION	No	Public Bidding	22-Feb-24	29-Feb-24	08-Mar-24	22-Mar-24	22-Mar-24	23-Mar-24	25-Mar-24	25-Mar-24	02-Apr-24	08-Apr-24	113 C.D	GAA 2024	33,055,831.56		33,055,831.56	31,491,254.73		31,491,254.73	COA/PCAI/CCAGG	08-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	113 C.D				
31010810179400	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/RECONSTRUCTION OF ROADS WITH SUPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS, Abra Kalinga Road- K0462+500- K0462+508, K0464+238- K0464+261, K0477+445- K0477+467	CONSTRUCTION SECTION	No	Public Bidding	22-Mar-24	29-Feb-24	08-Mar-24	22-Mar-24	22-Mar-24	22-Mar-24	25-Mar-24	25-Mar-24	02-Apr-24	08-Apr-24	49 C.D	GAA 2024	9,162,520.45		9,162,520.45	8,707,972.74		8,707,972.74	COA/PCAI/CCAGG	08-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	13-Mar-24	49 C.D				
30021510355200	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPIAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD, PORLACION-BASBASA, Tayum, Abra	CONSTRUCTION SECTION	No	Public Bidding		08-May-24	17-May-24	28-May-24	28-May-24	28-May-24	29-May-24	30-May-24	07-Jun-24	13-Jun-24	193 C.D	GAA 2024	67,549,533.93		67,549,533.93	64,316,519.15		64,316,519.15	COA/PCAI/CCAGG	17-May-24	21-May-24	21-May-24	21-May-24	21-May-24	193 C.D				
32010111049700	OO2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM, CONSTRUCTION OF CARDONA FLOOD CONTROL STRUCTURE, CARDONA, DOLORES, Abra	CONSTRUCTION SECTION	No	Public Bidding	27-Feb-24	05-Mar-24	13-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	04-Apr-24	11-Apr-24	295 C.D	GAA 2024	144,750,000.00		1,447,500,000.00	140,348,059.11		140,348,059.11	COA/PCAI/CCAGG	13-Mar-24	18-Mar-24	18-Mar-24	18-Mar-24	18-Mar-24	295 C.D				
32010111049100	OO2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM, CONSTRUCTION OF SAN GREGORIO FLOOD CONTROL STRUCTURE, San Gregorio, La Paz, Abra	CONSTRUCTION SECTION	No	Public Bidding	27-Feb-24	05-Mar-24	13-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	04-Apr-24	11-Apr-24	211 C.D	GAA 2024	96,500,000.00		96,500,000.00	93,652,828.39		93,652,828.39	COA/PCAI/CCAGG	13-Mar-24	18-Mar-24	18-Mar-24	18-Mar-24	18-Mar-24	211 C.D				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity ?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MO OE	CO	Total	MO OE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
3201011172300	002- PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS. CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM. CONSTRUCTION OF MALABAGA FLOOD CONTROL STRUCTURE, Malabaga, La Paz, Abra	CONSTRUCTION SECTION	No	Public Bidding	27-Feb-24	05-Mar-24	13-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	27-Mar-24	04-Apr-24	11-Apr-24	168 C.D	GAA 2024	48,250,000.00	48,250,000.00	46,802,445.12	46,802,445.12	COA/PCAV/CCAGG	13-Mar-24	18-Mar-24	18-Mar-24	18-Mar-24	18-Mar-24	168 C.D				
310306100273000/	1. CONSTRUCTION OF PANTOC BRIDGE ALONG ABRA-HUCCOS SUR ROAD; 2. CONSTRUCTION OF ZONE 7 BRIDGE, a.) Pantoc Bridge along Abra-Huoco Sur Road and b.) Zone 7, Bangued, Abra	CONSTRUCTION SECTION	No	Public Bidding	3/54/2024	11-Mar-24	20-Mar-24	03-Apr-24	03-Apr-24	05-Apr-24	05-Apr-24	08-Apr-24	08-Apr-24	11-Apr-24	16-Apr-24	334 C.D	GAA 2024	29,399,981.54	29,399,981.54	28,537,593.52	28,537,593.52	COA/PCAV/CCAGG	20-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	334 C.D				
300205100004000	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTOR SYSTEMS; 1. CSC Building, Bangued, Abra, 2. CDC Camp Juan Villamor, Calaba, Bangued, Abra, 3. Lubong ES, Lubong, Bangued, Abra, 4. Sabangan ES, Sabangan, Luba, Abra, 5. Botot ES, Botot, Luba, Abra, 6. Paspaca ES, Paspaca, Luba, Abra, 7. Tangadan ES, Tangadan, San Quintin, Abra, 8. Villa Mercedes ES, Villa Mercedes, San Quintin, Abra, 9. Mangamp ES, Poblacion, Poblacion, Abra - 124 Villages	PLANNING AND DESIGN SECTION	No	Public Bidding		14-Mar-24	22-Mar-24	03-Apr-24	03-Apr-24	05-Apr-24	05-Apr-24	08-Apr-24	08-Apr-24	11-Apr-24	16-Apr-24	64 C.D	GAA 2024	2,894,308.62	2,984,308.62	2,807,345.60	2,807,345.60	COA/PCAV/CCAGG	22-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	25-Mar-24	64 C.D				
24PA0118	REPAIR/MAINTENANCE OF DPWH BUILDING ABRA DISTRICT ENGINEERING OFFICE AIS (COTTAGE AND PERIMETER FENCE), Zone 3, Bangued, Abra	MAINTENANCE SECTION	No	Public Bidding		25-Mar-24	03-Apr-24	15-Apr-24	15-Apr-24	15-Apr-24	18-Apr-24	19-Apr-24	22-Apr-24	29-Apr-24	06-May-24	71 C.D	1101101	2,772,458.12	2,772,458.12	2,688,726.33	2,688,726.33	COA/PCAV/CCAGG	03-Apr-24	08-Apr-24	08-Apr-24	08-Apr-24	08-Apr-24	71 C.D				
300230100035000	CONSTRUCTION OF LUCUAN WATER SYSTEM, Lucuan-Baay, Abra	CONSTRUCTION SECTION	No	Public Bidding	04-Apr-24	11-Apr-24	17-Apr-24	29-Apr-24	29-Apr-24	29-Apr-24	29-Apr-24	29-Apr-24	29-Apr-24	06-May-24	13-May-24	107 C.D	GAA 2024	9,899,819.92	9,899,819.92	9,475,449.47	9,475,449.47	COA/PCAV/CCAGG	17-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	107 C.D				
310112100474000	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM. ASSET PRESERVATION PROGRAM, CONSTRUCTION/UPGRADING /REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-TERTIARY ROADS, Abra-Cervantes Road- K0466+500-K0466+552, K0470+340-K0470+343, K0478+090-K0478+210	CONSTRUCTION SECTION	No	Public Bidding	04-Apr-24	11-Apr-24	17-Apr-24	29-Apr-24	29-Apr-24	29-Apr-24	29-Apr-24	29-Apr-24	29-Apr-24	06-May-24	13-May-24	169 C.D	GAA 2024	20,747,355.45	20,747,355.45	19,813,498.23	19,813,498.23	COA/PCAV/CCAGG	17-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	169 C.D				
310203210140000	CONCRETING OF SUPIL-GALDOS FMR, BRGY. SUPIL, SAN JUAN, ABRA, San Juan, Abra	CONSTRUCTION SECTION	No	Public Bidding	05-Apr-24	12-Apr-24	18-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	07-May-24	14-May-24	64 C.D	DA 2024	14,924,832.19	14,924,832.19	14,320,232.78	14,320,232.78	COA/PCAV/CCAGG	18-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	64 C.D				
31020321018000	CONCRETING OF SITIO-SACATAN TO SITIO PUGARO, BRgy. Matita FMR, BRgy. Matita, Bangued, Abra	CONSTRUCTION SECTION	No	Public Bidding	05-Apr-24	12-Apr-24	18-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	07-May-24	14-May-24	58 C.D	DA 2024	19,899,757.19	19,899,757.19	19,088,813.84	19,088,813.84	COA/PCAV/CCAGG	18-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	58 C.D				
310203210116000	CONCRETING OF SITIO SINABAN, BRGY. TAGODTOD TO BRGY. LAGUIBEN FMR, BRGY. TAGODTOD AND BRGY. LAGUIBEN, LAGANGLANG, ABRA	CONSTRUCTION SECTION	No	Public Bidding	05-Apr-24	12-Apr-24	18-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	07-May-24	14-May-24	74 C.D	DA 2024	9,949,678.16	9,949,678.16	9,452,181.77	9,452,181.77	COA/PCAV/CCAGG	18-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	74 C.D				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activit y?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/Compl etion	Inspe ction & Accepta nce	Total		MO OE	CO	Total	MOO E	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Accepta nce		
310203210117000	CONCRETING OF BRGY. LOMUBANG FMR, BRGY. LOMUBANG, SAN JUAN ABRA	CONSTRUCTION SECTION	No	Public Bidding		12-Apr-24	18-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	07-May-24	14-May-24	30 C.D	DA 2024	4,974,621.43		4,974,621.43	4,816,636.60		4,816,636.60	COA/PCAV/CCAGG	18-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	30 C.D			
	CONCRETING OF BRGY. TABIOG FMR, BRGY. TABIOG, BUCAY, ABRA	CONSTRUCTION SECTION	No	Public Bidding	02-May-24	08-May-24	17-May-24	28-May-24	28-May-24	29-May-24	29-May-24	30-May-24	30-May-24	07-Jun-24	13-Jun-24	160 C.D	DA 2024	29,849,855.67		29,849,855.67	28,380,667.72		28,380,667.72	COA/PCAV/CCAGG	17-May-24	21-May-24	21-May-24	21-May-24	21-May-24	160 C.D			
	ASSET PRESERVATION – CONSTRUCTION OF MISSING LINKS / NEW ROADS, ABRA- CERVANTES ROAD, PACKAGE 2, ABRA	CONSTRUCTION SECTION	No	Public Bidding	05-Apr-24	12-Apr-24	18-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	07-May-24	14-May-24	263 C.D	GAA 2024	77,199,977.70		77,199,977.70	73,334,597.80		73,334,597.80	COA/PCAV/CCAGG	18-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	263 C.D			
310205101162000	REPAIR/MAINTENANCE OF DILG BUILDING PHILIPPINE NATIONAL POLICE – INTELLIGENCE BUILDING, Camp Juan Villamor, Calaba, Bangue, Abra	MAINTENANCE SECTION	No	Public Bidding		12-Apr-24	18-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	07-May-24	14-May-24	60 C.D	1101101	3,509,073.85		3,509,073.85	3,403,050.87		3,403,050.87	COA/PCAV/CCAGG	18-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	60 C.D			
300215103559000	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SAPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF QUIRISODAN – BAQUERO ROAD, LICUAN – BAAY, ABRA, Licuan – Baay, Abra	CONSTRUCTION SECTION	No	Public Bidding	05-Apr-24	12-Apr-24	18-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	07-May-24	14-May-24	197 C.D	GAA 2024	144,749,490.90		144,749,490.90	137,533,187.28		137,533,187.28	COA/PCAV/CCAGG	18-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	197 C.D			
300226111232000	CONSTRUCTION (COMPLETION) OF LABON MULTI-PURPOSE BUILDING, Barangay Labon, Bucay, Abra	CONSTRUCTION SECTION	No	Public Bidding	05-Apr-24	12-Apr-24	18-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	07-May-24	14-May-24	159 C.D	GAA 2024	19,799,769.86		19,799,769.86	19,096,566.99		19,096,566.99	COA/PCAV/CCAGG	18-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	159 C.D			
310203210120000	CONCRETING OF BRGY. MOGAD TO SUCAO FMR, Brgy. Mogar and Brgy. Dominglay, Licuan – Baay, Abra	CONSTRUCTION SECTION	No	Public Bidding		12-Apr-24	18-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	07-May-24	14-May-24	31 C.D	DA 2024	4,974,301.31		4,974,301.31	4,727,711.69		4,727,711.69	COA/PCAV/CCAGG	18-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	31 C.D			
310203210119000	CONCRETING OF KILENG- LENENENG FMR, Brgy. Lemeng, Licuan-Baay, Abra	CONSTRUCTION SECTION	No	Public Bidding		12-Apr-24	18-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	07-May-24	14-May-24	31 C.D	DA 2024	4,974,361.21		4,974,361.21	4,724,545.70		4,724,545.70	COA/PCAV/CCAGG	18-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	31 C.D			
310306100255000	CONSTRUCTION OF MALINAS BRIDGE, San Juan, Abra	CONSTRUCTION SECTION	No	Public Bidding	05-Apr-24	12-Apr-24	18-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	07-May-24	14-May-24	93 C.D	GAA 2024	77,199,876.10		77,199,876.10	74,523,672.76		74,523,672.76	COA/PCAV/CCAGG	18-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	93 C.D			
300226111231000	CONCRETING OF KILENG- LENENENG FMR, Brgy. Lemeng, Licuan-Baay, Abra	CONSTRUCTION SECTION	No	Public Bidding		12-Apr-24	18-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	07-May-24	14-May-24	114 C.D	DA 2024	4,949,754.14		4,949,754.14	4,700,464.11		4,700,464.11	COA/PCAV/CCAGG	18-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	114 C.D			
300215103542000	CONSTRUCTION OF CANAN BRIDGE, La Paz, Abra	CONSTRUCTION SECTION	No	Public Bidding	05-Apr-24	12-Apr-24	18-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	30-Apr-24	07-May-24	14-May-24	318 C.D	GAA 2024	144,749,987.79		144,749,987.79	140,239,601.82		140,239,601.82	COA/PCAV/CCAGG	18-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	22-Apr-24	318 C.D			
24PA0138	REPAIR/MAINTENANCE OF DILG BUILDING PHILIPPINE NATIONAL POLICE CRIME LABORATORY OFFICE, Camp Juan Villamor, Calaba, Bangue, Abra	MAINTENANCE SECTION	No	Public Bidding		19-Apr-24	29-Apr-24	10-May-24	10-May-24	10-May-24	11-May-24	13-May-24	13-May-24	22-May-24	28-May-24	60 C.D	1101101	3,226,501.49		3,226,501.49	3,128,101.68		3,128,101.68	COA/PCAV/CCAGG	29-Apr-24	02-May-24	02-May-24	02-May-24	02-May-24	60 C.D			

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activit y?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remark s (Explain ing changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/Compl etion	Inspe ction & Accept	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Comple tion/ Accept		
300219102823000	CONSTRUCTION OF DRAINAGE STRUCTURE, Bangued, Abra	CONSTRUCTION SECTION	No	Public Bidding	06-May-24	13-May-24	22-May-24	10-Jun-24	10-Jun-24	11-Jun-24	13-Jun-24	13-Jun-24	14-Jun-24	21-Jun-24	27-Jun-24	214 C.D	GAA 2024	49,000,000.00		49,000,000.00	47,015,275.92		47,015,275.92	COA/PCAV/CCAGG	22-May-24	28-May-24	28-May-24	28-May-24	28-May-24	214 C.D			
200000100815000	Geotechnical Investigation of 2024 Bridge Projects, 1. Construction of Canan Bridge, Canan, La Paz, Abra; 2. Construction of Manasong Bridge, Lubu, Abra; 3. Sinalang-Palao Bridge, Bangued, Abra; 4. Calaba Viaduct, Bangued, Abra	PLANNING AND DESIGN SECTION	No	Public Bidding		07-May-24	15-May-24	27-May-24	27-May-24	28-May-24	06-Jun-24	06-Jun-24	07-Jun-24	14-Jun-24	20-Jun-24	60 C.D	PDE 2024	1,347,611.51		1,347,611.51	1,338,888.88		13,388,888.88	COA/PICE/CCAGG	15-May-24	17-May-24	17-May-24	17-May-24	17-May-24	60 C.D			
200000100815000	Consulting Services on the Detailed Engineering Design (DED) of the Proposed Palao-Lipcan-Sta.Rosa-Cabulan-Bangbangor-Cabale Bypass Road including Bridges and Flood Control Structures, Bangued, Abra	PLANNING AND DESIGN SECTION	No	Public Bidding	30-Apr-24	07-May-24	15-May-24	27-May-24	27-May-24	28-May-24	06-Jun-24	06-Jun-24	07-Jun-24	14-Jun-24	20-Jun-24	30 C.D	PDE 2024	9,914,625.00		9,914,625.00	9,900,800.00		9,900,800.00	COA/PICE/CCAGG	15-May-24	17-May-24	17-May-24	17-May-24	17-May-24	30 C.D			
300221104603000	REHABILITATION OF BANGUED ROAD, BANGUED, ABRA	CONSTRUCTION SECTION	No	Public Bidding	30-Apr-24	07-May-24	17-May-24	28-May-24	28-May-24	29-May-24	30-May-24	30-May-24	30-May-24	07-Jun-24	13-Jun-24	200 C.D	GAA 2024	144,749,447.59		144,749,447.59	139,003,715.56		139,003,715.56	COA/PCAV/CCAGG	17-May-24	21-May-24	21-May-24	21-May-24	21-May-24	200 C.D			
300215103561000	CONSTRUCTION OF SIDONGAN TAGAYON ROAD, LA PAZ SECTION, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding	30-Apr-24	08-May-24	17-May-24	28-May-24	28-May-24	28-May-24	29-May-24	30-May-24	30-May-24	07-Jun-24	13-Jun-24	200 C.D	GAA 2024	144,749,833.00		144,749,833.00	137,456,703.91		137,456,703.91	COA/PCAV/CCAGG	17-May-24	21-May-24	21-May-24	21-May-24	21-May-24	200 C.D			
300215103541000	CONSTRUCTION OF BUCAG – GOLONG ROAD, Danglas, Abra	CONSTRUCTION SECTION	No	Public Bidding	30-Apr-24	08-May-24	17-May-24	28-May-24	28-May-24	28-May-24	30-May-24	30-May-24	30-May-24	07-Jun-24	13-Jun-24	200 C.D	GAA 2024	144,749,278.38		144,749,278.38	137,513,893.44		137,513,893.44	COA/PCAV/CCAGG	17-May-24	21-May-24	21-May-24	21-May-24	21-May-24	200 C.D			
310203210115000	CONCRETING OF SITIO PALIWON TO SITIO NINI, BRGY. BAZAR FMR, BRGY. BAZAR, SALLAPADAN, ABRA	CONSTRUCTION SECTION	No	Public Bidding	08-May-24	15-May-24	23-May-24	10-Jun-24	10-Jun-24	11-Jun-24	13-Jun-24	13-Jun-24	14-Jun-24	21-Jun-24	27-Jun-24	72 C.D	DA 2024	14,924,479.22		14,924,479.22	14,186,575.44		14,186,575.44	COA/PCAV/CCAGG	23-May-24	29-May-24	29-May-24	29-May-24	29-May-24	72 C.D			
300101200001000	CONSTRUCTION OF 1-STOREY 2-CLASSROOM SCHOOL BUILDING, PATUCANNAY ELEMENTARY SCHOOL, BRGY. PATUCANNAY, BANGUED, ABRA	CONSTRUCTION SECTION	No	Public Bidding		15-May-24	23-May-24	10-Jun-24	10-Jun-24	11-Jun-24	13-Jun-24	13-Jun-24	14-Jun-24	21-Jun-24	27-Jun-24	121 C.D	BEFF 2024	4,974,674.89		4,974,674.89	4,724,936.68		4,724,936.68	COA/PCAV/CCAGG	23-May-24	29-May-24	29-May-24	29-May-24	29-May-24	121 C.D			
300101200001000	CONSTRUCTION OF 1-STOREY 2-CLASSROOM SCHOOL BUILDING, LA PAZ INTEGRATED SCHOOL, BRGY. POBLACION, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding		15-May-24	23-May-24	10-Jun-24	10-Jun-24	11-Jun-24	13-Jun-24	13-Jun-24	14-Jun-24	21-Jun-24	27-Jun-24	121 C.D	BEFF 2024	4,974,733.46		4,974,733.46	4,641,617.74		4,641,617.74	COA/PCAV/CCAGG	23-May-24	29-May-24	29-May-24	29-May-24	29-May-24	121 C.D			
300101200001000	CONSTRUCTION OF 1-STOREY 2-CLASSROOM SCHOOL BUILDING, LIGUIS ELEMENTARY SCHOOL, BRGY. LIGUIS LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding		15-May-24	23-May-24	10-Jun-24	10-Jun-24	11-Jun-24	13-Jun-24	13-Jun-24	14-Jun-24	21-Jun-24	27-Jun-24	121 C.D	BEFF 2024	4,974,822.81		4,974,822.21	4,721,927.09		4,721,927.09	COA/PCAV/CCAGG	23-May-24	29-May-24	29-May-24	29-May-24	29-May-24	121 C.D			
300101200001000	CONSTRUCTION OF 1-STOREY 2-CLASSROOM SCHOOL BUILDING, CANAN ELEMENTARY SCHOOL, BRGY. CANAN, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding		16-May-24	23-May-24	10-Jun-24	10-Jun-24	11-Jun-24	13-Jun-24	13-Jun-24	14-Jun-24	21-Jun-24	27-Jun-24	121 C.D	BEFF 2024	4,974,766.09		4,974,766.09	4,747,376.91		4,747,376.91	COA/PCAV/CCAGG	23-May-24	29-May-24	29-May-24	29-May-24	29-May-24	121 C.D			
300101200001000	CONSTRUCTION OF 1-STOREY 2-CLASSROOM SCHOOL BUILDING, BUJULALA ELEMENTARY SCHOOL, BRGY. BUJULALA, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding		16-May-24	23-May-24	10-Jun-24	10-Jun-24	11-Jun-24	13-Jun-24	13-Jun-24	14-Jun-24	21-Jun-24	27-Jun-24	121 C.D	BEFF 2024	4,974,839.96		4,974,839.96	4,778,289.61		4,778,289.61	COA/PCAV/CCAGG	23-May-24	29-May-24	29-May-24	29-May-24	29-May-24	121 C.D			

Code (UACSPAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver ry/ Compl etion	Inspe ction & Acce ptance	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/ Accepta								
300101200001000	CONSTRUCTION OF 1-STOREY 2-CLASSROOM SCHOOL BUILDING, TOON ELEMENTARY SCHOOL, BRGY. TOON, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding		16-May-24	23-May-24	10-Jun-24	10-Jun-24	11-Jun-24	13-Jun-24	13-Jun-24	14-Jun-24	21-Jun-24	27-Jun-24	121 C.D	BEFF 2024	4,974,509.70		4,974,509.70	4,626,088.19		4,626,088.19	COA/PCAI/CCAGG	23-May-24	29-May-24	29-May-24	29-May-24	29-May-24	121 C.D									
300101200001000	CONSTRUCTION OF 1-STOREY 2-CLASSROOM SCHOOL BUILDING, BENBEN ELEMENTARY SCHOOL, BRGY. BENBEN, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding		16-May-24	23-May-24	10-Jun-24	10-Jun-24	11-Jun-24	13-Jun-24	13-Jun-24	14-Jun-24	21-Jun-24	27-Jun-24	121 C.D	BEFF 2024	4,974,884.76		4,974,884.76	4,630,003.48		4,630,003.48	COA/PCAI/CCAGG	23-May-24	29-May-24	29-May-24	29-May-24	29-May-24	121 C.D									
300101200001000	CONSTRUCTION OF 1-STOREY 2-CLASSROOM SCHOOL BUILDING, MALABAGA BUILDING, BRGY. MALABAGA, LA PAZ, ABRA	CONSTRUCTION SECTION	No	Public Bidding		16-May-24	23-May-24	10-Jun-24	10-Jun-24	11-Jun-24	13-Jun-24	13-Jun-24	14-Jun-24	21-Jun-24	27-Jun-24	121 C.D	BEFF 2024	4,974,903.80		4,974,903.80	4,629,928.88		4,629,928.88	COA/PCAI/CCAGG	23-May-24	29-May-24	29-May-24	29-May-24	29-May-24	121 C.D									
Total Allotted Budget of Procurement Activities																		7,262,532,338.16																					
Total Contract Price of Procurement Activities Conducted																					6,951,693,757.19																		
Total Savings (Total Allotted Budget - Total Contract Price)																						310,838,580.97																	

ON GOING PROCUREMENT ACTIVITIES

310304101244000	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, BIWENG BRIDGE ALONG ABRA-CEBUANTES ROAD, MANABO, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		13-Nov-23	22-Nov-23	04-Dec-23	04-Dec-23	07-Dec-23	11-Dec-23					76 C.D	GAA 2024	3,859,858.81		3,859,858.81	3,668,226.29		3,668,226.29	COA/PCAV/CCAGG	22-Nov-23	04-Dec-23	04-Dec-23	04-Dec-23	07-Dec-23	76 C.D		
310302100462000	Replacement of Permanent Weak Bridges-Alnaya Bridge (802224L2) along Abra-Flores Sur Road, Pidigan, Abra	CONSTRUCTION SECTION	No	Public Bidding	09-Nov-23	05-Jun-24	14-Jun-24		01-Jul-24							246 C.D	GAA 2024	57,899,949.04		57,899,949.04			COA/CCAGG/PCAI	14-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	241 C.D			
310304101245000	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, SINALANG BRIDGE (802226L2) ALONG ABRA-FLORES SUR ROAD, BANGUED, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding	13-Nov-23	20-Nov-23	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	22-Dec-23				92 C.D	GAA 2024	9,649,934.00		9,649,934.00	9,173,188.85		9,173,188.85	COA/PCAV/CCAGG	29-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	14-Dec-23	92 C.D		
310304101246000	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, SOOT BRIDGE (800989L2) ALONG ABRA-FLORES NORTE ROAD, LA PAZ, ABRA	CONSTRUCTION SECTION	Yes	Public Bidding		21-Nov-23	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	22-Dec-23				76 C.D	GAA 2024	4,824,969.98		4,824,969.98	4,583,018.73		4,583,018.73	COA/PCAV/CCAGG	30-Nov-23	12-Dec-23	12-Dec-23	13-Dec-23	15-Dec-23	76 C.D		
	ADDITIONAL ELECTRICAL WORKS AND ACCESSORIES FOR THE ENERGIZATION OF THE INSTALLED 3 PHASE TRANSFORMERS OF THE OLD DPWH BUILDING, DPWH-ABRA DEO, RIZAL ST. ZONE 7, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding		07-May-24	17-May-24	28-May-24	28-May-24	29-May-24	29-May-24					30 C.D	EAO 2023	1,621,790.00		1,621,790.00	1,605,897.65		1,605,897.65	COA/PRICE/CCAGG	17-May-24	22-May-24	22-May-24	22-May-24	22-May-24	30 C.D		
	SUPPLY AND DELIVERY OF VARIOUS OFFICE SUPPLIES AND OTHER OFFICE MATERIALS, DPWH-ABRA DEO, RIZAL ST. ZONE 7, BANGUED, ABRA		No	Public Bidding	28-May-24	04-Jun-24	13-Jun-24	25-Jun-24	25-Jun-24	26-Jun-24	27-Jun-24					30 C.D	EAO 2023	12,104,743.00		12,104,743.00	11,954,742.25		11,954,742.25	COA/PRICE/CCAGG	13-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	30 C.D		
	SUPPLY AND DELIVERY OF ADDITIONAL ELECTRICAL WORKS AND AIRCONS FOR THE DPWH BUILDINGS, DPWH-ABRA DEO, RIZAL ST. ZONE 7, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding		18-Jun-24	26-Jun-24		08-Jul-24							15 C.D	EAO 2023	3,881,356.50		3,881,356.50			COA/PRICE/CCAGG	26-Jun-24	01-Jul-24	01-Jul-24	01-Jul-24	01-Jul-24	15 C.D			

Code (UACSP/AP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observer s	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver ry/Compl etion	Inspe ction & Accept	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Comple tion/Access		
300230100034000	REHABILITATION OF LA PAZ WATER SYSTEM, BARANGAY POBLACION, LA PAZ, ABRU	CONSTRUCTION SECTION	No	Public Bidding	28-May-24	04-Jun-24	13-Jun-24		25-Jun-24	26-Jun-24	27-Jun-24	28-Jun-24	28-Jun-24			230 C.D	GAA 2024	48,249,701.07		48,249,701.07	45,836,458.47		45,836,458.47	COA/PCAV/CCAGG	13-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	17-Jun-24	230 C.D			
310203210124000	CONCRETING OF SITIO TALINAOGN, BRGY. BULBULALA FMR, Brgy. Bulbulala, Licuan-Baay, Abra	CONSTRUCTION SECTION	No	Public Bidding	22-May-24	29-May-24	07-Jun-24		19-Jun-24							71 C.D	DA 2024	14,924,239.05		14,924,239.05			COA/PCAV/CCAGG							71 C.D			
	REPAIR/REHABILITATION OF ABRU-HUCCOS SUR ROAD, K0393+274 – K0393+366, K0395+081 – K0395+097, K0395+564 – K0395+572, Pidigan, Abra	MAINTENANCE SECTION	No	Public Bidding		25-Mar-24	03-Apr-24		15-Apr-24							65 C.D	AMWP 2024	1,254,138.09		1,254,138.09			COA/PCAV/CCAGG							65 C.D			
300216100030000	SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES, CONSTRUCTION OF ROAD APPROACHES OF OTIP BRIDGE ALONG ABRU-CERVANTES ROAD, Mayabo-Poblacion, Tubo, Abra	CONSTRUCTION SECTION	No	Public Bidding	22-May-24	29-May-24	07-Jun-24	25-Jun-24	25-Jun-24	26-Jun-24	27-Jun-24	28-Jun-24	28-Jun-24			349 C.D	GAA 2024	192,999,973.54		192,999,973.54	183,507,840.84		183,507,840.84	COA/PCAV/CCAGG	07-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	349 C.D			
310205101177000	CONSTRUCTION OF MISSING LINKS / NEW ROADS, BESAO-TUBO (VIA TAMBOGAN) ROAD, ABRU	CONSTRUCTION SECTION	No	Public Bidding	22-May-24	29-May-24	07-Jun-24		19-Jun-24							200 C.D	GAA 2024	144,749,980.89		144,749,980.89			COA/PCAV/CCAGG	07-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	200 C.D				
300221100175000	CONSTRUCTION OF BRIDGE, SAN QUINTIN, ABRU, San Quintin, Abra	CONSTRUCTION SECTION	No	Public Bidding	22-May-24	29-May-24	07-Jun-24	25-Jun-24	25-Jun-24	26-Jun-24	27-Jun-24	28-Jun-24	28-Jun-24			233 C.D	GAA 2024	49,499,851.56		49,499,851.56	47,068,002.41		47,068,002.41	COA/PCAV/CCAGG	07-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	233 C.D			
310205101166000	CONSTRUCTION OF MISSING LINKS / NEW ROADS, ABRACERVANTES ROAD (JUNCTION DILONG-PALTING SECTION) TUBO, ABRU	CONSTRUCTION SECTION	No	Public Bidding	22-May-24	29-May-24	07-Jun-24		19-Jun-24							200 C.D	GAA 2024	144,749,904.47		144,749,904.47			COA/PCAV/CCAGG	07-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	13-Jun-24	200 C.D				
310203210139000	CONCRETING OF DOGOYAN, BRGY. BAI FMR, BRGY. BAL LAGAYAN, ABRU	CONSTRUCTION SECTION	No	Public Bidding	20-May-24	27-May-24	05-Jun-24	25-Jun-24	25-Jun-24	26-Jun-24	27-Jun-24	28-Jun-24	28-Jun-24			106 C.D	DA 2024	14,924,960.56		14,924,960.56	14,179,868.05		14,179,866.05	COA/PCAV/CCAGG	05-Jun-24	11-Jun-24	11-Jun-24	11-Jun-24	11-Jun-24	106 C.D			
310203210123000	CONCRETING OF SITIO LAM-AWAN TO SITIO GAYAMAN, BRGY. BAZAR FMR PHASE II, BRGY. BAZAR, SALLAPADAN, ABRU	CONSTRUCTION SECTION	No	Public Bidding	29-May-24	05-Jun-24	14-Jun-24		26-Jun-24							138 C.D	DA 2024	19,899,817.56		19,899,817.56			COA/PCAV/CCAGG	14-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	138 C.D				
300226111228000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY POBLACION WEST, PIDIGAN, ABRU	CONSTRUCTION SECTION	No	Public Bidding		05-Jun-24	14-Jun-24		26-Jun-24							148 C.D	GAA 2024	4,949,849.34		4,949,849.34			COA/PCAV/CCAGG	14-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	148 C.D				
300226111257000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MUDING, LA PAZ, ABRU	CONSTRUCTION SECTION	No	Public Bidding	29-May-24	05-Jun-24	14-Jun-24		26-Jun-24							470 C.D	GAA 2024	48,249,981.57		48,249,981.57			COA/PCAV/CCAGG	14-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	18-Jun-24	470 C.D				
300200100003000	REHABILITATION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG NATIONAL ROADS, ABRU-KALINGA ROAD K0471+HDO-K0471+506, SUBAGAN, BAA- LICUAN, ABRU, Subagan, Baay-Licuan, Abra	MAINTENANCE SECTION	No	Public Bidding	04-Jun-24	11-Jun-24	19-Jun-24		01-Jul-24							82 C.D	1101401	7,411,580.10		7,411,580.10			COA/PCAV/CCAGG	19-Jun-24	21-Jun-24	21-Jun-24	21-Jun-24	21-Jun-24	82 C.D				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Deliver y/Compl etion	Inspe ction & Accepta nce	Total		MO OE	CO	Total	MO OE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery Comple tion/ Accepta nce			
300226111251000	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY COSILI EAST, BANGUED, ABRA	CONSTRUCTION SECTION	No	Public Bidding		19-Jun-24	27-Jun-24		09-Jul-24							199 C.D	GAA 2024	4,949,697.30		4,949,697.30				COA/PCA/CCAGG	27-Jun-24	01-Jul-24	01-Jul-24	01-Jul-24	01-Jul-24	199 C.D				
	REHABILITATION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE ALONG NATIONAL ROADS, ABRA-ILOCOS SUR ROAD K0393+335-K0393+375, K0393+800-K0393+840, K0395+081-K0395+097, K0395+556-K0395+595, K0402+439-K0402+469	MAINTENANCE SECTION	No	Public Bidding		19-Jun-24	27-Jun-24		09-Jul-24							60 C.D	AMWP 2024	4,267,469.13		4,267,469.13				COA/PCA/CCAGG	27-Jun-24	01-Jul-24	01-Jul-24	01-Jul-24	01-Jul-24	60 C.D				
	INSTALLATION OF STREET LIGHTS ALONG CALABA BRIDGE K0411+234-K0412+081, CALABA, BANGUED, ABRA	MAINTENANCE SECTION	No	Public Bidding		19-Jun-24	27-Jun-24		09-Jul-24							14 C.D	AMWP 2024	11,083,372.44		11,083,372.44				COA/PCA/CCAGG	27-Jun-24	01-Jul-24	01-Jul-24	01-Jul-24	01-Jul-24	14 C.D				
310306100274000/ 310306100275000	1. CONSTRUCTION OF ZONE 1 BRIDGE ALONG ABRA-ILOCOS NORTE ROAD; 2. CONSTRUCTION OF ZONE 5 BRIDGE ALONG ABRA-ILOCOS SUR ROAD, A.) ZONE 1 BANGUED ALONG ABRA-ILOCOS NORTE ROAD AND B.) ZONE 5, BANGUED ALONG ABRA-ILOCOS SUR ROAD	CONSTRUCTION SECTION	No	Public Bidding		25-Jun-24	04-Jul-24		16-Jul-24							334 C.D	GAA 2024	29,399,814.52		29,399,814.52				COA/PCA/CCAGG						334 C.D				
Total Alloted Budget of On-going Procurement Activities																	835,406,932.52																	

Prepared by:


MELGIE JONES D. JAVIER
Engineer II
OIC-Head, Procurement Unit

Recommended for Approval by:


ARNEL N. BRILLANTES
Administrative Officer V
BAC Vice-Chairperson

APPROVED:


EDWIN T. BRINGAS
QC-District Engineer
Head of the Procuring Entity