



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 1st District Engineering Office
West Bank Road, Manggahan Floodway, Rosario, Pasig City

January 12, 2021

ATTY. ROWENA CANDICE M. RUIZ

Executive Director

Government Procurement Policy Board-Technical Support Office (GPPB-TSO)


Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,

Ortigas Center, Pasig City

Ma'am:

In compliance with the **Submission of Procurement Monitoring Report (2nd Semester) for Consultancy Services FY 2021**, attached herewith is the hard copy of the report needed.

For your information and ready reference.


MEDEL F. CHUA
District Engineer

NCR.12.2 RAS/dbca

CC : Ma. Victoria S. Gregorio
OIC Director
Procurement Service
Department of Public Works and Highways


Nomer Abel P. Canlas
The Regional Director
National Capital Region
Department of Public Works and Highways
2nd Street, Port Area, Manila

ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Metro Manila 1st District Engineering Office
Procurement Monitoring Report as of December 2021

Standard Conding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an early procure- ment?	Mode of Procure- ment	PROCUREMENT ACTIVITIES																	Source of Funds	ABC (Php)			Contract Cost (Php)		
					Pre-Procurement Conference	Advertisement/ Posting of REOI	Issuance of Bidding Documents	Deadline for Receipt of Proposals	Opening of Bids	Bid Evaluation	Resolution Recommending Highest Rated Bidder	Post-Qualification	Resolution Recommending Highest Rated Responsive Bidder	Award of Contract	Obligation/CAF	Preparations and Signing of Contract	Approval of Contract	Issuance of Notice to Proceed	Notice to Proceed	Delivery/ Completion	Total		MOOE	CO	Total	MOOE	CO	
21CSOB0001	Sub-Surface Soil Exploration for The Construction of Multi-Purpose Building at San Joaquin Elementary School, San Joaquin, Pasig City	MM1DEO	No	Negotiated Procurement Consultancy	Tue, 13-Apr-21	Wed, 14-Apr-21	Wed, 14-Apr-21	Wed, 21-Apr-21	Wed, 21-Apr-21	Fri, 23-Apr-21	Mon, 26-Apr-21	Tue, 27-Apr-21	Tue, 04-May-21	Tue, 04-May-21	Wed, 05-May-21	Fri, 07-May-21	Fri, 07-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 09-Jun-21	Preliminary Detailed Engineering	PHP 141,330.00		PHP 141,330.00	PHP 137,090.10		PHP 137,090.10	
21CSOB0002	Sub-Surface Soil Exploration for The A.) Rehabilitation/Construction of Footbridge Along Buli Creek and B.) Improvement of Slope Protection Along Marikina River (Package 1) Both in Pasig City	MM1DEO	No	Negotiated Procurement Consultancy	Tue, 13-Apr-21	Wed, 14-Apr-21	Wed, 14-Apr-21	Wed, 21-Apr-21	Wed, 21-Apr-21	Fri, 23-Apr-21	Mon, 26-Apr-21	Tue, 27-Apr-21	Tue, 04-May-21	Tue, 04-May-21	Wed, 05-May-21	Fri, 07-May-21	Fri, 07-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 09-Jun-21	Preliminary Detailed Engineering	PHP 320,460.00		PHP 320,460.00	PHP 310,846.20		PHP 310,846.20	
21CSOB0003	Sub-Surface Soil Exploration for The A.) Construction of Multi-Purpose Building, Katuparan And B.) Construction of Multi-Purpose Building, Pinagsama, Both in Taguig City	MM1DEO	No	Negotiated Procurement Consultancy	Tue, 13-Apr-21	Wed, 14-Apr-21	Wed, 14-Apr-21	Wed, 21-Apr-21	Wed, 21-Apr-21	Fri, 23-Apr-21	Mon, 26-Apr-21	Tue, 27-Apr-21	Tue, 04-May-21	Tue, 04-May-21	Wed, 05-May-21	Fri, 07-May-21	Fri, 07-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 09-Jun-21	Preliminary Detailed Engineering	PHP 282,660.00		PHP 282,660.00	PHP 274,180.20		PHP 274,180.20	
21CSOB0006	Sub-Surface Soil Exploration for the Improvement of PPTA Road with Drainage Improvement at Taguig City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 141,330.00		PHP 141,330.00	PHP 138,503.40		PHP 138,503.40	
21CSOB0007	Sub-Surface Soil Exploration for the Widening of Daang Pasis Bridge (B018741Z), Pasig City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 141,330.00		PHP 141,330.00	PHP 138,330.00		PHP 138,330.00	
21CSOB0008	Sub-Surface Soil Exploration for the Improvement of Maytunas Creek, Mandaluyong City (Phase 2)	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 179,130.00		PHP 179,130.00	PHP 176,130.00		PHP 176,130.00	
21CSOB0009	Sub-Surface Soil Exploration for the A.) Construction of Pumping Station and Drainage laterals at Brgy. Talingay; B.) Construction of Pumping Station and Drainage laterals at Brgy. Kalumpang; C.) Construction of Pumping Station and Drainage laterals at Brgy. IVC and D.) Construction of Pumping Station and Drainage laterals at Brgy. Jesus Dela Peña all in Marikina City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 716,520.00		PHP 716,520.00	PHP 695,024.40		PHP 695,024.40	
21CSOB0010	Sub-Surface Soil Exploration for the A.) Improvement along Nangka River, Left Side Facing Upstream, from Sta. 5+156.00 to Sta. 5+524.80; B.) Improvement along Nangka River, Left Side Facing Upstream, from Sta. 5+524.80 to Sta. 5+893.60 and C.) Improvement along Nangka River, Left Side Facing Upstream, from Sta. 5+893.60 to Sta. 6+262.40 all in Marikina City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 537,390.00		PHP 537,390.00	PHP 521,268.30		PHP 521,268.30	
21CSOB0011	Sub-Surface Soil Exploration for the A.) Construction of Box Culvert along Rainbow Street, Barangay Concepcion Dos and B.) Construction of Box Culvert along Rainbow Street corner Russel Street to Rainbow Street Magat Salmat Street, Barangay Concepcion Dos both in Marikina City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 358,260.00		PHP 358,260.00	PHP 178,000.00		PHP 178,000.00	
21CSOB0012	Sub-Surface Soil Exploration for the Improvement of Balanti Creek, Barangay Concepcion Dos, Marikina City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 179,130.00		PHP 179,130.00	PHP 178,000.00		PHP 178,000.00	
21CSOB0013	Sub-Surface Soil Exploration for the A.) Construction of Slope Protection along Meteor Homes Subdivision, Barangay Fortune and B.) Construction of Slope Protection along Tumana Creek both in Marikina City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 358,260.00		PHP 358,260.00	PHP 251,094.80		PHP 251,094.80	
21CSOB0014	Sub-Surface Soil Exploration for the Bank Improvement of Slope Protection along Marikina River (Package 1), Pasig City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 179,130.00		PHP 179,130.00	PHP 173,756.10		PHP 173,756.10	
21CSOB0015	Sub-Surface Soil Exploration for the A.) Construction of Revetment Wall, Linear Park and Floodgate (Phase 4) along Marikina River (From Dado St., to Tawiran St.), Brgy. Santolan and B.) Construction of Revetment Wall, Linear Park and Floodgate (Phase 5) along Marikina River (From Dado St., to Tawiran St.), Brgy. Santolan both in Pasig City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 282,660.00		PHP 282,660.00	PHP 274,180.20		PHP 274,180.20	
21CSOB0016	Sub-Surface Soil Exploration for the Pumping Station at Buli Creek, M. Eusebio Going to Roadway, San Miguel, Pasig City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 179,130.00		PHP 179,130.00	PHP 173,756.10		PHP 173,756.10	
21CSOB0017	Sub-Surface Soil Exploration for the Improvement of Buli Creek at Brgy. San Miguel and Pinagbuhatan, Pasig City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 179,130.00		PHP 179,130.00	PHP 173,756.10		PHP 173,756.10	
21CSOB0018	Sub-Surface Soil Exploration for the Construction of San Luis Batis Pumping Station, Brgy. Batis, San Juan City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 179,130.00		PHP 179,130.00	PHP 176,130.00		PHP 176,130.00	
21CSOB0019	Sub-Surface Soil Exploration for the Improvement of Maytunas Creek, San Juan City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 179,130.00		PHP 179,130.00	PHP 176,130.00		PHP 176,130.00	
21CSOB0020	Sub-Surface Soil Exploration for the Construction of Pumping Station and Flood Control Structure at Bagumbayan River Including Upgrading of Drainage Outfall / Laterals, Brgy. Bagumbayan, Taguig City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 179,130.00		PHP 179,130.00	PHP 174,984.00		PHP 174,984.00	
21CSOB0021	Sub-Surface Soil Exploration for the A.) Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 2; B.) Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 3; C.) Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 4; D.) Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 5 and E.) Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 6 all in Taguig City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-2																							

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an early procure- ment?	Mode of Procure- ment	PROCUREMENT ACTIVITIES															Source of Funds	ABC (PhP)			Contract Cost (PhP)			
					Pre-Procurement Conference	Advertisement/ Posting of REOI	Issuance of Bidding Documents	Deadline for Receipt of Proposals	Opening of Bids	Bid Evaluation	Resolution Recommending Highest Rated Bidder	Post-Qualification	Resolution Recommending Highest Rated Responsive Bidder	Award of Contract	Obligation/CAF	Preparations and Signing of Contract	Approval of Contract	Issuance of Notice to Proceed	Notice to Proceed		Delivery/ Completion	Total	MOOE	CO	Total	MOOE	CO
21CSO80030	Sub-Surface Soil Exploration for the Improvement/ Rehabilitation Of C-6 Open Channel (Phase 11 - 15) Taguig City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 706,650.00		PHP 706,650.00	PHP 685,450.50		PHP 685,450.50
21CSO80031	Sub-Surface Soil Exploration for the A.) Improvement/Construction of Slope Protection along Maricaban Creek, Taguig City (Phase I) and B.) Improvement/Construction of Slope Protection along Maricaban Creek, (Phase II) both in Taguig City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 358,260.00		PHP 358,260.00	PHP 351,094.80		PHP 351,094.80
21CSO80032	Sub-Surface Soil Exploration for The Rehabilitation of Slope Protection Along Salapan Creek, Brgy. Salapan, San Juan City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 255,570.00		PHP 255,570.00	PHP 247,902.90		PHP 247,902.90
21CSO80033	Sub-Surface Soil Exploration for The Proposed Construction of Dormitory and Modular Hospital with Site Development at The National Center for Mental Health (NCMH) Compound (Phase 1), Mandaluyong City, Metro Manila	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 605,850.00		PHP 605,850.00	PHP 593,733.00		PHP 593,733.00
21CSO80034	Sub-Surface Soil Exploration for The Proposed Construction of Modular Hospital at The National Center for Mental Health (NCMH) Compound (Phase 2), Mandaluyong City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 605,850.00		PHP 605,850.00	PHP 593,733.00		PHP 593,733.00
21CSO80035	Sub-Surface Soil Exploration for The Proposed Construction of Modular Hospital at The National Center for Mental Health (NCMH) Compound (Phase 3), Mandaluyong City	MM1DEO	No	Negotiated Procurement Consultancy	Thu, 22-Apr-21	Fri, 23-Apr-21	Fri, 23-Apr-21	Fri, 30-Apr-21	Fri, 30-Apr-21	Mon, 03-May-21	Wed, 05-May-21	Thu, 06-May-21	Mon, 10-May-21	Mon, 10-May-21	Tue, 11-May-21	Wed, 12-May-21	Wed, 12-May-21	Fri, 14-May-21	Mon, 17-May-21	Tue, 15-Jun-21	Preliminary Detailed Engineering	PHP 605,850.00		PHP 605,850.00	PHP 593,733.00		PHP 593,733.00
21CSO80036	Sub-Surface Soil Exploration for The A.) Construction of Multi-Purpose Building, Brgy. Little Baguio And B.) Construction of Multi-Purpose Building (Sport Center), Brgy. Rivera (Package I, II and III) Both in San Juan City	MM1DEO	No	Negotiated Procurement Consultancy	Tue, 15-Jun-21	Wed, 16-Jun-21	Wed, 16-Jun-21	Wed, 23-Jun-21	Wed, 23-Jun-21	Fri, 25-Jun-21	Tue, 29-Jun-21	Thu, 01-Jul-21	Mon, 05-Jul-21	Mon, 05-Jul-21	Tue, 06-Jul-21	Mon, 12-Jul-21	Mon, 12-Jul-21	Thu, 15-Jul-21	Fri, 16-Jul-21	Sat, 14-Aug-21	Preliminary Detailed Engineering	PHP 512,820.00		PHP 512,820.00	PHP 497,435.40		PHP 497,435.40
21CSO80037	Sub-Surface Soil Exploration for The A.) Construction Of 10-Storey, Multi-Purpose Building HQS, AIR, Legaspi Compound, Fort Bonifacio And B.) Construction Of 10-Storey, Multi-Purpose Building 15A1B, AIR, Legaspi Compound, Fort Bonifacio Both in Taguig City	MM1DEO	No	Negotiated Procurement Consultancy	Tue, 15-Jun-21	Wed, 16-Jun-21	Wed, 16-Jun-21	Wed, 23-Jun-21	Wed, 23-Jun-21	Fri, 25-Jun-21	Tue, 29-Jun-21	Thu, 01-Jul-21	Mon, 05-Jul-21	Mon, 05-Jul-21	Tue, 06-Jul-21	Mon, 12-Jul-21	Mon, 12-Jul-21	Thu, 15-Jul-21	Fri, 16-Jul-21	Sat, 14-Aug-21	Preliminary Detailed Engineering	PHP 358,260.00		PHP 358,260.00	PHP 347,512.20		PHP 347,512.20
21CSO80038	Sub-Surface Soil Exploration For The A.) Construction Of Four (4) Storey Headquarters, Coast Guard Infrastructure Development Service (CGIDS) Building At Coast Guard Base Taguig (CGBT), Barangay New Lower Bicutan; B.) Construction Of Four (4) Storey Headquarters, Coast Guard Logistics Systems Command (CGLSC) Building At Coast Guard Base Taguig (CGBT), Barangay New Lower Bicutan; C.) Construction Of Supply Accountable Office (SAO) Warehouse, Coast Guard Base Taguig (CGBT), Barangay New Lower Bicutan And D.) Construction Of Three (3) Storey Coast Guard Station Building At Coast Guard Base Taguig (CGBT), Barangay New Lower Bicutan All In Taguig City	MM1DEO	No	Negotiated Procurement Consultancy	Tue, 15-Jun-21	Wed, 16-Jun-21	Wed, 16-Jun-21	Wed, 23-Jun-21	Wed, 23-Jun-21	Fri, 25-Jun-21	Tue, 29-Jun-21	Thu, 01-Jul-21	Mon, 05-Jul-21	Mon, 05-Jul-21	Tue, 06-Jul-21	Mon, 12-Jul-21	Mon, 12-Jul-21	Thu, 15-Jul-21	Fri, 16-Jul-21	Sat, 14-Aug-21	Preliminary Detailed Engineering	PHP 565,320.00		PHP 565,320.00	PHP 548,360.40		PHP 548,360.40
21CSO80039	Sub-Surface Soil Exploration for The A.) Construction of Palaris Barracks, NISF Compound, Bonifacio Naval Station, Fort Bonifacio; B.) Installation of Power Transformer and Transmission Lines at HNISF Compound, Bonifacio Naval Station, Fort Bonifacio; C.) Construction of HNISF Barracks, Bonifacio Naval Station, Fort Bonifacio And D.) Construction NITI Academic Building, NITI Compound, Bonifacio Naval Station, Fort Bonifacio All in Taguig City	MM1DEO	No	Negotiated Procurement Consultancy	Tue, 15-Jun-21	Wed, 16-Jun-21	Wed, 16-Jun-21	Wed, 23-Jun-21	Wed, 23-Jun-21	Fri, 25-Jun-21	Tue, 29-Jun-21	Thu, 01-Jul-21	Mon, 05-Jul-21	Mon, 05-Jul-21	Tue, 06-Jul-21	Mon, 12-Jul-21	Mon, 12-Jul-21	Thu, 15-Jul-21	Fri, 16-Jul-21	Sat, 14-Aug-21	Preliminary Detailed Engineering	PHP 565,320.00		PHP 565,320.00	PHP 548,360.40		PHP 548,360.40
21CSO80040	Sub-Surface Soil Exploration for The A.) Construction of CIG Office Building, Bonifacio Naval Station, Fort Bonifacio; B.) Construction Of NISG- NCR Office Building, Bonifacio Naval Station, Fort Bonifacio; C.) Construction of HNISF Receiving Area, NISF Compound, Bonifacio Naval Station, Fort Bonifacio And D.) Construction of MCAAG Building, NISF Compound, Bonifacio Naval Station, Fort Bonifacio All in Taguig City	MM1DEO	No	Negotiated Procurement Consultancy	Tue, 15-Jun-21	Wed, 16-Jun-21	Wed, 16-Jun-21	Wed, 23-Jun-21	Wed, 23-Jun-21	Fri, 25-Jun-21	Tue, 29-Jun-21	Thu, 01-Jul-21	Mon, 05-Jul-21	Mon, 05-Jul-21	Tue, 06-Jul-21	Mon, 12-Jul-21	Mon, 12-Jul-21	Thu, 15-Jul-21	Fri, 16-Jul-21	Sat, 14-Aug-21	Preliminary Detailed Engineering	PHP 565,320.00		PHP 565,320.00	PHP 548,360.40		PHP 548,360.40
21CSO80041	Sub-Surface Soil Exploration for The A.) Construction of Marikina Polytechnic College Six Storey Academic Building 3; B.) Construction of Multi-Purpose Building, Marikina Polytechnic College (Annex B) And C.) Construction of Multi-Purpose Building, Marikina Polytechnic College All in Marikina City	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 07-Jul-21	Thu, 08-Jul-21	Thu, 08-Jul-21	Thu, 15-Jul-21	Thu, 15-Jul-21	Mon, 19-Jul-21	Wed, 21-Jul-21	Fri, 23-Jul-21	Wed, 04-Aug-21	Wed, 04-Aug-21	Thu, 05-Aug-21	Mon, 09-Aug-21	Mon, 09-Aug-21	Thu, 12-Aug-21	Fri, 13-Aug-21	Sat, 11-Sep-21	Preliminary Detailed Engineering	PHP 996,030.00		PHP 996,030.00	PHP 966,149.10		PHP 966,149.10
21CSO80042	Sub-Surface Soil Exploration for The Construction of Auditorium at Polytechnic College of Marikina (Phase 1), Marikina City	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 07-Jul-21	Thu, 08-Jul-21	Thu, 08-Jul-21	Thu, 15-Jul-21	Thu, 15-Jul-21	Mon, 19-Jul-21	Wed, 21-Jul-21	Fri, 23-Jul-21	Wed, 04-Aug-21	Wed, 04-Aug-21	Thu, 05-Aug-21	Mon, 09-Aug-21	Mon, 09-Aug-21	Thu, 12-Aug-21	Fri, 13-Aug-21	Sat, 11-Sep-21	Preliminary Detailed Engineering	PHP 332,010.00		PHP 332,010.00	PHP 322,049.70		PHP 322,049.70
21CSO80043	Sub-Surface Soil Exploration for The A.) Construction of Multi-Purpose Building at Maybunga Elementary School (Annex Building); B.) Construction of Multi-Purpose Building, Barangay Sumilang and C.) Construction of Multi-Purpose Building (Evacuation Center), Barangay Caniogan All in Pasig City	MM1DEO	No	Negotiated Procurement Consultancy	Tue, 05-Oct-21	Wed, 06-Oct-21	Wed, 06-Oct-21	Wed, 13-Oct-21	Wed, 13-Oct-21	Wed, 27-Oct-21	Fri, 29-Oct-21	Wed, 03-Nov-21	Mon, 08-Nov-21	Mon, 08-Nov-21	Tue, 09-Nov-21	Thu, 11-Nov-21	Thu, 11-Nov-21	Fri, 12-Nov-21	Mon, 15-Nov-21	Tue, 14-Dec-21	Preliminary Detailed Engineering	PHP 423,990.00		PHP 423,990.00	PHP 411,270.30		PHP 411,270.30
21CSO80044	Sub-Surface Soil Exploration for The Construction of Multi-Purpose Building at Brgy. San Roque, Marikina City	MM1DEO	No	Negotiated Procurement Consultancy	Tue, 05-Oct-21	Wed, 06-Oct-21	Wed, 06-Oct-21	Wed, 13-Oct-21	Wed, 13-Oct-21	Wed, 27-Oct-21	Fri, 29-Oct-21	Wed, 03-Nov-21	Mon, 08-Nov-21	Mon, 08-Nov-21	Tue, 09-Nov-21	Thu, 11-Nov-21	Thu, 11-Nov-21	Fri, 12-Nov-21	Mon, 15-Nov-21	Tue, 14-Dec-21	Preliminary Detailed Engineering	PHP 255,570.00		PHP 255,570.00	PHP 247,902.90		PHP 247,902.90
21CSO80045	Sub Surface Soil Exploration for The A.) Construction of Multi-Purpose Building at Brgy. Calzada-Tipas And B.) Construction of Multi-Purpose Building, Sta. Ana Both in Taguig City	MM1DEO	No	Negotiated Procurement Consultancy	Tue, 05-Oct-21	Wed, 06-Oct-21	Wed, 06-Oct-21	Wed, 13-Oct-21	Wed, 13-Oct-21	Wed, 27-Oct-21	Fri, 29-Oct-21	Wed, 03-Nov-21	Mon, 08-Nov-21	Mon, 08-Nov-21	Tue, 09-Nov-21	Thu, 11-Nov-21	Thu, 11-Nov-21	Fri, 12-Nov-21	Mon, 15-Nov-21	Tue, 14-Dec-21	Preliminary Detailed Engineering	PHP 282,660.00		PHP 282,660.00	PHP 274,180.20		PHP 274,180.20
21CSO80046	Sub Surface Soil Exploration for The Construction of Multi-Purpose Firing Range Coast Guard Base, Taguig City	MM1DEO	No	Negotiated Procurement Consultancy	Tue, 26-Oct-21	Wed, 27-Oct-21	Wed, 27-Oct-21	Wed, 03-Nov-21	Wed, 03-Nov-21	Fri, 05-Nov-21	Mon, 08-Nov-21	Thu, 11-Nov-21	Mon, 15-Nov-21	Mon, 15-Nov-21	Tue, 16-Nov-21	Thu, 18-Nov-21	Thu, 18-Nov-21	Mon, 22-Nov-21	Tue, 23-Nov-21	Wed, 22-Dec-21	Preliminary Detailed Engineering	PHP 141,330.00		PHP 141,330.00	PHP 137,090.10		PHP 137,090.10
Total Allotted Budget of Procurement Activities																					PHP 16,167,900.00						
Total Contract Price of Procurement Activities Conducted																								PHP 15,462,502.60			
Total Savings (Total Allotted Budget - Total Contract Price)																					PHP					705,397.40	


Prepared by:


ROBEL A. SANTOS
Procurement Head

Recommended for Approval by:


LAMBERTO C. DE LEON
BAC Chairman

APPROVED BY:


MEDEL F. CHUA
District Engineer