



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA I
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE NO. IV-A
Sta. Cruz, Laguna

January 13, 2022

The Director

Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City


SUBJECT : **Procurement Monitoring Report for Second Semester of
CY 2021 (July 1, 2021 to December 31, 2021)**

Dear Sir:

Respectfully forwarded is the Procurement Monitoring Report for Second Semester of CY 2021 (July 1, 2021 to December 31, 2021) of this District Engineering Office.

For your information and ready reference.

Very truly yours,


CORAZON V. CABATBAT
District Engineer

R4a.16 ELL/GPDC

Copy Furnished:

The Regional Director

Regional Office IV-A
EDSA, Quezon City

LAGUNA I DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2021

Code (PAP)	Procurement Project	Contractor	PMO/ PMO/ End-User	Is this an Early Procurement Activity?	Actual Procurement Activity														Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date Receipt of Invitation						Remarks (Explaining changes from the APP)
					Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post- Qualificatio n	BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comple- tion	Inspection and Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post- Qualificatio n	Delivery/ Completion/A cceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
CIVIL WORKS																																	
300117208984000	Concreting of Local Road, Brgy. Calios, Santa Cruz, Laguna	J.B. Alarcon Enterprises	Construction Section	No	Competitive Bidding	-	2/10/2021	2/18/2021	3/2/2021	3/2/2021	3/2/2021	3/4-9/2021	10/26/2021	10/26/2021	11/3/2021	11/5/2021	-	-	GOP	4,950,000.00		4,950,000.00	4,800,113.00	4,800,113.00	COA-This Office PICE Laguna,	2/18/2021	3/2/2021	3/2/2021	3/2/2021	3/4-9/2021		For Later Release	
300109203378000	Construction of Multi Purpose Building (Covered Court) Brgy. Buenavista, Magdalena, Laguna	E. Aglahi Urban Builders	Construction Section	No	Competitive Bidding	-	2/10/2021	2/18/2021	3/2/2021	3/2/2021	3/2/2021	3/4-9/2021	10/26/2021	10/26/2021	11/3/2021	11/5/2021	-	-	GOP	4,950,000.00		4,950,000.00	4,799,867.66	4,799,867.66	COA-This Office PICE Laguna, Rotary Club of	2/18/2021	3/2/2021	3/2/2021	3/2/2021	3/4-9/2021		For Later Release	
310107100209000	Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landslide, Secondary Roads, Calamba-Sta. Cruz-Famy Jct. Road, K0097+325 to K0097+403, Kalayaan,Laguna	R-II Builders, Inc.	Construction Section	No	Competitive Bidding	2/2/2021	2/10/2021	2/18/2021	3/2/2021	3/2/2021	3/2/2021	3/4-9/2021	10/1/2021	10/5/2021	10/12/2021	10/14/2021	-	-	GOP	67,550,000.00		67,550,000.00	65,102,852.77	65,102,852.77	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	2/18/2021	3/2/2021	3/2/2021	3/2/2021	3/4-9/2021		With modification	
300104221634000	Construction of Multi Purpose Covered Court Brgy. Santisima Cruz, Sta. Cruz, Laguna	K.P. Gonzales Construction Supply and Trading	Construction Section	No	Competitive Bidding	2/3/2021	2/10/2021	2/18/2021	3/2/2021	3/2/2021	3/2/2021	3/4-9/2021	10/26/2021	10/26/2021	11/3/2021	11/5/2021	-	-	GOP	10,593,000.00		10,593,000.00	10,312,505.12	10,312,505.12	COA-This Office PICE Laguna, Rotary Club of	2/18/2021	3/2/2021	3/2/2021	3/2/2021	3/4-9/2021		For Later Release	
300103203381000	Construction of Multi Purpose Building (Covered Court) Brgy. Burlungan, Magdalena, Laguna	J.B. Alarcon Enterprises	Construction Section	No	Competitive Bidding		2/22/2021	3/4/2021	3/16/2021	3/16/2021	3/16/2021	3/18-19/2021	10/26/2021	10/26/2021	11/3/2021	11/5/2021	-	-	GOP	4,950,000.00		4,950,000.00	4,798,129.00	4,798,129.00	COA-This Office PICE Laguna, Rotary Club of	3/4/2021	3/16/2021	3/16/2021	3/16/2021	3/18-19/2021		For Later Release	
300103203379000	Construction of Multi Purpose Building (Covered Court) Brgy. Bukal, Cavinti, Laguna	Caliraya Builders	Construction Section	No	Competitive Bidding		2/24/2021	3/4/2021	3/18/2021	3/18/2021	3/18/2021	3/20-22/2021	10/26/2021	10/26/2021	11/3/2021	11/5/2021	-	-	GOP	4,950,000.00		4,950,000.00	4,800,587.16	4,800,587.16	COA-This Office PICE Laguna, Rotary Club of	3/4/2021	3/18/2021	3/18/2021	3/18/2021	3/20-22/2021		For Later Release	
300103203380000	Construction of Multi Purpose Building (Covered Court) Brgy. San Isidro, Pagsanjan, Laguna	J.B. Alarcon Enterprises	Construction Section	No	Competitive Bidding		3/2/2021	3/11/2021	3/23/2021	3/23/2021	3/23/2021	3/25-26/2021	10/26/2021	10/26/2021	11/3/2021	11/5/2021	-	-	GOP	4,950,000.00		4,950,000.00	4,797,327.00	4,797,327.00	COA-This Office PICE Laguna, Rotary Club of	3/11/2021	3/23/2021	3/23/2021	3/23/2021	3/25-26/2021		For Later Release	
300104221635000	Construction of Multi Purpose Building, Brgy. Gonzales, Pakil, Laguna	Power K Construction Supply & Services	Construction Section	No	Competitive Bidding		3/4/2021	3/12/2021	4/13/2021	4/13/2021	4/13/2021	4/14-19/2021	10/26/2021	10/26/2021	11/3/2021	11/5/2021	-	-	GOP	2,772,000.00		2,772,000.00	2,688,840.00	2,688,840.00	COA-This Office PICE Laguna, Rotary Club of	3/12/2021	4/13/2021	4/13/2021	4/13/2021	4/14-19/2021		For Later Release	
300103203382000	Construction of Multi Purpose Building (Covered Court) at Brgy. Zone 4, Luisiana, Laguna	ENC Enterprises	Construction Section	No	Competitive Bidding	2/24/2021	3/4/2021	3/12/2021	4/13/2021	4/13/2021	4/13/2021	4/14-19/2021	10/26/2021	10/26/2021	11/3/2021	11/5/2021	-	-	GOP	9,900,000.00		9,900,000.00	9,607,114.45	9,607,114.45	COA-This Office PICE Laguna, Rotary Club of	3/12/2021	4/13/2021	4/13/2021	4/13/2021	4/14-19/2021		For Later Release	
300104221631000	Construction of Multi Purpose Building, Barangay Bagong Bayan, Sta. Cruz, Laguna	Mar-vel Construction & Supply	Construction Section	No	Competitive Bidding		3/10/2021	3/18/2021	4/13/2021	4/13/2021	4/13/2021	4/14-19/2021	10/26/2021	10/26/2021	11/3/2021	11/5/2021	-	-	GOP	4,950,000.00		4,950,000.00	4,812,625.50	4,812,625.50	COA-This Office PICE Laguna, Rotary Club of	3/18/2021	4/13/2021	4/13/2021	4/13/2021	4/14-19/2021		For Later Release	
300104221636000	Completion of Multi Purpose Covered Court Brgy. Poblacion, Magdalena, Laguna	Alagon Construction	Construction Section	No	Competitive Bidding		3/10/2021	3/18/2021	4/13/2021	4/13/2021	4/13/2021	4/14-19/2021	10/26/2021	10/26/2021	11/3/2021	11/5/2021	-	-	GOP	2,475,000.00		2,475,000.00	2,400,473.00	2,400,473.00	COA-This Office PICE Laguna, Rotary Club of	3/18/2021	4/13/2021	4/13/2021	4/13/2021	4/14-19/2021		For Later Release	
300104221615000	Construction/Improvement of Multi Purpose Building (Municipal Hall) (Phase 2),Pila, Laguna	Power K Construction Supply & Services	Planning & Design Section	No	Competitive Bidding		3/10/2021	3/18/2021	4/13/2021	4/13/2021	4/13/2021	4/14-19/2021	9/3/2021	9/6/2021	9/14/2021	9/15/2021	-	-	GOP	3,960,000.00		3,960,000.00	3,871,553.10	3,871,553.10	COA-This Office PICE Laguna, Rotary Club of	3/18/2021	4/13/2021	4/13/2021	4/13/2021	4/14-19/2021		For Later Release	
300104221608000	Construction of Multi Purpose Building (Covered Court) at Brgy. Labuin, Sta. Cruz, Laguna	ENC Enterprises	Construction Section	No	Competitive Bidding	4/14/2021	4/21/2021	4/29/2021	5/11/2021	5/11/2021	5/11/2021	5/12-13/2021	10/26/2021	10/26/2021	11/3/2021	11/5/2021	-	-	GOP	9,900,000.00		9,900,000.00	9,595,346.30	9,595,346.30	COA-This Office PICE Laguna, Rotary Club of	4/29/2021	5/11/2021	5/11/2021	5/11/2021	5/12-13/2021		For Later Release	
300116201297000	Opening and Concreting of Brgy. Halayhayin FMR, Brgy. Halayhayin, Siniloan, Laguna	Amorich Construction Services and Supply	Construction Section	No	Competitive Bidding	7/27/2021	8/3-24/2021	8/12/2021	8/24/2021	8/24/2021	8/24/2021	8/25-31/2021	9/2/2021	9/3/2021	9/13/2021	9/15/2021	-	-	GOP	12,437,500.00		12,437,500.00	12,068,185.38	12,068,185.38	COA-This Office PICE Laguna, Rotary Club of	8/12/2021	8/24/2021	8/24/2021	8/24/2021	8/25-31/2021		DA Fund	
300116201297000	Concreting of Sitio Papatahan Brgy. Ibaba del Norte FMR, Brgy. Ibaba del Norte, Paete, Laguna	E. Aglahi Urban Builders	Construction Section	No	Competitive Bidding	7/27/2021	8/3-24/2021	8/12/2021	8/24/2021	8/24/2021	8/24/2021	8/25-31/2021	9/2/2021	9/3/2021	9/13/2021	9/15/2021	-	-	GOP	12,437,500.00		12,437,500.00	12,063,200.80	12,063,200.80	COA-This Office PICE Laguna, Rotary Club of	8/12/2021	8/24/2021	8/24/2021	8/24/2021	8/25-31/2021		DA Fund	
300116201297000	Concreting of Brgy. Udia FMR, Brgy. Udia, Cavinti, Laguna	Caliraya Builders	Construction Section	No	Competitive Bidding	7/27/2021	8/3-24/2021	8/12/2021	8/24/2021	8/24/2021	8/24/2021	8/25-31/2021	9/2/2021	9/3/2021	9/13/2021	9/15/2021	-	-	GOP	12,437,500.00		12,437,500.00	11,578,262.19	11,578,262.19	COA-This Office PICE Laguna, Rotary Club of	8/12/2021	8/24/2021	8/24/2021	8/24/2021	8/25-31/2021		DA Fund	
300116201297000	Concreting of Brgy. Lofigos to Brgy. San Juan FMR, Brgy. Lofigos and Brgy. San Juan, Kalayaan, Laguna	E. Aglahi Urban Builders	Construction Section	No	Competitive Bidding	7/27/2021	8/3-24/2021	8/12/2021	8/24/2021	8/24/2021	8/24/2021	8/25-31/2021	9/2/2021	9/3/2021	9/13/2021	9/15/2021	-	-	GOP	12,347,500.00		12,347,500.00	11,578,262.19	11,578,262.19	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	8/12/2021	8/24/2021	8/24/2021	8/24/2021	8/25-31/2021		DA Fund	
300116201297000	Concreting of Sitio Magalolon, Brgy. San Antonio FMR, Brgy. San Antonio, Kalayaan,Laguna	FF4 Enterprises	Construction Section	No	Competitive Bidding	10/21/2021	10/28/2021-11/3/2021	11/4/2021	11/16/2021	11/16/2021	11/16/2021	11/17-16/2021	11/22/2021	11/23/2021	12/2/2021	12/3/2021	-	-	GOP	12,437,500.00		12,437,500.00	12,060,484.00	12,060,484.00	COA-This Office PICE Laguna, Rotary Club of	11/4/2021	11/16/2021	11/16/2021	11/16/2021	11/17-16/2021		DA Fund	
200000100762000	Construction of the First Small Scale Pilot Trial on the use of Basic Oxygen Furnace (BOF) Slag as Road Base Course Materials along Pagsanjan-Lucban Road, K0111+580 to K0112+175.10	Jobel Enterprises	Construction Section	No	Competitive Bidding	11/25/2021	12/3-9/2021	12/10/2021	12/22/2021	12/22/2021	12/22/2021	12/24/2021	12/23/2021	12/24/2021	12/29/2021	12/29/2021	-	-	GOP	12,000,000.00		12,000,000.00	11,870,769.00	11,870,769.00	COA-This Office PICE Laguna, Rotary Club of Sta. Cruz,Lag.	12/10/2021	12/22/2021	12/22/2021	12/22/2021	12/24/2021		Pilot Project	
300116201297000	Concreting of Brgy. Botocan to Brgy. Isabang FMR, Brgy. Botocan and Brgy. Isabang, Majayjay, Laguna	BC Villaseñor Construction	Construction Section	No	Competitive Bidding	11/25/2021	12/3-9/2021	12/13/2021	12/23/2021	12/23/2021	12/23/2021	12/24/2021	12/27/2021	12/27/2021	1/3/2022	1/4/2022	-	-	GOP	11,940,000.00		11,940,000.00	11,580,670.81	11,580,670.81	COA-This Office PICE Laguna, Rotary Club of	12/13/2021	12/23/2021	12/23/2021	12/23/2021	12/24/2021		DA Fund	
Total Alloted Budget of Procurement Activities																			222,887,500.00														
Total Contract Price of Procurement Activites Conducted																						215,187,168.43											
Total Savings (Total Alloted Budget-Total Contract Price)																						7,700,331.57											

LAGUNA I DISTRICT ENGINEERING OFFICE-PROCUREMENT MONITORING REPORT AS OF DECEMBER 31, 2021

Code (PAP)	Procurement Project	Contractor	PMO/ End-User	Is this an Early Procurement Activity?	Actual Procurement Activity													Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date Receipt of Invitation						Remarks (Explaining changes from the APP)
					Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post-Qualificatio n	BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection and Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post-Qualificatio n	
COMPLETED PROCUREMENT ACTIVITIES																																
CONSULTING SERVICES																																
	The Conduct of Topo-Parcellary Survey for the Proposed Construction of Sta. Cruz-Pagsanjan Diversion Road Project Phase I	Coreland Specialist Dev. Co.	Planning & Design Section	No	Competitive Bidding	9/7/2021	9/14-20/2021	9/30/2021	9/20/2021	10/12/2021	10/12/2021	10/13-14/2021	10/20/2021	10/21/2021	10/28/2021	10/29/2021	-	-	GOP	2,000,000.00		2,000,000.00	1,899,982.50	1,899,982.50	COA-This Office PICE Laguna, Rotary Club of	9/30/2021	9/20/2021	9/20/2021	9/20/2021	10/13-14/2021		DA Fund
	Simultaneous Conduct of Confirmatory Boring/Geotechnical Investigation for the Projects under FY2022 Infra Program based on NEP	Coreland Specialist Dev. Co.	Planning & Design Section	No	Competitive Bidding	11/25/2021	9/292021-10/5/2021	10/14/2021	10/6/2021	10/27/2021	10/27/2021	10-28-29/2021	10/20/2021	11/22/2021	12/29/2021	12/31/2021	-	-	GOP	571,549.00		571,549.00	542,790.00	542,790.00	COA-This Office PICE Laguna, Rotary Club of	10/14/2021	10/6/2021	10/6/2021	10/6/2021	10-28-29/2021		DA Fund
																			Total Alloted Budget of Procurement Activities			2,571,549.00										
																			Total Contract Price of Procurement Activities Conducted						2,442,772.50							
																			Total Savings (Total Alloted Budget-Total Contract Price)						128,776.50							

Code (PAP)	Procurement Project	Contractor	PMO/ PMO/ End-User	Is this an Early Procurement Activity?	Actual Procurement Activity													Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post- Qualificatio n	BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comple- tion		Inspection and Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post- Qualificatio n		Delivery/ Completion/A cceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																	
GOODS AND SERVICES																																	
200000200014000	Furnishing of Fuel for Dredging of Romero River at Brgy. Wawa, Siniloan, Laguna	Every Minute Power Gas Station	Maintenance Section	No	Competitive Bidding	9/7/2021	9/14-20/2021	9/23/2021	10/4/2021	10/4/2021	10/4/2021	10/6/2021	10/8/2021	10/12/2021	10/20/2021	10/26/2021	-	-	GOP	4,052,010.27		4,052,010.27	4,015,934.68		4,015,934.68	COA-This Office PICE Laguna, Rotary Club of	9/23/2021	10/4/2021	10/4/2021	10/4/2021	10/6/2021		DA Fund
310201100437000 310201100469000 310201100170000 310201100471000 310201100472000 310201100473000 310205100426000 300106200297000 300106200298000 300111200146000 310305100855000 300116202216000 310205100484000	Furnishing of Materials/Supply for the Installation of Structured Network Cabling and Network Requirements for the New Renovated Building in DPWH Laguna I DEO (including installation)	Palace Computer Enterprises	Administra- tive Section	No	Competitive Bidding	10/21/2021	10/28/2021-11/3/2021	11/9/2021	11/18/2021	11/18/2021	11/18/2021	11/19/2021	11/24/2021	11/25/2021	12/3/2021	12/6/2021	-	-	GOP	5,000,000.00		5,000,000.00	4,989,900.00		4,989,900.00	COA-This Office <							

Code (PAP)	Procurement Project	Contractor	PMO/ PMO/ End-User	Is this an Early Procurement Activity?	Actual Procurement Activity															Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date Receipt of Invitation						Remarks (Explaining changes from the APP)
					Mode of Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post-Qualification	BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection and Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conference		Eligibility Check	Sub/ Opening of Bids	Bid Evaluation	Post-Qualification	Delivery/ Completion/Acceptance (If applicable)		
ON-GOING PROCUREMENT ACTIVITIES																																		
CIVIL WORKS																																		
	Concreting of Brgy. Silangan Talaongan FMR, Brgy. Silangan Talaongan, Cavinti, Laguna	Caliraya Builders	Construction Section	No	Competitive Bidding	11/4/2021	11/12-18/2021	11/18/2021	12/1/2021	12/1/2021	12/1/2021	12/2-5/2021					-	-	GOP	11,940,000.00		11,940,000.00	11,279,764.02		11,279,764.02	COA-This Office PICE Laguna, Rotary Club of	11/18/2021	12/1/2021	12/1/2021	12/1/2021	12/2-5/2021		Waiting for the negotiation of allotment from Congress	
	Purchase of Three (3) Units Service Vehicle of DPWH Laguna I District Engineering Office, Sta. Cruz, Laguna	Costimiano Enterprises	Administrative Section	No	Competitive Bidding	11/4/2021	11/12-18/2021	11/18/2021	12/2/2021	12/2/2021	12/2/2021	12/3-6/2021					-	-	GOP	5,026,200.00		5,026,200.00	5,005,275.00		5,005,275.00	COA-This Office PICE Laguna,	11/18/2021	12/2/2021	12/2/2021	12/2/2021	12/3-6/2021		Charge to EAO	
	Purchase of Two (2) Units Heavy Equipment for Maintenance Operations of DPWH Laguna I District Engineering Office, Sta. Cruz, Laguna	Klick Lucky Marketing	Maintenance Section	No	Competitive Bidding	11/4/2021	11/12-18/2021	11/18/2021	12/2/2021	12/2/2021	12/2/2021	12/3-6/2021					-	-	GOP	5,026,200.00		5,026,200.00	5,005,275.00		5,005,275.00	COA-This Office PICE Laguna,	11/18/2021	12/2/2021	12/2/2021	12/2/2021	12/3-6/2021		Charge to EAO	
	Road Widening-Primary Road, Calamba-Sta. Cruz-Famy Jct Rd. K0086+220- K008/6+439.95	DSO Enterprises	Construction Section	Yes	Competitive Bidding	9/28/2021	10/5-11/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/27-30/2021					-	-	GOP	18,447,520.00		18,447,520.00	17,876,804.00		17,876,804.00	COA-This Office PICE Laguna,	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/27-30/2021		Charge to EAO	
	Road Widening-Secondary Road, Cagsanjan-Lucban Rd. K0107+500- K0108+530	Jobel Enterprises	Construction Section	Yes	Competitive Bidding	9/28/2021	10/5-11/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/27-30/2021					-	-	GOP	49,000,000.00		49,000,000.00	47,792,775.00		47,792,775.00	COA-This Office PICE Laguna,	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/27-30/2021		Charge to EAO	
	Construction of River Control along Pagsanjan River, Brgy. Magdapio, Pagsanjan, Laguna	Jobel Enterprises/ Protech Construction & Development Corp. (JV)	Construction Section	Yes	Competitive Bidding	9/28/2021	10/5-11/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/27-30/2021					-	-	GOP	85,885,000.00		85,885,000.00	83,249,659.50		83,249,659.50	COA-This Office PICE Laguna,	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/27-30/2021		Charge to EAO	
	Construction of River Control along Pagsanjan River, Brgy. Wawa, Lumban, Laguna	Justbilt Builders	Construction Section	Yes	Competitive Bidding	9/28/2021	10/5-11/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/27-30/2021					-	-	GOP	86,149,410.00		86,149,410.00	83,514,778.38		83,514,778.38	COA-This Office PICE Laguna,	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/27-30/2021		Charge to EAO	
	Construction of River Control along Pagsanjan River,Lumban Section, Lumban, Laguna	JTC Cruz Construction Co. Inc.	Construction Section	Yes	Competitive Bidding	9/28/2021	10/5-11/2021	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/27-30/2021					-	-	GOP	85,885,000.00		85,885,000.00	83,304,212.05		83,304,212.05	COA-This Office PICE Laguna,	10/14/2021	10/26/2021	10/26/2021	10/26/2021	10/27-30/2021		Charge to EAO	

Road Widening-Tertiary Road Cavinti- Caliraya Rd K0105+410-K0106+920	D.L. Cervantes Construction Corp./ 11 Diamond Eagle Construction Corp. (JV)	Construction Section	Yes	Competitive Bidding	10/28/2021	11/4- 10/2021	11/11/2021	11/23/2021	11/23/2021	11/23/2021	11/24- 29/2021					-	-	GOP	96,183,480.00		96,183,480.00	93,236,964.00		93,236,964.00	COA-This Office PICE Laguna,	11/11/2021	11/23/2021	11/23/2021	11/23/2021	11/24- 29/2021		Charge to EAO
Road Widening-Secondary Road Rizal Bdry-Famy-Quezon Rd. K0072+709-K0073+500, K0083+650- K0085+204	Mar-vel Construction & Supply/Alagon Construction (JV)	Construction Section	Yes	Competitive Bidding	10/28/2021	11/4- 10/2021	11/11/2021	11/23/2021	11/23/2021	11/23/2021	11/24- 29/2021					-	-	GOP	96,328,230.00		96,328,230.00	93,264,848.00		93,264,848.00	COA-This Office PICE Laguna,	11/11/2021	11/23/2021	11/23/2021	11/23/2021	11/24- 29/2021		Charge to EAO
Road Widening-Tertiary Road Majayjay-Lucban Rd K0118+500- K0119+576	BC Villaseñor Construction	Construction Section	Yes	Competitive Bidding	10/28/2021	11/4- 10/2021	11/11/2021	11/23/2021	11/23/2021	11/23/2021	11/24- 29/2021					-	-	GOP	35,603,400.00		35,603,400.00	34,535,298.00		34,535,298.00	COA-This Office PICE Laguna,	11/11/2021	11/23/2021	11/23/2021	11/23/2021	11/24- 29/2021		Charge to EAO
Construction of Multi Purpose Building at Barangay Bulian Sur, Pila, Laguna	Power K Construction Supply & Services	Construction Section	Yes	Competitive Bidding	11/11/2021	11/18- 24/2021	11/25/2021	12/7/2021	12/7/2021	12/7/2021	12/8- 15/2021					-	-	GOP	4,950,000.00		4,950,000.00	4,819,066.13		4,819,066.13	COA-This Office PICE Laguna,	11/25/2021	12/7/2021	12/7/2021	12/7/2021	12/8-15/2021		Charge to EAO
Construction of Multi Purpose Building at Barangay San Isidro, Pagsanjan, Laguna	E. Aglahi Urban Builders	Construction Section	Yes	Competitive Bidding	11/11/2021	11/18- 24/2021	11/25/2021	12/7/2021	12/7/2021	12/7/2021	12/8- 15/2021					-	-	GOP	2,970,000.00		2,970,000.00	2,890,835.88		2,890,835.88	COA-This Office PICE Laguna,	11/25/2021	12/7/2021	12/7/2021	12/7/2021	12/8-15/2021		Charge to EAO
Construction of River Control along Sta. Cruz River, Sta. Cruz Section, Sta. Cruz, Laguna	JTC Cruz Construction Co. Inc.	Construction Section	Yes	Competitive Bidding	11/11/2021	11/18- 24/2021	11/25/2021	12/7/2021	12/7/2021	12/7/2021	12/8- 15/2021					-	-	GOP	85,885,000.00		85,885,000.00	83,310,768.47		83,310,768.47	COA-This Office PICE Laguna,	11/25/2021	12/7/2021	12/7/2021	12/7/2021	12/8-15/2021		Charge to EAO
Construction of River Control along Sta. Cruz River, Pagsanjan Section, Pagsanjan, Laguna	DMLC Builders	Construction Section	Yes	Competitive Bidding	11/11/2021	11/18- 24/2021	11/25/2021	12/7/2021	12/7/2021	12/7/2021	12/8- 15/2021					-	-	GOP	85,885,000.00		85,885,000.00	83,309,913.88		83,309,913.88	COA-This Office PICE Laguna,	11/25/2021	12/7/2021	12/7/2021	12/7/2021	12/8-15/2021		Charge to EAO
Construction of Multi Purpose Building Pila, Laguna	I.F. Clemente Construction Corp.	Construction Section	Yes	Competitive Bidding	11/17/2021	11/24~30/20 21	12/3/2021	12/14/2021	12/14/2021	12/14/2021	12/15~20/20 21					-	-	GOP	9,800,000.00		9,800,000.00	9,501,915.00		9,501,915.00	COA-This Office PICE Laguna,	12/3/2021	12/14/2021	12/14/2021	12/14/2021	12/15~20/20 21		Charge to EAO
Preventive Maintenance along Pagsanjan-Lucban Rd K0109+096- K0109+980	JTC Cruz Construction Co. Inc.	Construction Section	Yes	Competitive Bidding	11/17/2021	11/24~30/20 21	12/3/2021	12/14/2021	12/14/2021	12/14/2021	12/15~20/20 21					-	-	GOP	22,314,600.00		22,314,600.00	21,645,239.88		21,645,239.88	COA-This Office PICE Laguna,	12/3/2021	12/14/2021	12/14/2021	12/14/2021	12/15~20/20 21		Charge to EAO
Preventive Maintenance along Rizal Bdry-Famy-Quezon Rd K0086+000- K0087+109	JTC Cruz Construction Co. Inc.	Construction Section	Yes	Competitive Bidding	11/17/2021	11/24~30/20 21	12/3/2021	12/14/2021	12/14/2021	12/14/2021	12/15~20/20 21					-	-	GOP	30,012,500.00		30,012,500.00	29,112,068.83		29,112,068.83	COA-This Office PICE Laguna,	12/3/2021	12/14/2021	12/14/2021	12/14/2021	12/15~20/20 21		Charge to EAO
Preventive Maintenance along Cavinti-Caliraya Rd K0110+320- K0111+730, K0112+503-K0112+560	JTC Cruz Construction Co. Inc.	Construction Section	Yes	Competitive Bidding	11/17/2021	11/24~30/20 21	12/3/2021	12/14/2021	12/14/2021	12/14/2021	12/15~20/20 21					-	-	GOP	33,370,960.00		33,370,960.00	32,369,852.30		32,369,852.30	COA-This Office PICE Laguna,	12/3/2021	12/14/2021	12/14/2021	12/14/2021	12/15~20/20 21		Charge to EAO
Construction of Road in Barangay Rizal, Majayjay, Laguna	J.B. Alarcon Enterprises	Construction Section	Yes	Competitive Bidding	12/3/2021	12/10~16/20 21	12/16/2021	12/29/2021	12/29/2021	12/29/2021	1/3~5/2021					-	-	GOP	17,493,000.00		17,493,000.00	16,956,152.00		16,956,152.00	COA-This Office PICE Laguna,	12/16/2021	12/29/2021	12/29/2021	12/29/2021	1/3~5/2021		Charge to EAO
Construction of Road in Barangay Dinglin, Pagsanjan, Laguna	D.M. Catligas Enterprises	Construction Section	Yes	Competitive Bidding	12/3/2021	12/10~16/20 21	12/16/2021	12/29/2021	12/29/2021	12/29/2021	1/3~5/2021					-	-	GOP	9,800,000.00		9,800,000.00	9,505,860.00		9,505,860.00	COA-This Office PICE Laguna,	12/16/2021	12/29/2021	12/29/2021	12/29/2021	1/3~5/2021		Charge to EAO
Construction of Road in Barangay San Isidro, Luisiana, Laguna	Genuine Builders	Construction Section	Yes	Competitive Bidding	12/3/2021	12/10~16/20 21	12/16/2021	12/29/2021	12/29/2021	12/29/2021	1/3~5/2021					-	-	GOP	4,900,000.00		4,900,000.00	4,749,992.00		4,749,992.00	COA-This Office PICE Laguna,	12/16/2021	12/29/2021	12/29/2021	12/29/2021	1/3~5/2021		Charge to EAO
Preventive Maintenance along Pagsanjan-Lucban Rd. K0105+740- K0106+731		Maintenance Section	Yes	Competitive Bidding	12/14/2021	12/22~28/20 21	12/28/2021	1/11/2022	1/11/2022	1/11/2022	1/19~21/202 2					-	-	GOP	37,395,820.00		37,395,820.00			-	COA-This Office PICE Laguna,	12/28/2021	1/11/2022	1/11/2022	1/11/2022	1/19~21/202 2		Charge to EAO
Construction of Multi Purpose Building Barangay Pansol, Pila, Laguna		Construction Section	Yes	Competitive Bidding	12/14/2021	12/22~28/20 21	12/28/2021	1/11/2022	1/11/2022	1/11/2022	1/19~21/202 2					-	-	GOP	10,593,000.00		10,593,000.00			-	COA-This Office PICE Laguna,	12/28/2021	1/11/2022	1/11/2022	1/11/2022	1/19~21/202 2		Charge to EAO
Construction (Completion) of Multi Purpose Building Barangay San Jose, Sta. Cruz, Laguna		Construction Section	Yes	Competitive Bidding	12/21/2021	12/28/2021~ 1/3/2022	1/6/2022	1/18/2022	1/18/2022	1/18/2022	1/18~19/202 2					-	-	GOP	2,970,000.00		2,970,000.00			-	COA-This Office PICE Laguna,	1/6/2022	1/18/2022	1/18/2022	1/18/2022	1/18~19/202 2		Charge to EAO
Construction of Multi Purpose Building Barangay Sta. Clara Sur, Pila, Laguna		Construction Section	Yes	Competitive Bidding	12/21/2021	12/28/2021~ 1/3/2022	1/6/2022	1/18/2022	1/18/2022	1/18/2022	1/18~19/202 2					-	-	GOP	8,712,000.00		8,712,000.00			-	COA-This Office PICE Laguna,	1/6/2022	1/18/2022	1/18/2022	1/18/2022	1/18~19/202 2		Charge to EAO
Construction of Multi Purpose Building Barangay J. Rizal, Sta. Maria, Laguna		Construction Section	Yes	Competitive Bidding	12/28/2021	1/5~11/2022	1/13/2022	1/25/2022	1/25/2022	1/25/2022	1/26/2022					-	-	GOP	17,127,000.00		17,127,000.00			-	COA-This Office PICE Laguna,	1/13/2022	1/25/2022	1/25/2022	1/25/2022	1/26/2022		Charge to EAO

Prepared by:

EDITHA L. LABON
Engineer III
BAC Secretariat

Recommending for Approval by:

DANILO D. APUADA JR.
Engineer III
BAC Chairperson

Approved:

CORAZON V. CABATBA
District Engineer