



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 1st District Engineering Office
West Bank Road, Manggahan Floodway, Rosario, Pasig City

July 14, 2023

ATTY. ROWENA CANDICE M. RUIZ

Executive Director
Government Procurement Policy Board-Technical Support Office (GPPB-TSO)
Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Ma'am:

In compliance with the **Submission of Procurement Monitoring Report (1st Semester) for Consulting Services FY 2023**, attached herewith is the hard copy of the report needed.

For your information and ready reference.


LAMBERTO C. DE LEON
OIC - District Engineer

NCR.12.2 RAS/dbca

CC : **MA. VICTORIA S. GREGORIO**
OIC Director
Procurement Service
Department of Public Works and Highways

LORETA M. MALALUAN, CESO IV
The Regional Director
National Capital Region
Department of Public Works and Highways
2nd Street, Port Area, Manila

July 14, 2023

ATTY. ROWENA CANDICE M. RUIZ

Executive Director

Government Procurement Policy Board-Technical Support Office (GPPB-TSO)


Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,

Ortigas Center, Pasig City

Ma'am:

In compliance with the **Submission of Procurement Monitoring Report (1st Semester) for Consulting Services FY 2023**, attached herewith is the hard copy of the report needed.

For your information and ready reference.



LAMBERTO C. DE LEON

OIC - District Engineer

NCR.12.2 RAS/dbca

cc : **MA. VICTORIA S. GREGORIO**

OIC Director

Procurement Service

Department of Public Works and Highways

LORETA M. MALALUAN, CESO IV

The Regional Director

National Capital Region

Department of Public Works and Highways

2nd Street, Port Area, Manila

ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Metro Manila 1st District Engineering Office
Procurement Monitoring Report for Consulting Services as of JUNE 2023

Standard Conding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an early procure- ment?	Mode of Procure- ment	Dates																Source of Funds	ABC (PhP)			Contract Cost (PhP)																					
					Pre-Procurement Conference	Advertisement/ Posting of REOI	Issuance of Bidding Documents	Deadline for Receipt of Proposals	Opening of Bids	Bid Evaluation	Resolution Recommending Highest Rated Bidder	Post-Qualification	Resolution Recommending Highest Rated Responsive Bidder	Award of Contract	Obligation/CAF	Preparations and Signing of Contract	Approval of Contract	Issuance of Notice to Proceed	Notice to Proceed	Delivery/ Completion		Total	MOOE	CO	Total	MOOE	CO																			
23CSOB0001	SUB-SURFACE SOIL EXPLORATION FOR THE: A) BANK IMPROVEMENT OF SLOPE PROTECTION ALONG MARIKINA RIVER (PACKAGE 6), PASIG CITY B.) BANK IMPROVEMENT OF SLOPE PROTECTION ALONG MARIKINA RIVER (PACKAGE 7), PASIG CITY C.) REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG EASTBANK ROAD, MANGGAHAN FLOODWAY (PACKAGE 4), PASIG CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 618,912.00		PHP 618,912.00	PHP 601,226.64		PHP 601,226.64																			
23CSOB0002	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER) AT BARANGAY BAMBANG, BASIS CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 293,706.00		PHP 293,706.00	PHP 285,409.32		PHP 285,409.32																			
23CSOB0003	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF FOUR (4) STOREY TWENTY-SEVEN (27) CLASSROOM WITH ROOF DECK AT EUSEBIO HIGH SCHOOL, BRGY. ROSARIO, PASIG CITY B.) CONSTRUCTION OF FOUR (4) STOREY TWENTY-EIGHT (28) CLASSROOM AT RIZAL HIGH SCHOOL, BRGY. CAMOGAN, BASIS CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 762,216.00		PHP 762,216.00	PHP 740,819.52		PHP 740,819.52																			
23CSOB0004	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) REHABILITATION OF DRAINAGE SYSTEM ALONG F. MANALO EXTENSION, SAN JUAN CITY B.) CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT ERMITAÑO CREEK, BRGY. LITTLE BAGUIO, SAN JUAN CITY C.) CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT ERMITAÑO CREEK, BRGY. ADDITION HILLS, SAN JUAN CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 818,118.00		PHP 818,118.00	PHP 794,556.20		PHP 794,556.20																			
23CSOB0005	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BLOCK 38-B WELFAREVILLE COMPOUND, BARANGAY ADDITION HILLS, MANDALUYONG CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BLOCK 39-B WELFAREVILLE COMPOUND, BARANGAY ADDITION HILLS, MANDALUYONG CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 328,608.00		PHP 328,608.00	PHP 319,337.76		PHP 319,337.76																			
23CSOB0006	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF SLOPE PROTECTION ALONG BALANTI CREEK AT KATIPUNAN EXTENSION, MARIKINA CITY B.) CONSTRUCTION OF SLOPE PROTECTION ALONG BALANTI CREEK, BARANGAY SAN ROQUE, MARIKINA CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 412,608.00		PHP 412,608.00	PHP 400,724.89		PHP 400,724.89																			
23CSOB0007	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG BULI CREEK, PASIG CITY PHASE II B.) REHABILITATION OF FLOOD MITIGATION STRUCTURE, BULI CREEK AT BARANGAY SAN MIGUEL AND PINAGBUHATAN, PASIG CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 412,608.00		PHP 412,608.00	PHP 400,817.76		PHP 400,817.76																			
23CSOB0008	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF SLOPE PROTECTION AT CONGA CREEK, TAGUIG CITY B.) CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PUMPING STATION) AT BAGUMBAYAN RIVER INCLUDING UPGRADING OF DRAINAGE OUTFALL/LATERALS (PHASE 2), BARANGAY BAGUMBAYAN, TAGUIG CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 412,608.00		PHP 412,608.00	PHP 400,724.89		PHP 400,724.89																			
23CSOB0009	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF SLOPE PROTECTION ALONG LAGUNA LAKESHORE (PACKAGE 6), TAGUIG CITY B.) CONSTRUCTION OF SLOPE PROTECTION ALONG LAGUNA LAKESHORE (PACKAGE 7), TAGUIG CITY C.) CONSTRUCTION OF SLOPE PROTECTION ALONG LAGUNA LAKESHORE (PACKAGE 8), TAGUIG CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 618,912.00		PHP 618,912.00	PHP 601,226.64		PHP 601,226.64																			
23CSOB0010	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF DRAINAGE OUTFALL INCLUDING LATERALS AT BARANGAY USUSAN, TAGUIG CITY B.) CONSTRUCTION OF DRAINAGE SYSTEM AND SLOPE PROTECTION STRUCTURE ALONG USUSAN RIVER, TAGUIG CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 412,608.00		PHP 412,608.00	PHP 400,724.89		PHP 400,724.89																			
23CSOB0011	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF BARANGAY CONCEPCION UNO FIRE STATION, BARANGAY CONCEPCION UNO, MARIKINA CITY B.) REHABILITATION OF MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, SECOND DISTRICT, MARIKINA CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 328,608.00		PHP 328,608.00	PHP 319,337.76		PHP 319,337.76																			
23CSOB0012	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF SLOPE PROTECTION ALONG TUMANA CREEK, MARIKINA CITY B.) CONSTRUCTION OF SLOPE PROTECTION, BARANGAY FORTUNE, MARIKINA CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 412,608.00		PHP 412,608.00	PHP 400,817.76		PHP 400,817.76																			
23CSOB0013	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) REHABILITATION OF DRAINAGE SYSTEM ALONG INTERIOR ROADS SUAREZ VILLE, BARANGAY PINAGBUHATAN AND VICINITY, PASIG CITY B.) REHABILITATION OF DRAINAGE SYSTEM ALONG INTERIOR ROADS VILLA ALEGRE, BARANGAY PINAGBUHATAN AND VICINITY, PASIG CITY C.) REHABILITATION OF DRAINAGE SYSTEM ALONG PILAPIL ST., BARANGAY KAPASIGAN AND VICINITY, PASIG CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 429,912.00		PHP 429,912.00	PHP 417,530.53		PHP 417,530.53																			
23CSOB0014	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF BOX CULVERT ALONG SUMMER HOMES, BARANGAY CONCEPCION UNO, MARIKINA CITY B.) CONSTRUCTION OF BOX CULVERT ALONG ZENaida SUBDIVISION, BARANGAY CONCEPCION UNO, MARIKINA CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 286,608.00		PHP 286,608.00	PHP 278,353.69		PHP 278,353.69																			
23CSOB0015	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING AT CENTRAL DAY CARE CENTER, BARANGAY ADDITION HILLS, MANDALUYONG CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY BAGONG SILANG, MANDALUYONG CITY, PHASE 1	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 500,010.00		PHP 500,010.00	PHP 485,818.20		PHP 485,818.20																			
23CSOB0016	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TIBAGAN, SAN JUAN CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PEDRO CRUZ, SAN JUAN CITY	MM1DEO	YES	Negotiated Procurement Consultancy	Wed, 07-Dec-22	Thu, 08-Dec-22	Thu, 08-Dec-22	Wed, 14-Dec-22	Wed, 14-Dec-22	Thu, 15-Dec-22	Fri, 16-Dec-22	Mon, 19-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Tue, 20-Dec-22	Thu, 22-Dec-22	Thu, 22-Dec-22	Fri, 23-Dec-22	Fri, 23-Dec-22	Sat, 21-Jan-23	Preliminary Detailed Engineering	PHP 587,412.00		PHP 587,412.00	PHP 570,818.64		PHP 570,818.64																			
Total Allotted Budget of Procurement Activities																					PHP 7,636,062.00																									
Total Contract Price of Procurement Activities Conducted																																														
Total Savings (Total Allotted Budget - Total Contract Price)																					PHP																									

Prepared by:

RODEL A. SANTOS
HEAD, BAC Secretariat

Recommended for Approval by:

REYNALDO F. ACIDO
BAC Chairman

APPROVED BY:

LAMBERTO C. DE LEON
OIC - District Engineer