

ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Metro Manila 1st District Engineering Office
Procurement Monitoring Report as of December 2024

Standard Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an early procure-ment?	Mode of Procure-ment	Dates																		Source of Funds	ABC (PhP)			Contract Cost (PhP)				
					Pre-Procurement Conference	Advertisement/ Posting of REOI	Eligibility Check / Shortlisting	Notice of Eligibility	BAC Reso Shortlisting	Posting of Request for Proposals	Pre-Bid Conference	Opening of Bids	Bid Evaluation	Resolution Recommending Highest Rated Bidder	Notification for Nego	Negotiation	Post-Qualification	Resolution Recommending Highest Rated Responsive Bidder	Award of Contract	Preparations and Signing of Contract	Approval of Contract	Issuance of Notice to Proceed		Notice to Proceed	Delivery/ Completion	Total	MOOE	CO	Total	MOOE	CO
24CSOB0001	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF RETAINING WALL AND REHABILITATION OF STA. ANA RIVER, PATEROS, METRO MANILA	MM1DEO	No	PUBLIC BIDDING	Wed, 13-Dec-23	Wed, 20-Dec-23	Tue, 09-Jan-24	Fri, 12-Jan-24	Mon, 15-Jan-24	Wed, 17-Jan-24	Wed, 24-Jan-24	Tue, 06-Feb-24	Tue, 13-Feb-24	Thu, 15-Feb-24	Fri, 16-Feb-24	Mon, 19-Feb-24	Fri, 23-Feb-24	Mon, 26-Feb-24	Mon, 26-Feb-24	Mon, 04-Mar-24	Mon, 04-Mar-24	Tue, 05-Mar-24	Wed, 06-Mar-24	Fri, 19-Apr-24	Preliminary Detailed Engineering	PHP 1,036,896.00		PHP 1,036,896.00	PHP 1,022,046.90		PHP 1,022,046.90
24CSOB0002	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG C-6 OPEN CHANNEL, TAGUIG CITY	MM1DEO	No	PUBLIC BIDDING	Wed, 13-Dec-23	Wed, 20-Dec-23	Tue, 09-Jan-24	Fri, 12-Jan-24	Mon, 15-Jan-24	Wed, 17-Jan-24	Wed, 24-Jan-24	Tue, 06-Feb-24	Tue, 13-Feb-24	Thu, 15-Feb-24	Fri, 16-Feb-24	Mon, 19-Feb-24	Fri, 23-Feb-24	Mon, 26-Feb-24	Mon, 26-Feb-24	Mon, 04-Mar-24	Mon, 04-Mar-24	Tue, 05-Mar-24	Wed, 06-Mar-24	Sun, 19-May-24	Preliminary Detailed Engineering	PHP 2,852,115.00		PHP 2,852,115.00	PHP 2,809,700.25		PHP 2,809,700.25
24CSOB0003	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG CALAZADA RIVER, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 259,875.00		PHP 259,875.00	PHP 256,101.30		PHP 256,101.30
24CSOB0005	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG PATROGOS RIVER, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 518,448.00		PHP 518,448.00	PHP 511,023.45		PHP 511,023.45
24CSOB0006	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG TAGUIG RIVER, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 778,323.00		PHP 778,323.00	PHP 766,788.75		PHP 766,788.75
24CSOB0007	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG TAGUIG RIVER LAKESHORE AREA, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 259,875.00		PHP 259,875.00	PHP 256,101.30		PHP 256,101.30
24CSOB0008	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION AT LAKESHORE, BARANGAY HAGONOV, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 259,875.00		PHP 259,875.00	PHP 256,101.30		PHP 256,101.30
24CSOB0009	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG LABASAN RIVER (EAST BANK), TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 518,448.00		PHP 518,448.00	PHP 511,023.45		PHP 511,023.45
24CSOB0010	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG LABASAN RIVER (WEST BANK), TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 778,323.00		PHP 778,323.00	PHP 766,788.75		PHP 766,788.75
24CSOB0011	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG M. TINIO CREEK / WESTERN BICUTAN CREEK, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 259,875.00		PHP 259,875.00	PHP 256,101.30		PHP 256,101.30
24CSOB0012	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG M. TINIO CREEK / WESTERN BICUTAN CREEK, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 259,875.00		PHP 259,875.00	PHP 256,101.30		PHP 256,101.30
24CSOB0013	SUB SURFACE SOIL EXPLORATION FOR THE BANK IMPROVEMENT OF SLOPE PROTECTION ALONG MARIKINA RIVER, PASIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 759,528.00		PHP 759,528.00	PHP 748,350.75		PHP 748,350.75
24CSOB0014	SUB SURFACE SOIL EXPLORATION FOR THE IMPROVEMENT OF SLOPE PROTECTION ALONG BULL CREEK, PASIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 518,448.00		PHP 518,448.00	PHP 511,023.45		PHP 511,023.45
24CSOB0015	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY KALAWAN, PASIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 259,875.00		PHP 259,875.00	PHP 256,101.30		PHP 256,101.30
24CSOB0016	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAGAN, PASIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 259,875.00		PHP 259,875.00	PHP 256,101.30		PHP 256,101.30
24CSOB0017	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG PANDAY RIVER, PATEROS, METRO MANILA	MM1DEO	No	PUBLIC BIDDING	Fri, 05-Jan-24	Fri, 12-Jan-24	Thu, 25-Jan-24	Tue, 30-Jan-24	Tue, 30-Jan-24	Thu, 01-Feb-24	Thu, 08-Feb-24	Tue, 20-Feb-24	Tue, 27-Feb-24	Thu, 29-Feb-24	Fri, 01-Mar-24	Mon, 04-Mar-24	Fri, 08-Mar-24	Mon, 11-Mar-24	Mon, 11-Mar-24	Mon, 18-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Wed, 20-Mar-24	Fri, 03-May-24	Preliminary Detailed Engineering	PHP 1,555,344.00		PHP 1,555,344.00	PHP 1,532,370.00		PHP 1,532,370.00
24CSOB0018	SUB SURFACE SOIL EXPLORATION FOR THE IMPROVEMENT OF BALANTI CREEK, MARIKINA CITY	MM1DEO	NO	Negotiated Procurement Consultancy																											