

Code (PAP)	Procurement Project	PHO/End-User	Submission with Preliminary Activity	Mode of Procurement	Actual Procurement Activities			Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Contract Cost (PAP)				Date of Receipt of Invitation				Remarks											
					Pre-Bid Conference	Advs Post of ID	Pre-bid Conf											Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Tendered Cost		Eligibility Check	Sub/ Open of Bids	Final Evaluation	Post Qual	Delivery/ Acceptance (if applicable)						
COMPLETED PROCUREMENT ACTIVITIES																																					
240GG001	Rehabilitation of Road, Barangay Don Manuel, Phase II, Quezon City	Construction Section	Yes	Competitive Bidding	28-09-2023	06-10-2023	13-10-2023	25-10-2023	25-10-2023	25-10-2023	02-11-2023	06-11-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	2,805,435.20	-	7,255,435.20	-	7,555,532.24	(1) COA (1) NACoP (1) CCWt	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023	%A*							
240GG002	Rehabilitation of Road, Barangay Malaya Phase II, Quezon City	Construction Section	Yes	Competitive Bidding	28-09-2023	06-10-2023	13-10-2023	25-10-2023	25-10-2023	25-10-2023	02-11-2023	06-11-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	9,799,522.37	-	9,799,522.37	-	9,593,765.08	(1) COA (1) NACoP (1) CCWt	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023	%A*							
240GG003	Preventive Maintenance of Road Asphalt Overlay - Bony Serrano Ave - K0009 + (-030) - K0000 + 000, K0009 + (-030) - K0000 + 154, Quezon City	Construction Section	Yes	Competitive Bidding	28-09-2023	06-10-2023	13-10-2023	25-10-2023	25-10-2023	25-10-2023	02-11-2023	06-11-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	11,248,792.30	-	11,248,792.30	-	11,015,295.57	(1) COA (1) NACoP (1) CCWt	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023	%A*							
240GG004	Rehabilitation of Road, Barangay St. Ignatius Phase II, Quezon City	Construction Section	Yes	Competitive Bidding	28-09-2023	06-10-2023	13-10-2023	25-10-2023	25-10-2023	25-10-2023	02-11-2023	06-11-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	24,499,528.94	-	24,499,528.94	-	23,523,120.54	(1) COA (1) NACoP (1) CCWt	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023	%A*							
240GG005	Rehabilitation of Road, Barangay Ugnay Norte, Phase III, Quezon City	Construction Section	Yes	Competitive Bidding	28-09-2023	06-10-2023	13-10-2023	25-10-2023	25-10-2023	25-10-2023	02-11-2023	06-11-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	20,699,842.38	-	20,699,842.38	-	28,599,708.15	(1) COA (1) NACoP (1) CCWt	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023	%A*							
240GG006	Rehabilitation of Drainage System, Barangay Sacred Heart, Quezon City	Construction Section	Yes	Competitive Bidding	28-09-2023	06-10-2023	13-10-2023	25-10-2023	25-10-2023	25-10-2023	02-11-2023	06-11-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	20,699,842.38	-	20,699,842.38	-	28,777,653.25	(1) COA (1) NACoP (1) CCWt	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023	%A*							
240GG007	Rehabilitation of Drainage System, Barangay Ugnay Norte, Quezon City	Construction Section	Yes	Competitive Bidding	28-09-2023	06-10-2023	13-10-2023	25-10-2023	25-10-2023	25-10-2023	02-11-2023	06-11-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	10,599,248.58	-	10,599,248.58	-	10,011,951.05	(1) COA (1) NACoP (1) CCWt	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023	%A*							
240GG008	Rehabilitation of Road, Metatanding Barrio, Phase II, Quezon City	Construction Section	Yes	Competitive Bidding	28-09-2023	06-10-2023	13-10-2023	25-10-2023	25-10-2023	25-10-2023	02-11-2023	06-11-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	28,462,078.80	-	28,462,078.80	-	27,584,183.70	(1) COA (1) NACoP (1) CCWt	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023	%A*							
240GG009	Preventive Maintenance of Road : Concrete Rubbleback - Camp Aguinaldo Rd, Network (G035642) - Changeage 0 - Changeage 804, Quezon City	Construction Section	Yes	Competitive Bidding	28-09-2023	06-10-2023	13-10-2023	25-10-2023	25-10-2023	25-10-2023	02-11-2023	06-11-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	6,806,592.89	-	6,806,592.89	-	6,553,240.33	(1) COA (1) NACoP (1) CCWt	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023	%A*							
240GG010	Preventive Maintenance of Road : Concrete Rubbleback - Camp Aguinaldo Rd, Network (G035642) - Changeage 0 - Changeage 804, Quezon City	Construction Section	Yes	Competitive Bidding	28-09-2023	06-10-2023	13-10-2023	25-10-2023	25-10-2023	25-10-2023	02-11-2023	06-11-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	5,434,547.36	-	5,434,547.36	-	5,224,767.64	(1) COA (1) NACoP (1) CCWt	13-11-2023	13-11-2023	13-11-2023	13-11-2023	13-11-2023	%A*							
240GG011	Construction of Retaining Wall, Barangay Unis, Quezon City	Construction Section	Yes	Competitive Bidding	03-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	14-12-2023	19-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	10,799,991.63	-	10,799,991.63	-	10,206,242.70	(1) COA (1) NACoP (1) CCWt	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	%A*							
240GG012	Rehabilitation of Road, Barangay Pampasabatin, Phase II, Quezon City	Construction Section	Yes	Competitive Bidding	03-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	14-12-2023	19-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	9,799,756.07	-	9,799,756.07	-	9,556,033.69	(1) COA (1) NACoP (1) CCWt	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	%A*							
240GG013	Rehabilitation of Drainage Main, Barangay Central, Quezon City	Construction Section	Yes	Competitive Bidding	03-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	14-12-2023	19-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	10,599,244.10	-	10,599,244.10	-	18,859,189.94	(1) COA (1) NACoP (1) CCWt	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	%A*							
240GG014	Rehabilitation of Road, Barangay Sanro, Phase II, Quezon City	Construction Section	Yes	Competitive Bidding	03-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	14-12-2023	19-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	9,799,796.25	-	9,799,796.25	-	9,455,965.77	(1) COA (1) NACoP (1) CCWt	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	%A*							
240GG015	Rehabilitation of Road, Barangay Dela Aurora, Phase II, Quezon City	Construction Section	Yes	Competitive Bidding	03-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	14-12-2023	19-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	9,799,688.68	-	9,799,688.68	-	9,556,855.36	(1) COA (1) NACoP (1) CCWt	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	%A*							
240GG016	Rehabilitation of Multi-Purpose Building, Barangay Blue Ridge A, Quezon City	Construction Section	Yes	Competitive Bidding	%A*	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	14-12-2023	19-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	4,940,249.27	-	4,940,249.27	-	4,608,797.45	(1) COA (1) NACoP (1) CCWt	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	%A*							
240GG017	Rehabilitation of Drainage System, Barangay Kasmung, Quezon City	Construction Section	Yes	Competitive Bidding	03-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	14-12-2023	19-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	20,699,920.67	-	20,699,920.67	-	28,828,615.20	(1) COA (1) NACoP (1) CCWt	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	%A*							
240GG018	Rehabilitation of Road, Barangay Dela Aurora, Phase II, Quezon City	Construction Section	Yes	Competitive Bidding	03-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	14-12-2023	19-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	9,799,543.80	-	9,799,543.80	-	9,566,489.18	(1) COA (1) NACoP (1) CCWt	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	%A*							
240GG019	Rehabilitation of Road, Barangay Roxas, Phase II, Quezon City	Construction Section	Yes	Competitive Bidding	03-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	14-12-2023	19-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	9,796,666.60	-	9,796,666.60	-	9,451,183.07	(1) COA (1) NACoP (1) CCWt	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	%A*							
240GG020	Rehabilitation of Libs Creek, Quezon City	Construction Section	Yes	Competitive Bidding	03-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	14-12-2023	19-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	9,799,318.09	-	9,799,318.09	-	9,500,657.25	(1) COA (1) NACoP (1) CCWt	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	%A*							
240GG021	Rehabilitation of Nantun River Quzon Creek (Phase 2), Actopan, Quezon City	Construction Section	Yes	Competitive Bidding	03-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	14-12-2023	19-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	48,999,634.17	-	48,999,634.17	-	48,020,095.25	(1) COA (1) NACoP (1) CCWt	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	%A*							
240GG022	Rehabilitation of Drainage System, Barangay Marana, Quezon City	Construction Section	Yes	Competitive Bidding	03-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	14-12-2023	19-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	20,699,699.47	-	20,699,699.47	-	27,510,673.98	(1) COA (1) NACoP (1) CCWt	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	%A*							
240GG023	Rehabilitation of Road, Barangay UP Campus, Quezon City	Construction Section	Yes	Competitive Bidding	03-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	14-12-2023	19-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	11,727,995.43	-	11,727,995.43	-	11,464,941.01	(1) COA (1) NACoP (1) CCWt	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	%A*							
240GG024	Rehabilitation of Drainage System, Barangay Lungsod Baraga, Quezon City	Construction Section	Yes	Competitive Bidding	03-11-2023	10-11-2023	17-11-2023	30-11-2023	30-11-2023	30-11-2023	14-12-2023	19-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	20,699,458.46	-	20,699,458.46	-	28,808,978.85	(1) COA (1) NACoP (1) CCWt	16-11-2023	16-11-2023	16-11-2023	16-11-2023	16-11-2023	%A*							
240GG025	Rehabilitation of Multi-Purpose Building, Barangay St. Ignatius, Quezon City	Construction Section	Yes	Competitive Bidding	13-11-2023	18-11-2023	24-11-2023	07-12-2023	07-12-2023	07-12-2023	21-12-2023	27-12-2023	02-02-2024	06-02-2024	07-02-2024	%A*	%A*	Government of the Philippines (current year's budget)	4,949,875.23	-	4,949,875.23	-	4,793,428.64	(1) COA (1) NACoP (1) CCWt	20-11-2023	20-11-2023	20-11-2023	20-11-2023	20-11-2023	%A*							

Code (PAP)	Procurement Project	PMO/End-User	Is the Procurement Early Activity?	Mode of Procurement	Actual Procurement		Pre-Bid Conf.	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (P=)			Contract Cost (P=)			Date of Receipt of Invitation					Remarks				
					Pre-Bid Conference	Ad/Post of ITB													Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf.	Eligibility Check	Sub/Opening of Bids	Bid Evaluation		Post Qual	Completion (if applicable)		
240G0026	Construction of Multi-Purpose Building (Pentury) Barangay Masagana, Quezon City	Construction Section	Yes	Competitive Bidding	13-11-2023	16-11-2023	24-11-2023	07-12-2023	07-12-2023	07-12-2023	21-12-2023	27-12-2023	02-01-2024	04-01-2024	07-01-2024		N/A	N/A	Government of the Philippines (current year's budget)	9,299,610.51	-	9,299,610.51	9,610,189.42	-	9,610,189.42	(1) COA (1) MACAP (1) CCW	28-11-2023	28-11-2023	28-11-2023	28-11-2023	28-11-2023	N/A		
240G0027	Construction of Multi-Purpose Building, Barangay Blue Ridge B, Quezon City	Construction Section	Yes	Competitive Bidding	13-11-2023	16-11-2023	24-11-2023	07-12-2023	07-12-2023	07-12-2023	21-12-2023	27-12-2023	02-01-2024	04-01-2024	07-01-2024		N/A	N/A	Government of the Philippines (current year's budget)	9,299,439.70	-	9,299,439.70	9,600,243.49	-	9,600,243.49	(1) COA (1) MACAP (1) CCW	28-11-2023	28-11-2023	28-11-2023	28-11-2023	28-11-2023	N/A		
240G0028	Preventive Maintenance of Road/Asphalt Overlay - Aurora Blvd (K0010 + 699) - K0010 + 712, Quezon City	Construction Section	Yes	Competitive Bidding	N/A	16-11-2023	24-11-2023	07-12-2023	07-12-2023	07-12-2023	21-12-2023	27-12-2023	02-01-2024	04-01-2024	07-01-2024		N/A	N/A	Government of the Philippines (current year's budget)	4,946,170.39	-	4,946,170.39	4,802,531.30	-	4,802,531.30	(1) COA (1) MACAP (1) CCW	28-11-2023	28-11-2023	28-11-2023	28-11-2023	28-11-2023	N/A		
240G0029	Preventive Maintenance of Road/Asphalt Overlay - Aurora Blvd (K0010 + 599) - K0010 + 713, Quezon City	Construction Section	No	Competitive Bidding	27-12-2023	04-01-2024	11-01-2024	23-01-2024	23-01-2024	23-01-2024	29-01-2024	31-01-2024	02-02-2024	03-02-2024	04-02-2024		N/A	N/A	Government of the Philippines (current year's budget)	10,773,027.41	-	10,773,027.41	10,340,735.30	-	10,340,735.30	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	
240G0030	Construction of Punitive Security Wall, Camp General Emilio Aguinaldo, Quezon City, Phase III		No						CANCELLED							N/A	N/A	Government of the Philippines (current year's budget)	-	-	0.00	-	-	0.00	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A		
240G0031	Preventive Maintenance of Road: Asphalt Overlay - Kamias Rd (S052891Z) - K0010 + 515 - K0010 + 680, Quezon City	Construction Section	No	Competitive Bidding	N/A	04-01-2024	11-01-2024	23-01-2024	23-01-2024	23-01-2024	29-01-2024	31-01-2024	02-02-2024	04-02-2024	07-02-2024		N/A	N/A	Government of the Philippines (current year's budget)	4,420,941.40	-	4,420,941.40	4,249,932.71	-	4,249,932.71	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	
240G0032	Preventive Maintenance of Road/Asphalt Overlay - Aurora Blvd (S052891Z) - K0010 + 515 - K0010 + 680, Quezon City	Construction Section	No	Competitive Bidding	27-12-2023	04-01-2024	11-01-2024	23-01-2024	23-01-2024	23-01-2024	29-01-2024	31-01-2024	02-02-2024	04-02-2024	07-02-2024		N/A	N/A	Government of the Philippines (current year's budget)	13,964,729.60	-	13,964,729.60	13,532,186.50	-	13,532,186.50	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	
240G0033	Construction of 3-Storey Multipurpose Building with Roof Deck II, Brgy. Magpresa, Quezon City	Construction Section	No	Competitive Bidding	27-12-2023	04-01-2024	11-01-2024	23-01-2024	23-01-2024	23-01-2024	29-01-2024	31-01-2024	02-02-2024	04-02-2024	07-02-2024		N/A	N/A	Government of the Philippines (current year's budget)	6,920,502.87	-	6,920,502.87	6,789,746.66	-	6,789,746.66	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	
240G0034	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Crossing along Epifanio Deves Santos Ave. (EDSA) - K0016 + 679 - K0017 + 525, Quezon City		No						CANCELLED							N/A	N/A	Government of the Philippines (current year's budget)	-	-	0.00	-	-	0.00	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A		
240G0035	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Crossing along EDSA Avenue - K0011 + 341 - K0012 + 508, Quezon City	Construction Section	No	Competitive Bidding	N/A	04-01-2024	11-01-2024	23-01-2024	23-01-2024	23-01-2024	29-01-2024	31-01-2024	02-02-2024	04-02-2024	07-02-2024		N/A	N/A	Government of the Philippines (current year's budget)	2,047,721.93	-	2,047,721.93	1,950,094.46	-	1,950,094.46	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	
240G0036	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Crossing along Luna Road - K0012 + (-567) - K0012 + 033, Quezon City	Construction Section	No	Competitive Bidding	N/A	04-01-2024	11-01-2024	23-01-2024	23-01-2024	23-01-2024	29-01-2024	31-01-2024	02-02-2024	04-02-2024	07-02-2024		N/A	N/A	Government of the Philippines (current year's budget)	1,139,137.35	-	1,139,137.35	1,100,606.30	-	1,100,606.30	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	
240G0037	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Crossing along V Luna Road - K0012 + (-567) - K0012 + 033, Quezon City	Construction Section	No	Competitive Bidding	N/A	04-01-2024	11-01-2024	23-01-2024	23-01-2024	23-01-2024	29-01-2024	31-01-2024	02-02-2024	04-02-2024	07-02-2024		N/A	N/A	Government of the Philippines (current year's budget)	1,009,133.08	-	1,009,133.08	1,037,237.60	-	1,037,237.60	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	
240G0038	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Crossing along Kuring Road - K0009 + (-091) - K0009 + 909, Quezon City	Construction Section	No	Competitive Bidding	N/A	04-01-2024	11-01-2024	23-01-2024	23-01-2024	23-01-2024	29-01-2024	31-01-2024	02-02-2024	04-02-2024	07-02-2024		N/A	N/A	Government of the Philippines (current year's budget)	1,263,303.89	-	1,263,303.89	1,238,034.92	-	1,238,034.92	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	
240G0039	Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Crossing along Elliptical Rd - K0012 + (-250) - K0012 + 465, Quezon City	Construction Section	No	Competitive Bidding	27-12-2023	04-01-2024	11-01-2024	23-01-2024	23-01-2024	23-01-2024	29-01-2024	31-01-2024	02-02-2024	04-02-2024	07-02-2024		N/A	N/A	Government of the Philippines (current year's budget)	12,894,444.33	-	12,894,444.33	12,529,337.67	-	12,529,337.67	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	
240G0040	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Sanitas Ave (EDSA) - K0019 + 564 - K0019 + 314, Quezon City		No						CANCELLED							N/A	N/A	Government of the Philippines (current year's budget)	-	-	0.00	-	-	0.00	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A		
240G0041	Preventive Maintenance of Road: Asphalt Overlay - (S056001Z) Change 0 - Change 573, Quezon City	Construction Section	No	Competitive Bidding	06-01-2024	12-01-2024	22-01-2024	25-01-2024	25-01-2024	25-01-2024	29-01-2024	31-01-2024	02-02-2024	04-02-2024	07-02-2024		N/A	N/A	Government of the Philippines (current year's budget)	4,999,991.50	-	4,999,991.50	4,802,000.60	-	4,802,000.60	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	
240G0042	Construction (Completion) of Multi-Purpose 4 Storey - Building with Site Redevelopment, E. Rodriguez St. Rodriguez, Quezon City	Construction Section	No	Competitive Bidding	06-01-2024	12-01-2024	22-01-2024	25-01-2024	25-01-2024	25-01-2024	29-01-2024	31-01-2024	02-02-2024	04-02-2024	07-02-2024		N/A	N/A	Government of the Philippines (current year's budget)	4,999,991.50	-	4,999,991.50	4,802,000.60	-	4,802,000.60	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	
240G0043	Preventive Maintenance of Road/Asphalt Overlay - EDSA/P. Tuzon Underpass - (S056012Z) Change 0 - Change 278, Quezon City	Construction Section	No	Competitive Bidding	06-01-2024	12-01-2024	22-01-2024	25-01-2024	25-01-2024	25-01-2024	29-01-2024	31-01-2024	02-02-2024	04-02-2024	07-02-2024		N/A	N/A	Government of the Philippines (current year's budget)	-	-	0.00	-	-	0.00	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	
240G0044	Rehabilitation of Road, Barangay Loyola Heights, Phase III, Quezon City	Construction Section	No	Competitive Bidding	06-01-2024	12-01-2024	22-01-2024	25-01-2024	25-01-2024	25-01-2024	29-01-2024	31-01-2024	02-02-2024	04-02-2024	07-02-2024		N/A	N/A	Government of the Philippines (current year's budget)	29,699,380.18	-	29,699,380.18	29,253,076.45	-	29,253,076.45	(1) COA (1) MACAP (1) CCW	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	22-01-2024	N/A	
240G0045	Improvement of Road, Barangay South Triangle, Quezon City	Construction Section	No	Competitive Bidding	06-01-2024	12-01-2024	22-01-2024																											

[illegible]

Code (PAP)	Procurement Project	PMO/End-User	Is this an Emergency Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)								
					Pre-Bid Conference	Add/Post of ID	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qual	Date of BAC Resolution/Recommendation Awarded	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	AEC (PAP)		Contract Cost (PAP)		List of Invited Bidders		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	BAC Evaluation	Post-Qual	Delivery/Completion (if applicable)		
																			Total	MOOE	CO	Total									MOOE	CO
240G0115	Repair/Maintenance of DOJ Building, Police and Probation - Bldg. Puyuhan, Quezon City	Construction Section	No	Competitive Bidding		03-04-2024	10-04-2024	22-04-2024	22-04-2024	22-04-2024	22-04-2024	24-04-2024	25-04-2024	26-04-2024	26-04-2024	%/A	%/A	Government of the Philippines (Current year's budget)	1,499,321.97		1,499,321.97	1,476,486.68		1,476,486.68	(1) COA (1) NACAP (1) CCWI	03-04-2024	03-04-2024	03-04-2024	03-04-2024	03-04-2024	%/A	
240G0116	Repair/Maintenance of DOJ Building, Land Registration Authority Building, East Ave., Cor. N.A. Road, Brgy. Puyuhan, Diliman, Quezon City	Construction Section	No	Competitive Bidding		03-04-2024	10-04-2024	22-04-2024	22-04-2024	22-04-2024	22-04-2024	24-04-2024	25-04-2024	26-04-2024	26-04-2024	%/A	%/A	Government of the Philippines (Current year's budget)	1,999,823.41		1,999,823.41	1,969,968.73		1,969,968.73	(1) COA (1) NACAP (1) CCWI	03-04-2024	03-04-2024	03-04-2024	03-04-2024	03-04-2024	%/A	
240G0117	Improvement of Multi-Purpose Military Community Center (Enlisted Personnel), Camp General Emilio Aguinaldo, Quezon City, Phase III	Construction Section	No	Competitive Bidding		03-04-2024	10-04-2024	22-04-2024	22-04-2024	22-04-2024	22-04-2024	24-04-2024	25-04-2024	26-04-2024	26-04-2024	%/A	%/A	Government of the Philippines (Current year's budget)	9,799,949.75		9,799,949.75	9,483,608.85		9,483,608.85	(1) COA (1) NACAP (1) CCWI	03-04-2024	03-04-2024	03-04-2024	03-04-2024	03-04-2024	%/A	
240G0118	Rehabilitation of Multi-Purpose Building (Old Bataan, Quezon City)	Construction Section	No	Competitive Bidding		03-04-2024	10-04-2024	22-04-2024	22-04-2024	22-04-2024	22-04-2024	24-04-2024	25-04-2024	26-04-2024	26-04-2024	%/A	%/A	Government of the Philippines (Current year's budget)	9,899,752.97		9,899,752.97	9,585,547.83		9,585,547.83	(1) COA (1) NACAP (1) CCWI	03-04-2024	03-04-2024	03-04-2024	03-04-2024	03-04-2024	%/A	
240G0119	Construction of Four (4) Storey Quarters Building, AFP Camp Emilio Aguinaldo, Quezon City, Phase II	Construction Section	No	Competitive Bidding		03-04-2024	10-04-2024	22-04-2024	22-04-2024	22-04-2024	22-04-2024	24-04-2024	25-04-2024	26-04-2024	26-04-2024	%/A	%/A	Government of the Philippines (Current year's budget)	14,699,994.91		14,699,994.91	14,247,924.26		14,247,924.26	(1) COA (1) NACAP (1) CCWI	03-04-2024	03-04-2024	03-04-2024	03-04-2024	03-04-2024	%/A	
240G0120	Construction of Multi-Purpose Building, Para V, Kalaw Elementary School, Brgy. Malabon, Quezon City	Construction Section	No	Competitive Bidding		03-04-2024	10-04-2024	22-04-2024	22-04-2024	22-04-2024	22-04-2024	24-04-2024	25-04-2024	26-04-2024	26-04-2024	%/A	%/A	Government of the Philippines (Current year's budget)	20,699,718.30		20,699,718.30	20,783,657.82		20,783,657.82	(1) COA (1) NACAP (1) CCWI	03-04-2024	03-04-2024	03-04-2024	03-04-2024	03-04-2024	%/A	
240G0121	Construction of Multi-Purpose Building (Youth Center), Brgy. Malabon, Quezon City	Construction Section	No	Competitive Bidding		03-04-2024	10-04-2024	22-04-2024	22-04-2024	22-04-2024	22-04-2024	24-04-2024	25-04-2024	26-04-2024	26-04-2024	%/A	%/A	Government of the Philippines (Current year's budget)	5,939,932.11		5,939,932.11	5,761,035.14		5,761,035.14	(1) COA (1) NACAP (1) CCWI	03-04-2024	03-04-2024	03-04-2024	03-04-2024	03-04-2024	%/A	
240G0122	Preventive Maintenance of Road: Asphalt Overlay - Commonwealth Ave. (SOS/6112) - K0013 + (C030) - K0013 + 222, Quezon City	Construction Section	No	Competitive Bidding		01-06-2024	07-06-2024	20-06-2024	20-06-2024	20-06-2024	20-06-2024	22-06-2024	23-06-2024	24-06-2024	24-06-2024	%/A	%/A	Government of the Philippines (Current year's budget)	14,699,995.79		14,699,995.79		0.00		(1) COA (1) NACAP (1) CCWI	03-04-2024	03-04-2024	03-04-2024	03-04-2024	03-04-2024	%/A	
240G0123	Preventive Maintenance of Road: Asphalt Overlay - Commonwealth Ave. (SOS/6112) - K0016 + 735 - K0016 + 601, Quezon City	Construction Section	No	Competitive Bidding		01-06-2024	07-06-2024	20-06-2024	20-06-2024	20-06-2024	20-06-2024	22-06-2024	23-06-2024	24-06-2024	24-06-2024	%/A	%/A	Government of the Philippines (Current year's budget)	9,799,973.49		9,799,973.49		0.00		(1) COA (1) NACAP (1) CCWI	03-04-2024	03-04-2024	03-04-2024	03-04-2024	03-04-2024	%/A	
240G0125	Rehabilitation of Multi-Purpose Building, UN NCPAG, University of the Philippines, Diliman, Quezon City	Construction Section	No	Competitive Bidding		01-06-2024	07-06-2024	20-06-2024	20-06-2024	20-06-2024	20-06-2024	22-06-2024	23-06-2024	24-06-2024	24-06-2024	%/A	%/A	Government of the Philippines (Current year's budget)	69,297,857.89		69,297,857.89	67,214,972.64		67,214,972.64	(1) COA (1) NACAP (1) CCWI	03-04-2024	03-04-2024	03-04-2024	03-04-2024	03-04-2024	%/A	
240G0126	Rehabilitation of Multi-Purpose Buildings with Site Development, UP NCPAG, University of the Philippines (Phase II), Quezon City	Construction Section	No	Competitive Bidding		01-06-2024	07-06-2024	20-06-2024	20-06-2024	20-06-2024	20-06-2024	22-06-2024	23-06-2024	24-06-2024	24-06-2024	%/A	%/A	Government of the Philippines (Current year's budget)	98,999,846.74		98,999,846.74	96,131,388.40		96,131,388.40	(1) COA (1) NACAP (1) CCWI	03-04-2024	03-04-2024	03-04-2024	03-04-2024	03-04-2024	%/A	
240G0127	Construction of Multi-Purpose Building, Philippine Housing Home, Phase III, Quezon City	Construction Section	No	Competitive Bidding		01-06-2024	07-06-2024	20-06-2024	20-06-2024	20-06-2024	20-06-2024	22-06-2024	23-06-2024	24-06-2024	24-06-2024	%/A	%/A	Government of the Philippines (Current year's budget)	46,528,482.81		46,528,482.81	45,125,199.25		45,125,199.25	(1) COA (1) NACAP (1) CCWI	03-04-2024	03-04-2024	03-04-2024	03-04-2024	03-04-2024	%/A	
Total Actual Budget of Procurement Activities																		3,247,580,978.15	0.00	3,247,580,978.15	3,140,639,773.44	0.00	3,140,639,773.44	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Contract Price of Procurement Activities Conducted																		3,247,580,978.15	0.00	3,247,580,978.15	3,140,639,773.44	0.00	3,140,639,773.44	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,792.71	0.00	0.00	0.00	Total Savings (Total Actual Budget - Total Contract Price)						106,950,792.71		
Total Savings (Total Actual Budget - Total Contract Price)																		106,950,792.71	0.00	106,950,79												