



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



July 12, 2024


MARIA DIONESIA A. RIVERA-GUILLERMO

Deputy Executive Director IV
Government Procurement Policy Board-Technical Support Office (GPPB-TSO)
Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Dear Director Rivera-Guillermo,

In compliance with the Department's responsibility to monitor and identify compliant delivery units with regard to the Government Procurement Policy Board (GPPB) Mandatory Procurement Reports, attached herewith is the **Procurement Monitoring Report (1st Semester) for Consulting Services FY 2024**.

For your information and ready reference.



LAMBERTO C. DE LEON
OIC - District Engineer

NCR.13.5 RAS/DBCA

CC : **MARICHU A. PALAFOX**
Undersecretary for Support Services

MA. VICTORIA S. GREGORIO
Director, Procurement Service

LORETA M. MALALUAN, CESO IV
Regional Director, National Capital region



ANNEX B
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Metro Manila 1st District Engineering Office
Procurement Monitorin Report as of June 2024

Standard Contracting (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (U)	Is this an early procure ment?	Mode of Procurement	Dates																		Source of Funds	ABC (PHP)			Contract Cost (PHP)			
					Pre-Procurement Conference	Advertisement/ Posting of REOI	Eligibility Check / Shortlisting	Notice of Eligibility	Posting of Proposals	Pre-Bid Conference	Opening of Bids	Bid Evaluation	Resolution Recommending Highest Rated Bidder	Notification for Negotiation	Negotiation	Post-Qualification	Resolution Recommending Highest Rated Responsive Bidder	Award of Contract	Preparations and Signing of Contract	Approval of Contract	Issuance of Notice to Proceed	Notice to Proceed		Delivery/ Completion	Total	MOOE	CO	Total	MOOE	CO
24CS080001	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF RETAINING WALL AND REMEDIATION OF STA. ANA RIVER, PATEROS, METRO MANILA	HM1DEO	No	PUBLIC BIDDING	Wed, 13-Dec-23	Wed, 20-Dec-23	Tue, 09-Jan-24	Fri, 12-Jan-24	Wed, 17-Jan-24	Wed, 24-Jan-24	Tue, 06-Feb-24	Tue, 13-Feb-24	Thu, 15-Feb-24	Fri, 16-Feb-24	Mon, 19-Feb-24	Fri, 23-Feb-24	Mon, 26-Feb-24	Mon, 26-Feb-24	Mon, 04-Mar-24	Mon, 04-Mar-24	Tue, 05-Mar-24	Wed, 06-Mar-24	Fri, 19-Apr-24	Preliminary Detailed Engineering	PHP 1,036,896.00	PHP 1,036,896.00	PHP 1,022,046.90	PHP 1,022,046.90		
24CS080002	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG C-6 OPEN CHANNEL, TAGUIG CITY	HM1DEO	No	PUBLIC BIDDING	Wed, 13-Dec-23	Wed, 20-Dec-23	Tue, 09-Jan-24	Fri, 12-Jan-24	Wed, 17-Jan-24	Wed, 24-Jan-24	Tue, 06-Feb-24	Tue, 13-Feb-24	Thu, 15-Feb-24	Fri, 16-Feb-24	Mon, 19-Feb-24	Fri, 23-Feb-24	Mon, 26-Feb-24	Mon, 26-Feb-24	Mon, 04-Mar-24	Mon, 04-Mar-24	Tue, 05-Mar-24	Wed, 06-Mar-24	Sun, 19-May-24	Preliminary Detailed Engineering	PHP 2,852,115.00	PHP 2,852,115.00	PHP 2,809,700.25	PHP 2,809,700.25		
24CS080003	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG CALAZA RIVER, TAGUIG CITY	HM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 259,875.00	PHP 259,875.00	PHP 256,101.30	PHP 256,101.30		
24CS080005	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG PATEROS RIVER, TAGUIG CITY	HM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 518,448.00	PHP 518,448.00	PHP 511,023.45	PHP 511,023.45		
24CS080006	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG TAGUIG RIVER, TAGUIG CITY	HM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 778,323.00	PHP 778,323.00	PHP 766,788.75	PHP 766,788.75		
24CS080007	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG TAGUIG RIVER, TAGUIG CITY	HM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 259,875.00	PHP 259,875.00	PHP 256,101.30	PHP 256,101.30		
24CS080008	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION AT LAGUNA LAKE HIGHWAY (C-6 ROAD), BREV, LOWER BULUTAN & BREV, HAGONOVY, TAGUIG CITY	HM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 259,875.00	PHP 259,875.00	PHP 256,101.30	PHP 256,101.30		
24CS080009	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG LAGUNA LAKE HIGHWAY (C-6 ROAD), BREV, LOWER BULUTAN & BREV, HAGONOVY, TAGUIG CITY	HM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 518,448.00	PHP 518,448.00	PHP 511,023.45	PHP 511,023.45		
24CS080010	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG LAGUNA LAKE HIGHWAY (C-6 ROAD), BREV, LOWER BULUTAN & BREV, HAGONOVY, TAGUIG CITY	HM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 778,323.00	PHP 778,323.00	PHP 766,788.75	PHP 766,788.75		
24CS080011	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG H. TINDO CREEK / WESTERN BUCUTAN CREEK, TAGUIG CITY	HM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 259,875.00	PHP 259,875.00	PHP 256,101.30	PHP 256,101.30		
24CS080012	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG PRINGSAMA RIVER, TAGUIG CITY	HM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 259,875.00	PHP 259,875.00	PHP 256,101.30	PHP 256,101.30		
24CS080013	SUB SURFACE SOIL EXPLORATION FOR THE BANK IMPROVEMENT OF SLOPE PROTECTION ALONG MARIONA RIVER, TAGUIG CITY	HM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 759,528.00	PHP 759,528.00	PHP 748,350.75	PHP 748,350.75		
24CS080014	SUB SURFACE SOIL EXPLORATION FOR THE IMPROVEMENT OF SLOPE PROTECTION ALONG BULI CREEK, PASIG CITY	HM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 518,448.00	PHP 518,448.00	PHP 511,023.45	PHP 511,023.45		
24CS080015	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY KALAMIAN, PASIG CITY	HM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 259,875.00	PHP 259,875.00	PHP 256,101.30	PHP 256,101.30		
24CS080016	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAGAO, PASIG CITY	HM1DEO	No	Negotiated Procurement Consultancy	Wed, 13-Dec-23	Wed, 20-Dec-23	Thu, 28-Dec-23	Tue, 02-Jan-24	Wed, 03-Jan-24	n/a	Wed, 10-Jan-24	Fri, 19-Jan-24	Mon, 22-Jan-24	Thu, 25-Jan-24	Fri, 26-Jan-24	Thu, 01-Feb-24	Mon, 05-Feb-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Fri, 16-Feb-24	Tue, 20-Feb-24	Wed, 21-Feb-24	Fri, 05-Apr-24	Preliminary Detailed Engineering	PHP 259,875.00	PHP 259,875.00	PHP 256,101.30	PHP 256,101.30		
24CS080017	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG MARIKINA RIVER, MARIKINA CITY	HM1DEO	No	PUBLIC BIDDING	Fri, 05-Jan-24	Fri, 12-Jan-24	Thu, 25-Jan-24	Tue, 30-Jan-24	Thu, 01-Feb-24	Thu, 08-Feb-24	Tue, 20-Feb-24	Tue, 27-Feb-24	Thu, 29-Feb-24	Fri, 01-Mar-24	Mon, 04-Mar-24	Fri, 08-Mar-24	Mon, 11-Mar-24	Mon, 11-Mar-24	Mon, 18-Mar-24	Mon, 18-Mar-24	Tue, 19-Mar-24	Wed, 20-Mar-24	Fri, 03-May-24	Preliminary Detailed Engineering	PHP 1,555,344.00	PHP 1,555,344.00	PHP 1,532,370.00	PHP 1,532,370.00		
24CS080018	SUB SURFACE SOIL EXPLORATION FOR THE IMPROVEMENT OF SLOPE PROTECTION ALONG ALI, MARIKINA CITY	HM1DEO	NO	Negotiated Procurement Consultancy	n/a	Sat, 16-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	n/a	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Mon, 18-Apr-24	Tue, 02-Apr-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Sat, 18-May-24	Preliminary Detailed Engineering	PHP 759,528.00	PHP 759,528.00	PHP 748,101.90	PHP 748,101.90		
24CS080019	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF 7-STORY MULTI-PURPOSE BUILDING AT TAYAN BARANGSA, INTEGRATED SCHOOL, MANDALUYONG CITY	HM1DEO	NO	Negotiated Procurement Consultancy	n/a	Sat, 16-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	n/a	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Tue, 02-Apr-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Sat, 18-May-24	Preliminary Detailed Engineering	PHP 412,209.00	PHP 412,209.00	PHP 406,131.60	PHP 406,131.60		
24CS080020	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY PASAAS, MANDALUYONG CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY PASAAS, MANDALUYONG CITY C.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, 1. RIZAL STREET, BARANGAY PASAAS 2. RIZAL STREET, BARANGAY PASAAS 3. RIZAL STREET, BARANGAY PASAAS	HM1DEO	NO	Negotiated Procurement Consultancy	n/a	Sat, 16-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	n/a	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Tue, 02-Apr-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Sat, 18-May-24	Preliminary Detailed Engineering	PHP 779,625.00	PHP 779,625.00	PHP 767,988.90	PHP 767,988.90		
24CS080021	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CALAZA TRIAS, TAGUIG CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING AT CALAZA TRIAS, TAGUIG CITY	HM1DEO	NO	Negotiated Procurement Consultancy	n/a	Sat, 16-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	n/a	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Tue, 02-Apr-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Sat, 18-May-24	Preliminary Detailed Engineering	PHP 519,750.00	PHP 519,750.00	PHP 511,953.75	PHP 511,953.75		
24CS080022	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALANDAY, MARIKINA CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALANDAY, MARIKINA CITY	HM1DEO	NO	Negotiated Procurement Consultancy	n/a	Sat, 16-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	n/a	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Tue, 02-Apr-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Sat, 18-May-24	Preliminary Detailed Engineering	PHP 519,750.00	PHP 519,750.00	PHP 511,953.75	PHP 511,953.75		
24CS080023	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING, ALKIND HOME OWNERS ASSOCIATION, BARANGAY PASAAS, MANDALUYONG CITY	HM1DEO	NO	Negotiated Procurement Consultancy	n/a	Sat, 16-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	n/a	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Tue, 02-Apr-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Sat, 18-May-24	Preliminary Detailed Engineering	PHP 259,875.00	PHP 259,875.00	PHP 256,141.30	PHP 256,141.30		
24CS080024	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAMPAN ELEMENTARY SCHOOL, SAN JUAN CITY B.) CONSTRUCTION OF SLOPE PROTECTION ALONG SAMPAN CREEK, BARANGAY ERMITAÑO, SAN JUAN CITY	HM1DEO	NO	Negotiated Procurement Consultancy	n/a	Sat, 16-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	n/a	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Tue, 02-Apr-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Sat, 18-May-24	Preliminary Detailed Engineering	PHP 519,750.00	PHP 519,750.00	PHP 511,953.75	PHP 511,953.75		
24CS080025																														

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an early procure- ment?	Mode of Procure- ment	Dates																	Source of Funds	ABC (PUP)			Contract Cost (PUP)					
					Pre-Procurement Conference	Advertisement/ Posting of REOI	Eligibility Check / Shortlisting	Notice of Eligibility	Posting of Request for Proposals	Pre-Bid Conference	Opening of Bids	Bid Evaluation	Resolution Recommending Highest Rated Bidder	Notification for Negotiation	Negotiation	Post-Qualification	Resolution Recommending Highest Rated Responsive Bidder	Award of Contract	Preparations and Signing of Contract	Approval of Contract	Issuance of Notice to Proceed		Notice to Proceed	Delivery/ Completion	Total	MOOE	CO	Total	MOOE	CO	
24CSOB0032	SUBSURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING (PORTUARY) AT BLOCK 34 AT BARANGAY ADDITION, HILLS, MANDALUYONG CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH FACILITY CENTER) AT SANCTUARY CENTER DSWD AT WELFAREVILLE COMPOUND, BARANGAY	HRMIDED	NO	Negotiated Procurement Consultancy	n/a	Sat, 16-Mar-24	Wed, 20-Mar-24	Wed, 20-Mar-24	Thu, 21-Mar-24	n/a	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Mon, 25-Mar-24	Tue, 26-Mar-24	Tue, 26-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Tue, 02-Apr-24	Wed, 03-Apr-24	Thu, 04-Apr-24	Sat, 18-May-24	Preliminary Detailed Engineering	PHP 519,750.00		PHP 519,750.00	PHP 511,953.75		PHP 511,953.75		
24CSOB0033	CONSULTING SERVICES FOR THE CONDUCT OF TOPOGRAPHIC AND HYDROGRAPHIC SURVEY ALONG MARIONNA RIVER FROM ROSARIO BRIDGE TO F. MANALO BRIDGE	HRMIDED	NO	Negotiated Procurement Consultancy																		Preliminary Detailed Engineering	PHP 293,166.04		PHP 293,166.04	PHP 0.00		PHP 0.00			
Total																							Budget of Procurement Activities			Total Contract Price of Procurement Activities Conducted			Total Spent (Total Bids Received, Total Contract Price)		
																							PHP 19,772,876.00			PHP 19,142,815.85			999,054.35		

Prepared by:

RODEL A. SANTOS
HEAD, BAC Secretariat

Recommended by:

ELINOR V. CASTRO
BAC Chairman

APPROVED BY:

LAMRENTO C. PELZON
OIC-District Engineer