



ANNEX B
(Department of Public Works and Highways - Regional Office VIII & Southern Leyte 2nd DEO) Procurement Monitoring Report for F

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procureme nt Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
COMPLETED PROCUREMENT ACTIVITIES OF CIVIL WORKS F.Y. 2024															
310101101291000	24I00073: Asset Preservation Program- Preventive Maintenance - Primary Roads, Along Daang Maharlika (LT) - K1051+665 - K1052+114, K1052+129 - K1054+136, S. Leyte Sub DEO	MAINTENANCE DIVISION	NO	Competitive Bidding	28-11-2023	01-12-2023	7/12/2023	21-12-2023	21-12-2023	22-12-2023	23-12-2023	25-06-2024	25-06-2024	01-07-2024	02-07-2024
310209100457000 310209100458000 310209100464000 310209100465000 310209100461000 310209100462000 310209100463000	24I00156: 1.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+595-K1101+625 2.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+650- K1101+675 3.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+890- K1101+920 4.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+970 - K1101+995 5.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+625 - K1101+650 6.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+675- K1101+700 7.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+750 - K1101+775	CONSTRUCTION DIVISION	NO	Competitive Bidding	11-03-2024	20-03-2024	27-03-2024	12-04-2024	12-04-2024	16-04-2024	17-04-2024	19-07-2024	26-07-2024	5-08-2024	5-08-2024
300215104972000	24I00157: SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Tacloban City By-Pass Road Phase VI, Tacloban City, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	11-03-2024	20-03-2024	27-03-2024	12-04-2024	12-04-2024	16-04-2024	17-04-2024	24-10-2024	28-10-2024	30-10-2024	31-10-2024
310209100459000 310209100460000 310209100455000 310209100456000 310209100466000 310209100467000 310209100468000	24I00158: 1.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+830 - K1101+860 2.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+860 - K1101+890 3.Network Development – Off - Carriageway Improvement -Tertiary Roads - San Ricardo- Bilatan Rd - K1101+920 - K1101+945 4.Network Development – Off - Carriageway Improvement -Tertiary Roads - San Ricardo- Bilatan Rd - K1101+945 - K1101+970 5.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+700 - K1101+725 6.Network Development – Off - Carriageway Improvement - Tertiary Roads - San Ricardo- Bilatan Rd - K1101+725 - K1101+750 7.Network Development – Off - Carriageway Improvement -Tertiary Roads - San Ricardo- Bilatan Rd - K1101+775 - K1101 + 800	CONSTRUCTION DIVISION	NO	Competitive Bidding	20-03-2024	27-03-2024	03-04-2024	16-04-2024	16-04-2024	22-04-2024	26-04-2024	18-06-2024	25-Jun-24	5-08-2024	5-08-2024
300215103956000	24I00175: SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, along Brgy. Carolina, Can-avid - Dolores Road, Sta. 25 + 975 - 27 + 371, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	03-04-2024	13-04-2024	23-04-2024	7-05-2024	7-05-2024	7-05-2024	8-05-2024	21-05-2024	28-05-2024	24-07-2024	25-07-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310204102603000	24I00181: Network Development - Construction of By-Pass and Diversion Roads Tacloban - Palo Diversion Road including Drainage System, Package A-2, Palo, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	03-04-2024	18-04-2024	25-04-2024	7-05-2024	7-05-2024	7-05-2024	14-05-2024	18-06-2024	25-06-2024	01-07-2024	01-07-2024
300226110034000 300226110087000 300226110090000	24I00184: Cluster 01 1.Cbnvergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Kahupian, Sogod,Southern Leyte 2.Cbnvergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Pancho Villa, Sogod,Southern Leyte 3.Cbnvergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Nahulid, Libagon, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	23-04-2024	26-04-2024	3-05-2024	22-05-2024	22-05-2024	22-05-2024	28-05-2024	18-06-2024	25-06-2024	04-07-2024	04-07-2024
300226110080000 300226110121000	24I00188: Cluster 05 1.Cbnvergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Mahayag, Saint Bernard, Southern Leyte 2.Cbnvergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Garrido, San Juan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	23-04-2024	26-04-2024	3-05-2024	22-05-2024	22-05-2024	22-05-2024	28-05-2024	18-06-2024	25-06-2024	04-07-2024	04-07-2024
310209100470000	24I00193: Network Development - Off-Carriageway Improvement - Tertiary Roads Libungao-Matag-ob-Palompon Rd - K1008 + 640 - K1008 + 790, K1008 + 830 - K1008 + 880, Leyte 4th LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	23-04-2024	27-04-2024	3-05-2024	17-05-2024	17-05-2024	17-05-2024	23-05-2024	6/18/2024	6/25/2024	01-07-2024	01-07-2024
300215103957000	24I00196 (Re-advertisement): SIPAG- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, along Brgy. Carolina, Can-avid - Dolores road, sta. 27+371 - 28+767, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	25-04-2024	27-06-2024	10-05-2024	22-07-2024	22-07-2024	30-07-2024	19-08-2024	20-08-2024	29-08-2024	04-09-2024	04-09-2024
320101111226000	24I00199: Construction of Flood Control Structure along Dapdap River, Brgy. Dapdap, Alangalang, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	25-04-2024	3-05-2024	10-05-2024	06-06-2024	06-06-2024	11-06-2024	18-06-2024	19-07-2024	19-07-2024	29-07-2024	29-07-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300215103984000	24100201: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Improvement of Barangay Aet - San Juan Road, Sulat, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	30-04-2024	9-05-2024	16-05-2024	29-05-2024	29-05-2024	29-05-2024	15-06-2024	18-06-2024	25-06-2024	03-07-2024	03-07-2024
300215103985000	24100202: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Barangay Tebalawon to Barangay Tawagan, Arteche, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	30-04-2024	9-05-2024	16-05-2024	29-05-2024	29-05-2024	29-05-2024	10-06-2024	18-06-2024	25-06-2024	05-07-2024	05-07-2024
310208100563000 310208100570000	24100203: CLUSTER 5 1.Network Development – Off-Carriageway Improvement – Secondary Roads – Allen - Catarman Rd (S00005SM) - K0703+390 - K703+520 2.Network Development – Off-Carriageway Improvement – Secondary Roads – Allen - Catarman Rd (S00005SM) - K0703+960 - K704+130 3.Network Development – Off-Carriageway Improvement – Primary Roads – Daang Maharlika (SM) (Sn Isidro - San Juanico Br.) (S00001SM) - K0688+360 - K0688+500 Northern Samar 1st District	CONSTRUCTION DIVISION	NO	Competitive Bidding	30-04-2024	9-05-2024	16-05-2024	29-05-2024	29-05-2024	30-05-2024	05-06-2024	18-06-2024	25-06-2024	01-07-2024	01-07-2024
300215103958000	24100204: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Diversion Coastal Road and Bridge From Sabang South to Sabang North, Borongan Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	30-04-2024	9-05-2024	16-05-2024	29-05-2024	29-05-2024	30-05-2024	05-06-2024	11-07-2024	19-07-2024	31-07-2024	01-08-2024
300215103950000	24100205: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road Brgy. Bigo, Sitio Kabay-angan to Brgy. Conception to Brgy. Cagsalay, Arteche, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	30-04-2024	9-05-2024	16-05-2024	29-05-2024	29-05-2024	29-05-2024	18-06-2024	18-06-2024	20-06-2024	05-07-2024	05-07-2024
P00803273	24100206: Network Development - Off-Carriageway Improvement - Tertiary Roads - Bagahupi - Babatngon - Sta. Cruz - Barugo - Carigara Rd. (S00064LT) K0924+664 - K0924+800, K0925+154 - K0925+220, K0925+1240 - K0925+1280, Leyte 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	30-04-2024	9-05-2024	16-05-2024	29-05-2024	29-05-2024	30-05-2024	05-06-2024	18-09-2024	24-09-2024	02-10-2024	03-10-2024
310208100568000	24100207: CLUSTER 4 1.Network Development – Off-Carriageway Improvement – Secondary Roads – Wright - Taft - Borongan Rd - K0887+800 - K0887+890 (RS) 2.Network Development – Off-Carriageway Improvement – Secondary Roads – Wright - Taft - Borongan Rd - K0887+890 - K0887+970 (RS) 3.Network Development – Off-Carriageway Improvement – Secondary Roads – Wright - Taft - Borongan Rd - K0878+165 - K0878+250 (LS) Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	30-04-2024	9-05-2024	16-05-2024	29-05-2024	29-05-2024	30-05-2024	05-06-2024	20-06-2024	20-06-2024	05-08-2024	05-08-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300221104814000	24I00208: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Looc Road, San Ricardo, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	7-05-2024	16-05-2024	23-05-2024	05-06-2024	05-06-2024	06-06-2024	11-06-2024	18-06-2024	25-06-2024	05-08-2024	06-08-2024
3002211048105000	24I00209: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of New Brgy. Manglit Road, Pintuyan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	7-05-2024	16-05-2024	23-05-2024	05-06-2024	05-06-2024	06-06-2024	06-06-2024	18-06-2024	25-06-2024	05-08-2024	06-08-2024
300221104828000	24I00210: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Poblacion Anilao Road, Liloan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	7-05-2024	16-05-2024	23-05-2024	05-06-2024	05-06-2024	06-06-2024	06-11-2024	20-08-2024	30-08-2024	04-09-2024	04-09-2024
300221104817000	24I00211: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Navalita - Pulang Yuta - Brgy. Baculod Road, Hinundayan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	7-05-2024	16-05-2024	23-05-2024	05-06-2024	05-06-2024	07-06-2024	06-11-2024	22-07-2024	30-07-2024	08-08-2024	09-08-2024
300221104823000	24I00212: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Mercedes Cawayan Road, Silago, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	7-05-2024	16-05-2024	23-05-2024	05-06-2024	05-06-2024	06-06-2024	11-06-2024	22-07-2024	30-07-2024	08-08-2024	09-08-2024
300221104822000	24I00213: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Nueva Esperanza Road, Hinunangan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	7-05-2024	16-05-2024	23-05-2024	05-06-2024	05-06-2024	06-06-2024	11-06-2024	22-07-2024	30-07-2024	08-08-2024	09-08-2024
300221104820000	24I00214: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Catmon to Brgy. Sta. Cruz Road, St. Bernard, Southern Leyte (Phase 1)	Southern Leyte 2nd DEO	NO	Competitive Bidding	7-05-2024	16-05-2024	23-05-2024	05-06-2024	05-06-2024	05-06-2024	11-06-2024	22-07-2024	30-07-2024	08-08-2024	09-08-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300221104827000	24I00215: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Catmon to Brgy. Sta. Cruz Road, St. Bernard, Southern Leyte (Phase 2)	Southern Leyte 2nd DEO	NO	Competitive Bidding	7-05-2024	16-05-2024	23-05-2024	05-06-2024	05-06-2024	05-06-2024	11-06-2024	22-07-2024	30-07-2024	08-08-2024	09-08-2024
310205101038000 300215103954000	24I00216: CLUSTER 10 1.Network Development – Construction of Missing Links/New Roads - Arteche, Brgy. Catumsan - Jipapad - Las Navas - Catubig, Rawis Road, Northern Samar 2.Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Phase II, Jipapad to Las Navas, Northern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	10-05-2024	18-05-2024	24-05-2024	06-06-2024	06-06-2024	11-06-2024	12-06-2024	20-06-2024	25-06-2024	11-07-2024	12-07-2024
310208100574000	24I00217: Network Development - Off-Carriageway Improvement - Secondary Roads - Pangpang - Palapag - Mapanas - Gamay - Lapinig Road - K0810+840 - K0810+948, Northern Samar 2nd District	CONSTRUCTION DIVISION	NO	Competitive Bidding	10-05-2024	18-05-2024	24-05-2024	06-06-2024	06-06-2024	06-06-2024	11-06-2024	18-09-2024	24-09-2024	26-09-2024	03-10-2024
31010110130000	24I00218 (Re-advertisement): Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0899+215 - K0899+987, K0900+965 - K0901+030, Tacloban City LD	MAINTENANCE DIVISION	NO	Competitive Bidding	10-05-2024	17-07-2024	24-07-2024	07-08-2024	07-08-2024	14-08-2024	27-08-2024	27-08-2024	29-08-2024	04-09-2024	04-09-2024
P00801188VS	24I00219 (Re-advertisement): Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0899+079 - K0899+215, Tacloban City LD	MAINTENANCE DIVISION	NO	Competitive Bidding	10-05-2024	20-06-2024	27-06-2024	07-09-2024 Dropping	07-11-2024	12-07-2024	17-07-2024	15-08-2024	20-08-2024	30-08-2024	30-08-2024
300215103953000	24I00220 (Re-advertisement) : SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road Brgy. Homonhon - Casuguran - Habag, Guiuan, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	10-05-2024	17-07-2024	24-07-2024	07-08-2024	07-08-2024	08-08-2024	15-08-2024	20-08-2024	29-08-2024	04-09-2024	03-10-2024
310207100326000	24I00221: Network Development - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0703+705 - K0703+770, Samar 1st District	CONSTRUCTION DIVISION	NO	Competitive Bidding	10-05-2024	18-05-2024	24-05-2024	6-06-2024	6-06-2024	6-06-2024	11-06-2024	19-07-2024	26-07-2024	05-08-2024	05-08-2024
300215103943000	24I00222: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Poblacion, Anahawan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	10-05-2024	29-05-2024	4-06-2024	18-06-2024	18-06-2024	19-06-2024	25-06-2024	30-07-2024	30-07-2024	08-08-2024	09-08-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300215103945000	24I00223 (Re-advertisement): CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Vicente, San Juan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	10-05-2024	29-08-2024	5-09-2024	18-09-2024	18-09-2024	19-09-2024	25-09-2024	27-09-2024	07-10-2024	18-10-2024	18-10-2024
300221104824000	24I00224: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Sto. Niño 1 - Salvacion (Sitio Dagmol) Road, Hinunangan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	10-05-2024	29-05-2024	4-06-2024	18-06-2024	18-06-2024	19-06-2024	25-06-2024	22-07-2024	30-07-2024	08-08-2024	09-08-2024
300221104825000	24I00225: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of An-An Road, Hinundayan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	10-05-2024	29-05-2024	4-06-2024	18-06-2024	18-06-2024	19-06-2024	25-06-2024	22-07-2024	30-07-2024	08-08-2024	09-08-2024
300221104826000	24I00226 (Re-advertisement): CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Hugpa Poblacion Kagingkingan Road, Anahawan, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	10-05-2024	29-08-2024	5-09-2024	18-09-2024	18-09-2024	19-09-2024	25-09-2024	27-09-2024	08-10-2024	18-10-2024	18-10-2024
300221104819000	24I00227: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Central to Brgy. Gabi Road, San Francisco, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	10-05-2024	29-05-2024	4-06-2024	18-06-2024	18-06-2024	19-06-2024	25-06-2024	30-07-2024	30-07-2024	08-08-2024	09-08-2024
310208100573000	24I00228: Network Development - Off - Carriageway Improvement - Secondary Roads - Pangpang - Palapag - Mapanas - Gamay - Lapinig Road - K0812+312 - K0812+392, Northern Samar 2nd District	CONSTRUCTION DIVISION	NO	Competitive Bidding	21-05-2024	8-06-2024	18-06-2024	2-07-2024	2-07-2024	19-07-2024	26-07-2024	18-09-2024	26-09-2024	4-10-2024	7-10-2024
310207100328000	24I00229: Network Development - Off - Carriageway Improvement - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0703+770 - K0703+840, K0704+960 - K0705+010, Samar 1st District	CONSTRUCTION DIVISION	NO	Competitive Bidding	21-05-2024	8-06-2024	18-06-2024	2-07-2024	2-07-2024	2-07-2024	9-07-2024	19-07-2024	24-07-2024	02-08-2024	02-08-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310101101283000	24I00230: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0898+501 - K0898+658, Tacloban City LD	MAINTENANCE DIVISION	NO	Competitive Bidding	21-05-2024	8-06-2024	18-06-2024	2-07-2024	2-07-2024	2-07-2024	9-07-2024	19-07-2024	30-07-2024	09-08-2024	09-08-2024
31010110131000	24I00231: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0898+658 - K0899+079, Tacloban City LD	MAINTENANCE DIVISION	NO	Competitive Bidding	21-05-2024	8-06-2024	18-06-2024	2-07-2024	2-07-2024	2-07-2024	9-07-2024	12-07-2024	24-07-2024	09-08-2024	09-08-2024
300205100012000	24I00232 (Re-advertisement): Construction of Rainwater Collection System FY 2024, Twenty-two (22) Vertical Stainless Steel Tank 7 Four (4) Horizontal Stainless Steel Tank: 1. Construction of Rainwater Collection System (RCWS) FY 2024 - National Government Agency-Police Station 3, Brgy. Alangayon, Tacloban City 2. Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Brgy. Hall San Fernando, Bawey, Samar 3. Construction of Rainwater Collection System (RCWS) FY 2024 - Bawey District Hospital, Bawey, Samar 4. Construction of Rainwater Collection System (RCWS) FY 2024 - Misas and Gracielanda Homes - Region 8, Bawey, Palo, Leyte 5. Construction of Rainwater Collection System (RCWS) FY 2024 - Philippine National Police - Regional Special Training Unit 8, Brgy. Campetic, Palo, Leyte (BULDOING 2) 6. Construction of Rainwater Collection System (RCWS) FY 2024 - Philippine National Police - Regional Special Training Unit 8, Brgy. Campetic, Palo, Leyte (BULDOING 2) 7. Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Brgy. Hall Guirang, Bawey, Samar 8. Construction of Rainwater Collection System (RCWS) FY 2024 - Bawey Evacuation Center, Brgy. Can-Muilla, Bawey, Samar 9. Construction of Rainwater Collection System (RCWS) FY 2024 - Bawey Municipal DDMOC, Brgy. Morado, Bawey, Samar 10. Construction of Rainwater Collection System (RCWS) FY 2024 - Bawey - 1 CES, Morado, Bawey, Samar 11. Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Bawey Gymnasium/Multi-Purpose Center, Brgy. Morado, Bawey, Samar 12. Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Brgy. Hall Tingli, Bawey, Samar 13. Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Brgy. Dal Pilar Gymnasium, Bawey, Samar 14. Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Brgy. Ita Gymnasium, Bawey, Samar 15. Construction of Rainwater Collection System (RCWS) FY 2024 - Environmental Management Bureau Laboratory Building, Brgy. Bawey, Palo, Leyte 16. Construction of Rainwater Collection System (RCWS) FY 2024 - Philippine Science High School, Eastern Visayas Campus 17. Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Tolosa Evacuation Center, Brgy. Talagrip, Tolosa, Leyte 18. Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Babatagon Gymnasium, Brgy. District 2, Babatagon, Leyte 19. Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Brgy. San Isidro Gymnasium, Brgy. San Isidro, Babatagon, Leyte 20. Construction of Rainwater Collection System (RCWS) FY 2024 - LGU - Brgy. Hall San Isidro, Babatagon, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	21-05-2024	10-07-2024	17-07-2024	9-08-2024	9-08-2024	12-08-2024	15-08-2024	30-08-2024	30-08-2024	04-09-2024	04-09-2024
300215103951000	24I00233: Cluster 11 1. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of (RDCG) Reinforced Concrete Deck Girder Bridge Barangay Bito, Abuyog, Leyte 2. Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Bito to Barangay Tabigue, Abuyog, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	29-05-2024	12-06-2024	19-06-2024	4-07-2024	4-07-2024	5-07-2024	17-07-2024	19-07-2024	19-07-2024	26-07-2024	29-07-2024
310110100471000	24I00234: Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage Along National Roads - Primary Roads Daang Maharliks (LT) - K0900+300 - K0900+760, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	29-05-2024	12-06-2024	19-06-2024	4-07-2024	4-07-2024	5-07-2024	12-07-2024	19-07-2024	22-07-2024	26-07-2024	26-07-2024
310101101287000	24I00235: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0939+770 - K0941+000, K0946+000 - K0947+000, Leyte 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	29-05-2024	12-06-2024	19-06-2024	4-07-2024	4-07-2024	5-07-2024	17-07-2024	19-07-2024	30-07-2024	9-08-2024	9-08-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310101101285000	24I00236: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0906+520 - K0906+915, Leyte 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	29-05-2024	12-06-2024	19-06-2024	4-07-2024	4-07-2024	05-07-2024	12-07-2024	15-08-2024	20-08-2024	30-08-2024	30-08-2024
310101101284000	24I00237: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0898+474 - K0898+501, Tacloban City LD	MAINTENANCE DIVISION	NO	Competitive Bidding	29-05-2024	12-06-2024	19-06-2024	4-07-2024	4-07-2024	05-07-2024	12-07-2024	19-07-2024	24-07-2024	09-08-2024	09-08-2024
300214100800000	24I00238: Special Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0810+314 - K0810+500, K0815+000 - K0815+550, K0817+500 - K0817+648, K0818+000 - K0819+000, K0821+800 - K0822+000, K0827+305 - K0828+000, K0829+200 - K0829+632, K0832+000 - K0833+000, K0864+400 - K0865+779, K0865+804 - K0866+802, K0866+841 - K0867+402, K0867+536 - K0868+928, K0869+426 - K0869+790, K0870+152 - K0870+606, K0870+622 - K0870+647, K0870+688 - K0870+704, K0870+749 - K0870+817, K0870+821 - K0870+842, K0871+165 - K0871+233, K0871+410 - K0871+459, K0871+515 - K0871+953, K0872+099 - K0872+760, Samar 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	29-05-2024	12-06-2024	19-06-2024	4-07-2024	4-07-2024	05-07-2024	12-07-2024	19-07-2024	19-07-2024	26-07-2024	29-07-2024
300215104929000	24I00239: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Cagawcaw Bridge, Barangay 10 Poblacion, Lawaan, Eastern Samar LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	7-06-2024	20-06-2024	27-06-2024	22-07-2024	22-07-2024	23-07-2024	29-07-2024	24-10-2024	28-10-2024	30-10-2024	31-10-2024
300214100793000	24I00240: CSSP: Special Road Fund - Motor Vehicle User's Charge as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Section) - K0742 + 500 - K0743 + 500, Barangay Solsoigon, Sta. Margarita, Samar	MAINTENANCE DIVISION	NO	Competitive Bidding	7-06-2024	20-06-2024	27-06-2024	09-07-2024	09-07-2024	12-07-2024	24-07-2024	15-08-2024	28-08-2024	04-09-2024	04-09-2024
310101101282000	24I00241: Asset Preservation Program - Preventive Maintenance - Primary Roads-Daang Maharlika (LT) - K0919 + 304 - K0920 + 127, Leyte 1st LD	MAINTENANCE DIVISION	NO	Competitive Bidding	7-06-2024	20-06-2024	27-06-2024	09-07-2024 - Opening of Technical 11-07-2024 - Opening of Technical	09-07-2024 - Opening of Technical 11-07-2024 - Opening of Technical	12-07-2024	22-07-2024	22-07-2024	24-07-2024	02-09-2024	02-09-2024
300214100794000	24I00242: CSSP: Special Road Fund - Motor Vehicle User's Charge as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Section) - K0747 + 000 - K0748 + 000, Barangay Napuro, Sta. Margarita, Samar, Samar 1st LD	MAINTENANCE DIVISION	NO	Competitive Bidding	7-06-2024	20-06-2024	27-06-2024	09-07-2024 - Opening of Technical 11-07-2024 - Opening of Technical	09-07-2024 - Opening of Technical 11-07-2024 - Opening of Technical	12-07-2024	17-07-2024	15-08-2024	29-08-2024	06-09-2024	06-09-2024
P00801022VS	24I00243: Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0707+108 - K0707+808, K0734+137 - K0734+539, K0777+389 - K0778+000, K0781+240 - K0781+780, Samar 1st	CONSTRUCTION DIVISION	NO	Competitive Bidding	7-06-2024	20-06-2024	27-06-2024	09-07-2024 - Opening of Technical 11-07-2024 - Opening of Technical	09-07-2024 - Opening of Technical 11-07-2024 - Opening of Technical	12-07-2024	17-07-2024	20-08-2024	29-08-2024	04-09-2024	04-09-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300214100795000	24I00244: CSSP: Special Road Fund - Motor Vehicle User's Charge as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Section) - K0748 + 500 - K0749 + 500, Barangay Inoraguiao, Sta. Margarita, Samar, Samar 1st LD	MAINTENANCE DIVISION	NO	Competitive Bidding	7-06-2024	20-06-2024	27-06-2024	09-07-2024 - Opening of Technical 11-07-2024 - Opening of Technical	09-07-2024 - Opening of Technical 11-07-2024 - Opening of Technical	12-07-2024	17-07-2024	15-08-2024	29-08-2024	04-09-2024	04-09-2024
409900000054000	24I00245: CSSP: Special Road Fund - Motor Vehicle User's Charge as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Section) - K0739 + 000 - K0740 + 000, Barangay Burabod, Sta. Margarita, Samar, Samar 1st LD	MAINTENANCE DIVISION	NO	Competitive Bidding	7-06-2024	20-06-2024	27-06-2024	09-07-2024 - Opening of Technical 11-07-2024 - Opening of Technical	09-07-2024 - Opening of Technical 11-07-2024 - Opening of Technical	12-07-2024	17-07-2024	15-08-2024	28-08-2024	04-09-2024	04-09-2024
310303101626000	24I00246: Bridge Program - Retrofitting/Strengthening of Permanent Bridges Jubasan Br. 1 (B00249SM) along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br), Northern Samar 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	7-06-2024	21-06-2024	28-06-2024	11-07-2024	11-07-2024	12-07-2024	24-07-2024	15-08-2024	20-08-2024	30-08-2024	30-08-2024
300226116454000	24I00247: Provision of Higher Education Services - Biliran Province State University, Padre Inocentes Street, Brgy. P.I. Garcia, Naval, Biliran	MAINTENANCE DIVISION	NO	Competitive Bidding	7-06-2024	21-06-2024	28-06-2024	11-07-2024	11-07-2024	12-07-2024	24-07-2024	28-08-2024	30-08-2024	04-09-2024	04-09-2024
300105201233000 300105200611000	24I00248: Construction of Evacuation Center, Barangay Cabalquinto, Calubian, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	7-06-2024	21-06-2024	28-06-2024	11-07-2024	11-07-2024	12-07-2024	17-07-2024	15-08-2024	30-08-2024	04-09-2024	04-09-2024
P00855226VS	24I00249: Construction of Evacuation Center, Barangay Tinago, Inopacan, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	7-06-2024	21-06-2024	28-06-2024	11-07-2024	11-07-2024	13-07-2024	19-07-2024	15-08-2024	29-08-2024	04-09-2024	04-09-2024
Trust Funds from OCD with OR No. 5466077 dated 10/17/2023	24I00250 (Re-Advertisement): Construction of the OCD Building and Warehouse in Tacloban City	MAINTENANCE DIVISION	NO	Competitive Bidding	7-06-2024	04-09-2024	11-09-2024	23-09-2024	23-09-2024	24-09-2024	26-09-2024	27-09-2024	30-09-2024	09-10-2024	09-10-2024
300215103970000	24I00251 (Re-advertisement): SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Basey - Maydolong Road (Phase 2), Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	7-06-2024	3-08-2024	9-08-2024	29-08-2024	29-08-2024	30-08-2024	9-09-2024	11-09-2024	23-09-2024	02-10-2024	03-10-2024
300226116455000	24I00252: Increase in carrying Capacity of Nursing and Allied Health Programs - Biliran Province State University, Padre Inocentes St. Brgy. P.I. Garcia, Naval Biliran	MAINTENANCE DIVISION	NO	Competitive Bidding	7-06-2024	21-06-2024	28-06-2024	11-07-2024	11-07-2024	12-07-2024	17-07-2024	28-08-2024	30-08-2024	04-09-2024	04-09-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310110100476000	24I00253: Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0908+605 - K0909+017, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	18-06-2024	26-06-2024	03-07-2024	16-07-2024	16-07-2024	17-07-2024	24-07-2024	20-08-2024	30-08-2024	04-09-2024	04-09-2024
300215104930000	24I00254: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road and Bridge Connecting Sulat Poblacion to National Highway, Sulat, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	18-06-2024	26-06-2024	03-07-2024	16-07-2024	16-07-2024	17-07-2024	24-07-2024	24-10-2024	28-10-2024	30-10-2024	31-10-2024
310104100673000	24I00255: Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LT) - K0941+000 - K0941+506, K0941+522 - K0941+789, K0941+982 - K0941+988, K0943+810 - K0945+000, Leyte 2nd	CONSTRUCTION DIVISION	NO	Competitive Bidding	18-06-2024	26-06-2024	03-07-2024	16-07-2024	16-07-2024	17-07-2024	24-07-2024	20-08-2024	29-08-2024	04-09-2024	04-09-2024
310110100473000	24I00256: Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0901+440 - K0901+641, K0902+115, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	18-06-2024	26-06-2024	03-07-2024	16-07-2024	16-07-2024	17-07-2024	24-07-2024	20-08-2024	29-08-2024	04-09-2024	04-09-2024
310305102128000	24I00257: Bridge - Widening of Permanent Bridges -Layog Br. (B00551LT) Along Daang Maharlika (LT), Leyte 5th LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	18-06-2024	26-06-2024	03-07-2024	16-07-2024	16-07-2024	17-07-2024	24-07-2024	15-08-2024	29-08-2024	06-09-2024	06-09-2024
300215103946000	24I00258: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Sitio Kawit - Barangay Cadian, Oras, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	18-06-2024	26-06-2024	03-07-2024	16-07-2024	16-07-2024	17-07-2024	24-07-2024	15-08-2024	20-08-2024	03-09-2024	03-09-2024
310203100782000	24I00259: Fabrication/Installation of Road Safety Signages and Application of Thermoplastic Pavement Markings, Palo-West Bypass Road, Palo-East Bypass Road, Palo, Leyte and Brgy. San Joaquin, Palo, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	18-06-2024	26-06-2024	03-07-2024	16-07-2024	16-07-2024	17-07-2024	29-07-2024	15-08-2024	20-08-2024	30-08-2024	30-08-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300215103962000	24I00261: 1.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of (RCDG) Reinforced Concrete Deck Girder Bridge Barangay Buntay, Abuyog, Leyte 2.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Buntay to Barangay Mag-Atubang, Abuyog, Leyte 3.Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of (RCDG) Reinforced Concrete Deck Girder Bridge Barangay Can-Uguib, Abuyog, Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	28-06-2024	03-07-2024	11-07-2024	09-08-2024	09-08-2024	12-08-2024	13-08-2024	20-08-2024	29-08-2024	04-09-2024	04-09-2024
300215103993000															
300215103963000															
300214100791000	24I00262: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Street Lights and Signages along Tacloban City Bypass Road Extension, Phase 1, Barangay Tigbao, Tacloban City	MAINTENANCE DIVISION	NO	Competitive Bidding	28-06-2024	03-07-2024	11-07-2024	23-07-2024	23-07-2024	24-07-2024	29-07-2024	20-08-2024	15-08-2024	06-09-2024	06-09-2024
300226116456000	24I00263: Continuation of the Completion of the Construction of the Five-Storey Graduate School and Administration Building - Biliran Province State University	MAINTENANCE DIVISION	NO	Competitive Bidding	28-06-2024	03-07-2024	11-07-2024	23-07-2024	23-07-2024	24-07-2024	29-07-2024	28-08-2024	29-08-2024	04-09-2024	04-09-2024
200000100018000	24I00264: Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, along Maharlika Highway (S00223LT) - (K1018+250-K1018+335), Sogod, Southern Leyte	Southern Leyte 2nd DEO	NO	Competitive Bidding	28-06-2024	03-07-2024	12-07-2024	24-07-2024	24-07-2024	25-07-2024	29-07-2024	29-07-2024	30-07-2024	08-08-2024	09-08-2024
200000100018000	24I00265: Bridge-Repair - Rehab. Of Permanent Bridges, Buac Br (B00588LT) along Maharlika Highway (S00223LT) Sogod, Southern Leyte K1023+149 - K1023+165	CONSTRUCTION DIVISION	NO	Competitive Bidding	28-06-2024	03-07-2024	12-07-2024	24-07-2024	24-07-2024	25-07-2024	29-07-2024	30-07-2024	30-07-2024	08-08-2024	09-08-2024
310110100472000	24I00266: Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0898+604 - K0898+688, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	2-07-2024	10-07-2024	17-07-2024	09-08-2024	09-08-2024	12-08-2024	15-08-2024	20-08-2024	30-08-2024	04-09-2024	04-09-2024
P00897057VS	24I00267 (Re-advertisement): Construction of New Super Health Centers/RHU - Cabucgayan Super Health Center, Biliran, Cabucgayan, Biliran	MAINTENANCE DIVISION	NO	Competitive Bidding	2-07-2024	23-08-2024	03-08-2024	16-09-2024	16-09-2024	25-09-2024	25-09-2024	07-10-2024	08-10-2024	08-10-2024	18-10-2024
310303101629000	24I00270: Bridge Program - Retrofitting/Strengthening of Permanent Bridges Jubasan Br. 2 (B00248SM) along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br), Northern Samar 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	2-07-2024	10-07-2024	17-07-2024	09-08-2024	09-08-2024	12-08-2024	15-08-2024	20-08-2024	29-08-2024	04-09-2024	04-09-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310304101218000	24I00271 (Re-advertisement): Bridge - Rehabilitation/Major Repair of Permanent Bridges San Joaquin Br. (B00033LT) along Daang Maharlika (LT), Leyte 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	31-07-2024	13-08-2024	20-08-2024	11-09-2024	11-09-2024	16-09-2024	19-09-2024	25-09-2024	27-09-2024	02-10-2024	03-10-2024
310304101217000	24I00274 (Re-advertisement): Bridge - Rehabilitation/Major Repair of Permanent Bridges - Bernard Reed Br. (B00650LT) along Daang Maharlika (LT), Palo, Leyte 1st DEO	CONSTRUCTION DIVISION	NO	Competitive Bidding	31-07-2024	13-08-2024	20-08-2024	11-09-2024	11-09-2024	12-09-2024	19-09-2024	24-09-2024	27-09-2024	02-10-2024	03-10-2024
310305102123000	24I00275: Bridge - Widening of Permanent Bridges - Mayuga Br. (B00607LT) along Daang Maharlika (LT), Southern Leyte 2nd DEO	CONSTRUCTION DIVISION	NO	Competitive Bidding	12-07-2024	17-07-2024	24-07-2024	07-08-2024	07-08-2024	08-08-2024	15-08-2024	16-09-2024	24-09-2024	02-10-2024	03-10-2024
310107100628000	24I00276: Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0680+(-106) - K0680+088, K0688+410 - K0688+570, Northern Samar 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	12-07-2024	19-07-2024	26-07-2024	08-08-2024	08-08-2024	09-08-2024	15-08-2024	15-11-2024	15-11-2024	25-11-2024	25-11-2024
310101101293000	24I00277: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0680 + 155 - K0680 + 572, K0680+596 - K0680+879, K0680+909 - K0680+914, K0682+960 - K0683+000, Northern Samar 1st LD	MAINTENANCE DIVISION	NO	Competitive Bidding	12-07-2024	19-07-2024	26-07-2024	08-08-2024	08-08-2024	9-08-2024	15-08-2024	7-11-2024	15-11-2024	22-11-2024	22-11-2024
310110100475000	24I00278: Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0904+689 - K0905+007, K0905+984 - K0906+505, K0909+017 - K0909+274, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	12-07-2024	19-07-2024	26-07-2024	27-08-2024	27-08-2024	28-08-2024	9-09-2024	16-09-2024	24-09-2024	02-10-2024	03-10-2024
300214101258000	24I00279 (Re-advertisement): Special Road Fund - Motor Vehicle Users Change (MVUC) as per R.A. 11239 - Installation/Application/Construction of Signage, Pavement Markings, and Paved Shoulders along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Section) - K0885+500 - K0886+500, Sta. Rita, Samar 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	31-07-2024	13-08-2024	20-08-2024	11-09-2024	11-09-2024	16-09-2024	17-09-2024	7-11-2024	15-11-2024	27-11-2024	27-11-2024
310110100474000	24I00280 (Re-advertisement) : Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0906+701 - K0906+729, K0906+914 - K0907+000, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	31-07-2024	13-08-2024	20-08-2024	11-09-2024	11-09-2024	12-09-2024	16-09-2024	18-09-2024	25-09-2024	02-10-2024	03-10-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300101200001000	24I00281: Construction of 1 Unit-Storey 2-Classroom School Building in Mahayag Elementary School, Brgy. Mahayag, Saint Bernard, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	12-07-2024	19-07-2024	26-07-2024	08-08-2024	08-08-2024	09-08-2024	15-08-2024	11-09-2024	23-09-2024	03-10-2024	04-10-2024
300101200001000	24I00282: Construction of 1 Unit-Storey 2-Classroom School Building in Canipaan National High School, Brgy. Canipaan, Hinunangan, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	12-07-2024	19-07-2024	26-07-2024	08-08-2024	08-08-2024	09-08-2024	15-08-2024	11-09-2024	23-09-2024	03-10-2024	04-10-2024
300101200001000	24I00283: Construction of 1 Unit 1-Storey 2-Classroom School Building in Magaupas Elementary School, Brgy. Magaupas, Liloan, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	17-07-2024	27-07-2024	05-08-2024	27-08-2024	27-08-2024	28-08-2024	2-09-2024	23-09-2024	23-09-2024	03-10-2024	04-10-2024
P00875593VS	24I00284: Construction of 1 Unit 1-Storey 2-Classroom School Building in Otama Elementary School, Brgy. Otama, Hinunangan, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	17-07-2024	27-07-2024	05-08-2024	27-08-2024	27-08-2024	28-08-2024	2-09-2024	23-09-2024	23-09-2024	03-10-2024	04-10-2024
310203210885000	24I00285: Concreting of Brgy. Libas to Brgy. Hindangan FMR, Brgy. Libas and Brgy. Hindangan, Sogod, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	17-07-2024	27-07-2024	05-08-2024	27-08-2024	27-08-2024	28-08-2024	2-09-2024	23-09-2024	23-09-2024	03-10-2024	04-10-2024
310202101579000	24I00286: Network Development Program - Road Widening - Secondary Roads - Liloan S Ricardo Rd - K1062+402 - K1062+472, K1062+585 - K1062+780, K1062+880 - K1063+740, K1063+920 - K1064+312, Southern Leyte Sub-DEO	CONSTRUCTION DIVISION	NO	Competitive Bidding	17-07-2024	27-07-2024	05-08-2024	27-08-2024	27-08-2024	28-08-2024	2-09-2024	11-09-2024	23-09-2024	04-10-2024	04-10-2024
310202101571000	24I00287: Network Development Program - Road Widening - Secondary Roads - Bdry. Southern Leyte -Maasin -Macrohon - Sogod - Jct Daang Maharlika - K1208+396 - K1209+000, K1210+787 - K1212+090, K1212+136 - K1212+1186, K1212+1253 - K1213+232, Southern Leyte Sub-DEO	CONSTRUCTION DIVISION	NO	Competitive Bidding	17-07-2024	27-07-2024	05-08-2024	27-08-2024	27-08-2024	28-08-2024	3-09-2024	11-09-2024	23-09-2024	04-10-2024	04-10-2024
200000100018000	24I00288: Maintenance, Repair and Rehabilitation of San Juanico Bridge, Brgy. Cabalawan, Tacloban City	MAINTENANCE DIVISION	NO	Competitive Bidding	17-07-2024	27-07-2024	05-08-2024	27-08-2024	27-08-2024	28-08-2024	3-09-2024	11-09-2024	23-09-2024	02-10-2024	02-10-2024
310110100470000	24I00289: Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0921 + 956 - K0922 + 908, Leyte 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	22-07-2024	1-08-2024	8-08-2024	28-08-2024	28-08-2024	2-09-2024	9-09-2024	18-09-2024	25-09-2024	02-10-2024	03-10-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300214101257000	24I00290: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/Application/Construction of Signage, Pavement Markings, and Paved Shoulders along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Section) - K0884 + 000 - K0885 + 500, Sta. Rita, Samar, Samar 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	22-07-2024	1-08-2024	8-08-2024	28-08-2024	28-08-2024	30-08-2024	4-09-2024	7-11-2024	15-11-2024	27-11-2024	27-11-2024
300214101255000	24I00291: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/Application/Construction of Signage, Pavement Markings, and Paved Shoulders along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Section) - K0833 + 150 - K0834 + 150, Paranas, Samar, Samar 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	22-07-2024	1-08-2024	8-08-2024	28-08-2024	28-08-2024	30-08-2024	4-09-2024	7-11-2024	15-11-2024	27-11-2024	27-11-2024
P00832070VS	24I00293: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Installation/Application/Construction of Signage, Pavement Markings, Pedestrian Fencing, and Sidewalk along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Section) - K0825 + 000 - K0826 + 000, Paranas, Samar, Samar 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	22-07-2024	1-08-2024	8-08-2024	28-08-2024	28-08-2024	30-08-2024	4-09-2024	13-11-2024	14-11-2024	22-11-2024	22-11-2024
310303101627000	24I00294: Bridge - Retrofitting/Strengthening of Permanent Bridges - Hibuga Br. (B00069LT) along Daang Maharlika (LT), Leyte 2nd LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	22-07-2024	1-08-2024	8-08-2024	28-08-2024	28-08-2024	29-08-2024	05-09-2024	11-09-2024	23-09-2024	02-10-2024	03-10-2024
310303101628000	24I00295: Bridge - Retrofitting/Strengthening of Permanent Bridges - Labiranan Br. (B00064LT) along Daang Maharlika (LT), Leyte 2nd LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	22-07-2024	1-08-2024	8-08-2024	28-08-2024	28-08-2024	29-08-2024	05-09-2024	11-09-2024	23-09-2024	02-10-2024	03-10-2024
300214101254000	24I00296: Special Road Fund - Motor Vehicle users Charge (MVUC) as per R.A. 11239 - Installation/Application/Construction of Signage, Pavement Markings, and Paved Shoulders along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Section) - K0829+200 - K0830+200, Paranas, Samar 2nd LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	22-07-2024	3-08-2024	9-08-2024	29-08-2024	29-08-2024	30-08-2024	04-09-2024	7-11-2024	15-11-2024	27-11-2024	27-11-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300214100801000	24100297: Special Road Fund - Motor Vehicle users Charge (MVUC) as per R.A. 11239 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) K0840+000 - K0840+107, K0840+850 - K0841+400, K0841+900 - K0842+000, K0853+000 - K0853+520, K0853+541 - K0854+000, Samar 2nd LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	22-07-2024	3-08-2024	9-08-2024	29-08-2024	29-08-2024	30-08-2024	05-09-2024	11-09-2024	23-09-2024	02-10-2024	02-10-2024
310305102125000	24100298: Bridge - Widening of Permanent Bridges - Hilusig Br. (B00545LT) along Daang Maharlika (LT), Leyte 5th LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	22-07-2024	3-08-2024	9-08-2024	29-08-2024	29-08-2024	30-08-2024	09-09-2024	18-09-2024	26-09-2024	04-10-2024	04-10-2024
EAO	24100299 (Negotiated Procurement - Small Value Procurement): Repair/Improvement of Public Affairs Information Office Extension (PAIO), Brgy. Baras, Palo, Leyte:	MAINTENANCE DIVISION	NO	Competitive Bidding	N/A	26-07-2024	N/A	07-08-2024	07-08-2024	08-08-2024	15-08-2024	27-08-2024	10-09-2024	23-09-2024	23-09-2024
2000000100019000	24100300 (Negotiated Procurement - Small Value Procurement): Repair/Maintenance of DILG Building, Bureau of Fire Protection Hinundayan Municipal Fire Station, Brgy. District II, Hinundayan, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	N/A	27-07-2024	N/A	09-08-2024	09-08-2024	12-08-2024	16-08-2024	20-08-2024	29-08-2024	04-09-2024	04-09-2024
2000000100019000	24100301 (Negotiated Procurement - Small Value Procurement): Repair/Maintenance of DILG Building, Philippine National Police Anahawan Municipal Station, Brgy. Tagupon, Anahawan, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	N/A	27-07-2024	N/A	09-08-2024	09-08-2024	12-08-2024	16-08-2024	20-08-2024	29-08-2024	04-09-2024	04-09-2024
2000000100019000	24100302 (Negotiated Procurement - Small Value Procurement): Repair/Maintenance of DILG Building, Bureau of Fire Protection Municipal Station, Brgy. Ubos, San Francisco, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	N/A	27-07-2024	N/A	09-08-2024	09-08-2024	12-08-2024	16-08-2024	20-08-2024	29-08-2024	04-09-2024	04-09-2024
2000000100019000	24100303 (Negotiated Procurement - Small Value Procurement): Repair/Maintenance of DOTr Building, Land Transportation Office (LTO) Building, San Juan, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	N/A	27-07-2024	N/A	09-08-2024	09-08-2024	12-08-2024	16-08-2024	20-08-2024	29-08-2024	04-09-2024	04-09-2024
310203210886000	24100304: Concreting of Brgy. Tinaan to Brgy. Cahayag FMR, Brgy. Tinaan and Brgy. Cahayag, San Francisco, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	22-07-2024	3-08-2024	9-08-2024	29-08-2024	29-08-2024	30-08-2024	05-09-2024	11-09-2024	23-09-2024	04-10-2024	04-10-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310203210887000	24I00305: Concreting of Sitio Dagmol, Brgy. Salvacion FMR, Brgy. Salvacion, Hinunangan, Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	22-07-2024	3-08-2024	9-08-2024	29-08-2024	29-08-2024	30-08-2024	05-09-2024	20-08-2024	23-09-2024	03-10-2024	04-10-2024
310202101578000	24I00306: Network Development Program - Road Widening - Secondary Roads - Liloan -S Ricardo Rd - K1060+476 - K1061+000, K1061+416 - K1062+402, Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	22-07-2024	3-08-2024	9-08-2024	29-08-2024	29-08-2024	30-08-2024	09-09-2024	11-09-2024	23-09-2024	04-10-2024	04-10-2024
310202101576000	24I00307: Network Development Program - Road Widening - Secondary Roads - Liloan -S Ricardo Rd - K1057+477 - K1058+562, K1058+667 + K1059+047, Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	22-07-2024	3-08-2024	9-08-2024	29-08-2024	29-08-2024	30-08-2024	09-09-2024	11-09-2024	23-09-2024	04-10-2024	04-10-2024
300219102616000	24I00308: SIPAG - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Barangay Calingatnan, Borongan City, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	31-07-2024	13-08-2024	20-08-2024	04-10-2024	04-10-2024	07-10-2024	15-10-2024	7-11-2024	15-11-2024	25-11-2024	25-11-2024
300219102615000	24I00309: SIPAG - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Barangay Benuwangan, Borongan City, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	31-07-2024	13-08-2024	20-08-2024	04-10-2024	04-10-2024	07-10-2024	14-10-2024	7-11-2024	15-11-2024	25-11-2024	25-11-2024
310106101201000	24I00310: Asset Preservation/Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Leyte - Samar Rd - K0900+105 + K0900+880, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	31-07-2024	13-08-2024	20-08-2024	11-09-2024	11-09-2024	12-09-2024	20-09-2024	24-10-2024	24-10-2024	30-10-2024	31-10-2024
310304101216000	24I00311 (Re-advertisement): Bridge - Rehabilitation/Major Repair of Permanent Bridges - Silaga Br. (B00397SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br), Samar 2nd LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	05-09-2024	18-09-2024	25-09-2024	Dropping: 10/8/2024, Opening of Bid: 10/15/2024	Dropping: 10/8/2024, Opening of Bid: 10/15/2024	16-10-2024	11-11-2024	13-11-2024	15-11-2024	25-11-2024	25-11-2024
310101101289000	24I00312: Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0971+035 - K0972+000, K0996 + 153 - K0998+636, Leyte 5th LD	MAINTENANCE DIVISION	NO	Competitive Bidding	31-07-2024	13-08-2024	20-08-2024	11-09-2024	11-09-2024	12-09-2024	16-09-2024	18-09-2024	25-09-2024	04-10-2024	07-10-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310302100481000	24100313: (Re-advertisement): Bridge - Replacement of Permanent Weak Bridges - Tangao Br. (B00335SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) (Samar 1st DEO)	CONSTRUCTION DIVISION	NO	Competitive Bidding	31-07-2024	13-08-2024	20-08-2024	Dropping: 10/8/2024, Opening of Bid: 10/15/2024	Dropping: 10/8/2024, Opening of Bid: 10/15/2024	16-10-2024	11-11-2024	13-11-2024	15-11-2024	25-11-2024	25-11-2024
300214101256000	24100314: Special Road Fund - Motor Vehicle users Charge (MVUC) as per R.A. 11239 - Installation/Application/Construction of Signage, Pavement Markings, and Paved Shoulders along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Section) - K0876+000 - K0877+000, Sta. Rita, Samar 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	31-07-2024	13-08-2024	20-08-2024	11-09-2024	11-09-2024	16-09-2024	19-09-2024	13-11-2024	14-11-2024	29-11-2024	29-11-2024
310305102124000	24100317: Bridge - Widening of Permanent Bridges -Tag-Abaca Br. (B00544LT) along Daang Maharlika (LT), Leyte 5th DEO	CONSTRUCTION DIVISION	NO	Competitive Bidding	08-08-2024	21-08-2024	29-08-2024	12-09-2024	12-09-2024	13-09-2024	19-09-2024	24-09-2024	27-09-2024	07-10-2024	08-10-2024
310302100480000	24100318: Bridge - Replacement of Permanent Weak Bridges - Caaguititan Br. 1 (B00242SM) along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) Northern Samar 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	08-08-2024	21-08-2024	29-08-2024	12-09-2024	12-09-2024	16-09-2024	19-09-2024	24-09-2024	25-09-2024	02-10-2024	03-10-2024
310202101577000	24100319: Network Development Program - Road Widening - Secondary Roads - Liloan -S Ricardo Rd - K1059+200 - K1060+220, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	08-08-2024	21-08-2024	29-08-2024	12-09-2024	12-09-2024	16-09-2024	19-09-2024	24-09-2024	30-09-2024	09-10-2024	09-10-2024
300221104821000	24100320: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of San Roque-Milagroso Road, Sogod, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	08-08-2024	21-08-2024	29-08-2024	12-09-2024	12-09-2024	16-09-2024	25-09-2024	27-09-2024	30-09-2024	09-10-2024	10-10-2024
P00834765VS	24100321: Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Pinamudlan Mount Kabitajan Road, San Francisco, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	08-08-2024	21-08-2024	29-08-2024	12-09-2024	12-09-2024	16-09-2024	19-09-2024	24-09-2024	7-10-2024	18-10-2024	18-10-2024
300101200001000	24100322: Construction of 1 Unit 1-Storey 2-Classroom School Building in Catmon Integrated School, Brgy. Catmon, Saint Bernard, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	08-08-2024	21-08-2024	29-08-2024	12-09-2024	12-09-2024	13-09-2024	19-09-2024	24-09-2024	8-10-2024	18-10-2024	18-10-2024
P00892145NP	24100323 (Re-advertisement) : Repair/Maintenance of DPWH Building Regional Office VIII Quality Assurance & Hydrology Division Office and Material Testing Laboratory Building, Baras, Palo, Leyte:	MAINTENANCE DIVISION	NO	Competitive Bidding	05-09-2024	21-08-2024	29-08-2024	Dropping: 10/8/2024, Opening of Bid: 10/15/2024	Dropping: 10/8/2024, Opening of Bid: 10/15/2024	16-10-2024	23-10-2024	24-10-2024	28-10-2024	06-11-2024	06-11-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
EAO	24I00325 (Re-advertisement): Repair/Improvement of DPWH Regional Office VIII, Administrative Building 2 (Cashier, Finance, PAIO, Construction Annex-JICA), Baras, Palo, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	2-10-2024	10-10-2024	17-10-2024	29-10-2024	29-10-2024	04-11-2024	11-11-2024	13-11-2024	13-11-2024	25-11-2024	25-11-2024
300219102618000	24I00326: SIPAG - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Cabalawan Creek, Brgy. Cabalawan, Tacloban City	CONSTRUCTION DIVISION	NO	Competitive Bidding	22-08-2024	29-08-2024	05-09-2024	18-09-2024	18-09-2024	19-09-2024	25-09-2024	07-10-2024	14-10-2024	21-10-2024	21-10-2024
300105201186000	24I00327: Local Program (LP) - Buildings and other Structures - Multipurpose/Facilities - National Building Program - Construction of Tacloban Airport Passenger Terminal Building Phase 3, Tacloban City	MAINTENANCE DIVISION	NO	Competitive Bidding	27-08-2024	4-09-2024	11-09-2024	Dropping: 09/23/2024, Opening of Financial Bid: 10/4/2024	Dropping: 09/23/2024, Opening of Financial Bid: 10/4/2024	04-10-2024	07-10-2024	08-10-2024	08-10-2024	09-10-2024	10-10-2024
200000100020000	24I00328: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi- Purpose Building (Bagong Pilipinas Serbisyo Center), Alangalang Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	27-08-2024	4-09-2024	11-09-2024	Dropping: 09/23/2024, Opening of Financial Bid: 10/4/2024	Dropping: 09/23/2024, Opening of Financial Bid: 10/4/2024	07-10-2024	14-10-2024	15-10-2024	18-10-2024	28-10-2024	29-10-2024
200000100020000	24I00329: Repair/Rehabilitation of Otikon River Revetment 5, Brgy. Otikon, Libagon, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	27-08-2024	4-09-2024	11-09-2024	02-10-2024	02-10-2024	03-10-2024	14-10-2024	15-10-2024	17-10-2024	25-10-2024	25-10-2024
P00892108VS	24I00330: Repair/Rehabilitation of Punod River 2 Revetment 1, Brgy. Punod, Pintuyan, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	27-08-2024	4-09-2024	11-09-2024	02-10-2024	02-10-2024	03-10-2024	14-10-2024	15-10-2024	17-10-2024	25-10-2024	25-10-2024
300205100012000	24I00331: 1. Convergence and Special Support Program – Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector Systems, San Isidro (Sogod 2) National High School, Sogod, Southern Leyte 2. Convergence and Special Support Program – Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector Systems, Mercedes National High School, Silago, Southern Leyte 3. Convergence and Special Support Program – Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector Systems, Pintuyan National Vocation School, Pintuyan, Southern Leyte 4. Convergence and Special Support Program – Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector Systems, Manglit Elementary School, Pintuyan, Southern Leyte 5. Convergence and Special Support Program – Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector Systems, Catmon Integrated School, Saint Bernard, Southern Leyte 6. Convergence and Special Support Program – Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector Systems, Pancho Villa Elementary School, Sogod, Southern Leyte 7. Convergence and Special Support Program – Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector Systems, Marayag Elementary School, San Francisco, Southern Leyte 8. Convergence and Special Support Program – Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector Systems, Amagusan Elementary School, Anahawan, Southern Leyte 9. Convergence and Special Support Program – Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector Systems, Olisahan Elementary School, Sogod, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	27-08-2024	4-09-2024	11-09-2024	23-09-2024	23-09-2024	25-09-2024	26-09-2024	30-09-2024	30-09-2024	10-10-2024	10-10-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
EAO	24I00332 (Negotiated Procurement - Small Value Procurement): Repair/Maintenance of DPWH Building Regional Office VIII, RES Employees Quarters, Pawing, Palo, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	N/A	9-09-2024	N/A	16-09-2024	16-09-2024	18-09-2024	25-09-2024	04-10-2024	18-10-2024	28-10-2024	29-10-2024
EAO	24I00333: Repair of Damaged Paved Roads - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0853+500 - K0853+900, K0856+680 - K0856+920, K0858+900 - K0859+500, K0876+100 - K0876+550, Samar 2nd LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	27-08-2024	4-09-2024	11-09-2024	23-09-2024	23-09-2024	24-09-2024	26-09-2024	27-09-2024	30-09-2024	7-10-2024	8-10-2024
300226116465000	24I00334: Rehabilitation and Upgrading of Dormitory Building 1. SSU Mercedes Campus, Catbalogan City, Samar, 2. SSU Main Campus, Catbalogan City, Samar	MAINTENANCE DIVISION	NO	Competitive Bidding	27-08-2024	4-09-2024	11-09-2024	23-09-2024	23-09-2024	25-09-2024	7-10-2024	8-10-2024	16-10-2024	25-11-2024	25-11-2024
EAO	24I00335: Installation of SOLAR LED Street Lights along Primary Roads - Daang Maharlika (LT) - K0936+000 - K0939+300, Leyte 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	27-08-2024	4-09-2024	11-09-2024	23-09-2024	23-09-2024	24-09-2024	26-09-2024	27-09-2024	30-09-2024	9-10-2024	9-10-2024
P00863638VS	24I00336: Completion on the Repair/Rehabilitation of Fashion and Apparel Building, PIT Main Campus, Palompon, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	29-08-2024	6-09-2024	13-09-2024	25-09-2024	25-09-2024	30-09-2024	7-10-2024	7-10-2024	14-10-2024	28-10-2024	29-10-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300215103966000	24I00337: Installation of Solar LED Street Lights along Primary Roads - Daang Maharlika (LT) - K0974+500 - K0974+800, K0974+907 - K0975+150, K0984+000 - K0991+049, Leyte 5th LD	MAINTENANCE DIVISION	NO	Competitive Bidding	29-08-2024	6-09-2024	13-09-2024	2-10-2024	2-10-2024	3-10-2024	14-10-2024	15-10-2024	17-10-2024	23-10-2024	29-10-2024
Allot No. VIII -R08 24-08-001(PCA)	24I00338: Construction of White Copra RBDO (Whole Nut Building), Daro, Jaro, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	29-08-2024	6-09-2024	13-09-2024	25-09-2024	25-09-2024	26-09-2024	2-10-2024	7-10-2024	8-10-2024	14-10-2024	14-10-2024
300232100036000	24I00339: Construction of New Super Health Centers/RHU - Babatngon Super Health Center, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	29-08-2024	6-09-2024	13-09-2024	25-09-2024	25-09-2024	27-09-2024	4-10-2024	7-10-2024	8-10-2024	18-10-2024	21-10-2024
P00897061VS	24I00340: Construction of New Super Health Centers/RHU - Leyte Super Health Center, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	29-08-2024	6-09-2024	13-09-2024	25-09-2024	25-09-2024	26-09-2024	3-10-2024	7-10-2024	14-10-2024	28-10-2024	29-10-2024
P00863639VS	24I00341 (Re-advertisement): Construction of Multi-Purpose Covered Court, Tabango Campus - Palompon Institute of Technology, Barangay Otabon, Tabangon, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	29-08-2024	6-09-2024	13-09-2024	29-10-2024	29-10-2024	4-11-2024	11-11-2024	13-11-2024	25-11-2024	29-11-2024	29-11-2024
320102106564000	24I00343: Construction of Flood Control Structure along Suhi River (Downstream) Phase 2-A, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	5-09-2024	18-09-2024	25-09-2024	Dropping: 10/8/2024, Opening of Bid: 10/15/2024	Dropping: 10/8/2024, Opening of Bid: 10/15/2024	16-10-2024	24-10-2024	13-11-2024	25-11-2024	05-12-2024	05-12-2024
300105201235000	24I00344: Local Program - Building and other Structures - Multi-Purpose/Facilities - National Building Program - Construction of Motorpool, DPWH Southern Leyte 2nd DEO	S. Leyte 2nd DEO	NO	Competitive Bidding	5-09-2024	18-09-2024	25-09-2024	Dropping: 10/8/2024, Opening of Bid: 10/15/2024	Dropping: 10/8/2024, Opening of Bid: 10/15/2024	16-10-2024	20-11-2024	25-11-2024	29-11-2024	02-12-2024	06-12-2024
300105201245000	24I00345: Local Program - Building and other Structures - Multi-Purpose/Facilities - National Building Program - Construction of NEW DPWH BUILDING (Southern Leyte 2nd LD), Sogod, Southern Leyte, Phase 2	S. Leyte 2nd DEO	NO	Competitive Bidding	5-09-2024	18-09-2024	25-09-2024	Dropping: 10/8/2024, Opening of Bid: 10/15/2024	Dropping: 10/8/2024, Opening of Bid: 10/15/2024	16-10-2024	21-10-2024	14-11-2024	25-11-2024	06-12-2024	06-12-2024
EAO	24I00346: Installationf of SOLAR LED Street Lights along Primary Roads - Daang Maharlika (LT) - K0947+000 - K0948+613, K0948+659 - K0950+000, Leyte 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	2-10-2024	10-10-2024	17-10-2024	29-10-2024	29-10-2024	15-11-2024	20-11-2024	25-11-2024	29-11-2024	05-12-2024	05-12-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
310107100627000	24I00347: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads - Daang Maharlika (LT) - K1042+815 - K1042+860, Libagon, Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	4-10-2024	17-10-2024	24-10-2024	5-11-2024	5-11-2024	7-11-2024	11-11-2024	18-11-2024	26-11-2024	02-12-2024	02-12-2024
310107100626000	24I00348: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LT) - K1042+770 - K1042+815, Libagon, Southern Leyte	CONSTRUCTION DIVISION	NO	Competitive Bidding	4-10-2024	17-10-2024	24-10-2024	5-11-2024	5-11-2024	7-11-2024	11-11-2024	18-11-2024	26-11-2024	02-12-2024	02-12-2024
310207100331000	24I00349: Network Development - Off-Carriageway Improvement - Primary Roads, Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0726+400, Samar 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	4-10-2024	17-10-2024	24-10-2024	5-11-2024	5-11-2024	06-11-2024	13-11-2024	18-11-2024	26-11-2024	02-12-2024	02-12-2024
310207100332000	24I00350: Network Development - Off-Carriageway Improvement - Primary Roads, Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0741+913, Samar 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	4-10-2024	17-10-2024	24-10-2024	5-11-2024	5-11-2024	06-11-2024	13-11-2024	18-11-2024	26-11-2024	02-12-2024	04-12-2024
310207100332000	24I00351: Construction of New Super Health Centers/RHU - Capul Super Health Center, Northern Samar, Capul, Northern Samar	MAINTENANCE DIVISION	NO	Competitive Bidding	4-10-2024	23-10-2024	30-10-2024	Dropping - 11/12/2024 and Opening of Bid 11/13/2024	Dropping - 11/12/2024 and Opening of Bid 11/13/2024	14-11-2024	20-11-2024	25-11-2024	26-11-2024	05-12-2024	05-12-2024
300226110035000	24I00352: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Airport Facility, Tacloban Airport, Tacloban City	CONSTRUCTION DIVISION	NO	Competitive Bidding	4-10-2024	17-10-2024	24-10-2024	5-11-2024	5-11-2024	07-11-2024	11-11-2024	13-11-2024	14-11-2024	22-11-2024	22-11-2024
310305102118000	24I00354: Bridge Program - Widening of Permanent Weak Bridges - Mawo Parellel Br. (B00599SM) along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) Northern Samar 1st LD (With Approved Modification)	CONSTRUCTION DIVISION	NO	Competitive Bidding	4-10-2024	23-10-2024	30-10-2024	Dropping - 11/12/2024 and Opening of Bid 11/13/2024	Dropping - 11/12/2024 and Opening of Bid 11/13/2024	14-11-2024	20-11-2024	25-11-2024	27-11-2024	2-12-2024	2-12-2024
310305102117000	24I00356: BRIDGE PROGRAM - Widening of Permanent Bridges - Agogong Br. (S00342LT) along Bdry. Southern Leyte - Maasin - Macrohon - Sogod - Jct Daang Maharlika, Sogod, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	23-10-2024	30-10-2024	16-11-2024	19-11-2024	19-11-2024	20-11-2024	25-11-2024	26-11-2024	27-11-2024	6-12-2024	6-12-2024
300221104816000	24I00357: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Bry. Dayanog Road, San Juan, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	23-10-2024	30-10-2024	16-11-2024	19-11-2024	19-11-2024	20-11-2024	25-11-2024	26-11-2024	27-11-2024	10-12-2024	10-12-2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
300215103971000	24I00358: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Building Facilities - Construction of Sogod to Hinunangan Bypass Road, Sogod, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	23-10-2024	30-10-2024	16-11-2024	19-11-2024	19-11-2024	20-11-2024	25-11-2024	26-11-2024	27-11-2024	6-12-2024	6-12-2024
Total Allotment Budget															
Total Contract Price of Procurement															
Total Savings (Total Allotment Budget minus Total Contract Price of Procurement)															
ON-GOING PROCUREMENT ACTIVITIES OF CIVIL WORKS F.Y. 2024															
P00746854VS	24I00268 (Re-advertisement): Construction of New Super Health Centers/RHU - Matag-ob Super Health Center, Leyte, Matag-ob, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	2-07-2024	22-08-2024	29-08-2024	12-09-2024 04-10-2024 - Opening of Financial Bids of Bidder 2 due to approved request for unlocking	12-09-2024 04-10-2024 - Opening of Financial Bids of Bidder 2 due to approved request for unlocking	07-10-2024	20-12-2024	23-12-2024	26-12-2024	-	-
-	24I00269: Network Development - Road Widening - Primary Roads - Daang Maharlika (S00002LT) - K0906+959 - K0907+000, Daang Maharlika (Sn Juanico Br (S00013LT) - K0897+000 - K0897+072, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	2-07-2024	10-07-2024	17-07-2024	9-08-2024	9-08-2024	12-08-2024	15-08-2024	With SAA and With Modification			
-	24I00292: Construction of Flood Control Structure along Barangay San Miguel Protecting National Road and Bridges, Balangiga, Eastern Samar	CONSTRUCTION DIVISION	NO	Competitive Bidding	22-07-2024	1-08-2024	8-08-2024	28-08-2024	28-08-2024	29-08-2024	2-09-2024	With SAA and With Modification			
-	24I00315: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0794+040 - K0794+200, K0795+230 - K0795+280, K0796+685 - K0796+770, K0797+015 - K0797+140, Samar 2nd District	MAINTENANCE DIVISION	NO	Competitive Bidding	08-08-2024	21-08-2024	29-08-2024	Schedule for Bidding January 14, 2025	Schedule for Bidding January 14, 2025	-	-	-	-	-	-
-	24I00316: Bridge - Widening of Permanent Bridges -Tagbinunga Br. (B00549LT) along Daang Maharlika (LT), Leyte 5th DEO	MAINTENANCE DIVISION	NO	Competitive Bidding	08-08-2024	21-08-2024	29-08-2024	12-09-2024	12-09-2024	16-09-2024	19-09-2024	27-12-2024	-	-	-

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
-	24I00324 (Re-advertisement): Construction of New Super Health Centers/RHU - Hinunangan Super Health Center, Southern Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	19-11-2024	27-11-2024	05-12-2024	Dropping: 12/17/2024, Opening of Bid: 12/18/2024	Dropping: 12/17/2024, Opening of Bid: 12/18/2024	19-12-2024	20-12-2024	23-12-2024	26-12-2024	-	-
P00897061VS	24I00342: Convergence and Special Support Program – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Brgy. Minoyho to Brgy. Somoje Road, San Juan, Southern Leyte	S. Leyte 2nd LD	NO	Competitive Bidding	5-09-2024	18-09-2024	25-09-2024	Dropping: 10/8/2024, Opening of Bid: 10/15/2024	Dropping: 10/8/2024, Opening of Bid: 10/15/2024	16-10-2024	20-12-2024	26-12-2024	27-12-2024	-	-
300207101152000	24I00353: Construction/Improvement of Various Infrastructures in Support of National Security (TIKAS) - Construction of 81D Armory, 8th Infantry (Stormtroopers) Division, Philippine Army, Brgy. Maligaya, Sta. Rita, Samar	MAINTENANCE DIVISION	NO	Competitive Bidding	4-10-2024	23-10-2024	30-10-2024	Dropping - 11/12/2024 and Opening of Bid 11/13/2024	Dropping - 11/12/2024 and Opening of Bid 11/13/2024	14-11-2024	20-11-2024	16-12-2024	16-12-2024	-	-
P00832085VS P00832086VS P00832087VS P00832088VS	24I00355: CLUSTER 13: 1.Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 – Improvement of Intersection – Daang Maharlika (LT) (S0002LT) – K0906+625, Apitong Paterno Road (S00017LT), and Apitong Street 2.Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 – Improvement of Intersection – Daang Maharlika (LT) (S0002LT) – K0905+(406), Rizal Avenida Extension Road (S00016LT) 3.Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 – Improvement of Intersection – Daang Maharlika (LT) (S0002LT) – K0904+890 4.Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 – Improvement of Intersection – Daang Maharlika (LT) (S0002LT) – K0902+135 and Tigbao-Sta. Fe – Sn Miguel Road (S00033LT), Tacloban City (With Approved Modification)	MAINTENANCE DIVISION	NO	Competitive Bidding	4-10-2024	23-10-2024	30-10-2024	Dropping - 12/03/2024 and Opening of Bid 12/04/2024	Dropping - 12/03/2024 and Opening of Bid 12/04/2024	4-12-2024	16-12-2024	17-12-2024	20-12-2024	-	-
310108101762000	24I00359: Asset Preservation Program - Rehabilitation/Reconstruction of Roads - with Slips, Slope Collapse, and Landslide - Secondary Roads - Liloan - S Ricardo Rd - K1081+470 - K1081+530, Pintuyan, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	29-10-2024	7-11-2024	14-11-2024	29-11-2024	29-11-2024	2-12-2024	9-12-2024	13-12-2024	17-12-2024	-	-
310108101763000	24I00360: Asset Preservation Program - Rehabilitation/Reconstruction of Roads - with Slips, Slope Collapse, and Landslide - Secondary Roads - Liloan - S Ricardo Rd - K1082+350 - K1082+400, Pintuyan, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	29-10-2024	7-11-2024	14-11-2024	29-11-2024	29-11-2024	2-12-2024	9-12-2024	13-12-2024	20-12-2024	-	-
310108101764000	24I00361: Asset Preservation Program - Rehabilitation/Reconstruction of Roads - with Slips, Slope Collapse, and Landslide - Secondary Roads - Liloan - S Ricardo Rd - K1082+400 - K1082+450, Pintuyan, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	29-10-2024	7-11-2024	14-11-2024	29-11-2024	29-11-2024	2-12-2024	9-12-2024	13-12-2024	20-12-2024	-	-

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
EAO	24I00362 : Repair/Improvement of the Presidential Management Staff Office, DPWH Regional Office VIII, Brgy. Baras, Palo, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	29-10-2024	7-11-2024	15-11-2024	Dropping - 11/27/2024 and Opening of Bid 11/28/2024	Dropping - 11/27/2024 and Opening of Bid 11/28/2024	29-11-2024	05-12-2024	05-12-2024	18-12-2024	-	-
P008636447VS	24I00363 : Replacement of the University Power Generator to Support Instruction, Research and Development, VSU Main Campus - Visayas State University, VSU Main Campus - Baybay City, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	29-10-2024	7-11-2024	15-11-2024	Dropping - 11/27/2024 and Opening of Bid 11/28/2024	Dropping - 11/27/2024 and Opening of Bid 11/28/2024	05-12-2024	12-12-2024	17-12-2024	20-12-2024	-	-
P008636307VS	24I00364 : Construction of Criminology Laboratory Building, Guiuan Campus Eastern Samar State University, Guiuan, Eastern Samar	MAINTENANCE DIVISION	NO	Competitive Bidding	29-10-2024	7-11-2024	15-11-2024	Dropping - 11/27/2024 and Opening of Bid 11/28/2024	Dropping - 11/27/2024 and Opening of Bid 11/28/2024	29-11-2024	11-12-2024	12-12-2024	20-12-2024	-	-
-	24I00365 : Establishment and/or Support to the College of Medicine - Samar State University, SSU Main Campus, Catbalogan City, Samar	MAINTENANCE DIVISION	NO	Competitive Bidding	29-10-2024	7-11-2024	15-11-2024	Dropping - 11/27/2024 and Opening of Bid 11/28/2024	Dropping - 11/27/2024 and Opening of Bid 11/28/2024	with Requested for Unlocking		-	-	-	-
P00863645VS	24I00366 : Construction of Vertebrate Anatomy Laboratory and Morgue - Visayas State University, VSU-Main, Baybay City, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	29-10-2024	7-11-2024	15-11-2024	Dropping - 11/27/2024 and Opening of Bid 11/28/2024	Dropping - 11/27/2024 and Opening of Bid 11/28/2024	05-12-2024	12-12-2024	17-12-2024	20-12-2024	-	-
EAO	24I00367 : SIPAG - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure and Water Catchment Structure, along Salvacion, Tigbao, Tacloban City	CONSTRUCTION DIVISION	NO	Competitive Bidding	5-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	05-12-2024	16-12-2024	17-12-2024	20-12-2024	-	-
-	24I00368 : Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Improvement of Intersection - Daang Maharlika (S00062SM) - K0741+913 and Calbayog Diversion Road (S00085SM), Samar 1st LD	MAINTENANCE DIVISION	NO	Competitive Bidding	5-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	with Requested for Unlocking		-	-	-	-
-	24I00369 : Network Development - Off - Carriageway Improvement - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0732+710, Samar 1st LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	5-11-2024	13-11-2024	20-11-2024	03-12-2024	03-12-2024	with Requested for Unlocking		-	-	-	-

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
P00832702VS	24I00370: BIP - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Sitio Tab-ok, Barangay Nalibunan, Abuyog, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	11-11-2024	23-11-2024	29-11-2024	11-12-2024	11-12-2024	12-12-2024	18-12-2024	19-12-2024	20-12-2024	-	-
-	24I00371: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Improvement of Intersection - Daang Maharlika (S00062SM) - K0726+400 and Calbayog Diversion Road (S00085SM), Samar 1st LD	MAINTENANCE DIVISION	NO	Competitive Bidding	11-11-2024	20-11-2024	28-11-2024	12-12-2024	12-12-2024	with Requested for Unlocking		-	-	-	-
-	24I00372: Network Development - Off - Carriageway Improvement - Primary Roads - Daang Maharlika (LT) - K0902+317, Tacloban City	CONSTRUCTION DIVISION	NO	Competitive Bidding	11-11-2024	20-11-2024	28-11-2024	12-12-2024	12-12-2024	Failure of Bidding - For Re-advertisement		-	-	-	-
EAO	24I00373: Repair/Improvement of Regional Director's Office, DPWH Regional Office VIII, Brgy. Baras, Palo, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	11-11-2024	20-11-2024	28-11-2024	12-12-2024	12-12-2024	13-12-2024	17-12-2024	18-12-2024	20-12-2024	-	-
P00897064VS	24I00374: Construction of New Super Health Centers/RHU - Tunga Super Health Center, Leyte, Tunga, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	11-11-2024	23-11-2024	29-11-2024	11-12-2024	11-12-2024	13-12-2024	17-12-2024	19-12-2024	20-12-2024	-	-
EAO	24I00375: Basic Infrastructure Program (BIP) - Multipurpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Sports Center), Tolosa, Leyte	MAINTENANCE DIVISION	NO	Competitive Bidding	11-11-2024	23-11-2024	29-11-2024	11-12-2024	11-12-2024	12-12-2024	17-12-2024	18-12-2024	26-12-2024	-	-
-	24I00376: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Improvement of Intersection - Daang Maharlika (S00095SM) - K0800+180 and Catbalogan Diversion Road (S00132SM), Samar 2nd LD	MAINTENANCE DIVISION	NO	Competitive Bidding	19-11-2024	27-11-2024	5-12-2024	23-12-2024	23-12-2024	Failure of Bidding - For Re-advertisement				-	-
P00875597VS	24I00377: Construction of 1 Unit 1-Storey 2-Classroom School Building in Pandan - San Miguel Elementray School, Brgy. San Miguel, Sogod, Southern Leyte	S. Leyte 2nd DEO	NO	Competitive Bidding	19-11-2024	27-11-2024	5-12-2024	17-12-2024	17-12-2024	19-12-2024	23-12-2024	23-12-2024	26-12-2024	-	-

[illegible]

[illegible]

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
FY 2024 CONSULTANCY PROJECTS															
COMPLETED PROCUREMENT ACTIVITIES OF CONSULTANCY F.Y. 2024															
200000101280000	24CSI001: Consulting Services for the Preparation of Detailed Architectural and Engineering Services of Benjamin Romualdez International Convention Center, Tacloban City, Leyte	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	26-3-2024	12-6-2024	3-7-2024	Submission & Opening of Eligibility Docs on May 3, 2024, Submission & Opening of Technical Proposals on July 19, 2024, Opening of Financial Proposals on August 27, 2024, Negotiation on September 16, 2024	Submission & Opening of Eligibility Docs on May 3, 2024, Submission & Opening of Technical Proposals on July 19, 2024, Opening of Financial Proposals on August 27, 2024, Negotiation on September 16, 2024	3-9-2024	23-9-2024	25-9-2024	27-9-2024	7-10-2024	8-10-2024
Total Allotment Budget															
Total Contract Price of Procurement															
Total Savings (Total Allotment Budget - Total Contract Price)															
ON-GOING PROCUREMENT ACTIVITIES OF CONSULTANCY F.Y. 2024															
-	24CSI002: Geotechnical Exploration for the following Projects: 1. Bridge Program – Widening of Permanent Bridges – Labuyao Br. (B00343SM) along Maharlika Highway (Sn Isidro-Sn Juanico Br) (4 Boreholes) 2. Bridge Program – Widening of Permanent Bridges – Minlawaan Br. (B00344SM) along Maharlika Highway (Sn Isidro-Sn Juanico Br) (3 Boreholes) 3. Bridge Program – Replacement of Permanent Weak Bridges – Palanit Br. (B00237SM) along Maharlika Highway (Sn Isidro-Sn Juanico Br) (6 Boreholes) 4. Bridge Program – Widening of Permanent Bridges – Naga Br. (B00349SM) along Maharlika Highway (Sn Isidro-Sn Juanico Br) (3 Boreholes) 5. Bridge Program – Widening of Permanent Bridges – Mawo Parallel Br. (B00599SM) along Maharlika Highway (Sn Isidro-Sn Juanico Br) (Phase II) (8 Boreholes) 6. Bridge Program – Replacement of Permanent Weak Bridges – Erenas Br. (B00245SM) along Maharlika Highway (Sn Isidro-Sn Juanico Br) (3 Boreholes)	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	4-10-2024	15-10-2024	22-11-2024	Submission & Opening of Eligibility Docs on October 23, 2024, Submission & Opening of Technical Proposals on December 5, 2024, Negotiation on January 15, 2025 @ 10:00 A.M.	Submission & Opening of Eligibility Docs on October 23, 2024, Submission & Opening of Technical Proposals on December 5, 2024, Negotiation on January 15, 2025 @ 10:00 A.M.	-	-	-	-	-	-
-	24CSI003: Geotechnical Exploration for the following Projects: 1. Bridge Program – Widening of Permanent Bridges – Daguitan Br. (B00696LT) along Maharlika Highway (9 Boreholes) 2. Bridge Program – Widening of Permanent Bridges – Tayonhok Br. (B00548LT) along Maharlika Highway (3 Boreholes) 3. Bridge Program – Widening of Permanent Bridges – Magkasag Br. (B00608LT) along Maharlika Highway (4 Boreholes) 4. Bridge Program – Widening of Permanent Bridges – Antiao Br. (New) (B00555SM) along Maharlika Highway (Sn Isidro-Sn Juanico Br) (4 Boreholes) 5. Bridge Program – Widening of Permanent Bridges – Pupua Br. (B00373SM) along Maharlika Highway (Sn Isidro-Sn Juanico Br) (3 Boreholes) 6. Bridge Program – Replacement of Permanent Weak Bridges – JIABONG Br. (B00376SM) along Maharlika Highway (5 Boreholes)	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	4-10-2024	15-10-2024	06-1-2025	Submission & Opening of Eligibility Docs on November 5, 2024, g of Eligibility Docs on May 3, 2024, Submission & Opening of Technical Proposals on January 21, 2025,	Submission & Opening of Eligibility Docs on November 5, 2024, g of Eligibility Docs on May 3, 2024, Submission & Opening of Technical Proposals on January 21, 2025,	-	-	-	-	-	-

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
-	24CSI004: Geotechnical Exploration for the Construction of Tacloban Causeway (Bridge) (13 Boreholes)	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	4-10-2024	15-10-2024	06-1-2025	Submission & Opening of Eligibility Docs on November 5, 2024, g of Eligibility Docs on May 3, 2024, Submission & Opening of Technical Proposals on January 21, 2025,	Submission & Opening of Eligibility Docs on November 5, 2024, g of Eligibility Docs on May 3, 2024, Submission & Opening of Technical Proposals on January 21, 2025,	-	-	-	-	-	-
-	24CSI005: Geotechnical Exploration for the following Projects: 1.Bridge Program – Widening of Permanent Bridges – Baliacao Parallel Br. along Maharlika Highway (7 Boreholes) 2.Bridge Program – Widening of Permanent Bridges – Dampoy Br. (B00586LT) along Maharlika Highway (7 Boreholes)	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	4-10-2024	15-10-2024	22-11-2024	Submission & Opening of Eligibility Docs on October 23, 2024, Submission & Opening of Technical Proposals on December 5, 2024, Negotiation on January 15, 2025 @ 10:00 A.M.	Submission & Opening of Eligibility Docs on October 23, 2024, Submission & Opening of Technical Proposals on December 5, 2024, Negotiation on January 15, 2025 @ 10:00 A.M.	-	-	-	-	-	-

Total Alloted Budget of On-goir

CANCELLED PROCUREMENT ACTIVITIES OF CIVIL WORKS &CONSULTANCY F.Y. 2024

-	24I00194: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads -Tigbao - Sta. Fe - San Miguel Road - K0907 + 250 - K0907 + 268, K0907 + 745 - K0907 + 775, K0907 + 940 - K0908 + 012, K0908 + 340 - K0908 + 410, K0908 + 413 - K0908 + 418, K0908 + 555 - K0908+567, Tacloban City LD	CONSTRUCTION DIVISION	NO	Competitive Bidding	23-4-2024	27-4-2024	3-5-2024	17-5-2024	17-5-2024	17-5-2024	23-5-2024	Cancelled due to project name, amount and major category is not the same based on the approved modification			
-	24CSI006: Consultancy Services for the Conduct of Feasibility Study for Tunneling of Tacloban Bypass Road Extension, Tacloban City, Leyte (Tacloban – Babatngon)	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	15-10-2024	26-10-2024	NOTICE OF CANCELLATION DATED 11/24/2024 CANCELLED THE POSTED REQUEST FOR EXPRESSION OF INTEREST (REI) AND ITS PROCUREMENT ACTIVITIES DUE TO REVISION OF TERMS OF REFERENCE (TOR) AND TO FURTHER CONSULT THE SAID TOR WITH DPWH CENTRAL OFFICE PER BAC RESOLUTION NO. 24-02CS					-	-	-	-

Y. 2024 Civil Works as of July - December 2024

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
5-11-2024	5-11-2025	-	65,717,986.73	-	65,717,986.73	65,617,830.54	-	65,617,830.54	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11-12-2023	11-12-2023	11-12-2023	11-12-2023	11-12-2023	-	Bulletin No. 24-011 dated 12/12/2023 Subject: Amendment/Correction of Project Name/Title
03-04-2025	03-04-2026	GOP	337,726,526.81	-	337,726,526.81	331,601,957.44	-	331,601,957.44	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01-04-2024	01-04-2024	01-04-2024	01-04-2024	01-04-2024	-	Supplemental Bulletin No. 24- 040 dated 04/05/2024 Subject: Amendment/Postponement Schedule (Submission of Opening of Bids) from 4/10/2024 to 4/12/2024 due to Proclamation No. 514 dated 04/04/2024 in observance of Eid'l Fitr (Feast of Ramadhan)
28-04-2025	28-04-2026	GOP	19,283,810.78	-	19,283,810.78	19,258,879.16	-	19,258,879.16	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01-04-2024	01-04-2024	01-04-2024	01-04-2024	01-04-2024	-	Supplemental Bulletin No. 24-040 dated 04/05/2024 Subject: Amendment/Postponement Schedule (Submission of Opening of Bids) from 4/10/2024 to 4/12/2024 due to Proclamation No. 514 dated 04/04/2024 in observance of Eid'l Fitr (Feast of Ramadhan)
03-04-2025	03-04-2026	GOP	337,718,103.35	-	337,718,103.35	331,570,984.66	-	331,570,984.66	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	01-04-2024	01-04-2024	01-04-2024	01-04-2024	01-04-2024	-	
28-03-2025	28-03-2026	GOP	96,499,569.81	-	96,499,569.81	96,383,612.00	-	96,383,612.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024	-	Supplemental Bulletin No. 24-052 dated 04/16/2024 Subject: Amendment/Postponement Schedule (Pre-Bid Conference from April 19, 2023 to 04/23/ 2024 and Submission of Opening of Bids from 5/02/2024 to 5/7/2024 due to non- quorum of the BAC Members

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
30-04-2025	30-04-2026	GOP	115,799,050.11	-	115,799,050.11	115,696,121.97	-	115,696,121.97	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	18-04-2024	18-04-2024	18-04-2024	18-04-2024	18-04-2024	-	
22-09-2025	22-09-2026	GOP	9,899,205.25	-	9,899,205.25	9,882,715.45	-	9,882,715.45	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	26-04-2024	04/26/24	04/26/24	04/26/24	04/26/24	-	
06-11-2024	06-11-2025	GOP	6,928,343.46	-	6,928,343.46	6,918,066.25	-	6,918,066.25	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	26-04-2024	26-04-2024	26-04-2024	26-04-2024	26-04-2024	-	
30-04-2025	30-04-2026	GOP	144,748,926.70	-	144,748,926.70	144,633,458.17	-	144,633,458.17	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	27-04-2024	27-04-2024	27-04-2024	27-04-2024	27-04-2024	-	
07-05-2025	07-05-2026	GOP	96,499,994.13	-	96,499,994.13	96,404,306.67	-	96,404,306.67	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	27-06-2024	27-06-2024	27-06-2024	27-06-2024	27-06-2024	-	SUPPLEMENTAL BULLETIN NO. 24-066 Dated 07/05/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 05/22/2024 to 06/06/2024 due to further review of Plans and Program of Works (POW).
27-05-2025	27-05-2026	GOP	96,499,160.72	-	96,499,160.72	96,449,160.00	-	96,449,160.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	03-05-2024	03-05-2024	03-05-2024	03-05-2024	03-05-2024	-	SUPPLEMENTAL BULLETIN NO. 24-063 Dated 05/21/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 05/22/2024 to 06/06/2024 due to further review of Plans and Program of Works (POW).

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
31-12-2024	31-12-2025	GOP	48,249,264.02	-	48,249,264.02	48,169,667.87	-	48,169,667.87	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-05-2024	13-05-2024	13-05-2024	13-05-2024	13-05-2024	-	
29-02-2025	29-02-2026	GOP	45,354,811.17	-	45,354,811.17	45,304,811.17	-	45,304,811.17	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-05-2024	13-05-2024	13-05-2024	13-05-2024	13-05-2024	-	
15-05-2025	15-05-2026	GOP	347,399,451.88	-	347,399,451.88	347,281,982.76	-	347,281,982.76	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-05-2024	13-05-2024	13-05-2024	13-05-2024	13-05-2024	-	
26-07-2025	26-07-2026	GOP	163,402,412.68	-	163,402,412.68	163,352,384.38	-	163,352,384.38	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-05-2024	13-05-2024	13-05-2024	13-05-2024	13-05-2024	-	
11-03-2025	11-03-2026	GOP	48,249,917.04	-	48,249,917.04	48,199,917.04	-	48,199,917.04	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-05-2024	13-05-2024	13-05-2024	13-05-2024	13-05-2024	-	
13-06-2025	13-06-2026	GOP	144,748,645.18	-	144,748,645.18	144,638,860.12	-	144,638,860.12	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-05-2024	13-05-2024	13-05-2024	13-05-2024	13-05-2024	-	
02-06-2025	02-06-2026	GOP	299,147,511.91	-	299,147,511.91	293,768,727.11	-	293,768,727.11	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-05-2024	13-05-2024	13-05-2024	13-05-2024	13-05-2024	-	

		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
21-10-2024	21-10-2025	GOP	9,899,679.42	-	9,899,679.42	9,885,498.35	-	9,885,498.35	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-05-2024	22-05-2024	22-05-2024	22-05-2024	22-05-2024	-	
18-11-2024	18-11-2025	GOP	9,899,879.44	-	9,899,879.44	9,882,075.78	-	9,882,075.78	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-05-2024	22-05-2024	22-05-2024	22-05-2024	22-05-2024	-	
16-11-2024	16-11-2025	GOP	9,899,187.53	-	9,899,187.53	9,884,037.50	-	9,884,037.50	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-05-2024	22-05-2024	22-05-2024	22-05-2024	22-05-2024	-	
05-02-2025	05-02-2026	GOP	19,799,724.00	-	19,799,724.00	19,793,312.71	-	19,793,312.71	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-05-2024	22-05-2024	22-05-2024	22-05-2024	22-05-2024	-	
20-11-2025	20-11-2026	GOP	9,899,516.68	-	9,899,516.68	9,888,130.31	-	9,888,130.31	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-05-2024	22-05-2024	22-05-2024	22-05-2024	22-05-2024	-	
05-12-2025	05-12-2026	GOP	19,799,903.40	-	19,799,903.40	19,785,820.99	-	19,785,820.99	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-05-2024	22-05-2024	22-05-2024	22-05-2024	22-05-2024	-	
05-02-2025	05-02-2026	GOP	19,799,613.13	-	19,799,613.13	19,789,088.45	-	19,789,088.45	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-05-2024	22-05-2024	22-05-2024	22-05-2024	22-05-2024	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
20-11-2024	20-11-2025	GOP	9,899,483.61	-	9,899,483.61	9,889,107.09	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-05-2024	22-05-2024	22-05-2024	22-05-2024	22-05-2024	-	
17-03-2025	17-03-2026	GOP	96,499,641.77	-	96,499,641.77	96,449,641.77	-	96,449,641.77	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-05-2024	22-05-2024	22-05-2024	22-05-2024	22-05-2024	-	
02-08-2025	02-08-2026	GOP	144,749,640.52	-	144,749,640.52	144,674,436.35	-	144,674,436.35	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-05-2024	22-05-2024	22-05-2024	22-05-2024	22-05-2024	-	
07-01-2025	07-01-2026	GOP	52,464,945.80	-	52,464,945.80	52,444,945.80	-	52,444,945.80	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-07-2024	22-07-2024	22-07-2024	22-07-2024	22-07-2024	-	Bid Bulletin No. 24-078 dated July 31, 2024; Subject: Implementation of DPWH D.O. No. 118, series of 2024
14-10-2024	14-10-2025	GOP	7,271,414.53	-	7,271,414.53	7,251,414.53	-	7,251,414.53	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-07-2024	22-07-2024	22-07-2024	22-07-2024	22-07-2024	-	
02-08-2025	02-08-2026	GOP	96,499,040.45	-	96,499,040.45	96,446,006.30	-	96,446,006.30	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-07-2024	22-07-2024	22-07-2024	22-07-2024	22-07-2024	-	
13-05-2025	13-05-2026	GOP	91,673,433.53	-	91,673,433.53	91,273,726.45	-	91,273,726.45	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-07-2024	22-07-2024	22-07-2024	22-07-2024	22-07-2024	-	
12-10-2024	12-10-2025	GOP	4,824,054.95	-	4,824,054.95	4,817,843.88	-	4,817,843.88	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	30-05-2024	30-05-2024	30-05-2024	30-05-2024	30-05-2024	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
22-12-2024	22-12-2025	GOP	4,824,560.84	-	4,824,560.84	4,815,361.45	-	4,815,361.45	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	30-08-2024	30-08-2024	30-08-2024	30-08-2024	30-08-2024	-	
23-10-2024	23-10-2025	GOP	9,899,203.98	-	9,899,203.98	9,888,530.15	-	9,888,530.15	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	30-05-2024	30-05-2024	30-05-2024	30-05-2024	30-05-2024	-	
20-11-2024	20-11-2025	GOP	9,899,306.58	-	9,899,306.58	9,884,638.44	-	9,884,638.44	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	30-05-2024	30-05-2024	30-05-2024	30-05-2024	30-05-2024	-	
30-01-2025	30-01-2026	GOP	9,899,396.82	-	9,899,396.82	9,883,584.10	-	9,883,584.10	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	30-08-2024	30-08-2024	30-08-2024	30-08-2024	30-08-2024	-	
13-12-2024	13-12-2025	GOP	19,799,552.96	-	19,799,552.96	19,785,444.70	-	19,785,444.70	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	30-05-2024	30-05-2024	30-05-2024	30-05-2024	30-05-2024	-	
06-08-2025	06-08-2026	GOP	144,749,546.09	-	144,749,546.09	144,682,262.66	-	144,682,262.66	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	10-06-2024	10-06-2024	10-06-2024	10-06-2024	10-06-2024	-	
31-05-2025	31-05-2026	GOP	144,749,412.52	-	144,749,412.52	141,348,656.46	-	141,348,656.46	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	18-06-2024	18-06-2024	18-06-2024	18-06-2024	18-06-2024	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
23-09-2024	23-09-2025	GOP	8,735,710.39	-	8,735,710.39	8,705,710.39	-	8,705,710.39	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	18-06-2024	18-06-2024	18-06-2024	18-06-2024	18-06-2024	-	
12-11-2024	12-11-2025	GOP	24,124,508.99	-	24,124,508.99	24,094,697.05	-	24,094,697.05	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	18-06-2024	18-06-2024	18-06-2024	18-06-2024	18-06-2024	-	
10-03-2025	10-03-2026	GOP	6,080,958.86	-	6,080,958.86	6,050,061.23	-	6,050,061.23	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11-07-2024	11-07-2024	11-07-2024	11-07-2024	11-07-2024	-	Supplemental/Bid Bulletin No. 24-076 dated July 29, 2024: Subject: Postponement of Submission & Opening of Bids from July 30, 2024 to August 09, 2024 due to Implementation of D.O. No. 118, Series of 2024
07-04-2025	07-04-2026	GOP	144,748,913.80	-	144,748,913.80	144,698,912.78	-	144,698,912.78	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-06-2024	25-06-2024	25-06-2024	25-06-2024	25-06-2024	-	
28-03-2025	28-03-2026	GOP	32,373,423.24	-	32,373,423.24	32,362,907.41	-	32,362,907.41	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-06-2024	25-06-2024	25-06-2024	25-06-2024	25-06-2024	-	Notice dated July 4, 2024, Subject: Resetting the Schedule of the opening of Bids to July 4, 2024 @ 2:00 P.M.
26-01-2025	26-01-2026	GOP	132,746,285.67	-	132,746,285.67	132,535,448.78	-	132,535,448.78	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-06-2024	25-06-2024	25-06-2024	25-06-2024	25-06-2024	-	Notice dated July 4, 2024, Subject: Resetting the Schedule of the opening of Bids to July 4, 2024 @ 2:00 P.M.

		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
13-11-2024	13-11-2025	GOP	14,940,947.16	-	14,940,947.16	14,890,947.16	-	14,890,947.16	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-06-2024	25-06-2024	25-06-2024	25-06-2024	25-06-2024	-	Notice dated July 4, 2024, Subject: Resetting the Schedule of the opening of Bids to July 4, 2024 @ 2:00 P.M.
31-08-2024	31-08-2025	GOP	1,802,173.52	-	1,802,173.52	1,752,173.25	-	1,752,173.25	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-06-2024	25-06-2024	25-06-2024	25-06-2024	25-06-2024	-	Notice dated July 4, 2024, Subject: Resetting the Schedule of the opening of Bids to July 4, 2024 @ 2:00 P.M.
26-07-2025	26-07-2026	GOP	332,642,631.50	-	332,642,631.50	332,542,631.49	-	332,542,631.49	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-06-2024	25-06-2024	25-06-2024	25-06-2024	25-06-2024	-	Notice dated July 4, 2024, Subject: Resetting the Schedule of the opening of Bids to July 4, 2024 @ 2:00 P.M.
2-07-2025	2-07-2026	GOP	48,249,732.19	-	48,249,732.19	48,186,336.53	-	48,186,336.53	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-06-2024	25-06-2024	25-06-2024	25-06-2024	25-06-2024	-	SUPPLEMENTAL BULLETIN NO. 24-067 Dated 07/5/2024 Subject: Amendment/Postponement of Procurement Schedule (Submission & Opening of Bids from 07/09/2024 to 07/22/2024 due to further review of Plans and Program of Works (POW).
30-09-2024	30-09-2025	GOP	589,959.54	-	589,959.54	579,807.36	-	579,807.36	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-06-2024	25-06-2024	25-06-2024	25-06-2024	25-06-2024	-	
3-01-2025	3-01-2026	GOP	53,677,749.77	-	53,677,749.77	53,607,749.74	-	53,607,749.74	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-06-2024	25-06-2024	25-06-2024	25-06-2024	25-06-2024	-	
01-10-2024	01-10-2025	GOP	649,653.02	-	649,653.02	628,236.73	-	628,236.73	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-06-2024	25-06-2024	25-06-2024	25-06-2024	25-06-2024	-	
16-06-2025	16-06-2026	GOP	76,577,956.18	-	76,577,956.18	76,477,094.63	-	76,477,094.63	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-06-2024	25-06-2024	25-06-2024	25-06-2024	25-06-2024	-	

		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
30-09-2024	30-09-2025	GOP	679,896.31	-	679,896.31	669,588.57	-	669,588.57	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-06-2024	25-06-2024	25-06-2024	25-06-2024	25-06-2024	-	
26-09-2024	26-09-2025	GOP	599,866.19	-	599,866.19	588,703.91	-	588,703.91	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-06-2024	25-06-2024	25-06-2024	25-06-2024	25-06-2024	-	
02-05-2025	02-05-2026	GOP	50,951,142.80	-	50,951,142.80	50,825,099.47	-	50,825,099.47	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	4-07-2024	4-07-2024	4-07-2024	4-07-2024	4-07-2024	-	
04-09-2025	04-09-2026	GOP	14,924,599.10	-	14,924,599.10	14,775,381.14	-	14,775,381.14	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	4-07-2024	4-07-2024	4-07-2024	4-07-2024	4-07-2024	-	
04-09-2025	04-09-2026	GOP	43,425,000.00	-	43,425,000.00	43,404,227.96	-	43,404,227.96	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	4-07-2024	04-07-2024	04-07-2024	04-07-2024	04-07-2024	-	
04-09-2025	04-09-2026	GOP	43,425,000.00	-	43,425,000.00	43,410,045.15	-	43,410,045.15	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	4-07-2024	4-07-2024	4-07-2024	4-07-2024	4-07-2024	-	
09-10-2025	09-10-2026	GOP	99,501,241.62	-	99,501,241.62	99,466,556.37	-	99,466,556.37	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024	-	
07-08-2025	07-08-2026	GOP	86,849,752.12	-	86,849,752.12	86,762,843.43	-	86,762,843.43	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	07-08-2024	07-08-2024	07-08-2024	07-08-2024	07-08-2024	-	Supplemental/Bid Bulletin No. 24-088 dated August 16, 2024; Subject: Postponement of the Schedule of Submission and Opening of Bids Due D.O. No. 148 series 2024, dated August 12, 2024, Superseding D.O. 118, Series of 2024, from August 23, 2024 to August 29, 2024
04-09-2025	04-09-2026	GOP	24,874,168.61	-	24,874,168.61	24,626,603.92	-	24,626,603.92	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	4-07-2024	4-07-2024	4-07-2024	4-07-2024	4-07-2024	-	

		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
22-04-2025	22-04-2026	GOP	26,499,955.32	-	26,499,955.32	26,449,217.80	-	26,449,217.80	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	27-06-2024	27-06-2024	27-06-2024	27-06-2024	27-06-2024	-	
2-07-2025	2-07-2026	GOP	38,599,808.16	-	38,599,808.16	38,520,770.69	-	38,520,770.69	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	27-06-2024	27-06-2024	27-06-2024	27-06-2024	27-06-2024	-	
16-04-2024	16-04-2025	GOP	118,140,041.52	-	118,140,041.52	118,040,042.83	-	118,040,042.83	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	27-06-2024	27-06-2024	27-06-2024	27-06-2024	27-06-2024	-	
08-03-2025	08-03-2026	GOP	11,577,394.57	-	11,577,394.57	11,567,065.46	-	11,567,065.46	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	27-06-2024	27-06-2024	27-06-2024	27-06-2024	27-06-2024	-	
06-06-2025	06-06-2026	GOP	63,593,133.47	-	63,593,133.47	63,542,809.22	-	63,542,809.22	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	27-06-2024	27-06-2024	27-06-2024	27-06-2024	27-06-2024	-	
30-08-2025	30-08-2026	GOP	168,874,416.22	-	168,874,416.22	168,824,416.22	-	168,824,416.22	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	27-06-2024	27-06-2024	27-06-2024	27-06-2024	27-06-2024	-	
03-12-2024	03-12-2025	GOP	5,786,397.83	-	5,786,397.83	5,781,266.00	-	5,781,266.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	27-06-2024	27-06-2024	27-06-2024	27-06-2024	27-06-2024	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
13-06-2025	13-06-2026	GOP	225,905,842.80	-	225,905,842.80	225,728,790.46	-	225,728,790.46	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	4-07-2024	4-07-2024	4-07-2024	4-07-2024	4-07-2024	-	Supplemental Bulletin No. 24-074 dated July 22, 2024: Subject: Amendment/Postponement of Submission & Opening of Bids from July 23, 2024 to August 09, 2024
08-02-2025	08-02-2026	GOP	96,499,967.46	-	96,499,967.46	96,404,719.83	-	96,404,719.83	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	4-07-2024	4-07-2024	4-07-2024	4-07-2024	4-07-2024	-	
03-11-2025	03-11-2026	GOP	65,667,890.47	-	65,667,890.47	65,005,312.79	-	65,005,312.79	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	4-07-2024	4-07-2024	4-07-2024	4-07-2024	4-07-2024	-	
12-10-2024	12-10-2025	GOP	2,630,279.22	-	2,630,279.22	2,622,009.19	-	2,622,009.19	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	4-07-2024	4-07-2024	4-07-2024	4-07-2024	4-07-2024	-	Supplemental Bulletin No. 24-068 dated July 10, 2024: Subject: Amendment/Postponement of Pre-Bid Conference from July 10, 2024 to July 11, 2024, Supplemental Bulletin No. 24-068 dated July 11, 2024: Subject: Amendment/Postponement of Pre-Bid Conference from July 11, 2024 to July 12, 2024, Submission/Opening of Bids from July 23, 2024 to July 24, 2024 due to non-quorum of BAC Members
12-10-2024	12-10-2025	GOP	1,578,541.80	-	1,578,541.80	1,571,171.08	-	1,571,171.08	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	4-07-2024	4-07-2024	4-07-2024	4-07-2024	4-07-2024	-	Supplemental Bulletin No. 24-068 dated July 10, 2024: Subject: Amendment/Postponement of Pre-Bid Conference from July 10, 2024 to July 11, 2024, Supplemental Bulletin No. 24-068 dated July 11, 2024: Subject: Amendment/Postponement of Pre-Bid Conference from July 11, 2024 to July 12, 2024, Submission/Opening of Bids from July 23, 2024 to July 24, 2024 due to non-quorum of BAC Members
2-1-2025	2-1-2026	GOP	4,820,047.63	-	4,820,047.63	4,800,978.39	-	4,800,978.39	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11-07-2024	11-07-2024	11-07-2024	11-07-2024	11-07-2024	-	Supplemental/Bid Bulletin No. 24-076 dated July 29, 2024: Subject: Postponement of Submission & Opening of Bids from July 30, 2024 to August 09, 2024 due to Implementation of D.O. No. 118, Series of 2024
21-1-2025	21-1-2026	GOP	11,939,848.45	-	11,939,848.45	11,885,070.77	-	11,885,070.77	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe		11-07-2024	11-07-2024	11-07-2024	11-07-2024	-	Notice dated September 16, 2024, Subject: Resetting the Schedule of the opening of Bids of September 16, 2024 @ 10:00 A.M.
08-03-2025	08-03-2026	GOP	29,297,068.28	-	29,297,068.28	29,270,400.40	-	29,270,400.40	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11-07-2024	11-07-2024	11-07-2024	11-07-2024	11-07-2024	-	Supplemental/Bid Bulletin No. 24-076 dated July 29, 2024: Subject: Postponement of Submission & Opening of Bids from July 30, 2024 to August 09, 2024 due to Implementation of D.O. No. 118, Series of 2024

		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
07-03-2025	07-03-2026	GOP	13,509,765.15	-	13,509,765.15	13,499,000.41	-	13,499,000.41	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-08-2024	13-08-2024	13-08-2024	13-08-2024	13-08-2024	-	Supplemental/Bid Bulletin No. 24-076 dated July 29, 2024: Subject: Postponement of Submission & Opening of Bids from July 30, 2024 to August 09, 2024 due to Implementation of D.O. No. 118, Series of 2024
03-02-2025	03-02-2026	GOP	9,649,718.10	-	9,649,718.10	9,640,000.00	-	9,640,000.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-08-2024	13-08-2024	13-08-2024	13-08-2024	13-08-2024	-	
03-06-2025	03-06-2026	GOP	28,949,301.20	-	28,949,301.20	28,924,630.80	-	28,924,630.80	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-07-2024	22-07-2024	22-07-2024	22-07-2024	22-07-2024	-	
30-07-2025	30-07-2026	GOP	96,499,827.58	-	96,499,827.58	96,249,160.46	-	96,249,160.46	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	18-07-2024	18-07-2024	18-07-2024	18-07-2024	18-07-2024	-	Bid Bulletin No. 24-079 dated July 31, 2024: Subject: Submission & Opening of Bids from August 08, 2024 to August 09, 2024 due to Implementation of D.O. No. 118, Series of 2024
27-03-2025	27-03-2026	GOP	55,235,353.91	-	55,235,353.91	55,134,945.34	-	55,134,945.34	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	18-07-2024	18-07-2024	18-07-2024	18-07-2024	18-07-2024	-	Bid Bulletin No. 24-079 dated July 31, 2024: Subject: Submission & Opening of Bids from August 08, 2024 to August 09, 2024 due to Implementation of D.O. No. 118, Series of 2024
23-06-2025	23-06-2026	GOP	45,207,464.47	-	45,207,464.47	45,156,908.69	-	45,156,908.69	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	18-07-2024	18-07-2024	18-07-2024	18-07-2024	18-07-2024	-	Supplemental/Bid Bulletin No. 24-084 dated August 2, 2024, Subject: Postponement of Submission and Opening of Bids from August 8, 2024 to August 20, 2024; Supplemental/Bid Bulletin No. 24-086 dated August 15, 2024: Subject: Postponement of the Schedule of Submission and Opening of Bids due to D.O. No. 148, series of 2024, dated August 12, 2024 superseding D.O. No. 118, Series of 2024
26-1-2025	26-1-2026	GOP	6,921,761.41	-	6,921,761.41	6,911,663.91	-	6,911,663.91	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-08-2024	13-08-2024	13-08-2024	13-08-2024	13-08-2024	-	
24-1-2025	24-1-2026	GOP	4,382,839.35	-	4,382,839.35	4,378,689.83	-	4,378,689.83	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-08-2024	13-08-2024	13-08-2024	13-08-2024	13-08-2024	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
07-1-2025	07-1-2026	GOP	6,633,664.45	-	6,633,664.45	6,626,080.37	-	6,626,080.37	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	18-07-2024	18-07-2024	18-07-2024	18-07-2024	18-07-2024	-	Bid Bulletin No. 24-079 dated July 31, 2024: Subject: Submission & Opening of Bids from August 08, 2024 to August 09, 2024 due to Implementation of D.O. No. 118, Series of 2024
07-1-2025	07-1-2026	GOP	6,632,669.15	-	6,632,669.15	6,620,183.77	-	6,620,183.77	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	18-07-2024	18-07-2024	18-07-2024	18-07-2024	18-07-2024	-	Bid Bulletin No. 24-079 dated July 31, 2024: Subject: Submission & Opening of Bids from August 08, 2024 to August 09, 2024 due to Implementation of D.O. No. 118, Series of 2024
07-1-2025	07-1-2026	GOP	6,633,664.68	-	6,633,664.68	6,623,121.37	-	6,623,121.37	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	29-07-2024	29-07-2024	29-07-2024	29-07-2024	29-07-2024	-	Bid Bulletin No. 24-086 dated August 15, 2024: Subject: Submission & Opening of Bids from August 20, 2024 to August 27, 2024 due to Implementation of D.O. No. 118, Series of 2024
07-1-2025	07-1-2026	GOP	6,632,665.80	-	6,632,665.80	6,622,438.27	-	6,622,438.27	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	29-07-2024	29-07-2024	29-07-2024	29-07-2024	29-07-2024	-	Bid Bulletin No. 24-086 dated August 15, 2024: Subject: Submission & Opening of Bids from August 20, 2024 to August 27, 2024 due to Implementation of D.O. No. 118, Series of 2024
23-02-2025	23-02-2026	GOP	14,924,413.27	-	14,924,413.27	14,913,186.68	-	14,913,186.68	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	29-07-2024	29-07-2024	29-07-2024	29-07-2024	29-07-2024	-	Bid Bulletin No. 24-086 dated August 15, 2024: Subject: Submission & Opening of Bids from August 20, 2024 to August 27, 2024 due to Implementation of D.O. No. 118, Series of 2024
2-05-2025	2-05-2026	GOP	48,250,748.78	-	48,250,748.78	48,234,235.52	-	48,234,235.52	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	29-07-2024	29-07-2024	29-07-2024	29-07-2024	29-07-2024	-	Bid Bulletin No. 24-086 dated August 15, 2024: Subject: Submission & Opening of Bids from August 20, 2024 to August 27, 2024 due to Implementation of D.O. No. 118, Series of 2024
11-7-2024	11-7-2025	GOP	100,572,527.30	-	100,572,527.30	100,557,778.81	-	100,557,778.81	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	29-07-2024	29-07-2024	29-07-2024	29-07-2024	29-07-2024	-	Bid Bulletin No. 24-086 dated August 15, 2024: Subject: Submission & Opening of Bids from August 20, 2024 to August 27, 2024 due to Implementation of D.O. No. 118, Series of 2024
4-02-2025	4-02-2026	GOP	13,865,258.50	-	13,865,258.50	13,845,253.93	-	13,845,253.93	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	29-07-2024	29-07-2024	29-07-2024	29-07-2024	29-07-2024	-	Bid Bulletin No. 24-086 dated August 15, 2024: Subject: Submission & Opening of Bids from August 20, 2024 to August 27, 2024 due to Implementation of D.O. No. 118, Series of 2024
19-05-2025	19-05-2026	GOP	24,124,558.00	-	24,124,558.00	24,099,420.55	-	24,099,420.55	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	1-08-2024	1-08-2024	1-08-2024	1-08-2024	1-08-2024	-	Bid Bulletin No. 24-087 dated August 16, 2024: Subject: Submission & Opening of Bids from August 22, 2024 to August 28, 2024 due to D.O. 148 series of 2024 dated August 12, 2024, superseding D.O. No. 118, Series of 2024

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
31-01-2025	31-01-2026	GOP	7,585,174.80	-	7,585,174.80	7,574,086.50	-	7,574,086.50	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	1-08-2024	1-08-2024	1-08-2024	1-08-2024	1-08-2024	-	Bid Bulletin No. 24-087 dated August 16, 2024: Subject: Submission & Opening of Bids from August 22, 2024 to August 28, 2024 due to D.O. 148 series of 2024 dated August 12, 2024, superseding D.O. No. 118, Series of 2024
26-01-2025	26-01-2026	GOP	5,871,663.86	-	5,871,663.86	5,859,194.86	-	5,859,194.86	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	1-08-2024	1-08-2024	1-08-2024	1-08-2024	1-08-2024	-	Bid Bulletin No. 24-087 dated August 16, 2024: Subject: Submission & Opening of Bids from August 22, 2024 to August 28, 2024 due to D.O. 148 series of 2024 dated August 12, 2024, superseding D.O. No. 118, Series of 2024
-	-	GOP	1,021,512.41	-	1,021,512.41	1,011,225.63	-	1,011,225.63	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	1-08-2024	1-08-2024	1-08-2024	1-08-2024	1-08-2024	-	Bid Bulletin No. 24-087 dated August 16, 2024: Subject: Submission & Opening of Bids from August 22, 2024 to August 28, 2024 due to D.O. 148 series of 2024 dated August 12, 2024, superseding D.O. No. 118, Series of 2024
3-02-2025	3-02-2026	GOP	5,307,344.74	-	5,307,344.74	5,302,424.11	-	5,302,424.11	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	1-08-2024	1-08-2024	1-08-2024	1-08-2024	1-08-2024	-	Bid Bulletin No. 24-087 dated August 16, 2024: Subject: Submission & Opening of Bids from August 22, 2024 to August 28, 2024 due to D.O. 148 series of 2024 dated August 12, 2024, superseding D.O. No. 118, Series of 2024
3-02-2025	3-02-2026	GOP	9,649,983.11	-	9,649,983.11	9,644,936.25	-	9,644,936.25	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	1-08-2024	1-08-2024	1-08-2024	1-08-2024	1-08-2024	-	Bid Bulletin No. 24-087 dated August 16, 2024: Subject: Submission & Opening of Bids from August 22, 2024 to August 28, 2024 due to D.O. 148 series of 2024 dated August 12, 2024, superseding D.O. No. 118, Series of 2024
21-01-2025	21-01-2026	GOP	5,184,231.80	-	5,184,231.80	5,170,295.94	-	5,170,295.94	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	7-08-2024	7-08-2024	7-08-2024	7-08-2024	7-08-2024	-	Bid Bulletin No. 24-087 dated August 16, 2024: Subject: Submission & Opening of Bids from August 23, 2024 to August 29, 2024 due to D.O. 148 series of 2024 dated August 12, 2024, superseding D.O. No. 118, Series of 2024

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
04-05-2025	04-05-2026	GOP	48,422,422.81	-	48,422,422.81	48,411,742.77	-	48,411,742.77	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	7-08-2024	7-08-2024	7-08-2024	7-08-2024	7-08-2024	-	Bid Bulletin No. 24-087 dated August 16, 2024: Subject: Submission & Opening of Bids from August 23, 2024 to August 29, 2024 due to D.O. 148 series of 2024 dated August 12, 2024, superseding D.O. No. 118, Series of 2024
05-07-2025	05-07-2026	GOP	59,326,704.72	-	59,326,704.72	59,275,565.02	-	59,275,565.02	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	7-08-2024	7-08-2024	7-08-2024	7-08-2024	7-08-2024	-	Bid Bulletin No. 24-087 dated August 16, 2024: Subject: Submission & Opening of Bids from August 23, 2024 to August 29, 2024 due to D.O. 148 series of 2024 dated August 12, 2024, superseding D.O. No. 118, Series of 2024
15-11-2024	15-11-2024	GOP	390,015.61	-	390,015.61	388,413.89	-	388,413.89	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	29-07-2024	29-07-2024	29-07-2024	29-07-2024	29-07-2024	-	
09-10-2024	09-10-2025	GOP	594,000.00	-	594,000.00	591,209.52	-	591,209.52	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	29-07-2024	29-07-2024	29-07-2024	29-07-2024	29-07-2024	-	Notice Dated August 2, 2024: Subject: Implementation of DPWH D.O. 118, series of 2024, dated July 8, 2024, Submission and Opening of Bids: August 9, 2024 (10:00 A.M.)
09-10-2024	09-10-2025	GOP	216,810.00	-	216,810.00	214,559.86	-	214,559.86	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	29-07-2024	29-07-2024	29-07-2024	29-07-2024	29-07-2024	-	Notice Dated August 2, 2024: Subject: Implementation of DPWH D.O. 118, series of 2024, dated July 8, 2024, Submission and Opening of Bids: August 9, 2024 (10:00 A.M.)
08-11-2024	08-11-2025	GOP	702,900.00	-	702,900.00	700,148.65	-	700,148.65	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	29-07-2024	29-07-2024	29-07-2024	29-07-2024	29-07-2024	-	Notice Dated August 2, 2024: Subject: Implementation of DPWH D.O. 118, series of 2024, dated July 8, 2024, Submission and Opening of Bids: August 9, 2024 (10:00 A.M.)
08-11-2024	08-11-2025	GOP	663,300.00	-	663,300.00	660,820.65	-	660,820.65	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	29-07-2024	29-07-2024	29-07-2024	29-07-2024	29-07-2024	-	Notice Dated August 2, 2024: Subject: Implementation of DPWH D.O. 118, series of 2024, dated July 8, 2024, Submission and Opening of Bids: August 9, 2024 (10:00 A.M.)
18-1-2025	18-1-2026	GOP	14,924,913.49	-	14,924,913.49	14,909,773.98	-	14,909,773.98	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	7-08-2024	7-08-2024	7-08-2024	7-08-2024	7-08-2024	-	Bid Bulletin No. 24-087 dated August 16, 2024: Subject: Submission & Opening of Bids from August 23, 2024 to August 29, 2024 due to D.O. 148 series of 2024 dated August 12, 2024, superseding D.O. No. 118, Series of 2024

		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
7-2-2025	7-2-2026	GOP	19,899,998.80	-	19,899,998.80	19,884,528.84	-	19,884,528.84	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	7-08-2024	7-08-2024	7-08-2024	7-08-2024	7-08-2024	-	Bid Bulletin No. 24-087 dated August 16, 2024: Subject: Submission & Opening of Bids from August 23, 2024 to August 29, 2024 due to D.O. 148 series of 2024 dated August 12, 2024, superseding D.O. No. 118, Series of 2024
1-6-2025	1-6-2026	GOP	48,250,184.59	-	48,250,184.59	48,195,409.43	-	48,195,409.43	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	7-08-2024	7-08-2024	7-08-2024	7-08-2024	7-08-2024	-	Bid Bulletin No. 24-087 dated August 16, 2024: Subject: Submission & Opening of Bids from August 23, 2024 to August 29, 2024 due to D.O. 148 series of 2024 dated August 12, 2024, superseding D.O. No. 118, Series of 2024
27-4-2025	27-4-2026	GOP	46,116,602.69	-	46,116,602.69	46,065,631.43	-	46,065,631.43	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	7-08-2024	7-08-2024	7-08-2024	7-08-2024	7-08-2024	-	Bid Bulletin No. 24-087 dated August 16, 2024: Subject: Submission & Opening of Bids from August 23, 2024 to August 29, 2024 due to D.O. 148 series of 2024 dated August 12, 2024, superseding D.O. No. 118, Series of 2024
23-10-2025	23-10-2026	GOP	144,749,291.28	-	144,749,291.28	144,607,635.40	-	144,607,635.40	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-08-2024	13-08-2024	13-08-2024	13-08-2024	13-08-2024	-	Supplemental Bulletin No. 24-095 dated September 27, 2024: Subject: Amendment of Schedule of Submission and Opening of Bids- Postpone until further Notice to October 4, 2024
23-10-2025	23-10-2026	GOP	144,749,015.99	-	144,749,015.99	144,665,090.72	-	144,665,090.72	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-08-2024	13-08-2024	13-08-2024	13-08-2024	13-08-2024	-	Supplemental Bulletin No. 24-095 dated September 27, 2024: Subject: Amendment of Schedule of Submission and Opening of Bids- Postpone until further Notice to October 4, 2024
12-06-2025	12-06-2026	GOP	38,599,501.33	-	38,599,501.33	38,575,744.20	-	38,575,744.20	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-08-2024	13-08-2024	13-08-2024	13-08-2024	13-08-2024	-	
25-07-2025	25-07-2026	GOP	46,319,417.18	-	46,319,417.18	46,269,399.76	-	46,269,399.76	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	17-09-2024	17-09-2024	17-09-2024	17-09-2024	17-09-2024	-	Notice Dated October 8, 2024: Subject: Resetting the schedule of the Opening of Bids from October 8, 2024 to October 15, 2024
13-03-2025	13-03-2026	GOP	113,896,445.18	-	113,896,445.18	113,365,366.33	-	113,365,366.33	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-08-2024	13-08-2024	13-08-2024	13-08-2024	13-08-2024	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
23-07-2025	23-07-2026	GOP	89,643,372.70	-	89,643,372.70	89,592,650.54	-	89,592,650.54	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-08-2024	13-08-2024	13-08-2024	13-08-2024	13-08-2024	-	
3-01-2025	3-01-2026	GOP	6,058,407.82	-	6,058,407.82	6,047,044.00	-	6,047,044.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	13-08-2024	13-08-2024	13-08-2024	13-08-2024	13-08-2024	-	
7-06-2025	7-06-2026	GOP	20,125,455.10	-	20,125,455.10	20,104,969.48	-	20,104,969.48	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-08-2024	22-08-2024	22-08-2024	22-08-2024	22-08-2024	-	
8-06-2025	8-06-2026	GOP	31,844,478.31	-	31,844,478.31	31,814,400.00	-	31,814,400.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-08-2024	22-08-2024	22-08-2024	22-08-2024	22-08-2024	-	
12-04-2025	12-04-2026	GOP	32,408,938.69	-	32,408,938.69	32,397,809.37	-	32,397,809.37	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-08-2024	22-08-2024	22-08-2024	22-08-2024	22-08-2024	-	
06-02-2025	06-02-2026	GOP	19,799,464.65	-	19,799,464.65	19,784,185.01	-	19,784,185.01	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-08-2024	22-08-2024	22-08-2024	22-08-2024	22-08-2024	-	
30-01-2025	30-01-2026	GOP	9,899,514.55	-	9,899,514.55	9,888,361.46	-	9,888,361.46	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-08-2024	22-08-2024	22-08-2024	22-08-2024	22-08-2024	-	
21-01-2025	21-01-2026	GOP	6,633,663.95	-	6,633,663.95	6,623,013.96	-	6,623,013.96	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-08-2024	22-08-2024	22-08-2024	22-08-2024	22-08-2024	-	
19-02-2025	19-02-2026	GOP	1,748,352.69	-	1,748,352.69	1,743,352.75	-	1,743,352.75	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	17-09-2024	17-09-2024	17-09-2024	17-09-2024	17-09-2024	-	

		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
26-04-2025	26-04-2026	GOP	2,053,709.66	-	2,053,709.66	2,048,911.21	-	2,048,911.21	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	-	
20-08-2025	20-08-2026	GOP	154,399,692.87	-	154,399,692.87	154,347,755.69	-	154,347,755.69	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	30-08-2024	30-08-2024	30-08-2024	30-08-2024	30-08-2024	-	
5-02-2026	5-02-2027	GOP	964,795,122.36	-	964,795,122.36	964,280,240.24	-	964,280,240.24	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024	-	
26-06-2026	26-06-2027	GOP	247,499,554.36	-	247,499,554.36	247,395,608.52	-	247,395,608.52	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024	-	
27-1-2025	27-1-2026	GOP	1,969,994.82	-	1,969,994.82	1,964,472.63	-	1,964,472.63	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024	-	
28-12-2024	28-12-2025	GOP	2,019,992.77	-	2,019,992.77	2,014,695.30	-	2,014,695.30	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024	-	Supplemental Bulletin No. 24-094 dated September 20, 2024; Subject: Postponement of Submission and Opening of Bids and Amendment of Posted Bill of Quantities (BOQ)
14-12-2024	14-12-2025	GOP	2,890,484.54	-	2,890,484.54	2,872,602.03	-	2,872,602.03	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
22-1-2025	22-1-2026	GOP	999,139.60	-	999,139.60	992,020.59	-	992,020.59	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	12-09-2024	12-09-2024	12-09-2024	12-09-2024	12-09-2024	-	Notice dated September 16, 2024, Subject: Resetting the Schedule of the opening of Bids of September 16, 2024 @ 10:00 A.M.
31-10-2024	31-10-2025	GOP	3,984,252.93	-	3,984,252.93	3,973,186.36	-	3,973,186.36	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024	-	
25-06-2025	25-06-2026	GOP	14,921,976.74	-	14,921,976.74	14,906,552.03	-	14,906,552.03	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024	-	
3-12-2024	3-12-2025	GOP	28,147,485.06	-	28,147,485.06	28,127,310.00	-	28,127,310.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04-09-2024	04-09-2024	04-09-2024	04-09-2024	04-09-2024	-	
2-4-2025	2-4-2026	GOP	7,462,265.92	-	7,462,265.92	7,394,954.14	-	7,394,954.14	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
3-3-2025	3-3-2026	GOP	62,833,690.69	-	62,833,690.69	62,803,670.00	-	62,803,670.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024	-	Supplemental Bulletin No. 24-091 dated September 17, 2024; Subject: Postponement of Submission and Opening of Bids and Additional ITB Clause (10.3) of Bid Data Sheet
17-7-2025	17-7-2026	GOP	38,058,740.89	-	38,058,740.89	37,988,406.66	-	37,988,406.66	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024	-	
22-1-2025	22-1-2026	GOP	11,939,759.59	-	11,939,759.59	11,817,037.09	-	11,817,037.09	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024	-	
1-2-2025	1-2-2026	GOP	11,939,984.12	-	11,939,984.12	11,931,667.97	-	11,931,667.97	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024	-	
3-6-2025	3-6-2026	GOP	7,461,122.48	-	7,461,122.48	7,412,921.81	-	7,412,921.81	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	06-09-2024	06-09-2024	06-09-2024	06-09-2024	06-09-2024	-	
26-10-2025	26-10-2026	GOP	139,749,993.20	-	139,749,993.20	139,659,401.68	-	139,659,401.68	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	17-09-2024	17-09-2024	17-09-2024	17-09-2024	17-09-2024	-	Notice Dated October 8, 2024: Subject: Resetting the schedule of the Opening of Bids from October 8, 2024 to October 15, 2024
20-5-2025	20-5-2026	GOP	9,644,679.02	-	9,644,679.02	9,624,636.23	-	9,624,636.23	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	17-09-2024	17-09-2024	17-09-2024	17-09-2024	17-09-2024	-	Notice Dated October 8, 2024: Subject: Resetting the schedule of the Opening of Bids from October 8, 2024 to October 15, 2024
12-09-2025	12-09-2026	GOP	48,249,941.35	-	48,249,941.35	48,198,573.80	-	48,198,573.80	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	17-09-2024	17-09-2024	17-09-2024	17-09-2024	17-09-2024	-	
27-02-2025	27-02-2026	GOP	25,171,734.13	-	25,171,734.13	25,161,730.00	-	25,161,730.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11-10-2024	11-10-2024	11-10-2024	11-10-2024	11-10-2024	-	

		Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
26-07-2025	26-07-2026	GOP	48,249,802.87	-	48,249,802.87	48,227,653.72	-	48,227,653.72	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	-	
26-07-2025	26-07-2026	GOP	9,649,381.52	-	9,649,381.52	9,639,054.84	-	9,639,054.84	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	-	
21-02-2025	21-02-2026	GOP	9,649,381.52	-	9,649,381.52	9,639,054.84	-	9,639,054.84	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	-	
21-02-2025	21-02-2026	GOP	9,649,867.65	-	9,649,867.65	9,635,154.77	-	9,635,154.77	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	-	
10-03-2025	10-03-2026	GOP	11,939,813.21	-	11,939,813.21	11,913,985.68	-	11,913,985.68	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024	-	
23-10-2025	23-10-2026	GOP	494,999,412.43	-	494,999,412.43	494,887,057.56	-	494,887,057.56	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	-	
30-08-2025	30-08-2026	GOP	39,159,664.11	-	39,159,664.11	39,144,661.11	-	39,144,661.11	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024	-	
10-07-2025	10-07-2026	GOP	9,263,999.16	-	9,263,999.16	9,258,911.32	-	9,258,911.32	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	-	
24-03-2025	24-03-2026	GOP	9,899,822.39	-	9,899,822.39	9,889,286.69	-	9,889,286.69	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
29-10-2024	29-10-2025	GOP	96,499,633.49	-	96,499,633.49	96,487,718.12	-	96,487,718.12	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024	-	
of Procurement Activities			9,479,538,113.46													
ent Activities Conducted			9,450,247,394.21													
get - Total Contract Price)			29,290,719.25													
-	-	GOP	11,939,879.26	-	11,939,879.26	11,891,857.71	-	11,891,857.71	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	23-08-2024	23-08-2024	23-08-2024	23-08-2024	23-08-2024	-	
-	-	GOP	4,824,286.49	-	4,824,286.49	4,813,216.80	-	4,813,216.80	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	11-07-2024	11-07-2024	11-07-2024	11-07-2024	11-07-2024	-	Supplemental/Bid Bulletin No. 24-076 dated July 29, 2024: Subject: Postponement of Submission & Opening of Bids from July 30, 2024 to August 09, 2024 due to Implementation of D.O. No. 118, Series of 2024
		GOP	137,249,481.03	-	137,249,481.03	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	1-08-2024	1-08-2024	1-08-2024	1-08-2024	1-08-2024	-	Bid Bulletin No. 24-087 dated August 16, 2024: Subject: Submission & Opening of Bids from August 22, 2024 to August 28, 2024 due to D.O. 148 series of 2024 dated August 12, 2024, superseding D.O. No. 118, Series of 2024
-	-	GOP	86,849,245.46	-	86,849,245.46	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-08-2024	22-08-2024	22-08-2024	22-08-2024	22-08-2024	-	Supplemental Bulletin No. 24-090 dated September 4, 2024: Subject: Amendment / Postponement of Submission & Opening of Bids from September 12, 2024 to Postpone until further Notice due to further review of plans and program of works (POW)
-	-	GOP	54,621,999.34	-	54,621,999.34	54,571,299.49	-	54,571,299.49	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-08-2024	22-08-2024	22-08-2024	22-08-2024	22-08-2024	-	Supplemental Bulletin No. 24-090 dated September 4, 2024: Subject: Amendment / Postponement of Submission & Opening of Bids from September 12, 2024 to Postpone until further Notice due to further review of plans and program of works (POW)

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	11,940,154.73	-	11,940,154.73	11,924,271.10	-	11,924,271.10	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	-	
-	-	GOP	19,799,227.55	-	19,799,227.55	19,783,863.05	-	19,783,863.05	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	17-09-2024	17-09-2024	17-09-2024	17-09-2024	17-09-2024	-	Notice Dated October 8, 2024: Subject: Resetting the schedule of the Opening of Bids from October 8, 2024 to October 15, 2024
-	-	GOP	19,599,735.49	-	19,599,735.49	19,584,610.74	-	19,584,610.74	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024	-	
-	-	GOP	38,596,882.61	-	38,596,882.61	38,544,818.83	-	38,544,818.83	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	24-10-2024	24-10-2024	24-10-2024	24-10-2024	24-10-2024	-	Supplemental BULLETIN No. 24-099 dated November 22, 2024: Subject: Amendment/ Postponement of Submission & Opening of Bids from November 26, 2024 to December 3, 2024
-	-	GOP	48,249,716.54	-	48,249,716.54	48,234,679.61	-	48,234,679.61	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	8-11-2024	8-11-2024	8-11-2024	8-11-2024	8-11-2024	-	Supplemental Bulletin No. 24-098 dated November 22, 2024: Subject: Postponement of Schedule of Submission and Opening of Bids and amendment of the required Key Personnel from November 26, 2024 to November 29, 2024
-	-	GOP	48,249,933.67	-	48,249,933.67	48,234,929.93	-	48,234,929.93	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	8-11-2024	8-11-2024	8-11-2024	8-11-2024	8-11-2024	-	Supplemental Bulletin No. 24-098 dated November 22, 2024: Subject: Postponement of Schedule of Submission and Opening of Bids and amendment of the required Key Personnel from November 26, 2024 to November 29, 2024
-	-	GOP	48,249,716.47	-	48,249,716.47	48,240,333.26	-	48,240,333.26	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	8-11-2024	8-11-2024	8-11-2024	8-11-2024	8-11-2024	-	Supplemental Bulletin No. 24-098 dated November 22, 2024: Subject: Postponement of Schedule of Submission and Opening of Bids and amendment of the required Key Personnel from November 26, 2024 to November 29, 2024

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	2,999,969.71	-	2,999,969.71	2,991,531.97	-	2,991,531.97	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	7-11-2024	7-11-2024	7-11-2024	7-11-2024	7-11-2024	-	Notice Dated November 27, 2024: Subject: Resetting the schedule of the Opening of Bids from November 27, 2024 to November 28, 2024
-	-	GOP	7,959,216.29	-	7,959,216.29	7,948,600.00	-	7,948,600.00	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	7-11-2024	7-11-2024	7-11-2024	7-11-2024	7-11-2024	-	Notice Dated November 27, 2024: Subject: Resetting the schedule of the Opening of Bids from November 27, 2024 to November 28, 2024
-	-	GOP	14,924,200.41	-	14,924,200.41	14,908,698.19	-	14,908,698.19	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	7-11-2024	7-11-2024	7-11-2024	7-11-2024	7-11-2024	-	Notice Dated November 27, 2024: Subject: Resetting the schedule of the Opening of Bids from November 27, 2024 to November 28, 2024
-	-	GOP	9,949,763.11	-	9,949,763.11	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	7-11-2024	7-11-2024	7-11-2024	7-11-2024	7-11-2024	-	Notice Dated November 27, 2024: Subject: Resetting the schedule of the Opening of Bids from November 27, 2024 to November 28, 2024
-	-	GOP	5,571,965.54	-	5,571,965.54	5,561,393.82	-	5,561,393.82	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	7-11-2024	7-11-2024	7-11-2024	7-11-2024	7-11-2024	-	Notice Dated November 27, 2024: Subject: Resetting the schedule of the Opening of Bids from November 27, 2024 to November 28, 2024
-	-	GOP	48,249,301.77	-	48,249,301.77	48,207,216.99	-	48,207,216.99	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	-	
-	-	GOP	9,649,131.90	-	9,649,131.90	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	-	
-	-	GOP	13,445,984.89	-	13,445,984.89	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	69,299,606.84	-	69,299,606.84	69,249,606.72	-	69,249,606.72	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024	-	
-	-	GOP	9,649,393.14	-	9,649,393.14	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	-	
-	-	GOP	10,142,059.77	-	10,142,059.77	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	-	
-	-	GOP	6,618,088.30	-	6,618,088.30	6,612,192.18	-	6,612,192.18	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	-	
-	-	GOP	11,939,329.47	-	11,939,329.47	11,827,745.42	-	11,827,745.42	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024	-	
-	-	GOP	197,999,924.85	-	197,999,924.85	197,899,468.14	-	197,899,468.14	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024	-	
-	-	GOP	9,648,900.54	-	9,648,900.54	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	-	
-	-	GOP	6,633,662.08	-	6,633,662.08	6,623,263.52	-	6,623,263.52	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	9,949,691.48	-	9,949,691.48	6,623,263.52	-	6,623,263.52	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	-	
-	-	GOP	11,939,635.51	-	11,939,635.51	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	-	
-	-	GOP	11,939,978.93	-	11,939,978.93	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	-	
-	-	GOP	9,648,830.81	-	9,648,830.81	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	-	
-	-	GOP	432,032,014.82	-	432,032,014.82	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	20-12-2024	20-12-2024	20-12-2024	20-12-2024	20-12-2024	-	
-	-	GOP	71,815,559.03	-	71,815,559.03	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	-	-	-	-	-	-	

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/ Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	90,252,760.95	-	90,252,760.95	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	-	-	-	-	-	-	
-	-	GOP	5,332,861.40	-	5,332,861.40	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	-	-	-	-	-	-	
-	-	GOP	3,446,591.25	-	3,446,591.25	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	-	-	-	-	-	-	
19 Procurement Activities:			1,611,208,681.43													

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual			
11-04-2025	-	GOP	69,964,665.00	-	69,964,665.00	48,431,988.36	-	48,431,988.36	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	22-4-2024	22-4-2024	22-4-2024	22-4-2024	22-4-2024	-	SUPPLEMENTAL BULLETIN NO. 24-003 dated 4/24/2024 Subject: Postponement of Submission and Opening of Eligibility Documents from 4/26/2024 to 5/03/2024 due to further evaluation of the Terms of Reference (TOR) and Approved Budget for the Contract (ABC)	
et of Procurement Activities			69,964,665.00														
ement Activities Conducted			48,431,988.36														
udget - Total Contract Price)			21,532,676.64														
-	-	GOP	5,005,879.33	-	5,005,879.33	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024	-		
-	-	GOP	5,184,753.83	-	5,184,753.83	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024	-		

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual		
-	-	GOP	7,709,044.92	-	7,709,044.92	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024	-	
-	-	GOP	2,621,754.86	-	2,621,754.86	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	16-10-2024	16-10-2024	16-10-2024	16-10-2024	16-10-2024	-	
1g Procurement Activities:			20,521,432.94													
-	-	GOP	96,498,559.73	-	96,498,559.73	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	04/27/24	04/27/24	04/27/24	04/27/24	04/27/24	-	
-	-	GOP	69,997,770.00	-	69,997,770.00	-	-	-	COA - Renato A. Navarra; Accredited Community & Faith Based CSO-NGO - Mr. Renato Calipayan; PCA-Leyte - Engr. Efren De Guzman Canabe	-	-	-	-	-	-	