

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		
COMPLETED PROCUREMENT ACTIVITIES																																
310106 300002 000	21200018 Contract Package 4A: Construction of Rorogagus Bridge	UPMO - RMC II	NO	Foreign Guidelines - Competitive Bidding	16-05-2023	23-05-2023	13-06-2023	11-07-2023	11-07-2023	12-07-2023	12-07-2023	08-11-2023	08-11-2023	22-01-2024	22-01-2024			Loan from an International Financing Institution	155,260,254.35	0.00	155,260,254.35	214,959,897.10	0.00	214,959,897.10	COA, NACAP, AAP	09-06-2023	06-07-2023	06-07-2023	04-08-2023	04-08-2023		Awarded
310306 300018 000	22200004 Metro Manila Bridges Project (MMBP), Bridge No. 2: Homeowner's Drive-A. Bonifacio Bridge	UPMO - BMC	NO	Foreign Guidelines - Competitive Bidding	28-03-2023	04-04-2023	-	-	-	-	-	-	-	-	-	-		Loan from an International Financing Institution	2,417,850,000.00	0.00	2,417,850,000.00	0.00	0.00	0.00								Cancelled due to issues with LGU
-	22200005 Metro Manila Project (MMBP), Bridge No. 3: Kabayani St. - Matandan Balara Bridge	UPMO - BMC	NO	Foreign Guidelines - Competitive Bidding	28-03-2023	04-04-2023	-	-	-	-	-	-	-	-	-	-		Loan from an International Financing Institution	3,048,250,000.00	0.00	3,048,250,000.00	0.00	0.00	0.00								Cancelled due to issues with LGU
310306 300018 000	22200012 Metro Manila Bridges Project (MMBP), Bridge No. 1: Marcos Highway-St. Mary Ave. Bridge	UPMO - BMC	NO	Foreign Guidelines - Competitive Bidding	28-03-2023	04-04-2023	-	-	-	-	-	-	-	-	-	-		Loan from an International Financing Institution	1,948,030,000.00	0.00	1,948,030,000.00	0.00	0.00	0.00								Cancelled due to issues with LGU
300105 200584 000	22200039 Construction of Office Buildings for Regional Project Management Office and Project Management Offices in Bangsamoro Region: Construction of DPWH Regional Project Management Office-BARMM, DPWH Zamboanga City District	UPMO - BSPMC	NO	Competitive Bidding	10-08-2023	15-08-2023	29-08-2023	11-10-2023	11-10-2023	12-10-2023	16-10-2023	08-11-2023	08-11-2023	20-12-2023	20-12-2023			Government of the Philippines (current year's budget)	386,000,000.00	0.00	386,000,000.00	343,563,425.64	0.00	343,563,425.64		24-08-2023	05-10-2023	05-10-2023	19-10-2023	19-10-2023		Awarded
-	23200035 General Santos City Underpass (Mabuhay-Bulaong Road and Digos-Makar Road Intersection), South Cotabato (Package 4) (Rebidding)	BOC	NO	Competitive Bidding	03-10-2023	06-10-2023	24-10-2023	07-11-2023	07-11-2023	08-11-2023	09-11-2023	12-12-2023	12-12-2023	08-03-2024	08-03-2024			Government of the Philippines (current year's budget)	77,200,000.00	0.00	77,200,000.00	76,472,977.40	0.00	76,472,977.40		06-07-2023	20-07-2023	20-07-2023	11-08-2023	11-08-2023		Awarded
-	Integrated Flood Resilience and Adaptation 1 (INFRA 1) Project, Abra River Basin, Package 3	UPMO - FCMC	NO	Foreign Guidelines - Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-		Loan from an International Financing Institution	1,589,778,801.00	0.00	1,589,778,801.00	0.00	0.00	0.00								excluded in APP; merged with another contract package
-	Retrofitting and Strengthening/Upgrading of Public School Buildings in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) - Batch 3	UPMO - BSPMC	NO	Foreign Guidelines - Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-		Loan from an International Financing Institution	370,000,000.00	0.00	370,000,000.00	0.00	0.00	0.00								excluded in APP
-	Retrofitting and Strengthening/Upgrading of Public School Buildings in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) - Batch 4	UPMO - BSPMC	NO	Foreign Guidelines - Competitive Bidding	-	-	-	-	-	-	-	-	-	-	-	-		Loan from an International Financing Institution	370,000,000.00	0.00	370,000,000.00	0.00	0.00	0.00								excluded in APP

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Delivery / Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual			
310211300002000	Road Network Development Project in Conflict-Affected Areas in Mindanao under JICA Loan Agreement No. PH-F-P1, Sub-Project 7, Marawi Ring Road, Contract Package 1	UPMO - RMC I	NO	Foreign Guidelines-Competitive Bidding													Loan from an International Financing Institution	900,000,000.00	0.00	900,000,000.00	0.00	0.00	0.00								excluded in APP; deferred due to ROW issues		
310211300002000	Road Network Development Project in Conflict-Affected Areas in Mindanao under JICA Loan Agreement No. PH-F-P1, Sub-Project 7, Marawi Ring Road, Contract Package 2	UPMO - RMC I	NO	Foreign Guidelines-Competitive Bidding													Loan from an International Financing Institution	900,000,000.00	0.00	900,000,000.00	0.00	0.00	0.00								excluded in APP; deferred due to ROW issues		
	RFQ No.C-0707-0023-24, Procurement of Occupational Supplies	SPMD, HRAS	No	NP-53.9 - Small Value Procurement	N/A	15-02-2024	21-02-2024	21-02-2024	21-02-2024								Government of the Philippines (current year's budget)	198,902.00	198,902.00	0.00	0.00	0.00	0.00	N/A	21-02-2024	21-02-2024	21-02-2024				Failure bidding pursuant to Section 35.1.c of the 2016 RIRR of RA 9184		
	RFQ No.C-0200-0008-24C, Procurement of Office Supplies and Devices and Consumables	PRS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-02-2024	21-02-2024	21-02-2024	21-02-2024								Government of the Philippines (current year's budget)	449,689.67	449,689.67	0.00	0.00	0.00	0.00	N/A	21-02-2024	21-02-2024	21-02-2024				Failure bidding pursuant to Section 35 of the 2016 RIRR of RA 9184		
	RFQ No.C-0501-0019-24C, Procurement of Office Supplies & Devices	PRS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-02-2024	21-02-2024	21-02-2024	21-02-2024								Government of the Philippines (current year's budget)	421,633.50	421,633.50	0.00	0.00	0.00	0.00	N/A	21-02-2024	21-02-2024	21-02-2024				Failure bidding pursuant to Section 35 of the 2016 RIRR of RA 9184		
	Contract ID No.23GZ00055, NETAPP Maintenance Agreement Renewal-Rebidding	IMS	No	Competitive Bidding	24-01-2024	24-01-2024	28-02-2024	28-02-2024	28-02-2024								Government of the Philippines (current year's budget)	1,700,000.00	1,700,000.00	0.00	0.00	0.00	0.00	45329	28-02-2024	28-02-2024	28-02-2024				Failure bidding pursuant to Section 35.1.a of the 2016 RIRR of RA 9184		
	Contract ID No. 23GZ00047, Rebidding for the Supply and Delivery of Hydraulic Industrial Waste Cutter	BOE	No	Competitive Bidding	17-01-2024	18-01-2024	14-02-2024	14-02-2024	14-02-2024								Government of the Philippines (current year's budget)	8,000,000.00	8,000,000.00	0.00	0.00	0.00	0.00	45322	14-02-2024	14-02-2024	14-02-2024				Failure bidding pursuant to Section 35.1.c of the 2016 RIRR of RA 9184		
	RFQ No.C-1000-0045-24, Repair and Maintenance of Heavy Equipment	BOE	No	NP-53.9 - Small Value Procurement	N/A	20-02-2024	28-02-2024	28-02-2024	28-02-2024								Government of the Philippines (current year's budget)	940,549.11	940,549.11	0.00	0.00	0.00	0.00	N/A	28-02-2024	28-02-2024	28-02-2024				Failure bidding pursuant to Section 35.1.a of the 2016 RIRR of RA 9184		
	RFQ No.C-0110-0035-24, Procurement of Construction Supplies	NBCDO, OSEC	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-02-2024	28-02-2024	28-02-2024	28-02-2024								Government of the Philippines (current year's budget)	34,000.00	34,000.00	0.00	0.00	0.00	0.00	N/A	28-02-2024	28-02-2024	28-02-2024				Failure bidding pursuant to Section 35.1.a of the 2016 RIRR of RA 9184		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2		CO3	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation			Post Qual
	RFQ No.C-0300-0096-24, Procurement of Photographic Equipment	LS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	12-03-2024	20-03-2024	20-03-2024	20-03-2024									Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00	0.00	0.00	0.00	N/A	20-03-2024	20-03-2024	20-03-2024				Failure bidding pursuant to Section 35.1.c of the 2016 RIRR of RA 9184
	RFq No.2C-1000-0045-24, Repair and Maintenance of Heavy Equipment	BOE	No	NP-53.9 - Small Value Procurement	N/A	26-03-2024	03-04-2024	03-04-2024	03-04-2024									Government of the Philippines (current year's budget)	940,549.11	940,549.11	0.00	0.00	0.00	0.00	N/A	03-04-2024	03-04-2024	03-04-2024				Failure bidding pursuant to Section 35.1.a of the 2016 RIRR of RA 9184
	RFQ No.C-0708-0134-24, Procurement of Audio Equipment	FMD, HRAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	04-04-2024	10-04-2024	10-04-2024	10-04-2024									Government of the Philippines (current year's budget)	940,000.00	940,000.00	0.00	0.00	0.00	0.00	N/A	10-04-2024	10-04-2024	10-04-2024				Failure bidding pursuant to Section 35.1.c of the 2016 RIRR of RA 9184
	RFQ No.2C-0707-0023-24, Procurement of Occupational Supplies	SPMD, HRAS	No	NP-53.9 - Small Value Procurement	N/A	11-04-2024	17-04-2024	17-04-2024	17-04-2024									Government of the Philippines (current year's budget)	198,902.00	198,902.00	0.00	0.00	0.00	0.00	N/A	17-04-2024	17-04-2024	17-04-2024				Failure bidding pursuant to Section 35.1.c of the 2016 RIRR of RA 9184
	RFQ No.C-1000-0137-24, Repair and Maintenance of Service Vehicle	BOE	No	NP-53.9 - Small Value Procurement	N/A	04-04-2024	10-04-2024	10-04-2024	10-04-2024									Government of the Philippines (current year's budget)	57,585.00	57,585.00	0.00	0.00	0.00	0.00	N/A	10-04-2024	10-04-2024	10-04-2024				Failure bidding pursuant to Section 35.1.c of the 2016 RIRR of RA 9184
	RFQ No.C-1000-0132-24C, Repair and Maintenance of Service Vehicle	BOE	No	NP-53.9 - Small Value Procurement	N/A	04-04-2024	10-04-2024	10-04-2024	10-04-2024									Government of the Philippines (current year's budget)	121,465.00	121,465.00	0.00	0.00	0.00	0.00	N/A	10-04-2024	10-04-2024	10-04-2024				Failure bidding pursuant to Section 35.1.c of the 2016 RIRR of RA 9184
	RFQ No.C-1000-0138-24, Equipment Repair and Maintenance.	BOE	No	NP-53.9 - Small Value Procurement	N/A	04-04-2024	10-04-2024	10-04-2024	10-04-2024									Government of the Philippines (current year's budget)	430,752.73	430,752.73	0.00	0.00	0.00	0.00	N/A	10-04-2024	10-04-2024	10-04-2024				Failure bidding pursuant to Section 35.1.c of the 2016 RIRR of RA 9184
	RFQ No.C-0113-0163-24, Repair and Improvement of PABX ROOM	IMS	No	NP-53.9 - Small Value Procurement	N/A	09-05-2024	15-05-2024	15-05-2024	15-05-2024									Government of the Philippines (current year's budget)	144,565.00	144,565.00	0.00	0.00	0.00	0.00	N/A	15-05-2024	15-05-2024	15-05-2024				Failure bidding pursuant to Section 35.1.a of the 2016 RIRR of RA 9184
	RFQ No.C-1000-0157-24, Procurement of Fuel	BOE	No	NP-53.9 - Small Value Procurement	N/A	02-05-2024	08-05-2024	08-05-2024	08-05-2024									Government of the Philippines (current year's budget)	976,360.00	976,360.00	0.00	0.00	0.00	0.00	N/A	08-05-2024	08-05-2024	08-05-2024				Failure bidding pursuant to Section 35.1.a of the 2016 RIRR of RA 9184
	RFQ No.2C-0110-0150-24, Repair and Maintenance of Service Vehicle	NBCDO, OSEC	No	NP-53.9 - Small Value Procurement	N/A	24-05-2024	29-05-2024	29-05-2024	29-05-2024									Government of the Philippines (current year's budget)	78,900.00	78,900.00	0.00	0.00	0.00	0.00	N/A	29-05-2024	29-05-2024	29-05-2024	N/A			Failure bidding pursuant to Section 35.1.c of the 2016 RIRR of RA 9184
	RFQ No.C-1000-0156-24C, Repair and Maintenance of Service Vehicle	BOE	No	NP-53.9 - Small Value Procurement	N/A	09-05-2024	15-05-2024	15-05-2024	15-05-2024									Government of the Philippines (current year's budget)	192,110.00	192,110.00	0.00	0.00	0.00	0.00	N/A	15-05-2024	15-05-2024	15-05-2024	N/A			Failure bidding pursuant to Section 35.1.c of the 2016 RIRR of RA 9184
	RFQ No.2C-0110-00150-24, Repair and Maintenance of Service Vehicle	NBCDO, OSEC	No	NP-53.9 - Small Value Procurement	N/A	24-05-2024	29-05-2024	29-05-2024	29-05-2024									Government of the Philippines (current year's budget)	78,900.00	78,900.00	0.00	0.00	0.00	0.00	N/A	29-05-2024	29-05-2024	29-05-2024				Failure bidding pursuant to Section 35.1.c of the 2016 RIRR of RA 9184

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		
	RFQ No.3C-1000-0045-24, Repair and Maintenance of Heavy Equipment	BOE	No	NP-53.9 - Small Value Procurement	N/A	13-05-2024	22-05-2024	22-05-2024	22-05-2024									Government of the Philippines (current year's budget)	940,549.11	940,549.11	0.00	0.00	0.00	0.00	N/A	22-05-2024	22-05-2024	22-05-2024	N/A			Failure bidding pursuant to Section 35.1.c of the 2016 RIRR of RA 9184
	Contract ID No.23GZ00054, Supply and Delivery of Bridging Materiald for Thirty-three (33) Sets of Single-Lane Modular Steel Bridge-Rebidding	BOE	No	Competitive Bidding	14-02-2024	15-02-2024	13-03-2024	13-03-2024	13-03-2024									Government of the Philippines (current year's budget)	2,000,000,000.00	2,000,000,000.00	0.00	0.00	0.00	0.00	45350	13-03-2024	13-03-2024	13-03-2024	08-05-2024			Failure of bidding pursuant to Section 41(c)(iii) of the 2016 RIRR of R.A. 9184.
	Contract ID No.24GZ00005,Procurement of Meals and Snacks for BRS thru Framework Agreement CY 2024	BRS	No	Competitive Bidding	03-04-2024	05-04-2024	01-05-2024	01-05-2024	01-05-2024									Government of the Philippines (current year's budget)	2,184,000.00	2,184,000.00	0.00	0.00	0.00	0.00	45399	01-05-2024	01-05-2024	01-05-2024	22-05-2024			Failure bidding pursuant to Section 35.1.b of the 2016 RIRR of RA 9184
200000100943000	Consulting Services for the Quality Assurance of Civil Works Project Assessment/ Inspection in Luzon	BQS	No	Competitive Bidding														Government of the Philippines (current year's budget)	1,000,000.00	0.00	1,000,000.00	0.00	0.00	0.00								The project has been canceled due to significant unforeseen changes in the allocated funds, as detailed in the BQS Director's (Implementing Unit) memorandum dated March 11, 2024. This cancellation
200000100944000	Consulting Services for the Quality Assurance of Civil Works Project Assessment/ Inspection in Visayas and Mindanao	BQS	No	Competitive Bidding														Government of the Philippines (current year's budget)	1,000,000.00	0.00	1,000,000.00	0.00	0.00	0.00								The project has been canceled due to significant unforeseen changes in the allocated funds, as detailed in the BQS Director's (Implementing Unit) memorandum dated March 11, 2024. This cancellation
1000100000	24CSZ002 - Consulting Services (Independent Third Party Auditor/Certifying Body) to Provide Re-Registration to ISO 9001:2015 Certificate to the Department of Public Works and Highways for a 3-Year Cycle to Include Surveillance Audits	Planning Service	No	Competitive Bidding	01-02-2024	02-02-2024		12-02-2024										Government of the Philippines (current year's and continuing budget)	13,880,000.00	0.00	13,880,000.00	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO		07-02-2024					A Resolution declaring a failure of bidding, due to the absence of submitted bids, was approved by the HoPE through delegated authority on February 20, 2024
	Transaction Advisory Services for the Metro Cebu Expressway Project	Public-Private Partnership Service	No	Competitive Bidding														Government of the Philippines (current year's budget)	111,100,000.00	0.00	111,100,000.00	0.00	0.00	0.00								The project will no longer be pursued by PPPS (IU) due to the Cebu Provincial Government's initiative to undertake the project independently, as per the memorandum from the PPPS Director dated

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2		CO3	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation			Post Qual
300105300001000	23CSZ002 - Consulting Services for the Assessment and Design of Functional Elements of Public School Buildings Selected for Retrofitting and Strengthening/ Upgrading in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic	UPMO-BSPMC	No	Foreign Guidelines-Alternative Method	03-08-2023	30-08-2023	N/A	N/A	12-10-2023	09-11-2023	N/A	18-12-2023	18-12-2023	02-04-2024	02-04-2024			Loan from an International Financing Institution	34,900,000.00	0.00	34,900,000.00	34,853,200.00	0.00	34,853,200.00	Ombudsman, COA, PICE, COFILCO, ANSA-EAP	N/A	N/A	03-10-2023	27-10-2023	N/A		The Notice to Proceed (NTP) was signed by Director Soledad R. Florencio on April 2, 2024.
300105300001000	23CSZ003 - Consulting Services for the Assessment and Design of Functional Elements of Public School Buildings Selected for Retrofitting and Strengthening/ Upgrading in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic	UPMO-BSPMC	No	Foreign Guidelines-Alternative Method	03-08-2023	30-08-2023	N/A	N/A	12-10-2023	09-11-2023	N/A	18-12-2023	18-12-2023	02-04-2024	02-04-2024			Loan from an International Financing Institution	32,300,000.00	0.00	32,300,000.00	32,301,400.00	0.00	32,301,400.00	Ombudsman, COA, PICE, COFILCO, CCVII	N/A	N/A	03-10-2023	27-10-2023	N/A		The Notice to Proceed (NTP) was signed by Director Soledad R. Florencio on April 2, 2024.
310306300007000	23CSZ008 - Consulting Services for the Construction Supervision of the Priority Bridges Crossing Pasig-Marikina River and Manggahan Floodway Bridges Construction Project under China Government Financing Facility	UPMO-BMC	No	Competitive Bidding	19-03-2024	22-03-2024		02-04-2024									Government of the Philippines (current year's and continuing budget)	412,729,560.60	0.00	412,729,560.60	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO, CBD		26-03-2024					The Notice to Proceed (NTP) was signed by Director Soledad R. Florencio on April 2, 2024.	
300110200007000	23CSZ009 - Consultancy Services of an Independent Consultant (IC) for the NAIA Expressway (NAIAx) Phase II Project	Public-Private Partnership Service	No	Foreign Guidelines-Alternative Method									12-09-2023	23-04-2024	02-05-2024			Government of the Philippines	36,579,600.00	0.00	36,579,600.00	0.00	0.00	0.00							The Resolution Recommending Award of Contract, issued on January 17, 2017, was in favor of Pertconsult International (PCI) for the consulting services contract titled 'Consultancy Services for the Design,	
200000101164000	Consulting Service for the Improvement / Enhancement of National Road Traffic Survey Program	BQS	No	Competitive Bidding													Government of the Philippines (current year's budget)	1,000,000.00	0.00	1,000,000.00	0.00	0.00	0.00								The project will no longer be procured due to an insufficient allocation of appropriation, as determined through extensive research and a market study, according to the memo from BQS dated May 7, 2024.	
310306300013000	22CSZ102 - Consulting Services for the Construction Supervision of the Metro Manila Bridges Project (MMBP), under ADB Financing (ADB Loan No. 4168-PHI)	UPMO-BMC	No	Foreign Guidelines-Alternative Method	15-09-2022												Loan from an International Financing Institution	823,780,500.00	0.00	823,780,500.00	0.00	0.00	0.00								The BAC for Consulting Services Resolution Recommending Termination of Procurement Activities due to Cancellation of Loan was approved by the HoPe through delegated authority on June	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If applicable)
100000 100001 000	24CS2008 - Strengthening of the Quality Management System Capabilities of the Department of Public Works and Highways	Human Resource and Administrative Service	NO	NP-53.5 Agency-to-Agency	05-05-2024									28-06-2024	28-06-2024			Government of the Philippines (current year's budget)	686,386.80	686,386.80	0.00	0.00	0.00	0.00							The Memorandum of Agreement was signed on June 28, 2024, while the Notice to Proceed (NTP) was issued on June 28, 2024 by the HoPE
Total Allotted Budget of Procurement Activities																			15,650,504,514.98	2,019,865,799.03	13,630,638,715.95										
Total Contract Price of Procurement Activities Conducted																						702,150,900.14	0.00	702,150,900.14							
Total Savings (Total Allotted Budget - Total Contract Price)																			14,948,353,614.84												

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		
ONGOING PROCUREMENT ACTIVITIES																																
320102300007000	19200042 Contract Package-1, Design and Build of the Ambal-Simuay River and Rio Grande De Mindanao Flood Control Projects	UPMO - FCMC	NO	Competitive Bidding	26-05-2020	02-06-2020	14-07-2020	18-08-2020	18-08-2020	19-08-2020	04-09-2020	11-09-2020	11-09-2020	01-10-2020				Loan from an International Financing Institution	10,159,540,045.42	0.00	10,159,540,045.42	10,108,742,345.19	0.00	10,108,742,345.19	COA, NACAP	09-07-2020	13-08-2020	13-08-2020	24-08-2020	03-09-2020		Awaiting for the approval of resubmitted Loan Application; currently under negotiation
320102300007000	19200043 Contract Package-2, Design and Build of the Ambal-Simuay River and Rio Grande De Mindanao Flood Control Projects	UPMO - FCMC	NO	Competitive Bidding	26-05-2020	02-06-2020	14-07-2020	18-08-2020	18-08-2020	19-08-2020	04-09-2020	11-09-2020	11-09-2020	01-10-2020				Loan from an International Financing Institution	20,162,841,907.02	0.00	20,162,841,907.02	20,102,343,381.29	0.00	20,102,343,381.29	COA, NACAP	09-07-2020	13-08-2020	13-08-2020	24-08-2020	03-09-2020		Awaiting for the approval of resubmitted Loan Application; currently under negotiation
310204300003000	21200007 Davao City Bypass Construction Project (II): Package I-2, JICA L/A No. PH-P273	UPMO - RMC I	NO	Foreign Guidelines - Competitive Bidding	27-07-2021	30-07-2021	31-08-2021	01-12-2021	01-12-2021	02-12-2021	-	22-11-2023	22-11-2023				Loan from an International Financing Institution	7,200,191,235.84	0.00	7,200,191,235.84	9,109,964,205.23	0.00	9,109,964,205.23	COA, NACAP, PhilIDHRR A	25-08-2021	26-11-2021	26-11-2021	16-12-2021	16-12-2021		ongoing contract perfection prior issuance of NTP	
310205300002000	22200018 Br. 2, Tongsinah-Paniongan Bridge	UPMO - RMC II	NO	Foreign Guidelines - Competitive Bidding	12-09-2023	19-09-2023	11-10-2023	16-01-2024	16-01-2024	17-01-2024	17-01-2024	03-04-2024	03-04-2024				Loan from an International Financing Institution	1,326,810,000.00	0.00	1,326,810,000.00	1,167,748,533.30	0.00	1,167,748,533.30	COA, NACAP, PGBC	05-10-2023	10-01-2024	10-01-2024	25-01-2024	25-01-2024		Ongoing	
310304300001000	22200019 (20200001) (Rebidding) Metro Manila Priority Bridges Seismic Improvement Project (MMPBSIP), JICA Loan PH-P260/PH-P272	UPMO - BMC	NO	Foreign Guidelines - Competitive Bidding	27-09-2022	05-10-2022	08-11-2022	28-03-2023	28-03-2023	30-03-2023	-						Loan from an International Financing Institution	6,318,530,000.00	0.00	6,318,530,000.00	0.00	0.00	0.00	COA, NACAP, CBD	03-11-2022	23-03-2023	23-03-2023	04-04-2023	04-04-2023		Ongoing	
310106300002000	23200033 Contract Package 1C: New Trans-central Roads and Drainage	UPMO - RMC II	NO	Foreign Guidelines - Competitive Bidding	05-03-2024	14-03-2024	03-04-2024	14-05-2024	14-05-2024								Loan from an International Financing Institution	781,613,558.54	0.00	781,613,558.54	0.00	0.00	0.00								Ongoing	
-	23200027 Contract Package 1 (CP1) - Construction of Bataan Land Approach for the Bataan-Cavite Interlink Bridge (BCIB)	UPMO - RMC II	NO	Foreign Guidelines - Competitive Bidding	16-01-2024	25-03-2024	14-05-2024										Loan from an International Financing Institution	6,110,035,828.00	0.00	6,110,035,828.00	0.00	0.00	0.00								Ongoing	
-	23200029 Contract Package 2 (CP2) - Construction of Cavite Land Approach for the Bataan-Cavite Interlink Bridge (BCIB)	UPMO - RMC II	NO	Foreign Guidelines - Competitive Bidding	16-01-2024	25-03-2024	14-05-2024										Loan from an International Financing Institution	2,969,786,678.00	0.00	2,969,786,678.00	0.00	0.00	0.00								Ongoing	
FOA-BMB-A-19-0000001	23200041 Contract Package-1, Marikina River Improvement Works (Sta.5+400, Downstream of Mangahan Floodway to Sta.6+700) including Construction of Manggahan Control Gate Structure (MCGS) and Calinta Floodgate and Taytay	UPMO - FCMC	NO	Foreign Guidelines - Competitive Bidding	28-11-2023	05-12-2023	19-12-2023	05-03-2024	05-03-2024	06-03-2024	-	04-06-2024	05-06-2024				Loan from an International Financing Institution	11,000,000,000.00	0.00	11,000,000,000.00	0.00	0.00	0.00		14-12-2023	29-02-2024	29-02-2024	26-03-2024	-		Ongoing	
-	24200002 Proposed Site Development Plan for Project Management Office BALO-I, Lanao del Sur	UPMO - RMC I	No	Competitive Bidding	30-04-2024	06-05-2024	14-05-2024	04-06-2024	04-06-2024	05-06-2024	07-06-2024	27-06-2024	28-06-2024				Grant by an International Financing Institution	28,350,051.76	0.00	28,350,051.76	0.00	0.00	0.00									

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If applicable)	
-	24200009 Road Network Development Project in Conflict - Affected Areas in Mindanao under JICA Loan Agreement No. PH-F-P1, Sub-Project 8, Parang East Diversion Road, Contract Package 1	UPMO - RMC I	NO	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	684,474,000.00	0.00	684,474,000.00	0.00	0.00	0.00								Procurement not yet started
310106300002000	Contract Package 3: Construction of Main Drainages, Open Channels and Two (2) Connecting Bridges	UPMO - RMC II	NO	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	1,153,657,229.49	0.00	1,153,657,229.49	0.00	0.00	0.00								Procurement not yet started
-	Integrated Flood Resilience and Adaptation 1 (InfRA 1) Project, Abra River Basin, Package 1	UPMO - FCMC	NO	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	1,770,775,070.98	0.00	1,770,775,070.98	0.00	0.00	0.00								Procurement not yet started
-	Integrated Flood Resilience and Adaptation 1 (InfRA 1) Project, Abra River Basin, Package 2	UPMO - FCMC	NO	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	3,164,504,741.72	0.00	3,164,504,741.72	0.00	0.00	0.00								Procurement not yet started
-	Integrated Flood Resilience and Adaptation 1 (InfRA 1) Project, Ranao (Agus) River Basin, Package 1	UPMO - FCMC	NO	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	1,817,835,884.16	0.00	1,817,835,884.16	0.00	0.00	0.00								Procurement not yet started
-	Integrated Flood Resilience and Adaptation 1 (InfRA 1) Project, Ranao (Agus) River Basin, Package 2	UPMO - FCMC	NO	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	2,250,611,190.41	0.00	2,250,611,190.41	0.00	0.00	0.00								Procurement not yet started
-	Integrated Flood Resilience and Adaptation 1 (InfRA 1) Project, Tagum-Libuganon River Basin	UPMO - FCMC	NO	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	5,204,417,565.97	0.00	5,204,417,565.97	0.00	0.00	0.00								Procurement not yet started
310106300002000	Contract Package 2: Construction of Malabang Viaduct	UPMO - RMC II	NO	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	2,134,844,603.60	0.00	2,134,844,603.60	0.00	0.00	0.00								Procurement not yet started
-	Retrofitting and Strengthening/Upgrading of Public School Buildings in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) - Batch 1	UPMO - BSPMC	NO	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	528,000,000.00	0.00	528,000,000.00	0.00	0.00	0.00								Procurement not yet started
-	Retrofitting and Strengthening/Upgrading of Public School Buildings in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) - Batch 2	UPMO - BSPMC	NO	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	528,000,000.00	0.00	528,000,000.00	0.00	0.00	0.00								Procurement not yet started

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Delivery / Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual			
310204101897000	Davao City Bypass Construction Project, North Section, Contract Package II-3, Sta. 36+260.00 to Sta. 44+280	UPMO - RMC I	No	Competitive Bidding														Government of the Philippines (continuing budget)	2,200,000,000.00	0.00	2,200,000,000.00	0.00	0.00	0.00								Procurement not yet started	
310204300011000	Cebu Mactan 4th Bridge and Mandaue Coastal Road Construction Project, Contract Package 3	UPMO - RMC I	No	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	8,652,000,000.00	0.00	8,652,000,000.00	0.00	0.00	0.00								Procurement not yet started	
310204300011000	Cebu Mactan 4th Bridge and Mandaue Coastal Road Construction Project, Contract Package 4	UPMO - RMC I	No	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	11,412,000,000.00	0.00	11,412,000,000.00	0.00	0.00	0.00								Procurement not yet started	
310211300002000	Road Network Development Project in Conflict - Affected Areas in Mindanao under JICA Loan Agreement No. PH-F-P1, SP-9, Manuangan-Parang Road, Contract Package 1	UPMO - RMC I	No	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	1,420,700,000.00	0.00	1,420,700,000.00	0.00	0.00	0.00								Procurement not yet started	
310211300002000	Road Network Development Project in Conflict - Affected Areas in Mindanao under JICA Loan Agreement No. PH-F-P1, SP-9, Manuangan-Parang Road, Contract Package 2	UPMO - RMC I	No	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	1,467,400,000.00	0.00	1,467,400,000.00	0.00	0.00	0.00								Procurement not yet started	
-	24Z00012 CP-1: Lower Bicutan to Alabang Segment, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	No	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	43,379,310,000.00	0.00	43,379,310,000.00	0.00	0.00	0.00								Procurement not yet started	
-	24Z00013 CP-2: Alabang to San Pedro/Biñan Segment, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	No	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	33,912,820,000.00	0.00	33,912,820,000.00	0.00	0.00	0.00								Procurement not yet started	
-	24Z00014 CP-3: San Pedro/Biñan to Cabuyao Segment, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	No	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	28,371,530,000.00	0.00	28,371,530,000.00	0.00	0.00	0.00								Procurement not yet started	
-	24Z00015 CP-4: Cabuyao to Calamba Segment, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	No	Foreign Guidelines - Competitive Bidding														Loan from an International Financing Institution	22,146,540,000.00	0.00	22,146,540,000.00	0.00	0.00	0.00								Procurement not yet started	
-	23Z00048 Metro Manila Bridges Project (MMBP), Bridge No. 1: Marcos Highway - St. Mary Ave. Bridge	UPMO - BMC	No	Foreign Guidelines - Competitive Bidding	04-06-2024	18-06-2024												Loan from an International Financing Institution	1,778,270,000.00	0.00	1,778,270,000.00	0.00	0.00	0.00								Procurement not yet started	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2		CO3	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation			Post Qual
	Contract ID No. 24GZ00001, Procurement of Meals and Snacks of Participants in the Approved 2024 DPWH Learning and Development Calendar for Central Office thru Framework Agreement	CDD-HRAS	Yes	Competitive Bidding	06-12-2023	06-12-2023	20-12-2023	20-12-2023	20-12-2023	12-02-2024	12-02-2024	20-03-2024						Governme nt of the Philippines (current year's budget)	6,390,000.00	6,390,000.00	0.00	4,899,000.00	4,899,000.00	0.00	45266	20-12-2023	20-12-2023	20-12-2023	10-01-2024			
	Contract ID No.23GZ00057, Cloud Disaster Recovery Solution Subscription Renewal - Rebidding	IMS	No	Competitive Bidding	31-01-2024	31-01-2024	21-02-2024	21-02-2024	21-02-2024	05-04-2024	08-04-2024	03-05-2024						Governme nt of the Philippines (current year's budget)	10,000,000.00	10,000,000.00	0.00	9,992,200.00	9,992,200.00	0.00	45329	21-02-2024	21-02-2024	21-02-2024	28-02-2024			
	Contract ID No.24GZ00002, Procurement of Copying Machine Rental for the Use of the DPWH Head Office, FY-2024	SPMD, HRAS	No	Competitive Bidding	14-02-2024	15-02-2024	13-03-2024	13-03-2024	13-03-2024	15-04-2024	22-04-2024							Governme nt of the Philippines (current year's budget)	44,882,208.00	44,882,208.00	0.00	44,828,776.80	44,828,776.80	0.00	45350	13-03-2024	13-03-2024	13-03-2024	30-03-2024			
	Contract ID No.23GZ00041,Procurement Contract for the Supply, Delivery and Installation of 2000KN Universal Testing Machine (UTM) for use of DPWH-BRS, MTD (Re-bidding)	BRS	No	Competitive Bidding	28-02-2024	29-02-2024	27-03-2024	27-03-2024	27-03-2024	17-05-2024	21-05-2024							Governme nt of the Philippines (current year's budget)	25,241,793.00	25,241,793.00	0.00	23,387,400.00	23,387,400.00	0.00	45378	27-03-2024	27-03-2024	27-03-2024	03-04-2024			
	Contract ID No.24GZ00003, Renewal and Additional Subscription of Adobe Licenses	IMS	No	Competitive Bidding	28-02-2024	29-02-2024	27-03-2024	27-03-2024	27-03-2024	15-05-2024	16-05-2024							Governme nt of the Philippines (current year's budget)	15,000,000.00	15,000,000.00	0.00	12,859,105.00	12,859,105.00	0.00	45378	27-03-2024	27-03-2024	27-03-2024				
	Contract ID No.23GZ00042,Supply and Delivery of One [1] Unit Brand New Multi-Purpose Amphibious Dredge, 10" Discharge Diameter [REBIDDING]	BOE	No	Competitive Bidding	20-03-2024	21-03-2024	17-04-2024	17-04-2024	17-04-2024									Governme nt of the Philippines (current year's budget)	70,000,000.00	70,000,000.00	0.00	0.00	0.00	0.00	45385	17-04-2024	17-04-2024	17-04-2024				
	Contract ID No.24GZ00004, Procurement of Janitorial Service Contract for DPWH Head Office and Its Six Staff Bureaus and UPMOs	FMD-HRAS	No	Competitive Bidding	20-03-2024	21-03-2024	17-04-2024	17-04-2024	17-04-2024									Governme nt of the Philippines (current year's budget)	128,579,192.64	128,579,192.64	0.00	0.00	0.00	0.00	45385	17-04-2024	17-04-2024	17-04-2024				
	Contract ID No.24GZ00006, Procurement of Customized Binders of Various Sizes for the Use of Different Offices in the DPWH Central Office including UPMOs for CY 2024 (1st Quarter)	RMD-HRAS	No	Competitive Bidding	20-03-2024	21-03-2024	17-04-2024	17-04-2024	17-04-2024	27-05-2024	28-05-2024							Governme nt of the Philippines (current year's budget)	2,319,505.10	2,319,505.10	0.00	1,442,349.50	1,442,349.50	0.00	45385	17-04-2024	17-04-2024	17-04-2024	24-05-2024			
	Contract No.22GZ00036, ICD-3 Human Resources Program – Human Resource Information System (Rebidding)	RMD-HRAS	No	Competitive Bidding	03-04-2024	05-04-2024	29-05-2024	29-05-2024	29-05-2024									Governme nt of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	45420	29-05-2024	29-05-2024	29-05-2024				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc. Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2		CO3	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation			Post Qual
	Contract ID No.23GZ00056, Supply and Delivery of Various IT Equipment for the Use of Various Offices in the DPWH Central Office and RPMO-BARMM (Lot 4) - Rebidding	IMS	No	Competitive Bidding	17-04-2024	18-04-2024	22-05-2024	22-05-2024	22-05-2024									Government of the Philippines (current year's budget)	10,214,088.16	10,214,088.16	0.00	0.00	0.00	0.00	45420	22-05-2024	22-05-2024	22-05-2024				
	Contract ID No.23GZ00015, Negotiated Procurement of Office Equipment Supplies and Consumables for the Use of Various Offices in the DPWH Central Office (CY 2023)	PrS	No	Competitive Bidding	17-04-2024	18-04-2024	15-05-2024	15-05-2024	15-05-2024									Government of the Philippines (current year's budget)	2,552,503.00	2,552,503.00	0.00	0.00	0.00	0.00	45412	15-05-2024	15-05-2024	15-05-2024				
	Contract ID No. 24GZ00009, Annual Rental of Brand New Multifunction Colored Printers for the Use of Various Offices in the DPWH Central Office	IMS	No	Competitive Bidding	08-05-2024	08-05-2024	29-05-2024	29-05-2024	29-05-2024									Government of the Philippines (current year's budget)	31,834,000.00	31,834,000.00	0.00	0.00	0.00	0.00	45427	29-05-2024	29-05-2024	29-05-2024				
	Contract ID No.24GZ00007 -- Supply and Delivery of Fuel (Unleaded Gasoline and Blended Diesel) for use of Various DPWH Service Vehicles and Equipment for CY 2024	BOE	No	Competitive Bidding	08-05-2024	09-05-2024	05-06-2024	05-06-2024	05-06-2024									Government of the Philippines (current year's budget)	32,820,140.00	32,820,140.00	0.00	0.00	0.00	0.00	45434	05-06-2024	05-06-2024	05-06-2024				
	Contract ID No.24GZ00008--Supply and Delivery of Fuel Additives, Lubricants & Anti-Corrosives for Various Service Vehicles and Equipment Assigned at DPWH Central Office and UPMO Through Framework Agreement for One (1) Year CY 2024	BOE	No	Competitive Bidding	15-05-2024	15-05-2024	05-06-2024	05-06-2024	05-06-2024									Government of the Philippines (current year's budget)	1,566,949.00	1,566,949.00	0.00	0.00	0.00	0.00	45434	05-06-2024	05-06-2024	05-06-2024				
	Contract ID No.23GZ00062, Supply and Delivery of One (1) Set Diesel Generator	BOE	No	Competitive Bidding	22-05-2024	23-05-2024	19-06-2024	19-06-2024	19-06-2024									Government of the Philippines (current year's budget)	5,500,000.00	5,500,000.00	0.00	0.00	0.00	0.00	45441	19-06-2024	19-06-2024	19-06-2024				
	Contract ID No.24GZ00011, Data Center Equipment Maintenance	IMS	No	Competitive Bidding	29-05-2024	29-05-2024	19-06-2024	19-06-2024	19-06-2024									Government of the Philippines (current year's budget)	10,300,000.00	10,300,000.00	0.00	0.00	0.00	0.00	45448	19-06-2024	19-06-2024	19-06-2024				
	Contract ID No.24GZ00005, Procurement of Meals and Snacks for BRS thru Framework Agreement (Rebidding) CY 2024	BRS	No	Competitive Bidding	05-06-2024	05-06-2024	03-07-2024	03-07-2024	03-07-2024									Government of the Philippines (current year's budget)	2,184,000.00	2,184,000.00	0.00	0.00	0.00	0.00	45462	03-07-2024	03-07-2024	03-07-2024				
	Contract ID No.24GZ00012, VMWARE Software Maintenance (VSPHERE & VCENTER 1 Year Maintenance)	IMS	No	Competitive Bidding	05-06-2024	05-06-2024	03-07-2024	03-07-2024	03-07-2024									Government of the Philippines (current year's budget)	13,500,000.00	13,500,000.00	0.00	0.00	0.00	0.00	45462	03-07-2024	03-07-2024	03-07-2024				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual			
	Contract ID No.23GZ00064, Supply and Delivery of Hydraulic Stone Grapple	BOE	No	Competitive Bidding	05-06-2024	07-06-2024	03-07-2024	03-07-2024	03-07-2024									Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00	0.00	0.00	0.00	0.00	45462	03-07-2024	03-07-2024	03-07-2024					
	Contract ID No.24GZ00013,Supply and Delivery of Tires and Batteries for Use of Various Service Vehicles and Equipment assigned at DPWH Central Office and UPMO through Framework Agreement for One Year CY 2024	BOE	No	Competitive Bidding	05-06-2024	06-06-2024	03-07-2024	03-07-2024	03-07-2024									Government of the Philippines (current year's budget)	4,998,904.00	4,998,904.00	0.00	0.00	0.00	0.00	45462	03-07-2024	03-07-2024	03-07-2024					
	Contract ID No.23GZ00038, Procurement of Engineering Design Software/Hardware Acquisition For Regional Offices/District Engineering Offices/Bureau Of Design (Rebidding)	BOD	No	Competitive Bidding	06-06-2024	11-06-2024	03-07-2024	03-07-2024	03-07-2024									Government of the Philippines (current year's budget)	9,815,068.63	9,815,068.63	0.00	0.00	0.00	0.00	45462	03-07-2024	03-07-2024	03-07-2024					
	Contract ID No.24GZ00015, Solarwinds Software Maintenance Renewal	IMS	No	Competitive Bidding	26-06-2024	26-06-2024	31-07-2024											Government of the Philippines (current year's budget)	4,400,000.00	4,400,000.00	0.00	0.00	0.00	0.00	45490	31-07-2024	31-07-2024	31-07-2024					
	Contract ID No.23GZ00065 – Procurement of Contract For Blended Diesel With Fuel Tanks and Dispensers In Response For The “Big One”, Disasters And Other Calamities CY 2024	BOE	No	Competitive Bidding	26-06-2024	27-06-2024	24-07-2024											Government of the Philippines (current year's budget)	17,584,014.00	17,584,014.00	0.00	0.00	0.00	0.00	45483	24-07-2024	24-07-2024	24-07-2024					
	RFQ No.C-0706-0005-24, Procurement of Newspaper for the Use of Different Offices in the DPWH Central Office for CY 2024	RMD-HRAS	No	NP-53.9 – Small Value Procurement	N/A	13-02-2024	19-02-2024	19-02-2024	19-02-2024	18-03-2024	18-03-2024	09-05-2024						Government of the Philippines (current year's budget)	963,450.00	963,450.00	0.00	954,030.00	954,030.00	0.00	N/A	19-02-2024	19-02-2024	19-02-2024	N/A				
	RFQ No.C-0200-0013-24, Procurement of Training Materials	ESSD, HRAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	13-02-2024	19-02-2024	19-02-2024	19-02-2024	01-03-2024	01-03-2024	21-03-2024						Government of the Philippines (current year's budget)	25,000.00	25,000.00	0.00	24,960.00	24,960.00	0.00	N/A	19-02-2024	19-02-2024	19-02-2024	N/A				
	RFQ No.C-0404-0007-24, Procurement of IT Software	SRS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-02-2024	21-02-2024	21-02-2024	21-02-2024	14-03-2024	18-03-2024	27-05-2024						Government of the Philippines (current year's budget)	600,000.00	600,000.00	0.00	521,400.00	521,400.00	0.00	N/A	21-02-2024	21-02-2024	21-02-2024	N/A				
	RFQ No.C-1100-0012-24C, Procurement of Office Supplies & Devices	PRS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	16-02-2024	21-02-2024	21-02-2024	21-02-2024	07-05-2024	07-05-2024							Government of the Philippines (current year's budget)	154,660.10	154,660.10	0.00	130,100.00	130,100.00	0.00	N/A	21-02-2024	21-02-2024	21-02-2024	N/A				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2		CO3	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation			Post Qual
	RFQ No.C-0501-0017-24, Procurement of Printing Supplies	Budget Div, FS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	21-02-2024	28-02-2024	28-02-2024	28-02-2024	13-03-2024	13-03-2024							Government of the Philippines (current year's budget)	325,000.00	325,000.00	0.00	206,250.00	206,250.00	0.00	N/A	28-02-2024	28-02-2024	28-02-2024	N/A			
	RFQ No.C-0501-0020-24C, Procurement of Computer Supplies	PRS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	21-02-2024	28-02-2024	28-02-2024	28-02-2024	13-03-2024	13-03-2024	18-04-2024						Government of the Philippines (current year's budget)	200,175.00	200,175.00	0.00	101,160.00	101,160.00	0.00	N/A	28-02-2024	28-02-2024	28-02-2024	N/A			
	RFQ No.C-0900-0046-24, Procurement of Graded Ottawa Sand for the Use of DPWH-BRS, MTD	BRS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-02-2024	28-02-2024	28-02-2024	28-02-2024	12-04-2024	12-04-2024	05-06-2024						Government of the Philippines (current year's budget)	498,560.00	498,560.00	0.00	451,820.00	451,820.00	0.00	N/A	28-02-2024	28-02-2024	28-02-2024	N/A			
	RFQ No.C-0110-0051-24, Procurement of Appliances	NBCDO, OSEC	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	22-02-2024	28-02-2024	28-02-2024	28-02-2024	16-04-2024	16-04-2024							Government of the Philippines (current year's budget)	80,000.00	80,000.00	0.00	71,000.00	71,000.00	0.00	N/A	28-02-2024	28-02-2024	28-02-2024	N/A			
	RFQ No.C-0107-0043-24, Procurement of Safety and Occupational Products	Office of Assec. Palafox	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	26-02-2024	06-03-2024	06-03-2024	06-03-2024	04/30/2024	30-04-2024							Government of the Philippines (current year's budget)	7,150.00	7,150.00	0.00	6,600.00	6,600.00	0.00	N/A	06-03-2024	06-03-2024	06-03-2024	N/A			
	RFQ No.C-0098-0066-24C, Procurement of Appliances	GSD-PrS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	27-02-2024	06-03-2024	06-03-2024	06-03-2024	04/15/2024	15-04-2024							Government of the Philippines (current year's budget)	251,000.00	251,000.00	0.00	134,530.00	134,530.00	0.00	N/A	06-03-2024	06-03-2024	06-03-2024	N/A			
	RFQ No.C-0113-0061-24, Procurement of Communication Supplies	IMS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	27-02-2024	06-03-2024	06-03-2024	06-03-2024	16-04-2024	16-04-2024	29-05-2024						Government of the Philippines (current year's budget)	725,250.00	725,250.00	0.00	559,900.00	559,900.00	0.00	N/A	06-03-2024	06-03-2024	06-03-2024	N/A			
	RFQ No.C-0900-0079-24, Procurement of Meals and Snacks	BRS	No	NP-53.9 - Small Value Procurement	N/A	06-03-2024	13-03-2024	13-03-2024	13-03-2024	16-04-2024	16-04-2024	15-05-2024						Government of the Philippines (current year's budget)	991,200.00	991,200.00	0.00	801,220.00	801,220.00	0.00	N/A	13-03-2024	13-03-2024	13-03-2024	N/A			
	RFQ No.C-0300-0095-24C, Procurement of Office Equipment	GSD-PrS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	06-03-2024	13-03-2024	13-03-2024	13-03-2024	30-04-2024	30-04-2024	10-05-2024						Government of the Philippines (current year's budget)	240,000.00	240,000.00	0.00	191,100.00	191,100.00	0.00	N/A	13-03-2024	13-03-2024	13-03-2024	N/A			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		
	RFQ No.C-0113-0073-24, Procurement of Office Equipment, Supplies and Consumables	IMS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	06-03-2024	13-03-2024	13-03-2024	13-03-2024	16-04-2024	25-04-2024	30-05-2024						Government of the Philippines (current year's budget)	702,000.00	702,000.00	0.00	532,815.30	532,815.30	0.00	N/A	13-03-2024	13-03-2024	13-03-2024	N/A			
	RFQ No.C-1000-0085-24, Repair and Maintenance of Service Vehicle	BOE	No	NP-53.9 - Small Value Procurement	N/A	06-03-2024	13-03-2024	13-03-2024	13-03-2024	16-05-2024	16-05-2024							Government of the Philippines (current year's budget)	47,500.00	47,500.00	0.00	47,500.00	47,500.00	0.00	N/A	13-03-2024	13-03-2024	13-03-2024	N/A			
	RFQ No.C-0900-0091-24, Procurement of Meals and Snacks	BRS	No	NP-53.9 - Small Value Procurement	N/A	06-03-2024	13-03-2024	13-03-2024	13-03-2024	12-04-2024	12-04-2024	06-05-2024						Government of the Philippines (current year's budget)	576,000.00	576,000.00	0.00	465,600.00	465,600.00	0.00	N/A	13-03-2024	13-03-2024	13-03-2024	N/A			
	RFQ No.C-0113-0090-24C, Procurement of Electrical Supplies	IMS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	12-03-2024	20-03-2024	20-03-2024	20-03-2024	03-05-2024	03-05-2024							Government of the Philippines (current year's budget)	522,980.00	522,980.00	0.00	437,000.00	437,000.00	0.00	N/A	20-03-2024	20-03-2024	20-03-2024	N/A			
	RFQ No.P-1700-0074-24, Procurement of Office Furniture	BSPMC, UPMP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	12-03-2024	20-03-2024	20-03-2024	20-03-2024	30-04-2024	07-05-2024							Government of the Philippines (current year's budget)	230,000.00	230,000.00	0.00	92,000.00	92,000.00	0.00	N/A	20-03-2024	20-03-2024	20-03-2024	N/A			
	RFQ No.C-0200-0106-24, Procurement of Training Materials	ESSD, HRAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-03-2024	20-03-2024	20-03-2024	20-03-2024	29-04-2024	29-04-2024							Government of the Philippines (current year's budget)	485,802.00	485,802.00	0.00	348,879.00	348,879.00	0.00	N/A	20-03-2024	20-03-2024	20-03-2024	N/A			
	RFQ No.C-0200-0122-24, Procurement of Meals and Snacks	ESSD, HRAS	No	NP-53.9 - Small Value Procurement	N/A	19-03-2024	27-03-2024	27-03-2024	27-03-2024	25-04-2024	25-04-2024							Government of the Philippines (current year's budget)	186,000.00	186,000.00	0.00	179,800.00	179,800.00	0.00	N/A	27-03-2024	27-03-2024	27-03-2024	N/A			
	RFQ No.C-0113-0087-24, Procurement of renewal of PTV Software Maintenance	IMS	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	22-03-2024	22-03-2024	05-06-2024						Government of the Philippines (current year's budget)	1,197,293.54	1,197,293.54	0.00	1,197,293.54	1,197,293.54	0.00	N/A	N/A	N/A	N/A	N/A			
	RFQ No. C-0708-0116-24, Procurement of Airconditioning and Airconditioning System	FMD-HRAS	No	NP-53.9 - Small Value Procurement	N/A	26-03-2024	03-04-2024	03-04-2024	03-04-2024	15-05-2024	15-05-2024							Government of the Philippines (current year's budget)	861,817.88	861,817.88	0.00	797,807.48	797,807.48	0.00	N/A	03-04-2024	03-04-2024	03-04-2024	N/A			
	RFQ No.C-0708-0117-24C, Procurement of Furniture	FMD, HRAS & GSD-PrS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	04-04-2024	10-04-2024	10-04-2024	10-04-2024									Government of the Philippines (current year's budget)	698,300.00	698,300.00	0.00	0.00	0.00	0.00	N/A	10-04-2024	10-04-2024	10-04-2024	N/A			

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Delivery / Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual			
	RFQ No.C-1200-0142-24, Procurement of Survey Equipment Calibration	BOD	No	NP-53.9 - Small Value Procurement	N/A	04-04-2024	10-04-2024	10-04-2024	10-04-2024	23-05-2024	27-05-2024							Government of the Philippines (current year's budget)	385,000.00	385,000.00	0.00	383,880.00	383,880.00	0.00	N/A	10-04-2024	10-04-2024	10-04-2024	N/A				
	RFQ No.C-0703-0140-24, Procurement of Office Supplies	HRMD, HRAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	04-04-2024	10-04-2024	10-04-2024	10-04-2024									Government of the Philippines (current year's budget)	480,000.00	480,000.00	0.00	0.00	0.00	0.00	N/A	10-04-2024	10-04-2024	10-04-2024	N/A				
	RFQ No.C-1000-0108-24C, Procurement of Electrical Supplies	BOE	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	04-04-2024	10-04-2024	10-04-2024	10-04-2024									Government of the Philippines (current year's budget)	171,450.00	171,450.00	0.00	0.00	0.00	0.00	N/A	10-04-2024	10-04-2024	10-04-2024	N/A				
	RFQ No.C-1200-0147-24, Survey Equipment Calibration	BOD	No	NP-53.9 - Small Value Procurement	N/A	11-04-2024	17-04-2024	17-04-2024	17-04-2024	17-05-2024	21-05-2024							Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00	147,000.00	147,000.00	0.00	N/A	17-04-2024	17-04-2024	17-04-2024	N/A				
	RFQ No.C-0708-0146-24, Procurement of Airconditioning and Airconditioning System	FMD-HRAS	No	NP-53.9 - Small Value Procurement	N/A	11-04-2024	17-04-2024	17-04-2024	17-04-2024	24-05-2024	24-05-2024							Government of the Philippines (current year's budget)	772,770.30	772,770.30	0.00	721,500.00	721,500.00	0.00	N/A	17-04-2024	17-04-2024	17-04-2024	N/A				
	RFQ No.C-1000-0131-24, Supply and Delivery of Personal Protective Equipment (PPE) and Minor Tools for Survey Team and Maintenance Supplies for Survey Equipment	BOE	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	11-04-2024	17-04-2024	17-04-2024	17-04-2024									Government of the Philippines (current year's budget)	732,233.33	732,233.33	0.00	0.00	0.00	0.00	N/A	17-04-2024	17-04-2024	17-04-2024	N/A				
	RFQ No.C-0501-0018-24C, Procurement of Janitorial and Medical Supplies	FS & LS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	11-04-2024	17-04-2024	17-04-2024	17-04-2024	21-05-2024	21-05-2024							Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	29,800.00	29,800.00	0.00	N/A	17-04-2024	17-04-2024	17-04-2024	N/A				
	RFQ No.C-0501-0039-24C, Procurement of Office Equipment	FS & SPMD-HRAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	11-04-2024	17-04-2024	17-04-2024	17-04-2024	15-05-2024	15-05-2024							Government of the Philippines (current year's budget)	81,108.75	81,108.75	0.00	79,950.00	79,950.00	0.00	N/A	17-04-2024	17-04-2024	17-04-2024	N/A				
	RFQ No.C-0706-0063-24, Procurement of Postage Stamps	RMD-HRAS	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	02-04-2024	02-04-2024							Government of the Philippines (current year's budget)	3,500,000.00	3,500,000.00	0.00	3,500,000.00	3,500,000.00	0.00	N/A	N/A	N/A	N/A	N/A				
	RFQ No.C-3400-0124-24, Procurement of Airconditioning and Airconditioning System	BQS	No	NP-53.9 - Small Value Procurement	N/A	15-04-2024	24-04-2024	24-04-2024	24-04-2024	23-05-2024	23-05-2024							Government of the Philippines (current year's budget)	636,022.34	636,022.34	0.00	589,779.00	589,779.00	0.00	N/A	15-04-2024	15-04-2024	15-04-2024	N/A				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance				Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		
	RFQ No.C-1000-0149-24, Procurement of Safety and Occupational Products	BOE	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-04-2024	24-04-2024	24-04-2024	24-04-2024	06-06-2024	13-06-2024							Government of the Philippines (current year's budget)	350,400.00	350,400.00	0.00	295,920.00	295,920.00	0.00	N/A	15-04-2024	15-04-2024	15-04-2024	N/A		
	RFQ No.C-0708-0151-24, Procurement of Electrical Supplies	FMD-HRAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-04-2024	24-04-2024	24-04-2024	24-04-2024									Government of the Philippines (current year's budget)	858,500.00	858,500.00	0.00	0.00	0.00	0.00	N/A	15-04-2024	15-04-2024	15-04-2024	N/A		
	RFQ No.2C-0300-0096-24, Procurement of Photographic Equipment	IS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	18-04-2024	24-04-2024	24-04-2024	24-04-2024									Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00	0.00	0.00	0.00	N/A	15-04-2024	15-04-2024	15-04-2024	N/A		
	RFQ No.C-1100-0029-24, Procurement of Airconditioning and Airconditioning System	BOM	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	19-04-2024	24-04-2024	24-04-2024	24-04-2024	06/06/2024	10-06-2024							Government of the Philippines (current year's budget)	180,000.00	180,000.00	0.00	154,063.98	154,063.98	0.00	N/A	18-04-2024	15-04-2024	15-04-2024	N/A		
	RFQ No.C-0113-0141-24C, Procurement of Appliances	AMS, NBCDO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	26-04-2024	08-05-2024	08-05-2024	08-05-2024									Government of the Philippines (current year's budget)	85,000.00	85,000.00	0.00	0.00	0.00	0.00	N/A	08-05-2024	08-05-2024	08-05-2024	N/A		
	RFQ No.C-1000-0158-24, Procurement of Office Furniture	BOE	No	NP-53.9 - Small Value Procurement	N/A	26-04-2024	08-05-2024	08-05-2024	08-05-2024	11-06-2024	11-06-2024							Government of the Philippines (current year's budget)	85,000.00	85,000.00	0.00	726,300.00	726,300.00	0.00	N/A	08-05-2024	08-05-2024	08-05-2024	N/A		
	RFQ No.C-3400-0159-24, Procurement of Meals and Snacks	BQS	No	NP-53.9 - Small Value Procurement	N/A	29-04-2024	08-05-2024	08-05-2024	08-05-2024	24-05-2024	25-05-2024							Government of the Philippines (current year's budget)	996,000.00	996,000.00	0.00	859,880.00	859,880.00	0.00	N/A	08-05-2024	08-05-2024	08-05-2024	N/A		
	RFQ No.C-1000-0157-24, Procurement of Fuel	BOE	No	NP-53.9 - Small Value Procurement	N/A	02-05-2024	08-05-2024	08-05-2024	08-05-2024									Government of the Philippines (current year's budget)	976,360.00	976,360.00	0.00	0.00	0.00	0.00	N/A	08-05-2024	08-05-2024	08-05-2024	N/A		
	RFQ No.C-0200-0161-24, Procurement of Meals and Snacks	ESSD, PS	No	NP-53.9 - Small Value Procurement	N/A	09-05-2024	15-05-2024	15-05-2024	15-05-2024	06-06-2024	06-06-2024							Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00	120,750.00	120,750.00	0.00	N/A	15-05-2024	15-05-2024	15-05-2024	N/A		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		
	RFQ No.C-0113-0175-24, Procurement of Meals and Snacks	IMS	No	NP-53.9 - Small Value Procurement	N/A	09-05-2024	15-05-2024	15-05-2024	15-05-2024	21-05-2024	21-05-2024							Government of the Philippines (current year's budget)	381,000.00	381,000.00	0.00	306,705.00	306,705.00	0.00	N/A	15-05-2024	15-05-2024	15-05-2024	N/A			
	RFQ No.C-0707-0164-24, Procurement of Personal Protective Equipment	SPMD, HRAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-05-2024	15-05-2024	15-05-2024	15-05-2024	11-06-2024	11-06-2024							Government of the Philippines (current year's budget)	256,000.00	256,000.00	0.00	160,000.00	160,000.00	0.00	N/A	15-05-2024	15-05-2024	15-05-2024	N/A			
	RFQ No.C-7000-0166-24, Procurement of Garments	ODR-NCDA	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-05-2024	15-05-2024	15-05-2024	15-05-2024	30-05-2024	30-05-2024							Government of the Philippines (current year's budget)	60,000.00	60,000.00	0.00	40,000.00	40,000.00	0.00	N/A	15-05-2024	15-05-2024	15-05-2024	N/A			
	RFQ No.C-7000-0165-24, Lease of Venue	ODR-NCDA	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-05-2024	15-05-2024	15-05-2024	15-05-2024	03-06-2024	04-06-2024							Government of the Philippines (current year's budget)	295,200.00	295,200.00	0.00	262,200.00	262,200.00	0.00	N/A	15-05-2024	15-05-2024	15-05-2024	N/A			
	RFQ No.C-0113-0176-24, Renewal of Globodex Document Management Software Maintenance	IMS	No	Direct Contracting (Sec. 50)	N/A	N/A	N/A	N/A	N/A	23-05-2024	23-05-2024							Government of the Philippines (current year's budget)	924,000.00	924,000.00	0.00	924,000.00	924,000.00	0.00	N/A	N/A	N/A	N/A	N/A			
	RFQ No.C-7000-0178-24, Procurement of Training Materials	ODR-NCDA	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	09-05-2024	15-05-2024	15-05-2024	15-05-2024	30-05-2024	30-05-2024							Government of the Philippines (current year's budget)	149,900.00	149,900.00	0.00	128,580.00	128,580.00	0.00	N/A	15-05-2024	15-05-2024	15-05-2024	N/A			
	RFQ No.C-1100-0169-24, Procurement of Internet Services	BOM	No	NP-53.9 - Small Value Procurement	N/A	13-05-2024	22-05-2024	22-05-2024	22-05-2024									Government of the Philippines (current year's budget)	633,000.00	633,000.00	0.00	0.00	0.00	0.00	N/A	22-05-2024	22-05-2024	22-05-2024	N/A			
	RFQ No.C-0404-0183-24, Procurement of Office Equipment Supplies and Consumables	SRS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	13-05-2024	22-05-2024	22-05-2024	22-05-2024									Government of the Philippines (current year's budget)	981,700.00	981,700.00	0.00	0.00	0.00	0.00	N/A	22-05-2024	22-05-2024	22-05-2024	N/A			
	RFQ No.C-0704-0177-24, Procurement of Office Supplies	CDD, HRAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	13-05-2024	22-05-2024	22-05-2024	22-05-2024									Government of the Philippines (current year's budget)	944,578.60	944,578.00	0.00	0.00	0.00	0.00	N/A	22-05-2024	22-05-2024	22-05-2024	N/A			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2		CO3	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation			Post Qual
	RFQ No.C-0115-0174-24C, Procurement of Audio-Visual Equipment	CWD, PrS, BOM	No.	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	13-05-2024	22-05-2024	22-05-2024	22-05-2024									Government of the Philippines (current year's budget)	65,046.00	65,046.00	0.00	0.00	0.00	0.00	N/A	22-05-2024	22-05-2024	22-05-2024	N/A			
	RFQ No.C-0707-0162-24, Procurement of Office Furniture	SPMD, HRAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-05-2024	22-05-2024	22-05-2024	22-05-2024									Government of the Philippines (current year's budget)	38,792.00	38,792.00	0.00	0.00	0.00	0.00	N/A	22-05-2024	22-05-2024	22-05-2024	N/A			
	RFQ No.2C-0708-0134-24, Procurement of Audio Equipment	FMD, HRAS	No.	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-05-2024	22-05-2024	22-05-2024	22-05-2024									Government of the Philippines (current year's budget)	940,000.00	940,000.00	0.00	0.00	0.00	0.00	N/A	22-05-2024	22-05-2024	22-05-2024	N/A			
	RFQ No.C-1100-0181-24, Procurement of Meals and Snacks	BOM	No	NP-53.9 - Small Value Procurement	N/A	15-05-2024	22-05-2024	22-05-2024	22-05-2024									Government of the Philippines (current year's budget)	78,000.00	78,000.00	0.00	0.00	0.00	0.00	N/A	22-05-2024	22-05-2024	22-05-2024	N/A			
	RFQ No.3C-0707-0023-24, Procurement of Occupational Supplies	SPMD, HRAS	No	NP-53.9 - Small Value Procurement	N/A	15-05-2024	22-05-2024	22-05-2024	22-05-2024									Government of the Philippines (current year's budget)	198,902.00	198,902.00	0.00	0.00	0.00	0.00	N/A	22-05-2024	22-05-2024	22-05-2024	N/A			
	RFQ No.C-0113-0189-24, Procurement of IT Software	IMS	No	NP-53.9 - Small Value Procurement	N/A	23-05-2024	29-05-2024	29-05-2024	29-05-2024	19-06-2024	19-06-2024							Government of the Philippines (current year's budget)	500,000.00	500,000.00	0.00	454,832.00	454,832.00	0.00	N/A	29-05-2024	29-05-2024	29-05-2024	N/A			
	RFQ No.C-0113-0187-24, Procurement of Office Equipment Supplies and Consumables	IMS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	23-05-2024	29-05-2024	29-05-2024	29-05-2024									Government of the Philippines (current year's budget)	960,000.00	960,000.00	0.00	0.00	0.00	0.00	N/A	29-05-2024	29-05-2024	29-05-2024	N/A			
	RFQ No.C-0708-0190-24, Procurement of Portable Air Cooler	FMD, HRAS	No	NP-53.9 - Small Value Procurement	N/A	23-05-2024	29-05-2024	29-05-2024	29-05-2024	19-06-2024	19-06-2024							Government of the Philippines (current year's budget)	159,500.00	159,500.00	0.00	159,000.00	159,000.00	0.00	N/A	29-05-2024	29-05-2024	29-05-2024	N/A			
	RFQ No.2C-1000-0132-24C, Repair and Maintenance of Service Vehicle	BOE	No	NP-53.9 - Small Value Procurement	N/A	23-05-2024	29-05-2024	29-05-2024	29-05-2024									Government of the Philippines (current year's budget)	121,465.00	121,465.00	0.00	0.00	0.00	0.00	N/A	29-05-2024	29-05-2024	29-05-2024	N/A			
	RFQ No.2C-1000-0137-24, Repair and Maintenance of Service Vehicle	BOE	No	NP-53.9 - Small Value Procurement	N/A	23-05-2024	29-05-2024	29-05-2024	29-05-2024									Government of the Philippines (current year's budget)	78,900.00	78,900.00	0.00	0.00	0.00	0.00	N/A	29-05-2024	29-05-2024	29-05-2024	N/A			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2		CO3	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		
	RFQ No.2C-1000-0138-24, Equipment Repair and Maintenance	BOE	No	NP-53.9 - Small Value Procurement	N/A	24-05-2024	29-05-2024	29-05-2024	29-05-2024								Government of the Philippines (current year's budget)	430,752.73	430,752.73	0.00	0.00	0.00	0.00	N/A	29-05-2024	29-05-2024	29-05-2024	N/A			
	RFQ No.C-1100-0204-24C, Procurement of Meals and Snacks	BOM	No	NP-53.9 - Small Value Procurement	N/A	01-06-2024	05-06-2024	05-06-2024	05-06-2024								Government of the Philippines (current year's budget)	117,600.00	117,600.00	0.00	0.00	0.00	0.00	N/A	05-06-2024	05-06-2024	05-06-2024	N/A			
	RFQ No.C-0200-0193-24, Procurement of Meals and Snacks	PS	No	NP-53.9 - Small Value Procurement	N/A	01-06-2024	05-06-2024	05-06-2024	05-06-2024								Government of the Philippines (current year's budget)	472,800.00	472,800.00	0.00	0.00	0.00	0.00	N/A	05-06-2024	05-06-2024	05-06-2024	N/A			
	RFQ No.C-0707-0202-24, Procurement of Bed Cloth, Linen and Towels	SPMD, HRAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	06-06-2024	14-06-2024	14-06-2024	14-06-2024								Government of the Philippines (current year's budget)	70,000.00	70,000.00	0.00	0.00	0.00	0.00	N/A	14-06-2024	14-06-2024	14-06-2024	N/A			
	RFQ No.C-0708-0208-24, Procurement of Tools for Electrical and Mechanical Maintenance	FMD, HRAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	07-06-2024	14-06-2024	14-06-2024	14-06-2024								Government of the Philippines (current year's budget)	308,023.00	308,023.00	0.00	0.00	0.00	0.00	N/A	14-06-2024	14-06-2024	14-06-2024	N/A			
	RFQ NO.C-0708-0188-24, Procurement of Construction Materials and Supplies	FMD, HRAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	07-06-2024	14-06-2024	14-06-2024	14-06-2024								Government of the Philippines (current year's budget)	535,647.00	535,647.00	0.00	0.00	0.00	0.00	N/A	14-06-2024	14-06-2024	14-06-2024	N/A			
	RFQ No.C-0708-0206-24, Procurement of Generator Set Batteries	FMD, HRAS	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	14-06-2024	14-06-2024	14-06-2024								Government of the Philippines (current year's budget)	72,000.00	72,000.00	0.00	0.00	0.00	0.00	N/A	14-06-2024	14-06-2024	14-06-2024	N/A			
	RFQ C-1000-0203-24, Repair and Maintenance of Service Vehicle	BOE	No	NP-53.9 - Small Value Procurement	N/A	10-06-2024	19-06-2024	19-06-2024	19-06-2024								Government of the Philippines (current year's budget)	27,600.00	27,600.00	0.00	0.00	0.00	0.00	N/A	19-06-2024	19-06-2024	19-06-2024	N/A			
	RFQ No.C-1100-0207-24, Procurement of Internet Service	BOM	No	NP-53.9 - Small Value Procurement	N/A	13-06-2024	19-06-2024	19-06-2024	19-06-2024								Government of the Philippines (current year's budget)	633,000.00	633,000.00	0.00	0.00	0.00	0.00	N/A	19-06-2024	19-06-2024	19-06-2024	N/A			
	RFQ No.C-0110-0150-24, Repair and Maintenance of Service Vehicles	NBCDO, OSEC	No	NP-53.9 - Small Value Procurement	N/A	13-06-2024	19-06-2024	19-06-2024	19-06-2024								Government of the Philippines (current year's budget)	78,900.00	78,900.00	0.00	0.00	0.00	0.00	N/A	19-06-2024	19-06-2024	19-06-2024	N/A			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		
	RFQ No.C-0115-0211-24, Procurement of Airconditioning and Airconditioning System	PrS	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	19-06-2024	19-06-2024	19-06-2024									Government of the Philippines (current year's budget)	141,297.80	141,297.80	0.00	0.00	0.00	0.00	N/A	19-06-2024	19-06-2024	19-06-2024	N/A			
	RFQ No.2C-1000-0157-24, Supply and Delivery of Diesel Fuel for Trash Skimmer	BOE	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	19-06-2024	19-06-2024	19-06-2024									Government of the Philippines (current year's budget)	976,360.00	976,360.00	0.00	0.00	0.00	0.00	N/A	19-06-2024	19-06-2024	19-06-2024	N/A			
	RFQ No.2C-1000-0156-24C, Repair and Maintenance of Service Vehicle	BOE	No	NP-53.9 - Small Value Procurement	N/A	20-06-2024	26-06-2024	26-06-2024	26-06-2024									Government of the Philippines (current year's budget)	192,110.00	192,110.00	0.00	0.00	0.00	0.00	N/A	26-06-2024	26-06-2024	26-06-2024	N/A			
	RFQ No.C-0708-0211-24, Fabrication of Open Shelves Steel Rack @ Accounting Division, FS	FMD, HRAS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	26-06-2024	03-07-2024	03-07-2024	03-07-2024									Government of the Philippines (current year's budget)	239,035.00	239,035.00	0.00	0.00	0.00	0.00	N/A	03-07-2024	03-07-2024	03-07-2024	N/A			
310204300011000	21CSZ002 - Consulting Services on Tender Assistance and Construction Supervision of the Cebu-Mactan Bridge (4th Bridge) and Coastal Road Construction Project	UPMO-RMCI	NO	Foreign Guidelines - Alternative Method	11-03-2021	23-02-2024	29-02-2024	N/A	25-04-2024									Loan from an International Financing Institution	2,225,901,301.23	0.00	2,225,901,301.23	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO, CBD	22-02-2024	N/A	18-04-2024		N/A		*Bid Evaluation Stage: The bid evaluation phase has progressed with the Technical Evaluation Report (TER) submitted on May 30, 2024, later than the initially projected date of May 8, 2024. As of June 28, 2024, the BAC
320102300010000	21CSZ026 - Contract Package 1: Consulting Services for the Feasibility Study of Lubao Guragua-Sasmuan-Minalin Santo Tomas Bypass Road under Philippines-Korea Project Preparation Facility (PK-PPF)	UPMO-RMCI	NO	Foreign Guidelines - Alternative Method	27-01-2022	19-02-2022	14-12-2023	N/A	18-01-2024	02-04-2024	N/A							Loan from an International Financing Institution	141,292,668.42	0.00	141,292,668.42	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO, PGBC	07-12-2023	N/A	12-01-2024	26-03-2024	N/A		*BAC Recommending Award Stage: The Contract Negotiation and Approval of the Resolution Recommending Award of Contract are ongoing as of June 28, 2024. This process has extended beyond the initially
320102300010000	21CSZ027 - Contract Package 2: Consulting Services for the Feasibility Study of Mount Kitanglad Range Belt Road under Philippines-Korea Project Preparation Facility (PK-PPF)	UPMO-RMCI	NO	Foreign Guidelines - Alternative Method	27-01-2022	19-02-2022	14-12-2023	N/A	18-01-2024	02-04-2024	N/A							Loan from an International Financing Institution	220,077,080.78	0.00	220,077,080.78	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO, PIEP	07-12-2023	N/A	12-01-2024	26-03-2024	N/A		*BAC Recommending Award Stage: The Contract Negotiation and Approval of the Resolution Recommending Award of Contract are ongoing as of June 28, 2024. This process has extended beyond the initially

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2		CO3	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation			Post Qual
310205300002000	22CSZ101 - Consulting Services for the Institutional Capacity Development 1 (ICD-1): Multi-Year Planning under ADB Loan 3631-PHI: Improving Growth Corridors in Mindanao Road Sector Project (IGCMRSP)	Planning Service	NO	Foreign Guidelines Alternative Method	07-06-2022	03-08-2022	18-08-2023	N/A	12-10-2023	11-12-2023	N/A							Loan from an International Financing Institution	230,276,077.50	0.00	230,276,077.50	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO, CATW	11-08-2023	N/A	03-10-2023	05-12-2023	N/A		*BAC Recommending Award Stage: The ADB (Lending Institution) has advised the BAC to proceed with contract negotiations with the highest-ranked bidder, as per their response dated June 10, 2024. This process
310204300012000	23CSZ004 - Consulting Services for the Independent Design Check for Panay-Guimaras-Negros Island Bridges Project	UPMO-RMC I	NO	Foreign Guidelines Alternative Method	01-06-2023	27-02-2024												Loan from an International Financing Institution	309,162,525.55	0.00	309,162,525.55	0.00	0.00	0.00							*Pre-bid Conference Stage: The Pre-Bid Conference, initially scheduled for May 21, 2024, has not yet been conducted as of June 28, 2024. This delay is primarily due to the pending approval of the Resolution	
300105300001000	23CSZ005 - Consulting Services for the Detailed Engineering Design and Construction Supervision of Public School Buildings and Health Facilities Selected for Retrofitting and Strengthening/Upgrading in Preparation for "The Big One" under IBRD Loan	UPMO-BSPMC	NO	Foreign Guidelines Alternative Method	18-08-2023	29-08-2023	13-06-2024	N/A										Loan from an International Financing Institution	852,000,000.00	0.00	852,000,000.00	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO, PGEC	06-06-2024	N/A			N/A	*Submission/Opening of Bids Stage: The Submission/Opening of Bids, initially projected for June 27, 2024, has been rescheduled to July 4, 2024, as per the Supplemental Bulletin issued on June 20, 2024.	
300105300001000	23CSZ006 - Consulting Services for the Detailed Engineering Design and Construction Supervision of Public School Buildings and Health Facilities Selected for Retrofitting and Strengthening/Upgrading in Preparation for "The Big One" under IBRD Loan	UPMO-BSPMC	NO	Foreign Guidelines Alternative Method	18-08-2023	29-08-2023	13-06-2024	N/A										Loan from an International Financing Institution	842,000,000.00	0.00	842,000,000.00	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO, PIEP	06-06-2024	N/A			N/A	*Submission/Opening of Bids Stage: The Submission/Opening of Bids, initially projected for June 27, 2024, has been rescheduled to July 4, 2024, as per the Supplemental Bulletin issued on June 20, 2024.	
310106300002000	23CSZ101 - Consulting Services to Undertake the External Monitoring of the Resettlement and Indigenous People Plan under Reconstruction and Development Plan for a Greater Marawi - Stage 2 under ADB Loan 3769-PHI: Emergency Assistance for	UPMO-RMC II	NO	Foreign Guidelines Alternative Method	26-01-2023	14-09-2023	12-10-2023	N/A	27-10-2023	23-11-2023	N/A	22-04-2024	22-04-2024					Loan from an International Financing Institution	41,519,385.54	0.00	41,519,385.54	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO, CATW	03-10-2023	N/A	20-10-2023	17-11-2023	N/A		*Contract Signing Stage: The contract is currently in the perfection stage following the approval of the Resolution of Award and Notice of Award by the HoPE through delegated authority on April 22, 2024. While
3103063000053000	23CSZ102 - Consulting Services for the Preparation of the Feasibility Study for Urgent Bridges Construction Project for Rural Development (UBCPRD), Phase II	UPMO-BMC	NO	Foreign Guidelines Alternative Method	01-06-2023	02-11-2023		N/A										Loan from an International Financing Institution	554,729,697.36	0.00	554,729,697.36	0.00	0.00	0.00							*Pre-bid Conference Stage: The pre-bid conference (Pre-Proposal Conference), initially projected for May 16, 2024, has been rescheduled due to revisions in the Terms of Reference and Approved Budget	

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2		CO3	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation			Post Qual
320102300012000	23CSZ103 - Project Implementation Consultants (PIC) under Integrated Flood Resilience and Adaptation 1 (InfRA. 1) Project	UPMO-FCMC	NO	Foreign Guidelines-Alternative Method	09-11-2023	16-11-2023	02-05-2024	N/A	13-06-2024									Loan from an International Financing Institution	1,882,194,876.04	0.00	1,882,194,876.04	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO, CBD	25-04-2024	N/A	06-06-2024				*Bid Evaluation Stage: The technical evaluation of proposals has progressed, with the results deliberated on June 27, 2024. The evaluation report is now pending submission to the ADB (Lending
310304300001000	Consulting Services for the Construction Supervision of Metro Manila Priority Bridges Seismic Improvement Project (MMPBSIP), JICA Loan No. PH-260	UPMO-BMC	NO	Foreign Guidelines-Alternative Method	23-05-2024	24-05-2024		N/A										Loan from an International Financing Institution	444,103,748.55	0.00	444,103,748.55	0.00	0.00	0.00								*Pre-bid Conference Stage: The Pre-Bid Conference is projected for August 1, 2024, with preceding activities including JICA's (Lending Institution) review of BACCS shortlisting evaluation. As of
310306300010000	24CSZ001 - Consulting Services for the Construction Supervision of the Samal Island - Davao City Connector (SIDC) Project	UPMO-BMC	YES	Competitive Bidding	12-10-2023	13-10-2023	16-11-2023	20-10-2023	30-11-2023	11-12-2023	15-01-2024	N/A	20-06-2024					Government of the Philippines (current year's budget)	351,721,200.00	0.00	351,721,200.00	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO, AAP	10-11-2023	13-10-2023	24-11-2023	05-12-2023	12-01-2024		*Contract Signing Stage: The Notice of Award was issued by the HoPE on June 20, 2024, following a period of tolling due to the pending issuance of a SARO. As of June 30, 2024, the project has progressed to the
200000101180000	24CSZ003 - Consulting Services for the Assessment of Travel Time along N1 and Nautical Highways	Planning Service	NO	Competitive Bidding	19-03-2024	20-03-2024	02-05-2024	02-04-2024	16-05-2024	03-06-2024								Government of the Philippines (current year's budget)	34,929,473.00	0.00	34,929,473.00	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO, PIEP	25-04-2024	26-03-2024	09-05-2024	30-05-2024			*Bid Evaluation Stage: As of June 27, 2024, the BAC has deliberated on the result of negotiations with the Highest Ranked Bidder. The BAC has recommended a failure of bidding in accordance with Section 35.1
200000101073000	24CSZ004 - Consultancy Services for the Detailed Engineering Design, Preparation of Bidding Documents, Construction Supervision, and Post-Construction Supervision for the Construction/Improvement of Samar Pacific Coastal Road II Project	UPMO-RMC II	NO	Foreign Guidelines-Alternative Method	18-04-2024	25-04-2024		N/A										Loan from an International Financing Institution	565,000,000.00	0.00	565,000,000.00	0.00	0.00	0.00								*Pre-bid Conference Stage: The Pre-Bid Conference (Pre-Proposal Conference), initially projected for June 27, 2024, is pending. As of June 30, 2024, the BAC awaits KEXIM's (Lending Institution) concurrence on
310204300013000	24CSZ005 - Consulting Services for the Detailed Engineering Design, Tender Assistance and Construction Supervision for the works under Dalton Pass East Alignment Road Project	UPMO-RMC I	NO	Foreign Guidelines-Competitive Bidding	23-05-2024													Loan from an International Financing Institution	5,071,636,867.00	0.00	5,071,636,867.00	0.00	0.00	0.00								*Advertisement/Posting of IB Stage: The Resolution Recommending Direct Shortlist was approved by the HoPE through delegated authority on June 21, 2024. It is now ready for submission to JICA (Lending

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total2	MOOE2	CO3								
200000100004000	24CSZ006 - Consulting Services (Independent Third Party Auditor/Certifying Body) to Provide Re-Registration to ISO 9001:2015 Certificate to the Department of Public Works and Highways for a 3-Year Cycle to Include Surveillance Audits (Rebidding)	QMS Core Team	NO	Competitive Bidding	23-05-2024	29-05-2024		06-06-2024										Government of the Philippines (current year's budget)	15,850,000.00	0.00	15,850,000.00	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO, CBD		01-06-2024					*Pre-bid Conference Stage: As of June 30, 2024, the Resolution Recommending Shortlist of Eligible Bidders is pending approval by the HoPE through delegated authority. Upon approval, the BAC
100000100001000	24CSZ007 - Consulting Services for the Conduct of Nationwide Public Perception Survey to Measure the DPWH Net Trust Rating	Stakeholders Relations Service	NO	NP-53.9 - Small Value Procurement	06-06-2024	11-06-2024	NA	20-06-2024	20-06-2024									Government of the Philippines (current year's budget)	300,000.00	300,000.00	0.00	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO		14-06-2024	14-06-2024				*Bid Evaluation Stage: As of June 27, 2024, the BAC has deliberated on the results of Eligibility Screening and Bid Evaluation in accordance with Section 53.9 and Annex H of the 2016 Revised IRR of R.A. 9184. The
310204300020000	24CSZ101 - Consulting Services for the Detailed Engineering Design of Central Mindanao High Standard Highway Construction Project, Sections 2-5 of Cagayan de Oro-Malaybalay Section (IPIF-AF2)	UPMO-RMC II	NO	Foreign Guidelines- Competitive Bidding	30-11-2023	22-12-2023		N/A										Loan from an International Financing Institution	1,098,840,000.00	0.00	1,098,840,000.00	0.00	0.00	0.00								*Pre-bid Conference Stage: As of June 30, 2024, the Revised Terms of Reference and the Resolution Recommending Shortlist of Eligible Bidders are pending review and signature by the BAC. Once
310204300020000	24CSZ102 - Consulting Services for the Feasibility Study and Detailed Engineering Design of Samar and Agusan Daang Maharlika Road Improvement Project (IPIF-AF2)	UPMO-RMC II	NO	Foreign Guidelines- Competitive Bidding	30-11-2023	12-01-2024		N/A										Loan from an International Financing Institution	540,765,000.00	0.00	540,765,000.00	0.00	0.00	0.00								*Pre-bid Conference Stage: As of June 30, 2024, the Revised Terms of Reference and the Request for Proposal are pending review and signature by the BAC. Once approved by the BAC, these documents will be
409902000000000	24CSZ103 - Consulting Services for the Detailed Engineering Design of the Integrated Flood Resilience and Adaptation 2 (InFRA 2) Project - ADB Loan No. 4424-PHI	UPMO-FCMC	NO	Foreign Guidelines- Competitive Bidding	N/A	05-01-2024	06-06-2024	N/A										Loan from an International Financing Institution	604,608,669.28	0.00	604,608,669.28	0.00	0.00	0.00	Ombudsman, COA, PICE, COFILCO	30-05-2024	N/A					*Submission/Opening of Bids Stage: As of June 30, 2024, the BAC has issued a Supplemental Bulletin on June 20, 2024, extending the submission and opening of bids from the original date of June 27,
310204300015000	24CSZ104 - Consulting Services for the Project Management Consultant (PMC) of the Bataan - Cavite Interlink Bridge (BCIB) Project	UPMO-RMC II	NO	Foreign Guidelines- Competitive Bidding	16-05-2024	22-05-2024												Loan from an International Financing Institution	1,690,000,000.00	0.00	1,690,000,000.00	0.00	0.00	0.00								*Pre-bid Conference Stage: The opening of Expressions of Interest (EOIs) has been extended from June 6, 2024 to June 20, 2024. As of June 30, 2024, the BACCs through its TWG is evaluating the submissions. Once deliberated


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery / Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2		CO3	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		
310204300015000	24CSZ105 - Consulting Services for the Construction Supervision of the Bataan – Cavite Interlink Bridge (BCIB) Project.	UPMO-RMC II	NO	Foreign Guidelines-Competitive Bidding	20-06-2024												Loan from an International Financing Institution	6,000,000,000.00	0.00	6,000,000,000.00	0.00	0.00	0.00								*Pre-Procurement Conference Stage: The Pre-Procurement Conference (PPC) was conducted on June 20, 2024 as scheduled. Subsequently, the Advertisement/Posting of Request for Expression of Interest (REI) took
310204300015000	24CSZ106 - Consulting Services for the Engineering Support during Construction (ESDC) of the Bataan – Cavite Interlink Bridge (BCIB) Project	UPMO-RMC II	NO	Foreign Guidelines-Competitive Bidding	09-05-2024												Loan from an International Financing Institution	2,850,000,000.00	0.00	2,850,000,000.00	0.00	0.00	0.00								*Pre-Bid Conference Stage: The Resolution Recommending Single-Source Selection was approved by the HoPE through delegated authority on June 27, 2024. As of June 30, 2024, the BACCS is awaiting ADB's (Lending
	Consulting Services for the Detailed Engineering Design of Central Mindanao High Standard Highway Construction Project, Section 1 of Cagayan de Oro - Malaybalay Section	UPMO-RMC I	NO	Foreign Guidelines-Competitive Bidding													Loan from an International Financing Institution	646,857,200.00	0.00	646,857,200.00	0.00	0.00	0.00								*Pre-Procurement Conference Stage: The procurement process for this project has not yet commenced. The Pre-Procurement Conference (PPC) is scheduled to take place on August 22, 2024, marking the initial
200000101137000	Technical Assistance in Policy Formulation on Road Safety including Capacity Building	BQS	NO	Competitive Bidding													Government of the Philippines (current year's budget)	1,000,000.00	0.00	1,000,000.00	0.00	0.00	0.00								*Pre-Procurement Conference Stage: The procurement process for this project has not yet commenced. The BAC is currently reviewing the Terms of Reference (TOR), which is an integral part of
300105300001000	Consulting Services for the Capacity Building for Emergency Preparedness and Response in Public Works in Preparation for "The Big One" (PSRRRP) under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP)	UPMO-BSPMC	NO	Foreign Guidelines-Competitive Bidding													Loan from an International Financing Institution	80,000,000.00	0.00	80,000,000.00	0.00	0.00	0.00								*Pre-Procurement Conference Stage: The procurement process for this project has not yet commenced. The Pre-Procurement Conference (PPC) is scheduled to take place on July 25, 2024, marking the initial stage of
300105300001000	Environmental Specialist for the Implementation of Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) under IBRD Loan 9251-PH	UPMO-BSPMC	NO	Foreign Guidelines-Competitive Bidding													Loan from an International Financing Institution	7,430,000.00	0.00	7,430,000.00	0.00	0.00	0.00								*Pre-Procurement Conference Stage: The procurement process for this project has not yet commenced. The BAC is currently reviewing the Terms of Reference (TOR), which is an

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		
300105300001000	Social Safeguards Specialist for the Implementation of Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) under IBRD Loan 9251-PH	UPMO-BSPMC	NO	Foreign Guidelines-Competitive Bidding													Loan from an International Financing Institution	7,430,000.00	0.00	7,430,000.00	0.00	0.00	0.00									*Pre-Procurement Conference Stage: The procurement process for this project has not yet commenced. The BAC is currently reviewing the Terms of Reference (TOR), which is an integral part of
300105300001000	Financial Management Specialist for the Implementation of Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) under IBRD Loan 9251-PH	UPMO-BSPMC	NO	Foreign Guidelines-Competitive Bidding													Loan from an International Financing Institution	6,030,000.00	0.00	6,030,000.00	0.00	0.00	0.00									*Pre-Procurement Conference Stage: The procurement process for this project has not yet commenced. The BAC is currently reviewing the Terms of Reference (TOR), which is an integral part of
300105300001000	Project Management Specialist for the Implementation of Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) under IBRD Loan 9251-PH	UPMO-BSPMC	NO	Foreign Guidelines-Competitive Bidding													Loan from an International Financing Institution	10,240,000.00	0.00	10,240,000.00	0.00	0.00	0.00									*Pre-Procurement Conference Stage: The procurement process for this project has not yet commenced. The BAC is currently reviewing the Terms of Reference (TOR), which is an integral part of
Total Allotted Budget of On-going Procurement Activities																		267,849,367,818.46	488,382,457.30	267,360,985,361.16	40,604,504,201.61	115,705,736.60	40,488,798,465.01									

Prepared by:


MA. VICTORIA S. GREGORIO
Director, Procurement Service
BAC Secretariat

Recommended for Approval by:


MEDMIR G. MALIG
Assistant Secretary for Technical Services
and Information Management Service
Chairperson, BAC for Goods and Services



ADOR G. CANLAS
Undersecretary for Technical Services
and Information Management Service
Chairperson, BAC for Civil Works


ERIC A. AYAPANA
Undersecretary for Operations in Charge of
Convergence Projects
Chairperson, BAC for Consulting Services

APPROVED:


MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services
Head of the Procuring Entity