

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/Completion / Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
3002510077000	Construction of Flood Control Structure along Agdangan River (Phase II), Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	19-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	28-12-2024	06-01-2025	07-01-2025	09-09-2025	09-09-2025	Government of the Philippines (continuing budget)	48,365,387.55		48,365,387.55	48,365,387.55		48,365,387.55	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	09-09-2025	Completed
3002510126000	Construction of Flood Control Structure along Agdangan River, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	19-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	28-12-2024	06-01-2025	07-01-2025	10-08-2025	10-08-2025	Government of the Philippines (continuing budget)	24,500,000.00		24,500,000.00	24,500,000.00		24,500,000.00	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	10-08-2025	Completed
3002510565000	Construction of Flood Control Structures along Catanauan River, Package A, Quezon, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	19-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	28-12-2024	06-01-2025	07-01-2025	10-08-2025	10-08-2025	Government of the Philippines (continuing budget)	24,500,000.00		24,500,000.00	24,500,000.00		24,500,000.00	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	10-08-2025	Completed
3002510671000	Construction of Macalelon Water System Level III Phase 2, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	19-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	28-12-2024	06-01-2025	07-01-2025	11-07-2025	11-07-2025	Government of the Philippines (continuing budget)	24,500,000.00		24,500,000.00	24,500,000.00		24,500,000.00	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	11-07-2025	Completed
30026106811000	Construction (Completion) of Multi-Purpose Building (Municipal Hall Building Annex), Poblacion, Barangay 9, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	19-11-2024	29-11-2024	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	27-12-2024	28-12-2024	06-01-2025	07-01-2025	11-07-2025	11-07-2025	Government of the Philippines (continuing budget)	34,300,000.00		34,300,000.00	34,300,000.00		34,300,000.00	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	09-12-2024	26-12-2024	26-12-2024	27-12-2024	27-12-2024	11-07-2025	Completed
409963000000000	Construction of San Francisco - San Andres Road, Butanguiad Section, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	25-11-2024	04-12-2024	13-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	28-12-2024	06-01-2025	07-01-2025	11-06-2025	11-06-2025	Government of the Philippines (continuing budget)	49,000,000.00		49,000,000.00	48,509,998.02		48,509,998.02	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	13-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	11-06-2025	Completed
310102102401000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0221+100 - K0222+154, K0233+790 - K0233+840, K0235+780 - K0236+590, K0244+000 - K0244+870	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	21-11-2024	21-11-2024	21-11-2024	25-11-2024	26-11-2024	10-03-2025	13-03-2025	14-03-2025	17-06-2025	17-06-2025	Government of the Philippines (current year's budget)	14,699,858.17		14,699,858.17	14,405,571.21		14,405,571.21	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-11-2024	21-11-2024	21-11-2024	21-11-2024	25-11-2024	17-06-2025	Completed
310105101421000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads -Secondary Road - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0282 + 000 - K0283 + 000, K0287 + 340 - K0288 + 020	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	10-12-2024	10-03-2025	13-03-2025	14-03-2025	17-06-2025	17-06-2025	Government of the Philippines (current year's budget)	14,699,968.21		14,699,968.21	14,405,956.09		14,405,956.09	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	17-06-2025	Completed
310102102404000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay - Sn Francisco Rd -K0284+822 - K0285+000, K0290+760 - K0291+702	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	10-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	34,299,746.80		34,299,746.80	33,610,289.01		33,610,289.01	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	11-06-2025	Completed
310108102119000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads -Sn Francisco-Sn Andres-Sn Narciso Rd - K0326+656 - K0326+858	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	21-11-2024	21-11-2024	22-11-2024	25-11-2024	26-11-2024	10-03-2025	13-03-2025	14-03-2025	14-11-2025	14-11-2025	Government of the Philippines (current year's budget)	46,549,969.24		46,549,969.24	45,618,972.41		45,618,972.41	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-11-2024	21-11-2024	21-11-2024	22-11-2024	25-11-2024	14-11-2025	Completed
310102102402000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0279 + 000 - K0280 + 000	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	10-12-2024	27-01-2025	05-02-2025	06-02-2025	12-05-2025	12-05-2025	Government of the Philippines (current year's budget)	34,299,932.01		34,299,932.01	33,610,321.24		33,610,321.24	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	12-05-2025	Completed
310211100140000	Network Development Program - Paving of Unpaved Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - (S04263LZ) Chainage 6648 - Chainage 8041	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	21-11-2024	21-11-2024	22-11-2024	25-11-2024	26-11-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	24,669,494.63		24,669,494.63	24,176,070.56		24,176,070.56	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-11-2024	21-11-2024	21-11-2024	22-11-2024	25-11-2024	11-06-2025	Completed
310108102117000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads-Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0281+ 056 - K0281 + 117, K0281 + 188 - K0281 + 251, K0285+700 - K0286+100	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	10-12-2024	10-03-2025	13-03-2025	14-03-2025	15-10-2025	15-10-2025	Government of the Philippines (current year's budget)	39,199,925.88		39,199,925.88	38,412,007.76		38,412,007.76	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	15-10-2025	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery / Completion / Acceptance (If applicable)	
31010801986000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0289 + 167 - K0289 + 288, K0289+678 - K0289+771, K0290 + 465 - K0290 + 535, K0290 + 950 - K0290 + 971	Quezon III DEO	YES	Competitive Bidding	23-10-2024	30-10-2024	07-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	10-12-2024	20-03-2025	24-03-2025	25-03-2025	19-11-2025	19-11-2025	Government of the Philippines (current year's budget)	57,899,982.06		57,899,982.06	56,741,973.46		56,741,973.46	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-11-2024	04-12-2024	04-12-2024	05-12-2024	09-12-2024	19-11-2025	Completed
310102102400000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0225+000 - K0226+792	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	10-03-2025	13-03-2025	14-03-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,440,059.65		38,440,059.65	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	17-07-2025	Completed
310102102408000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0181 + 630 - K0182 + 880	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	10-03-2025	13-03-2025	14-03-2025	17-06-2025	17-06-2025	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,812,000.20		28,812,000.20	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	17-06-2025	Completed
31030402978000	Network Development Program - Construction of By-Pass and Diversion Roads - Catanauan Diversion Road, Quezon (Package 6), Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	21-02-2025	24-02-2025	25-02-2025	28-09-2025	28-09-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,560,378.70		94,560,378.70	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	28-09-2025	Completed
310102102405000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0360+185 - K0361+048	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	27-01-2025	05-02-2025	06-02-2025	12-05-2025	12-05-2025	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	24,010,174.89		24,010,174.89	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	12-05-2025	Completed
300215107175000	Construction of Road, Lahing to Tubigan Ilaya, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	27-01-2025	05-02-2025	06-02-2025	09-09-2025	09-09-2025	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,207,861.25		19,207,861.25	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-09-2025	Completed
310008101992000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads -Sn Francisco-Sn Andres-Sn Narciso Rd - K0326 + 930 - K0327 + 000, K0327 + 500 -K0327 + 800	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	20-03-2025	24-03-2025	25-03-2025	20-12-2025	20-12-2025	Government of the Philippines (current year's budget)	73,050,500.00		73,050,500.00	71,952,679.32		71,952,679.32	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	20-12-2025	Completed
310108102118000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0292 + 050 - K0292+ 085, K0292 + 500 - K0292 + 545, K0292 + 630 - K0292 + 730	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	10-03-2025	13-03-2025	14-03-2025	12-11-2025	12-11-2025	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,509,980.15		48,509,980.15	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	12-11-2025	Completed
310108101987000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads -Sn Francisco-Sn Andres-Sn Narciso Rd - K0324+300 - K0324+355, K0326+082 - K0326+194, K0326+319 - K0326+446, K0340+407 - K0340+453	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	20-03-2025	24-03-2025	25-03-2025	20-12-2025	20-12-2025	Government of the Philippines (current year's budget)	64,751,500.00		64,751,500.00	63,588,329.26		63,588,329.26	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	20-12-2025	Completed
310112100567000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - MSR Jct - Lopez - Catanauan Rd - K0241 + 717 - K0242 + 730, K0244 + 660 - K0246 + 000	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	10-03-2025	13-03-2025	14-03-2025	15-09-2025	15-09-2025	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,206,040.77		19,206,040.77	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	15-09-2025	Completed
300226120528000	Construction of Multi-Purpose Building, Barangay Cawayanin, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,999.90		7,202,999.90	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	11-06-2025	Completed
300226120523000	Construction of Multi-Purpose Building, Barangay 9 Poblacion, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,997.51		7,202,997.51	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	11-06-2025	Completed
300226120540000	Construction of Multi-Purpose Building, Barangay Maligaya, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,276,477.50		7,276,477.50	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	11-06-2025	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery / Completion / Acceptance (If applicable)	
300226120543000	Construction of Multi-Purpose Building, Mulanay Central Elementary School, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	27-01-2025	05-02-2025	06-02-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,999.77		7,202,999.77	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	09-12-2024	03-12-2024	04-12-2024	06-12-2024	05-06-2025	Completed
300226120534000	Construction of Multi-Purpose Building, Barangay Anonang, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	27-01-2025	05-02-2025	06-02-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,134,225.31		7,134,225.31	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	09-12-2024	03-12-2024	04-12-2024	06-12-2024	05-06-2025	Completed
300226120536000	Construction of Multi-Purpose Building, Barangay Matataja, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	08-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	04-12-2024	06-12-2024	09-12-2024	27-01-2025	05-02-2025	06-02-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,130,079.19		7,130,079.19	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-11-2024	09-12-2024	03-12-2024	04-12-2024	06-12-2024	05-06-2025	Completed
300226120631000	Construction of Multi-Purpose Building, Barangay Navitas, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	16-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,125,440.64		7,125,440.64	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	11-06-2025	Completed
300226120527000	Construction of Multi-Purpose Building, Barangay Bilucao, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	16-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,937.75		7,202,937.75	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	11-06-2025	Completed
300226120518000	Construction of Multi-Purpose Building, Barangay San Antonio Magcopa, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	16-12-2024	10-03-2025	13-03-2025	14-03-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,758,702.71		4,758,702.71	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	17-07-2025	Completed
310102102403000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0295+480 - K0297+325, K0297+342 - K0297+642	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	16-12-2024	10-03-2025	13-03-2025	14-03-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,405,908.27		14,405,908.27	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	11-06-2025	Completed
300215105566000	Construction of Road, San Andres - San Francisco, Package 1, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	16-12-2024	21-02-2025	24-02-2025	25-02-2025	29-08-2025	29-08-2025	Government of the Philippines (current year's budget)	71,898,290.00		71,898,290.00	71,179,527.21		71,179,527.21	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	29-08-2025	Completed
300226120525000	Construction of Multi-Purpose Building, Barangay Batabat Norte, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	16-12-2024	27-01-2025	05-02-2025	06-02-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,276,600.48		7,276,600.48	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	05-06-2025	Completed
310102102095000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay - Sn Francisco Rd - K0304+000 - K0305+000, K0309+070 - K0310+900	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	16-12-2024	21-02-2025	24-02-2025	25-02-2025	30-07-2025	30-07-2025	Government of the Philippines (current year's budget)	82,025,000.00		82,025,000.00	80,384,496.73		80,384,496.73	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	30-07-2025	Completed
3101050101422000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0373 + 858 - K0374 + 289, K0376 + 580 - K0377 + 000	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	16-12-2024	10-03-2025	13-03-2025	14-03-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,216,825.45		29,216,825.45	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	17-07-2025	Completed
300215107186000	Construction of Road, Barangay Kanlurang Maligaya, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	11-11-2024	16-11-2024	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	16-12-2024	27-01-2025	05-02-2025	06-02-2025	06-06-2025	06-06-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,597,435.56		14,597,435.56	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	25-11-2024	10-12-2024	10-12-2024	11-12-2024	13-12-2024	06-06-2025	Completed
31030102094000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Casasahan Br. (B02962LZ) along P Burgos-Pototanin Jct	Quezon III DEO	YES	Competitive Bidding	13-11-2024	19-11-2024	27-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	17-12-2024	10-03-2025	13-03-2025	14-03-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,569,286.02		9,569,286.02	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	17-07-2025	Completed
31030310202092000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Campacat Br. (B02544LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd	Quezon III DEO	YES	Competitive Bidding	13-11-2024	19-11-2024	27-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	17-12-2024	27-01-2025	05-02-2025	06-02-2025	06-06-2025	06-06-2025	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,779,628.36		4,779,628.36	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	06-06-2025	Completed
310303102093000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Muliguin Br. 3 (B02960LZ) along P Burgos-Pototanin Jct	Quezon III DEO	YES	Competitive Bidding	13-11-2024	19-11-2024	27-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	17-12-2024	27-01-2025	05-02-2025	06-02-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	6,860,000.00		6,860,000.00	6,718,875.50		6,718,875.50	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	05-06-2025	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Opening of Bids6	Bid Evaluation7	Post Qual8	Delivery / Completion / Acceptance (If applicable)	
300215107194000	Construction of Road, Barangay Lipata, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	13-11-2024	19-11-2024	27-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	17-12-2024	27-01-2025	05-02-2025	06-02-2025	12-05-2025	12-05-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,405,935.33		14,405,935.33	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	12-05-2025	Completed
300226120526000	Construction of Multi-Purpose Building, Barangay Tagumpay, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	13-11-2024	19-11-2024	27-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	17-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,999.36		7,202,999.36	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	11-06-2025	Completed
310303102091000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tabak - Tabak Br. (B01700LZ) along Talaba-Summit-Panaon Rd	Quezon III DEO	YES	Competitive Bidding	13-11-2024	19-11-2024	27-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	17-12-2024	27-01-2025	05-02-2025	06-02-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,811,209.11		4,811,209.11	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-11-2024	11-12-2024	11-12-2024	12-12-2024	16-12-2024	05-06-2025	Completed
300226120533000	Construction of Multi-Purpose Building, Barangay Pinagbayanan, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	27-01-2025	05-02-2025	06-02-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,301,119.67		7,301,119.67	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	05-06-2025	Completed
300226120520000	Construction of Multi-Purpose Building Barangay Buyao, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	27-01-2025	05-02-2025	06-02-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,290,346.99		7,290,346.99	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	05-06-2025	Completed
300226120530000	Construction of Multi-Purpose Building, Butanguiad National High School, Barangay Butanguiad, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,317,135.72		7,317,135.72	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	11-06-2025	Completed
300215107179000	Construction of Road, San Isidro leading to Elementary School and Sitio Bayeye, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	20-02-2025	28-02-2025	10-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	26-03-2025	27-03-2025	02-04-2025	03-04-2025	01-08-2025	01-08-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,400,376.62		14,400,376.62	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	10-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	01-08-2025	Completed
300226120541000	Construction of Multi-Purpose Building, Barangay Lipata, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,997.67		7,202,997.67	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	11-06-2025	Completed
300226120535000	Construction of Multi-Purpose Building, Barangay Bulo Ilaya, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,999.41		7,202,999.41	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	11-06-2025	Completed
300226120524000	Construction of Multi-Purpose Building (Admin Building) 85th Infantry Battalion PA, Barangay White Cliff, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	27-01-2025	05-02-2025	06-02-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,753,152.51		4,753,152.51	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	05-06-2025	Completed
300226120538000	Construction (Completion) of Multi-Purpose Building, Barangay F. de Jesus, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	2,450,000.00		2,450,000.00	2,400,999.86		2,400,999.86	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	11-06-2025	Completed
300226120522000	Construction of Multi-Purpose Building, Sitio Dao, Barangay Talisay, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,296,080.52		7,296,080.52	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	11-06-2025	Completed
310205101498000	Network Development Program - Construction of Missing Links/ New Roads - San Francisco- San Andres-San Narciso Road, Quezon	Quezon III DEO	YES	Competitive Bidding	15-11-2024	23-11-2024	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	23-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,332,792.46		29,332,792.46	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	02-12-2024	17-12-2024	17-12-2024	18-12-2024	20-12-2024	11-06-2025	Completed
300215107173000	Construction of Road, Kabulihan Ibaba to San Roque, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	18-11-2024	26-11-2024	05-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	23-12-2024	27-01-2025	05-02-2025	06-02-2025	12-05-2025	12-05-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,405,993.89		14,405,993.89	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	05-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	12-05-2025	Completed
310108101991000	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Sn Francisco - Sn Andres - Sn Narciso Rd - K0325+465 - K0325+888, K0325+930 - K0325+977, K0332+147 - K0332+181	Quezon III DEO	YES	Competitive Bidding	18-11-2024	26-11-2024	05-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	23-12-2024	20-03-2025	24-03-2025	25-03-2025	19-01-2026	19-01-2026	Government of the Philippines (current year's budget)	80,095,000.00		80,095,000.00	79,897,471.04		79,897,471.04	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	05-12-2024	18-12-2024	18-12-2024	19-12-2024	20-12-2024	19-01-2026	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks  (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion / Acceptance (If applicable)	
310303102095000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Agdangan Br.(B02956LZ) along P Burgos-Pototanin Jct	Quezon III DEO	YES	Competitive Bidding	18-11-2024	26-11-2024	05-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	23-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	17,640,000.00		17,640,000.00	17,283,855.90		17,283,855.90	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	05-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	11-06-2025	Completed
310303102097000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Cabuyao Br. (B02954LZ) along P Burgos-Pototanin Jct	Quezon III DEO	YES	Competitive Bidding	18-11-2024	26-11-2024	05-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	23-12-2024	27-01-2025	05-02-2025	06-02-2025	11-07-2025	11-07-2025	Government of the Philippines (current year's budget)	20,580,000.00		20,580,000.00	20,181,197.99		20,181,197.99	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	05-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	11-07-2025	Completed
310303102096000	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Anilao Br. (B02968LZ) along Mulanay - San Francisco Rd	Quezon III DEO	YES	Competitive Bidding	18-11-2024	26-11-2024	05-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	23-12-2024	27-01-2025	05-02-2025	06-02-2025	11-07-2025	11-07-2025	Government of the Philippines (current year's budget)	21,560,000.00		21,560,000.00	21,064,683.73		21,064,683.73	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	05-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	11-07-2025	Completed
300226120390000	Construction of Multi-Purpose Building, Matandang Sabang National High School, Barangay Matandang Sabang Silangan, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	10-03-2025	13-03-2025	14-03-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,753,001.51		4,753,001.51	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	17-07-2025	Completed
300226120529000	Construction (Completion) of Multi-Purpose Building, Barangay Tayuman Ilaya, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	2,450,000.00		2,450,000.00	2,440,718.89		2,440,718.89	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	11-06-2025	Completed
300226120519000	Construction of Multi-Purpose Building, Barangay Amontay, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	28-12-2025	06-01-2025	27-12-2024	23-05-2025	29-05-2025	30-05-2025	26-09-2025	26-09-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,998.24		7,202,998.24	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	28-12-2025	06-01-2025	26-09-2025	Completed
300226120516000	Construction of Multi-Purpose Building, Barangay Rizal Ilaya, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	10-03-2025	13-03-2025	14-03-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,999.29		7,202,999.29	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	17-07-2025	Completed
300215107183000	Construction of Road, Rizal - Villa Magsaysay, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-01-2025	05-02-2025	06-02-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,553,075.89		14,553,075.89	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	05-06-2025	Completed
300215107180000	Construction of Road, Cambuga - Burgos to Anonang, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,390,487.38		14,390,487.38	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	11-06-2025	Completed
300226120517000	Construction of Multi-Purpose Building, Barangay Bacong Ibaba, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	10-03-2025	13-03-2025	14-03-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,999.41		7,202,999.41	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	17-07-2025	Completed
300226120521000	Construction of Multi-Purpose Building, Barangay Lavides, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	10-03-2025	13-03-2025	14-03-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,316,173.87		7,316,173.87	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	17-07-2025	Completed
300215107177000	Construction of Road, Magsaysay - San Vicente Kanluran, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-01-2025	05-02-2025	06-02-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,605,274.12		14,605,274.12	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	05-06-2025	Completed
300215107185000	Construction of Access Road, Barangay San Antonio Pala, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	10-03-2025	13-03-2025	14-03-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,307,910.14		14,307,910.14	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	17-07-2025	Completed
310204102976000	Network Development Program - Construction of By-Pass and Diversion Roads - Agdangan By-Pass Road, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	21-02-2025	24-02-2025	25-02-2025	28-09-2025	28-09-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,132,867.29		96,132,867.29	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	28-09-2025	Completed
310204102977000	Network Development Program - Construction of By-Pass and Diversion Roads - Padre Burgos By- Pass Road, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	21-02-2025	24-02-2025	25-02-2025	27-12-2025	27-12-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,569,977.40		94,569,977.40	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2025	Completed
310204103387000	Network Development Program - Construction of By-Pass and Diversion Roads - Unisan Diversion Road, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-01-2025	05-02-2025	06-02-2025	09-10-2025	09-10-2025	Government of the Philippines (current year's budget)	44,100,000.00		44,100,000.00	43,217,988.67		43,217,988.67	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	09-10-2025	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery / Completion / Acceptance (If applicable)	
300226120537000	Construction of Multi-Purpose Building, Barangay San Isidro Ilaya, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	23-05-2025	29-05-2025	30-05-2025	26-09-2025	26-09-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,276,605.66		7,276,605.66	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	26-09-2025	Completed
310304101511000	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Ajos Br. (B02542LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd	Quezon III DEO	YES	Competitive Bidding	21-11-2024	30-11-2024	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-01-2025	05-02-2025	06-02-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	6,860,000.00		6,860,000.00	6,791,399.93		6,791,399.93	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	11-06-2025	Completed
300226120542000	Construction of Multi-Purpose Building, Barangay Punta, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	02-12-2024	10-12-2024	19-12-2024	07-01-2025	07-01-2025	08-01-2025	12-01-2025	13-01-2025	27-01-2025	05-02-2025	06-02-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,276,582.02		7,276,582.02	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	19-12-2024	07-01-2025	07-01-2025	08-01-2025	12-01-2025	05-06-2025	Completed
300226120515000	Construction of Multi-Purpose Building, Polytechnic University of the Philippines, General Luna, Municipality of General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	20-02-2025	28-02-2025	10-03-2025	25-03-2025	25-03-2025	26-03-2025	28-03-2025	13-06-2025	16-06-2025	23-06-2025	24-06-2025	27-10-2025	27-10-2025	Government of the Philippines (current year's budget)	7,425,000.00		7,425,000.00	7,273,548.62		7,273,548.62	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	10-03-2025	25-03-2025	25-03-2025	26-03-2025	28-03-2025	27-10-2025	Completed
300226120532000	Construction of Multi-Purpose Building, Barangay Poblacion 8, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	02-12-2024	10-12-2024	19-12-2024	07-01-2025	07-01-2025	08-01-2025	12-01-2025	13-01-2025	11-02-2025	20-02-2025	21-02-2025	26-06-2025	26-06-2025	Government of the Philippines (current year's budget)	7,350,000.00		7,350,000.00	7,202,999.51		7,202,999.51	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	19-12-2024	07-01-2025	07-01-2025	08-01-2025	12-01-2025	26-06-2025	Completed
300215107178000	Construction of Road, Sta. Maria Dao to San Pablo Suha, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	03-01-2025	08-01-2025	16-01-2025	28-01-2025	28-01-2025	21-03-2025	24-03-2025	25-03-2025	26-03-2025	02-04-2025	03-04-2025	02-07-2025	02-07-2025	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,537,074.77		9,537,074.77	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	16-01-2025	28-01-2025	28-01-2025	21-03-2025	24-03-2025	02-07-2025	Completed
320101113953000	Construction of Revetment Wall at Barangay Poblacion along Mulanay River, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	03-01-2025	08-01-2025	16-01-2025	28-01-2025	28-01-2025	30-01-2025	03-02-2025	04-02-2025	21-02-2025	24-02-2025	25-02-2025	28-10-2025	28-10-2025	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,019,995.94		48,019,995.94	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	16-01-2025	28-01-2025	28-01-2025	30-01-2025	03-02-2025	28-10-2025	Completed
320101113952000	Construction of River Protection along Mayubok River, Barangay Pinagbayanan, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	03-01-2025	08-01-2025	16-01-2025	28-01-2025	28-01-2025	30-01-2025	03-02-2025	04-02-2025	21-02-2025	24-02-2025	25-02-2025	28-10-2025	28-10-2025	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,019,999.60		48,019,999.60	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	16-01-2025	28-01-2025	28-01-2025	30-01-2025	03-02-2025	28-10-2025	Completed
320102107364000	Construction of Flood Control Structure along Catanauan River, Package B, Quezon	Quezon III DEO	YES	Competitive Bidding	11-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	12-03-2025	18-03-2025	19-03-2025	20-03-2025	24-03-2025	25-03-2025	25-11-2025	25-11-2025	Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	47,767,441.77		47,767,441.77	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-02-2025	11-03-2025	11-03-2025	12-03-2025	18-03-2025	25-11-2025	Completed
300215107482000	Construction of Road, Sitio Pier, Barangay San Antonio Pala, Municipality of Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	11-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025	13-06-2025	16-06-2025	23-06-2025	24-06-2025	27-09-2025	27-09-2025	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,603,378.14		9,603,378.14	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-02-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025	27-09-2025	Completed
310215107176000	Construction of Road, Barangay Poblacion 7, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	11-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025	19-03-2025	20-03-2025	24-03-2025	25-03-2025	28-06-2025	28-06-2025	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,826,455.77		4,826,455.77	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-02-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025	28-06-2025	Completed
300215107181000	Construction of Road, Barangay Ilayang Tayuman, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	11-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025	13-06-2025	16-06-2025	23-06-2025	24-06-2025	27-10-2025	27-10-2025	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,589,577.33		19,589,577.33	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-02-2025	11-03-2025	11-03-2025	12-03-2025	14-03-2025	27-10-2025	Completed
300215107174000	Construction of Road, Kabulihan to Sumag Weste - Sumag Este, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	11-02-2025	19-02-2025	27-02-2025	11-03-2025	11-03-2025	08-04-2025	11-04-2025	22-05-2025	23-05-2025	26-05-2025	27-05-2025	22-11-2025	22-11-2025	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,207,412.20		19,207,412.20	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-02-2025	11-03-2025	11-03-2025	08-04-2025	11-04-2025	22-11-2025	Completed
320101113950000	Construction of Small River Improvement Project, Hagonghong CIS, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	20-02-2025	28-02-2025	10-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	26-03-2025	27-03-2025	02-04-2025	03-04-2025	30-08-2025	30-08-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,405,815.40		14,405,815.40	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	10-03-2025	25-03-2025	25-03-2025	25-03-2025	26-03-2025	30-08-2025	Completed
310105101284000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Mulanay - Sn Francisco Rd - K0277 + 030 - K0278 + 983, K0283 + 100 - K0284 + 800, Quezon	Quezon III DEO	NO	Competitive Bidding	25-02-2025	04-03-2025	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,595,646.61		93,595,646.61	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	16-11-2025	Completed
31010210202057000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0397 + 120 - K0399 + 200, K0400 + 450 -K0401 + 800	Quezon III DEO	NO	Competitive Bidding	25-02-2025	04-03-2025	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,605,000.14		93,605,000.14	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	16-11-2025	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conferen ce	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contra ct Signin g	Notice to Procee d	Delivery / Comple tion	Inspectio n & Acceptan ce		Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibili ty Check5	Sub/ Open of Bids6	Bid Evaluati on7	Post Qual8	Delivery/ Completion / Acceptanc e (If applicable)	
31010510283000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn. Narciso Rd., K0299 + 000 - K0301 + 562, K0302 + 000 - K0303 + 000, Quezon	Quezon III DEO	NO	Competitive Bidding	25-02-2025	04-03-2025	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,981.38		93,604,981.38	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	16-11-2025	Completed
310105101285000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd., K0234+371 - K0237+738, Quezon	Quezon III DEO	NO	Competitive Bidding	25-02-2025	04-03-2025	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,605,018.39		93,605,018.39	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	16-11-2025	Completed
310105101286000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn. Narciso Rd., K0240+153 - K0243+653, Quezon	Quezon III DEO	NO	Competitive Bidding	25-02-2025	04-03-2025	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,405.93		93,604,405.93	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	16-11-2025	Completed
310102102029000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0227 + 050 - K0228 + 950, K0245 + 100 - K0246 + 100	Quezon III DEO	NO	Competitive Bidding	25-02-2025	04-03-2025	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	23-05-2025	26-05-2025	27-05-2025	28-05-2025	23-11-2025	23-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,605,000.01		93,605,000.01	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	23-11-2025	Completed
310102102030000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0232+379 - K0233+700, K0234+371 - K0236+ 850, K0237+789 - K0238+200	Quezon III DEO	NO	Competitive Bidding	25-02-2025	04-03-2025	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	23-05-2025	26-05-2025	27-05-2025	28-05-2025	23-11-2025	23-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,605,000.05		93,605,000.05	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	23-11-2025	Completed
310102102032000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0262 + 100 - K0263 + 788, K0263 + 810 - K0265 + 000, K0266 + 300 - K0266 + 900	Quezon III DEO	NO	Competitive Bidding	28-03-2025	05-04-2025	14-04-2025	30-04-2025	30-04-2025	02-05-2025	06-05-2025	23-05-2025	26-05-2025	02-06-2025	03-06-2025	29-11-2025	29-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,601,083.91		93,601,083.91	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-04-2025	30-04-2025	30-04-2025	02-05-2025	06-05-2025	29-11-2025	Completed
310102102028000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0281 + 108 - K0281 + 188, K0281 + 251 - K0282 + 000, K0283 + 000 - K0284 + 000 - K0285 + 700	Quezon III DEO	NO	Competitive Bidding	25-02-2025	04-03-2025	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,967.18		93,604,967.18	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	12-03-2025	26-03-2025	26-03-2025	27-03-2025	31-03-2025	16-11-2025	Completed
320102107352000	Construction of Flood Mitigation Structure at Piris River, Brgy. Sabang Piris, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	28-02-2025	11-03-2025	19-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	15-04-2026	15-04-2026	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,700,087.14		93,700,087.14	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	19-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	15-04-2026	Completed
300205100007000	Construction/Rehabilitation of Water Supply/Septage And Sewerage/Rainwater Collector System, Quezon III Legislative District	Quezon III DEO	NO	Competitive Bidding	28-02-2025	11-03-2025	19-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	23-05-2025	26-05-2025	02-06-2025	03-06-2025	30-09-2025	30-09-2025	Government of the Philippines (current year's budget)	2,605,500.00	2,605,500.00		2,543,400.88	2,543,400.88		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	19-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	30-09-2025	Completed
310102102105000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0223 + 711 - K0226 +792	Quezon III DEO	NO	Competitive Bidding	04-03-2025	11-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	13-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,603,421.18		93,603,421.18	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	16-11-2025	Completed
310102102102000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay- San Narciso Rd - K0237+789-K0240+129, K0245+000-K0246+000	Quezon III DEO	NO	Competitive Bidding	04-03-2025	11-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	13-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,603,377.83		93,603,377.83	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	16-11-2025	Completed
310102102033000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0297 + 342 - K0301 + 000	Quezon III DEO	NO	Competitive Bidding	04-03-2025	11-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	13-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,601,942.94		93,601,942.94	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	16-11-2025	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion / Acceptance (If applicable)	
310102102103000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay- San Narciso Rd - K0266+277 - K0270 + 000	Quezon III DEO	NO	Competitive Bidding	04-03-2025	11-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	13-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,600,408.99		93,600,408.99	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	16-11-2025	Completed
310102102103000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay- Sn Narciso Rd - K0253 + 363 - K0255 + 052, K0262 + 180 - K0263 + 788	Quezon III DEO	NO	Competitive Bidding	04-03-2025	11-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,600,737.60		93,600,737.60	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	16-11-2025	Completed
310102102106000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn Narciso Rd - K0283 + 000 - K0286 + 500	Quezon III DEO	NO	Competitive Bidding	04-03-2025	11-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,440,950.00		93,440,950.00	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	16-11-2025	Completed
310102102109000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay - San Francisco Rd - K0296 + 431 - K0299 + 882	Quezon III DEO	NO	Competitive Bidding	04-03-2025	11-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,592,501.11		93,592,501.11	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	16-11-2025	Completed
3020200100003000	Rehabilitation/Reconstruction of Slope Protection Structure with Road Slips along Gumaca-Pitogo-Mulanay-San Narciso Road (S04256LZ), K0239+400 - K0239+600	Quezon III DEO	NO	Competitive Bidding	04-03-2025	11-03-2025	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	22-05-2025	23-05-2025	29-05-2025	30-05-2025	02-10-2025	02-10-2025	Government of the Philippines (current year's budget)	8,733,250.00	8,733,250.00		8,471,606.39		8,471,606.39	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	20-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025	02-10-2025	Completed
310102102079000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0312+541 - K0316+000	Quezon III DEO	NO	Competitive Bidding	05-03-2025	13-03-2025	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	08-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,980.09		93,604,980.09	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	16-11-2025	Completed
310102102080000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0316+000 - K0319+500	Quezon III DEO	NO	Competitive Bidding	05-03-2025	13-03-2025	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,490.84		93,604,490.84	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	16-11-2025	Completed
310102102081000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0319+500 - K0321+005, K0322+(-995) - K0323+000	Quezon III DEO	NO	Competitive Bidding	05-03-2025	13-03-2025	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	08-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,602,312.92		93,602,312.92	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	16-11-2025	Completed
310102102070000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0295+(-982) - K0296+000, K0302+(-445) - K0302+000, K0303+000 - K0304+012	Quezon III DEO	NO	Competitive Bidding	05-03-2025	13-03-2025	21-03-2025	03-04-2025	03-04-2025	04-04-2025	08-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,603,585.56		93,603,585.56	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-03-2025	03-04-2025	03-04-2025	04-04-2025	08-04-2025	16-11-2025	Completed
310102102146000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca – Pitogo – Mulanay - Sn Narciso Rd - K0285 + 700 - K0289 + 246, Mulanay & San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	05-03-2025	13-03-2025	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	08-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	93,602,683.23		93,602,683.23	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	16-11-2025	Completed
310102102407000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca – Pitogo – Mulanay - Sn Narciso Rd - K0280 + 328 - K0281 + 108, K0289 + 246 - K0290 +000, K0293 + 000 - K0294 + 023, Mulanay & San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	05-03-2025	13-03-2025	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	08-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	98,000,000.00		98,000,000.00	93,603,347.30		93,603,347.30	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	16-11-2025	Completed
310102102082000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0366+125 - K0366+825, K0368+264 - K0369+000, K0372+581 - K0373+955, K0374+289 - K0375+000	Quezon III DEO	NO	Competitive Bidding	05-03-2025	13-03-2025	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	08-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,612,345.29		93,612,345.29	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	16-11-2025	Completed



Code (PAP)	Procurement Project	PMO/End- User	Is this an Early Procurem ent Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks  (Explaining changes from the APP)
					Pre-Proc Conferen ce	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resolution Recommend ing Award	Notice of Award	Contra ct Signin g	Notice to Procee d	Delivery / Comple tion	Inspectio n & Acceptan ce		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibili ty Check5	Sub/ Open of Bids6	Bid Evaluati on7	Post Qual8	Delivery/ Completion / Acceptanc e (If applicable)	
310102102069000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca- Pitogo- Mulanay-Sn Narciso Rd - K0275+215 - K0278+189, K0280+000 - K0280+292	Quezon III DEO	NO	Competitive Bidding	05-03-2025	13-03-2025	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,770.34		93,604,770.34	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	16-11-2025	Completed
310102102083000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0388+487 - K0391+184, K0395+000 - K0396+000	Quezon III DEO	NO	Competitive Bidding	05-03-2025	13-03-2025	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	08-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,614,682.31		93,614,682.31	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	21-03-2025	03-04-2025	03-04-2025	04-04-2025	10-04-2025	16-11-2025	Completed
310102102111000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay- San Francisco Rd K0302+000- K0303+000, K0305+000- K0306+387,K0307+000- K0308+000	Quezon III DEO	NO	Competitive Bidding	12-03-2025	19-03-2025	27-03-2025	08-04-2025	08-04-2025	10-04-2025	14-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,660,603.75		93,660,603.75	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-03-2025	08-04-2025	08-04-2025	10-04-2025	14-04-2025	16-11-2025	Completed
310102102108000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Padre Burgos- Pototanin JCT Rd - K0153 + (-958) - K0153 + (- 855), K0165 + 809 - K0167 + 000, K0168 + 144 - K0168 + 501, K0170 + 000 - K0170 + 146, K0170 + 180 - K0172 + 000	Quezon III DEO	NO	Competitive Bidding	12-03-2025	19-03-2025	27-03-2025	08-04-2025	08-04-2025	10-04-2025	14-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,638,149.81		93,638,149.81	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-03-2025	08-04-2025	08-04-2025	10-04-2025	14-04-2025	16-11-2025	Completed
310103102072000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Catanauan - Buenavista Rd - K0265 + 000 - K0267 + 360, K0267 + 874 - K0269 + 000	Quezon III DEO	NO	Competitive Bidding	12-03-2025	19-03-2025	27-03-2025	08-04-2025	08-04-2025	10-04-2025	14-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	17-10-2025	17-10-2025	Government of the Philippines (current year's budget)	88,200,000.00		88,200,000.00	85,613,929.34		85,613,929.34	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-03-2025	08-04-2025	08-04-2025	10-04-2025	14-04-2025	17-10-2025	Completed
310102102049000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0345 + 000 - K0347 + 000	Quezon III DEO	NO	Competitive Bidding	12-03-2025	19-03-2025	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	23-05-2025	26-05-2025	02-06-2025	03-06-2025	29-11-2025	29-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,605,089.17		93,605,089.17	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	29-11-2025	Completed
310102102050000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0347 + 000 - K0349 + 000	Quezon III DEO	NO	Competitive Bidding	12-03-2025	19-03-2025	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	23-05-2025	26-05-2025	02-06-2025	03-06-2025	29-11-2025	29-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,607,214.80		93,607,214.80	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	29-11-2025	Completed
310102102048000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres- Sn Narciso Rd - K0343 + 000 - K0345 + 000	Quezon III DEO	NO	Competitive Bidding	12-03-2025	19-03-2025	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	23-05-2025	26-05-2025	02-06-2025	03-06-2025	29-11-2025	29-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,607,860.31		93,607,860.31	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	29-11-2025	Completed
310102102047000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0341 + 000 - K0343 + 000	Quezon III DEO	NO	Competitive Bidding	12-03-2025	19-03-2025	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	23-05-2025	26-05-2025	02-06-2025	03-06-2025	29-12-2025	29-12-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,605,710.47		93,605,710.47	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	29-12-2025	Completed
310102102053000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco- Sn Andres-Sn Narciso Rd - K0351 + 000 - K0352 + 998	Quezon III DEO	NO	Competitive Bidding	12-03-2025	19-03-2025	27-03-2025	08-04-2025	08-04-2025	10-04-2025	14-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,620,437.44		93,620,437.44	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-03-2025	08-04-2025	08-04-2025	10-04-2025	14-04-2025	16-11-2025	Completed
300214101493000	Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0276 + (-027) - K0282 + 500	Quezon III DEO	NO	Competitive Bidding	12-03-2025	19-03-2025	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	17-10-2025	17-10-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,600,277.83		93,600,277.83	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	17-10-2025	Completed
300214101494000	Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0282 + 500 - K0289 + 000	Quezon III DEO	NO	Competitive Bidding	12-03-2025	19-03-2025	27-03-2025	08-04-2025	08-04-2025	09-04-2025	14-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	17-10-2025	17-10-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,602,312.81		93,602,312.81	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-03-2025	08-04-2025	08-04-2025	09-04-2025	14-04-2025	17-10-2025	Completed
300214101495000	Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0289 + 000 - K0295 + 509	Quezon III DEO	NO	Competitive Bidding	12-03-2025	19-03-2025	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	08-05-2025	14-05-2025	20-05-2025	21-05-2025	17-10-2025	17-10-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,600,977.14		93,600,977.14	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	17-10-2025	Completed
300214101496000	Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0295 + 509 - K0302 + 000	Quezon III DEO	NO	Competitive Bidding	12-03-2025	19-03-2025	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	17-10-2025	17-10-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,607,921.99		93,607,921.99	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	17-10-2025	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery / Completion / Acceptance (If applicable)	
300214101497000	Installation of Solar Street Lights along Mulanay - Sn Francisco Rd - K0302 + 000 - K0308 + 500	Quezon III DEO	NO	Competitive Bidding	12-03-2025	19-03-2025	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	17-10-2025	17-10-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,164.60		93,604,164.60	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	27-03-2025	08-04-2025	08-04-2025	09-04-2025	11-04-2025	17-10-2025	Completed
310102102051000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0349 + 000 - K0351 + 000	Quezon III DEO	NO	Competitive Bidding	13-03-2025	22-03-2025	31-03-2025	15-04-2025	15-04-2025	16-04-2025	21-04-2025	23-05-2025	26-05-2025	02-06-2025	03-06-2025	29-11-2025	29-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,121.66		93,604,121.66	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-03-2025	15-04-2025	15-04-2025	16-04-2025	21-04-2025	29-11-2025	Completed
310102102052000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0351 + (-700) - K0353 + 000	Quezon III DEO	NO	Competitive Bidding	13-03-2025	22-03-2025	31-03-2025	15-04-2025	15-04-2025	16-04-2025	21-04-2025	23-05-2025	26-05-2025	02-06-2025	03-06-2025	30-10-2025	30-10-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,645.80		93,604,645.80	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-03-2025	15-04-2025	15-04-2025	16-04-2025	21-04-2025	30-10-2025	Completed
310102102054000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0353 + 000 - K0355 + 000	Quezon III DEO	NO	Competitive Bidding	13-03-2025	22-03-2025	31-03-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,818,467.90		93,818,467.90	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-03-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025	16-11-2025	Completed
310102102042000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0179 + 700 - K0181 + 200, K0181 + 700 - K0182 + 950	Quezon III DEO	NO	Competitive Bidding	13-03-2025	22-03-2025	31-03-2025	15-04-2025	15-04-2025	16-04-2025	18-04-2025	23-05-2025	26-05-2025	27-05-2025	28-05-2025	23-11-2025	23-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,998.76		93,604,998.76	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-03-2025	15-04-2025	15-04-2025	16-04-2025	18-04-2025	23-11-2025	Completed
310103101798000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0250 + 820 - K0253 + 400	Quezon III DEO	NO	Competitive Bidding	13-03-2025	22-03-2025	31-03-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025	23-05-2025	26-05-2025	02-06-2025	03-06-2025	29-11-2025	29-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,609,721.89		93,609,721.89	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-03-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025	29-11-2025	Completed
310102102043000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - P Burgos-Pototanin Jct - K0199 + 100 - K0200 + 100, K0200 + 200 - K0200 + 715, K0201 + 900 - K0203 + 450	Quezon III DEO	NO	Competitive Bidding	13-03-2025	22-03-2025	31-03-2025	15-04-2025	15-04-2025	16-04-2025	18-04-2025	23-05-2025	26-05-2025	27-05-2025	28-05-2025	23-11-2025	23-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,998.73		93,604,998.73	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	31-03-2025	15-04-2025	15-04-2025	16-04-2025	18-04-2025	23-11-2025	Completed
310103101799000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Pitogo Jct-Pob Rd - K0216 + (-690) - K0217 + 995, K0218 + 750 - K0218 + 1190	Quezon III DEO	NO	Competitive Bidding	19-03-2025	29-03-2025	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025	23-05-2025	26-05-2025	27-05-2025	28-05-2025	23-11-2025	23-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,991.52		93,604,991.52	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025	23-11-2025	Completed
310102102055000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0355 + 000 - K0357 + 000	Quezon III DEO	NO	Competitive Bidding	19-03-2025	29-03-2025	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025	13-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,904,223.62		93,904,223.62	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025	16-11-2025	Completed
31002102056000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0357 + 000 - K0359 + 000	Quezon III DEO	NO	Competitive Bidding	19-03-2025	29-03-2025	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025	13-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,757,189.51		93,757,189.51	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025	16-11-2025	Completed
310102102024000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Abuyon-Buenavista Rd - K0257 + 300 - K0260 + 900	Quezon III DEO	NO	Competitive Bidding	19-03-2025	29-03-2025	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025	23-05-2025	26-05-2025	02-06-2025	03-06-2025	29-11-2025	29-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,601,831.75		93,601,831.75	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025	29-11-2025	Completed
300221108268000	Construction of Road at Sitio Nabaroto, Brgy. Camflora, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	19-03-2025	29-03-2025	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025	22-05-2025	23-05-2025	29-05-2025	30-05-2025	31-12-2025	31-12-2025	Government of the Philippines (current year's budget)	34,650,000.00		34,650,000.00	34,636,042.12		34,636,042.12	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025	31-12-2025	Completed
300237100692000	Construction of Flood Mitigation, Structure along Bingabing Creek, Brgy. Madulao, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	19-03-2025	29-03-2025	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025	11-06-2025	16-06-2025	23-06-2025	24-06-2025	24-02-2026	24-02-2026	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	48,504,921.42		48,504,921.42	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025	24-02-2026	Completed
300221108271000	Construction of Macalelon - Lopez Road, Macalelon, Quezon (Phase 5)	Quezon III DEO	NO	Competitive Bidding	19-03-2025	29-03-2025	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025	09-05-2025	23-05-2025	26-05-2025	27-05-2025	22-12-2025	22-12-2025	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,028,531.44		96,028,531.44	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025	22-12-2025	Completed
310102102061000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Abuyon-Buenavista Rd - K0256+000 - K0257+000, K0264+971 - K0267+506	Quezon III DEO	NO	Competitive Bidding	28-03-2025	05-04-2025	14-04-2025	30-04-2025	30-04-2025	02-05-2025	06-05-2025	07-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,607,588.11		93,607,588.11	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-04-2025	30-04-2025	30-04-2025	02-05-2025	06-05-2025	16-11-2025	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks  (Explaining changes from the APP)
					Pre-Proc Conferen ce	Ads/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contra ct Signin g	Notice to Procee d	Delivery / Comple tion	Inspectio n & Acceptanc e		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibili ty Check5	Sub/ Open of Bids6	Bid Evaluati on7	Post Qual8	Delivery/ Completion / Acceptanc e (If applicable)	
300221108267000	Construction of Road at Sitio Kabasayaran- Sitio Bag-as, Barangay Mangero and Barangay Talisay, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	28-03-2025	05-04-2025	14-04-2025	30-04-2025	30-04-2025	02-05-2025	06-05-2025	22-05-2025	23-05-2025	29-05-2025	30-05-2025	01-12-2025	01-12-2025	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,681,555.19		29,681,555.19	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-04-2025	30-04-2025	30-04-2025	02-05-2025	06-05-2025	01-12-2025	Completed
300221108270000	Construction of Brgy Bolo Road, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	28-03-2025	05-04-2025	14-04-2025	30-04-2025	30-04-2025	02-05-2025	06-05-2025	13-06-2025	16-06-2025	23-06-2025	24-06-2025	27-10-2025	27-10-2025	Government of the Philippines (current year's budget)	24,750,000.00		24,750,000.00	24,181,666.39		24,181,666.39	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-04-2025	30-04-2025	30-04-2025	02-05-2025	06-05-2025	27-10-2025	Completed
310105101287000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca - Pitogo - Mulanay - Sn. Narciso Rd - K0259 + 000 - K0252 + 500, Quezon	Quezon III DEO	NO	Competitive Bidding	28-03-2025	05-04-2025	14-04-2025	30-04-2025	30-04-2025	02-05-2025	06-05-2025	09-05-2025	14-05-2025	20-05-2025	21-05-2025	16-11-2025	16-11-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,967.18		93,604,967.18	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-04-2025	30-04-2025	30-04-2025	02-05-2025	06-05-2025	16-11-2025	Completed
300237100690000	Construction of Flood Control with Baywalk of Brgy. Masipag to Brgy Pagasa along Macalelon River, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	28-03-2025	05-04-2025	14-04-2025	30-04-2025	30-04-2025	02-05-2025	06-05-2025	11-06-2025	13-06-2025	16-06-2025	17-06-2025	12-05-2026	12-05-2026	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	96,027,549.86		96,027,549.86	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	14-04-2025	30-04-2025	30-04-2025	02-05-2025	06-05-2025	12-05-2026	Completed
300237100691000	Construction of Drainage System, Brgy. Madulao, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	10-04-2025	17-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	10-05-2025	11-06-2025	16-06-2025	23-06-2025	24-06-2025	24-02-2026	24-02-2026	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	48,504,930.66		48,504,930.66	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	10-05-2025	24-02-2026	Completed
300221108269000	Construction of Road, Brgy. San Vicente, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	10-04-2025	17-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	10-05-2025	13-06-2025	16-06-2025	23-06-2025	24-06-2025	26-12-2025	26-12-2025	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,769,331.00		19,769,331.00	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	10-05-2025	26-12-2025	Completed
300221108274000	Construction of Road, Barangay Binay, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	10-04-2025	17-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	10-05-2025	13-06-2025	16-06-2025	23-06-2025	24-06-2025	27-09-2025	27-09-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,863,874.08		9,863,874.08	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	10-05-2025	27-09-2025	Completed
300237100146000	Construction of Flood Control Structures along Catanauan River, Catanauan, Quezon (Package C)	Quezon III DEO	NO	Competitive Bidding	10-04-2025	17-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	10-05-2025	13-06-2025	16-06-2025	23-06-2025	24-06-2025	25-05-2026	25-05-2026	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,053,119.39		95,053,119.39	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	10-05-2025	25-05-2026	Completed
300226120514000	Construction (Completion) of Multi-Purpose Building, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	10-04-2025	17-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	12-05-2025	22-05-2025	23-05-2025	26-05-2025	27-05-2025	17-12-2025	17-12-2025	Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	39,584,904.16		39,584,904.16	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	12-05-2025	17-12-2025	Completed
300226120544000	Construction of Multi-Purpose Building (Polytechnic University of the Philippines) Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	29-04-2025	07-05-2025	15-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025	13-06-2025	16-06-2025	23-06-2025	24-06-2025	21-12-2025	21-12-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,701,938.56		9,701,938.56	Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	15-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025	21-12-2025	Completed
25DM0156	Maintenance, Repair and Rehabilitation of Other Public Buildings: 1. Repair/Maintenance of DILG Building, BFP- Catanauan Fire Station Main Building, Brgy. 5, Catanauan, Quezon 2. Repair/Maintenance of DPWH Building Quezon 3rd DEO, Maintenance Stockroom and Workshop Building, Brgy. 10, Catanauan, Quezon , Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	29-04-2025	07-05-2025	15-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025	13-06-2025	16-06-2025	23-06-2025	24-06-2025	27-09-2025	27-09-2025	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,952,086.93	1,952,086.93		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	15-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025	27-09-2025	Completed
25DM0157	Repair and Maintenance of Flood Control Projects: 1. Repair/Maintenance of Drainage Structure along Padre Burgos - Pototanin Jct. Road (S02040LZ), K0171+490 - K0172+000 (with exceptions), Brgy. Walay, Padre Burgos, Quezon, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	29-04-2025	07-05-2025	15-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025	13-06-2025	16-06-2025	23-06-2025	24-06-2025	27-09-2025	27-09-2025	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,943,225.90	1,943,225.90		Quezon Contractors Association, COA, PCA, Inc., CCWI, Inc.	15-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025	27-09-2025	Completed
																		7,556,468,304.55	15,338,750.00	7,541,129,554.55												
Total Contract Price of Procurement Activities Conducted																					7,365,734,410.43	14,910,320.10	7,350,824,090.33									
Total Savings (Total Allotted Budget - Total Contract Price)																		190,733,894.12														



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total2	MOOE2	CO3		Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/Completion / Acceptance (If applicable)	
ONGOING PROCUREMENT ACTIVITIES																																
24DM0166	Construction of Seawall Brgy. Ibabang Kalilayan (Phase2), Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	25-11-2024	04-12-2024	13-12-2024	27-12-2024	27-12-2024									Government of the Philippines (continuing budget)	96,500,000.00		96,500,000.00	94,321,868.93		94,321,868.93	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	13-12-2024	27-12-2024	27-12-2024				Cancelled
24DM0167	Construction of Waterway along Tacumbro Creek, Brgy. 10, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	25-11-2024	04-12-2024	13-12-2024	27-12-2024	27-12-2024									Government of the Philippines (continuing budget)	49,000,000.00		49,000,000.00	48,510,273.70		48,510,273.70	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	13-12-2024	27-12-2024	27-12-2024				Cancelled
332010113951000	Construction of Small River Improvement Project, Casay SIS, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	28-02-2025	11-03-2025	19-03-2025	10-06-2025	10-06-2025	09-07-2025	09-07-2025	30-06-2025						Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,689,307.44		14,689,307.44	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	19-03-2025	10-06-2025	10-06-2025	09-07-2025	09-07-2025		Ongoing Procurement Process
31011110077000	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - P Burgos - Pototanin Jct Rd - K0191+000 - K0198+174 (Unisan Section), Quezon	Quezon III DEO	NO	Competitive Bidding	28-02-2025	11-03-2025	19-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025							Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,607,172.87		93,607,172.87	Quezon Contractors Association, COA, Philippine Contractors Association	19-03-2025	02-04-2025	02-04-2025	03-04-2025	07-04-2025		Ongoing Procurement Process
310102102023000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Abuyon-Buenavista Rd - K0250 + (-795) - K0253 + 000	Quezon III DEO	NO	Competitive Bidding	13-03-2025	22-03-2025	31-03-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025							Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,603,676.84		93,603,676.84	Quezon Contractors Association, COA, Philippine Contractors Association	31-03-2025	15-04-2025	15-04-2025	16-04-2025	22-04-2025		Ongoing Procurement Process
300221108266000	Construction of Road, Barangay Lakdayan, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	08-05-2025	16-05-2025	26-05-2025	10-06-2025	10-06-2025	11-06-2025	16-06-2025	30-06-2025						Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,602,989.88		9,602,989.88	Quezon Contractors Association, COA, Philippine Contractors Association	26-05-2025	10-06-2025	10-06-2025	11-06-2025	16-06-2025		Ongoing Procurement Process
300215105848000	Construction of Road, Mabato - Pansoy, Package D, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	19-03-2025	29-03-2025	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025							Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	77,185,302.95		77,185,302.95	Quezon Contractors Association, COA, Philippine Contractors Association	07-04-2025	22-04-2025	22-04-2025	23-04-2025	25-04-2025		Ongoing Procurement Process
300215105858000	Construction of Road, Barangay Lahing - Barangay P. Herrera - Barangay Vista Hermosa, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	28-03-2025	05-04-2025	14-04-2025	30-04-2025	30-04-2025	02-05-2025	06-05-2025							Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	74,884,000.00		74,884,000.00	Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	14-04-2025	30-04-2025	30-04-2025	02-05-2025	06-05-2025		Awarded with issued Notice of Award
300226116956000	Construction of Multi-Purpose Building, Bondoc Peninsula District Hospital, Catanauan, Quezon, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	10-04-2025	17-04-2025	25-04-2025	07-05-2025	07-05-2025	08-05-2025	10-05-2025							Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,541,983.69		93,541,983.69	DA, Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	25-04-2025	07-05-2025	07-05-2025	08-05-2025	10-05-2025		Ongoing Procurement Process
300221108273000	Construction of Road with Drainage System for the New Public Market situated at Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	29-04-2025	07-05-2025	15-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025							Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,780,973.00		19,780,973.00	DA, Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	15-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025		Ongoing Procurement Process
300221108273000	Construction of Bridge and Approaches Barangay Ibabang Kinagunan, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	29-04-2025	07-05-2025	15-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025							Government of the Philippines (current year's budget)	44,550,000.00		44,550,000.00	43,655,165.86		43,655,165.86	DA, Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	15-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025		Ongoing Procurement Process
300226116869000	Construction (Completion) of Municipal Hall, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	08-05-2025	16-05-2025	26-05-2025	10-06-2025	10-06-2025	11-06-2025	16-06-2025	23-06-2025	24-06-2025					Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	144,045,101.99		144,045,101.99	DA, Quezon Contractors Association, COA, Philippine Contractors Association, CCWI, Inc.	26-05-2025	10-06-2025	10-06-2025	11-06-2025	16-06-2025		Ongoing Procurement Process
Total Allotted Budget of On-going Procurement Activities																			823,100,000.00	0.00	823,100,000.00	807,427,817.15	0.00	807,427,817.15								


Prepared by:

  
JEFFERSON N. LOPEZ  
OIC-Chief, Procurement Unit  
BAC Secretariat Head

Recommended for Approval by:

  
RONALD M. MAAÑO  
Chief, Quality Assurance Section  
BAC Chairperson

APPROVED:

  
MICHAEL P. ROSARIA  
Officer-in-Charge, Office of the District Engineer  
Head of the Procuring Entity

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PAP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks  (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
24GDM0113	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SDT-264/DPWH Property #H1-5577 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	10-05-2024	N/A	16-05-2024	16-05-2024	17-05-2024	20-05-2024	27-05-2024	27-05-2024	19-06-2024	19-06-2024	29-06-2024	29-06-2024	Government of the Philippines (current year's budget)	42,000.00		42,000.00	35,000.00		35,000.00	N/A	N/A	16-05-2024	16-05-2024	17-05-2024	20-05-2024	29-06-2024	Completed	
24GDM0177	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-10-2023	N/A	09-08-2024	09-08-2024	10-08-2024	11-08-2024	20-08-2024	20-08-2024	17-09-2024	17-09-2024	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	34,692.00		34,692.00	28,910.00		28,910.00	N/A	N/A	09-08-2024	09-08-2024	10-08-2024	11-08-2024	27-09-2024	Completed	
24GDM0178	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO-2342/DPWH Property #H1-7928 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-10-2023	N/A	09-08-2024	09-08-2024	10-08-2024	11-08-2024	20-08-2024	20-08-2024	17-09-2024	17-09-2024	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	75,600.00		75,600.00	63,000.00		63,000.00	N/A	N/A	09-08-2024	09-08-2024	10-08-2024	11-08-2024	27-09-2024	Completed	
24GDM0182	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-10-2023	N/A	09-08-2024	09-08-2024	10-08-2024	11-08-2024	20-08-2024	20-08-2024	17-09-2024	17-09-2024	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	29,256.00		29,256.00	24,380.00		24,380.00	N/A	N/A	09-08-2024	09-08-2024	10-08-2024	11-08-2024	27-09-2024	Completed	
24GDM0187	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #130110/DPWH Property #H1-7926 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	22-08-2024	22-08-2024	23-08-2024	26-08-2024	29-08-2024	29-08-2024	17-09-2024	17-09-2024	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	62,400.00		62,400.00	52,000.00		52,000.00	N/A	N/A	22-08-2024	22-08-2024	23-08-2024	26-08-2024	27-09-2024	Completed	
24GDM0188	Procurement of Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	22-08-2024	22-08-2024	23-08-2024	26-08-2024	29-08-2024	29-08-2024	17-09-2024	17-09-2024	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	56,940.00		56,940.00	47,450.00		47,450.00	N/A	N/A	22-08-2024	22-08-2024	23-08-2024	26-08-2024	27-09-2024	Completed	
24GDM0189	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6258 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	22-08-2024	22-08-2024	23-08-2024	26-08-2024	29-08-2024	29-08-2024	17-09-2024	17-09-2024	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	65,520.00		65,520.00	54,600.00		54,600.00	N/A	N/A	22-08-2024	22-08-2024	23-08-2024	26-08-2024	27-09-2024	Completed	
24GDM0190	Procurement of Generator Parts for use in the Repair of Generator Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	22-08-2024	22-08-2024	23-08-2024	26-08-2024	29-08-2024	29-08-2024	17-09-2024	17-09-2024	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	36,360.00		36,360.00	30,300.00		30,300.00	N/A	N/A	22-08-2024	22-08-2024	23-08-2024	26-08-2024	27-09-2024	Completed	
24GDM0191	Calibration of Survey Equipment for the Preparation of Detailed Engineering Design Plans within the Legislative District of Quezon (Third District) DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	22-08-2024	22-08-2024	23-08-2024	26-08-2024	29-08-2024	29-08-2024	17-09-2024	17-09-2024	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	201,000.00		201,000.00	196,000.00		196,000.00	N/A	N/A	22-08-2024	22-08-2024	23-08-2024	26-08-2024	27-09-2024	Completed	
24GDM0202	Procurement of Equipment Parts for use in the Repair of Equipment with Plate #RGN-485/DPWH Property #H2-0291 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	27-09-2024	27-09-2024	30-09-2024	01-10-2024	03-10-2024	03-10-2024	10-10-2024	10-10-2024	20-10-2024	20-10-2024	Government of the Philippines (current year's budget)	21,840.00		21,840.00	18,200.00		18,200.00	N/A	N/A	27-09-2024	27-09-2024	30-09-2024	01-10-2024	20-10-2024	Completed	
24GDM0210	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SFG-346/DPWH Property #H1-4203 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	22-10-2024	22-10-2024	23-10-2024	24-10-2024	28-10-2024	28-10-2024	11-12-2024	11-12-2024	21-12-2024	21-12-2024	Government of the Philippines (current year's budget)	14,400.00		14,400.00	12,000.00		12,000.00	N/A	N/A	22-10-2024	22-10-2024	23-10-2024	24-10-2024	21-12-2024	Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)	
24GDM0211	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	13-11-2023	N/A	22-10-2024	22-10-2024	23-10-2024	24-10-2024	28-10-2024	28-10-2024	11-12-2024	11-12-2024	21-12-2024	21-12-2024	Government of the Philippines (current year's budget)	15,360.00		15,360.00	12,800.00		12,800.00	N/A	N/A	22-10-2024	22-10-2024	23-10-2024	24-10-2024	21-12-2024	Completed
24GDM0259	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102 / DPWH Property #H1-5999, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	20-12-2024	20-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	86,340.00		86,340.00	71,950.00		71,950.00	N/A	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	01-02-2025	Completed
24GDM0260	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106 / DPWH Property #H1-8503, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	20-12-2024	20-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	95,640.00		95,640.00	79,700.00		79,700.00	N/A	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	01-02-2025	Completed
24GDM0261	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO-2342 / DPWH Property #H1-7928, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	20-12-2024	20-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	76,260.00		76,260.00	63,550.00		63,550.00	N/A	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	01-02-2025	Completed
24GDM0262	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SDB 2147 / DPWH Property #H1-9958, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	20-12-2024	20-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	80,424.00		80,424.00	67,020.00		67,020.00	N/A	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	01-02-2025	Completed
24GDM0263	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101 / DPWH Property #H1-6261, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	20-12-2024	20-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	25,860.00		25,860.00	21,550.00		21,550.00	N/A	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	01-02-2025	Completed
24GDM0264	Procurement of Equipment Parts Including Job Order for use in the Repair of Equipment with Plate #SBX-489 / DPWH Property #H2-0297, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	15-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	20-12-2024	20-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	33,120.00		33,120.00	27,600.00		27,600.00	N/A	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	01-02-2025	Completed
24GDM0265	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-620 / DPWH Property #H1-5504, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	20-12-2024	20-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	16,440.00		16,440.00	13,700.00		13,700.00	N/A	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	01-02-2025	Completed
24GDM0266	Procurement of Job Order for use in the Repair of Service Vehicle with Plate #041103 / DPWH Property #H1-8504, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	20-12-2024	20-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	27,600.00		27,600.00	23,000.00		23,000.00	N/A	N/A	16-12-2024	16-12-2024	17-12-2024	18-12-2024	01-02-2025	Completed
24GDM0267	Procurement of Equipment Parts Including Job Order for use in the Repair of Equipment with Plate #SLF-151/DPWH Property #H3-6543, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	19-12-2024	19-12-2024	20-12-2024	23-12-2024	23-12-2024	23-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	49,200.00		49,200.00	41,000.00		41,000.00	N/A	N/A	19-12-2024	19-12-2024	20-12-2024	23-12-2024	01-02-2025	Completed
24GDM0268	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	19-12-2024	19-12-2024	20-12-2024	23-12-2024	23-12-2024	23-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	16,620.00		16,620.00	13,850.00		13,850.00	N/A	N/A	19-12-2024	19-12-2024	20-12-2024	23-12-2024	01-02-2025	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
24GDM0269	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #5JV-600/DPWH Property #H1-5503, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	19-12-2024	19-12-2024	20-12-2024	23-12-2024	23-12-2024	23-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	15,600.00		15,600.00	13,000.00		13,000.00	N/A	N/A	19-12-2024	19-12-2024	20-12-2024	23-12-2024	01-02-2025	Completed
24GDM0270	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #5DB-2147/DPWH Property #H1-9958, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	19-12-2024	19-12-2024	20-12-2024	23-12-2024	23-12-2024	23-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	36,480.00		36,480.00	30,400.00		30,400.00	N/A	N/A	19-12-2024	19-12-2024	20-12-2024	23-12-2024	01-02-2025	Completed
24GDM0271	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043602/DPWH Property #H1-6571, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	19-12-2024	19-12-2024	20-12-2024	23-12-2024	23-12-2024	23-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	126,700.00		126,700.00	111,100.00		111,100.00	N/A	N/A	19-12-2024	19-12-2024	20-12-2024	23-12-2024	01-02-2025	Completed
24GDM0272	Purchase of Supplies for the Preparation of Detailed Engineering Design Plans Within the Legislative District of Quezon (THIRD DISTRICT), DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	19-12-2024	19-12-2024	20-12-2024	23-12-2024	23-12-2024	23-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	997,800.83		997,800.83	971,970.00		971,970.00	N/A	N/A	19-12-2024	19-12-2024	20-12-2024	23-12-2024	01-02-2025	Completed
24GDM0273	Purchase of Automated Traffic Classifiers (ATC) and Supplies to be used in the Traffic Count Survey Within Quezon III, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	19-12-2024	19-12-2024	20-12-2024	23-12-2024	23-12-2024	23-12-2024	22-01-2025	22-01-2025	01-02-2025	01-02-2025	Government of the Philippines (current year's budget)	671,703.11		671,703.11	667,750.00		667,750.00	N/A	N/A	19-12-2024	19-12-2024	20-12-2024	23-12-2024	01-02-2025	Completed
24GDM0275	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	03-01-2025	03-01-2025	03-01-2025	06-01-2025	01-08-2025	01-08-2025	13-02-2025	13-02-2025	23-02-2025	23-02-2025	Government of the Philippines (current year's budget)	71,645.00		71,645.00	62,300.00		62,300.00	N/A	N/A	03-01-2025	03-01-2025	03-01-2025	06-01-2025	23-02-2025	Completed
24GDM0276	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #B2-G358/DPWH Property #H1-6336 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	03-01-2025	03-01-2025	03-01-2025	06-01-2025	01-08-2025	01-08-2025	13-02-2025	13-02-2025	23-02-2025	23-02-2025	Government of the Philippines (current year's budget)	51,865.00		51,865.00	45,100.00		45,100.00	N/A	N/A	03-01-2025	03-01-2025	03-01-2025	06-01-2025	23-02-2025	Completed
24GDM0277	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #043603/DPWH Property #H1-5825 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	21-11-2023	N/A	03-01-2025	03-01-2025	03-01-2025	06-01-2025	01-08-2025	01-08-2025	13-02-2025	13-02-2025	23-02-2025	23-02-2025	Government of the Philippines (current year's budget)	29,670.00		29,670.00	25,800.00		25,800.00	N/A	N/A	03-01-2025	03-01-2025	03-01-2025	06-01-2025	23-02-2025	Completed
310204102528000	Procurement of Preventive Maintenance Spare Parts for use in the Repair of Service Vehicle for the 1st Quarter of 2025, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	10-01-2025	N/A	17-01-2025	17-01-2025	20-01-2025	22-01-2025	23-01-2025	23-01-2025	20-02-2025	20-02-2025	02-03-2025	24-02-2025	Government of the Philippines (current year's budget)	380,460.00		380,460.00	239,790.00		239,790.00	N/A	N/A	17-01-2025	17-01-2025	20-01-2025	22-01-2025	02-03-2025	Completed
310204102528000	Procurement of Preventive Maintenance Spare Parts and Lubricants for use in the Repair of Heavy Equipment and Service Vehicle for the 1st Quarter of 2025, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	10-01-2025	N/A	17-01-2025	17-01-2025	20-01-2025	22-01-2025	23-01-2025	23-01-2025	20-02-2025	20-02-2025	02-03-2025	24-02-2025	Government of the Philippines (current year's budget)	732,650.00		732,650.00	604,020.00		604,020.00	N/A	N/A	17-01-2025	17-01-2025	20-01-2025	22-01-2025	02-03-2025	Completed
310205101209000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #040101/ DPWH Property #H1-6261, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2025	N/A	30-01-2025	30-01-2025	31-01-2025	04-02-2025	05-02-2025	05-02-2025	26-02-2025	26-02-2025	08-03-2025	03-03-2025	Government of the Philippines (current year's budget)	67,320.00		67,320.00	56,100.00		56,100.00	N/A	N/A	30-01-2025	30-01-2025	31-01-2025	04-02-2025	08-03-2025	Completed



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If applicable)	
310205101209000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #DAV-1078 / DPWH Property #H1-8600, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2025	N/A	30-01-2025	30-01-2025	31-01-2025	04-02-2025	05-02-2025	05-02-2025	26-02-2025	26-02-2025	08-03-2025	03-03-2025	Government of the Philippines (current year's budget)	72,480.00		72,480.00	60,400.00	60,400.00	N/A	N/A	30-01-2025	30-01-2025	31-01-2025	04-02-2025	08-03-2025	Completed	
310205101209000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #040101 / DPWH Property #H1-6260, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2025	N/A	30-01-2025	30-01-2025	31-01-2025	04-02-2025	05-02-2025	05-02-2025	26-02-2025	26-02-2025	08-03-2025	03-03-2025	Government of the Philippines (current year's budget)	67,320.00		67,320.00	56,100.00	56,100.00	N/A	N/A	30-01-2025	30-01-2025	31-01-2025	04-02-2025	08-03-2025	Completed	
310205101209000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #043604 / DPWH Property #H1-7927, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2025	N/A	30-01-2025	30-01-2025	31-01-2025	04-02-2025	05-02-2025	05-02-2025	26-02-2025	26-02-2025	08-03-2025	04-03-2025	Government of the Philippines (current year's budget)	25,260.00		25,260.00	21,050.00	21,050.00	N/A	N/A	30-01-2025	30-01-2025	31-01-2025	04-02-2025	08-03-2025	Completed	
310205101209000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #040101 / DPWH Property #H1-6258, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2025	N/A	30-01-2025	30-01-2025	31-01-2025	04-02-2025	05-02-2025	05-02-2025	26-02-2025	26-02-2025	08-03-2025	04-03-2025	Government of the Philippines (current year's budget)	42,000.00		42,000.00	35,000.00	35,000.00	N/A	N/A	30-01-2025	30-01-2025	31-01-2025	04-02-2025	08-03-2025	Completed	
310205101209000	Procurement of Vehicle Parts for use in the Repair of Service Vehicle With Plate #043603 / DPWH Property #H1-5825, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2025	N/A	30-01-2025	30-01-2025	31-01-2025	04-02-2025	05-02-2025	05-02-2025	26-02-2025	26-02-2025	08-03-2025	04-03-2025	Government of the Philippines (current year's budget)	15,240.00		15,240.00	12,700.00	12,700.00	N/A	N/A	30-01-2025	30-01-2025	31-01-2025	04-02-2025	08-03-2025	Completed	
310205101209000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #030102 / DPWH Property #H1-5998, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	23-01-2025	N/A	30-01-2025	30-01-2025	31-01-2025	04-02-2025	05-02-2025	05-02-2025	26-02-2025	26-02-2025	08-03-2025	04-03-2025	Government of the Philippines (current year's budget)	11,976.00		11,976.00	9,980.00	9,980.00	N/A	N/A	30-01-2025	30-01-2025	31-01-2025	04-02-2025	08-03-2025	Completed	
310204103287000	Procurement of Laboratory Melter to be Used in Quality Assurance Section – Materials Testing Laboratory at Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Competitive Bidding	N/A	11-02-2025	19-02-2025	03-03-2025	03-03-2025	04-03-2025	06-03-2025	17-03-2025	17-03-2025	19-03-2025	19-03-2025	17-06-2025	17-06-2025	Government of the Philippines (current year's budget)	2,290,162.29		2,290,162.29	2,282,665.00	2,282,665.00	COA, PCCI, CCWL, Inc.	19-02-2025	03-03-2025	03-03-2025	04-03-2025	06-03-2025	17-06-2025	Completed	
310204103287000	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #B2-G358 / DPWH Property #H1-6336, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	14-02-2025	N/A	24-02-2025	24-02-2025	25-02-2025	27-02-2025	28-02-2025	28-02-2025	11-03-2025	11-03-2025	21-03-2025	14-03-2025	Government of the Philippines (current year's budget)	22,620.00		22,620.00	18,850.00	18,850.00	N/A	N/A	24-02-2025	24-02-2025	25-02-2025	27-02-2025	21-03-2025	Completed	
310204103287000	Procurement of Job Order for use in the Repair of Service Vehicle With Plate #SJV600 / DPWH Property #H1-5503, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	14-02-2025	N/A	24-02-2025	24-02-2025	25-02-2025	27-02-2025	28-02-2025	28-02-2025	11-03-2025	11-03-2025	21-03-2025	13-03-2025	Government of the Philippines (current year's budget)	13,200.00		13,200.00	11,000.00	11,000.00	N/A	N/A	24-02-2025	24-02-2025	25-02-2025	27-02-2025	21-03-2025	Completed	
310204103287000	Procurement of Equipment Parts for use in the Repair of Equipment With Plate #NIL-4925 / DPWH Property #H3-7171, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	14-02-2025	N/A	24-02-2025	24-02-2025	25-02-2025	27-02-2025	28-02-2025	28-02-2025	11-03-2025	11-03-2025	21-03-2025	13-03-2025	Government of the Philippines (current year's budget)	128,160.00		128,160.00	106,800.00	106,800.00	N/A	N/A	24-02-2025	24-02-2025	25-02-2025	27-02-2025	21-03-2025	Completed	
310102102095000	Procurement of Common Supplies for use in the Office of the District Engineer, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	28-03-2025	27-03-2025	Government of the Philippines (current year's budget)	266,000.82		266,000.82	237,075.65	237,075.65	N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	28-03-2025	Completed	
310102102095000	Procurement of Printer Consumables to be used in DPWH Quezon 3rd DEO, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(a) - Unforeseen Contingency	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	28-03-2025	27-03-2025	Government of the Philippines (current year's budget)	678,758.83		678,758.83	428,207.00	428,207.00	N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	28-03-2025	Completed	



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
310102102095009	Procurement of Supplies for Quezon Quality Assurance Section Personnel for on-site inspection and project evaluations, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	28-03-2025	20-03-2025	Government of the Philippines (current year's budget)	408,743.04		408,743.04	407,121.50		407,121.50	N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	28-03-2025	Completed
25GDM0021	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos - Pototanin Jct. Road, K0153+(-)958 - K0203+490 (S02040LZ) & San Francisco - San Andres - San Narciso Road, K0352+(-)703 - K0402+803 (S04253LZ), Asphalt Cold Mix and Blown Asphalt Sealant, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	993,600.00	993,600.00		945,000.00	945,000.00		N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	28-03-2025	Completed
25GDM0022	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos - Pototanin Jct. Road, K0153+(-)958 - K0203+490 (S02040LZ), Asphalt Hot Mix, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	17-04-2025	17-04-2025	Government of the Philippines (current year's budget)	994,455.00	994,455.00		946,050.00	946,050.00		N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	17-04-2025	Completed
25GDM0023	Procurement of Construction Materials for use in the Repair/Maintenance along MSR Junction Lopez - Buenavista Road (S04254LZ), K0246+340 - K0246+584 & K0246+695 - K0246+878, Brgy. Lilukin, Buenavista, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	17-05-2025	17-05-2025	Government of the Philippines (current year's budget)	993,910.24	993,910.24		945,700.00	945,700.00		N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	17-05-2025	Completed
25GDM0024	Procurement of Construction Materials for use in the Repair/Maintenance along Mulanay - San Francisco Road (S02057LZ), San Francisco - San Andres - San Narciso Road (Casay Section) (S04252LZ) & San Francisco - San Andres - San Narciso Road (S04253LZ) & (S04263LZ), Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	997,830.00	997,830.00		942,800.00	942,800.00		N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	28-03-2025	Completed
25GDM0025	Procurement of ASBC Materials for use in the Repair/Maintenance along Catanauan - Buenavista Road, K0280+700 - K0291+094 (S04235LZ) & Mulanay - San Francisco Road, K0275+(-)027 - K0310+850 (S02057LZ), (Shouldering & Road Slip Restoration), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	17-05-2025	17-05-2025	Government of the Philippines (current year's budget)	999,717.00	999,717.00		949,125.00	949,125.00		N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	17-05-2025	Completed
25GDM0026	Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco - San Andres - San Narciso Road, K0342+300 - K0352+998 (S04263LZ) & K0352+(-)703 - K0373+000 (S04253LZ) (Shouldering & Regravelling), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	17-05-2025	17-05-2025	Government of the Philippines (current year's budget)	998,485.56	998,485.56		958,860.00	958,860.00		N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	17-05-2025	Completed
25GDM0027	Procurement of Painting Materials for use in the Repair/Maintenance along Pitogo Junction - Poblacion Road, K0216+(-)692 - K0218+1196 (S02041LZ), Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	998,423.00	998,423.00		942,110.00	942,110.00		N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	28-03-2025	Completed
25GDM0028	Procurement of Painting Materials for use in the Repair/Maintenance along Talaba - Summit - Panaon Road, K0188+(-)255 - K0198+590 (S02042LZ), Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	998,672.00	998,672.00		942,985.00	942,985.00		N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	28-03-2025	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
25GDM0029	Procurement of Painting Materials for use in the Repair/Maintenance along MSR Junction Lopez - Catanauan Road, K0237+(-)744 - K0255+199 (S04249L2) and Catanauan - Buenavista Road, K0262+(-)481 - K0291+094 (S04235LZ), Reflectorized Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	996,912.00	996,912.00		969,535.00	969,535.00		N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	28-03-2025	Completed
25GDM0030	Procurement of Road Safety Concrete Barriers to be Used for the Implementation of Maintenance Activities, DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	17-04-2025	17-04-2025	Government of the Philippines (current year's budget)	999,735.00	999,735.00		952,875.00	952,875.00		N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	17-04-2025	Completed
25GDM0031	Procurement of Materials for use in the Repair/Maintenance of Road Signages along Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	978,978.00	978,978.00		930,600.00	930,600.00		N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	28-03-2025	Completed
25GDM0032	Procurement of Personal Protective Equipment for Maintenance Staff to be used in the Implementation of Maintenance Activities, DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	795,464.00	795,464.00		756,960.00	756,960.00		N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	28-03-2025	Completed
25GDM0033	Procurement of Personal Protective Equipment and Various Tools for Maintenance Crew to be used in the Implementation of Maintenance Activities, DPWH Quezon III District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(a) - Unforeseen Contingency	N/A	01-03-2025	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	11-03-2025	11-03-2025	18-03-2025	18-03-2025	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	710,664.00	710,664.00		671,200.00	671,200.00		N/A	N/A	06-03-2025	06-03-2025	06-03-2025	10-03-2025	28-03-2025	Completed
25GDM0034	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8568 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(a) - Unforeseen Contingency	N/A	12-03-2025	N/A	18-03-2025	18-03-2025	19-03-2025	21-03-2025	24-03-2025	24-03-2025	08-04-2025	08-04-2025	18-04-2025	18-04-2025	Government of the Philippines (current year's budget)	59,125.00		59,125.00	53,750.00		53,750.00	N/A	N/A	18-03-2025	18-03-2025	19-03-2025	21-03-2025	18-04-2025	Completed
25GDM0035	Procurement of Heavy Equipment Spare Parts for use in the Repair of Equipment with DPWH Property #N1-2287 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(a) - Unforeseen Contingency	N/A	12-03-2025	N/A	18-03-2025	18-03-2025	19-03-2025	21-03-2025	24-03-2025	24-03-2025	08-04-2025	08-04-2025	18-04-2025	18-04-2025	Government of the Philippines (current year's budget)	101,200.00		101,200.00	92,000.00		92,000.00	N/A	N/A	18-03-2025	18-03-2025	19-03-2025	21-03-2025	18-04-2025	Completed
25GDM0036	Procurement of Equipment Parts for use in the Repair of Equipment with Plate #040104/DPWH Property #H3-6886 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(a) - Unforeseen Contingency	N/A	12-03-2025	N/A	18-03-2025	18-03-2025	19-03-2025	21-03-2025	24-03-2025	24-03-2025	08-04-2025	08-04-2025	18-04-2025	18-04-2025	Government of the Philippines (current year's budget)	144,100.00		144,100.00	131,000.00		131,000.00	N/A	N/A	18-03-2025	18-03-2025	19-03-2025	21-03-2025	18-04-2025	Completed
310204102976003	Procurement of Customized File Folder to be used in DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(a) - Unforeseen Contingency	N/A	12-03-2025	N/A	18-03-2025	18-03-2025	19-03-2025	21-03-2025	24-03-2025	24-03-2025	08-04-2025	08-04-2025	18-04-2025	11-04-2025	Government of the Philippines (current year's budget)	478,949.60		478,949.60	340,140.00		340,140.00	N/A	N/A	18-03-2025	18-03-2025	19-03-2025	21-03-2025	18-04-2025	Completed
310204102976002	Refilling of Portable Fire Extinguishers, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	12-03-2025	N/A	18-03-2025	18-03-2025	19-03-2025	21-03-2025	24-03-2025	24-03-2025	08-04-2025	08-04-2025	18-04-2025	11-04-2025	Government of the Philippines (current year's budget)	91,151.37		91,151.37	67,500.00		67,500.00	N/A	N/A	18-03-2025	18-03-2025	19-03-2025	21-03-2025	18-04-2025	Completed
25GDM0040	Procurement of Equipment Spare Parts for use in the Repair of Equipment With DPWH Property #N1-2287, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	27-03-2025	27-03-2025	28-03-2025	31-03-2025	02-04-2025	02-04-2025	21-04-2025	21-04-2025	01-05-2025	01-05-2025	Government of the Philippines (current year's budget)	42,900.00		42,900.00	39,000.00		39,000.00	N/A	N/A	27-03-2025	27-03-2025	28-03-2025	31-03-2025	01-05-2025	Completed
25GDM0041	Procurement of Equipment Parts Including Job Order for use in the Repair of Equipment With Plate #SLF-151/DPWH Property #H3-6543, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	27-03-2025	27-03-2025	28-03-2025	31-03-2025	02-04-2025	02-04-2025	21-04-2025	21-04-2025	01-05-2025	01-05-2025	Government of the Philippines (current year's budget)	53,240.00		53,240.00	46,100.00		46,100.00	N/A	N/A	27-03-2025	27-03-2025	28-03-2025	31-03-2025	01-05-2025	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery / Completion/ Acceptance (If applicable)
25GDM0042	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #5IV620/DPWH Property #H1-5504, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	27-03-2025	27-03-2025	28-03-2025	31-03-2025	02-04-2025	02-04-2025	21-04-2025	21-04-2025	01-05-2025	01-05-2025	Government of the Philippines (current year's budget)	60,280.00		60,280.00	54,800.00		54,800.00	N/A	N/A	27-03-2025	27-03-2025	28-03-2025	31-03-2025	01-05-2025	Completed
25GDM0043	Procurement of Preventive Maintenance Spare Parts for use in the Repair of Service Vehicle for the 2nd Quarter of 2025, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	27-03-2025	27-03-2025	28-03-2025	31-03-2025	02-04-2025	02-04-2025	21-04-2025	21-04-2025	01-05-2025	23-04-2025	Government of the Philippines (current year's budget)	292,960.00		292,960.00	183,310.00		183,310.00	N/A	N/A	27-03-2025	27-03-2025	28-03-2025	31-03-2025	01-05-2025	Completed
25GDM0044	Procurement of Preventive Maintenance Spare Parts and Lubricants for use in the Repair of Heavy Equipment and Service Vehicle for the 2nd Quarter of 2025, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	27-03-2025	27-03-2025	28-03-2025	31-03-2025	02-04-2025	02-04-2025	21-04-2025	21-04-2025	01-05-2025	23-04-2025	Government of the Philippines (current year's budget)	638,575.00		638,575.00	518,500.00		518,500.00	N/A	N/A	27-03-2025	27-03-2025	28-03-2025	31-03-2025	01-05-2025	Completed
25GDM0045	Procurement of Airconditioning Unit for use at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	27-03-2025	27-03-2025	28-03-2025	31-03-2025	02-04-2025	02-04-2025	21-04-2025	21-04-2025	01-05-2025	01-05-2025	Government of the Philippines (current year's budget)	318,820.00		318,820.00	316,375.50		316,375.50	N/A	N/A	27-03-2025	27-03-2025	28-03-2025	31-03-2025	01-05-2025	Completed
25GDM0047	Supply and Delivery of Common Janitorial Supplies and Materials for the 1st Semester of CY 2025 to be used in DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	08-04-2025	N/A	14-04-2025	14-04-2025	14-04-2025	16-04-2025	21-04-2025	21-04-2025	15-05-2025	15-05-2025	25-05-2025	16-05-2025	Government of the Philippines (current year's budget)	262,738.29		262,738.29	228,787.25		228,787.25	N/A	N/A	14-04-2025	14-04-2025	14-04-2025	16-04-2025	25-05-2025	Completed
25GDM0049	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6258, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-04-2025	N/A	05-05-2025	05-05-2025	06-05-2025	14-05-2025	15-05-2025	15-05-2025	28-05-2025	28-05-2025	07-06-2025	07-06-2025	Government of the Philippines (current year's budget)	33,060.00		33,060.00	27,550.00		27,550.00	N/A	N/A	05-05-2025	05-05-2025	06-05-2025	14-05-2025	07-06-2025	Completed
25GDM0050	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8505, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-04-2025	N/A	05-05-2025	05-05-2025	06-05-2025	14-05-2025	15-05-2025	15-05-2025	28-05-2025	28-05-2025	07-06-2025	07-06-2025	Government of the Philippines (current year's budget)	20,136.00		20,136.00	16,780.00		16,780.00	N/A	N/A	05-05-2025	05-05-2025	06-05-2025	14-05-2025	07-06-2025	Completed
25GDM0051	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO-2342/DPWH Property #H1-7928, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-04-2025	N/A	05-05-2025	05-05-2025	06-05-2025	14-05-2025	15-05-2025	15-05-2025	28-05-2025	28-05-2025	07-06-2025	07-06-2025	Government of the Philippines (current year's budget)	92,268.00		92,268.00	76,890.00		76,890.00	N/A	N/A	05-05-2025	05-05-2025	06-05-2025	14-05-2025	07-06-2025	Completed
25GDM0052	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-04-2025	N/A	05-05-2025	05-05-2025	06-05-2025	14-05-2025	15-05-2025	15-05-2025	28-05-2025	28-05-2025	07-06-2025	07-06-2025	Government of the Philippines (current year's budget)	66,600.00		66,600.00	55,500.00		55,500.00	N/A	N/A	05-05-2025	05-05-2025	06-05-2025	14-05-2025	07-06-2025	Completed
25GDM0054	Procurement of Equipment Parts for use in the Repair of Equipment With Plate #040104/DPWH Property #H3-6885, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-05-2025	N/A	14-05-2025	14-05-2025	15-05-2025	19-05-2025	20-05-2025	20-05-2025	28-05-2025	28-05-2025	07-06-2025	07-06-2025	Government of the Philippines (current year's budget)	146,520.00		146,520.00	118,800.00		118,800.00	N/A	N/A	14-05-2025	14-05-2025	15-05-2025	19-05-2025	07-06-2025	Completed
25GDM0055	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #045201/DPWH Property #H1-5861, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	07-05-2025	N/A	14-05-2025	14-05-2025	15-05-2025	19-05-2025	20-05-2025	20-05-2025	28-05-2025	28-05-2025	07-06-2025	07-06-2025	Government of the Philippines (current year's budget)	28,680.00		28,680.00	29,300.00		29,300.00	N/A	N/A	14-05-2025	14-05-2025	15-05-2025	19-05-2025	07-06-2025	Completed


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks  (Explaining changes from the APP)
					Pre-Proc Conference	Ads /Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25GDM0056	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043604/DPWH Property #H1-5415, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	07-05-2025	N/A	14-05-2025	14-05-2025	15-05-2025	19-05-2025	20-05-2025	20-05-2025	28-05-2025	28-05-2025	07-06-2025	07-06-2025	Government of the Philippines (current year's budget)	11,760.00		11,760.00	9,800.00		9,800.00	N/A	N/A	14-05-2025	14-05-2025	15-05-2025	19-05-2025	07-06-2025	Completed
25GDM0057	Provision of DPWH Security Services for its office buildings and compound requiring at least seven (7) Security Guards at any time of the 24-hour round-the-clock duty, DPWH Quezon 3rd District Engineering Office Catanauan, Quezon	Quezon III DEO	No	Competitive Bidding	05-09-2025	16-05-2025	26-05-2025	09-06-2025	09-06-2025	10-06-2025	16-06-2025	18-06-2025	18-06-2025	30-06-2025	30-06-2025	31-12-2025	31-12-2025	Government of the Philippines (current year's budget)	3,447,368.06		3,447,368.06	3,254,577.84		3,254,577.84	COA, PCCI, CCWI, Inc.	26-05-2025	09-06-2025	09-06-2025	10-06-2025	16-06-2025	31-12-2025	Completed
25GDM0059	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	11-06-2025	11-06-2025	17-06-2025	17-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	20,735.00		20,735.00	18,850.00		18,850.00	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	27-06-2025	Completed
25GDM0060	Procurement of Heavy Equipment Parts for use in the Repair of Heavy Equipment with DPWH Property #Z18-330, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	11-06-2025	11-06-2025	17-06-2025	17-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	14,850.00		14,850.00	14,450.00		14,450.00	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	27-06-2025	Completed
25GDM0061	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #5JV620/DPWH Property #H1-5504, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	11-06-2025	11-06-2025	17-06-2025	17-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	13,695.00		13,695.00	12,450.00		12,450.00	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	27-06-2025	Completed
25GDM0062	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SFG-346/DPWH Property #H1-4203, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	29-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	11-06-2025	11-06-2025	17-06-2025	17-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	11,770.00		11,770.00	10,700.00		10,700.00	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	27-06-2025	Completed
25GDM0063	Procurement of Heavy Equipment Parts for use in the Repair of Heavy Equipment with DPWH Property #F17-108, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	29-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	11-06-2025	11-06-2025	17-06-2025	17-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	15,400.00		15,400.00	14,000.00		14,000.00	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	27-06-2025	Completed
25GDM0064	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	29-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	11-06-2025	11-06-2025	17-06-2025	17-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	68,040.00		68,040.00	56,700.00		56,700.00	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	27-06-2025	Completed
25GDM0065	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #DAQ-4125/DPWH Property #H1-9030, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	29-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	11-06-2025	11-06-2025	17-06-2025	17-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	60,720.00		60,720.00	55,200.00		55,200.00	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	27-06-2025	Completed
25GDM0066	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	29-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	11-06-2025	11-06-2025	17-06-2025	17-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	87,010.00		87,010.00	79,100.00		79,100.00	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	27-06-2025	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)				
25GDM0067	Procurement of Preventive Maintenance Spare Parts for use in the Repair of Service Vehicle for the 3rd Quarter of 2025, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	11-06-2025	11-06-2025	17-06-2025	17-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	185,999.00	185,999.00	177,610.00	177,610.00	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	27-06-2025	Completed					
25GDM0068	Procurement of Preventive Maintenance Spare Parts and Lubricants for use in the Repair of Heavy Equipment and Service Vehicle for the 3rd Quarter of 2025, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	11-06-2025	11-06-2025	17-06-2025	17-06-2025	27-06-2025	27-06-2025	Government of the Philippines (current year's budget)	765,700.00	765,700.00	724,030.00	724,030.00	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	27-06-2025	Completed					
25GDM0069	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos - Pototanin Jct. Road (S02040LZ), K0154+000 - K0165+000 & K0184+000 - K0185+000, Asphalt Hot Mix, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	11-06-2025	11-06-2025	17-06-2025	17-06-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	994,455.00	994,455.00	946,050.00	946,050.00	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	17-07-2025	Completed					
25GDM0070	Procurement of Construction Materials for use in the Repair/Maintenance along Catanauan - Buenavista Road (S04235LZ) and Gumaca - Pitogo-Mulanay - San Narciso Road (S04256LZ) (S04257LZ) (S04258LZ), Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	11-06-2025	11-06-2025	17-06-2025	17-06-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	704,840.00	704,840.00	666,000.00	666,000.00	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	17-07-2025	Completed					
25GDM0071	Procurement of Construction Materials for use in the Repair/Maintenance along Mulanay - San Francisco Road (S02057LZ) K0276+(-)027 - K0311+850 and Gumaca - Pitogo-Mulanay - San Narciso Road (S04256LZ) K0215+(-)514 - K0274+373, Asphalt Cold Mix and Emulsified Asphalt, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	11-06-2025	11-06-2025	17-06-2025	17-06-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	998,480.00	998,480.00	945,160.00	945,160.00	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	17-07-2025	Completed					
25GDM0072	Procurement of Basic Tools for Service Vehicles and Various Shop Tools for Maintenance Staff and Crew to be used in Maintenance Activities, Safety, Quick Response and Emergency at Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	29-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	11-06-2025	11-06-2025	17-06-2025	17-06-2025	17-07-2025	17-07-2025	Government of the Philippines (current year's budget)	822,150.00	822,150.00	789,160.00	789,160.00	N/A	N/A	03-06-2025	03-06-2025	04-06-2025	10-06-2025	17-07-2025	Completed					
Total Allotted Budget of Procurement Activities																		31,997,808.04	15,154,620.80	16,843,187.24															
Total Contract Price of Procurement Activities Conducted																					29,535,559.74	14,411,010.00	15,124,549.74												
Total Savings (Total Allotted Budget - Total Contract Price)																		2,462,248.30																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads / Post of IB	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion / Acceptance (If applicable)	
ONGOING PROCUREMENT ACTIVITIES																																
25GDM0074	Procurement of Various Copier consumables and Spare Parts to be used in DPWH Quezon 3RD DEO, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	05-06-2025	N/A	11-06-2025	11-06-2025	13-06-2025								Government of the Philippines (current year's budget)	925,976.51		925,976.51	875,586.25		875,586.25	N/A	N/A	11-06-2025	11-06-2025	13-06-2025			Ongoing Procurement Process
25GDM0075	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle With Plate #043602/DPWH Property #H1-6571, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	13,035.00		13,035.00	11,850.00		11,850.00	N/A	N/A	30-06-2025	30-06-2025			Ongoing Procurement Process	
25GDM0076	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	39,462.50		39,462.50	35,875.00		35,875.00	N/A	N/A	30-06-2025	30-06-2025			Ongoing Procurement Process	
25GDM0077	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO-2342/DPWH Property #H1-7928, Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	93,940.00		93,940.00	85,400.00		85,400.00	N/A	N/A	30-06-2025	30-06-2025			Ongoing Procurement Process	
25GDM0080	Purchase of Audio and Video Photographic Equipment and Accessories to be used in DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	601,366.40		601,366.40	571,500.00		571,500.00	N/A	N/A	30-06-2025	30-06-2025			Ongoing Procurement Process	
25GDM0081	Procurement of Various IT Equipment to be used in DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Competitive Bidding	16-06-2025	21-06-2025	30-06-2025	15-07-2025	15-07-2025									Government of the Philippines (current year's budget)	2,734,837.15		2,734,837.15	0.00		0.00	COA, PCCI, CCWI, Inc.	30-06-2025	15-07-2025	15-07-2025			Ongoing Procurement Process	
25GDM0082	Procurement of Supplies for DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon Quality Assurance Section Personnel for On-site Inspection and Project Evaluation Catanauan, Quezon	Quezon III DEO	No	Competitive Bidding	16-06-2025	21-06-2025	30-06-2025	15-07-2025	15-07-2025									Government of the Philippines (current year's budget)	2,421,750.18		2,421,750.18	0.00		0.00	COA, PCCI, CCWI, Inc.	30-06-2025	15-07-2025	15-07-2025			Ongoing Procurement Process	
25GDM0083	Procurement of ASBC Materials for use in the Repair/Maintenance along Gumaca - Pitogo - Mulanay - San Narciso Road, K0275+(-630) - K0294+023 (S042571Z) & K0295+(-982) - K0301+562 (S042581Z) and Buenavista - (Abuyon) San Narciso Road, K0250+(-800) - K0267+506 (S020431Z), (Shouldering), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	999,361.00	999,361.00		951,500.00	951,500.00		N/A	N/A	30-06-2025	30-06-2025			Ongoing Procurement Process	
25GDM0084	Procurement of ASBC Materials for use in the Repair/Maintenance along Gumaca - Pitogo - Mulanay - San Narciso Road, K0215+(-514) - K0260+714 (S042651Z) and K0261+(-271) - K0274+368 (S042661Z), (Shouldering), Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	988,610.00	988,610.00		940,800.00	940,800.00		N/A	N/A	30-06-2025	30-06-2025			Ongoing Procurement Process	
25GDM0085	Procurement of Construction Materials for use in the Repair/Maintenance along Catanauan - Buenavista Road, K0262+(-481) - K0291+094 (S042351Z), Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	990,405.00	990,405.00		959,900.00	959,900.00		N/A	N/A	30-06-2025	30-06-2025			Ongoing Procurement Process	
25GDM0086	Procurement of Construction Materials for use in the Repair/ Maintenance along Mulanay - San Francisco Road, K0275+(-035) - K0310+899 (S020571Z), Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	998,212.00	998,212.00		949,835.00	949,835.00		N/A	N/A	30-06-2025	30-06-2025			Ongoing Procurement Process	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	HOOE	CO	Total	HOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
25GDM0087	Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca - Pitogo - Mulanay - San Narciso Road, K0258+612 - K0260+714 (S04265LZ) and K0261+(-271) - K0267+000 (S04266LZ), Asphalt Hot Mix, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	994,455.00	994,455.00		945,430.00	945,430.00		N/A	N/A	30-06-2025	30-06-2025				Ongoing Procurement Process
25GDM0088	Procurement of Construction Materials for use in the Repair/Maintenance of Drainage Structure along San Francisco - San Andres - San Narciso Road, K0401+900 - K0402+500, Brgy. Pagkakaisa, San Narciso, Quezon	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	932,978.17	932,978.17		885,540.00	885,540.00		N/A	N/A	30-06-2025	30-06-2025				Ongoing Procurement Process
25GDM0089	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos - Pototanin Jct. Road, K0153+(-958) K0203+490 (S02040LZ) & Talaba - Summit - Panaon Road, K0188+(-255) - K0198+590 (S02042LZ), Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	994,860.00	994,860.00		946,800.00	946,800.00		N/A	N/A	30-06-2025	30-06-2025				Ongoing Procurement Process
25GDM0090	Procurement of Painting Materials for use in the Repair/Maintenance along San Francisco - San Andres - San Narciso Road, K0352+(-697) - K0402+800 (S04253LZ), Reflectorized Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	995,525.00	995,525.00		931,500.00	931,500.00		N/A	N/A	30-06-2025	30-06-2025				Ongoing Procurement Process
25GDM0091	Procurement of Painting Materials for use in the Repair/Maintenance along MSR Junction Lopez - Catanauan Road, K0237+(-744) - K0255+199 (S04249LZ), Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	997,711.00	997,711.00		946,860.00	946,860.00		N/A	N/A	30-06-2025	30-06-2025				Ongoing Procurement Process
25GDM0092	Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca - Pitogo - Mulanay - San Narciso Road, K0215+(-514) - K0260+714 (S04265LZ), Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	30-06-2025	30-06-2025									Government of the Philippines (current year's budget)	999,804.00	999,804.00		995,860.00	995,860.00		N/A	N/A	30-06-2025	30-06-2025				Ongoing Procurement Process
														Total Allotted Budget of On-going Procurement Activities				16,722,288.91	9,891,921.17	6,830,367.74	11,034,236.25	9,454,025.00	1,580,211.25									


Prepared by:

  
JEFFERSON N. LOPEZ  
OIC-Chief, Procurement Unit  
BAC Secretariat Head

Recommended for Approval by:

  
RONALD M. MAAÑO  
Chief, Quality Assurance Section  
BAC Chairperson

APPROVED:

  
MICHAEL P. ROSARIA  
Officer-in-Charge, Office of the District Engineer  
Head of the Procuring Entity



Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																		
24CSDM01	Conduct of As-Built Parcellary Survey along Catanauan Diversion Road, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	No	Competitive Bidding	N/A	21-12-2024	06-01-2025	12-10-2024	20-01-2025	02-07-2025	14-02-2025	17-02-2025	17-02-2025	18-02-2025	19-02-2025	20-04-2025	21-04-2025	Government of the Philippines (current year's budget)	4,500,000.00		4,500,000.00	3,450,000.00		3,450,000.00	COA, PICE, INC., COFILCO, PICPA	06-01-2025	12-10-2024	20-01-2025	02-07-2025	14-02-2025	20-04-2025	Completed		
Total Allotted Budget of Procurement Activities																		4,500,000.00	0.00	4,500,000.00														
Total Contract Price of Procurement Activities Conducted																					3,450,000.00	0.00	3,450,000.00											
Total Savings (Total Allotted Budget - Total Contract Price)																		1,050,000.00																
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)		
ONGOING PROCUREMENT ACTIVITIES																																		
Total Allotted Budget of On-going Procurement Activities																		0.00	0.00	0.00				0.00	0.00	0.00								Ongoing Procurement Process

Prepared by:

**JEFFERSON N. LOPEZ**  
OIC-Chief, Procurement Unit  
BAC Secretariat Head

Recommended for Approval by:

**RONALD M. MAAÑO**  
Chief, Quality Assurance Section  
BAC Chairperson

APPROVED:

**MICHAEL P. ROSARIA**  
Officer-in-Charge, Office of the District Engineer  
Head of the Procuring Entity