

DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code (PAP)                       | Procurement Program/Project                                                                           | PMO/ End User  | Mode of Proc   | Actual Procurement Activity |                    |                    |                   |                  |                                |                       |                 |                  |                   | ABC(Php)             |                 |                      |              | Contract Cost (Php) |              |              |      | Date of Receipt of Invitations |                                                                                   |                                                               |                                                               |                                                               | Remarks (Explaining Changes from the APP)                     |                                                               |            |                                          |
|----------------------------------|-------------------------------------------------------------------------------------------------------|----------------|----------------|-----------------------------|--------------------|--------------------|-------------------|------------------|--------------------------------|-----------------------|-----------------|------------------|-------------------|----------------------|-----------------|----------------------|--------------|---------------------|--------------|--------------|------|--------------------------------|-----------------------------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|------------|------------------------------------------|
|                                  |                                                                                                       |                |                | Pre-Proc Conf               | Adas/Post of IABE  | Pre-Bid Conference | Eligibility Check | Sub/Open of Bids | Bid Evaluation                 | Post Qual.            | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Insp. & Accept. | Source of Funds      | Total        | MOOE                | CO           | Total        | MOOE | CO                             | List of Invited Observers                                                         | Pre-Bid Conference                                            | Eligibility Check                                             | Sub/Open of Bids                                              |                                                               | Bid Evaluation                                                | Post Qual. | Delivery/ Comp./ Accept. (if applicable) |
|                                  |                                                                                                       |                |                |                             |                    |                    |                   |                  |                                |                       |                 |                  |                   |                      |                 |                      |              |                     |              |              |      |                                |                                                                                   |                                                               |                                                               |                                                               |                                                               |                                                               |            |                                          |
| COMPLETED PROCUREMENT ACTIVITIES |                                                                                                       |                |                |                             |                    |                    |                   |                  |                                |                       |                 |                  |                   |                      |                 |                      |              |                     |              |              |      |                                |                                                                                   |                                                               |                                                               |                                                               |                                                               |                                                               |            |                                          |
| 1                                | 22ND0001<br>Construction (Completion) of Multi-Purpose Building, Barangay Agusan Pequeno, Butuan City | Const. Section | Public Bidding | 06-Oct-21                   | October 8-14, 2021 | 15-Oct-21          | 27-Oct-21         | 27-Oct-21        | October 28 to November 1, 2021 | November 2 to 5, 2021 | 25-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                 | FY 2022<br>GAA 11639 | 2,968,622.94 | -                   | 2,968,622.94 | 2,965,165.86 | -    | 2,965,165.86                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 |            |                                          |
| 2                                | 22ND0002<br>Construction (Completion) of Multi-Purpose Building, Barangay Anticala, Butuan City       | Const. Section | Public Bidding | 06-Oct-21                   | October 8-14, 2021 | 15-Oct-21          | 27-Oct-21         | 27-Oct-21        | October 28 to November 1, 2021 | November 2 to 5, 2021 | 25-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                 | FY 2022<br>GAA 11639 | 2,968,622.94 | -                   | 2,968,622.94 | 2,963,479.71 | -    | 2,963,479.71                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 |            |                                          |
| 3                                | 22ND0003<br>Construction (Completion) of Multi-Purpose Building, Barangay Benben, Butuan City         | Const. Section | Public Bidding | 06-Oct-21                   | October 8-14, 2021 | 15-Oct-21          | 27-Oct-21         | 27-Oct-21        | October 28 to November 1, 2021 | November 2 to 5, 2021 | 25-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                 | FY 2022<br>GAA 11639 | 2,968,643.70 | -                   | 2,968,643.70 | 2,962,976.63 | -    | 2,962,976.63                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 |            |                                          |
| 4                                | 22ND0004<br>Construction (Completion) of Multi-Purpose Building, Barangay Dimalagan, Butuan City      | Const. Section | Public Bidding | 06-Oct-21                   | October 8-14, 2021 | 15-Oct-21          | 27-Oct-21         | 27-Oct-21        | October 28 to November 1, 2021 | November 2 to 5, 2021 | 25-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                 | FY 2022<br>GAA 11639 | 2,968,643.70 | -                   | 2,968,643.70 | 2,962,329.73 | -    | 2,962,329.73                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 |            |                                          |

DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code (PAP) | Procurement Program/Project                                                                                         | PMO/ End User  | Mode of Proc   | Actual Procurement Activity |                    |                    |                   |                  |                                |                       |                 |                  |                   | ABC(PHP)             |                |                      | Contract Cost (PHP) |      |               | Date of Receipt of Invitations |               |                                                                                   |                                                               |                                                               |                                                               | Remarks (Explaining Changes from the APP)                     |                                                               |                |
|------------|---------------------------------------------------------------------------------------------------------------------|----------------|----------------|-----------------------------|--------------------|--------------------|-------------------|------------------|--------------------------------|-----------------------|-----------------|------------------|-------------------|----------------------|----------------|----------------------|---------------------|------|---------------|--------------------------------|---------------|-----------------------------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|----------------|
|            |                                                                                                                     |                |                | Pre-Proc Conf               | Ads/Post of IAEB   | Pre-Bid Conference | Eligibility Check | Sub/Open of Bids | Bid Evaluation                 | Post Qual.            | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Insp. & Accep. | Source of Funds      | Total               | MOOE | CO            | Total                          | MOOE          | CO                                                                                | List of Invited Observers                                     | Pre-Bid Conference                                            | Eligibility Check                                             |                                                               | Sub/Open of Bids                                              | Bid Evaluation |
| 5          | 22ND0005<br>Construction (Completion) of Multi-Purpose Building, Barangay Imadaeas, Butuan City                     | Const. Section | Public Bidding | 06-Oct-21                   | October 8-14, 2021 | 15-Oct-21          | 27-Oct-21         | 27-Oct-21        | October 28 to November 1, 2021 | November 2 to 5, 2021 | 25-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                | FY 2022<br>GAA 11639 | 2,968,643.70        | -    | 2,963,539.91  | -                              | 2,963,539.91  | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 |                |
| 6          | 22ND0006<br>Butuan City- Malaybalay Rd - K1252 + 883 - K1252 + 913                                                  | Const. Section | Public Bidding | 06-Oct-21                   | October 8-14, 2021 | 15-Oct-21          | 27-Oct-21         | 27-Oct-21        | October 28 to November 1, 2021 | November 2 to 5, 2021 | 25-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                | FY 2022<br>GAA 11639 | 14,685,940.32       | -    | 14,514,043.53 |                                | 14,514,043.53 | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 |                |
| 7          | 22ND0007<br>Butuan City- Malaybalay Rd - K1251 + 780 - K1251 + 830                                                  | Const. Section | Public Bidding | 06-Oct-21                   | October 8-14, 2021 | 15-Oct-21          | 27-Oct-21         | 27-Oct-21        | October 28 to November 1, 2021 | November 2 to 5, 2021 | 25-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                | FY 2022<br>GAA 11639 | 24,493,077.55       | -    | 24,144,468.42 |                                | 24,144,468.42 | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 |                |
| 8          | 22ND0008<br>Butuan City- Malaybalay Rd - K1253 + 168 - K1253 + 250                                                  | Const. Section | Public Bidding | 06-Oct-21                   | October 8-14, 2021 | 15-Oct-21          | 27-Oct-21         | 27-Oct-21        | October 28 to November 1, 2021 | November 2 to 5, 2021 | 25-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                | FY 2022<br>GAA 11639 | 31,350,264.78       | -    | 30,661,432.64 |                                | 30,661,432.64 | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 |                |
| 9          | 22ND0009<br>Rehabilitation of Jct. BCR-North Manila Boulevard - Salvador Calo (Road), Butuan City, Agusan del Norte | Const. Section | Public Bidding | 06-Oct-21                   | October 8-14, 2021 | 15-Oct-21          | 27-Oct-21         | 27-Oct-21        | October 28 to November 1, 2021 | November 2 to 5, 2021 | 14-Feb-22       | 21-Feb-22        | 24-Feb-22         |                      |                | FY 2022<br>GAA 11639 | 86,800,964.90       | -    | 85,395,603.65 |                                | 85,395,603.65 | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 |                |



DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code (PAP) | Procurement Program/Project                                                                                                                              | PMOI/ End User | Mode of Proc   | Actual Procurement Activity |                     |                    |                   |                                |                       |            |                 |                  |                   | ABC(PHP)             |                 |                 | Contract Cost (PHP) |               |    | Date of Receipt of Invitations |                                                                                   |                                                               |                                                               |                                                               |                                                               | Remarks (Explaining Changes from the APP) |                  |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|----------------|-----------------------------|---------------------|--------------------|-------------------|--------------------------------|-----------------------|------------|-----------------|------------------|-------------------|----------------------|-----------------|-----------------|---------------------|---------------|----|--------------------------------|-----------------------------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|-------------------------------------------|------------------|
|            |                                                                                                                                                          |                |                | Pre-Proc Conf               | Advs/Post of IAEB   | Pre-Bid Conference | Eligibility Check | Sub/Open of Bids               | Bid Evaluation        | Post Qual. | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Insp. & Accept. | Source of Funds | Total               | MOOE          | CO | Total                          | MOOE                                                                              | CO                                                            | List of Invited Observers                                     | Pre-Bid Conference                                            | Eligibility Check                                             |                                           | Sub/Open of Bids |
| 10         | 22ND0010<br>NRJ BDR-Capitol-Bonbon Road in support of Butuan City IT Park and Public Utility Transport Terminal, Package 3 Butuan City, Agusan del Norte | Const. Section | Public Bidding | 06-Oct-21                   | October 8-14, 2021  | 15-Oct-21          | 27-Oct-21         | October 28 to November 1, 2021 | November 2 to 5, 2021 | 14-Feb-22  | 21-Feb-22       | 24-Feb-22        |                   | FY 2022<br>GAA 11639 | 96,479,064.26   | -               | 96,479,064.26       | 94,413,673.56 | -  | 94,413,673.56                  | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21<br>07-Oct-21 | 07-Oct-21                                 |                  |
| 11         | 22ND0011<br>Construction (Completion) of Multi-Purpose Building, Barangay Baan Riverside Poblacion, Butuan City                                          | Const. Section | Public Bidding | 20-Oct-21                   | October 22-28, 2021 | 28-Oct-21          | 10-Nov-21         | November 11-15, 2021           | November 16-19, 2021  | 22-Mar-22  | 24-Mar-22       | 28-Mar-22        |                   | FY 2022<br>GAA 11639 | 2,963,148.36    | -               | 2,963,148.36        | 2,961,257.08  | -  | 2,961,257.08                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21                                 |                  |
| 12         | 22ND0012<br>Construction (Completion) of Multi-Purpose Building, Barangay M.J. Santos Butuan City                                                        | Const. Section | Public Bidding | 20-Oct-21                   | October 22-28, 2021 | 29-Oct-21          | 10-Nov-21         | November 11-15, 2021           | November 16-19, 2021  | 26-Jan-22  | 02-Feb-22       | 04-Feb-22        |                   | FY 2022<br>GAA 11639 | 2,968,386.52    | -               | 2,968,388.52        | 2,954,066.66  | -  | 2,954,066.66                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21                                 |                  |
| 13         | 22ND0013<br>Construction (Completion) of Multi-Purpose Building, Barangay Dakilas, Butuan City                                                           | Const. Section | Public Bidding | 20-Oct-21                   | October 22-28, 2021 | 29-Oct-21          | 10-Nov-21         | November 11-15, 2021           | November 16-19, 2021  | 26-Jan-22  | 02-Feb-22       | 04-Feb-22        |                   | FY 2022<br>GAA 11639 | 2,968,642.70    | -               | 2,968,642.70        | 2,957,412.18  | -  | 2,957,412.18                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21                                 |                  |
| 14         | 22ND0014<br>Construction (Completion) of Multi-Purpose Building, Barangay Lapu-Lapu, Butuan City                                                         | Const. Section | Public Bidding | 20-Oct-21                   | October 22-28, 2021 | 29-Oct-21          | 10-Nov-21         | November 11-15, 2021           | November 16-19, 2021  | 26-Jan-22  | 02-Feb-22       | 04-Feb-22        |                   | FY 2022<br>GAA 11639 | 2,968,643.70    | -               | 2,968,643.70        | 2,953,539.91  | -  | 2,953,539.91                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21                                 |                  |

DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code (PAP) | Procurement Program/Project                                                                             | PIO/ End User  | Mode of Proc   | Actual Procurement Activity |                     |                    |                   |                  |                      |                      |                 |                  |                   | ABC(PHP)             |                 |                      | Contract Cost (PHP) |      |              | Date of Receipt of Invitations |      |              |                                                               |                                                               |                                                               | Remarks (Explaining Changes from the APP)                     |                                                               |            |
|------------|---------------------------------------------------------------------------------------------------------|----------------|----------------|-----------------------------|---------------------|--------------------|-------------------|------------------|----------------------|----------------------|-----------------|------------------|-------------------|----------------------|-----------------|----------------------|---------------------|------|--------------|--------------------------------|------|--------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|------------|
|            |                                                                                                         |                |                | Pre-Proc Conf               | Advs/Post of IABE   | Pre-Bid Conference | Eligibility Check | Sub/Open of Bids | Bid Evaluation       | Post Qual.           | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Insp. & Accept. | Source of Funds      | Total               | MOOE | CO           | Total                          | MOOE | CO           | Pre-Bid Conference                                            | Eligibility Check                                             | Sub/Open of Bids                                              |                                                               | Bid Evaluation                                                | Post Qual. |
| 15         | 22ND0015<br>Construction (Completion) of Multi-Purpose Building, Barangay Maon Poblacion, Butuan City   | Const. Section | Public Bidding | 20-Oct-21                   | October 22-28, 2021 | 29-Oct-21          | 10-Nov-21         | 10-Nov-21        | November 11-15, 2021 | November 16-19, 2021 | 22-Mar-22       | 24-Mar-22        | 28-Mar-22         |                      |                 | FY 2022<br>GAA 11639 | 2,968,643.70        | -    | 2,968,643.70 | 2,934,767.80                   | -    | 2,934,767.80 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 |            |
| 16         | 22ND0016<br>Construction of Road, Puruk 4, Barangay Amparo, Butuan City                                 | Const. Section | Public Bidding | 20-Oct-21                   | October 22-28, 2021 | 29-Oct-21          | 10-Nov-21         | 10-Nov-21        | November 11-15, 2021 | November 16-19, 2021 | 26-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                 | FY 2022<br>GAA 11639 | 4,897,377.32        | -    | 4,897,377.32 | 4,841,954.10                   | -    | 4,841,954.10 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 |            |
| 17         | 22ND0017<br>Construction of Road, Puruk 3 to Public Market, Barangay Tungao, Butuan City                | Const. Section | Public Bidding | 20-Oct-21                   | October 22-28, 2021 | 29-Oct-21          | 10-Nov-21         | 10-Nov-21        | November 11-15, 2021 | November 16-19, 2021 | 26-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                 | FY 2022<br>GAA 11639 | 4,897,723.43        | -    | 4,897,723.43 | 4,892,477.52                   | -    | 4,892,477.52 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 |            |
| 18         | 22ND0018<br>Construction of Road, Puruk 2 to Puruk 1, Barangay Cababon, Butuan City                     | Const. Section | Public Bidding | 20-Oct-21                   | October 22-28, 2021 | 29-Oct-21          | 10-Nov-21         | 10-Nov-21        | November 11-15, 2021 | November 16-19, 2021 | 26-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                 | FY 2022<br>GAA 11639 | 4,897,917.80        | -    | 4,897,917.80 | 4,890,761.09                   | -    | 4,890,761.09 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 |            |
| 19         | 22ND0019<br>Construction of Road, Puruk 1 Junction to Puruk 1B Siliagan, Barangay Tinwisan, Butuan City | Const. Section | Public Bidding | 20-Oct-21                   | October 22-28, 2021 | 29-Oct-21          | 10-Nov-21         | 10-Nov-21        | November 11-15, 2021 | November 16-19, 2021 | 26-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                 | FY 2022<br>GAA 11639 | 4,898,184.86        | -    | 4,898,184.86 | 4,886,368.26                   | -    | 4,886,368.26 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 |            |



DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code (PAP) | Procurement Program/Project                                                                                   | PIO/ End User  | Mode of Proc   | Actual Procurement Activity |                  |                    |                   |                  |                      |                      |                 |                  |                   | ABC(PHP)             |                 |                      | Contract Cost (PHP) |      |               | Date of Receipt of Invitations |               |    |                                                               |                                                               |                                                               | Remarks (Explaining Changes from the APP)                     |                                                               |                |
|------------|---------------------------------------------------------------------------------------------------------------|----------------|----------------|-----------------------------|------------------|--------------------|-------------------|------------------|----------------------|----------------------|-----------------|------------------|-------------------|----------------------|-----------------|----------------------|---------------------|------|---------------|--------------------------------|---------------|----|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|----------------|
|            |                                                                                                               |                |                | Pre-Proc Conf               | Ads/Post of IABE | Pre-Bid Conference | Eligibility Check | Sub/Open of Bids | Bid Evaluation       | Post Qual.           | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Insp. & Accept. | Source of Funds      | Total               | MOOE | CO            | Total                          | MOOE          | CO | List of Invited Observers                                     | Pre-Bid Conference                                            | Eligibility Check                                             |                                                               | Sub/Open of Bids                                              | Bid Evaluation |
| 20         | 22ND0020<br>Construction of Road, Purok 5, Purok 6, Purok 7 and Purok 8, Barangay Aupagan, Butuan City        | Const. Section | Public Bidding | 20-Oct-21                   | October 22, 2021 | 29-Oct-21          | 10-Nov-21         | 10-Nov-21        | November 11-15, 2021 | November 16-19, 2021 | 26-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                 | FY 2022<br>GAA 11639 | 4,946,524.19        |      | 4,946,524.19  |                                | 4,946,524.19  |    | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 |                |
| 21         | 22ND0021<br>Construction of Road, Purok 3 to Purok 5, Barangay Lumbocan, Butuan City, Agusan del Norte 1st LD | Const. Section | Public Bidding | 20-Oct-21                   | October 22, 2021 | 29-Oct-21          | 10-Nov-21         | 10-Nov-21        | November 11-15, 2021 | November 16-19, 2021 | 26-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                 | FY 2022<br>GAA 11639 | 4,946,903.79        |      | 4,946,903.79  |                                | 4,935,365.42  |    | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 |                |
| 22         | 22ND0022<br>Construction of Road, Purok 2 to Purok 3, Barangay Pagapalan, Butuan City                         | Const. Section | Public Bidding | 20-Oct-21                   | October 22, 2021 | 29-Oct-21          | 10-Nov-21         | 10-Nov-21        | November 11-15, 2021 | November 16-19, 2021 | 26-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                 | FY 2022<br>GAA 11639 | 4,948,260.97        |      | 4,937,980.89  |                                | 4,937,980.89  |    | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 |                |
| 23         | 22ND0023<br>Butuan City – Planning – Tandag Rd – K1248 + 330 – K1248 + 360                                    | Const. Section | Public Bidding | 20-Oct-21                   | October 22, 2021 | 29-Oct-21          | 10-Nov-21         | 10-Nov-21        | November 11-15, 2021 | November 16-19, 2021 | 26-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      |                 | FY 2022<br>GAA 11639 | 11,756,370.13       |      | 11,554,993.27 |                                | 11,554,993.27 |    | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 |                |

DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code (PAP) | Procurement Program/Project                                                             | PMO/ End User  | Mode of Proc   | Actual Procurement Activity |                     |                    |                   |                  |                      |                                 |                 |                  |                   | ABC(PhP)             |                      |                 | Contract Cost (PhP) |               |    | Date of Receipt of Invitations |                                                                                   |                                                               |                                                               |                                                               |                                                               |                                                               | Remarks (Explaining Changes from the APP) |
|------------|-----------------------------------------------------------------------------------------|----------------|----------------|-----------------------------|---------------------|--------------------|-------------------|------------------|----------------------|---------------------------------|-----------------|------------------|-------------------|----------------------|----------------------|-----------------|---------------------|---------------|----|--------------------------------|-----------------------------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|-------------------------------------------|
|            |                                                                                         |                |                | Pre-Proc Conf               | Ads/Post of IABE    | Pre-Bid Conference | Eligibility Check | Sub/Open of Bids | Bid Evaluation       | Post Qual.                      | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Insp. & Accept.      | Source of Funds | Total               | MOOE          | CO | Total                          | MOOE                                                                              | CO                                                            | List of Invited Observers                                     | Pre-Bid Conference                                            | Eligibility Check                                             | Sub/Open of Bids                                              |                                           |
| 24         | 22ND0024<br>Butuan City – Planning – Tandag Rd – K1246 + 100 – K1246 + 220, Butuan City | Const. Section | Public Bidding | 20-Oct-21                   | October 22-28, 2021 | 29-Oct-21          | 10-Nov-21         | 10-Nov-21        | November 11-15, 2021 | November 16-19, 2021            | 26-Jan-22       | 02-Feb-22        | 04-Feb-22         |                      | FY 2022<br>GAA 11639 | 35,268,291.63   |                     | 34,719,543.75 |    | 34,719,543.75                  | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 | 18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21<br>18-Oct-21 |                                           |
| 25         | 22ND0025<br>Construction of Road, Purak 6 and 7, Barangay Duling, Butuan City           | Const. Section | Public Bidding | 02-Nov-21                   | November 4-10, 2021 | 11-Nov-21          | 23-Nov-21         | 23-Nov-21        | November 24-28, 2021 | November 29 to December 2, 2021 | 09-Feb-22       | 16-Feb-22        | 18-Feb-22         |                      | FY 2022<br>GAA 11639 | 4,897,673.89    |                     | 4,888,817.16  |    | 4,888,817.16                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 |                                           |
| 26         | 22ND0026<br>Construction of Road, Purak 13 San Juan, Barangay Florida, Butuan City      | Const. Section | Public Bidding | 02-Nov-21                   | November 4-10, 2021 | 11-Nov-21          | 23-Nov-21         | 23-Nov-21        | November 24-28, 2021 | November 29 to December 2, 2021 | 09-Feb-22       | 16-Feb-22        | 18-Feb-22         |                      | FY 2022<br>GAA 11639 | 4,897,165.75    |                     | 4,891,795.32  |    | 4,891,795.32                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 |                                           |
| 27         | 22ND0027<br>Construction of Road, Purak 9, Barangay Mandamo, Butuan City                | Const. Section | Public Bidding | 02-Nov-21                   | November 4-10, 2021 | 11-Nov-21          | 23-Nov-21         | 23-Nov-21        | November 24-28, 2021 | November 29 to December 2, 2021 | 09-Feb-22       | 16-Feb-22        | 18-Feb-22         |                      | FY 2022<br>GAA 11639 | 4,897,343.66    |                     | 4,867,991.04  |    | 4,867,991.04                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 |                                           |



DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code (PAP) | Procurement Program/Project                                                                                               | PMOI/ End User | Mode of Proc   | Actual Procurement Activity |                      |                    |                   |                  |                       |                                 |                 |                  |                   | ABC(Php)             |                 |                      | Contract Cost (Php) |      |               | Date of Receipt of Invitations |               |                                                                                   |                                                               |                                                               | Delivery/ Comp/ Acpt. (if applicable )                        | Remarks (Explaining Changes from the APP)                     |                   |                  |
|------------|---------------------------------------------------------------------------------------------------------------------------|----------------|----------------|-----------------------------|----------------------|--------------------|-------------------|------------------|-----------------------|---------------------------------|-----------------|------------------|-------------------|----------------------|-----------------|----------------------|---------------------|------|---------------|--------------------------------|---------------|-----------------------------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|-------------------|------------------|
|            |                                                                                                                           |                |                | Pre-Proc Conf               | Advs/Post of IAEB    | Pre-Bid Conference | Eligibility Check | Sub/Open of Bids | Bid Evaluation        | Post Qual.                      | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Insp. & Accept. | Source of Funds      | Total               | MOOE | CO            | Total                          | MOOE          | CO                                                                                | List of Invited Observers                                     | Pre-Bid Conference                                            |                                                               |                                                               | Eligibility Check | Sub/Open of Bids |
| 28         | 22ND0028<br>Construction of Road, Puruk 1A, connecting NRJ, Barangay Taguibo, Butuan City                                 | Const. Section | Public Bidding | 02-Nov-21                   | November 4- 10, 2021 | 11-Nov-21          | 23-Nov-21         | 23-Nov-21        | November 24- 28, 2021 | November 29 to December 2, 2021 | 09-Feb-22       | 16-Feb-22        | 18-Feb-22         |                      |                 | FY 2022<br>GAA 11639 | 4,898,118.15        |      | 4,893,052.58  |                                | 4,893,052.58  | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 |                   |                  |
| 29         | 22ND0029<br>Libertad Br. (B00880MN) along Butuan City- Cagayan de Oro City-Iligan City Road (Agusan-Misamis Ori Rd)       | Const. Section | Public Bidding | 02-Nov-21                   | November 4- 10, 2021 | 11-Nov-21          | 23-Nov-21         | 23-Nov-21        | November 24- 28, 2021 | November 29 to December 2, 2021 | 02-Mar-22       | 10-Mar-22        | 14-Mar-22         |                      |                 | FY 2022<br>GAA 11639 | 34,475,655.47       |      | 34,091,654.32 |                                | 34,091,654.32 | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 |                   |                  |
| 30         | 22ND0030<br>Construction of Main Drainage Canal, NRJ, BCR to Provincial Hospital to LADP, Butuan City, Agusan del Norte   | Const. Section | Public Bidding | 02-Nov-21                   | November 4- 10, 2021 | 11-Nov-21          | 23-Nov-21         | 23-Nov-21        | November 24- 28, 2021 | November 29 to December 2, 2021 | 21-Mar-22       | 24-Mar-22        | 28-Mar-22         |                      |                 | FY 2022<br>GAA 11639 | 67,343,386.32       |      | 66,262,632.24 |                                | 66,262,632.24 | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 |                   |                  |
| 31         | 22ND0031<br>Construction of Main Drainage Canal, NRJ, BCR to LADP Creek, Employees Village, Butuan City, Agusan del Norte | Const. Section | Public Bidding | 02-Nov-21                   | November 4- 10, 2021 | 11-Nov-21          | 23-Nov-21         | 23-Nov-21        | November 24- 28, 2021 | November 29 to December 2, 2021 | 14-Feb-22       | 21-Feb-22        | 24-Feb-22         |                      |                 | FY 2022<br>GAA 11639 | 86,589,691.07       |      | 85,669,302.42 |                                | 85,669,302.42 | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 | 29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21<br>29-Oct-21 |                   |                  |





DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code (PAP) | Procurement Program/Project                                                                                        | PMO/ End User  | Mode of Proc   | Actual Procurement Activity |                       |                    |                   |                      |                      |            |                 |                  |                   | ABC(Php)             |                 |                 | Contract Cost (Php) |               |    | Date of Receipt of Invitations |                                                                                   |                                                               |                                                               |                                                               | Remarks (Explaining Changes from the APP)                     |                                                               |                  |
|------------|--------------------------------------------------------------------------------------------------------------------|----------------|----------------|-----------------------------|-----------------------|--------------------|-------------------|----------------------|----------------------|------------|-----------------|------------------|-------------------|----------------------|-----------------|-----------------|---------------------|---------------|----|--------------------------------|-----------------------------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|------------------|
|            |                                                                                                                    |                |                | Pre-Proc Conf               | Ads/Post of IABE      | Pre-Bid Conference | Eligibility Check | Sub/Open of Bids     | Bid Evaluation       | Post Qual. | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Insp. & Accept. | Source of Funds | Total               | MOOE          | CO | Total                          | MOOE                                                                              | CO                                                            | List of Invited Observers                                     | Pre-Bid Conference                                            |                                                               | Eligibility Check                                             | Sub/Open of Bids |
| 36         | 22ND0036<br>Butuan City Bypass Road, (Lemon-NR, Antongalon-Planning Section), Butuan City                          | Const. Section | Public Bidding | 16-Nov-21                   | November 18, 24, 2021 | 25-Nov-21          | 07-Dec-21         | December 8-12, 2021  | December 13-16, 2021 | 09-Feb-22  | 18-Feb-22       | 21-Feb-22        |                   | FY 2022<br>GAA 11639 | 29,370,128.16   |                 | 29,370,128.16       | 29,292,348.72 |    | 29,292,348.72                  | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 12-Nov-21<br>12-Nov-21<br>12-Nov-21<br>12-Nov-21<br>12-Nov-21 | 12-Nov-21<br>12-Nov-21<br>12-Nov-21<br>12-Nov-21<br>12-Nov-21 | 12-Nov-21<br>12-Nov-21<br>12-Nov-21<br>12-Nov-21<br>12-Nov-21 | 12-Nov-21<br>12-Nov-21<br>12-Nov-21<br>12-Nov-21<br>12-Nov-21 | 12-Nov-21<br>12-Nov-21<br>12-Nov-21<br>12-Nov-21<br>12-Nov-21 |                  |
| 37         | 22ND0037<br>Construction (Completion) of Multi-Purpose Building, Barangay Leon Kilat Poblacion, Butuan City        | Const. Section | Public Bidding | 01-Dec-21                   | December 3-9, 2021    | 10-Dec-21          | 22-Dec-21         | December 23-27, 2021 | December 28-31, 2021 | 22-Mar-22  | 24-Mar-22       | 28-Mar-22        |                   | FY 2022<br>GAA 11639 | 1,976,583.57    |                 | 1,976,583.57        | 1,969,841.29  |    | 1,969,841.29                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 |                  |
| 38         | 22ND0038<br>Construction of Drainage Structure, Purok Molive, Narna and Yakal, Barangay Pangabugan, Butuan City    | Const. Section | Public Bidding | 01-Dec-21                   | December 3-9, 2021    | 10-Dec-21          | 22-Dec-21         | December 23-27, 2021 | December 28-31, 2021 | 09-Feb-22  | 16-Feb-22       | 18-Feb-22        |                   | FY 2022<br>GAA 11639 | 4,939,795.12    |                 | 4,939,795.12        | 4,929,795.11  |    | 4,929,795.11                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 |                  |
| 39         | 22ND0039<br>Construction of Water Supply System (Level II), Purok 5A, 5B, and 5C, Barangay Antongalon, Butuan City | Const. Section | Public Bidding | 01-Dec-21                   | December 3-9, 2021    | 10-Dec-21          | 22-Dec-21         | December 23-27, 2021 | December 28-31, 2021 | 09-Feb-22  | 16-Feb-22       | 18-Feb-22        |                   | FY 2022<br>GAA 11639 | 4,942,189.59    |                 | 4,942,189.59        | 4,932,189.57  |    | 4,932,189.57                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 |                  |

DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code<br>(PAP) | Procurement<br>Program/Project                                                                                                                                                                            | PMO/<br>End<br>User | Mode of<br>Proc   | Actual Procurement Activity |                        |                       |                      |                     |                   |                          |                    |                     |                      | ABC(PHP)                |                       |                            | Contract Cost (PHP) |      |               | Date of Receipt of Invitations |               |    |                                                                                   |                                                               |                                                               | Remarks<br>(Explaining<br>Changes<br>from the APP)            |                                                               |                                                               |               |
|---------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|-------------------|-----------------------------|------------------------|-----------------------|----------------------|---------------------|-------------------|--------------------------|--------------------|---------------------|----------------------|-------------------------|-----------------------|----------------------------|---------------------|------|---------------|--------------------------------|---------------|----|-----------------------------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------|
|               |                                                                                                                                                                                                           |                     |                   | Pre-Proc<br>Conf            | Adas/Post of<br>IAEB   | Pre-Bid<br>Conference | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post<br>Qual.            | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Insp.<br>&<br>Accept. | Source<br>of<br>Funds      | Total               | MOOE | CO            | Total                          | MOOE          | CO | List of<br>Invited<br>Observers                                                   | Pre-Bid<br>Conference                                         | Eligibility<br>Check                                          |                                                               | Sub/Open<br>of Bids                                           | Bid<br>Evaluation                                             | Post<br>Qual. |
| 40            | 22ND0040<br>Construction of<br>Road, Visminda<br>District, Linaas<br>(VDL) Subdivision to<br>Brihan sa Kasalak<br>Homeowners<br>Association Inc.<br>(BSKHA), Purok 2A,<br>Barangay Bading,<br>Butuan City | Const.<br>Section   | Public<br>Bidding | 01-Dec-21                   | December 3-<br>9, 2021 | 10-Dec-21             | 22-Dec-21            | 22-Dec-21           | 22-Dec-21         | December 28-<br>31, 2021 | 22-Mar-22          | 24-Mar-22           | 28-Mar-22            |                         |                       | FY<br>2022<br>GAA<br>11639 | 4,946,082.69        |      | 4,946,082.69  |                                | 4,940,904.12  |    | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 |               |
| 41            | 22ND0041<br>Construction of<br>Road, Purok 3 to<br>Purok 5, Barangay<br>Holy Redeemer,<br>Butuan City                                                                                                     | Const.<br>Section   | Public<br>Bidding | 01-Dec-21                   | December 3-<br>9, 2021 | 10-Dec-21             | 22-Dec-21            | 22-Dec-21           | 22-Dec-21         | December 28-<br>31, 2021 | 23-Mar-22          | 24-Mar-22           | 28-Mar-22            |                         |                       | FY<br>2022<br>GAA<br>11639 | 4,946,590.92        |      | 4,895,713.75  |                                | 4,895,713.75  |    | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 |               |
| 42            | 22ND0042<br>Construction of<br>Amanaylan-Algon<br>Road, Baan Km. 3,<br>Butuan City                                                                                                                        | Const.<br>Section   | Public<br>Bidding | 01-Dec-21                   | December 3-<br>9, 2021 | 10-Dec-21             | 22-Dec-21            | 22-Dec-21           | 22-Dec-21         | December 28-<br>31, 2021 | 22-Mar-22          | 24-Mar-22           | 28-Mar-22            |                         |                       | FY<br>2022<br>GAA<br>11639 | 9,798,591.48        |      | 9,656,424.29  |                                | 9,656,424.29  |    | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 |               |
| 43            | 22ND0043<br>Road Widening-<br>Daang Maharika<br>(Surigao-Agusan<br>Sect)- K1232 + 860 -<br>K1233 + 128, K1240<br>+ 694 - K1240 + 863                                                                      | Const.<br>Section   | Public<br>Bidding | 01-Dec-21                   | December 3-<br>9, 2021 | 10-Dec-21             | 22-Dec-21            | 22-Dec-21           | 22-Dec-21         | December 28-<br>31, 2021 | 10-May-22          | 17-May-22           | 19-May-22            |                         |                       | FY<br>2022<br>GAA<br>11639 | 19,594,362.40       |      | 19,546,607.31 |                                | 19,546,607.31 |    | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 |               |



DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code (PAP) | Procurement Program/Project                                                                                                | PMO/End User   | Mode of Proc   | Actual Procurement Activity |                       |                    |                                  |                  |                      |                       |                 |                  |                   | ABC(Phil)            |                      |                 | Contract Cost (Phil) |               |               | Date of Receipt of Invitations |               |                                                                                   |                                                               |                                                               |                                                               | Remarks<br>(Explaining Changes from the APP)                  |                                                               |                |
|------------|----------------------------------------------------------------------------------------------------------------------------|----------------|----------------|-----------------------------|-----------------------|--------------------|----------------------------------|------------------|----------------------|-----------------------|-----------------|------------------|-------------------|----------------------|----------------------|-----------------|----------------------|---------------|---------------|--------------------------------|---------------|-----------------------------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|----------------|
|            |                                                                                                                            |                |                | Pre-Proc Conf               | Ads/Post of IABE      | Pre-Bid Conference | Eligibility Check                | Sub/Open of Bids | Bid Evaluation       | Post Qual.            | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Insp. & Accept.      | Source of Funds | Total                | MOOE          | CO            | Total                          | MOOE          | CO                                                                                | List of Invited Observers                                     | Pre-Bid Conference                                            | Eligibility Check                                             |                                                               | Sub/Open of Bids                                              | Bid Evaluation |
| 44         | 22ND0044<br>Butuan City-Masao Port Rd Jct-Doongan Bridge - (S00420MN) Chainage 0- Chainage 609, Chainage 634- Chainage 646 | Const. Section | Public Bidding | 01-Dec-21                   | December 3- 9, 2021   | 10-Dec-21          | 22-Dec-21                        | 22-Dec-21        | December 23-27, 2021 | December 28- 31, 2021 | 02-Mar-22       | 10-Mar-22        | 14-Mar-22         |                      | FY 2022<br>GAA 11639 | 21,553,660.64   |                      | 21,553,660.64 | 21,321,733.69 |                                | 21,321,733.69 | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 |                |
| 45         | 22ND0045<br>Construction of Perimeter Fence, H40284e, Brgy. Bancasi, Butuan City, Agusan del Norte                         | Const. Section | Public Bidding | 01-Dec-21                   | December 3- 9, 2021   | 10-Dec-21          | Cancelled - Due to Lack of Funds |                  |                      |                       |                 |                  |                   | FY 2022<br>GAA 11639 |                      |                 |                      |               |               |                                |               | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 |                |
| 46         | 22ND0046<br>Construction of Babag Bridge, including Approaches, Butuan City, Agusan del Norte                              | Const. Section | Public Bidding | 01-Dec-21                   | December 3- 9, 2021   | 10-Dec-21          | 22-Dec-21                        | 22-Dec-21        | December 23-27, 2021 | December 28- 31, 2021 | 17-Mar-22       | 21-Mar-22        | 23-Mar-22         |                      | FY 2022<br>GAA 11639 | 96,468,652.45   |                      | 96,468,652.45 | 94,529,911.27 |                                | 94,529,911.27 | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 | 26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21<br>26-Nov-21 |                |
| 47         | 22ND0047<br>Construction of Road along Pangabugan - Bingkilan, San Vicente, Butuan City, Agusan del Norte 1st LD           | Const. Section | Public Bidding | 14-Dec-21                   | December 16- 22, 2021 | 23-Dec-21          | 04-Jan-22                        | 04-Jan-22        | January 5-9, 2022    | January 10-17, 2022   | 22-Mar-22       | 24-Mar-22        | 28-Mar-22         |                      | FY 2022<br>GAA 11639 | 9,795,143.02    |                      | 9,795,143.02  | 9,784,799.89  |                                | 9,784,799.89  | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 10-Dec-21<br>10-Dec-21<br>10-Dec-21<br>10-Dec-21<br>10-Dec-21 | 10-Dec-21<br>10-Dec-21<br>10-Dec-21<br>10-Dec-21<br>10-Dec-21 | 10-Dec-21<br>10-Dec-21<br>10-Dec-21<br>10-Dec-21<br>10-Dec-21 | 10-Dec-21<br>10-Dec-21<br>10-Dec-21<br>10-Dec-21<br>10-Dec-21 | 10-Dec-21<br>10-Dec-21<br>10-Dec-21<br>10-Dec-21<br>10-Dec-21 |                |

DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code (PAP) | Procurement Program/Project                                                                                                                                               | PMO/ End User  | Mode of Proc   | Actual Procurement Activity |                     |                    |                   |                  |                      |                 |                 |                  |                   |                     |                 | ABC(PhP)             |              |      | Contract Cost (PhP) |       |              | Date of Receipt of Invitations |                                                                                   |                                                               |                                                               |                                                               |                                                               | Remarks (Explaining Changes from the APP)                     |            |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|----------------|-----------------------------|---------------------|--------------------|-------------------|------------------|----------------------|-----------------|-----------------|------------------|-------------------|---------------------|-----------------|----------------------|--------------|------|---------------------|-------|--------------|--------------------------------|-----------------------------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|------------|
|            |                                                                                                                                                                           |                |                | Pre-Proc Conf               | Ads/Post of IAEB    | Pre-Bid Conference | Eligibility Check | Sub/Open of Bids | Bid Evaluation       | Post Qual.      | Notice of Award | Contract Signing | Notice to Proceed | Delivery Completion | Insp. & Accept. | Source of Funds      | Total        | MOOE | CO                  | Total | MOOE         | CO                             | List of Invited Observers                                                         | Pre-Bid Conference                                            | Eligibility Check                                             | Sub/Open of Bids                                              | Bid Evaluation                                                |                                                               | Post Qual. |
| 48         | 22ND0048<br>Construction (Completion) of Multi-Purpose Building, Barangay Ong Yui, Butuan City                                                                            | Const. Section | Public Bidding | 02-Feb-22                   | February 4-10, 2022 | 11-Feb-22          | 23-Feb-22         | 23-Feb-22        | February 24-28, 2022 | March 1-4, 2022 | 22-Mar-22       | 24-Mar-22        | 28-Mar-22         |                     |                 | FY 2022<br>GAA 11639 | 2,969,278.56 |      | 2,969,278.56        |       | 2,959,052.92 |                                | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 |            |
| 49         | 22ND0049<br>NRJ BCR-Mayor Democrito D. Plaza II Ave. Road in support of proposed Butuan City IT Park and Public Utility Transport Terminal, Butuan City, Agusan del Norte | Const. Section | Public Bidding | 02-Feb-22                   | February 4-10, 2022 | 11-Feb-22          | 23-Feb-22         | 23-Feb-22        | February 24-28, 2022 | March 1-4, 2022 | 22-Mar-22       | 24-Mar-22        | 28-Mar-22         |                     |                 | FY 2022<br>GAA 11639 | 7,345,711.82 |      | 7,345,711.82        |       | 7,282,601.58 |                                | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 |            |
| 50         | 22ND0050<br>Construction of Road with Drainage, Anyville Subdivision to National Highway BCR and Capitol Bon-Bon Road, Butuan City, Agusan del Norte                      | Const. Section | Public Bidding | 02-Feb-22                   | February 4-10, 2022 | 11-Feb-22          | 23-Feb-22         | 23-Feb-22        | February 24-28, 2022 | March 1-4, 2022 | 22-Mar-22       | 24-Mar-22        | 28-Mar-22         |                     |                 | FY 2022<br>GAA 11639 | 9,792,752.84 |      | 9,792,752.84        |       | 9,676,955.65 |                                | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 | 31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22<br>31-Jan-22 |            |





DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code (PAP) | Procurement Program/Project                                                                                                    | PMO/ End User  | Mode of Proc   | Actual Procurement Activity |                               |                    |                   |                  |                               |                   |                 |                  |                   |                      |                 | ABC(PHP)             |               |              | Contract Cost (PHP) |              |               | Date of Receipt of Invitations                                                    |                                                                                   |                                                                                   |                                                               |                                                               |                                                               | Remarks (Explaining Changes from the APP)                     |            |                                          |
|------------|--------------------------------------------------------------------------------------------------------------------------------|----------------|----------------|-----------------------------|-------------------------------|--------------------|-------------------|------------------|-------------------------------|-------------------|-----------------|------------------|-------------------|----------------------|-----------------|----------------------|---------------|--------------|---------------------|--------------|---------------|-----------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|------------|------------------------------------------|
|            |                                                                                                                                |                |                | Pre-Proc Conf               | Adas/Post of IABE             | Pre-Bid Conference | Eligibility Check | Sub/Open of Bids | Bid Evaluation                | Post Qual.        | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Insp. & Accept. | Source of Funds      | Total         | MOOE         | CO                  | Total        | MOOE          | CO                                                                                | List of Invited Observers                                                         | Pre-Bid Conference                                                                | Eligibility Check                                             | Sub/Open of Bids                                              | Bid Evaluation                                                |                                                               | Post Qual. | Delivery/ Comp./ Accept. (if applicable) |
| 54         | 22ND0054<br>Concreting of National Road Junction Purok 3 to Purok 4 Brgy. Lemon FMR, Bgy. Lemon, Butuan City, Agusan del Norte | Const. Section | Public Bidding | 28-Feb-22                   | March 02-08 2022              | 09-Mar-22          | 21-Mar-22         | 21-Mar-22        | March 22, 26, 2022            | March 27-30, 2022 | 10-May-22       | 18-May-22        | 20-May-22         |                      |                 | FY 2022<br>GAA 11639 | 11,936,834.41 |              | 11,936,834.41       |              | 11,512,670.21 |                                                                                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 25-Feb-22<br>25-Feb-22<br>25-Feb-22<br>25-Feb-22<br>25-Feb-22                     | 25-Feb-22<br>25-Feb-22<br>25-Feb-22<br>25-Feb-22<br>25-Feb-22 | 25-Feb-22<br>25-Feb-22<br>25-Feb-22<br>25-Feb-22<br>25-Feb-22 | 25-Feb-22<br>25-Feb-22<br>25-Feb-22<br>25-Feb-22<br>25-Feb-22 |                                                               |            |                                          |
| 55         | 22ND0055<br>Construction of Multi-Purpose Building in Barangay Pobocan, Las Nieves, Agusan del Norte                           | Const. Section | Public Bidding | 06-May-22                   | May 11, 2022 to May 17, 2022  | 18-May-22          |                   |                  |                               |                   |                 |                  |                   |                      |                 |                      |               |              |                     |              |               | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 05-May-22<br>05-May-22<br>05-May-22<br>05-May-22<br>05-May-22                     | 05-May-22<br>05-May-22<br>05-May-22<br>05-May-22<br>05-May-22                     | 05-May-22<br>05-May-22<br>05-May-22<br>05-May-22<br>05-May-22 | 05-May-22<br>05-May-22<br>05-May-22<br>05-May-22<br>05-May-22 |                                                               |                                                               |            |                                          |
| 56         | 22ND0056<br>Construction of Convention Center, Butuan City, Agusan del Norte                                                   | Const. Section | Public Bidding | 06-May-22                   | May 11, 2022 to May 17, 2022  | 18-May-22          | 30-May-22         | 30-May-22        | May 31, 2022 to June 04, 2022 | June 05-08, 2022  |                 |                  |                   |                      |                 | FY 2022<br>GAA 11639 | 39,199,856.00 |              | 39,174,847.16       |              | 39,174,847.16 |                                                                                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 05-May-22<br>05-May-22<br>05-May-22<br>05-May-22<br>05-May-22                     | 05-May-22<br>05-May-22<br>05-May-22<br>05-May-22<br>05-May-22 | 05-May-22<br>05-May-22<br>05-May-22<br>05-May-22<br>05-May-22 | 05-May-22<br>05-May-22<br>05-May-22<br>05-May-22<br>05-May-22 |                                                               |            |                                          |
| 57         | 22ND0057<br>Construction of Flood Control Structure along Tega bica- Aupagan, Phase 1, Butuan City                             | Const. Section | Public Bidding | 06-May-22                   | May 11, 2022 to May 17, 2022  | 18-May-22          | 30-May-22         | 30-May-22        | May 31, 2022 to June 04, 2022 | June 05-08, 2022  |                 |                  |                   |                      |                 | FY 2022<br>GAA 11639 | 98,971,666.04 |              | 98,471,831.11       |              | 98,471,831.11 |                                                                                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 05-May-22<br>05-May-22<br>05-May-22<br>05-May-22<br>05-May-22                     | 05-May-22<br>05-May-22<br>05-May-22<br>05-May-22<br>05-May-22 | 05-May-22<br>05-May-22<br>05-May-22<br>05-May-22<br>05-May-22 | 05-May-22<br>05-May-22<br>05-May-22<br>05-May-22<br>05-May-22 |                                                               |            |                                          |
| 58         | 22ND0058<br>Tagubo Bridge Repairing along Daang Maharika Road, Butuan City                                                     | Const. Section | Public Bidding | 24-May-22                   | May 26, 2022 to June 01, 2022 | 02-Jun-22          | 14-Jun-22         | 14-Jun-22        | June 15-19, 2022              | June 20-23, 2022  | 08-Aug-22       | 12-Aug-22        | 15-Aug-22         |                      |                 | FY 2022<br>GAA 11639 | 1,763,345.80  | 1,763,345.80 |                     | 1,753,219.09 |               | 1,753,219.09                                                                      |                                                                                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 |            |                                          |



DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code (PAP) | Procurement Program/Project                                                                                                                                  | PMO/ End User  | Mode of Proc   | Actual Procurement Activity |                               |                    |                   |                  |                    |                                       |                 |                  |                   |                      |                 | ABC(PHP)             |               |            | Contract Cost (PHP) |               |            | Date of Receipt of Invitations |                                                                                   |                                                               |                                                               |                                                               |                                                               | Remarks (Explaining Changes from the APP) |            |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|----------------|-----------------------------|-------------------------------|--------------------|-------------------|------------------|--------------------|---------------------------------------|-----------------|------------------|-------------------|----------------------|-----------------|----------------------|---------------|------------|---------------------|---------------|------------|--------------------------------|-----------------------------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|---------------------------------------------------------------|-------------------------------------------|------------|
|            |                                                                                                                                                              |                |                | Pre-Proc Conf               | Ads/Post of IAEB              | Pre-Bid Conference | Eligibility Check | Sub/Open of Bids | Bid Evaluation     | Post Qual.                            | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Insp. & Accept. | Source of Funds      | Total         | MOOE       | CO                  | Total         | MOOE       | CO                             | List of Invited Observers                                                         | Pre-Bid Conference                                            | Eligibility Check                                             | Sub/Open of Bids                                              | Bid Evaluation                                                |                                           | Post Qual. |
| 59         | 22ND0059<br>Construction of Multi-Purpose Facility, Brgy. Bonifacio, Las Nieves, Agusan Del Norte                                                            | Const.         | Public         | 24-May-22                   | May 26, 2022 to June 01, 2022 | 02-Jun-22          | 14-Jun-22         | 14-Jun-22        | June 15-19, 2022   | June 20-23, 2022                      | 12-Sep-22       | 16-Sep-22        | 22-Sep-22         |                      |                 | FY 2022<br>GAA 11639 | 4,948,605.60  |            | 4,948,605.60        | 4,943,605.59  |            | 4,943,605.59                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22                                 |            |
| 60         | 22ND0060<br>Construction of Las Nieves Bridge and Road Approaches in Las Nieves, Agusan del Norte                                                            | Const. Section | Public Bidding | 24-May-22                   | May 26, 2022 to June 01, 2022 | 02-Jun-22          | 14-Jun-22         | 14-Jun-22        | June 15-19, 2022   | June 20-23, 2022                      | 12-Sep-22       | 16-Sep-22        | 22-Sep-22         |                      |                 | FY 2022<br>GAA 11639 | 9,799,876.70  |            | 9,799,876.70        | 9,670,260.97  |            | 9,670,260.97                   | The State Auditor<br>The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22                                 |            |
| 61         | 22ND0061<br>Radial Road (NRJ BCR-NRJ) Mayor Democrito D. Plaza (II Ave.), (Libertad-Bonbon Section) Butuan City                                              | Const. Section | Public Bidding | 24-May-22                   | May 26, 2022 to June 01, 2022 | 02-Jun-22          | 14-Jun-22         | 14-Jun-22        | June 15-19, 2022   | June 20-23, 2022                      | 30-Jun-22       | 07-Jul-22        | 11-Jul-22         |                      |                 | FY 2022<br>GAA 11639 | 19,297,546.96 |            | 19,297,546.96       | 19,036,856.80 |            | 19,036,856.80                  | The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI                      | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22<br>23-May-22<br>23-May-22<br>23-May-22<br>23-May-22 | 23-May-22                                 |            |
| 62         | 22ND0062<br>Repair/Maintenance of DND Building 15th Regional Community Defense Group Army Reserved Command Building Camp Romualdo Rubi, Bancasi, Butuan City | Const. Section | Public Bidding | 01-Aug-22                   | August 05-11, 2022            | 12-Aug-22          | 24-Aug-22         | 24-Aug-22        | August 25-28, 2022 | August 30, 2022 To September 02, 2022 | 12-Sep-22       | 16-Sep-22        | 22-Sep-22         |                      |                 | FY 2022<br>GAA 11639 | 392,774.65    | 392,774.65 |                     | 389,201.27    | 389,201.27 |                                | The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI                      | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22                                 |            |
| 63         | 22ND0063<br>Repair/Maintenance of Constitutional Office Building Civil Service Commission Building, Doongan, Butuan City                                     | Const. Section | Public Bidding | 01-Aug-22                   | August 05-11, 2022            | 12-Aug-22          | 24-Aug-22         | 24-Aug-22        | August 25-28, 2022 | August 30, 2022 To September 02, 2022 | 12-Sep-22       | 16-Sep-22        | 22-Sep-22         |                      |                 | FY 2022<br>GAA 11639 | 395,736.64    | 395,736.64 |                     | 394,951.48    | 394,951.48 |                                | The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI                      | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22                                 |            |

DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code<br>(PAP) | Procurement<br>Program/Project | PMO/<br>End<br>User                                                                                                                        | Mode of<br>Proc   | Actual Procurement Activity |                           |                       |                      |                     |                         |                                                |                    |                     |                      | ABC(Php)                |                       |                            | Contract Cost (Php) |              |              | Date of Receipt of Invitations |              |                                                              |                                                              |                                                  |                                                  | Remarks<br>(Explaining<br>Changes<br>from the APP) |                                                  |                                                  |               |
|---------------|--------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|-------------------|-----------------------------|---------------------------|-----------------------|----------------------|---------------------|-------------------------|------------------------------------------------|--------------------|---------------------|----------------------|-------------------------|-----------------------|----------------------------|---------------------|--------------|--------------|--------------------------------|--------------|--------------------------------------------------------------|--------------------------------------------------------------|--------------------------------------------------|--------------------------------------------------|----------------------------------------------------|--------------------------------------------------|--------------------------------------------------|---------------|
|               |                                |                                                                                                                                            |                   | Pre-Proc<br>Conf            | Ads/Post of<br>IAEB       | Pre-Bid<br>Conference | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation       | Post<br>Qual.                                  | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Insp.<br>&<br>Accept. | Source<br>of<br>Funds      | Total               | MOOE         | CO           | Total                          | MOOE         | CO                                                           | List of<br>Invited<br>Observers                              | Pre-Bid<br>Conference                            | Eligibility<br>Check                             |                                                    | Sub/Open<br>of Bids                              | Bid<br>Evaluation                                | Post<br>Qual. |
| 64            | 22ND0064                       | Repair/Maintenance<br>of DPWH Building<br>RES-DE Quarters<br>Butuan City District<br>Engineering Office,<br>Brgy. Timuisan,<br>Butuan City | Const.<br>Bidding | 01-Aug-22                   | August 05-<br>11, 2022    | 12-Aug-22             | 24-Aug-22            | 24-Aug-22           | August 25-<br>28, 2022  | August 30,<br>2022 To<br>September 02,<br>2022 | 12-Sep-22          | 18-Sep-22           | 22-Sep-22            |                         |                       | FY<br>2022<br>GAA<br>11639 | 395,885.68          | 395,885.68   |              | 395,301.92                     | 395,301.92   |                                                              | The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22   | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 |               |
| 65            | 22ND0065                       | Repair/Maintenance<br>of DLG Building<br>PNP-Butuan City<br>Police Office<br>Headquarters, Holy<br>Redeemer, Butuan<br>City                | Const.<br>Bidding | 01-Aug-22                   | August 05-<br>11, 2022    | 12-Aug-22             | 24-Aug-22            | 24-Aug-22           | August 25-<br>28, 2022  | August 30,<br>2022 To<br>September 02,<br>2022 | 19-Sep-22          | 23-Sep-22           | 27-Sep-22            |                         |                       | FY<br>2022<br>GAA<br>11639 | 395,942.35          | 395,942.35   |              | 395,338.33                     | 395,338.33   |                                                              | The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22   | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 |               |
| 66            | 22ND0066                       | 66x Selective<br>Replacement of<br>Concrete Pavement<br>Along Butuan City-<br>Malaybalay Road<br>k1258-600-<br>1259+026 Left Lane          | Const.<br>Bidding | 01-Aug-22                   | August 05-<br>11, 2022    | 12-Aug-22             | 24-Aug-22            | 24-Aug-22           | August 25-<br>29, 2022  | August 30,<br>2022 To<br>September 02,<br>2022 | 19-Sep-22          | 23-Sep-22           | 27-Sep-22            |                         |                       | FY<br>2022<br>GAA<br>11639 | 1,145,203.58        | 1,145,203.58 |              | 1,143,624.46                   | 1,143,624.46 |                                                              | The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22   | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 |               |
| 67            | 22ND0067                       | Construction of<br>Rainwater Collection<br>System (RWCS),<br>Butuan City & Las<br>Nieves, Agusan del<br>Norte                              | Const.<br>Bidding | 01-Aug-22                   | August 05-<br>11, 2022    | 12-Aug-22             | 24-Aug-22            | 24-Aug-22           | August 25-<br>29, 2022  | August 30,<br>2022 To<br>September 02,<br>2022 | 19-Sep-22          | 23-Sep-22           | 27-Sep-22            |                         |                       | FY<br>2022<br>GAA<br>11639 | 2,952,374.00        |              | 2,952,374.00 | 2,947,374.23                   |              | The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22             | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22   | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 | 01-Aug-22<br>01-Aug-22<br>01-Aug-22<br>01-Aug-22 |               |
| 68            | 22ND0068                       | Construction of Multi-<br>Purpose Building in<br>Barangay<br>Poblacion, Las<br>Nieves, Agusan del<br>Norte                                 | Const.<br>Bidding | 12-Sep-22                   | September 14-<br>20, 2022 | 21-Sep-22             | 03-Oct-22            | 03-Oct-22           | October 04-<br>08, 2022 | October 09-12,<br>2022                         | 24-Oct-22          | 28-Oct-22           | 02-Nov-22            |                         |                       | FY<br>2022<br>GAA<br>11639 | 4,944,539.43        |              | 4,944,539.43 | 4,919,633.92                   |              | The Congressman<br>The City Mayor<br>The Pres. SOC<br>AGTASI | 09-Sep-22<br>09-Sep-22<br>09-Sep-22<br>09-Sep-22             | 09-Sep-22<br>09-Sep-22<br>09-Sep-22<br>09-Sep-22 | 09-Sep-22<br>09-Sep-22<br>09-Sep-22<br>09-Sep-22 | 09-Sep-22<br>09-Sep-22<br>09-Sep-22<br>09-Sep-22   | 09-Sep-22<br>09-Sep-22<br>09-Sep-22<br>09-Sep-22 | 09-Sep-22<br>09-Sep-22<br>09-Sep-22<br>09-Sep-22 |               |



DPWH Butuan City District Engineering Office Procurement Monitoring Report (Civil Works) for the 2nd Semester, CY 2022 as of December 31, 2022

| Code<br>(PAP) | Procurement<br>Program/Project | PIO/<br>End User | Mode of<br>Proc | Actual Procurement Activity |                      |                       |                      |                     |                   |               |                    |                     |                      | ABC(PHP)                |                       |                       | Contract Cost (PHP) |      |    | Date of Receipt of Invitations |      |    |                                 |                       | Remarks<br>(Explaining<br>Changes<br>from the APP) |
|---------------|--------------------------------|------------------|-----------------|-----------------------------|----------------------|-----------------------|----------------------|---------------------|-------------------|---------------|--------------------|---------------------|----------------------|-------------------------|-----------------------|-----------------------|---------------------|------|----|--------------------------------|------|----|---------------------------------|-----------------------|----------------------------------------------------|
|               |                                |                  |                 | Pre-Proc<br>Conf            | Advs/Post of<br>IAEB | Pre-Bid<br>Conference | Eligibility<br>Check | Sub/Open<br>of Bids | Bid<br>Evaluation | Post<br>Qual. | Notice of<br>Award | Contract<br>Signing | Notice to<br>Proceed | Delivery/<br>Completion | Insp.<br>&<br>Accept. | Source<br>of<br>Funds | Total               | MOOE | CO | Total                          | MOOE | CO | List of<br>Invited<br>Observers | Pre-Bid<br>Conference |                                                    |

Total Allotted Budget of Procurement Activities:  
1,111,128,551.57  
Total Contract Price of Procurement Activities Conducted:  
1,098,506,824.53  
Total Savings (Total Allotted Budget - Total Contract Price):  
12,621,727.14

| ON-GOING PROCUREMENT ACTIVITIES |  |
|---------------------------------|--|
| NONE                            |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |
|                                 |  |

Total Allotted Budget of Procurement Activities:

Prepared by:   
TERESITA E. PAGAR  
Engineer III  
Head, Procurement Staff

Checked by:

  
ROLITO P. PANGITO  
Engineer III  
BAC-Chairman

Submitted by:

  
JOSE CAESAR A. RADAZA  
District Engineer