

09

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 01 - December 31, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ado/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Basis of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
CIVIL WORKS																																	
FY 2023 INFRASTRUCTURE PROJECTS																																	
3102041020 23000	23D00034 (Re-advertisement) - FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads ALABANG-ZAPOTE DIVERSION ROAD, BACOR SECTION, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Oct. 21, 2022		May. 15, 2024	May. 22, 2024	Aug. 13, 2024	Aug. 13, 2024	Aug. 14, 2024	Aug. 21, 2024	Aug. 28, 2024	Aug. 30, 2024	Sep. 06, 2024	Sep. 10, 2024	-	-	GoP	72,375,000.00	-	72,375,000.00	70,162,707.70	-	70,162,707.70	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 15, 2024	Aug. 02, 2024	Aug. 02, 2024	Aug. 02, 2024	Aug. 02, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2024-0014 dated on May 28, 2024 Revision of bill of quantities, plans and minimum major equipment requirements Bid Bulletin No. CW-2024-0020 dated on May 29, 2024 Indefinite Suspension Supplemental Bulletin No. CW-2024-0015 dated on June 04, 2024 Resumption of Procurement Activities Bid Bulletin No. CW-2024-0029 dated on June 07, 2024 Indefinite Suspension Supplemental Bulletin No. CW-2024-0019 dated on July 30, 2024 Resumption of Procurement Activities and revision of Key Personnel Supplemental Bulletin No. CW-2024-0020 dated on August 02, 2024 Re-scheduled of Procurement Activities and revision of bill of quantities and plans
3002261044 69000	23D00173 - FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program BIP - Multi-Purpose Buildings / Facilities to support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING, UNIVERSITY OF THE PHILIPPINES, DASMARINAS CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	May. 10, 2024		May. 15, 2024	May. 22, 2024	Jun. 04, 2024	Jun. 04, 2024	Jun. 05, 2024	Jun. 12, 2024	Jul. 22, 2024	Jul. 23, 2024	Aug. 01, 2024	Aug. 05, 2024	-	-	GoP	198,000,000.00	-	198,000,000.00	169,470,558.69	-	169,470,558.69	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2024-0014 dated on May 28, 2024 Revision of bill of quantities, plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Advis/Pest of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	23D00219 (Re-advertisement) - FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program, Replacement of Permanent Weak Bridges BANTILAN BR. (B02946LZ) ALONG SH JUAN-CANDELARIA JCT-CANDELARIA-BOLBOC RD Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 06, 2024	Jul. 02, 2024	Jul. 06, 2024	Aug. 27, 2024	Aug. 27, 2024	Aug. 28, 2024	Aug. 30, 2024	Aug. 30, 2024	Aug. 31, 2024	Sep. 06, 2024	Sep. 10, 2024	-	-	GoP	62,725,000.00	-	62,725,000.00	61,157,162.69	-	61,157,162.69	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 02, 2024	Aug. 15, 2024	Aug. 15, 2024	Aug. 15, 2024	Aug. 15, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0018 dated on July 16, 2024</u> Revision of key personnel's information <u>Bid Bulletin No. CW-2024-0034 dated on July 16, 2024</u> indefinite Suspension due to revision of program of works and plans <u>Supplemental Bulletin No. CW-2024-0022 dated on August 14, 2024</u> Revision of key personnel's qualification <u>Bid Bulletin No. CW-2024-0039 dated on August 15, 2024</u> Resumption of Procurement Activities	
✓	23D00225 - FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PRESIDENT FERDINAND E. MARCOS SR. FIELD, PNPA, SILANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	May. 10, 2024	May. 23, 2024	May. 30, 2024	Jun. 11, 2024	Jun. 11, 2024	Jun. 12, 2024	Jun. 19, 2024	Jul. 12, 2024	Jul. 16, 2024	Jul. 18, 2024	Jul. 19, 2024	-	-	GoP	9,650,000.00	-	9,650,000.00	9,562,256.07	-	9,562,256.07	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 23, 2024	May. 23, 2024	May. 23, 2024	May. 23, 2024	May. 23, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0015 dated on June 04, 2024</u> Revision of scope of works, bill of quantities, plans and major equipment requirements	
-	23D00226 - FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Replacement of Permanent Weak Bridges MASIN BRIDGE ALONG TAYABAS-MAINIT-MAUBAN ROAD, TAYABAS CITY, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Aug. 09, 2024	Sep. 04, 2024	Sep. 11, 2024	Sep. 25, 2024	Sep. 25, 2024	Sep. 26, 2024	Oct. 03, 2024	Oct. 11, 2024	Oct. 14, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	GoP	89,745,000.00	-	89,745,000.00	87,952,763.65	-	87,952,763.65	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 04, 2024	Sep. 18, 2024	Sep. 18, 2024	Sep. 18, 2024	Sep. 18, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0025 dated on September 17, 2024</u> Revision of bill of quantities and plans <u>Bid Bulletin No. CW-2024-0043 dated on September 18, 2024</u> Re-schedule of Procurement Activities	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	AwarPost of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	23D00227 - FY2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River basin and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, BARANGAY MINAHAN NORTE, GENERAL NAKAR, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Sep. 16, 2024	Oct. 01, 2024	Oct. 08, 2024	Oct. 22, 2024	Oct. 22, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 15, 2024	Nov. 18, 2024	Nov. 19, 2024	Nov. 20, 2024	-	-	GoP	24,125,000.00	-	24,125,000.00	23,521,289.04	-	23,521,289.04	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0027 dated on October 15, 2024</u> Revision of scope of works, net length, contract duration, bill of quantities and plans
FY 2024 CIVIL WORKS PROJECTS																																
310205101218000	24D00017 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads TAGAYTAY-CALAMBA ROAD VIA CANLUBANG, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 15, 2023	Sep. 26, 2023	Oct. 03, 2023	Nov. 28, 2023	Nov. 28, 2023	Nov. 29, 2023	Dec. 06, 2023	Aug. 12, 2024	Aug. 12, 2024	Aug. 23, 2024	Aug. 27, 2024	-	-	GoP	95,500,000.00	-	95,500,000.00	94,077,352.68	-	94,077,352.68	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 21, 2023	-	*NTP was issued <u>Bid Bulletin No. CW-2023-0023 dated on October 09, 2023</u> Indefinite Suspension <u>Bid Bulletin No. CW-2023-0030 dated on November 21, 2023</u> Resumption of Procurement Activities on November 28, 2023
310205100388000	24D00032 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO-MAGALLANES-NASUGBU ROAD (EAST WEST ROAD), NASUGBU SECTION, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Oct. 02, 2023	Oct. 09, 2023	Nov. 28, 2023	Nov. 28, 2023	Nov. 29, 2023	Dec. 06, 2023	Aug. 19, 2024	Aug. 27, 2024	Sep. 06, 2024	Sep. 09, 2024	-	-	GoP	67,550,000.00	-	67,550,000.00	66,803,637.24	-	66,803,637.24	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 02, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 21, 2023	-	*NTP was issued <u>Bid Bulletin No. CW-2023-0023 dated on October 09, 2023</u> Indefinite Suspension <u>Bid Bulletin No. CW-2023-0030 dated on November 21, 2023</u> Resumption of Procurement Activities on November 28, 2023
310205100079000	24D00052 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges AGUINALDO HIGHWAY - GOVERNOR'S DRIVE INTERCHANGE, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Nov. 17, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 13, 2024	Mar. 20, 2024	May. 28, 2024	May. 30, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	57,900,000.00	-	57,900,000.00	56,740,608.34	-	56,740,608.34	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0006 dated on February 28, 2024</u> Revision of net length and minimum major equipment requirements <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 12, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adt/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
310205101005000	24D00085 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program- Construction of Missing Links/ New Roads TAGAYTAY - CALAMBA ROAD VIA CANLUBANG, LAGUNA Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 22, 2023	Oct. 02, 2023	Oct. 09, 2023	Nov. 28, 2023	Nov. 28, 2023	Nov. 29, 2023	Dec. 06, 2023	Nov. 25, 2024	Nov. 27, 2024	Dec. 02, 2024	Dec. 03, 2024	-	-	GoP	24,125,000.00	-	24,125,000.00	23,714,797.07	-	23,714,797.07	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 02, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 21, 2023	Nov. 21, 2023	-	*NTP was issued Bid Bulletin No. CW-2023-0023 dated on October 09, 2023 Indefinite Suspension Bid Bulletin No. CW-2023-0030 dated on November 21, 2023 Resumption of Procurement Activities on November 28, 2023	
310303101618000	24D00086 - FY 2024 INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges MASIN BR. (B03086LZ) ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	NO	Competitive Bidding	Sep. 29, 2023	Oct. 16, 2023	Oct. 23, 2023	Jan. 11, 2024	Jan. 11, 2024	Jan. 12, 2024	Jan. 19, 2024	Jan. 27, 2024	Jan. 27, 2024	Jul. 03, 2024	Jul. 03, 2024	-	-	GoP	5,780,000.00	-	5,780,000.00	5,674,263.50	-	5,674,263.50	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 16, 2023	Jan. 04, 2024	Jan. 04, 2024	Jan. 04, 2024	Jan. 04, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2023-0035 dated on October 24, 2023 Re-schedule of Procurement Activities Bid Bulletin No. CW-2023-0028 dated on November 08, 2023 Indefinite Suspension Supplemental Bulletin No. CW-2024-0015 dated on June 04, 2024 Resumption of Procurement Activities on June 11, 2024, revision of source of fund, major category of works, bill of quantities, plans and minimum major equipment requirements	
310303101619000	24D00071 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges VILLA PADUA BR. (B02578LZ) ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	NO	Competitive Bidding	Sep. 29, 2023	Aug. 06, 2024	Aug. 13, 2024	Aug. 27, 2024	Aug. 27, 2024	Aug. 28, 2024	Aug. 30, 2024	Aug. 30, 2024	Aug. 31, 2024	Sep. 06, 2024	Sep. 10, 2024	-	-	GoP	14,571,500.00	-	14,571,500.00	14,207,763.04	-	14,207,763.04	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 06, 2024	Aug. 06, 2024	Aug. 06, 2024	Aug. 06, 2024	Aug. 06, 2024	-	*NTP was issued	
310304101213000	24D00072 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Rehabilitation/ Major Repair of Permanent Bridges PANDANAN BR. (B02591LZ) ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	NO	Competitive Bidding	Sep. 22, 2023	Aug. 06, 2024	Aug. 13, 2024	Aug. 27, 2024	Aug. 27, 2024	Aug. 28, 2024	Aug. 30, 2024	Aug. 30, 2024	Aug. 31, 2024	Sep. 06, 2024	Sep. 10, 2024	-	-	GoP	19,300,000.00	-	19,300,000.00	18,617,994.63	-	18,617,994.63	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 06, 2024	Aug. 06, 2024	Aug. 06, 2024	Aug. 06, 2024	Aug. 06, 2024	-	*NTP was issued	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advertise of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO							
3102041025 29000	24D000081 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TEJERO DIVERSION ROAD, GENERAL TRIAS SECTION, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Oct. 13, 2023	Oct. 30, 2023	Nov. 06, 2023	May. 14, 2024	May. 14, 2024	May. 15, 2024	May. 22, 2024	May. 31, 2024	Jun. 03, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	113,146,250.00	-	113,146,250.00	910,880,211.16	-	110,890,211.16	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2023	May. 07, 2024	May. 07, 2024	May. 07, 2024	May. 07, 2024	-	*NTP was issued <u>Bid Bulletin No. CW-2023-0026</u> dated on November 08, 2023 Indefinite Suspension <u>Bid Bulletin No. CW-2024-0022</u> dated on May 07, 2024 Resumption of Procurement Activities on May 14, 2024
3102041024 78000	24D000082 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads ALABANG - ZAPOTE DIVERSION ROAD, PACKAGE A, BACOR SECTION, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jul. 19, 2024	Aug. 06, 2024	Aug. 13, 2024	Sep. 10, 2024	Sep. 10, 2024	Sep. 11, 2024	Sep. 18, 2024	Sep. 19, 2024	Sep. 30, 2024	Oct. 10, 2024	Oct. 11, 2024	-	-	GoP	102,500,000.00	-	102,500,000.00	98,334,991.45	-	98,334,991.45	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 06, 2024	Sep. 02, 2024	Sep. 02, 2024	Sep. 02, 2024	Sep. 02, 2024	-	*NTP was issued <u>Bid Bulletin No. CW-2024-0039</u> dated on August 15, 2024 Re-schedule of Procurement Activities <u>Bid Bulletin No. CW-2024-0038</u> dated on August 23, 2024 Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0024</u> dated on September 02, 2024 Resumption of Procurement Activities
3102051000 88000	24D000085 - FY 2024 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges AGUINALDO HIGHWAY, GOVERNOR'S DRIVE INTERCHANGE, CAVITE, PACKAGE B, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Nov. 17, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 13, 2024	Mar. 20, 2024	May. 28, 2024	May. 30, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	213,482,625.00	-	213,482,625.00	203,162,223.03	-	203,162,223.03	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0008</u> dated on February 28, 2024 Revision of net length, and minimum major equipment requirements <u>Bid Bulletin No. CW-2024-0013</u> dated on February 29, 2024 Re-schedule of Procurement Activities on March 12, 2024
3101031014 16000	24D000088 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Tertiary Roads SILANG BY-PASS RD - K0042 + (-1006) - K0042 + (-516), K0042 + 891 - K0044 + 215 Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov. 17, 2023	Nov. 24, 2023	Dec. 01, 2023	Dec. 14, 2023	Dec. 14, 2023	Dec. 15, 2023	Dec. 22, 2023	Jul. 19, 2024	Jul. 23, 2024	Aug. 01, 2024	Aug. 05, 2024	-	-	GoP	193,000,000.00	-	193,000,000.00	189,139,850.73	-	189,139,850.73	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	Nov. 24, 2023	-	*NTP was issued <u>Supplemental Bulletin No. CW-2023-0040</u> dated on December 07, 2023 Revision of net length, scope of works, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
					Pre-Proc Conference	Advt/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of EAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P=P)			Contract Cost (P=PP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3101011012 41000	24D00119 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0135 + (-475) – K0135 + (-315), K0135 + (-268) - K0135 + 598 Quezon Province	Maintenance Division	NO	Competitive Bidding	Oct. 13, 2023	Apr. 04, 2024	Apr. 11, 2024	Apr. 23, 2024	Apr. 23, 2024	Apr. 24, 2024	May, 01, 2024	May, 25, 2024	May, 30, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	42,742,745.00	-	42,742,745.00	41,674,176.38	-	41,674,176.38	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	-	*NTP was issued
3101011012 42000	24D00120 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0140 + 627 - K0140 + 950 Quezon Province	Maintenance Division	NO	Competitive Bidding	Oct. 13, 2023	Apr. 04, 2024	Apr. 11, 2024	Apr. 23, 2024	Apr. 23, 2024	Apr. 24, 2024	May, 01, 2024	May, 25, 2024	May, 30, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	16,108,190.00	-	16,108,190.00	17,656,480.25	-	17,656,480.25	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	-	*NTP was issued
3101011012 43000	24D00121 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads DAANG MAHARLIKA (LZ) - K0122+(-098) - K0122+098, K0122+180 - K0122+378 Quezon Province	Maintenance Division	NO	Competitive Bidding	Oct. 13, 2023	Jun. 13, 2024	Jun. 20, 2024	Aug. 26, 2024	Aug. 26, 2024	Aug. 27, 2024	Aug. 30, 2024	Aug. 30, 2024	Aug. 30, 2024	Sep. 06, 2024	Sep. 10, 2024	-	-	GoP	23,829,710.00	-	23,829,710.00	23,293,967.25	-	23,293,967.25	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 13, 2024	Aug. 15, 2024	Aug. 15, 2024	Aug. 15, 2024	Aug. 15, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW- 2024-0017 dated on June 27, 2024</u> Revision of key personnel's qualification <u>Bid Bulletin No. CW-2024-0032</u> <u>dated on July 01, 2024</u> Indefinite Suspension <u>Bid Bulletin No. CW-2024-0038</u> <u>dated on August 15, 2024</u> Resumption of Procurement Activities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PbP)			Contract Cost (PbP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advisory of Bids	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Days of BAC for Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion Acceptance (if applicable)	
3101041006 55000	24D00122 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads DAANG MAHARLIKA (LZ) K0140 + 120 - K0140 + 140, K0142 + 200 - K0142 + 300, K0142 + 945 - K0143 + 306, K0143 + 387 - K0143 + 474, K0145 + 004 - K0145 + 165, K0145 + 300 - K0145 + 325, K0145 + 447 - K0145 + 584, K0146 + 762 - K0147 + 190, K0147 + 600 - K0147 + 700, K0148 + 060 - K0148 + 200, K0152 + 050 - K0152 + 055, K0152 + 106 - K0152 + 435, K0153 + 100 - K0153 + 155, K0154 + 000 - K0154 + 000 Quezon Province	Construction Division	NO	Competitive Bidding	Nov. 22, 2023	Jan. 15, 2024	Jan. 20, 2024	Oct. 03, 2024	Oct. 03, 2024	Oct. 04, 2024	Oct. 11, 2024	Oct. 11, 2024	Oct. 14, 2024	Oct. 15, 2024	Oct. 17, 2024	-	-	GoP	171,334,785.00	-	171,334,785.00	167,990,733.09	-	167,990,733.09	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 13, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2024-0017 dated on June 27, 2024 Revision of key personnel's qualification Bid Bulletin No. CW-2024-0032 dated on July 01, 2024 Indefinite Suspension Bid Bulletin No. CW-2024-0044 dated on September 26, 2024 Resumption of Procurement Activity
3101071006 08000	24D00123 (Re-advertisement) - FY2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads DAANG MAHARLIKA (LZ) - K0154+040 - K0154+082, K0154+310 - K0154+327.88 Quezon Province	Construction Division	NO	Competitive Bidding	Oct. 13, 2023	Oct. 01, 2024	Oct. 08, 2024	Oct. 22, 2024	Oct. 22, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 15, 2024	Nov. 18, 2024	Nov. 28, 2024	Nov. 29, 2024	-	-	GoP	91,675,000.00	-	91,675,000.00	89,363,699.76	-	89,363,699.76	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 04, 2024	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	-	*NTP was issued
3101071006 08000	24D00124 - FY2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads DAANG MAHARLIKA (LZ) - K0156+815 - K0156+862.53 Quezon Province	Construction Division	NO	Competitive Bidding	Oct. 13, 2023	Aug. 17, 2024	Aug. 24, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 07, 2024	Sep. 13, 2024	Sep. 19, 2024	Sep. 25, 2024	Oct. 03, 2024	Oct. 04, 2024	-	-	GoP	50,759,000.00	-	50,759,000.00	49,471,089.36	-	49,471,089.36	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2024-0023 dated on August 29, 2024 Additional Checklist of Technical and Financial documents for Rock netting

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adt/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CD	Total	MOOE	CD	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
3101071006 07000	24D00125 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads DAANG MAHARLIKA (LZ) - K0187 + 020 - K0187 + 116 Quezon Province	Construction Division	NO	Competitive Bidding	Oct. 13, 2023	Aug. 17, 2024	Aug. 24, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 07, 2024	Sep. 13, 2024	Sep. 19, 2024	Sep. 25, 2024	Oct. 03, 2024	Oct. 04, 2024	-	-	GoP	39,592,000.00	-	33,592,000.00	32,733,357.49	-	32,733,357.49	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2024-0023 dated on August 28, 2024 Additional Checklist of Technical and Financial documents for Rock netting
3103041012 11000	24D00126 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Rehabilitation/ Major Repair of Permanent Bridges BINAHAAAN BR. (B02503LZ) ALONG DAANG MAHARLIKA (LZ) Quezon Province	Construction Division	NO	Competitive Bidding	Oct. 13, 2023	May. 15, 2024	May. 22, 2024	Jun. 04, 2024	Jun. 04, 2024	Jun. 05, 2024	Jun. 12, 2024	Jun. 21, 2024	Jun. 27, 2024	Jul. 05, 2024	Jul. 06, 2024	-	-	GoP	17,370,000.00	-	17,370,000.00	17,022,114.96	-	17,022,114.96	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	-	*NTP was issued
3201011108 82000	24D00151 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF WATERWAY ALONG TACUMBRO CREEKS, SEGMENT NO 1, BARANGAY 10, CATANAUAN, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Mar. 01, 2024	Apr. 18, 2024	Apr. 25, 2024	Sep. 10, 2024	Sep. 10, 2024	Sep. 11, 2024	Sep. 18, 2024	-	Nov. 06, 2024	Nov. 15, 2024	Nov. 18, 2024	-	-	GoP	96,500,000.00	-	96,500,000.00	96,543,423.41	-	96,543,423.41	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 18, 2024	Aug. 29, 2024	Aug. 29, 2024	Aug. 29, 2024	Aug. 29, 2024	-	*NTP was issued Bst Bulletin No. CW-2024-0021 dated on April 26, 2024 indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2024-0023 dated on August 28, 2024 Revision of key personnels qualification, net length, bill of quantities, plans and resumption of procurement activities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Advt/Post of Bids	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)					
310104100658000	24D00153 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Primary Roads, DAANG MAHARLIKA (LZ) - K0156 + 911 - K0156 + 932, K0157 + 000 - K0157 + 150, K0158 + 472 - K0158 + 500, K0158 + 1140 - K0159 + 000, K0159 + 940 - K0159 + 1045, K0160 + 000 - K0160 + 150, K0160 + 580 - K0161 + 070, K0161 + 230 - K0161 + 255, K0162 + 484 - K0162 + 484, K0163 + 065 - K0163 + 115, K0163 + 345 - K0163 + 395, K0163 + 445 - K0163 + 488, K0163 + 755 - K0163 + 885, K0164 + 100 - K0164 + 170, K0164 + 820 - K0164 + 530, K0164 + 910 - K0164 + 940, K0165 + 040 - K0165 + 100, K0165 + 160 - K0165 + 180, K0166 + 210 - K0166 + 215, K0166 + 245 - K0166 + 300, K0167 + 780 - K0167 + 920, K0169 + 400 - K0169 + 425, K0170 + 290 - K0170 + 310, K0170 + 490 - K0170 + 550, K0172 + 840 - K0173 + 407 Quezon Province	Construction Division	NO	Competitive Bidding	Nov. 22, 2023	Jul. 02, 2024	Jul. 09, 2024	Oct. 03, 2024	Oct. 03, 2024	Oct. 04, 2024	Oct. 11, 2024	Oct. 11, 2024	Oct. 14, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	GoP	144,091,870.00	-	-	144,091,870.00	-	-	140,419,370.65	-	-	140,419,370.65	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 02, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0018 dated on July 16, 2024</u> Revision of key personnel's information <u>Bid Bulletin No. CW-2024-0034 dated on July 18, 2024</u> Indefinite Suspension due to revision of program of works and plans <u>Bid Bulletin No. CW-2024-0044 dated on September 26, 2024</u> Resumption of Procurement Activities
310104100657000	24D00154 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, DAANG MAHARLIKA (LZ) - K0223 + 858 - K0225 + 000, K0225 + 100 - K0225 + 292, K0225 + 500 - K0225 + 560, K0225 + 635 - K0225 + 665, K0225 + 697 - K0225 + 718, K0225 + 739 - K0225 + 762, K0225 + 920 - K0226 + 000, K0226 + 000 - K0227 + 000, K0227 + 068 - K0227 + 130, K0227 + 441 - K0227 + 611, K0228 + 000 - K0228 + 500, K0228 + 820 - K0229 + 000, K0229 + 250 - K0230 + 000, K0230 + 307 - K0230 + 407, K0230 + 905 - K0231 + 000, K0231 + 000 - K0231 + 202, K0231 + 830 - K0232 + 000 Quezon Province	Construction Division	NO	Competitive Bidding	Nov. 22, 2023	Feb. 14, 2024	Feb. 21, 2024	Mar. 14, 2024	Mar. 14, 2024	Mar. 15, 2024	Mar. 22, 2024	May. 28, 2024	May. 30, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	189,576,440.00	-	-	189,576,440.00	-	-	195,398,520.63	-	-	195,398,520.63	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 14, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advt/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
3102011012 54000	24D00166 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program: Road Widening - Primary Roads DAANG MAHARLIKA (LZ) - K0169+671 - K0171 + 453, K0171 +453 - K0171 + 603, K0171 + 671 - K0171 + 679, K0172+ 640 - K0175 + 622 Quezon Province	Construction Division	NO	Competitive Bidding	Nov. 22, 2023	Apr. 16, 2024	Apr. 25, 2024	May. 07, 2024	May. 07, 2024	May. 08, 2024	May. 15, 2024	May. 28, 2024	May. 30, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	181,652,965.00	-	181,652,965.00	178,927,326.31	-	178,927,326.31	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	-	*NTP was issued
3102051012 05000	24D00164 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program: Construction of Missing Links/ New Roads LOBO-MALABRIGO-LAIYA-SAN JUAN ROAD, PACKAGE VIII, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Oct. 27, 2023	Jan. 24, 2024	Jan. 31, 2024	Feb. 13, 2024	Feb. 13, 2024	Feb. 14, 2024	Feb. 21, 2024	May. 28, 2024	May. 30, 2024	Jan. 07, 2024	Jan. 10, 2024	-	-	GoP	96,500,000.00	-	96,500,000.00	94,570,321.86	-	94,570,321.86	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	-	*NTP was issued
3102051013 13000	24D00169 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program: Construction of Missing Links/ New Roads GENERAL NAKAR - DINGALAN ROAD (GEN. NAKAR SIDE), PACKAGE G, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 29, 2024	Mar. 19, 2024	Mar. 19, 2024	Mar. 20, 2024	Mar. 27, 2024	Sep. 25, 2024	Sep. 30, 2024	Oct. 10, 2024	Oct. 11, 2024	-	-	GoP	19,300,000.00	-	19,300,000.00	18,580,791.27	-	18,580,791.27	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 19, 2024 <u>Supplemental Bulletin No. CW-2024-0028 dated on March 12, 2024</u> Revision of plans and amendment of contract ID in the bill of quantities
3002211047 04000	24D00170 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF LUKUTANG MALAKI BRIDGE 1, MONTALBAN, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 29, 2024	Aug. 27, 2024	Aug. 27, 2024	Aug. 28, 2024	Aug. 30, 2024	Aug. 30, 2024	Aug. 31, 2024	Sep. 06, 2024	Sep. 10, 2024	-	-	GoP	48,590,000.00	-	48,500,000.00	48,285,987.90	-	48,285,987.90	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 22, 2024	Feb. 22, 2024	Feb. 22, 2024	Feb. 22, 2024	-	*NTP was issued <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 19, 2024 <u>Bid Bulletin No. CW-2024-0016 dated on March 11, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0022 dated on August 14, 2024</u> Revision of scope of works, key personnel's qualification, bill of quantities, plans and amendment of project identification in the instruction to bidders <u>Bid Bulletin No. CW-2024-0036 dated on August 15, 2024</u> Resumption of Procurement Activities

Coda (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Prelim Conference	Agd/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Prelim Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002251016 02000	24D00176 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Major / Strategic Public Buildings / Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, GENERAL NAKAR, QUEZON, (PACKAGE O) Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 19, 2024	Feb. 14, 2024	Feb. 21, 2024	Mar. 05, 2024	Mar. 05, 2024	Mar. 06, 2024	Mar. 13, 2024	May 23, 2024	May 30, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	84,150,000.00	-	84,150,000.00	82,468,922.70	-	82,468,922.70	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*NTP was issued <u>Bid Bulletin No. CW-2024-0010</u> <u>dated on February 06, 2024</u> Cancellation of Posting in the DPWH Website published on February 02, 2024 due to revision of procurement schedule and shall be rescheduled and reposted simultaneously in the DPWH and PhilGaps website
3002251015 53000	24D00177 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF ROAD DIKE ALONG RIO GRANDE RIVER, BARANGAY SANTIAGO, GEN. TRIAS, CAVITE (PHASE II) Cavite Province	Construction Division	NO	Competitive Bidding	Jan. 19, 2024	Feb. 14, 2024	Feb. 21, 2024	Aug. 13, 2024	Aug. 13, 2024	Aug. 14, 2024	Aug. 21, 2024	Aug. 28, 2024	Aug. 30, 2024	Sep. 06, 2024	Sep. 10, 2024	-	-	GoP	99,000,000.00	-	99,000,000.00	97,018,777.39	-	97,018,777.39	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Aug. 06, 2024	Aug. 06, 2024	Aug. 06, 2024	Aug. 06, 2024	-	*NTP was issued <u>Bid Bulletin No. CW-2024-0013</u> <u>dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 14, 2024 <u>Bid Bulletin No. CW-2024-0015</u> <u>dated on March 08, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-</u> <u>0017 dated on</u> <u>June 27, 2024</u> Revision of net length, bill of quantities, plans, contract duration, scope of works, minimum major equipment requirement, key personnel's qualification and resumption of Procurement Activities on July 04, 2024 <u>Bid Bulletin No. CW-2024-0032</u> <u>dated on July 01, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-</u> <u>0021 dated on</u> <u>August 06, 2024</u> Resumption of Procurement Activities, revision of plans and amendment of project identification in the instruction to bidders
3002071011 31000	24D00178 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Infrastrukturang para sa Kapeyapaan at Seguridad Program - TIKAS) CONSTRUCTION (COMPLETION) OF NEW PHILIPPINE NATIONAL POLICE ACADEMY (PNPA) MESS HALL, SILANG, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Jan. 19, 2024	Feb. 14, 2024	Feb. 21, 2024	Mar. 05, 2024	Mar. 05, 2024	Mar. 06, 2024	Mar. 13, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 16, 2024	Sep. 17, 2024	-	-	GoP	19,300,000.00	-	19,300,000.00	18,913,853.39	-	18,913,853.39	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*NTP was issued <u>Bid Bulletin No. CW-2024-0010</u> <u>dated on February 06, 2024</u> Cancellation of Posting in the DPWH Website published on February 02, 2024 due to revision of procurement schedule and shall be rescheduled and reposted simultaneously in the DPWH and PhilGaps website

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opes of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Opes of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002261126 65000	24D00179 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES (DEPARTMENT OF AGRICULTURE) BRGY. MARAWOY, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Jan. 19, 2024	Feb. 14, 2024	Feb. 21, 2024	Mar. 05, 2024	Mar. 05, 2024	Mar. 06, 2024	Mar. 13, 2024	Sep. 25, 2024	Sep. 30, 2024	Oct. 10, 2024	Oct. 11, 2024	-	-	GoP	49,500,000.00	-	49,500,000.00	49,508,631.63	-	49,508,631.63	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*NTP was issued <u>Bid Bulletin No. CW-2024-0010 dated on February 06, 2024</u> Cancellation of Posting in the DPWH Website published on February 02, 2024 due to revision of procurement schedule and shall be rescheduled and reposted simultaneously in the DPWH and PhilGeps website
3002261096 64000	24D00180 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES (DSWD) BRGY. MARAWOY, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Jan. 19, 2024	Feb. 14, 2024	Feb. 21, 2024	Mar. 05, 2024	Mar. 05, 2024	Mar. 06, 2024	Mar. 13, 2024	Sep. 25, 2024	Sep. 30, 2024	Oct. 10, 2024	Oct. 11, 2024	-	-	GoP	49,500,000.00	-	49,500,000.00	49,508,634.19	-	49,508,634.19	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	Feb. 14, 2024	-	*NTP was issued <u>Bid Bulletin No. CW-2024-0010 dated on February 06, 2024</u> Cancellation of Posting in the DPWH Website published on February 02, 2024 due to revision of procurement schedule and shall be rescheduled and reposted simultaneously in the DPWH and PhilGeps website
3002141007 28000	24D00182 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 INSTALLATION OF ROAD SAFETY DEVICES ALONG DAANG MAHARLIKA (L2) - K0173+1120 - K0174+490 (L/S), K0174+650 - K0174+690 (L/S), K0175+500 - K0175+860 (L/S) Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 28, 2024	Apr. 02, 2024	Apr. 02, 2024	Apr. 03, 2024	Apr. 10, 2024	Jun. 03, 2024	Jun. 11, 2024	Jun. 21, 2024	Jun. 25, 2024	-	-	GoP	95,500,000.00	-	95,500,000.00	95,972,003.33	-	95,972,003.33	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	May 25, 2024	Mar. 25, 2024	Mar. 25, 2024	Mar. 25, 2024	-	*NTP was issued <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 19, 2024 <u>Bid Bulletin No. CW-2024-0010 dated on March 08, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0010 dated on March 25, 2024</u> Resumption of Procurement Activities on April 02, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002141007 27000	24D000183 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 INSTALLATION OF ROAD SAFETY DEVICES ALONG DAANG MAHARLIKA (LZ) - K0170+800 - K0171+000 (L/S), K0171+000 - K0171+100 (L/S), K0172+830 - K0173+000 (L/S), K0173+000 - K0173+153 (L/S), K0173+1020 - K0173+1080 (L/S) Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 29, 2024	Apr. 02, 2024	Apr. 02, 2024	Apr. 03, 2024	Apr. 10, 2024	May, 31, 2024	Jun. 03, 2024	Jun. 07, 2024	Jun. 14, 2024	-	-	GoP	96,500,000.00	-	96,500,000.00	94,003,497.32	-	94,003,497.32	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Mar. 25, 2024	Mar. 25, 2024	Mar. 25, 2024	Mar. 25, 2024	-	*NTP was issued <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 19, 2024 <u>Bid Bulletin No. CW-2024-0015 dated on March 08, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0019 dated on March 25, 2024</u> Resumption of Procurement Activities on April 02, 2024
3002251010 08000	24D000188 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP). Flood Mitigation Structures protecting Major Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND OTHER IMPROVEMENTS, BRGY. SAN NICOLAS 3, ZAPOTE RIVER, BACOR, CAVITE (PHASE 2) Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 26, 2024	Feb. 22, 2024	Feb. 29, 2024	Mar. 20, 2024	Mar. 20, 2024	Mar. 21, 2024	Mar. 26, 2024	Nov. 25, 2024	Nov. 27, 2024	Dec. 02, 2024	Dec. 03, 2024	-	-	GoP	7,920,000.00	-	7,920,000.00	7,721,335.67	-	7,721,335.67	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	Feb. 29, 2024	-	*NTP was issued <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 20, 2024
3002071010 50000	24D000181 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) REHABILITATION OF CALAMBA CITY POLICE STATION, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	May. 27, 2024	Jun. 13, 2024	Jun. 20, 2024	Sep. 10, 2024	Sep. 10, 2024	Sep. 11, 2024	Sep. 16, 2024	Sep. 19, 2024	Sep. 30, 2024	Oct. 10, 2024	Oct. 11, 2024	-	-	GoP	19,300,000.00	-	19,300,000.00	19,007,877.00	-	19,007,877.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 13, 2024	Sep. 02, 2024	Sep. 02, 2024	Sep. 02, 2024	Sep. 02, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0017 dated on June 27, 2024</u> Revision of bill of quantities, plans, minimum major equipment requirement and key personnel's qualification <u>Bid Bulletin No. CW-2024-0031 dated on June 28, 2024</u> Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0024 dated on September 02, 2024</u> Amendment of project identification number and Resumption of Procurement Procurement Activities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ack/Pack of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Issuance of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
3102041025 29000	24000192 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads SAN JUAN BYPASS (ROSARIO-SAN JUAN-LAIYA TOURISM BYPASS ROAD) CANDELARIA-SAN JUAN, SAN JUAN, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	Feb. 22, 2024	Feb. 29, 2024	Mar. 20, 2024	Mar. 20, 2024	Mar. 21, 2024	Mar. 28, 2024	May. 28, 2024	May. 30, 2024	Jun. 06, 2024	Jun. 07, 2024	-	-	GoP	135,000,000.00	-	135,000,000.00	131,864,960.48	-	131,864,960.48	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Mar. 11, 2024	Mar. 11, 2024	Mar. 11, 2024	Mar. 11, 2024	-	*NTP was issued Bids Bulletin No. CW-2024-0013 dated on February 29, 2024 Re-schedule of Procurement Activities on March 21, 2024 Bids Bulletin No. CW-2024-0017 dated on March 11, 2024 Re-schedule of Procurement Activities on March 20, 2024
3002151037 57000	24000197 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF ROAD CONNECTING CARMONA-BILANG DIVERSION ROAD AND SLEX EXIT, PHASE 1, CARMONA CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	Feb. 22, 2024	Feb. 29, 2024	Jun. 25, 2024	Jun. 25, 2024	Jun. 26, 2024	Jul. 03, 2024	Jul. 19, 2024	Jul. 23, 2024	Aug. 01, 2024	Aug. 05, 2024	-	-	GoP	144,750,000.00	-	144,750,000.00	142,578,745.39	-	142,578,745.39	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Jun. 18, 2024	Jun. 18, 2024	Jun. 18, 2024	Jun. 18, 2024	-	*NTP was issued Bids Bulletin No. CW-2024-0013 dated on February 29, 2024 Re-schedule of Procurement Activities on March 21, 2024 Bids Bulletin No. CW-2024-0016 dated on March 11, 2024 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2024-0018 dated on June 18, 2024 Revision of minimum major equipment requirement, bill of quantities, plans and Resumption of Procurement Activities on June 25, 2024
3002151037 58000	24000198 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF ROAD CONNECTING CARMONA-BILANG DIVERSION ROAD AND SLEX EXIT, PHASE 2, CARMONA CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	Feb. 22, 2024	Feb. 29, 2024	Jun. 25, 2024	Jun. 25, 2024	Jun. 26, 2024	Jul. 03, 2024	Jul. 19, 2024	Jul. 23, 2024	Aug. 01, 2024	Aug. 05, 2024	-	-	GoP	144,750,000.00	-	144,750,000.00	142,578,748.00	-	142,578,748.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Jun. 18, 2024	Jun. 18, 2024	Jun. 18, 2024	Jun. 18, 2024	-	*NTP was issued Bids Bulletin No. CW-2024-0013 dated on February 29, 2024 Re-schedule of Procurement Activities on March 21, 2024 Bids Bulletin No. CW-2024-0016 dated on March 11, 2024 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2024-0018 dated on June 18, 2024 Revision of minimum major equipment requirement, bill of quantities, plans and Resumption of Procurement Activities on June 25, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Reopening																				

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Award Post of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	BoA of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion & Acceptance (if applicable)		
3102041025 30000	24D00206 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CONSTRUCTION OF CARMONA - BILANG DIVERSION ROAD, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 22, 2024	May 01, 2024	May 06, 2024	Jun. 11, 2024	Jun. 11, 2024	Jun. 12, 2024	Jun. 19, 2024	Jul 12, 2024	Jul 16, 2024	Jul 18, 2024	Jul 19, 2024	-	-	GoP	24,125,000.00	-	24,125,000.00	23,475,072.04	-	23,475,072.04	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May 01, 2024	Jun. 03, 2024	Jun 03, 2024	Jun. 03, 2024	Jun. 03, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2024-0013 dated on March 14, 2024 Revision of Bill of Quantities and plans Bid Bulletin No. CW-2024-0024 dated on May 20, 2024 Indefinite Suspension of Procurement Activities Bid Bulletin No. CW-2024-0028 dated on June 03, 2024 Resumption of Procurement Activities on June 11, 2024	
3002151037 43000	24D00209 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BALETE - SAN JOSE DIVERSION ROAD, MATAAS NA KAHAY SECTION (PHASE I), BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	May 23, 2024	May 30, 2024	Jun. 11, 2024	Jun. 11, 2024	Jun. 12, 2024	Jun. 19, 2024	Jul 12, 2024	Jul 16, 2024	Jul 18, 2024	Jul 19, 2024	-	-	GoP	193,000,000.00	-	193,000,000.00	188,173,998.73	-	188,173,998.73	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May 23, 2024	May 23, 2024	May 23, 2024	May 23, 2024	May 23, 2024	-	*NTP was issued	
3002211047 07000	24D00212 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF DASMARIÑAS-GENERAL TRIAS-TANZA DIVERSION ROAD, GENERAL TRIAS SECTION, PACKAGE C, (PHASE I) Cavite Province	Construction Division	NO	Competitive Bidding	Jun. 10, 2024	Aug 06, 2024	Aug 13, 2024	Aug 26, 2024	Aug 26, 2024	Aug 27, 2024	Aug 30, 2024	Aug 30, 2024	Aug 30, 2024	Aug 30, 2024	Sep. 06, 2024	Sep. 10, 2024	-	-	GoP	98,000,000.00	-	98,000,000.00	96,484,856.02	-	96,484,856.02	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 06, 2024	Aug. 15, 2024	Aug. 15, 2024	Aug. 15, 2024	Aug. 15, 2024	-	*NTP was issued Bid Bulletin No. CW-2024-0036 dated on August 15, 2024 Re-schedule of Procurement Activities
3002251019 85000	24D00213 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF REVETMENT ALONG CAÑAS RIVER, BUENAVISTA, GENERAL TRIAS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	Apr. 19, 2024	Apr. 25, 2024	May. 07, 2024	May. 07, 2024	May. 08, 2024	May. 15, 2024	Nov. 25, 2024	Nov. 27, 2024	Dec. 02, 2024	Dec. 03, 2024	-	-	GoP	49,500,000.00	-	49,500,000.00	48,211,576.43	-	48,211,576.43	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 16, 2024	Apr. 18, 2024	-	*NTP was issued	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm Post of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002251015 99000	24D00214 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF ROAD DIKE ALONG ILANG-ILANG RIVER, BRGY. BUENAVISTA, GEN. TRIAS CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	Apr. 18, 2024	Apr. 25, 2024	May. 07, 2024	May. 07, 2024	May. 08, 2024	May. 15, 2024	Jun. 25, 2024	Jun. 27, 2024	Jul. 02, 2024	Jul. 03, 2024	-	-	GoP	99,000,000.00	-	99,000,000.00	98,507,219.28	-	98,507,219.28	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	-	*NTP was issued
3002251018 98000	24D00215 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND OTHER IMPROVEMENTS, MALIPAY-DAANG HARI, BRGY. MOLINO 4, ZAPOTE RIVER, BACOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	Mar. 12, 2024	Mar. 19, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 05, 2024	Apr. 12, 2024	Sep. 25, 2024	Sep. 30, 2024	Oct. 10, 2024	Oct. 11, 2024	-	-	GoP	11,890,000.00	-	11,890,000.00	11,582,955.64	-	11,582,955.64	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	-	*NTP was issued
3002251019 97000	24D00216 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND OTHER IMPROVEMENTS, BRGY. MOLINO 6 TO BRGY. SAN NICOLAS 3, BACOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 04, 2024	Apr. 11, 2024	Apr. 24, 2024	Apr. 24, 2024	Apr. 25, 2024	May. 02, 2024	Sep. 23, 2024	Sep. 30, 2024	Oct. 10, 2024	Oct. 11, 2024	-	-	GoP	35,640,000.00	-	35,640,000.00	34,746,043.30	-	34,746,043.30	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	-	*NTP was issued
3002251015 97000	24D00217 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ROAD AND OTHER IMPROVEMENTS INCLUDING BOX CULVERT, BRGY. PALICO 4, IMUS, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 04, 2024	Apr. 11, 2024	Apr. 24, 2024	Apr. 24, 2024	Apr. 25, 2024	May. 02, 2024	Jun. 25, 2024	Jun. 27, 2024	Jul. 05, 2024	Jul. 08, 2024	-	-	GoP	59,400,000.00	-	59,400,000.00	57,894,950.77	-	57,894,950.77	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CWI-2024-0012 dated on April 16, 2024</u> Revision of minimum major equipment requirements, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advertise of IB	Pre-Bid Conf	Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	SubOpen of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002251015 86000	24D00224 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND OTHER IMPROVEMENTS AT BACOR SIDE, ZAPOTE RIVER UPSTREAM, (DAANG HARI TO AMORE BACOR SIDE), BACOR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 01, 2024	Apr. 04, 2024	Apr. 11, 2024	Apr. 24, 2024	Apr. 24, 2024	Apr. 25, 2024	May. 02, 2024	May. 28, 2024	May. 30, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	148,800,000.00	-	148,800,000.00	144,762,963.79	-	144,762,963.79	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2024-0012 dated on April 16, 2024 Revision of bill of quantities and plans
3102041025 35000	24D00225 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PAGBILAO BY-PASS ROAD, PAGBILAO, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 09, 2024	Apr. 16, 2024	Apr. 30, 2024	Apr. 30, 2024	May. 01, 2024	May. 08, 2024	May. 31, 2024	Jun. 03, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	98,500,000.00	-	98,500,000.00	94,087,280.06	-	94,087,280.06	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 09, 2024	Apr. 09, 2024	Apr. 09, 2024	Apr. 09, 2024	Apr. 09, 2024	-	*NTP was issued
3002151046 83000	24D00227 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF PAGBILAO BY-PASS ROAD, PAGBILAO, QUEZON PHASE II Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 13, 2024	Apr. 25, 2024	May. 07, 2024	May. 07, 2024	May. 08, 2024	May. 15, 2024	Sep. 25, 2024	Sep. 30, 2024	Oct. 10, 2024	Oct. 11, 2024	-	-	GoP	48,250,000.00	-	48,250,000.00	47,894,515.53	-	47,894,515.53	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	Apr. 18, 2024	-	*NTP was issued
3201011106 10000	24D00228 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF CARMONA SLOPE PROTECTION WORKS ALONG CARMONA-BINAN RIVER, CARMONA, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 04, 2024	Apr. 11, 2024	Aug. 26, 2024	Aug. 26, 2024	Aug. 27, 2024	Aug. 30, 2024	Aug. 30, 2024	Aug. 30, 2024	Sep. 03, 2024	Sep. 04, 2024	-	-	GoP	72,375,000.00	-	72,375,000.00	70,561,743.07	-	70,561,743.07	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Aug. 15, 2024	Aug. 15, 2024	Aug. 15, 2024	Aug. 15, 2024	-	*NTP was issued Bid Bulletin No. CW-2024-0020 dated on April 15, 2024 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2024-0022 dated on August 14, 2024 Revision of scope of works, net length, key personnel's qualification, bill of quantities, plans and amendment of project identification in the instruction to bidders Bid Bulletin No. CW-2024-0036 dated on August 15, 2024 Resumption of Procurement Activities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002211059 04000	24D00229 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP). Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF SITIO TAPOL - POBLACION - LUOD ROAD, PATNANUNGAN, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 29, 2024	Oct. 01, 2024	Oct. 09, 2024	Oct. 22, 2024	Oct. 22, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 13, 2024	Nov. 19, 2024	Nov. 26, 2024	Nov. 29, 2024	-	-	GoP	4,950,000.00	-	4,950,000.00	4,961,115.61	-	4,961,115.61	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	-	*NTP was issued
3002251015 95000	24D00230 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP). Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ROAD AND OTHER IMPROVEMENTS, BRGY. SAN NICOLAS 3-BRGY. SAN NICOLAS 1, BACORR, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 23, 2024	Apr. 04, 2024	Apr. 11, 2024	Apr. 24, 2024	Apr. 24, 2024	Apr. 25, 2024	May. 02, 2024	May. 28, 2024	May. 30, 2024	Jun. 07, 2024	Jun. 10, 2024	-	-	GoP	135,620,000.00	-	135,620,000.00	132,203,617.53	-	132,203,617.53	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	Apr. 04, 2024	-	*NTP was issued
3002241000 33000	24D00231 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP). Coastal Roads/Causeway for environmental protection/conservation CONSTRUCTION OF CAUSEWAY, BARANGAY LAPU-LAPU, UNISAN, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Mar. 01, 2024	Aug. 17, 2024	Aug. 24, 2024	Sep. 05, 2024	Sep. 05, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 19, 2024	Sep. 25, 2024	Oct. 04, 2024	Oct. 07, 2024	-	-	GoP	465,300,000.00	-	465,300,000.00	465,617,073.58	-	465,617,073.58	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	-	*NTP was issued
3002261036 91000	24D00233 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP). Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS CENTER), BARANGAY MAITIM II EAST, TAGAYTAY CITY, CAVITE (PHASE 9) Cavite Province	Maintenance Division	NO	Competitive Bidding	Mar. 13, 2024	May. 01, 2024	May. 08, 2024	May. 21, 2024	May. 21, 2024	May. 22, 2024	May. 29, 2024	Jun. 21, 2024	Jun. 27, 2024	Jul. 05, 2024	Jul. 08, 2024	-	-	GoP	297,000,000.00	-	297,000,000.00	291,080,758.37	-	291,080,758.37	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 01, 2024	May. 01, 2024	May. 01, 2024	May. 01, 2024	May. 01, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CWI-2024-0013 dated on March 14, 2024</u> Revision of bill of quantities, plans and storey building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Port of ID	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Memo of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002141007 25000	10. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES ALONG DAANG MAHARLIKA (LZ) - K0108 + 500 - K0108 + 975, CANDELARIA, QUEZON																															
3002141007 28000	11. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES ALONG DAANG MAHARLIKA (LZ) - K0110 + 300 - K0110 + 474, JUNCTION CANDELARIA BY-PASS, MANGILAG SUR, CANDELARIA, QUEZON																															
3002141007 30000	12. FY 2024 DPWH INFRASTRUCTURE PROGRAM, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, INSTALLATION OF ROAD SAFETY DEVICES AND STREET LIGHTS ALONG DAANG MAHARLIKA (LZ) - K0103 + 000 - K0103 + 654, BUKAL SUR, CANDELARIA, QUEZON																															
-	24D00237 - STATE UNIVERSITIES AND COLLEGES (SUCS) COMPLETION OF STUDENTS' DORMITORY - CAVITE STATE UNIVERSITY Cavite Province	Maintenance Division	NO	Competitive Bidding	Apr. 05, 2024	Aug. 06, 2024	Aug. 13, 2024	Aug. 26, 2024	Aug. 26, 2024	Aug. 27, 2024	Aug. 30, 2024	Aug. 30, 2024	Aug. 30, 2024	Sep. 05, 2024	Sep. 10, 2024	-	-	GoP	19,900,000.00	-	19,900,000.00	19,710,654.95	-	19,710,654.95	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 06, 2024	Aug. 15, 2024	Aug. 15, 2024	Aug. 15, 2024	Aug. 15, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2024-0022 dated on August 14, 2024 Revision of bill of quantities and plans Bid Bulletin No. CW-2024-0038 dated on August 15, 2024 Re-schedule of Procurement Activities
-	24D00238 - STATE UNIVERSITIES AND COLLEGES (SUCS) CONSTRUCTION OF CAMPUS DORMITORY, TUP CAVITE CAMPUS (PHASE I) - TECHNOLOGICAL UNIVERSITY OF THE PHILIPPINES Cavite Province	Maintenance Division	NO	Competitive Bidding	Apr. 05, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 25, 2024	Sep. 25, 2024	Sep. 26, 2024	Oct. 11, 2024	Oct. 03, 2024	Oct. 14, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	GoP	14,925,000.00	-	14,925,000.00	14,577,318.49	-	14,577,318.49	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 05, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	-	*NTP was issued

Code (PAP)	Procurement Project	PWO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Add/Prest of Ig	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	24D00239 - PROPOSED SHARED PROCESSING FACILITIES UNDER THE COCONUT FARMERS & INDUSTRY TRUST FUND PROGRAMS WHITE COPRA (DE HUSKED BLOC,) Quezon Province	Maintenance Division	NO	Competitive Bidding	Apr. 26, 2024	May. 15, 2024	May. 22, 2024	Aug. 06, 2024	Aug. 06, 2024	Aug. 07, 2024	Aug. 14, 2024	Aug. 28, 2024	Aug. 30, 2024	Sep. 06, 2024	Sep. 10, 2024	-	-	GoP	24,514,312.90	-	24,514,312.90	24,224,863.18	-	24,224,863.18	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 15, 2024	Jul. 30, 2024	Jul. 30, 2024	Jul. 30, 2024	Jul. 30, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0014 dated on May 28, 2024</u> Revision of bill of quantities, plans, minimum major equipment requirements and scope of works <u>Bid Bulletin No. CW-2024-0027 dated on May 31, 2024</u> Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0019 dated on July 30, 2024</u> Revision of Key Personnel's Qualification, bill of quantities, plans, contract duration and resumption of procurement activities
-	24D00240 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS/RHU - NAGCARLAN SUPER HEALTH CENTER, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Sep. 02, 2024	Sep. 06, 2024	Sep. 13, 2024	Nov. 21, 2024	Nov. 21, 2024	Nov. 22, 2024	Nov. 25, 2024	Nov. 25, 2024	Nov. 27, 2024	Dec. 02, 2024	Dec. 03, 2024	-	-	GoP	11,940,000.00	-	11,940,000.00	11,604,842.07	-	11,604,842.07	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 06, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0025 dated on September 17, 2024</u> Revision of bill of quantities, plans re-schedule of procurement activities <u>Bid Bulletin No. CW-2024-0043 dated on September 18, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0034 dated on November 14, 2024</u> Revision of minimum major equipment requirements, bill of quantities, plans and resumption of procurement activities
-	24D00241 - STATE UNIVERSITIES AND COLLEGES (SUCS) CONSTRUCTION OF MULTI-PURPOSE BUILDING (DORMITORY) - BATANGAS STATE UNIVERSITY Batangas Province	Maintenance Division	NO	Competitive Bidding	Apr. 05, 2024	Aug. 06, 2024	Aug. 13, 2024	Sep. 10, 2024	Sep. 10, 2024	Sep. 11, 2024	Sep. 18, 2024	Oct. 04, 2024	Oct. 08, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	GoP	39,800,000.00	-	39,800,000.00	38,806,894.72	-	38,806,894.72	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 08, 2024	Sep. 02, 2024	Sep. 02, 2024	Sep. 02, 2024	Sep. 02, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0022 dated on August 14, 2024</u> Revision of bill of quantities and plans <u>Bid Bulletin No. CW-2024-0036 dated on August 15, 2024</u> Re-schedule of Procurement Activities <u>Bid Bulletin No. CW-2024-0038 dated on August 23, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0024 dated on September 02, 2024</u> Revision of bill of quantities, plans and resumption of procurement activities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PpP)			Contract Cost (PpP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
3201011107 98000	24D00242 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF DRAINAGE ALONG LAKESHORE, BARANGAY KALAYAAN, ANGONO, RIZAL, Rizal Province	Construction Division	NO	Competitive Bidding	Apr. 05, 2024	Jan. 08, 2024	Jan. 13, 2024	Jun. 25, 2024	Jun. 25, 2024	Jan. 26, 2024	Jul. 03, 2024	Jul. 12, 2024	Jul. 16, 2024	Jul. 18, 2024	Jul. 19, 2024	-	-	GoP	56,600,145.00	-	56,600,145.00	55,166,567.20	-	55,166,567.20	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 06, 2024	Jan. 06, 2024	Jun. 06, 2024	Jun. 06, 2024	Jun. 06, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2024-0016 dated on June 19, 2024 Revision of minimum major equipment requirement, bill of quantities, plans and amendment of contract location in the instruction to Bidders	
-	24D00243 - STATE UNIVERSITIES AND COLLEGES (SUCS) CONSTRUCTION OF THREE (3) STOREY LEARNING CENTER BUILDING, BATSTATEU SAN JUAN - BATANGAS STATE UNIVERSITY Batangas Province	Maintenance Division	NO	Competitive Bidding	Apr. 05, 2024	Aug. 06, 2024	Aug. 13, 2024	Sep. 10, 2024	Sep. 10, 2024	Sep. 11, 2024	Sep. 18, 2024	Oct. 04, 2024	Oct. 08, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	GoP	19,900,000.00	-	19,900,000.00	19,401,992.68	-	19,401,992.68	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 06, 2024	Sep. 02, 2024	Sep. 02, 2024	Sep. 02, 2024	Sep. 02, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2024-0022 dated on August 14, 2024 Revision of bill of quantities and plans Bid Bulletin No. CW-2024-0038 dated on August 15, 2024 Re-schedule of Procurement Activities Bid Bulletin No. CW-2024-0038 dated on August 23, 2024 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2024-0024 dated on September 02, 2024 Revision of bill of quantities, plans and resumption of procurement activities	
-	24D00244 - FY 2024 DPWH INFRASTRUCTURE PROGRAM CONCRETING OF FARM TO MARKET ROAD BARANGAY BATAAN, SAMPALOC, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 26, 2024	May. 23, 2024	May. 30, 2024	Aug. 06, 2024	Aug. 06, 2024	Aug. 07, 2024	Aug. 14, 2024	Aug. 28, 2024	Aug. 30, 2024	Sep. 06, 2024	Sep. 10, 2024	-	-	GoP	7,206,297.50	-	7,206,297.50	7,086,938.55	-	7,086,938.55	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 23, 2024	Jul. 30, 2024	Jul. 30, 2024	Jul. 30, 2024	Jul. 30, 2024	-	*NTP was issued Bid Bulletin No. CW-2024-0027 dated on May 31, 2024 Indefinite Suspension Supplemental Bulletin No. CW-2024-0019 dated on July 30, 2024 Revision of Key Personnel's Qualification, bill of quantities, plans and resumption of procurement activities	
-	24D00245 - FY 2024 DPWH INFRASTRUCTURE PROGRAM CONCRETING OF TABASON – STO. TOMAS – SAN VICENTE FMR, BRGYS. TABASON, STO. TOMAS, AND SAN VICENTE, TAGKAWAYAN, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 26, 2024	May. 15, 2024	May. 22, 2024	Aug. 06, 2024	Aug. 06, 2024	Aug. 07, 2024	Aug. 14, 2024	Aug. 28, 2024	Aug. 30, 2024	Sep. 06, 2024	Sep. 10, 2024	-	-	GoP	19,900,000.00	-	19,900,000.00	19,657,669.58	-	19,657,669.58	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 15, 2024	Jul. 30, 2024	Jul. 30, 2024	Jul. 30, 2024	Jul. 30, 2024	-	*NTP was issued Bid Bulletin No. CW-2024-0027 dated on May 31, 2024 Indefinite Suspension Supplemental Bulletin No. CW-2024-0019 dated on July 30, 2024 Revision of Key Personnel's Qualification, bill of quantities, plans and resumption of procurement activities	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adt/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	24D00247 - STATE UNIVERSITIES AND COLLEGES (SUCS) CONSTRUCTION OF DORMITORY FOR LSPU STUDENTS - LAGUNA STATE POLYTECHNIC UNIVERSITY Laguna Province	Maintenance Division	NO	Competitive Bidding	May 10, 2024	Aug 06, 2024	Aug 13, 2024	Sep 17, 2024	Sep 17, 2024	Sep 18, 2024	Sep 25, 2024	Oct 04, 2024	Oct 08, 2024	Oct 16, 2024	Oct 17, 2024	-	-	GoP	14,925,000.00	-	-	14,925,000.00	14,552,336.28	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug 06, 2024	Sep 02, 2024	Sep 02, 2024	Sep 02, 2024	Sep 02, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0022 dated on August 14, 2024</u> Revision of bill of quantities and plans <u>Bid Bulletin No. CW-2024-0038 dated on August 15, 2024</u> Re-schedule of Procurement Activities <u>Bid Bulletin No. CW-2024-0038 dated on August 23, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0024 dated on September 02, 2024</u> Revision of bill of quantities, plans and resumption of procurement activities		
-	24D00249 - STATE UNIVERSITIES AND COLLEGES (SUCS) CONSTRUCTION OF FOUR - STOREY LABORATORY BUILDING, TANZA CAMPUS, CAVITE - CAVITE STATE UNIVERSITY Cavite Province	Maintenance Division	NO	Competitive Bidding	Jul 19, 2024	Aug 06, 2024	Aug 13, 2024	Aug 26, 2024	Aug 26, 2024	Aug 27, 2024	Aug 30, 2024	Aug 30, 2024	Aug 30, 2024	Sep 06, 2024	Sep 10, 2024	-	-	GoP	30,845,000.00	-	-	30,845,000.00	30,506,685.38	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug 06, 2024	Aug 15, 2024	Aug 15, 2024	Aug 15, 2024	Aug 15, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0022 dated on August 14, 2024</u> Revision of minimum major equipment requirements, bill of quantities and plans <u>Bid Bulletin No. CW-2024-0038 dated on August 15, 2024</u> Re-schedule of Procurement Activities		
-	24D00250 - STATE UNIVERSITIES AND COLLEGES (SUCS) DESIGN AND BUILD COMPLETION OF ONE-STOP STUDENT SERVICES CENTER, URS CAMPUS - UNIVERSITY OF RIZAL SYSTEM Rizal Province	Maintenance Division	NO	Competitive Bidding	May 27, 2024	Aug 06, 2024	Aug 13, 2024	Sep 10, 2024	Sep 10, 2024	Sep 11, 2024	Sep 25, 2024	Oct 04, 2024	Oct 08, 2024	Oct 16, 2024	Oct 17, 2024	-	-	GoP	14,925,000.00	-	-	14,925,000.00	14,551,563.33	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug 06, 2024	Sep 02, 2024	Sep 02, 2024	Sep 02, 2024	Sep 02, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0022 dated on August 14, 2024</u> Revision of contract duration, major category of works, bill of quantities and plans <u>Bid Bulletin No. CW-2024-0038 dated on August 15, 2024</u> Re-schedule of Procurement Activities <u>Bid Bulletin No. CW-2024-0038 dated on August 23, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0024 dated on September 02, 2024</u> Revision of bill of quantities, plans and resumption of procurement activities		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Bid/Pre- Conference	Advisory Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
3002261098 77000	24D00251 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services CONSTRUCTION OF SCHOOL BUILDINGS, BRGY. MOLINO 4, BACOR, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	May. 17, 2024	Jul. 02, 2024	Jul. 09, 2024	Aug. 06, 2024	Aug. 06, 2024	Aug. 07, 2024	Aug. 14, 2024	Dec. 02, 2024	Dec. 06, 2024	Dec. 19, 2024	Dec. 26, 2024	-	-	GoP	142,560,000.00	-	142,560,000.00	138,286,828.36	-	138,286,828.36	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jul. 02, 2024	Jul. 30, 2024	Jul. 30, 2024	Jul. 30, 2024	Jul. 30, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-</u> <u>2024-0018 dated on</u> <u>July 16, 2024</u> Revision of key personnel's information, project title and project identification number in the instruction to bidders (ITB Clause No. 1), minimum major equipment requirements, bill of quantities and plans <u>Big Bulletin No. CW-2024-0034</u> <u>dated on July 16, 2024</u> Indefinite Suspension due to revision of program of works and plans <u>Supplemental Bulletin No. CW-</u> <u>2024-0019 dated on</u> <u>July 30, 2024</u> Resumption of Procurement Activities	
3201011107 80000	24D00252 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NEAR BINAN RIVER, BINAN CITY, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	May. 27, 2024	Jun. 13, 2024	Jun. 20, 2024	Aug. 13, 2024	Aug. 13, 2024	Aug. 14, 2024	Aug. 21, 2024	Aug. 28, 2024	Aug. 30, 2024	Sep. 05, 2024	Sep. 10, 2024	-	-	GoP	96,500,000.00	-	96,500,000.00	94,068,822.63	-	94,068,822.63	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024	Jun. 13, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-</u> <u>2024-0017 dated on</u> <u>June 27, 2024</u> Revision of bill of quantities, plans, minimum major equipment requirement and key personnel's qualification <u>Big Bulletin No. CW-2024-0032</u> <u>July 01, 2024 dated on</u> Indefinite Suspension <u>Supplemental Bulletin No. CW-</u> <u>2024-0019 dated on</u> <u>July 30, 2024</u> Resumption of Procurement Activities, revision of scope of works, key personnel's qualification, minimum major equipment requirements, bill of quantities, plans and amendment project identification in the instruction to Bidders <u>Big Bulletin No. CW-2024-0033</u> <u>August 01, 2024 dated on</u> Indefinite Suspension <u>Supplemental Bulletin No. CW-</u> <u>2024-0021 dated on</u> <u>August 06, 2024</u> Resumption of Procurement Activities	
3002261095 78000	24D00253 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services CONSTRUCTION OF SCHOOL BUILDING AT UP DASMARIÑAS, CAVITE (PHASE 1) Cavite Province	Maintenance Division	NO	Competitive Bidding	May. 27, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 24, 2024	Sep. 24, 2024	Sep. 25, 2024	Sep. 25, 2024	Sep. 25, 2024	Sep. 30, 2024	Oct. 10, 2024	Oct. 11, 2024	-	-	GoP	198,000,000.00	-	198,000,000.00	194,042,857.13	-	194,042,857.13	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 06, 2024	Sep. 17, 2024	Sep. 17, 2024	Sep. 17, 2024	Sep. 17, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-</u> <u>2024-0023 dated on</u> <u>September 17, 2024</u> Revision of scope of works, bill of quantities, plans and re-schedule of procurement activities	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Bid Conference	Auto Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion Acceptance (if applicable)
3002261128 60000	24D00254 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING (UNIVERSITY OF THE PHILIPPINES), DASMARIÑAS CITY, CAVITE (PHASE 2) Cavite Province	Maintenance Division	NO	Competitive Bidding	May 27, 2024	Sep 06, 2024	Sep 13, 2024	Sep 25, 2024	Sep 25, 2024	Sep 26, 2024	Oct 03, 2024	Oct 11, 2024	Oct 14, 2024	Oct 16, 2024	Oct 17, 2024	-	-	GoP	143,615,340.00	-	143,615,340.00	140,737,530.41	-	140,737,530.41	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep 06, 2024	Sep 06, 2024	Sep 06, 2024	Sep 06, 2024	Sep 06, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0029 dated on September 17, 2024</u> Revision of key personnel qualification, scope of works, bill of quantities and plans
3002261127 57000	24D00255 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING (CONVENTION CENTER), BARANGAY 57, CARIDAD, CAVITE CITY Cavite Province	Maintenance Division	NO	Competitive Bidding	Jan 10, 2024	Jul 02, 2024	Jul 09, 2024	Sep 10, 2024	Sep 10, 2024	Sep 11, 2024	Sep 18, 2024	Oct 04, 2024	Oct 08, 2024	Oct 16, 2024	Oct 17, 2024	-	-	GoP	198,000,000.00	-	198,000,000.00	193,106,772.26	-	193,106,772.26	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jul 02, 2024	Jul 02, 2024	Jul 02, 2024	Jul 02, 2024	Jul 02, 2024	-	*NTP was issued
3002261128 48000	24D00256 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services CONSTRUCTION OF MULTI PURPOSE BUILDING (SCHOOL BUILDING), CALUBCOB ELEMENTARY SCHOOL, BRGY. CALUBCOB, NAIC, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Jul 02, 2024	Aug 06, 2024	Aug 13, 2024	Aug 26, 2024	Aug 26, 2024	Aug 27, 2024	Sep 03, 2024	Nov 25, 2024	Nov 27, 2024	Dec 02, 2024	Dec 03, 2024	-	-	GoP	19,800,000.00	-	19,800,000.00	19,597,398.40	-	19,597,398.40	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug 08, 2024	Aug 15, 2024	Aug 15, 2024	Aug 15, 2024	Aug 15, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0022 dated on August 14, 2024</u> Revision of bill of quantities <u>Bid Bulletin No. CW-2024-0038 dated on August 15, 2024</u> Re-schedule of Procurement Activities
3002261127 49000	24D00257 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING AND OTHER IMPROVEMENTS, BRGY. BUKANDALA, IMUS, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Jul 02, 2024	Aug 06, 2024	Aug 13, 2024	Aug 27, 2024	Aug 27, 2024	Aug 28, 2024	Sep 04, 2024	Nov 25, 2024	Nov 27, 2024	Dec 02, 2024	Dec 03, 2024	-	-	GoP	6,920,000.00	-	6,920,000.00	6,673,025.33	-	6,673,025.33	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug 06, 2024	Aug 06, 2024	Aug 06, 2024	Aug 06, 2024	Aug 06, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0022 dated on August 14, 2024</u> Revision of major category of works, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					PreProc Conference	Adopt of IB	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Trans of BAC Resolutions Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/ Completion & Acceptance (if applicable)		
-	24D00259 - STATE UNIVERSITIES AND COLLEGES (SUCS) COMPLETION OF FIVE (5) STOREY TECHNOHUB BUILDING, KIST PARK - BATANGAS STATE UNIVERSITY Batangas Province	Maintenance Division	NO	Competitive Bidding	Jul. 19, 2024	Aug. 17, 2024	Aug. 24, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 07, 2024	Sep. 13, 2024	Sep. 16, 2024	Sep. 25, 2024	Oct. 04, 2024	Oct. 07, 2024	-	-	GoP	298,500,000.00	-	298,500,000.00	292,542,763.55	-	292,542,763.55	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0023 dated on August 29, 2024</u> Revision of bill of quantities and plans	
-	24D00260 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU BUNAVISTA SUPER HEALTH CENTER, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Jul. 19, 2024	Aug. 06, 2024	Aug. 13, 2024	Aug. 26, 2024	Aug. 26, 2024	Aug. 27, 2024	Aug. 30, 2024	Aug. 30, 2024	Aug. 30, 2024	Sep. 06, 2024	Sep. 10, 2024	-	-	GoP	11,940,000.00	-	11,940,000.00	11,581,800.00	-	11,581,800.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 06, 2024	Aug. 15, 2024	Aug. 15, 2024	Aug. 15, 2024	Aug. 15, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0022 dated on August 14, 2024</u> Revision of scope of works, major category of works, bill of quantities and plans <u>Bid Bulletin No. CW-2024-0038 dated on August 15, 2024</u> Re-schedule of Procurement Activities	
-	24D00261 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU GUINAYANGAN SUPER HEALTH CENTER, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Jul. 19, 2024	Aug. 06, 2024	Aug. 13, 2024	Oct. 29, 2024	Oct. 29, 2024	Oct. 30, 2024	Nov. 06, 2024	Nov. 18, 2024	Nov. 18, 2024	Nov. 28, 2024	Nov. 29, 2024	-	-	GoP	11,840,000.00	-	11,840,000.00	11,641,258.35	-	11,641,258.35	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 08, 2024	Oct. 21, 2024	Oct. 21, 2024	Oct. 21, 2024	Oct. 21, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0022 dated on August 14, 2024</u> Revision of scope of works, major category of works, bill of quantities and plans <u>Bid Bulletin No. CW-2024-0038 dated on August 15, 2024</u> Re-schedule of Procurement Activities <u>Bid Bulletin No. CW-2024-0039 dated on August 23, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0028 dated on October 16, 2024</u> Resumption of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0030 dated on October 21, 2024</u> Revision of bill of quantities and Re schedule of Procurement Activities	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Annulment of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	24D00262 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU GENERAL NAKAR SUPER HEALTH CENTER, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Jul. 31, 2024	Aug. 17, 2024	Aug. 24, 2024	Sep. 05, 2024	Sep. 05, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 19, 2024	Sep. 25, 2024	Oct. 04, 2024	Oct. 07, 2024	-	-	GoP	11,940,000.00	-	11,940,000.00	11,981,800.00	-	11,551,800.00	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0023 dated on August 29, 2024</u> Revision of plans	
-	24D00263 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU AMADEO, SUPER HEALTH CENTER, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Jul. 31, 2024	Aug. 17, 2024	Aug. 24, 2024	Sep. 05, 2024	Sep. 05, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 19, 2024	Sep. 25, 2024	Oct. 04, 2024	Oct. 07, 2024	-	-	GoP	11,940,000.00	-	11,940,000.00	11,700,631.41	-	11,700,631.41	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0023 dated on August 29, 2024</u> Revision of plans	
-	24D00264 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU CUENCA, SUPER HEALTH CENTER, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Jul. 31, 2024	Aug. 17, 2024	Aug. 24, 2024	Sep. 05, 2024	Sep. 05, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 19, 2024	Sep. 25, 2024	Oct. 04, 2024	Oct. 07, 2024	-	-	GoP	11,940,000.00	-	11,940,000.00	11,760,434.72	-	11,760,434.72	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0023 dated on August 29, 2024</u> Revision of plans	
-	24D00265 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU NAIG, SUPER HEALTH CENTER, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Jul. 31, 2024	Aug. 17, 2024	Aug. 24, 2024	Sep. 05, 2024	Sep. 05, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 19, 2024	Sep. 25, 2024	Oct. 04, 2024	Oct. 07, 2024	-	-	GoP	11,940,000.00	-	11,940,000.00	11,701,359.26	-	11,701,359.26	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0023 dated on August 29, 2024</u> Revision of plans	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advt/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qual	Date of BAC Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bld Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	24D00266 - CONCRETING OF FARM TO MARKET ROAD BARANGAY NAGTOCTOC, LOBO, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Aug. 09, 2024	Sep. 04, 2024	Sep. 11, 2024	Sep. 25, 2024	Sep. 25, 2024	Sep. 26, 2024	Oct. 03, 2024	Oct. 04, 2024	Oct. 08, 2024	Oct. 16, 2024	Oct. 17, 2024	-	GoP	14,925,000.00	-	14,925,000.00	14,656,530.49	-	14,656,530.49	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 04, 2024	Sep. 17, 2024	Sep. 17, 2024	Sep. 17, 2024	Sep. 17, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2024-0025 dated on September 17, 2024 Amendment of bidding cost documents in the invitation to Bid and Re-schedule of Procurement Activities		
-	24D00276 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTER/RHU - MABINI SUPER HEALTH CENTER, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Aug. 09, 2024	Sep. 04, 2024	Sep. 11, 2024	Sep. 24, 2024	Sep. 24, 2024	Sep. 25, 2024	Oct. 03, 2024	Oct. 04, 2024	Oct. 08, 2024	Oct. 16, 2024	Oct. 17, 2024	-	GoP	11,940,000.00	-	11,940,000.00	11,761,069.14	-	11,761,069.14	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 04, 2024	Sep. 04, 2024	Sep. 04, 2024	Sep. 04, 2024	Sep. 04, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2024-0025 dated on September 17, 2024 Revision of scope of works, bill of quantities and plans		
-	24D00277 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS/RHU - CARMONA SUPER HEALTH CENTER, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Aug. 09, 2024	Sep. 04, 2024	Sep. 11, 2024	Sep. 24, 2024	Sep. 24, 2024	Sep. 25, 2024	Oct. 03, 2024	Oct. 04, 2024	Oct. 08, 2024	Oct. 16, 2024	Oct. 17, 2024	-	GoP	11,940,000.00	-	11,940,000.00	11,701,485.42	-	11,701,485.42	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 04, 2024	Sep. 04, 2024	Sep. 04, 2024	Sep. 04, 2024	Sep. 04, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2024-0025 dated on September 17, 2024 Revision of plans		
-	24D00278 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU ROSARIO SUPER HEALTH CENTER, BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Aug. 09, 2024	Sep. 04, 2024	Sep. 11, 2024	Sep. 24, 2024	Sep. 24, 2024	Sep. 25, 2024	Oct. 03, 2024	Oct. 04, 2024	Oct. 08, 2024	Oct. 16, 2024	Oct. 17, 2024	-	GoP	11,940,000.00	-	11,940,000.00	11,701,303.67	-	11,701,303.67	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 04, 2024	Sep. 04, 2024	Sep. 04, 2024	Sep. 04, 2024	Sep. 04, 2024	-	*NTP was issued Supplemental Bulletin No. CW-2024-0025 dated on September 17, 2024 Revision of bill of quantities and plans		

[illegible]

Code [PAP]	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ack/Past of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
-	24D00283 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU BARAS SUPER HEALTH CENTER, RIZAL Rizal Province	Maintenance Division	NO	Compellive Bidding	Sep. 02, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 25, 2024	Sep. 25, 2024	Sep. 26, 2024	Oct. 03, 2024	Oct. 11, 2024	Oct. 14, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	GoP	11,940,000.00	-	11,940,000.00	11,701,076.97	-	11,701,076.97	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0025 dated on September 17, 2024</u> Revision of scope of works, minimum major equipment requirements, bill of quantities and plans
-	24D00284 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU PILA SUPER HEALTH CENTER, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Aug. 30, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 24, 2024	Sep. 24, 2024	Sep. 25, 2024	Oct. 03, 2024	Oct. 04, 2024	Oct. 08, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	GoP	11,940,000.00	-	11,940,000.00	11,720,331.20	-	11,720,331.20	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 06, 2024	Sep. 18, 2024	Sep. 18, 2024	Sep. 18, 2024	Sep. 18, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0025 dated on September 17, 2024</u> Revision of bill of quantities and plans <u>Bid Bulletin No. CW-2024-0043 dated on September 18, 2024</u> Re-schedule of Procurement Activities
-	24D00285 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) OTHER FACILITIES - SAN MATEO DIALYSIS CENTER, RIZAL Rizal Province	Maintenance Division	NO	Competitive Bidding	Sep. 02, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 25, 2024	Sep. 25, 2024	Sep. 26, 2024	Oct. 03, 2024	Oct. 11, 2024	Oct. 14, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	GoP	5,870,000.00	-	5,870,000.00	5,880,367.07	-	5,880,367.07	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0025 dated on September 17, 2024</u> Revision of scope of works, minimum major equipment requirements, bill of quantities and plans
-	24D00287 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) LGU HOSPITALS - SINGLOAN INFIRMARY HOSPITAL, LAGUNA Laguna Province	Maintenance Division	NO	Compellive Bidding	Sep. 02, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 25, 2024	Sep. 25, 2024	Sep. 26, 2024	Oct. 03, 2024	Oct. 11, 2024	Oct. 14, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	GoP	14,825,000.00	-	14,925,000.00	14,653,805.28	-	14,653,805.28	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0025 dated on September 17, 2024</u> Revision of scope of works, minimum major equipment requirements, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advt/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Ope of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Reopening Award if Any	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Ope of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	24D00286 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU INDANG, SUPER HEALTH CENTER, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Sep. 02, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 25, 2024	Sep. 25, 2024	Sep. 26, 2024	Oct. 03, 2024		Oct. 11, 2024	Oct. 14, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	GoP	9,950,000.00	-	9,950,000.00	9,751,438.96	-	9,751,438.96	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0025 dated on September 17, 2024</u> Revision of scope of works, bill of quantities and plans
-	24D00290 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) OTHER FACILITIES - SINOLOAN DIALYSIS CENTER, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	Sep. 23, 2024	Oct. 08, 2024	Oct. 15, 2024	Oct. 29, 2024	Oct. 29, 2024	Oct. 30, 2024	Nov. 06, 2024		-	Nov. 18, 2024	Nov. 26, 2024	Nov. 28, 2024	-	-	GoP	5,970,000.00	-	5,970,000.00	5,877,897.06	-	5,877,897.06	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0031 dated on October 22, 2024</u> Revision of scope of works, minimum major equipment requirements, bill of quantities and plans
-	24D00291 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) LGU HOSPITALS – CAVITE MUNICIPAL HOSPITAL – MARAGONDON, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Sep. 23, 2024	Oct. 08, 2024	Oct. 15, 2024	Oct. 29, 2024	Oct. 29, 2024	Oct. 30, 2024	Nov. 06, 2024		-	Nov. 18, 2024	Nov. 26, 2024	Nov. 28, 2024	-	-	GoP	11,940,000.00	-	11,940,000.00	11,641,733.97	-	11,641,733.97	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0031 dated on October 22, 2024</u> Revision of scope of works, minimum major equipment requirements, bill of quantities and plans
-	24D00293 - FY2024 DPWH INFRASTRUCTURE PROGRAM Construction/ Rehabilitation/ Improvement of Facilities for Persons with Disabilities (PWD) And Elderlies/ Senior Citizens, Including Gender-Responsive Facilities CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING), BRGY. BANGIN, AGONCILLO, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Oct. 14, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 21, 2024	Nov. 21, 2024	Nov. 22, 2024	Nov. 25, 2024	Nov. 25, 2024	Nov. 25, 2024	Nov. 27, 2024	Dec. 02, 2024	Dec. 03, 2024	-	-	GoP	4,825,000.00	-	4,825,000.00	4,726,767.50	-	4,726,767.50	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0032 dated on October 30, 2024</u> Revision of plans <u>Bid Bulletin No. CW-2024-0051 dated on November 11, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0034 dated on November 14, 2024</u> Revision of plans and resumption of procurement activities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Bid Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Modes to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	24D00284 - STATE UNIVERSITY AND COLLEGES (SUCs) CONSTRUCTION OF BUILDING AND SITE DEVELOPMENT FOR THE TECHNOLOGY INNOVATION CAMPUS IN DASMARIÑAS, CAVITE, UP SYSTEM Cavite Province	Maintenance Division	NO	Competitive Bidding	Oct. 07, 2024	Oct. 11, 2024	Oct. 18, 2024	Nov. 21, 2024	Nov. 21, 2024	Nov. 22, 2024	Nov. 25, 2024	Nov. 25, 2024	Nov. 27, 2024	Dec. 02, 2024	Dec. 03, 2024	-	-	GoP	295,940,000.00	-	-	295,500,000.00	291,031,392.05	-	291,031,392.05	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 11, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	-	*NTP was issued <u>Bid Bulletin No. CW-2024-0049 dated on October 22, 2024</u> Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0034 dated on November 14, 2024</u> Revision of scope of works, major category of works, bill of quantities, plans and resumption of procurement activities	
-	24D00295 - FY2024 DPWH INFRASTRUCTURE PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Major/Strategic Public Buildings/Facilities Structural and Resilience Program CONSTRUCTION OF TAGAYTAY TOURIST (ICONIC TOWER) PHASE 6, BARANGAY KAYBAGAL SOUTH, TAGAYTAY CITY Cavite Province	Maintenance Division	NO	Competitive Bidding	Oct. 14, 2024	Oct. 30, 2024	Nov. 05, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 20, 2024	Nov. 25, 2024	Nov. 25, 2024	Nov. 27, 2024	Dec. 02, 2024	Dec. 03, 2024	-	-	GoP	544,750,000.00	-	-	444,750,000.00	441,855,364.24	-	441,855,364.24	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	-	*NTP was issued
-	24D00286 - FY2024 DPWH INFRASTRUCTURE PROGRAM Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE FACILITIES, BRGY. KAYBAGAL SOUTH, TAGAYTAY CITY, CAVITE (PHASE 9) Cavite Province	Maintenance Division	NO	Competitive Bidding	Oct. 14, 2024	Oct. 30, 2024	Nov. 05, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 20, 2024	Nov. 25, 2024	Nov. 25, 2024	Nov. 27, 2024	Dec. 02, 2024	Dec. 03, 2024	-	-	GoP	99,000,000.00	-	-	99,000,000.00	97,022,761.69	-	97,022,761.69	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	-	*NTP was issued
-	24D00297 - FY2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services CONSTRUCTION OF MULTI-PURPOSE FACILITIES, BRGY. KAYBAGAL SOUTH, TAGAYTAY CITY, CAVITE, (PHASE 6) Cavite Province	Maintenance Division	NO	Competitive Bidding	Oct. 14, 2024	Oct. 30, 2024	Nov. 06, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 20, 2024	Nov. 25, 2024	Nov. 25, 2024	Nov. 27, 2024	Dec. 02, 2024	Dec. 03, 2024	-	-	GoP	495,000,000.00	-	-	495,000,000.00	493,100,051.55	-	493,100,051.55	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	-	*NTP was issued <u>Supplemental Bulletin No. CW-2024-0033 dated on November 12, 2024</u> Revision of bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Adm Post of Bids	Pre-Bid Conf	Eligibility Check	Subtypes of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Subtypes of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	24D00298 - STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTERS REGION IV-A, ATIMONAN, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Oct. 14, 2024	Oct. 30, 2024	Nov. 05, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 20, 2024	Nov. 25, 2024	Nov. 25, 2024	Nov. 27, 2024	Dec. 02, 2024	Dec. 03, 2024	-	-	GoP	41,495,000.00	-	41,495,000.00	40,665,473.05	-	40,665,473.05	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	-	*NTP was issued	
Total Alloted Budget of Procurement Activities																			10,273,172,000.00														
Total Contract Price of Procurement Activities Conducted																						9,215,678,803.29											
Total Savings (Total Alloted Budget - Total Contract Price)																						1,057,493,276.71											

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PnF)			Contract Cost (PnF)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bids Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bids Evaluation	Post Qual		Delivery/ Completion Acceptance (if applicable)	
ON-GOING PROCUREMENT ACTIVITIES																																	
CIVIL WORKS																																	
FY 2024 CIVIL WORKS PROJECTS																																	
3102031007 69000	24D000083 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening – Tertiary Roads BACOR-DASMARIAS NATIONAL RD - K0017 + 775 - K0018 + 249, K0023 + 800 - K0024 + 080, K0024 + 093 - K0024 + 250 Cavite Province	Construction Division	NO	Competitive Bidding	Nov. 10, 2023	Feb. 22, 2024	Feb. 29, 2024	Sep. 10, 2024	Sep. 10, 2024	Sep. 11, 2024	-	-	-	-	-	-	-	GOP	38,850,000.00	-	-	86,650,000.00	85,391,805.98	-	85,391,805.98	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Sep. 02, 2024	Sep. 02, 2024	Sep. 02, 2024	Sep. 02, 2024	-	*Under Evaluation Bid Bulletin No. CW-2024-0013 dated on February 29, 2024 Re-schedule of Procurement Activities on March 20, 2024 Supplemental Bulletin No. CW- 2024-0008 dated on March 12, 2024 Revision of Contract Duration, bill of quantities and plans Bid Bulletin No. CW-2024-0018 dated on March 19, 2024 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW- 2024-0024 dated on September 02, 2024 Amendment of Contract Name, approved budget of the contract, project identification number in the instruction to bidders, revision of scope of works, net length, contract duration, key personnel's qualification, minimum major equipment requirements, bill of quantities, plans and Resumption of Procurement Activities
3101031015 04000	24D000096 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads RIZAL SHRINE RD – K0052+(-680) – K0052+ (-625), K0052+512 K0052+623 Laguna Province	Maintenance Division	NO	Competitive Bidding	Nov. 10, 2023	Jan. 24, 2024	Jan. 31, 2024	Feb. 13, 2024	Feb. 13, 2024	Feb. 14, 2024	-	-	-	-	-	-	-	GOP	14,475,000.00	-	-	14,475,000.00	14,164,873.04	-	14,164,873.04	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	Jan. 24, 2024	-	*Under Evaluation
3102041028 23000	24D000097 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CALAMBA - STA. CRUZ - FAMY JCT. RD - BUCAL BYPASS RD Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	Mar. 12, 2024	Mar. 19, 2024	Apr. 03, 2024	Apr. 03, 2024	-	-	-	-	-	-	-	-	GOP	77,200,000.00	-	-	77,200,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	-	*Indefinite Suspension Bid Bulletin No. CW-2024-0019 dated on March 26, 2024 Indefinite Suspension of Procurement Activities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advt/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Monitor to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MODE	CO	Total	MODE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
3101031015 97000	24D00174 (Re-advertisement) - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads DAANG MAHARLIKA (LZ) K0178 + 1479 - K0180 + 040 Quezon Province	Construction Division	NO	Competitive Bidding	Jan. 19, 2024	Aug. 06, 2024	Aug. 13, 2024	Aug. 27, 2024	Aug. 27, 2024	Aug. 28, 2024	-	-	-	-	-	-	-	GoP	39,600,000.00	-	-	38,600,000.00	37,825,552.05	-	37,825,552.05	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 08, 2024	Aug. 08, 2024	Aug. 06, 2024	Aug. 08, 2024	Aug. 08, 2024	-	*Under Evaluation
3002211059 85000	24D00193 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP). Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF LUKUTANG MALAKI BRIDGE 2, MONTALBAN, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Feb. 02, 2024	Feb. 22, 2024	Feb. 29, 2024	Aug. 27, 2024	Aug. 27, 2024	Aug. 28, 2024	-	-	-	-	-	-	-	GoP	59,400,000.00	-	-	59,400,000.00	57,912,562.42	-	57,912,562.42	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Feb. 22, 2024	Aug. 15, 2024	Aug. 15, 2024	Aug. 15, 2024	Aug. 15, 2024	-	*Under Evaluation <u>Bid Bulletin No. CW-2024-0013 dated on February 29, 2024</u> Re-schedule of Procurement Activities on March 21, 2024 <u>Bid Bulletin No. CW-2024-0016 dated on March 11, 2024</u> indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0022 dated on August 14, 2024</u> Revision of key personnel's qualification, bill of quantities, plans and amendment of project identification in the instruction to bidders <u>Bid Bulletin No. CW-2024-0036 dated on August 15, 2024</u> Resumption of Procurement Activities
3001052013 45000	24D00201 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings and other Structures - Multipurpose / Facilities CONSTRUCTION OF DPWH REGION IV-A OFFICE, BRGY. MAYAPA, CALAMBA CITY, LAGUNA, PACKAGE A Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	May. 15, 2024	May. 22, 2024	Jun. 04, 2024	Jun. 04, 2024	-	-	-	-	-	-	-	-	GoP	28,980,000.00	-	-	28,950,000.00	28,515,739.64	-	28,515,739.64	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	May. 15, 2024	-	*Under Evaluation
3002211059 12000	24D00204 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP). Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities REHABILITATION OF ROAD, BRGY. PADRE HERRERA - BRGY. LAHING, VISTA HERMOSA, MACALELON, QUEZON (PACKAGE 2) Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	Mar. 12, 2024	Mar. 19, 2024	Apr. 03, 2024	Apr. 03, 2024	Apr. 04, 2024	-	-	-	-	-	-	-	GoP	19,600,000.00	-	-	19,600,000.00	19,305,052.03	-	19,305,052.03	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	Mar. 12, 2024	-	*Under Evaluation

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002151037 46000	24D00210 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BALETE-SAN JOSE DIVERSION ROAD, MATAAS NA KAHAY SECTION (PHASE II), BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 23, 2024	Sep. 23, 2024	*	*	*	*	*	*	*	GoP	193,000,000.00	*	*	193,000,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	*	*Indefinite Suspension Supplemental Bulletin No. CW-2024-0025 dated on September 17, 2024 Indefinite Suspension
3002151037 47000	24D00211 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BALETE-SAN JOSE DIVERSION ROAD, MATAAS NA KAHAY SECTION (PHASE III), BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 12, 2024	Sep. 06, 2024	Sep. 13, 2024	Sep. 23, 2024	Sep. 23, 2024	*	*	*	*	*	*	*	GoP	193,000,000.00	*	*	193,000,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	Sep. 06, 2024	*	*Indefinite Suspension Supplemental Bulletin No. CW-2024-0029 dated on September 17, 2024 Indefinite Suspension
3002261096 69000	24D00222 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CONSTRUCTION OF BYPASS/ ALTERNATE/ DIVERSION ROAD- DAANG HARI-MUNTINLUPA - CAVITE EXPRESSWAY BYPASS ROAD Cavite Province	Maintenance Division	NO	Competitive Bidding	Jul. 31, 2024	Aug. 17, 2024	Aug. 24, 2024	Sep. 05, 2024	Sep. 05, 2024	*	*	*	*	*	*	*	GoP	196,000,000.00	*	*	196,000,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	*	*Indefinite Suspension Bia Bulletin No. CW-2024-0040 dated on September 03, 2024 Indefinite Suspension of Procurement Activities Supplemental Bulletin No. CW-2024-0023 dated on August 29, 2024 Revision of scope of work, minimum major equipment requirements, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of BS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
3002211086 24000	24D00226 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF BRIDGE, BRGY CALUBCOB, NAIC, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jul 18, 2024	Aug 17, 2024	Aug 24, 2024	Dec 03, 2024	Dec 03, 2024	Dec 04, 2024	-	-	-	-	-	-	-	GoP	9,800,000.00	-	9,800,000.00	9,652,298.64	-	9,652,298.64	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug 17, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	Nov 26, 2024	-	*Under Evaluation <u>Bid Bulletin No. CW-2024-0040</u> dated on September 03, 2024 Indefinite Suspension of Procurement Activities <u>Bid Bulletin No. CW-2024-0044</u> dated on September 26, 2024 Resumption of Procurement Activities, revision of bill of quantities and plans <u>Bid Bulletin No. CW-2024-0045</u> dated October 02, 2024 Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-</u> <u>2024-0031</u> dated on October 22, 2024 Resumption of Procurement Activities <u>Bid Bulletin No. CW-2024-0050</u> dated on October 26, 2024 Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-</u> <u>2024-0037</u> dated on November 26, 2024 Resumption of Procurement Activities
-	24D00246 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Rainwater Collector System Rainwater Collectors in Public Facilities 1. CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), ALABAT CENTRAL ELEMENTARY SCHOOL, ALABAT, QUEZON 2. CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), ALABAT ISLAND NATIONAL HIGH SCHOOL, ALABAT, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	May 10, 2024	Aug 17, 2024	Aug 24, 2024	Sep 06, 2024	Sep 06, 2024	-	-	-	-	-	-	-	-	GoP	1,215,900.00	-	1,215,900.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug 17, 2024	Aug 17, 2024	Aug 17, 2024	Aug 17, 2024	Aug 17, 2024	-	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0040</u> dated on September 03, 2024 Indefinite Suspension of Procurement Activities	
-	24D00248 - PROPOSED UPGRADING OF ELECTRICAL FEEDER, CIRCUIT BRANCHES AND PROTECTIVE DEVICES, LOB BAÑOS , LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	May 10, 2024	May 23, 2024	May 30, 2024	Jun 11, 2024	Jun 11, 2024	-	-	-	-	-	-	-	-	GoP	1,990,000.00	-	1,990,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	May 23, 2024	Jun 03, 2024	Jun 03, 2024	Jun 03, 2024	Jun 03, 2024	-	*Cancelled <u>Bid Bulletin No. CW-2024-0027</u> May 31, 2024 dated on Indefinite Suspension <u>Bid Bulletin No. CW-2024-0028</u> dated on June 03, 2024 Resumption of Procurement Activities on June 11, 2024 <u>Bid Bulletin No. CW-2024-0039</u> dated on September 02, 2024 Cancellation of Contract due to change of fund allocation	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm Post of BS	Pre-Bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
300226108678000	24D00259 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services CONSTRUCTION OF MULTI PURPOSE BUILDING (SPORTS COMPLEX) IN MOLINO 4, BACODR CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Jul. 31, 2024	Aug. 17, 2024	Aug. 24, 2024	Sep. 05, 2024	Sep. 05, 2024	-	-	-	-	-	-	-	-	GoP	49,500,000.00	-	49,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	-	*Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0023 dated on August 29, 2024</u> Revision of Minimum Major Equipment requirement, bill of quantities and plans <u>Bid Bulletin No. CW-2024-0040 dated on September 03, 2024</u> indefinite Suspension of Procurement Activities
-	24D00270 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program - Rainwater Collector System Rainwater Collectors in Public Facilities (1) CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), POLYTECHNIC UNIVERSITY OF THE PHILIPPINES - MULANAY, MULANAY, QUEZON (2) CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), POLYTECHNIC UNIVERSITY OF THE PHILIPPINES - UNISAN, UNISAN, QUEZON (3) CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), PUGON NATIONAL HIGH SCHOOL, SAN FRANCISCO, QUEZON (4) CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), AURORA CENTRAL ANNEX I, SAN FRANCISCO, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Aug. 15, 2024	Aug. 17, 2024	Aug. 24, 2024	Sep. 05, 2024	Sep. 05, 2024	-	-	-	-	-	-	-	-	GoP	2,462,390.50	-	2,462,390.50	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	-	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0040 dated on September 03, 2024</u> indefinite Suspension of Procurement Activities

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	24D00280 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program - Rainwater Collector System Rainwater Collectors in Public Facilities (1)CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), GREGORIO M. MENDOZA ELEMENTARY SCHOOL, GUINAYANGAN, QUEZON (2)CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), SISI ELEMENTARY SCHOOL, GUINAYANGAN, QUEZON (3)CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), GUMACA EAST CENTRAL SCHOOL, GUMACA, QUEZON (4)CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), PAGSABANGAN ELEMENTARY SCHOOL, GUMACA, QUEZON (5)CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), GUMACA NATIONAL HIGH SCHOOL, GUMACA, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Aug. 15, 2024	Aug. 17, 2024	Aug. 24, 2024	Sep. 06, 2024	Sep. 06, 2024	-	-	-	-	-	-	-	-	-	GoP	2,680,708.50	-	2,680,708.50	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	Aug. 17, 2024	-	*Indefinite Suspension <u>Dis Bulletin No. CW-2024-0040 dated on September 03, 2024</u> Indefinite Suspension of Procurement Activities
-	24D00285 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) OTHER FACILITIES - SARIAYA DIALYSIS CENTER, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Sep. 02, 2024	Sep. 06, 2024	Sep. 13, 2024	Dec. 03, 2024	Dec. 03, 2024	Dec. 04, 2024	-	-	-	-	-	-	-	-	GoP	5,970,000.00	-	5,970,000.00	5,698,338.15	5,880,338.15	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 05, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 26, 2024	-	*Under Evaluation <u>Supplemental Bulletin No. CW-2024-0025 dated on September 17, 2024</u> Revision of minimum major equipment requirements, bill of quantities and plans <u>Dis Bulletin No. CW-2024-0043 dated on September 18, 2024</u> Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0037 dated on November 26, 2024</u> Revision of plans and Resumption of Procurement Activities
-	24D00289 (Re-advertisement) - FY2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads PAGBILAO BY-PASS ROAD, PAGBILAO, QUEZON E Quezon Province	Construction Division	NO	Competitive Bidding	Oct. 07, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 27, 2024	-	-	-	-	-	-	-	-	GoP	48,250,000.00	-	48,250,000.00	47,047,913.93	47,047,913.93	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	-	*Under Evaluation

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm Port of Bids	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
-	24D00292 - DOH HEALTH FACILITIES ENHANCEMENT PROGRAM (HFEP) CONSTRUCTION OF NEW SUPER HEALTH CENTERS / RHU CAVITE SUPER HEALTH CENTER, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Sep. 23, 2024		Oct. 06, 2024	Oct. 15, 2024	Dec. 03, 2024	Dec. 09, 2024	Dec. 04, 2024	-	-	-	-	-	-	-	GoP	11,940,000.00	-	-	11,940,000.00	11,712,121.94	-	11,712,121.94	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 08, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 26, 2024	-	*Under Evaluation Bul. Bulletin No. CW-2024-0049 dated on October 22, 2024 indefinite Suspension Supplemental Bulletin No. CW-2024-0037 dated on November 26, 2024 Revision of scope of works, minimum major equipment requirements, bill of quantities, plans and Resumption of Procurement Activities
-	24D00300 - FY 2024 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG UPPER MARIKINA RIVER, MONTALBAN, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Dec. 03, 2024		Dec. 06, 2024	Dec. 13, 2024	Dec. 27, 2024	Dec. 27, 2024	-	-	-	-	-	-	-	GoP	95,500,000.00	-	-	95,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Dec. 06, 2024						-	*Indefinite Suspension
FY 2025 CIVIL WORKS PROJECTS																																		
-	25D00001 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIAN DIVERSION ROAD, PACKAGE B, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Aug. 30, 2024		Sep. 26, 2024	Oct. 03, 2024	Oct. 16, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	-	-	-	-	GoP	19,300,000.00	-	-	19,300,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	-	*Short for award / pending release of fund	
-	25D00002 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) CONSTRUCTION OF BINANGONAN - ANGONO - TAYTAY DIVERSION ROAD, RIZAL, PACKAGE 3 Rizal Province	Construction Division	YES	Competitive Bidding	Aug. 30, 2024		Sep. 26, 2024	Oct. 03, 2024	Oct. 16, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	-	-	-	-	GoP	241,250,000.00	-	-	241,250,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	-	*Short for award / pending release of fund	
-	25D00003 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) CONSTRUCTION OF BINANGONAN - ANGONO - TAYTAY DIVERSION ROAD, RIZAL, PACKAGE 4 Rizal Province	Construction Division	YES	Competitive Bidding	Aug. 30, 2024		Sep. 26, 2024	Oct. 03, 2024	Oct. 16, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	-	-	-	-	GoP	148,685,990.00	-	-	148,685,990.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	-	*Short for award / pending release of fund	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity																ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of EAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	Pre-Bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
-	25D00004 (Re-advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL NAKAR - DINGALAN ROAD (GEN. NAKAR SIDE), PACKAGE D, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding		Aug. 30, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 26, 2024	Nov. 26, 2024	-	-	-	-	-	-	-	-	GoP	49,250,000.00	-	49,250,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 15, 2024	-	*Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0035 dated on November 19, 2024</u> Indefinite Suspension	
-	25D00005 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LUISIANA-MAUBAN DIVERSION ROAD, LUISIANA SECTION, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding		Aug. 30, 2024	Sep. 26, 2024	Oct. 03, 2024	Oct. 16, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	-	-	-	-	-	GoP	57,900,000.00	-	57,900,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0026 dated on October 08, 2024</u> Revision of Plans	
-	25D00006 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LUISIANA - MAUBAN DIVERSION ROAD, MAUBAN SECTION (PACKAGE A), QUEZON Quezon Province	Construction Division	YES	Competitive Bidding		Aug. 30, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 27, 2024	Nov. 27, 2024	-	-	-	-	-	-	-	-	GoP	43,425,000.00	-	43,425,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	-	*Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0035 dated on November 19, 2024</u> Indefinite Suspension	
-	25D00007 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges AGUINALDO HIGHWAY, GOVERNOR'S DRIVE INTERCHANGE, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding		Aug. 30, 2024	Sep. 26, 2024	Oct. 03, 2024	Oct. 16, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	-	-	-	-	-	GoP	38,600,000.00	-	38,600,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	-	*Short for award / pending release of fund	
-	25D00001 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIAN DIVERSION ROAD, PACKAGE B, BATANGAS Batangas Province	Maintenance Division	YES	Competitive Bidding		Aug. 30, 2024	Sep. 26, 2024	Oct. 03, 2024	Oct. 16, 2024	Oct. 16, 2024	Oct. 17, 2024	-	-	-	-	-	-	-	GoP	19,300,000.00	-	19,300,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	-	*Short for award / pending release of fund	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs Post of IB	Pre-Bid Conf	Eligibility Check	Subtypes of Bids	Bids Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Memos to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Subtypes of Bids	Bids Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	25D00008 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, PACKAGE U, GENERAL NAKAR, QUEZON, PHASE 2 Quezon Province	Construction Division	YES	Competitive Bidding	Aug. 30, 2024	Sep. 26, 2024	Oct. 03, 2024	Oct. 17, 2024	Oct. 17, 2024	Oct. 18, 2024	*	*	*	*	*	*	*	GoP	193,000,000.00	*		193,000,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	*	*Short for award / pending release of fund
-	25D00009 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, PACKAGE V, GENERAL NAKAR, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Aug. 30, 2024	Sep. 26, 2024	Oct. 03, 2024	Oct. 17, 2024	Oct. 17, 2024	Oct. 18, 2024	*	*	*	*	*	*	*	GoP	193,000,000.00	*		193,000,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	*	*Short for award / pending release of fund
-	25D00010 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, PACKAGE W, GENERAL NAKAR, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Aug. 30, 2024	Sep. 26, 2024	Oct. 03, 2024	Oct. 17, 2024	Oct. 17, 2024	Oct. 18, 2024	*	*	*	*	*	*	*	GoP	144,750,000.00	*		144,750,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	*	*Short for award / pending release of fund
-	25D00011 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, PACKAGE X, GENERAL NAKAR, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Aug. 30, 2024	Sep. 26, 2024	Oct. 03, 2024	Oct. 17, 2024	Oct. 17, 2024	Oct. 18, 2024	*	*	*	*	*	*	*	GoP	96,500,000.00	*		96,500,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	*	*Short for award / pending release of fund

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Abs/Past of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Modes of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	25D00012 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MSR JCT CANDA - HONDAGUA-ROMA POINT ROAD, PACKAGE C Quezon Province	Construction Division	YES	Competitive Bidding	Aug. 30, 2024	Sep. 26, 2024	Oct. 03, 2024	Nov. 21, 2024	Nov. 21, 2024	Nov. 22, 2024	-	-	-	-	-	-	-	GoP	391,175,000.00	-	391,175,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	-	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0046 dated on October 14, 2024</u> Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0034 dated on November 14, 2024</u> Revision of bill of quantities, plans and resumption of procurement activities
-	25D00013 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Construction of New Bridges LOPEZ VIADUCT ALONG MAHARLIKA HIGHWAY (PHASE III) Quezon Province	Construction Division	YES	Competitive Bidding	Aug. 30, 2024	Sep. 26, 2024	Oct. 03, 2024	Oct. 17, 2024	Oct. 17, 2024	Oct. 18, 2024	-	-	-	-	-	-	-	GoP	279,850,000.00	-	279,850,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	-	*Short for award / pending release of fund
-	25D00014 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AGOS RIVER, PACKAGE T, GENERAL NAKAR, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Aug. 30, 2024	Sep. 26, 2024	Oct. 03, 2024	Oct. 17, 2024	Oct. 17, 2024	Oct. 18, 2024	-	-	-	-	-	-	-	GoP	96,500,000.00	-	96,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	Sep. 26, 2024	-	*Short for award / pending release of fund
-	25D00015 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges BALAGTAS FLYOVER Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 09, 2024	Oct. 01, 2024	Oct. 08, 2024	Oct. 22, 2024	Oct. 22, 2024	Oct. 23, 2024	-	-	-	-	-	-	-	GoP	24,125,000.00	-	24,125,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0027 dated on October 10, 2024</u> Revision of bill of quantities and plans
-	25D00016 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads SAN JUAN BYPASS (ROSARIO-SAN JUAN-LAIZA TOURISM BYPASS ROAD) CANDELARIA-SAN JUAN-ROSARIO, PACKAGE 3, SAN JUAN BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 09, 2024	Oct. 01, 2024	Oct. 08, 2024	Oct. 22, 2024	Oct. 22, 2024	Oct. 23, 2024	-	-	-	-	-	-	-	GoP	236,425,000.00	-	236,425,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	-	*Short for award / pending release of fund

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adapt of IB	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Dtds of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	25D00017 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads SAN JUAN BYPASS (ROSARIO-SAN JUAN-LAIYA TOURISM BYPASS ROAD) CANDELARIA-SAN JUAN-ROSARIO, PACKAGE 4, SAN JUAN BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 09, 2024	Oct. 01, 2024	Oct. 08, 2024	Oct. 22, 2024	Oct. 22, 2024	Oct. 23, 2024	-	-	-	-	-	-	-	GoP	91,675,000.00	-	-	91,675,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	-	*Short for award / pending release of fund
-	25D00018 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF REVETMENT ALONG MALAKING ILOG RIVER, PHASE 1, BARANGAY MARAYKIT, SAN JUAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 09, 2024	Oct. 01, 2024	Oct. 08, 2024	Oct. 22, 2024	Oct. 22, 2024	Oct. 23, 2024	-	-	-	-	-	-	-	GoP	95,500,000.00	-	-	95,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	Oct. 01, 2024	-	*Short for award / pending release of fund
-	25D00019 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF REVETMENT ALONG MALAKING ILOG RIVER, DOWNSTREAM, PHASE 2, SAN JUAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 09, 2024	Oct. 01, 2024	Oct. 08, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 08, 2024	-	-	-	-	-	-	-	GoP	241,250,000.00	-	-	241,250,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 01, 2024	Oct. 25, 2024	Oct. 25, 2024	Oct. 25, 2024	Oct. 25, 2024	-	*Short for award / pending release of fund <u>Notice to Contractors/ Consultants dated on October 25, 2024</u> Re-schedule of Procurement Activities due to the suspension of work in government offices caused by inclement weather associated with Tropical Storm "Kristine"
-	25D00020 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads SANGLEY AIRPORT ACCESS ROAD, PACKAGE G, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 09, 2024	Oct. 01, 2024	Oct. 08, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 08, 2024	-	-	-	-	-	-	-	GoP	241,250,000.00	-	-	241,250,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 01, 2024	Oct. 25, 2024	Oct. 25, 2024	Oct. 25, 2024	Oct. 25, 2024	-	*Short for award / pending release of fund <u>Notice to Contractors/ Consultants dated on October 25, 2024</u> Re-schedule of Procurement Activities due to the suspension of work in government offices caused by inclement weather associated with Tropical Storm "Kristine"

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Awar/Pack of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Decision/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	25D00021 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 INSTALLATION/APPLICATION OF ROAD SAFETY FACILITIES (ROADWAY LIGHTING) ALONG TANZA-TRECE MARTIRES CITY-INDANG RD - K0048 + (-848) - K0051 + 305 Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 09, 2024	Oct. 08, 2024	Oct. 15, 2024	Oct. 29, 2024	Oct. 29, 2024	*	*	*	*	*	*	*	*	GoP	103,255,000.00	*	103,255,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	*	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0050 dated on October 28, 2024</u> Indefinite Suspension of Procurement Activities
-	25D00022 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 INSTALLATION OF SOLAR STREET LIGHT ALONG TANZA-TRECE MARTIRES CITY-INDANG RD - K0035 + (-302) - K0042 + 353 Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 09, 2024	Oct. 08, 2024	Oct. 15, 2024	Dec. 03, 2024	Dec. 03, 2024	Dec. 04, 2024	*	*	*	*	*	*	*	GoP	159,000,000.00	*	159,000,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 08, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 26, 2024	*	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0050 dated on October 28, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0037 dated on November 26, 2024</u> Resumption of Procurement Activities
-	25D00023 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LUISIANA DIVERSION ROAD, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Sep. 09, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 27, 2024	*	*	*	*	*	*	*	GoP	57,900,000.00	*	57,900,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	*	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0035 dated on November 19, 2024</u> Revision of bill of quantities and re-schedule of procurement activities
-	25D00024 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MAJAYJAY DIVERSION ROAD, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Sep. 09, 2024	Oct. 01, 2024	Oct. 08, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 08, 2024	*	*	*	*	*	*	*	GoP	57,900,000.00	*	57,900,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 01, 2024	Oct. 25, 2024	Oct. 25, 2024	Oct. 25, 2024	Oct. 25, 2024	*	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0027 dated on October 15, 2024</u> Revision of bill of quantities <u>Notice to Contractors/ Consultants dated on October 25, 2024</u> Re-schedule of Procurement Activities due to the suspension of work in government offices caused by inclement weather associated with Tropical Storm "Kristine"
-	25D00025 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STA. CRUZ - PAGSANJAN DIVERSION ROAD, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Sep. 09, 2024	Oct. 01, 2024	Oct. 08, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 08, 2024	*	*	*	*	*	*	*	GoP	57,900,000.00	*	57,900,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 01, 2024	Oct. 25, 2024	Oct. 25, 2024	Oct. 25, 2024	Oct. 25, 2024	*	*Short for award / pending release of fund <u>Notice to Contractors/ Consultants dated on October 25, 2024</u> Re-schedule of Procurement Activities due to the suspension of work in government offices caused by inclement weather associated with Tropical Storm "Kristine"

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Awar/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	25D00029 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 INSTALLATION OF SOLAR STREET LIGHT ALONG TAGAYTAY-NASUGBU RD - K0076 + 000 - K0090 + 952 Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 16, 2024	Oct. 08, 2024	Oct. 15, 2024	Oct. 28, 2024	Oct. 29, 2024	-	-	-	-	-	-	-	-	GoP	288,500,000.00	-	288,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	-	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0050 dated on October 28, 2024</u> Indefinite Suspension of Procurement Activities	
-	25D00030 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL ALONG LOBO RIVER (DOWNSTREAM), PHASE I, BARANGAY LAGADLARIN, LOBO, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 16, 2024	Oct. 23, 2024	Oct. 30, 2024	Dec. 20, 2024	Dec. 20, 2024	-	-	-	-	-	-	-	-	GoP	193,000,000.00	-	193,000,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Dec. 19, 2024	Dec. 19, 2024	Dec. 19, 2024	Dec. 19, 2024	-	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0051 dated on November 11, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0038 dated on November 27, 2024</u> Revision of net length, scope of works, minimum major equipment requirements, bill of quantities, plans and Resumption of procurement activities <u>Bid Bulletin No. CW-2024-0055 dated on December 03, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0042 dated on December 13, 2024</u> Revision of key personnel qualification, net length, scope of works, bill of quantities, plans and resumption of procurement activities <u>Bid Bulletin No. CW-2024-0061 dated on December 19, 2024</u> Indefinite Suspension of Procurement Activities	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PnP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	25D000031 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL ALONG LOBO RIVER (DOWNSTREAM), PHASE II, BARANGAY LAGADLARIN, LOBO, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 16, 2024	Oct. 23, 2024	Oct. 30, 2024	Dec. 20, 2024	Dec. 20, 2024	-	-	-	-	-	-	-	-	GoP	193,000,000.00	-	193,000,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Dec. 19, 2024	Dec. 19, 2024	Dec. 19, 2024	Dec. 19, 2024	-	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0051 dated on November 11, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0038 dated on November 27, 2024</u> Revision of net length, scope of work, minimum major equipment requirements, bill of quantities, plans and Resumption of procurement activities <u>Bid Bulletin No. CW-2024-0055 dated on December 03, 2024</u> Indefinite Suspension of Procurement Activities <u>Supplemental Bulletin No. CW-2024-0042 dated on December 13, 2024</u> Revision of key personnel qualification, net length, scope of work, bill of quantities, plans and resumption of procurement activities <u>Bid Bulletin No. CW-2024-0061 dated on December 19, 2024</u> Indefinite Suspension of Procurement Activities	
-	25D000032 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PADRE GARCIA-ROSARIO DIVERSION ROAD, PACKAGE 2, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Sep. 16, 2024	Nov. 30, 2024	Dec. 07, 2024	Dec. 19, 2024	Dec. 19, 2024	Dec. 20, 2024	-	-	-	-	-	-	-	GoP	43,425,000.00	-	43,425,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	-	*Short for award / pending release of fund <u>Notice to Contractors dated on December 02, 2024</u> Pre-Bid contracts scheduled for December 07, 2024	
-	25D000033 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions) CONSTRUCTION OF DASMARIÑAS - GENERAL TRIAS - TANZA DIVERSION ROAD, GENERAL TRIAS SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 16, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 20, 2024	-	-	-	-	-	-	-	GoP	52,894,545.00	-	52,894,545.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Nov. 11, 2024	Nov. 11, 2024	Nov. 11, 2024	Nov. 11, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0032 dated on October 30, 2024</u> Revision of bill of quantities and plans <u>Bid Bulletin No. CW-2024-0051 dated on November 11, 2024</u> Re-schedule of Procurement Activities	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Award/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
-	25D00034 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges LUMBAN BR. (B02460L2) ALONG CALAMBA-STA CRUZ-FAMY JCT RD Laguna Province	Construction Division	YES	Competitive Bidding	Sep. 16, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 15, 2024	*	*	*	*	*	*	*	GoP	28,560,000.00	*	28,560,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Nov. 11, 2024	Nov. 11, 2024	Nov. 11, 2024	Nov. 11, 2024	*	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0051 dated on November 11, 2024</u> Re-schedule of Procurement Activities
-	25D00035 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads GUINAYANGAN -TAGKAWAYAN DIVERSION ROAD, PACKAGE D, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 16, 2024	Oct. 08, 2024	Oct. 15, 2024	Oct. 29, 2024	Oct. 29, 2024	Oct. 30, 2024	*	*	*	*	*	*	*	GoP	96,500,000.00	*	96,500,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	Oct. 08, 2024	*	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0031 dated on October 22, 2024</u> Revision of scope of works, minimum major equipment requirements, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Bid Conference	Add/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Modules to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	SAC Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	25D00036 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MARILAG-AGOHO ROAD, PACKAGE C, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 16, 2024	Oct. 11, 2024	Oct. 18, 2024	Dec. 04, 2024	Dec. 04, 2024	Dec. 05, 2024	-	-	-	-	-	-	-	GoP	28,650,000.00	-	-	28,650,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 11, 2024	Nov. 27, 2024	Nov. 27, 2024	Nov. 27, 2024	Nov. 27, 2024	-	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0049 dated on October 22, 2024</u> Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0038 dated on November 27, 2024</u> Resumption of procurement activities
-	25D00037 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges CANDA BR. (B02589L2) ALONG MAHARLIKA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 16, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 14, 2024	Nov. 14, 2024	-	-	-	-	-	-	-	-	GoP	24,125,000.00	-	-	24,125,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	-	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0051 dated on November 11, 2024</u> Indefinite Suspension of Procurement Activities
-	25D00038 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program: Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY – K0043 + 1083 - K0064 + 414 Batangas Province	Maintenance Division	YES	Competitive Bidding	Sep. 23, 2024	Oct. 11, 2024	Oct. 18, 2024	Dec. 20, 2024	Dec. 20, 2024	Dec. 21, 2024	-	-	-	-	-	-	-	GoP	42,624,050.00	-	-	42,624,050.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 11, 2024	Dec. 13, 2024	Dec. 13, 2024	Dec. 13, 2024	Dec. 13, 2024	-	*Short for award / pending release of fund <u>Bid Bulletin No. CW-2024-0049 dated on October 22, 2024</u> Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0042 dated on December 13, 2024</u> Revision of key personnel qualification, net length, bill of quantities, plans and resumption of procurement activities
-	25D00039 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Major/Strategic Public Buildings/Facilities Structural and Resilience Program CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES (DSWD) BRGY. MARAWOY, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	YES	Competitive Bidding	Sep. 23, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 12, 2024	Nov. 12, 2024	Nov. 13, 2024	-	-	-	-	-	-	-	GoP	144,750,000.00	-	-	144,750,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	-	*Short for award / pending release of fund

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Add/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	25D00040 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUIALDO- MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), INDANG EAST SECTION, PACKAGE 6, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Sep. 23, 2024	Oct. 11, 2024	Oct. 18, 2024	Oct. 31, 2024	Oct. 31, 2024	*	*	*	*	*	*	*	GoP	125,450,000.00	*		125,450,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 11, 2024	Oct. 11, 2024	Oct. 11, 2024	Oct. 11, 2024	Oct. 11, 2024	*	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0049 dated on October 22, 2024</u> Indefinite Suspension	
-	25D00041 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads JUANITO R. REMULLA, SR. RD – K0040 + 827 - K0042 + 591 Cavite Province	Maintenance Division	YES	Competitive Bidding	Sep. 23, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 12, 2024	Nov. 12, 2024		*	*	*	*	*	*	GoP	193,000,000.00	*		193,000,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	*	*Short for award / pending release of fund	
-	25D00042 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges IRINGAN BR. (B02562L2) ALONG MAHARLIKA HIGHWAY (L2) Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 23, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 13, 2024	Nov. 13, 2024	*	*	*	*	*	*	*	GoP	7,720,000.00	*		7,720,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	*	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0051 dated on November 11, 2024</u> Indefinite Suspension of Procurement Activities	
-	25D00043 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges MALICBOY BR. (B02564L2) ALONG MAHARLIKA HIGHWAY (L2) Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 23, 2024	Oct. 11, 2024	Oct. 18, 2024	Oct. 31, 2024	Oct. 31, 2024	*	*	*	*	*	*	*	GoP	7,720,000.00	*		7,720,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 11, 2024	Oct. 11, 2024	Oct. 11, 2024	Oct. 11, 2024	Oct. 11, 2024	*	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0049 dated on October 22, 2024</u> Indefinite Suspension	

Code (FAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity																Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
-	25D00044 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges TAMBAK BR. (B02560LZ) ALONG MAHARLIKA HIGHWAY (LZ) Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 23, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 13, 2024	Nov. 13, 2024	-	-	-	-	-	-	-	-	-	GoP	9,650,000.00	-	9,650,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	-	*Indefinite Suspension <u>Bid Bulletin No. CW-2024-0051 dated on November 11, 2024</u> Indefinite Suspension of Procurement Activities	
-	25D00047 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program TIKAS) CONSTRUCTION OF ADMINISTRATION BUILDING, HEADQUARTERS, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON, PHASE VI Quezon Province	Maintenance Division	YES	Competitive Bidding	Sep. 23, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 12, 2024	Nov. 12, 2024	Nov. 13, 2024	-	-	-	-	-	-	-	-	GoP	95,500,000.00	-	95,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0032 dated on October 30, 2024</u> Revision of minimum major equipment requirements and plans	
-	26D00048 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program TIKAS) CONSTRUCTION OF FIVE (5) STOREY AFP QUARTERS, BUILDING 1, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON, PHASE IV Quezon Province	Maintenance Division	YES	Competitive Bidding	Sep. 23, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 12, 2024	Nov. 12, 2024	Nov. 13, 2024	-	-	-	-	-	-	-	-	GoP	102,290,000.00	-	102,290,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	-	*Short for award / pending release of fund	
-	26D00049 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program TIKAS) CONSTRUCTION OF FIVE (5) STOREY MULTI-PURPOSE BUILDING (BARRACKS), CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON, PHASE IV Quezon Province	Maintenance Division	YES	Competitive Bidding	Sep. 23, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 12, 2024	Nov. 12, 2024	Nov. 13, 2024	-	-	-	-	-	-	-	-	GoP	85,885,000.00	-	85,885,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0032 dated on October 30, 2024</u> Revision of plans	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adel/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opes of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Mediate to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Opes of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	25D00050 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads MAHARLIKA HIGHWAY - K0218 + 771 - K0219 + 004, K0220 + 455 - K0221 +153, K0221 + 168 - K0221 + 559, K0221 + 596 - K0221 + 829 Quezon Province	Construction Division	YES	Competitive Bidding	Sep. 23, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 27, 2024	-	-	-	-	-	-	-	GoP	53,036,400.00	-	-	53,036,400.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	-	*Short for award / pending release of fund
-	25D00051 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) ACCESS ROAD LEADING TO TAYAK HILLS, TANAW DE RIZAL, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Sep. 23, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 27, 2024	-	-	-	-	-	-	-	GoP	14,475,000.00	-	-	14,475,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	-	*Short for award / pending release of fund
-	25D00052 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Rites at Daungan Program - KATUPARAN) ACCESS ROAD LEADING TO CALATAGAN PORT, CALATAGAN, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 07, 2024	Oct. 30, 2024	Nov. 06, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 20, 2024	-	-	-	-	-	-	-	GoP	175,038,455.00	-	-	175,038,455.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	-	*Short for award / pending release of fund
-	25D00053 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PADRE GARCIA-IBAAN DIVERSION ROAD, PHASE VI, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 29, 2024	Dec. 03, 2024	Dec. 18, 2024	Dec. 16, 2024	Dec. 19, 2024	-	-	-	-	-	-	-	GoP	66,650,000.00	-	-	66,650,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	-	*Short for award / pending release of fund
-	25D00054 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads SAN JUAN BYPASS (ROSARIO-SAN JUAN-LAIYA TOURISM BYPASS ROAD), BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 07, 2024	Nov. 14, 2024	Nov. 21, 2024	Dec. 03, 2024	Dec. 03, 2024	Dec. 04, 2024	-	-	-	-	-	-	-	GoP	48,250,000.00	-	-	48,250,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0037 dated on November 26, 2024</u> Revision of net length, contract duration, major category of works, minimum major equipment requirements, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm Post of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Monitor to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	25D000055 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads TAGAYTAY-CALAMBA ROAD VIA CANLUBANG, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Oct. 07, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 27, 2024	-	-	-	-	-	-	-	GoP	16,477,182.00	-	16,477,182.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	-	*Short for award / pending release of fund
-	25D000056 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads ALABANG - ZAPOTE DIVERSION ROAD, PACKAGE B, BACOR SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Oct. 07, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 26, 2024	Nov. 26, 2024	-	-	-	-	-	-	-	-	GoP	119,660,000.00	-	119,660,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	-	*Indefinite Suspension Supplemental Bulletin No. CW-2024-0035 dated on November 19, 2024 Indefinite Suspension
-	25D000057 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads JUANITO R. REMULLA, SR. RD - K0040 + 016 - K0041 + 232, K0041 + 282 - K0042 + 118, K0042 + 148 - K0042 + 831, K0042 + 921 - K0043 + 027 Cavite Province	Maintenance Division	YES	Competitive Bidding	Sep. 23, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 12, 2024	Nov. 12, 2024	Nov. 13, 2024	-	-	-	-	-	-	-	GoP	141,372,500.00	-	141,372,500.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0032 dated on October 30, 2024 Revision of bill of quantities and plans
-	25D000058 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO- MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), SILANG SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Oct. 07, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 15, 2024	-	-	-	-	-	-	-	GoP	14,475,000.00	-	14,475,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	-	*Short for award / pending release of fund

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PNP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Ack/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	25D00059 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) SILANGAN ROAD (C.A. YULO AVENUE) CONNECTING SOUTH LUZON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CALUBANG, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Compellive Bidding		Oct. 07, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 15, 2024							GoP	113,844,910.00			113,844,910.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024		*Short for award / pending release of fund
-	25D00062 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges INALAKANAN BR. (B02590LZ) ALONG MAHARLIKA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding		Oct. 07, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 27, 2024							GoP	19,300,000.00			19,300,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024		*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0035 dated on November 19, 2024 Revision of minimum major equipment requirements and re-schedule of procurement activities
-	25D00063 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges SIPAY-SIPAY BR. (B02593LZ) ALONG MAHARLIKA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding		Oct. 21, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 27, 2024							GoP	32,610,000.00			32,610,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024		*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0035 dated on November 19, 2024 Amendment of bidding cost documents in the invitation to Bid, revision of major equipment requirements, bill of quantities, plans and re-schedule of procurement activities
-	25D00064 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BALANTI CREEK, CAINTA, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding		Oct. 21, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 28, 2024	Nov. 28, 2024	Nov. 29, 2024							GoP	96,500,000.00			96,500,000.00			1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024		*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0035 dated on November 19, 2024 Re-schedule of procurement activities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
-	25D00065 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Evacuation Centers/ Quarantine Facilities/ Public Health Facilities CONSTRUCTION OF MULTI-PURPOSE BUILDING (SUPER HEALTH CENTER), MATAAS NA KAHAY, BATANGAS Batangas Province	Maintenance Division	YES	Competitive Bidding	Oct. 07, 2024	Oct. 23, 2024	Oct. 30, 2024	Nov. 12, 2024	Nov. 12, 2024	Nov. 13, 2024	-	-	-	-	-	-	-	GoP	48,250,000.00	-	48,250,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	Oct. 23, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0032 dated on October 30, 2024</u> Revision of bill of quantities and plans
-	25D00066 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Impastruktura para sa Kapayapaan at Seguridad Program TIKA) CONSTRUCTION OF NEW CAVITE NAVAL HOSPITAL (LEVEL 1), NAVAL STATION PASCUAL LEDESMA, CAVITE CITY, CAVITE, PHASE II Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct. 07, 2024	Oct. 30, 2024	Nov. 06, 2024	Nov. 19, 2024	Nov. 19, 2024	-	-	-	-	-	-	-	-	GoP	96,500,000.00	-	96,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	Oct. 30, 2024	-	*Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0033 dated on November 12, 2024</u> Revision of plans <u>Supplemental Bulletin No. CW-2024-0034 dated on November 14, 2024</u> Indefinite Suspension of procurement activities
-	25D00067 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Local Program National Building Program Buildings And Other Structures Multipurpose / Facilities CONSTRUCTION OF AREA EQUIPMENT MANAGEMENT SECTION SHOP, REGIONAL OFFICE IV-A, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct. 14, 2024	Nov. 06, 2024	Nov. 15, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 26, 2024	-	-	-	-	-	-	-	GoP	12,645,360.00	-	12,645,360.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 06, 2024	Nov. 06, 2024	Nov. 06, 2024	Nov. 06, 2024	Nov. 06, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0036 dated on November 21, 2024</u> Revision of scope of works, bill of quantities and plans
-	25D00068 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BACOR DIVERSION ROAD, PACKAGE C, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 29, 2024	Dec. 06, 2024	Dec. 18, 2024	Dec. 18, 2024	Dec. 19, 2024	-	-	-	-	-	-	-	GoP	96,850,000.00	-	96,850,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	-	*Short for award / pending release of fund

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	AdmPost of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
-	25D00070 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program TIKAS) CONSTRUCTION OF PNPA ENGINEERING OFFICE, CAMP GENERAL MARIANO CASTANEDA, SILANG, CAVITE, PHASE III Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct. 14, 2024	Nov. 08, 2024	Nov. 15, 2024	Nov. 28, 2024	Nov. 28, 2024	Nov. 29, 2024	-	-	-	-	-	-	-	GoP	9,650,000.00	-	9,650,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0036 dated on November 21, 2024 Revision of contract duration, minimum major equipment requirements, bill of quantities and plans
-	25D00071 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program TIKAS) REHABILITATION OF 4 LAKAN DORMITORIES, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE, PHASE III Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct. 07, 2024	Nov. 08, 2024	Nov. 15, 2024	Nov. 28, 2024	Nov. 28, 2024	Nov. 29, 2024	-	-	-	-	-	-	-	GoP	19,300,000.00	-	19,300,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0036 dated on November 21, 2024 Revision of bill of quantities and plans
-	25D00072 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program TIKAS) CONSTRUCTION OF POLICE COMMISSIONED OFFICERS QUARTERS BUILDING 1, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA, PHASE III Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct. 07, 2024	Nov. 08, 2024	Nov. 15, 2024	Nov. 28, 2024	Nov. 28, 2024	-	-	-	-	-	-	-	-	GoP	7,044,500.00	-	7,044,500.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	-	*Short for award / pending release of fund
-	25D00073 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program TIKAS) CONSTRUCTION OF POLICE COMMISSIONED OFFICERS QUARTERS BUILDING 2, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA, PHASE II Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct. 07, 2024	Nov. 08, 2024	Nov. 15, 2024	Nov. 28, 2024	Nov. 28, 2024	Nov. 29, 2024	-	-	-	-	-	-	-	GoP	24,125,000.00	-	24,125,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0036 dated on November 21, 2024 Revision of plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adopt of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
-	25D00074 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatang ng Imprastruktura para sa Kapayapaan at Seguridad Program TIKAS) CONSTRUCTION OF REGIONAL POLICE SECURITY AND PROTECTION UNITS (RPSPUS) AND PRESIDENTIAL PROTECTION DIVISION (PPD) BUILDING, UNDER THE POLICE SECURITY AND PROTECTION GROUP (PSPG) - PNP - RPSPU, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA, PHASE III Laguna Province	Maintenance Division	YES	Competitive Bidding		Oct. 14, 2024	Nov. 06, 2024	Nov. 15, 2024	Nov. 26, 2024	Nov. 28, 2024	Nov. 29, 2024	-	-	-	-	-	-	-	GoP	5,896,500.00	-	-	5,896,500.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 06, 2024	Nov. 06, 2024	Nov. 06, 2024	Nov. 06, 2024	Nov. 06, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW- 2024-0036 dated on November 21, 2024 Revision of scope of works, minimum major equipment requirements, bill of quantities and plans
-	25D00076 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Major/Strategic Public Buildings/Facilities Structural and Resilience Program CONSTRUCTION OF DEPARTMENT OF LABOR AND EMPLOYMENT (DOLE) REGIONAL OFFICE IV-A BUILDING, CABUYAO CITY, LAGUNA, PHASE II Laguna Province	Maintenance Division	YES	Competitive Bidding		Oct. 07, 2024	Nov. 06, 2024	Nov. 15, 2024	Nov. 26, 2024	Nov. 28, 2024	Nov. 29, 2024	-	-	-	-	-	-	-	GoP	41,806,665.00	-	-	41,806,665.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 06, 2024	Nov. 06, 2024	Nov. 06, 2024	Nov. 06, 2024	Nov. 06, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW- 2024-0036 dated on November 21, 2024 Revision of bill of quantities and plans
-	25D00078 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING, SOUTHERN LUZON MULTI- SPECIALTY MEDICAL CENTER, TAYABAS CITY, QUEZON Quezon Province	Maintenance Division	YES	Competitive Bidding		Oct. 14, 2024	Nov. 06, 2024	Nov. 15, 2024	Nov. 26, 2024	Nov. 28, 2024	Nov. 29, 2024	-	-	-	-	-	-	-	GoP	193,000,000.00	-	-	193,000,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 06, 2024	Nov. 06, 2024	Nov. 06, 2024	Nov. 06, 2024	Nov. 06, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW- 2024-0036 dated on November 19, 2024 Revision of plans
-	25D00079 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 - Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges BAMBAN BR. (B02579LZ) ALONG MAHARLIKA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding		Oct. 21, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 27, 2024	-	-	-	-	-	-	-	GoP	26,950,000.00	-	-	26,950,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW- 2024-0035 dated on November 19, 2024 Revision of bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advert of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	25D00080 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges VILLA PADUA BR. (B02578LZ) ALONG MAHARLIKA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding	Oct. 07, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 26, 2024	Nov. 28, 2024	Nov. 27, 2024	-	-	-	-	-	-	-	GoP	43,425,000.00	-	-	43,425,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0035 dated on November 19, 2024 Revision of minimum major equipment requirements, bill of quantities and plans
-	25D00081 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Construction of New Bridges LOPEZ VIADUCT ALONG MAHARLIKA HIGHWAY (PHASE IV) Quezon Province	Construction Division	YES	Competitive Bidding	Oct. 07, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 27, 2024	Nov. 27, 2024	Nov. 28, 2024	-	-	-	-	-	-	-	GoP	289,500,000.00	-	-	289,500,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	-	*Short for award / pending release of fund
-	25D00082 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Construction of New Bridges LOPEZ VIADUCT ALONG MAHARLIKA HIGHWAY (PHASE V) Quezon Province	Construction Division	YES	Competitive Bidding	Oct. 07, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	Dec. 13, 2024	-	-	-	-	-	-	-	GoP	289,500,000.00	-	-	289,500,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Short for award / pending release of fund
-	25D00084 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CAINTA RIVER, BARANGAY SAN JUAN, CAINTA, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 29, 2024	Dec. 06, 2024	Dec. 18, 2024	Dec. 18, 2024	Dec. 19, 2024	-	-	-	-	-	-	-	GoP	96,500,000.00	-	-	96,500,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0041 dated on December 11, 2024 Amendment of contract name, Revision of key personnel qualification, bill of quantities and plans
-	25D00085 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE, CAINTA RIVER, BARANGAY SAN ROGUE, CAINTA, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 29, 2024	Dec. 06, 2024	Dec. 18, 2024	Dec. 18, 2024	Dec. 19, 2024	-	-	-	-	-	-	-	GoP	96,500,000.00	-	-	96,500,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0041 dated on December 11, 2024 Revision of key personnel qualification, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	25D00086 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TERESA-MORONG RIVER, PHASE 1, TERESA, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Oct. 07, 2024	Nov. 30, 2024	Dec. 07, 2024	Dec. 19, 2024	Dec. 19, 2024	Dec. 20, 2024	-	-	-	-	-	-	-	GoP	193,000,000.00	-	193,000,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	-	*Short for award / pending release of fund <u>Notice to Contractors dated on December 02, 2024</u> Pre-Bid contracts scheduled for December 07, 2024 <u>Supplemental Bulletin No. CW-2024-0041 dated on December 11, 2024</u> Revision of key personnel qualification, minimum major equipment requirements, bill of quantities and plans
-	25D00087 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TERESA-MORONG RIVER, PHASE 2, TERESA, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Oct. 07, 2024	Nov. 30, 2024	Dec. 07, 2024	Dec. 19, 2024	Dec. 19, 2024	Dec. 20, 2024	-	-	-	-	-	-	-	GoP	154,234,965.00	-	154,234,965.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	-	*Short for award / pending release of fund <u>Notice to Contractors dated on December 02, 2024</u> Pre-Bid contracts scheduled for December 07, 2024 <u>Supplemental Bulletin No. CW-2024-0041 dated on December 11, 2024</u> Revision of key personnel qualification, minimum major equipment requirements, bill of quantities and plans
-	25D00088 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers. CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG UPPER MARIKINA RIVER, PACKAGE 1, SAN MATEO, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 19, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 19, 2024	Dec. 19, 2024	Dec. 20, 2024	-	-	-	-	-	-	-	GoP	149,573,000.00	-	149,573,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Dec. 11, 2024	Dec. 11, 2024	Dec. 11, 2024	Dec. 11, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0039 dated on December 05, 2024</u> Revision of scope of works, minimum major equipment requirements, bill of quantities and plans <u>Supplemental Bulletin No. CW-2024-0041 dated on December 11, 2024</u> Revision of key personnel qualification, major category of works, bill of quantities, plans and re-schedule of Procurement Activities
-	25D00089 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - K0029 + 601 - K0030 + 276 Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct. 07, 2024	Nov. 14, 2024	Nov. 21, 2024	Dec. 03, 2024	Dec. 03, 2024	-	-	-	-	-	-	-	-	GoP	80,095,000.00	-	80,095,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	-	*Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0037 dated on November 26, 2024</u> Indefinite Suspension

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Add'l Post of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bld Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub-Open of Bids	Bld Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	25D00000 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR TOLLWAY-PINAMUCAN BYPASS, PACKAGE R, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 14, 2024	Nov. 15, 2024	Nov. 22, 2024	Dec. 04, 2024	Dec. 04, 2024	Dec. 05, 2024	-	-	-	-	-	-	-	GoP	183,350,000.00	-	183,350,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0038 dated on November 27, 2024 Revision of scope of works, bill of quantities and plans
-	25D00001 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PARIAN - SAN JOSE - BUCAL DIVERSION ROAD, PHASE I, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Oct. 14, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 27, 2024	Nov. 27, 2024	-	-	-	-	-	-	-	-	GoP	115,800,000.00	-	115,800,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	Nov. 07, 2024	-	*Indefinite Suspension Bld Bulletin NO. CW-2024-0053 dated on November 22, 2024 Indefinite Suspension
-	25D00003 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - K0036 + 100 - K0036 + 860 Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct. 14, 2024	Nov. 22, 2024	Nov. 28, 2024	Dec. 12, 2024	Dec. 12, 2024	-	-	-	-	-	-	-	-	GoP	78,756,545.00	-	78,756,545.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Indefinite Suspension Supplemental Bulletin No. CW-2024-0039 dated on December 05, 2024 Revision of Bill of Quantities Supplemental Bulletin No. CW-2024-0040 dated on December 05, 2024 Revision of key personnels qualification Bld Bulletin No. CW-2024-0058 dated on December 09, 2024 Indefinite Suspension
-	25D00004 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Link/ New Roads GENERAL NAKAR - DINGALAN ROAD (GEN. NAKAR SIDE), PACKAGE G, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Oct. 14, 2024	Nov. 15, 2024	Nov. 22, 2024	Dec. 04, 2024	Dec. 04, 2024	-	-	-	-	-	-	-	-	GoP	193,000,000.00	-	193,000,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	-	*Indefinite Suspension Supplemental Bulletin No. CW-2024-0038 dated on November 27, 2024 Indefinite Suspension

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ado/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Rejection/ Recommended Award	Notice of Award	Contract Signing	Moles to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
-	25D00095 (Re-Advertisement) - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CARMONA-BIÑAN DIVERSION ROAD, BIÑAN SECTION, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 29, 2024	Dec. 06, 2024	Dec. 20, 2024	Dec. 20, 2024	Dec. 21, 2024	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2024	Dec. 13, 2024	Dec. 13, 2024	Dec. 13, 2024	Dec. 13, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0041 dated on December 11, 2024</u> Revision of key personnel qualification, bill of quantities and plans <u>Supplemental Bulletin No. CW-2024-0042 dated on December 13, 2024</u> Revision of major category of works, bill of quantities, plans and re-schedule of procurement activities
-	25D00096- FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads ALAMINOS-SAN PABLO CITY BYPASS ROAD, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Oct. 14, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 27, 2024	Nov. 27, 2024	Nov. 28, 2024	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0035 dated on November 19, 2024</u> Revision of net length, major category of works, bill of quantities, plans and Re-schedule of procurement activities	
-	25D00097- FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY - K0087+(-092)-K0097+138 Batangas Province	Maintenance Division	YES	Competitive Bidding	Oct. 14, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	Dec. 13, 2024	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0039 dated on December 05, 2024</u> Amendment of Contract Name, size range and license category in the Invitation to Bid <u>Supplemental Bulletin No. CW-2024-0040 dated on December 06, 2024</u> Revision of key personnels qualification	
-	25D00098 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads CASILE - TAGAYTAY ROAD, PACKAGE F, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Oct. 14, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 27, 2024	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0035 dated on November 19, 2024</u> Re-schedule of procurement activities	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	25D00099 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO-MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), NASUGBU SECTION, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 14, 2024	Nov. 15, 2024	Nov. 22, 2024	Dec. 04, 2024	Dec. 04, 2024	Dec. 05, 2024	*	*	*	*	*	*	*	GoP	34,463,045.00	*	34,463,045.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	*	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0036 dated on November 27, 2024</u> Revision of bill of quantities and plans
-	25D00101 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges LAGALAG BR. (B02570LZ) ALONG MAHARLIKA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 27, 2024	Nov. 27, 2024	Nov. 28, 2024	*	*	*	*	*	*	*	GoP	42,748,535.00	*	42,748,535.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	*	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0035 dated on November 19, 2024</u> Re-schedule of procurement activities
-	25D00102 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges SAN VICENTE BR. (B02584LZ) ALONG MAHARLIKA HIGHWAY Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 14, 2024	Nov. 21, 2024	Dec. 03, 2024	Dec. 03, 2024	Dec. 04, 2024	*	*	*	*	*	*	*	GoP	32,810,000.00	*	32,810,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	*	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0037 dated on November 26, 2024</u> Revision of bill of quantities and plans
-	25D00103 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Evacuation Centers/ Quarantine Facilities/ Public Health Facilities CONSTRUCTION OF KALAYAAN HOSPITAL, PHASE 3, KAWIT, CAVITE Cavite Province	Maintenance Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 08, 2024	Nov. 15, 2024	Nov. 28, 2024	Nov. 28, 2024	Nov. 29, 2024	*	*	*	*	*	*	*	GoP	81,069,000.00	*	81,069,000.00	*	*	*	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	*	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0036 dated on November 21, 2024</u> Revision of scope of works, minimum major equipment requirements, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Bid Conference	Add/Post of IS	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	25D00104 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Addressing Gaps (SIPAG) Major/Strategic Public Buildings/Facilities Structural and Resilience Program CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES (DEPARTMENT OF AGRICULTURE), BRGY. MARAWOY, LIPA CITY, BATANGAS Batangas Province	Maintenance Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 08, 2024	Nov. 15, 2024	Nov. 28, 2024	Nov. 28, 2024	Nov. 28, 2024	-	-	-	-	-	-	-	GoP	144,750,000.00	-	-	144,750,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0036 dated on November 21, 2024 Revision of scope of works, minimum major equipment requirements, bill of quantities and plans
-	25D00105 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program TIKAS) CONSTRUCTION OF PNP ADMINISTRATIVE BUILDING, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA, PHASE III Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 08, 2024	Nov. 15, 2024	Nov. 28, 2024	Nov. 28, 2024	Nov. 29, 2024	-	-	-	-	-	-	-	GoP	14,764,500.00	-	-	14,764,500.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0036 dated on November 21, 2024 Revision of contract duration, minimum major equipment requirements, bill of quantities and plans
-	25D00106 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program TIKAS) REHABILITATION OF PNP TRAINING INSTITUTE, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA, PHASE II Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 08, 2024	Nov. 15, 2024	Nov. 28, 2024	Nov. 28, 2024	-	-	-	-	-	-	-	-	GoP	4,535,500.00	-	-	4,535,500.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	Nov. 08, 2024	-	*Failure of Bidding Supplemental Bulletin No. CW-2024-0038 dated on November 21, 2024 Revision of minimum major equipment requirements, bill of quantities and plans Bid Bulletin No. CW-2024-0054 dated on November 29, 2024 Declaration of Failure of Bidding
-	25D00107 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads CASILE - TAGAYTAY ROAD, PACKAGE E, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 14, 2024	Nov. 21, 2024	Dec. 03, 2024	Dec. 03, 2024	Dec. 04, 2024	-	-	-	-	-	-	-	GoP	48,250,000.00	-	-	48,250,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0037 dated on November 26, 2024 Revision of minimum major equipment requirements, net length, major category of works, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PnP)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	25D00108 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY-PADRE GARCIA DIVERSION ROAD, PACKAGE Q, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 29, 2024	Dec. 09, 2024	Dec. 18, 2024	Dec. 18, 2024	-	-	-	-	-	-	-	-	GoP	161,155,000.00	-	-	161,155,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	-	*Cancelled Bids Bulletin No. CW-2024-0059 dated on December 05, 2024 Cancellation of Contract due to revision of program of works, plans and Approved Budget of the contract
-	25D00109 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MSR JCT CANDA - HONDAGUA ROMA POINT - QUEZON ROAD, QUEZON, PACKAGE A Quezon Province	Construction Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 27, 2024	Nov. 27, 2024	Nov. 28, 2024	-	-	-	-	-	-	-	GoP	193,000,000.00	-	-	193,000,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0035 dated on November 19, 2024 Re-schedule of procurement activities
-	25D00111 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO- MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), MARAGONDON SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 14, 2024	Nov. 21, 2024	Dec. 03, 2024	Dec. 03, 2024	Dec. 04, 2024	-	-	-	-	-	-	-	GoP	43,425,000.00	-	-	43,425,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	Nov. 14, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0037 dated on November 26, 2024 Revision of bill of quantities, plans and amendment of bidding cost documents in the invitation to Bid
-	25D00112 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - K0045 + 720 - K0045 + 810 Laguna Province	Maintenance Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	Dec. 13, 2024	-	-	-	-	-	-	-	GoP	11,269,305.00	-	-	11,269,305.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0039 dated on December 05, 2024 Revision of bill of quantities Supplemental Bulletin No. CW-2024-0040 dated on December 06, 2024 Revision of key personnels qualification

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (P&P)			Contract Cost (P&P)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	25D00113 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY - K0058 + 603 – K0058 + 679, K0064 + 414 - K0064 + 555 Batangas Province	Maintenance Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 14, 2024	Nov. 21, 2024	Dec. 20, 2024	Dec. 20, 2024	Dec. 21, 2024	-	-	-	-	-	-	-	GoP	21,712,500.00	-	21,712,500.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 14, 2024	Dec. 13, 2024	Dec. 13, 2024	Dec. 13, 2024	Dec. 13, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0037 dated on November 26, 2024 Indefinite Suspension Supplemental Bulletin No. CW-2024-0042 dated on December 13, 2024 Revision of key personnel qualification, plans and resumption of procurement activities
-	25D00114 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF TALISOY-GANGO-BUKAL-APAD ROAD, JOMALIG, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 07, 2024	Nov. 14, 2024	Nov. 26, 2024	Nov. 26, 2024	Nov. 27, 2024	-	-	-	-	-	-	-	GoP	57,900,000.00	-	57,900,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 07, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	Nov. 19, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0035 dated on November 19, 2024 Re-schedule of procurement activities
-	25D00115 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities CONSTRUCTION OF LOBO BYPASS ROAD, PACKAGE 3-A, BARANGAY BANALO, LOBO, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Oct. 21, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	Dec. 13, 2024	-	-	-	-	-	-	-	GoP	173,700,000.00	-	173,700,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0039 dated on December 05, 2024 Revision of plans Supplemental Bulletin No. CW-2024-0040 dated on December 06, 2024 Revision of key personnel's qualification
-	25D00116 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY - K0058 + 076 - K0058 + 603 Batangas Province	Maintenance Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 20, 2024	Dec. 20, 2024	Dec. 21, 2024	-	-	-	-	-	-	-	GoP	59,446,685.00	-	59,446,685.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Dec. 13, 2024	Dec. 13, 2024	Dec. 13, 2024	Dec. 13, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0039 dated on December 05, 2024 Amendment of contract name, revision of bill of quantities and plans Supplemental Bulletin No. CW-2024-0040 dated on December 06, 2024 Revision of key personnel's qualification Risk Bulletin No. CW-2024-0058 dated on December 09, 2024 Indefinite Suspension Supplemental Bulletin No. CW-2024-0042 dated on December 13, 2024 Resumption of procurement activities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
-	25D00117 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY - K0061 + 189 Batangas Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	-	-	-	-	-	-	-	-	GoP	2,412,500.00	-	2,412,500.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Cancelled Bul Bulletin No. CW-2024-0056 dated on December 05, 2024 Cancellation of Contract due to revision of program of works, plans and Approved Budget of the contract
-	25D00119 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within major River Basins and Principal Rivers CONSTRUCTION OF ROAD DIKE ALONG RIO GRANDE RIVER, PHASE 3, GENERAL TRIAS CITY, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 15, 2024	Nov. 22, 2024	Dec. 04, 2024	Dec. 04, 2024	Dec. 05, 2024	-	-	-	-	-	-	-	GoP	154,400,000.00	-	154,400,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0038 dated on November 27, 2024 Revision of scope of works, bill of quantities, plans and amendment of contract name
-	25D00121 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads GENERAL AGUINALDO-MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), MAGALLANES-GEN. AGUINALDO SECTION, PACKAGE 6, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 15, 2024	Nov. 22, 2024	Dec. 04, 2024	Dec. 04, 2024	Dec. 05, 2024	-	-	-	-	-	-	-	GoP	115,800,000.00	-	115,800,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0038 dated on November 27, 2024 Revision of scope of works, minimum major equipment requirements, bill of quantities and plans
-	25D00122 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - K0033 + 742 - K0034 + 120, K0034 + 914 - K0035 + 000 Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov. 18, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	Dec. 13, 2024	-	-	-	-	-	-	-	GoP	56,711,120.00	-	56,711,120.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0040 dated on December 06, 2024 Revision of key personnel's qualification

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adopted of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of PAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	25D00123 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY - K0054 + 018 - K0054 + 105, K0055 + 000 - K0056 + 000, K0056 + 255 - K0056+ 581 Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov. 19, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	Dec. 13, 2024	-	-	-	-	-	-	GoP	133,756,720.00	-	-	133,756,720.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0039 dated on December 05, 2024</u> Revision of bill of quantities and plans <u>Supplemental Bulletin No. CW-2024-0040 dated on December 05, 2024</u> Revision of key personnel's qualification
-	25D00125 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - K0041 + 616 - K0041 + 817 Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 29, 2024	Dec. 06, 2024	Dec. 18, 2024	Dec. 18, 2024	Dec. 19, 2024	-	-	-	-	-	-	GoP	25,253,085.00	-	-	25,253,085.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0041 dated on December 11, 2024</u> Revision of key personnel qualification
-	25D00127 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY K0092 + (-248.5) - K0092 + (-029) Quezon Province	Maintenance Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	Dec. 13, 2024	-	-	-	-	-	-	GoP	9,650,000.00	-	-	9,650,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0039 dated on December 05, 2024</u> Revision of bill of quantities and plans <u>Supplemental Bulletin No. CW-2024-0040 dated on December 05, 2024</u> Revision of key personnel's qualification
-	26D00128 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MALAKING TUBIG RIVER, PHASE 3, TIAONG, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 29, 2024	Dec. 06, 2024	Dec. 18, 2024	Dec. 18, 2024	Dec. 19, 2024	-	-	-	-	-	-	GoP	96,500,000.00	-	-	96,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0041 dated on December 11, 2024</u> Revision of key personnel qualification, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation	Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
-	25D00130 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - K0050 + 242 Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	-	-	-	-	-	-	-	GoP	9,650,000.00	-	-	9,650,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Cancelled <u>Bid Bulletin No. CW-2024-0050</u> dated on December 05, 2024 Cancellation of Contract due to revision of program of works, plans and Approved Budget of the contract
-	25D00131 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads JUANITO R. REMULLA, SR. RD - (S01827L2) CHAINAGE 000 - CHAINAGE 015, CHAINAGE 015 - CHAINAGE 078, CHAINAGE 078 - CHAINAGE 083, CHAINAGE 083 - CHAINAGE 492, CHAINAGE 492 - CHAINAGE 631 Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	-	-	-	-	-	-	-	GoP	10,433,500.00	-	-	10,433,500.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	-	*Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0040</u> dated on December 05, 2024 Revision of key personnel's qualification <u>Bid Bulletin No. CW-2024-0058</u> dated on December 09, 2024 Indefinite Suspension
-	25D00132 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges INACLAGAN BR. (B02073L2) ALONG MAHARLIKA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 29, 2024	Dec. 06, 2024	Dec. 18, 2024	Dec. 18, 2024	Dec. 19, 2024	-	-	-	-	-	-	GoP	34,740,000.00	-	-	34,740,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	-	*Short for award / pending release of fund
-	25D00136 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY - K0160 + 700 - K0170 + 290, K0170 + 310 - K0170 + 340 Quezon Province	Maintenance Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	Dec. 13, 2024	-	-	-	-	-	-	GoP	32,296,620.00	-	-	32,296,620.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0039</u> dated on December 05, 2024 Revision of scope of works, minimum major equipment requirements, bill of quantities and plans <u>Supplemental Bulletin No. CW-2024-0040</u> dated on December 05, 2024 Revision of key personnel's qualification

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Abs/Pert of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Reconsidering Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CD	Total	MOOE	CD		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	25D00137 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Primary Roads MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - K0041 + 817 - K0042 + 336 Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	Dec. 13, 2024	-	-	-	-	-	-	-	GoP	36,314,880.00	-	-	36,314,880.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0039 dated on December 05, 2024 Revision of contract duration, bill of quantities and plans Supplemental Bulletin No. CW-2024-0040 dated on December 06, 2024 Revision of key personnels qualification
-	25D00139 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY (MANILA SOUTH ROAD) - K0039 + 098 Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 29, 2024	Dec. 06, 2024	Dec. 19, 2024	Dec. 18, 2024	-	-	-	-	-	-	-	-	GoP	14,475,000.00	-	-	14,475,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	-	*Cancelled Bid Bulletin No. CW-2024-0056 dated on December 05, 2024 Cancellation of Contract due to revision of program of works, plans and Approved Budget of the contract
-	25D00140 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 IMPROVEMENT OF INTERSECTION AT MAHARLIKA HIGHWAY K0152 + 498 Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 18, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	-	-	-	-	-	-	-	-	GoP	7,720,000.00	-	-	7,720,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Cancelled Bid Bulletin No. CW-2024-0056 dated on December 05, 2024 Cancellation of Contract due to revision of program of works, plans and Approved Budget of the contract
-	25D00141 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY-PADRE GARCIA DIVERSION ROAD, PACKAGE R, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 29, 2024	Dec. 06, 2024	Dec. 18, 2024	Dec. 18, 2024	Dec. 19, 2024	-	-	-	-	-	-	-	GoP	144,750,000.00	-	-	144,750,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0041 dated on December 11, 2024 Revision of scope of works, minimum major equipment requirements, bill of quantities and plans

Code (FAP)	Procurement Project	PMD/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
-	25D00143 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads MAHARLIKA HIGHWAY - K0200 + 193.20 - K0200 + 770, K0201 + 252 - K0201 + 764 Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	-	-	-	-	-	-	-	-	GoP	18,479,750.00	-	-	18,479,750.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Failure of Bidding Supplemental Bulletin No. CW-2024-0040 dated on December 06, 2024 Revision of key personnel's qualification Bis Bulletin No. CW-2024-0059 dated on December 16, 2024 Declaration of Failure of Bidding
-	25D00145 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MANILA-CAVITE BYPASS ROAD, PACKAGE C, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 15, 2024	Nov. 22, 2024	Dec. 04, 2024	Dec. 04, 2024	-	-	-	-	-	-	-	-	GoP	217,125,000.00	-	-	217,125,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	-	*Indefinite Suspension Bis Bulletin No. CW-2024-0058 dated on December 03, 2024 indefinite Suspension of Procurement Activities
-	25D00147 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TEJERO DIVERSION ROAD, GENERAL TRIAS SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	-	-	-	-	-	-	-	-	GoP	55,005,000.00	-	-	55,005,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Indefinite Suspension Supplemental Bulletin No. CW-2024-0039 dated on December 05, 2024 Revision of bill of quantities and plans Bis Bulletin No. CW-2024-0057 dated on December 06, 2024 Indefinite Suspension
-	25D00150 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services CONSTRUCTION OF MULTI-PURPOSE BUILDING, ROSARIO, BATANGAS Batangas Province	Maintenance Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	Dec. 13, 2024	-	-	-	-	-	-	-	GoP	198,000,000.00	-	-	198,000,000.00	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Short for award / pending release of fund Supplemental Bulletin No. CW-2024-0039 dated on December 05, 2024 Revision of scope of works, minimum major equipment requirements, bill of quantities and plans

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PnPI)			Contract Cost (PnPI)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
-	25D00151 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG CAÑAS RIVER, GENERAL TRIAS, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 18, 2024	Nov. 22, 2024	Nov. 29, 2024	Dec. 12, 2024	Dec. 12, 2024	Dec. 13, 2024	-	-	-	-	-	-	-	GoP	154,400,000.00	-	154,400,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	Nov. 22, 2024	-	*Short for award / pending release of fund <u>Supplemental Bulletin No. CW-2024-0039 dated on December 05, 2024</u> Revision of scope of works, bill of quantities and plans <u>Supplemental Bulletin No. CW-2024-0040 dated on December 06, 2024</u> Revision of key personnels qualification
-	25D00154 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges TALABA BR. (B02569L2) ALONG MAHARLIKA HIGHWAY Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 20, 2024	Dec. 06, 2024	Dec. 18, 2024	Dec. 18, 2024	Dec. 19, 2024	-	-	-	-	-	-	-	GoP	34,418,655.00	-	34,418,655.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	Nov. 29, 2024	-	*Short for award / pending release of fund
-	25D00160 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF BREAKWATER (PHASE 2) AT BARANGAY PIPINDAN, BINANGONAN, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 18, 2024	Nov. 30, 2024	Dec. 07, 2024	Dec. 19, 2024	Dec. 19, 2024	Dec. 20, 2024	-	-	-	-	-	-	-	GoP	96,500,000.00	-	96,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	-	*Short for award / pending release of fund <u>Notice to Contractors dated on December 02, 2024</u> Pre-Bid contracts scheduled for December 07, 2024 <u>Supplemental Bulletin No. CW-2024-0041 dated on December 11, 2024</u> Revision of key personnels qualification, scope of works, minimum major equipment requirements, major category of works, bill of quantities and plans
-	25D00161 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF BREAKWATER AT BARANGAY KALINAWAN, BINANGONAN, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 18, 2024	Nov. 30, 2024	Dec. 07, 2024	Dec. 19, 2024	Dec. 19, 2024	Dec. 20, 2024	-	-	-	-	-	-	-	GoP	96,500,000.00	-	96,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	-	*Short for award / pending release of fund <u>Notice to Contractors dated on December 02, 2024</u> Pre-Bid contracts scheduled for December 07, 2024 <u>Supplemental Bulletin No. CW-2024-0041 dated on December 11, 2024</u> Revision of key personnels qualification, scope of works, minimum major equipment requirements, major category of works, bill of quantities and plans

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 01 - December 31, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
					Pre-Proc Conference	Award Post of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-Bid Conf		Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
-	35D00182 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF BREAKWATER AT BARANGAY LIMBON-LIMBON TO BARANGAY ITHAN, BINANGONAN, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 18, 2024	Nov. 30, 2024	Dec. 07, 2024	Dec. 10, 2024	Dec. 19, 2024	Dec. 20, 2024	-	-	-	-	-	-	-	GoP	95,500,000.00	-	95,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	-	*Short for award / pending release of fund <u>Notice to Contractors</u> dated on December 02, 2024 Pre-Bid contracts scheduled for December 07, 2024 <u>Supplemental Bulletin No. CW-2024-0041</u> dated on December 11, 2024 Revision of key personnel's qualification, scope of works, minimum major equipment requirements, major category of works, bill of quantities and plans																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
-	35D00183 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF BREAKWATER AT BARANGAY SAPANG GONGO TO BARANGAY PINAGDILAWAN, BINANGONAN, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 18, 2024	Nov. 30, 2024	Dec. 07, 2024	Dec. 10, 2024	Dec. 19, 2024	Dec. 20, 2024	-	-	-	-	-	-	-	GoP	95,500,000.00	-	95,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	-	*Short for award / pending release of fund <u>Notice to Contractors</u> dated on December 02, 2024 Pre-Bid contracts scheduled for December 07, 2024 <u>Supplemental Bulletin No. CW-2024-0041</u> dated on December 11, 2024 Revision of key personnel's qualification, scope of works, minimum major equipment requirements, major category of works, bill of quantities and plans																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
-	35D00185 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAAPON RIVER, MAUBAN, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 15, 2024	Nov. 22, 2024	Dec. 04, 2024	Dec. 04, 2024	-	-	-	-	-	-	-	-	GoP	95,500,000.00	-	95,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	-	*Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0039</u> dated on November 27, 2024 Indefinite Suspension																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
Total Allotted Budget of On-going Procurement Activities																			13,868,851,132.00																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	</

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Recommended for Approval by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 01 - December 31, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Adapt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
-	26D00102 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF BREAKWATER AT BARANGAY LIMBON-LIMBON TO BARANGAY ITHAN, BINANGONAN, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 18, 2024	Nov. 30, 2024	Dec. 07, 2024	Dec. 18, 2024	Dec. 19, 2024	Dec. 20, 2024	-	-	-	-	-	-	-	GoP	96,500,000.00	-	96,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	-	*Short for award / pending release of fund <u>Notice to Contractors</u> dated on December 02, 2024 Pre-Bid contracts scheduled for December 07, 2024 <u>Supplemental Bulletin No. CW-2024-0041</u> dated on December 11, 2024 Revision of key personnel qualification, scope of works, minimum major equipment requirements, major category of works, bill of quantities and plans	
-	26D00103 - FY 2025 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF BREAKWATER AT BARANGAY SAPANG GOING TO BARANGAY PINAGDILAWAN, BINANGONAN, RIZAL Rizal Province	Construction Division	YES	Competitive Bidding	Nov. 18, 2024	Nov. 30, 2024	Dec. 07, 2024	Dec. 19, 2024	Dec. 19, 2024	Dec. 20, 2024	-	-	-	-	-	-	-	GoP	96,500,000.00	-	96,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	Nov. 30, 2024	-	*Short for award / pending release of fund <u>Notice to Contractors</u> dated on December 02, 2024 Pre-Bid contracts scheduled for December 07, 2024 <u>Supplemental Bulletin No. CW-2024-0041</u> dated on December 11, 2024 Revision of key personnel qualification, scope of works, minimum major equipment requirements, major category of works, bill of quantities and plans	
-	26D00106 - FY 2026 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAAPON RIVER, MAUBAN, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 11, 2024	Nov. 15, 2024	Nov. 22, 2024	Dec. 04, 2024	Dec. 04, 2024	-	-	-	-	-	-	-	-	GoP	96,500,000.00	-	96,500,000.00	-	-	-	1. Commission on Audit (COA) 2. National Contractors of the Philippines (NACAP) 3. Crimes and Corruption Watch International, Inc. (CCWI)	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	Nov. 15, 2024	-	*Indefinite Suspension <u>Supplemental Bulletin No. CW-2024-0038</u> dated on November 27, 2024 Indefinite Suspension	
Total Allotted Budget of On-going Procurement Activities																		13,868,891,132.00															

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Recommended for Approval by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 01 - December 31, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advertise of Bids	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Rejection/Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
CONSULTANCY PB																																
	24CSD011 - CONSULTING SERVICES FOR THE CONDUCT OF DATA GATHERING FOR THE FULL FEASIBILITY STUDY OF THE PROPOSED LIPA CITY-SAN JOSE ROAD & SAN JUAN DIVERSION ROAD AND PRE-FEASIBILITY STUDY OF BINANGONAN-ANGONO DIVERSION ROAD	PLANNING AND DESIGN DIVISION	NO	Compellive Bidding	May 27, 2024	May 29, 2024	June 26, 2024	June 05, 2024	July 09, 2024	July 09, 2024	August 07, 2024	August 14, 2024	August 14, 2024	August 23, 2024	August 27, 2024		GoP	3,000,000.00		3,000,000.00	2,847,720.00		2,847,720.00	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	June 26, 2024	June 05, 2024	July 09, 2024	July 09, 2024	August 07, 2024		*NTP was issued	
	24CSD012 - CONSULTING SERVICES FOR THE CONDUCT OF DATA GATHERING AND TRAFFIC SURVEY FOR THE PROPOSED VARIOUS PROJECTS IN CAVITE AND LAGUNA PROVINCE	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	May 27, 2024	May 29, 2024	June 26, 2024	June 05, 2024	July 09, 2024	July 09, 2024	August 07, 2024	August 14, 2024	August 14, 2024	August 23, 2024	August 27, 2024		GoP	4,000,000.00		4,000,000.00	3,880,000.00		3,880,000.00	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	June 26, 2024	June 05, 2024	July 09, 2024	July 09, 2024	August 07, 2024		*NTP was issued	
	24CSD013 - CONSULTING SERVICES FOR THE CONDUCT OF PRE-FEASIBILITY STUDY OF CSFJ-BUCAL BYPASS ROAD AND TRAFFIC IMPACT ASSESSMENT AT BUCAL INTERSECTION	PLANNING AND DESIGN DIVISION	NO	Compellive Bidding	May 27, 2024	May 29, 2024	June 26, 2024	June 05, 2024	July 09, 2024	July 09, 2024	August 07, 2024	August 14, 2024	August 14, 2024	August 23, 2024	August 27, 2024		GoP	4,184,152.33		4,184,152.33	4,058,627.76		4,058,627.76	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	June 26, 2024	June 05, 2024	July 09, 2024	July 09, 2024	August 07, 2024		*NTP was issued	
	24CSD014 - CONSULTING SERVICES FOR THE CONDUCT OF DATA GATHERING AND TRAFFIC SURVEY FOR THE PROPOSED VARIOUS PROJECTS IN BATANGAS PROVINCE	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	May 27, 2024	May 29, 2024	June 26, 2024	June 05, 2024	July 09, 2024	July 09, 2024	August 07, 2024	August 14, 2024	August 14, 2024	August 23, 2024	August 27, 2024		GoP	4,000,000.00		4,000,000.00	3,840,000.00		3,840,000.00	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	June 26, 2024	June 05, 2024	July 09, 2024	July 09, 2024	August 07, 2024		*NTP was issued	

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 01 - December 31, 2024)


Code (PAP)	Procurement Project	PMO/ Snd-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Bid Conference	Abs/Past of IB	Pre-Bid Conf	Eligibility Check	Qual/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/ Reconsidering Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Qual/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
	24CSD015 - CONSULTING SERVICES FOR THE CONDUCT OF DATA COLLECTION ON SOCIO ECONOMIC PROFILE FOR THE MASTERPLAN OF VARIOUS ROAD OPENING AND IMPROVEMENT PROJECTS IN CAVITE 1ST AND CAVITE 3RD DEO	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	May 27, 2024	May 29, 2024	June 26, 2024	June 05, 2024	July 09, 2024	July 09, 2024	August 07, 2024	August 14, 2024	August 14, 2024	August 23, 2024	August 27, 2024	-	-	GoP	1,950,000.00	-	1,950,000.00	1,852,500.00	-	1,852,500.00	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	June 26, 2024	June 05, 2024	July 09, 2024	July 09, 2024	August 07, 2024	-	*NTP was issued
	24CSD016 - CONSULTING SERVICES FOR THE CONDUCT OF DATA COLLECTION ON SOCIO ECONOMIC PROFILE FOR THE MASTERPLAN OF VARIOUS ROAD OPENING AND IMPROVEMENT PROJECTS IN CAVITE 1ST AND CAVITE 3RD DEO	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	June 26, 2024	July 08, 2024	July 30, 2024	July 09, 2024	August 13, 2024	August 13, 2024	September 18, 2024	September 23, 2024	September 23, 2024	September 30, 2024	October 01, 2024	-	-	GoP	11,000,000.00	-	11,000,000.00	10,725,000.00	-	10,725,000.00	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	July 30, 2024	July 09, 2024	August 13, 2024	August 13, 2024	September 18, 2024	-	*NTP was issued
Total Alotted Budget of Procurement Activities																			28,134,182.33													
Total Contract Price of Procurement Activities Conducted																						27,203,847.76										
Total Savings (Total Alotted Budget - Total Contract Price)																						930,304.57										

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 01 - December 31, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Bid Conference	Award Post of Bid	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																			
ON-GOING PROCUREMENT ACTIVITIES																																			
CONSULTANCY																																			
	24CSD017 - CONSULTANCY SERVICES FOR THE CONDUCT OF SUB SURFACE EXPLORATION WORKS FOR VARIOUS PROJECTS IN CALABARZON PROVINCE	PLANNING AND DESIGN DIVISION	No	Competitive Bidding	October 14, 2024	October 15, 2024	November 25, 2024	October 22, 2024	December 11, 2024	December 11, 2024	-	-	-	-	-	-	GoP	4,000,000.00	-	4,000,000.00	3,800,000.00	-	3,800,000.00	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	November 25, 2024	October 22, 2024	December 11, 2024	December 11, 2024	-	-	Post-Qualification on-going				
	24CSD019 - DETAILED ARCHITECTURAL AND ENGINEERING DESIGN FOR THE PROPOSED BATANGAS MEDICAL CENTER	PLANNING AND DESIGN DIVISION	No	Competitive Bidding	October 24, 2024	November 07, 2024	November 27, 2024	November 14, 2024	December 19, 2024	December 19, 2024	-	-	-	-	-	-	GoP	450,000,000.00	-	450,000,000.00	447,750,000.00	-	447,750,000.00	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	November 27, 2024	November 14, 2024	December 19, 2024	December 19, 2024	-	-	Post-Qualification on-going				
Total Allotted Budget of On-going Procurement Activities																		454,800,000.00																	

Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Recommended for Approval by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved:



JOEL G. MENDOZA, CESO III
Director IV
Regional Director

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 01 - December 31, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adt/Post of B	Pre-bid Conf	Eligibility Check	Sub/Query of Bids	Bid Evaluation	Post Qual	Days of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-Bid Conf	Eligibility Check	Sub/Query of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
ON-GOING PROCUREMENT ACTIVITIES																																
CONSULTANCY																																
	24CSD017 - CONSULTANCY SERVICES FOR THE CONDUCT OF SUB SURFACE EXPLORATION WORKS FOR VARIOUS PROJECTS IN CALABARZON PROVINCE	PLANNING AND DESIGN DIVISION	No	Competitive Bidding	October 14, 2024	October 15, 2024	November 25, 2024	October 22, 2024	December 11, 2024	December 11, 2024	-	-	-	-	-	-	GoP	4,000,000.00	-	4,000,000.00	3,800,000.00	-	3,800,000.00	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	November 25, 2024	October 22, 2024	December 11, 2024	December 11, 2024	-	-	Post-Qualification on-going	
	24CSD019 - DETAILED ARCHITECTURAL AND ENGINEERING DESIGN FOR THE PROPOSED BATANGAS MEDICAL CENTER	PLANNING AND DESIGN DIVISION	No	Competitive Bidding	October 24, 2024	November 07, 2024	November 27, 2024	November 14, 2024	December 19, 2024	December 19, 2024	-	-	-	-	-	-	GoP	450,000,000.00	-	450,000,000.00	447,750,000.00	-	447,750,000.00	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	November 27, 2024	November 14, 2024	December 19, 2024	December 19, 2024	-	-	Post-Qualification on-going	
Total Allocated Budget of On-going Procurement Activities																			484,000,000.00													

Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Recommended for Approval by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved:



JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 01 - December 31, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Awarded of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
ON-GOING PROCUREMENT ACTIVITIES																																
CONSULTANCY																																
	24CSD022 - CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN CALABARZON (23rd BATCH)	PLANNING AND DESIGN DIVISION	No	NP-S3.9 - Small Value Procurement	N/A	December 04, 2024	N/A	December 11, 2024	December 11, 2024	December 11, 2024	December 19, 2024	December 20, 2024	December 20, 2024	December 26, 2024	-	-	-	GoP	571,695.00	-	571,695.00	-	-	-	1. Commission on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	N/A	December 11, 2024	December 11, 2024	December 11, 2024	December 19, 2024	-	AWARDED
Total Alloted Budget of On-going Procurement Activities																			571,695.00													


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Recommended for Approval by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

ANNEX B

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 01 - December 31, 2024)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advertise of BS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion and Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
ON-GOING PROCUREMENT ACTIVITIES																																	
CONSULTANCY																																	
	24CSD022 - CONSULTANCY SERVICES FOR THE CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN CALABARZON (23rd BATCH)	PLANNING AND DESIGN DIVISION	No	NP-53.9 - Small Value Procurement	N/A	December 04, 2024	N/A	December 11, 2024	December 11, 2024	December 11, 2024	December 19, 2024	December 20, 2024	December 20, 2024	December 26, 2024	-	-	-	GoP	571,695.00	-	-	571,695.00	-	-	-	1. Completion on Audit (COA) 2. Crimes and Corruption Watch International, Inc. (CCWI) 3. Philippine Institute of Civil Engineers (PICE)	N/A	December 11, 2024	December 11, 2024	December 11, 2024	December 19, 2024	-	AWARDED
Total Alloted Budget of On-going Procurement Activities																			571,695.00														


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Recommended for Approval by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved:


JOVEL G. MENDOZA, CESO II
Director IV
Regional Director

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 1, 2024 - December 31, 2024)

[illegible]

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 1, 2024 - December 31, 2024)

Code (YAP)	Procurement Project	PMO/Exec/Unit	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Installation						Remarks (Highlighting changes from the APP)	
					Pre-Proc Conference	Ad/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Acceptance	Total	MOOE	CO	TsPai	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Opn of Bids
10202401161000 B	2024-07-0054 Purchase of PPE/Clothing for Administrative Offices (Various Regions)	ADMIN - OFATS	No	NP-SB - Small Value Procurement	-	July 16, 2024	-	July 22, 2024	July 23, 2024	July 30, 2024	July 30, 2024	August 01, 2024	August 11, 2024	-	-	-	-	Government of the Philippines (current year's budget)	49,822.00	49,822.00	49,822.00	49,822.00	-	-	-	-	-	-	Awarded with record of lowest price
10202403007000 C	2024-07-0055 Purchase of Training for Disaster Preparedness and Response (Various Regions) on August 16-18, 2024 (March 23 to August 16-18, 2024 (March 23)	ADMIN - OFATS	No	NP-SB - Small Value Procurement	-	May 15, 2024	-	August 20, 2024	Feb 14, 2024	July 21, 2024	Aug 21, 2024	August 05, 2024	December 31, 2024	-	-	-	-	Government of the Philippines (current year's budget)	59,550.00	59,550.00	59,550.00	59,550.00	-	-	-	-	-	-	Awarded with record of lowest price
10202403015000 B	2024-08-0068 Training of Air Force Participants of Disaster Preparedness and Response to be held in Training Room A of OFATS Region IV on September 3-5, 2024	ADMIN - OFATS	No	NP-SB - Small Value Procurement	-	August 22, 2024	-	August 29, 2024	August 29, 2024	August 27, 2024	August 27, 2024	August 27, 2024	December 31, 2024	-	-	-	-	Government of the Philippines (current year's budget)	15,000.00	15,000.00	15,000.00	15,000.00	-	-	-	-	-	-	Awarded with record of lowest price
10202403035000 B	2024-08-0067 Purchase of Medical Supplies for the Participants of the Disaster Preparedness and Response (Various Regions) on September 24-26 September 24-26, 2024	ADMIN - OFATS	No	NP-SB - Small Value Procurement	-	August 22, 2024	-	August 29, 2024	August 29, 2024	August 27, 2024	August 27, 2024	August 27, 2024	December 31, 2024	-	-	-	-	Government of the Philippines (current year's budget)	71,400.00	71,400.00	71,400.00	71,400.00	-	-	-	-	-	-	Awarded with record of lowest price
20200000134400 B	2024-08-0066 Purchase of training for use of participants in disaster preparedness and response (Various Regions) on September 2-4, 2024	ADMIN - OFATS	No	NP-SB - Small Value Procurement	-	August 22, 2024	-	August 29, 2024	August 29, 2024	August 27, 2024	August 27, 2024	August 27, 2024	December 31, 2024	-	-	-	-	Government of the Philippines (current year's budget)	66,800.00	66,800.00	66,800.00	66,800.00	-	-	-	-	-	-	Awarded with record of lowest price
10202403007000 C 10202403007000 C 10202403007000 C 10202403007000 C	2024-08-0066 Purchase of Medical Supplies for the Participants of the Disaster Preparedness and Response (Various Regions) on September 24-26 September 24-26, 2024	ADMIN - OFATS	No	NP-SB - Small Value Procurement	-	August 25, 2024	-	August 30, 2024	August 30, 2024	August 27, 2024	August 27, 2024	August 27, 2024	December 31, 2024	-	-	-	-	Government of the Philippines (current year's budget)	156,500.00	156,500.00	156,500.00	156,500.00	-	-	-	-	-	-	Awarded with record of lowest price
10202403007000 B	2024-08-0076 Purchase of Training for the use of participants of Region IV on September 24-26 September 24-26, 2024	ADMIN - OFATS	No	NP-SB - Small Value Procurement	-	August 24, 2024	-	August 30, 2024	August 30, 2024	August 27, 2024	August 27, 2024	August 27, 2024	December 31, 2024	-	-	-	-	Government of the Philippines (current year's budget)	87,500.00	87,500.00	87,500.00	87,500.00	-	-	-	-	-	-	Awarded with record of lowest price
10202403015000 B	2024-08-0071 Purchase of Medical Supplies for the Participants of the Disaster Preparedness and Response (Various Regions) on September 24-26 September 24-26, 2024	ADMIN - OFATS	No	NP-SB - Small Value Procurement	-	August 25, 2024	-	September 20, 2024	September 20, 2024	September 19, 2024	September 19, 2024	September 19, 2024	December 31, 2024	-	-	-	-	Government of the Philippines (current year's budget)	108,000.00	108,000.00	108,000.00	108,000.00	-	-	-	-	-	-	Awarded with record of lowest price
10202403015000 B	2024-08-0073 Purchase of training for the use of participants in disaster preparedness and response (Various Regions) on September 9-11, 2024	ADMIN - OFATS	No	NP-SB - Small Value Procurement	-	August 26, 2024	-	September 20, 2024	September 20, 2024	September 19, 2024	September 19, 2024	September 19, 2024	December 31, 2024	-	-	-	-	Government of the Philippines (current year's budget)	11,500.00	11,500.00	11,500.00	11,500.00	-	-	-	-	-	-	Awarded with record of lowest price
10202403035000 C and 20200000134400 B	2024-08-0074 Purchase of Official Receipts with Receipts (Various Regions) on September 11, 2024	ADMIN - OFATS	No	NP-SB - Agency - Agency	-	September 04, 2024	-	September 22, 2024	September 22, 2024	September 11, 2024	September 11, 2024	September 11, 2024	December 31, 2024	-	-	-	-	Government of the Philippines (current year's budget)	30,000.00	30,000.00	30,000.00	30,000.00	-	-	-	-	-	-	Awarded with record of lowest price
10202403015000 B	2024-08-0075 Purchase of Training for the use of participants in disaster preparedness and response (Various Regions) on September 24-26 September 24-26, 2024	ADMIN - OFATS	No	NP-SB - Small Value Procurement	-	September 20, 2024	-	September 24, 2024	September 24, 2024	September 20, 2024	September 20, 2024	September 20, 2024	December 31, 2024	-	-	-	-	Government of the Philippines (current year's budget)	87,800.00	87,800.00	87,800.00	87,800.00	-	-	-	-	-	-	Awarded with record of lowest price
10202403015000 B	2024-08-0076 Purchase of Medical Supplies for the Participants of the Disaster Preparedness and Response (Various Regions) on September 24-26 September 24-26, 2024	ADMIN - OFATS	No	NP-SB - Small Value Procurement	-	September 16, 2024	-	September 24, 2024	September 24, 2024	September 20, 2024	September 20, 2024	September 20, 2024	December 31, 2024	-	-	-	-	Government of the Philippines (current year's budget)	150,000.00	150,000.00	150,000.00	150,000.00	-	-	-	-	-	-	Awarded with record of lowest price

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 1, 2024 - December 31, 2024)

Code (PAP)	Procurement Project	PNO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	APC (PAP)			Contract Cost (PAP)			Date of Receipt of Deliveries						Remarks (Explaining changes from the APP)
					Pre-bid Conference	Abs/Present	Pre-bid Q&A	Eligibility Check	Sub/Comp of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance & Acceptance		Total	MOGS	CG	Total	MOGS	CG	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Comp of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)
	3654-08-0071 Purchase of Meats for the use of participants on Seminar, Training and Workshop on October 3, 2024 to be held in Training Room A of District Region IV-A	ADGMR - WPOS	No	RF-53.9- Small Value Procurement	-	-	-	September 27, 2024	September 27, 2024	September 30, 2024	September 30, 2024	October 02, 2024	December 11, 2024	-	-	-	-	Government of the Philippines (Current year's budget)	100,000.00		100,000.00	100,000.00		100,000.00	-	-	-	-	-	-	Accepted with signed Notice of Award
5007780097300	2024-08-0070 Purchase of Training for the use of participants on Seminar, Training and Workshop on October 3, 2024 to be held in Training Room A of District Region IV-A	ADGMR - WPOS	No	RF-53.9- Small Value Procurement	-	-	-	September 27, 2024	September 27, 2024	September 30, 2024	September 30, 2024	October 03, 2024	December 11, 2024	-	-	-	-	Government of the Philippines (Current year's budget)	25,000.00		25,000.00	25,000.00		25,000.00	-	-	-	-	-	-	Accepted with signed Notice of Award
501736707100	2023-09-0020 Purchase of Meats for the use of participants on Seminar, Training and Workshop on October 3, 2024 to be held in Training Room A of District Region IV-A	ADGMR - WPOS	No	RF-53.9- Small Value Procurement	-	-	-	October 02, 2024	October 02, 2024	October 03, 2024	October 03, 2024	October 03, 2024	December 11, 2024	-	-	-	-	Government of the Philippines (Current year's budget)	261,000.00		261,000.00	261,000.00		261,000.00	-	-	-	-	-	-	Accepted with signed Notice of Award
	3028-08-0030 Purchase of Training for the use of participants on Seminar, Training and Workshop on October 3, 2024 to be held in Training Room A of District Region IV-A	ADGMR - WPOS	No	RF-53.9- Small Value Procurement	-	-	-	September 26, 2024	September 26, 2024	September 28, 2024	September 28, 2024	October 01, 2024	December 11, 2024	-	-	-	-	Government of the Philippines (Current year's budget)	24,430.00		24,430.00	24,430.00		24,430.00	-	-	-	-	-	-	Accepted with signed Notice of Award
3000030055000	3034-09-0037 Purchase of Meats for the use of participants on Seminar, Training and Workshop on October 3, 2024 to be held in Training Room A of District Region IV-A	ADG	No	Direct Contracting	-	-	-	October 11, 2024	October 11, 2024	October 11, 2024	October 11, 2024	October 11, 2024	December 11, 2024	-	-	-	-	Government of the Philippines (Current year's budget)	275,934.00		275,934.00	275,934.00		275,934.00	-	-	-	-	-	-	Accepted with signed Notice of Award
3000030055000	3034-09-0030 Purchase of Meats for the use of participants on Seminar, Training and Workshop on October 3, 2024 to be held in Training Room A of District Region IV-A	ADG	No	Direct Contracting	-	-	-	October 11, 2024	October 11, 2024	October 11, 2024	October 11, 2024	October 11, 2024	December 11, 2024	-	-	-	-	Government of the Philippines (Current year's budget)	275,934.00		275,934.00	275,934.00		275,934.00	-	-	-	-	-	-	Accepted with signed Notice of Award
	3034-08-0061 Purchase of Meats for the use of participants on Seminar, Training and Workshop on October 3, 2024 to be held in Training Room A of District Region IV-A	ADG	No	Direct Contracting	-	-	-	October 11, 2024	October 11, 2024	October 11, 2024	October 11, 2024	October 11, 2024	December 11, 2024	-	-	-	-	Government of the Philippines (Current year's budget)	1,018,870.00		1,018,870.00	1,018,870.00		1,018,870.00	-	-	-	-	-	-	Accepted with signed Notice of Award
3010333082000	3034-09-0032 Purchase of Meats for the use of participants on Seminar, Training and Workshop on October 3, 2024 to be held in Training Room A of District Region IV-A	ADG	No	RF-53.9- Small Value Procurement	-	-	-	October 11, 2024	October 11, 2024	October 11, 2024	October 11, 2024	October 11, 2024	December 11, 2024	-	-	-	-	Government of the Philippines (Current year's budget)	207,800.00		207,800.00	207,800.00		207,800.00	-	-	-	-	-	-	Accepted with signed Notice of Award
3020333077000	3034-08-0063 Purchase of Meats for the use of participants on Seminar, Training and Workshop on October 3, 2024 to be held in Training Room A of District Region IV-A	ADG	No	RF-53.9- Small Value Procurement	-	-	-	October 11, 2024	October 11, 2024	October 11, 2024	October 11, 2024	October 11, 2024	December 11, 2024	-	-	-	-	Government of the Philippines (Current year's budget)	605,600.00		605,600.00	605,600.00		605,600.00	-	-	-	-	-	-	Accepted with signed Notice of Award
3003333077000 3003333077500 3003333077500	3034-08-0064 Purchase of Meats for the use of participants on Seminar, Training and Workshop on October 3, 2024 to be held in Training Room A of District Region IV-A	ADG	No	RF-53.9- Small Value Procurement	-	-	-	October 11, 2024	October 11, 2024	October 11, 2024	October 11, 2024	October 11, 2024	December 11, 2024	-	-	-	-	Government of the Philippines (Current year's budget)	275,934.00		275,934.00	275,934.00		275,934.00	-	-	-	-	-	-	Accepted with signed Notice of Award

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 1, 2024 - December 31, 2024)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PMP)			Contract Cost (PMP)			Date of Receipt of Deliverables					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advertise of Bid	Pre-bid Conf	Eligibility Check	Sub/Opn of Bid	Bid Evaluation	Post Qual	Date of SAC Recommendation/ Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Pre-bid Conf	Eligibility Check	Sub/ Opn of Bid	Bid Evaluation		Post Qual
10070430010000	2024-10-0001 Purchase of Materials for Construction of Road in New Normal Area (NNA) - District Office of Region IV-A, Davao Region, November 7, 2024 - December 10, 2024	ASAPM - PMOS	No	NP-55-B - Small Value Procurement		October 21, 2024			October 25, 2024	October 25, 2024	October 25, 2024	October 25, 2024	October 25, 2024	October 25, 2024	October 25, 2024	October 25, 2024	Government of the Philippines (current year's budget)	210,000.00		210,000.00	104,900.00		101,500.00							Awarded with issued Notice of Award	
10022330110000	2024-10-0002 Purchase of Goods for the use of Regional Office of Region IV-A	ASAPM - PMOS	No	NP-55-B - Small Value Procurement		October 22, 2024			October 25, 2024	October 25, 2024	October 25, 2024	October 25, 2024	October 25, 2024	October 25, 2024	October 25, 2024	October 25, 2024	Government of the Philippines (current year's budget)	121,800.00		121,800.00	100,918.00		100,918.00								Awarded with issued Notice of Award
	2024-10-0003 Platform for Printing of Report Under Trust Territory, the 2024 B Annual Report for CY 2023 for July Affairs and Information Office, District Regional Office	ASAPM - PMO	No	NP-55-B - Small Value Procurement		October 26, 2024			November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	Government of the Philippines (current year's budget)	210,400.00		210,400.00	172,400.00		172,400.00								Awarded with issued Notice of Award
	2024-10-0004 Transfer of Vehicle Management to Training and Logistics to be used in Training and Organizational and Quality Assurance and Technology Division, District Regional Office	ASAPM - PMO	No	NP-55-B - Small Value Procurement		November 08, 2024			November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	Government of the Philippines (current year's budget)	100,000.00		100,000.00	83,000.00		83,000.00								Awarded with issued Notice of Award
	2024-10-0005 Lighting and Training on Construction Management for the construction of roads and bridges projects to be held in Training Academy of Region IV-A, Davao Region, November 7, 2024 - November 11, 2024	ASAPM - PMOS	No	NP-55-B - Small Value Procurement		October 26, 2024			November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	Government of the Philippines (current year's budget)	12,000.00		12,000.00	9,800.00		9,800.00								Awarded with issued Notice of Award
	2024-10-0006 Items for Training on Construction Management for the construction of roads and bridges projects to be held in Training Academy of Region IV-A, Davao Region, November 7, 2024 - November 11, 2024	ASAPM - PMOS	No	NP-55-B - Small Value Procurement		October 26, 2024			November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	November 05, 2024	Government of the Philippines (current year's budget)	100,000.00		100,000.00	83,500.00		83,500.00								Awarded with issued Notice of Award
10022330110000	2024-10-0007 Purchase of Materials for the use of participants in training for the use of Project and Contract Management Application (PCMA) to be held at District Regional Office of Region IV-A, November 11, 2024	ASAPM - PMOS	No	NP-55-B - Small Value Procurement		November 06, 2024			November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	Government of the Philippines (current year's budget)	8,700.00		8,700.00	6,700.00		6,700.00								Awarded with issued Notice of Award
10022330110000	2024-10-0008 Purchase of Materials for the use of participants in training for the use of Project and Contract Management Application (PCMA) to be held at District Regional Office of Region IV-A, November 11, 2024	ASAPM - PMOS	No	NP-55-B - Small Value Procurement		November 06, 2024			November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	Government of the Philippines (current year's budget)	10,000.00		10,000.00	8,100.00		8,100.00								Awarded with issued Notice of Award
	2024-10-0009 Purchase of Materials for the use of participants in training for the use of Project and Contract Management Application (PCMA) to be held at District Regional Office of Region IV-A, November 11, 2024	ASAPM - PMOS	No	NP-55-B - Small Value Procurement		November 06, 2024			November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	Government of the Philippines (current year's budget)	10,000.00		10,000.00	8,100.00		8,100.00								Awarded with issued Notice of Award
	2024-10-0010 Purchase of Materials for the use of participants in training for the use of Project and Contract Management Application (PCMA) to be held at District Regional Office of Region IV-A, November 11, 2024	ASAPM - PMOS	No	NP-55-B - Small Value Procurement		November 06, 2024			November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	Government of the Philippines (current year's budget)	118,000.00		118,000.00	100,000.00		98,000.00								Awarded with issued Notice of Award
	2024-10-0011 Purchase of Materials for the use of participants in training for the use of Project and Contract Management Application (PCMA) to be held at District Regional Office of Region IV-A, November 11, 2024	ASAPM - PMOS	No	NP-55-B - Small Value Procurement		November 06, 2024			November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	Government of the Philippines (current year's budget)	118,000.00		118,000.00	100,000.00		98,000.00								Awarded with issued Notice of Award
	2024-10-0012 Purchase of Materials for the use of participants in training for the use of Project and Contract Management Application (PCMA) to be held at District Regional Office of Region IV-A, November 11, 2024	ASAPM - PMOS	No	NP-55-B - Small Value Procurement		November 06, 2024			November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	Government of the Philippines (current year's budget)	118,000.00		118,000.00	100,000.00		98,000.00								Awarded with issued Notice of Award
	2024-10-0013 Purchase of Materials for the use of participants in training for the use of Project and Contract Management Application (PCMA) to be held at District Regional Office of Region IV-A, November 11, 2024	ASAPM - PMOS	No	NP-55-B - Small Value Procurement		November 06, 2024			November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	Government of the Philippines (current year's budget)	118,000.00		118,000.00	100,000.00		98,000.00								Awarded with issued Notice of Award
	2024-10-0014 Purchase of Materials for the use of participants in training for the use of Project and Contract Management Application (PCMA) to be held at District Regional Office of Region IV-A, November 11, 2024	ASAPM - PMOS	No	NP-55-B - Small Value Procurement		November 06, 2024			November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	Government of the Philippines (current year's budget)	118,000.00		118,000.00	100,000.00		98,000.00								Awarded with issued Notice of Award
	2024-10-0015 Purchase of Materials for the use of participants in training for the use of Project and Contract Management Application (PCMA) to be held at District Regional Office of Region IV-A, November 11, 2024	ASAPM - PMOS	No	NP-55-B - Small Value Procurement		November 06, 2024			November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	Government of the Philippines (current year's budget)	118,000.00		118,000.00	100,000.00		98,000.00								Awarded with issued Notice of Award

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 1, 2024 - December 31, 2024)

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PMP)			Compass Cost (PMP)			Date of Receipt of Invitation						Remarks (Explaining changes from the ABP)																																																																																																																																																																																																																														
					Pre-Proc Conference	Inv. Post # 18	Pre-Bid Conf	Eligibility Check	Pub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Report (on Accreditation Award)	Notice of Award	Contract Signed	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Pub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)																																																																																																																																																																																																																													
	2024-11-0109 Purchase of Training Kit for the participants of Office Management Acquisition (OMA) Circular Training to be held in Training Room 1 of Philip Naga to a on November 27-28, 2024.	ADMN - SPMS	No	NP-315 - Small Value Procurement		November 11, 2024			November 12, 2024	November 13, 2024	November 14, 2024	November 15, 2024	November 16, 2024	November 17, 2024	November 18, 2024	November 19, 2024	November 20, 2024	November 21, 2024	November 22, 2024	November 23, 2024	November 24, 2024	November 25, 2024	November 26, 2024	November 27, 2024	November 28, 2024	November 29, 2024	November 30, 2024	December 1, 2024	December 2, 2024	December 3, 2024	December 4, 2024	December 5, 2024	December 6, 2024	December 7, 2024	December 8, 2024	December 9, 2024	December 10, 2024	December 11, 2024	December 12, 2024	December 13, 2024	December 14, 2024	December 15, 2024	December 16, 2024	December 17, 2024	December 18, 2024	December 19, 2024	December 20, 2024	December 21, 2024	December 22, 2024	December 23, 2024	December 24, 2024	December 25, 2024	December 26, 2024	December 27, 2024	December 28, 2024	December 29, 2024	December 30, 2024	January 1, 2025	January 2, 2025	January 3, 2025	January 4, 2025	January 5, 2025	January 6, 2025	January 7, 2025	January 8, 2025	January 9, 2025	January 10, 2025	January 11, 2025	January 12, 2025	January 13, 2025	January 14, 2025	January 15, 2025	January 16, 2025	January 17, 2025	January 18, 2025	January 19, 2025	January 20, 2025	January 21, 2025	January 22, 2025	January 23, 2025	January 24, 2025	January 25, 2025	January 26, 2025	January 27, 2025	January 28, 2025	January 29, 2025	January 30, 2025	February 1, 2025	February 2, 2025	February 3, 2025	February 4, 2025	February 5, 2025	February 6, 2025	February 7, 2025	February 8, 2025	February 9, 2025	February 10, 2025	February 11, 2025	February 12, 2025	February 13, 2025	February 14, 2025	February 15, 2025	February 16, 2025	February 17, 2025	February 18, 2025	February 19, 2025	February 20, 2025	February 21, 2025	February 22, 2025	February 23, 2025	February 24, 2025	February 25, 2025	February 26, 2025	February 27, 2025	February 28, 2025	February 29, 2025	March 1, 2025	March 2, 2025	March 3, 2025	March 4, 2025	March 5, 2025	March 6, 2025	March 7, 2025	March 8, 2025	March 9, 2025	March 10, 2025	March 11, 2025	March 12, 2025	March 13, 2025	March 14, 2025	March 15, 2025	March 16, 2025	March 17, 2025	March 18, 2025	March 19, 2025	March 20, 2025	March 21, 2025	March 22, 2025	March 23, 2025	March 24, 2025	March 25, 2025	March 26, 2025	March 27, 2025	March 28, 2025	March 29, 2025	March 30, 2025	April 1, 2025	April 2, 2025	April 3, 2025	April 4, 2025	April 5, 2025	April 6, 2025	April 7, 2025	April 8, 2025	April 9, 2025	April 10, 2025	April 11, 2025	April 12, 2025	April 13, 2025	April 14, 2025	April 15, 2025	April 16, 2025	April 17, 2025	April 18, 2025	April 19, 2025	April 20, 2025	April 21, 2025	April 22, 2025	April 23, 2025	April 24, 2025	April 25, 2025	April 26, 2025	April 27, 2025	April 28, 2025	April 29, 2025	April 30, 2025	May 1, 2025	May 2, 2025	May 3, 2025	May 4, 2025	May 5, 2025	May 6, 2025	May 7, 2025	May 8, 2025	May 9, 2025	May 10, 2025	May 11, 2025	May 12, 2025	May 13, 2025	May 14, 2025	May 15, 2025	May 16, 2025	May 17, 2025	May 18, 2025	May 19, 2025	May 20, 2025	May 21, 2025	May 22, 2025	May 23, 2025	May 24, 2025	May 25, 2025	May 26, 2025	May 27, 2025	May 28, 2025	May 29, 2025	May 30, 2025	May 31, 2025	June 1, 2025	June 2, 2025	June 3, 2025	June 4, 2025	June 5, 2025	June 6, 2025	June 7, 2025	June 8, 2025	June 9, 2025	June 10, 2025	June 11, 2025	June 12, 2025	June 13, 2025	June 14, 2025	June 15, 2025	June 16, 2025	June 17, 2025	June 18, 2025	June 19, 2025	June 20, 2025	June 21, 2025	June 22, 2025	June 23, 2025	June 24, 2025	June 25, 2025	June 26, 2025	June 27, 2025	June 28, 2025	June 29, 2025	June 30, 2025	July 1, 2025	July 2, 2025	July 3, 2025	July 4, 2025	July 5, 2025	July 6, 2025	July 7, 2025	July 8, 2025	July 9, 2025	July 10, 2025	July 11, 2025	July 12, 2025	July 13, 2025	July 14, 2025	July 15, 2025	July 16

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 1, 2024 - December 31, 2024)

Code (PRP)	Procurement Project	PRRO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PRP)			Contract Cost (PRP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Plan of Bids	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	Lot of Invited Bidders	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qual
	2024-35-0322 Purchase of Grouping Equipment/Accessories	OWO	Yes	Direct Contracting	-	November 28, 2024	-	December 05, 2024	December 02, 2024	December 05, 2024	December 05, 2024	December 12, 2024	December 12, 2024	-	-	-	-	Government of the Philippines (current year's budget)	20,040,000.00	-	20,026,600.00	21,990,000.00	-	-	-	-	-	-	-	Awarded with issued Notice of Award	
	2024-14-0424 Mats - for use of participants of various sports (Value Education) (PRRO) to be taken from them at DSWD Region IV-A on December 8, 2024	ADMIN - HRDS	No	NP 53.9 - Small Value Procurement	-	November 18, 2024	-	November 19, 2024	November 13, 2024	November 22, 2024	November 22, 2024	November 22, 2024	November 22, 2024	-	-	-	-	Government of the Philippines (current year's budget)	81,760.00	-	30,000.00	26,920.00	-	-	-	-	-	-	-	Awarded with issued Notice of Award	
	2024-12-0129 Procurement of various supplies for the Construction of Community Facilities as part of DSWD Social Welfare Management Program and Activities, The Region	ADMIN - SPMS	No	NP 53.9 - Small Value Procurement	-	December 02, 2024	-	December 05, 2024	December 08, 2024	December 11, 2024	December 10, 2024	December 11, 2024	December 11, 2024	-	-	-	-	Government of the Philippines (current year's budget)	49,825.00	-	49,895.00	49,684.04	-	-	-	-	-	-	-	Awarded with issued Notice of Award	
Total Allocated Budget of Procurement																			43,924,786.00	0.00	43,913,286.43	44,891,430.43			0.00	44,891,430.43					
Total Estimated Price of Procurement Activities																			43,924,786.00	0.00	43,913,286.43	44,891,430.43			0.00	44,891,430.43					
Total Savings (Total Allocated Budget - 1)																			543,177.00												

Code (PRP)	Procurement Project	PRRO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adm/Plan of Bids	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	No of Invited Bidders	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	Remarks (Explaining changes from the PRP)
REGULARITY ACTIVITIES																																
-	2024-00-0003 For the Purchase of Room Accommodation Expenses in January on Government Accounting Manual on September 30 - October 4, 2024	ADMIN - HRDS	No	NP 53.9 - Small Value Procurement	-	September 14, 2024	-	September 20, 2024	September 20, 2024	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Canceled	
-	2024-11-0115 Steel Filing Cabinet	ADMIN - SPMS	No	NP 53.9 - Small Value Procurement	-	October 25, 2024	-	October 30, 2024	December 02, 2024	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Awarded with issued Notice of Award	
UACG CODE 3100400004300	2024-01-0046 Purchase of Training Kit for use of participants of "Public Reading of the Construction Materials Price Data (CSPD) Module in the Cost Estimation Application (CEA) on January 30, 2024 to February 02, 2024 (March 11, February 6-9, 2024 (March 21)	ADMIN - HRDS	No	NP 53.9 - Small Value Procurement	-	-	-	January 22, 2024	January 22, 2024	January 02, 2024	January 02, 2024	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Follow under Section 35.1 (b)
-	2024-11-0170 Purchase of Furniture for use of Management Division, The Region	OWO	No	NP 53.9 - Small Value Procurement	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Ongoing Procurement Process	
Total Allocated Budget of Regularity																			0.00	0.00	0.00	0.00	0.00	0.00								

Prepared by:

ALEX B. VIRTUJAZO
BAC Secretariat

Recommended for Approval by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

APPROVED:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 1, 2024 - December 31, 2024)

Code (PWP)	Procurement Project	PMD/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Certification					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adt/Post of B	Pre-Bid Cost	Eligibility Check	Sub/Opem of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CS	Total	MOOE	CS	List of Invited Bidders	Pre-Bid Conf	Eligibility Check	Sub/Opem of Bids	Bid Evaluation		Post Qual
	2024-11-0121 Purchase of Graveling Equipment Accessories	END	No	Direct Contracting	-	November 22, 2024	-	November 22, 2024	November 22, 2024	November 22, 2024	November 22, 2024	November 22, 2024	November 22, 2024	November 22, 2024	November 22, 2024	November 22, 2024	Government of the Philippines (current year's budget)	24,000,000.00	-	-	24,000,000.00	-	-	17,000,000.00	-	-	-	-	-	-	Awarded with signed Notice of Award
	2024-11-0126 Works for the installation of participants of the 2024 National Skills Competition (NSC) to be held in Region IV-A on September 5, 2024	ADMN - HRDS	No	NP-33-B - Small Value Procurement	-	November 11, 2024	-	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	Government of the Philippines (current year's budget)	99,000.00	-	-	99,000.00	-	-	20,500.00	-	-	-	-	-	-	Awarded with signed Notice of Award
	2024-11-0129 Procurement of various supplies for the construction of a community center as part of the DENR Solid Waste Management Program and Activities, Region IV-A	ADMN - PMIS	No	NP-33-B - Small Value Procurement	-	November 11, 2024	-	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	Government of the Philippines (current year's budget)	44,800.00	-	-	44,800.00	-	-	40,000.00	-	-	-	-	-	-	Awarded with signed Notice of Award
Total Allocated Budget of Procurement																		11,124,700.00	0.00	-	11,124,700.00	0.00	-						11,124,700.00		
Total Contract Price of Procurement Activities																		11,124,700.00	0.00	-	11,124,700.00	0.00	-						11,124,700.00		
Total Savings (Total Allocated Budget - Total Contract Price)																		0.00	0.00	-	0.00	0.00	-						0.00		

Date (APP)	Procurement Project	PMD/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adt/Post of B	Pre-Bid Cost	Eligibility Check	Sub/Opem of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CS	Total	MOOE	CS	List of Invited Bidders	Pre-Bid Conf	Eligibility Check	Sub/Opem of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
PROCUREMENT ACTIVITIES																																
-	2024-09-0083 For the purchase of Room Accommodation of Speakers in San Jose on September 4, 2024	ADMN - HRDS	No	NP-33-B - Small Value Procurement	-	September 16, 2024	-	September 16, 2024	September 16, 2024	September 16, 2024	September 16, 2024	September 16, 2024	September 16, 2024	September 16, 2024	September 16, 2024	September 16, 2024	September 16, 2024	Government of the Philippines (current year's budget)	-	-	-	-	-	-	-	-	-	-	-	-	-	Cancelled
-	2024-11-0115 Graveling Cabinet	ADMN - PMIS	No	NP-33-B - Small Value Procurement	-	November 11, 2024	-	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	Government of the Philippines (current year's budget)	-	-	-	-	-	-	-	-	-	-	-	-	-	Awarded with signed Notice of Award
NAICS CODE 3300012000100	2024-01-0006 Purchase of Training kit for use of participants of "Roadway Training of the Construction Materials Price Data (COMPED) Module in the Cost Estimation Application (CEA)" on January 23, 2024 to February 02, 2024 (Batch 1) February 6-8, 2024 (Batch 2)	ADMN - HRDS	No	NP-33-B - Small Value Procurement	-	January 22, 2024	-	January 22, 2024	January 22, 2024	January 22, 2024	January 22, 2024	January 22, 2024	January 22, 2024	January 22, 2024	January 22, 2024	January 22, 2024	January 22, 2024	Government of the Philippines (current year's budget)	-	-	-	-	-	-	-	-	-	-	-	-	-	Follow-up on December 22, 2024
-	2024-11-0128 Purchase of Furniture for use of Management Division, Elva Region	END	No	NP-33-B - Small Value Procurement	-	November 11, 2024	-	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	November 11, 2024	Government of the Philippines (current year's budget)	-	-	-	-	-	-	-	-	-	-	-	-	-	Complete Procurement Process
Total Allocated Budget of Ongoing Procurement														0.00	0.00	0.00	0.00	0.00	0.00						0.00							

Prepared by:

ALEX B. VIRTUDAZO
BAC Secretariat

Recommended for Approval by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

APPROVED:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

Core (RAP)	Procurement Project	PAGU Sub-Unit	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PAP)			Contract Cost (PAP)			Lot or Bidding Opportunity	Date of Receipt of Information					Delivery/Completion of Acquisition	Remarks on the PAP
					Pre-Proc Call/Notice	Award of PO	Pre-Proc Order	Delivery Order	Goods/Services of Order	Order Evaluation	Final Order	Date of BAC Resolution (Recommendation/ Award)	Notice of Award	Contract Signing	Goods to be Received	Delivery Completion	Inspection & Acceptance	Total		ABC B	CO	Total	MOCE	EO	Pre-Proc Cost		Eligibility Status	Sub-Open of Bids	Bid Evaluation	Post-Order			
UNICE CODE 300115103 90000 300115102 90000 300115102 90400 300115102 90000	230000008 PURCHASE OF GOODS WITH MACHINE WITH COMPLETE ACCESSORIES FOR USE OF PLUMBER AND DESIGN DIVISION, THIS REGION	PLUMBER AND DESIGN DIVISION	NO	Competitive Bidding	27-Jan-24	01-Jul-24	08-Jul-24	25-Jul-24	25-Jul-24	Jul 24, 2024	Jul 31, 2024	Aug 12, 2024	Aug 14, 2024	Aug 22, 2024	Aug 26, 2024	Aug 30, 2024	+	QAP	9,160,098.87	8,598,889.47	8,025,588.00	8,026,819.00	Jul 1, 2024	Act 1, 2024	Jul 1, 2024	Jul 1, 2024	Jul 1, 2024	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce and Industry (PCCI) 3. China and Corruption Watch International, Inc. (CCWI) SUPPLEMENTAL BID BULLETIN NO. GS-2024-0000 issued July 2, 2024 ADDITIONAL ATTACHMENT ON THE BIDDING DOCUMENTS SUPPLEMENTAL BID BULLETIN NO. GS-2024-0000 issued July 12, 2024 ADDITIONAL TECHNICAL SPECIFICATIONS					
UNICE CODE 300000100 90000 300119101 90000 300211100 90000	230100007 PURCHASE OF RKS & MACHINES AND EQUIPMENT AND OTHER SUPPLIES FOR USE IN DPM REGIONAL OFFICE NO. 014	REGIONAL OFFICE	NO	Competitive Bidding	27-Jan-24	04-Jun-24	08-Jul-24	23-Jul-24	23-Jul-24	Jul 24, 2024	Jul 31, 2024	Aug 12, 2024	Aug 14, 2024	Aug 24, 2024	Aug 30, 2024	Mar 28, 2024	+	QAP	4,848,792.70	4,848,993.00	4,799,000.00	4,799,000.00	Jul 1, 2024	Act 1, 2024	Jul 1, 2024	Jul 1, 2024	Jul 1, 2024	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce and Industry (PCCI) 3. China and Corruption Watch International, Inc. (CCWI) SUPPLEMENTAL BID BULLETIN NO. GS-2024-0000 issued July 2, 2024 ADDITIONAL ATTACHMENT ON THE BIDDING DOCUMENTS					
UNICE CODE 310200101 60100	230100008 CORRECTIVE MAINTENANCE OF CEMENT STABILIZATION MACHINE WITH PUMP DRIVE FOR USE OF EQUIPMENT MANAGEMENT DIVISION, THIS REGION	EQUIPMENT MAINTENANCE DIVISION	NO	Competitive Bidding	01-Jun-24	04-Jun-24	11-Jul-24	20-Jul-24	20-Jul-24	Jul 21, 2024	Aug 07, 2024	Aug 08, 2024	Aug 26, 2024	Aug 26, 2024	Oct 09, 2024	Oct 09, 2024	+	QAP	1,888,149.00	1,888,149.00	1,888,000.00	1,888,000.00	Jul 4, 2024	Act 4, 2024	Jul 4, 2024	Jul 4, 2024	Jul 4, 2024	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce and Industry (PCCI) 3. China and Corruption Watch International, Inc. (CCWI) SUPPLEMENTAL BID BULLETIN NO. GS-2024-0000 issued July 12, 2024 RE SCHEDULE OF PROCUREMENT ACTIVITY					
UNICE CODE 310200103 60100 310200102 60400 310200102 90000 300001100 91000 300001100 90400 300001100 90000 300001100 90400 300001100 90000	230200001 SUPPLY AND DELIVERY OF LIMITED EQUIPMENT FOR USE IN DPM REGIONAL OFFICE NO. 014	REGIONAL OFFICE	NO	Competitive Bidding	13-Jun-24	28-Jun-24	02-Jul-24	16-Jul-24	16-Jul-24	Aug 12, 2024	Aug 24, 2024	Aug 26, 2024	Aug 26, 2024	Aug 26, 2024	Aug 30, 2024	Aug 30, 2024	+	QAP	11,427,868.60	11,487,889.00	10,318,000.00	10,318,000.00	Mar 28, 2024	Mar 28, 2024	Mar 28, 2024	Mar 28, 2024	Mar 28, 2024	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce and Industry (PCCI) 3. China and Corruption Watch International, Inc. (CCWI) SUPPLEMENTAL BID BULLETIN NO. GS-2024-0000 issued April 8, 2024 QUOTES AND CLARIFICATIONS SUPPLEMENTAL BID BULLETIN NO. GS-2024-0000 issued April 16, 2024 RE SCHEDULE OF PROCUREMENT ACTIVITY AND REVIEW OF TECHNICAL SPECIFICATIONS					
UNICE CODE 310200103 60000	230200001 CORRECTIVE MAINTENANCE OF LIMITED EQUIPMENT FOR USE IN DPM REGIONAL OFFICE NO. 014	EQUIPMENT MAINTENANCE DIVISION	NO	Competitive Bidding	28-Jun-24	30-Jun-24	08-Jul-24	21-Jul-24	21-Jul-24	Aug 22, 2024	Mar 30, 2024	Jun 10, 2024	Jun 13, 2024	Aug 21, 2024	Jun 28, 2024	Aug 28, 2024	+	QAP	2,887,204.47	2,887,204.47	2,885,000.00	2,885,000.00	Apr 30, 2024	Apr 30, 2024	Apr 30, 2024	Apr 30, 2024	Apr 30, 2024	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce and Industry (PCCI) 3. China and Corruption Watch International, Inc. (CCWI) SUPPLEMENTAL BID BULLETIN NO. GS-2024-0000 issued Mar 8, 2024 QUOTES OF TEAM SCHEDULE					
UNICE CODE 310200102 90000	230200001 CORRECTIVE MAINTENANCE OF LIMITED EQUIPMENT FOR USE IN DPM REGIONAL OFFICE NO. 014	EQUIPMENT MAINTENANCE DIVISION	NO	Competitive Bidding	28-Jun-24	04-Jun-24	11-Jul-24	20-Jul-24	20-Jul-24	Jul 21, 2024	Aug 07, 2024	Aug 08, 2024	Aug 26, 2024	Aug 26, 2024	Oct 09, 2024	Oct 09, 2024	+	QAP	3,458,347.10	3,488,347.10	3,478,370.00	3,478,370.00	Jul 4, 2024	Act 4, 2024	Jul 4, 2024	Jul 4, 2024	Jul 4, 2024	1. Commission on Audit (COA) 2. Philippine Chamber of Commerce and Industry (PCCI) 3. China and Corruption Watch International, Inc. (CCWI) SUPPLEMENTAL BID BULLETIN NO. GS-2024-0000 issued July 2, 2024 RE SCHEDULE OF PROCUREMENT ACTIVITY					

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Award Suppliers	Date of Receipt of Invoice					Project Cost	Delivery Completed or Acceptance	Remarks Explaining Changes from the APP
					Pre-Procurement	Advertise for Bids	Pre-Bid Conf	Eligibility Check	Bids Open or Bids	Bids Evaluation	Post Qual	Date of SAC Resolution/Procurement as Award	Release of Award	Contract Signing	Notice to Proceed	Delivery Completed	Inspection & Acceptance	Total	MOD E	CO	Total	MOD E	CO	Pre-Bid Conf	Eligibility Check	Bids Open or Bids	Bids Evaluation	Project Cost		
UNICE CODE 31020416040000	248000004 PURCHASE OF VARIOUS LAND-BASED HEAVY EQUIPMENT FOR USE OF EQUIPMENT MANAGEMENT DIVISION, THIS REGION	EQUIPM BMT MANAGE MENT DIVISION	NO	Competitive Bidding	26-Jun-24	06-Jul-24	11-Jul-24	20-Jul-24	26-Jul-24	Jul 31, 2024	Aug 07, 2024	Sep 23, 2024	Oct 26, 2024	Oct 04, 2024	Oct 11, 2024	Dec 10, 2024		4,480,990.84		4,480,990.84	4,482,395.00		4,482,399.80	Jul 4, 2024	Jul 4, 2024	Jul 6, 2024	Jul 4, 2024	Jul 4, 2024		"NTP was issued BID BULLETIN NO. 08-2024-0010 issued July 12, 2024. RE-SCHEMULE OF PROCUREMENT ACTIVITIES
UNICE CODE 31020416037000	248000004 PURCHASE OF BIODIGESTERS AND TOOLS AND EQUIPMENT FOR THE REGIONAL OFFICE AND AREAS UNDER THE REGION	EQUIPM BMT MANAGE MENT DIVISION	NO	Competitive Bidding	26-Jun-24	06-Jul-24	11-Jul-24	20-Jul-24	26-Jul-24	Jul 31, 2024	Aug 27, 2024	Sep 23, 2024	Sep 19, 2024	Oct 04, 2024	Oct 11, 2024	Dec 09, 2025		10,880,249.99		10,880,134.00	10,879,000.00		10,879,000.00	Jul 4, 2024	Jul 4, 2024	Jul 4, 2024	Jul 4, 2024	Jul 4, 2024		"NTP was issued BID BULLETIN NO. 08-2024-0018 issued July 22, 2024. RE-SCHEMULE OF PROCUREMENT ACTIVITIES
UNICE CODE 31020416038000	248000004 PURCHASE OF VARIOUS FURNITURE AND FURNITURE FOR USE OF DIVISION REGIONAL OFFICE A	EQUIPM BMT MANAGE MENT DIVISION	NO	Competitive Bidding	26-Jun-24	26-Jun-24	09-Aug-24	20-Aug-24	26-Aug-24	Aug 31, 2024	Aug 28, 2024	9-Sep-24, 2024	Sep 26, 2024	Oct 05, 2024	Oct 10, 2024	Nov 09, 2024		2,818,740.00		2,818,749.00	2,819,000.00		2,819,000.00	Jul 29, 2024	Jul 29, 2024	Jul 29, 2024	Jul 29, 2024	Jul 29, 2024		"NTP was issued BID BULLETIN NO. 08-2024-0013 issued August 13, 2024. SAMPLE PICTURES OF ITEM NO. 02 - CUSTOMERED TALL CABINET AND ITEM NO. 04 - PHOTOCOPY UNIT
UNICE CODE 31010416038400	248000007 PURCHASE OF ELECTRONIC TOTAL STATION AND ROBOTTIC TOTAL STATION WITH COMPLETE ACCESSORIES FOR USE OF PLANNING AND DESIGN DIVISION, THIS REGION	PLANNING AND DESIGN DIVISION	NO	Competitive Bidding	09-Aug-24	16-Aug-24	30-Aug-24	13-Sep-24	13-Sep-24	Sep 14, 2024	09-Sep-24, 2024	Oct 09, 2024	Oct 07, 2024	Oct 19, 2024	Oct 17, 2024	Dec 18, 2024		10,804,000.00		10,804,000.00	10,807,000.00		10,807,000.00	Aug 16, 2024	Aug 16, 2024	Aug 16, 2024	Aug 16, 2024	Aug 16, 2024		"NTP was issued BID BULLETIN NO. 08-2024-0013 issued August 29, 2024. RE-SCHEMULE OF PROCUREMENT ACTIVITIES

Code (PAP)	Procurement Project	RFP#	RFP# on Entry Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	APC (PAP)			Contract Cost (PAP)			List of Awarded Offers	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)					
					Pre-Paid Estimate	Advertorial	Pre-Advert	Pre-Advert Check	Advertorial of Bid	Advertorial	Pre-Advert	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completed	Inspection & Acceptance		YTD	MOE	DO	YTD	MOE	DO		Pre-Advert	Signature Check	Sub-Open of Bid	Board Review		Post-Advert	Delivery/Completion of Acceptance			
UNOS CODE 31000191 99999	240000008 PROVISION OF SECURITY SERVICES AT DPMH REGIONAL OFFICE N.Y. FY 2024	REGIONAL OFFICE	NO	Competitive Bidding	09-Aug-24	10-Aug-24	24-Aug-24	13-Sep-24	13-Sep-24	09-Sep-24, 2024	09-Sep-21, 2024	Oct 03, 2024	Oct 07, 2024	Oct 14, 2024	Oct 17, 2024	March 1, 2025 - December 31, 2025		0.00	4,000,432.00	4,000,432.00	4,000,432.00	4,000,432.00		Aug 14, 2024	Aug 14, 2024	Aug 14, 2024	Aug 14, 2024	Aug 14, 2024		1. Contract on Award (COA) 2. Performance of Contract (POC) 3. Contract and Contract Award Information, Inc. (CCAI)					
UNOS CODE 31000191 99999	240000008 PROVISION OF SECURITY SERVICES AT DPMH REGIONAL OFFICE N.Y. FY 2024	REGIONAL OFFICE	NO	Competitive Bidding	09-Aug-24	10-Aug-24	24-Aug-24	13-Sep-24	13-Sep-24	09-Sep-24, 2024	09-Sep-21, 2024	Oct 03, 2024	Oct 07, 2024	Oct 14, 2024	Oct 17, 2024	March 1, 2025 - December 31, 2025		0.00	4,000,432.00	4,000,432.00	4,000,432.00	4,000,432.00		Aug 14, 2024	Aug 14, 2024	Aug 14, 2024	Aug 14, 2024	Aug 14, 2024		1. Contract on Award (COA) 2. Performance of Contract (POC) 3. Contract and Contract Award Information, Inc. (CCAI)					
UNOS CODE 31000191 99999	240000008 PROVISION OF SECURITY SERVICES AT DPMH REGIONAL OFFICE N.Y. FY 2024	REGIONAL OFFICE	NO	Competitive Bidding	09-Aug-24	10-Aug-24	24-Aug-24	13-Sep-24	13-Sep-24	09-Sep-24, 2024	09-Sep-21, 2024	Oct 03, 2024	Oct 07, 2024	Oct 14, 2024	Oct 17, 2024	March 1, 2025 - December 31, 2025		0.00	4,000,432.00	4,000,432.00	4,000,432.00	4,000,432.00		Aug 14, 2024	Aug 14, 2024	Aug 14, 2024	Aug 14, 2024	Aug 14, 2024		1. Contract on Award (COA) 2. Performance of Contract (POC) 3. Contract and Contract Award Information, Inc. (CCAI)					

[illegible]

[illegible]

Department of Public Works and Highways Regional Office No. IV-A Procurement Monitoring Report (July 1, 2024 - December 31, 2024)

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved: 
JOVE G. MENDOZA, CESO III
Director IV
Regional Director