

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)

Page 1 of 15

ANNEX B

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)

Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Bac Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
22O00005	Construction of Laguna Lake Highway Extension (Phase 3), Taguig City	Construction Division	No	Public Bidding	02/17/2022	02/21/2022	02/28/2022	03/14/2022	03/14/2022	03/16/2022	03/21/2022	03/22/2022	03/22/2022	03/22/2022	03/23/2022	03/23/2022	03/24/2022	03/24/2022			GAA FY 2022	₱144,856,721.71			₱140,068,519.85			PICE, VACC, NACAP, COA	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022	
22O00006	Construction of Laguna Lake Highway Extension (Phase 5), Taguig City	Construction Division	No	Public Bidding	02/23/2022	02/24/2022	03/03/2022	03/16/2022	03/16/2022	03/18/2022	03/22/2022	03/23/2022	03/23/2022	03/24/2022	03/24/2022	03/24/2022			GAA FY 2022	₱144,900,278.87			₱140,107,885.27			PICE, VACC, NACAP, COA	02/28/2022	02/28/2022	02/28/2022	02/28/2022	02/28/2022			
22O00021	Construction of Headquarters Building, JTF-NCR, AFP, Camp General Emilio Aguinaldo, Quezon City	Construction Division	No	Public Bidding	02/24/2022	03/02/2022	03/09/2022	03/21/2022	03/21/2022	03/22/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022			GAA FY 2022	₱57,970,595.91			₱55,883,627.94			PICE, VACC, NACAP, COA	03/02/2022	03/02/2022	03/02/2022	03/02/2022	03/02/2022				
22O00023	Construction of 9-Storey with Roof Deck-Main Academic Building, Polytechnic University of the Philippines (PUP), A. Mabini Campus, Anonas St., Sta. Mesa, Manila	Construction Division	No	Public Bidding	05/19/2022	05/25/2022	06/01/2022	06/13/2022	06/13/2022	06/17/2022	06/21/2022	06/27/2022	06/28/2022	07/01/2022	07/04/2022			GAA FY 2022	₱193,235,402.76			₱187,317,215.89			PICE, VACC, NACAP, COA	05/26/2022	05/26/2022	05/26/2022	05/26/2022	05/26/2022				
22O00025	Construction of 4-Storey Building, Manila Liaison Offices, Mandaluyong City	Construction Division	No	Public Bidding	07/08/2022	07/13/2022	07/20/2022	08/01/2022	08/01/2022	08/08/2022	08/17/2022	08/31/2022	08/31/2022	09/07/2022	09/08/2022			GAA FY 2022	₱79,436,215.18			₱77,054,543.84			PICE, VACC, NACAP, COA	07/14/2022	07/14/2022	07/14/2022	07/14/2022	07/14/2022				

ANNEX B

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)

Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub /Open of Bids	Bid Evaluation	Post Qual	Date of Bac Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub /Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
22O00033	Construction of New City Prosecutor's Building, City Hall Compound, Diliman, Quezon City (Phase II)	Construction Division	No	Public Bidding	01/06/2022	01/11/2022	01/18/2022	01/31/2022	01/31/2022	02/03/2022	02/14/2022	02/14/2022	02/14/2022	02/18/2022	02/21/2022				GAA FY 2022	₱193,140,835.64				₱186,379,880.20				PICE, VACC, NACAP, COA	01/11/2022	01/11/2022	01/11/2022	01/11/2022	01/11/2022		
22O00032	Construction of New Building UP Diliman (Institute of Islamic Studies Complex), Diliman, Quezon City	Construction Division	No	Public Bidding	01/06/2022	01/11/2022	01/18/2022	01/31/2022	01/31/2022	02/03/2022	02/07/2022	02/11/2022	02/11/2022	02/18/2022	02/21/2022				GAA FY 2022	₱48,288,809.91				₱46,583,789.69				PICE, VACC, NACAP, COA	01/11/2022	01/11/2022	01/11/2022	01/11/2022	01/11/2022		
22O00030	Construction of National Headquarters of the Cooperative Development Authority (CDA), 827 Aurora Blvd., Cubao, Quezon City	Construction Division	No	Public Bidding	02/24/2022	02/25/2022	03/04/2022	03/17/2022	03/17/2022	03/21/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022	03/24/2022				GAA FY 2022	₱163,723,344.58				₱159,511,170.00				PICE, VACC, NACAP, COA	02/28/2022	02/28/2022	02/28/2022	02/28/2022	02/28/2022		
22O00029	Construction of Office Building of Intelligence Service Armed Forces of the Philippines (ISAFP), Camp Gen. Emilio Aguinaldo, Quezon City	Construction Division	No	Public Bidding	07/06/2022	07/13/2022	07/20/2022	08/01/2022	08/01/2022	08/05/2022	08/15/2022	08/23/2022	08/25/2022	08/31/2022	09/02/2022				GAA FY 2022	₱185,192,321.43				₱179,618,121.86				PICE, VACC, NACAP, COA	07/14/2022	07/14/2022	07/14/2022	07/14/2022	07/14/2022		
22O00028	Construction of LSS Motorpool Building, Camp BGen Rafael T Crame, Quezon City	Construction Division	No	Public Bidding	04/06/2022	04/12/2022	04/19/2022	05/02/2022	05/02/2022	05/06/2022	05/12/2022	05/16/2022	05/16/2022	05/20/2022	05/23/2022				GAA FY 2022	₱31,879,677.45				₱30,928,716.72				PICE, VACC, NACAP, COA	04/18/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022		

ANNEX B

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)

Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Bac Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
22O00034	Construction of HPA Annex Building with Parking Area and Ground Development, Fort Bonifacio, Taguig City	Construction Division	No	Public Bidding	02/17/2022	02/21/2022	02/28/2022	03/14/2022	03/14/2022	03/17/2022	03/21/2022	03/22/2022	03/22/2022	03/24/2022	03/24/2022		GAA FY 2022	P24,102,305.85			P23,303,418.26			PICE, VACC, NACAP, COA	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022			
22O00039	C-5 Quirino Flyover	Construction Division	No	Public Bidding	07/02/2020	07/04/2020	07/13/2020	08/10/2020	08/10/2020	08/13/2020	08/25/2020	08/26/2020	08/27/2020	09/01/2020	09/07/2020		GAA 2020	P282,875,083.97			P273,086,474.11			PICE, VACC, NACAP, COA	07/06/2020	07/06/2020	07/06/2020	07/06/2020	07/06/2020		MYCA Project (20000004)	
22O00040	Construction of 9th Post Engineer Detachment Building with Motor Pool, Fort Andres Bonifacio. Taguig City	Construction Division	No	Public Bidding	09/01/2020	09/09/2020	09/16/2020	10/22/2020	10/22/2020	28/0/2020	11/06/2020	11/09/2020	11/06/2020	11/10/2020	11/20/2020		GAA 2020	P656,196,669.50			P633,252,446.00			PICE, VACC, NACAP, COA	09/10/2020	09/10/2020	09/10/2020	09/10/2020	09/10/2020		MYCA Project (20000013)	
22O00041	Construction of HHSG PA Administration Building- Phase I with Parking and Ground Development, Fort Bonifacio, Taguig City	Construction Division	No	Public Bidding	09/01/2020	09/09/2020	09/16/2020	10/09/2020	10/09/2020	10/15/2020	11/03/2020	11/04/2020	11/06/2020	11/09/2020	11/16/2020		GAA 2020	P344,983,326.81			P332,911,417.08			PICE, VACC, NACAP, COA	09/10/2020	09/10/2020	09/10/2020	09/10/2020	09/10/2020		MYCA Project (20000012)	
22O00042	Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City	Construction Division	No	Public Bidding	02/17/2022	02/21/2022	02/28/2022	03/14/2022	03/14/2022	03/16/2022	03/22/2022	03/23/2022	03/23/2022	03/24/2022	03/24/2022		GAA FY 2022	P86,849,232.90			P83,977,570.88			PICE, VACC, NACAP, COA	02/11/2022	02/11/2022	02/11/2022	02/11/2022	02/11/2022			

ANNEX B

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)

Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Bac Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
22000043	Construction of Drainage System along Sumulong Highway including Laterals, Marikina City (Phase I)	Construction Division	No	Public Bidding	04/19/2022	04/20/2022	04/27/2022	05/10/2022	05/10/2022	05/12/2022	05/23/2022	05/31/2022	05/31/2022	06/10/2022	06/13/2022			GAA FY 2022	₱183,574,083.61			₱177,982,270.06			PICE, VACC, NACAP, COA	04/21/2022	04/21/2022	04/21/2022	04/21/2022	04/21/2022		
22000044	Construction of Drainage System along Sumulong Highway including Laterals, Marikina City (Phase II)	Construction Division	No	Public Bidding	04/19/2022	04/20/2022	04/27/2022	05/10/2022	05/10/2022	05/12/2022	05/23/2022	05/31/2022	05/31/2022	06/10/2022	06/13/2022			GAA FY 2022	₱164,220,512.33			₱159,218,943.83			PICE, VACC, NACAP, COA	04/21/2022	04/21/2022	04/21/2022	04/21/2022	04/21/2022		
22000045	Rehabilitation/Retrofitting of School of Urban and Regional Planning (SURP), University of the Philippines, Diliman, Quezon City	Construction Division	No	Public Bidding	07/06/2022	07/13/2022	07/20/2022	08/01/2022	08/01/2022	08/05/2022	08/17/2022	08/31/2022	08/31/2022	09/07/2022	09/08/2022			GAA FY 2022	₱30,946,515.84			₱30,013,322.53			PICE, VACC, NACAP, COA	07/14/2022	07/14/2022	07/14/2022	07/14/2022	07/14/2022		
22000047	Construction of Multi-Purpose Building, Polytechnic University of the Philippines, Mabini Campus, Sta. Mesa, Manila	Construction Division	No	Public Bidding	05/23/2022	05/27/2022	06/03/2022	06/15/2022	06/15/2022	06/20/2022	08/03/2022	08/11/2022	08/11/2022	08/16/2022	08/17/2022			GAA FY 2022	₱193,191,578.39			₱187,389,098.95			PICE, VACC, NACAP, COA	05/30/2022	05/30/2022	05/30/2022	05/30/2022	05/30/2022		
22000049	Construction of Multi-Purpose Building Government Center at Lower Bicutan, Taguig City	Construction Division	No	Public Bidding	06/01/2022	06/06/2022	06/13/2022	06/27/2022	06/27/2022	06/30/2022	07/11/2022	08/31/2022	08/31/2022	09/07/2022	09/08/2022			GAA FY 2022	₱46,990,700.00			₱45,574,215.91			PICE, VACC, NACAP, COA	06/07/2022	06/07/2022	06/07/2022	06/07/2022	06/07/2022		

ANNEX B

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)

Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Bac Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
22O00050	Construction of National Security Council Building, V. Luna Avenue, Quezon City	Construction Division	No	Public Bidding	08/24/2020	08/26/2020	09/02/2020	09/18/2020	09/18/2020	09/23/2020	09/29/2020	09/29/2020	09/30/2020	10/01/2020	10/12/2020			GAA 2020	₱385,998,652.16			₱371,128,050.52			PICE, VACC, NACAP, COA	08/26/2020	08/26/2020	08/26/2020	08/26/2020	08/26/2020		MYCA Project (20O00025)
22O00051	Construction of National Tobacco Administration Building, Quezon City	Construction Division	No	Public Bidding	04/19/2022	04/22/2022	04/29/2022	05/11/2022	05/11/2022	05/13/2022								GAA FY 2022	₱198,999,992.41						PICE, VACC, NACAP, COA	04/22/2022	04/22/2022	04/22/2022	04/22/2022	04/22/2022		Failure of Bidding
22O00051	Construction of National Tobacco Administration Building, Quezon City (Re-advertisement)	Construction Division	No	Public Bidding	04/19/2022	05/27/2022	06/03/2022	06/15/2022	06/15/2022	06/20/2022	06/23/2022	06/27/2022	06/28/2022	07/01/2022	07/04/2022			GAA FY 2022	₱198,999,992.41			₱192,564,038.61			PICE, VACC, NACAP, COA	05/30/2022	05/30/2022	05/30/2022	05/30/2022	05/30/2022		
22O00052	Construction of UP Diliman College of Arts and Letters (CAL) Building, Quezon City	Construction Division	No	Public Bidding	07/05/2021	07/08/2021	07/15/2021	07/27/2021	07/27/2021	08/03/2021	08/24/2021	08/31/2021	08/31/2021	09/10/2021	09/13/2021			GAA FY 2020	₱631,291,237.62			₱556,102,488.93			PICE, VACC, NACAP, COA	07/12/2021	07/12/2021	07/12/2021	07/12/2021	07/12/2021		MYCA Project (20O00026)
22O00070	Proposed Construction of the Court of Tax Appeals (CTA) Building III-6 Storey Building with 1 Level Basement and Roof Deck	Construction Division	No	Public Bidding	02/24/2022	03/07/2022	03/14/2022	03/28/2022	03/28/2022	04/04/2022	04/29/2022	07/08/2022	07/08/2022	07/15/2022	07/18/2022			GAA FY 2022	₱341,781,517.50			₱328,060,808.53			PICE, VACC, NACAP, COA	03/07/2022	03/07/2022	03/07/2022	03/07/2022	03/07/2022		

ANNEX B

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)

Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Bac Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
22O00071	Network Development - Construction of By-pass and Diversion Roads: Alabang-Zapote Diversion Road (From Alabang-Zapote Flyover to C-5 Bridge), Las Piñas City	Construction Division	No	Public Bidding	02/24/2022	03/02/2022	03/09/2022	03/21/2022	03/21/2022	03/25/2022	04/01/2022	05/31/2022	05/31/2022	06/10/2022	06/13/2022			GAA FY 2022	₱77,288,855.92			₱76,115,355.39			PICE, VACC, NACAP, COA					03/02/2022		
22O00072	Construction of Special Action Force Headquarters Building, Camp Bagong Diwa, Bicutan, Taguig City	Construction Division	No	Public Bidding	02/24/2022	03/11/2022	03/18/2022	03/30/2022	03/30/2022	04/01/2022	04/08/2022	05/31/2022	05/31/2022	06/03/2022	06/06/2022			GAA FY 2022	₱19,230,899.78			₱18,686,185.40			PICE, VACC, NACAP, COA	03/14/2022	03/14/2022	03/14/2022	03/14/2022	03/14/2022		
22O00074	Manila Bay Rehabilitation Program: Clearing, Grubbing, Desilting and Removal of Submerged Garbage - Pasig River System	Construction Division	No	Public Bidding	02/24/2022	02/28/2022	03/07/2022	03/21/2022	03/21/2022	03/23/2022	03/31/2022	07/25/2022	07/25/2022	08/05/2022	08/08/2022			GAA FY 2022	₱73,775,673.98			₱71,275,268.96			PICE, VACC, NACAP, COA	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022		
22O00075	Manila Bay Rehabilitation Program: Clearing, Grubbing, Desilting and Removal of Submerged Garbage - Libertad Channel	Construction Division	No	Public Bidding	02/24/2022	02/28/2022	03/07/2022	03/21/2022	03/21/2022	03/23/2022	03/31/2022	07/25/2022	07/25/2022	08/05/2022	08/08/2022			GAA FY 2022	₱14,924,410.50			₱14,540,101.90			PICE, VACC, NACAP, COA	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022		
22O00077	Construction of Five-Storey CHR Central Office Building U.P. Complex, Commonwealth Avenue, Quezon City	Construction Division	No	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/03/2022	03/23/2022	04/01/2022	04/04/2022			GAA FY 2022	₱24,869,750.54			₱24,542,183.48			PICE, VACC, NACAP, COA	N/A	N/A	N/A	N/A	N/A		

ANNEX B

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)

Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Bac Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
22O00083	Construction of Multi-Purpose Building (ICURP Auditorium), E. Jacinto St., UP Dilliman, Quezon City (Phase II)	Construction Division	No	Public Bidding	04/07/2022	04/12/2022	04/19/2022	05/02/2022	05/02/2022	05/06/2022	05/12/2022	05/31/2022	05/31/2022	06/10/2022	06/13/2022			GAA FY 2022	₱48,200,622.74			₱46,298,480.34			PICE, VACC, NACAP, COA	04/18/2022	04/18/2022	04/18/2022	04/18/2022	04/18/2022		
22O00088	Construction of Female Barracks, CRSAFP, Camp General Emilio Aguinaldo, Quezon City	Construction Division	No	Public Bidding	04/19/2022	04/22/2022	04/29/2022	05/11/2022	05/11/2022	05/16/2022	05/25/2022	06/13/2022	06/13/2022	06/17/2022	06/20/2022			GAA FY 2022	₱54,151,495.50			₱52,498,428.34			PICE, VACC, NACAP, COA	04/22/2022	04/22/2022	04/22/2022	04/22/2022	04/22/2022		
22O00089	Proposed Asphalt Overlay along Presidential Route, NAIA Road (Tambo Bridge - Imelda Avenue intersection), Imelda Avenue (NAIA Rd. Intersection - Terminal 1) & Finance Road, Manila (P. Burgos St. - Taft Avenue)	Maintenance Division	No	Public Bidding	04/20/2022	04/29/2022	05/06/2022	05/18/2022	05/18/2022	05/24/2022	05/31/2022	06/10/2022	06/13/2022	06/17/2022	06/20/2022			GAA FY 2022	₱129,375,210.26			₱125,424,758.79			PICE, VACC, NACAP, COA	05/02/2022	05/02/2022	05/02/2022	05/02/2022	05/02/2022		
22O00090	Manila Bay Rehabilitation Program: Construction of a Solar-Powered Sewage Treatment Plant along the Las Piñas River	Construction Division	No	Public Bidding	04/21/2022	04/22/2022	04/29/2022	05/12/2022	05/12/2022	05/16/2022	05/30/2022	06/02/2022	06/02/2022	06/10/2022	06/13/2022			GAA FY 2022	₱195,459,046.99			₱188,646,688.52			PICE, VACC, NACAP, COA	04/22/2022	04/22/2022	04/22/2022	04/22/2022	04/22/2022		
22O00091	Manila Bay Rehabilitation Program: Construction of a Solar-Powered STP - San Juan River	Construction Division	No	Public Bidding	04/21/2022	04/27/2022	05/04/2022	05/16/2022	05/16/2022	05/19/2022	05/30/2022	07/27/2022	07/27/2022	08/05/2022	08/08/2022			GAA FY 2022	₱223,204,332.91			₱215,398,889.48			PICE, VACC, NACAP, COA	04/28/2022	04/28/2022	04/28/2022	04/28/2022	04/28/2022		

ANNEX B

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)

Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Bac Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
22000092	Manila Bay Rehabilitation Program: Construction of a Solar-Powered STP - Vitas River	Construction Division	No	Public Bidding	04/21/2022	04/27/2022	05/04/2022	05/16/2022	05/16/2022	05/20/2022	05/27/2022	07/27/2022	07/27/2022	08/05/2022	08/08/2022			GAA FY 2022	₱223,204,332.91			₱215,398,889.48			PICE, VACC, NACAP, COA	04/28/2022	04/28/2022	04/28/2022	04/28/2022	04/28/2022		
22000095	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System – Rainwater Collector in Public Facilities	Construction Division	No	Public Bidding	08/19/2022	08/24/2022	08/31/2022	09/12/2022	09/12/2022	09/15/2022	09/21/2022							GAA FY 2022	₱2,444,384.19			-			PICE, VACC, NACAP, COA	08/26/2022	08/26/2022	08/26/2022	08/26/2022	08/26/2022		Lone Bidder was declared Non-Responsive
22000096	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System – Rainwater Collector	Construction Division	No	Public Bidding	09/23/2022	09/30/2022	10/07/2022	10/19/2022	10/19/2022	10/20/2022	11/03/2022							GAA FY 2022	₱4,384,319.22			-			PICE, VACC, NACAP, COA	10/04/2022	10/04/2022	10/04/2022	10/04/2022	10/04/2022		Lone Bidder was declared Non-Responsive
22000097	Reconstruction/Rehabilitation of Old Engineering Office (EO) to Internal House Affairs (IHAO) Staff House Building	Construction Division	No	Public Bidding	10/14/2022	10/15/2022	10/24/2022	11/07/2022	11/07/2022	11/14/2022	11/18/2022	11/24/2022	11/24/2022	11/25/2022	11/28/2022			GAA FY 2022	₱35,005,330.63			₱34,642,977.07			PICE, VACC, NACAP, COA	10/19/2022	10/19/2022	10/19/2022	10/19/2022	10/19/2022		
22000098	Malacañang Palace Extension Catering and Conservatory & Floral Building	Construction Division	No	Public Bidding	10/14/2022	10/15/2022	10/24/2022	11/07/2022	11/07/2022	11/14/2022	11/18/2022	11/24/2022	11/24/2022	11/25/2022	11/28/2022			GAA FY 2022	₱42,630,738.19			₱42,203,000.95			PICE, VACC, NACAP, COA	10/19/2022	10/19/2022	10/19/2022	10/19/2022	10/19/2022		

ANNEX B

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)

Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Bac Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
Total Alloted Budget of Procurement Activities												P6,791,686,748.64																			
Total Contract Price of Procurement Activities Conducted												P6,313,683,427.89																			
Total Savings (Total Alloted Budget - Total Contract Price)												P478,003,320.75																			

ANNEX B

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)

Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Bac Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)

ON-GOING PROCUREMENT ACTIVITIES (CIVIL WORKS)

21000140	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System – Rainwater Collector (Re-advertisement)	Construction Division	No	Public Bidding	09/23/2022	11/30/2022	12/07/2022	12/19/2022	12/19/2022	12/21/2022	12/23/2022	12/26/2022	12/27/2022					GAA FY 2021	₱4,384,319.22			₱4,296,788.60			PICE, VACC, NACAP, COA	12/02/2022	12/02/2022	12/02/2022	12/02/2022	12/02/2022	
22000095	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System – Rainwater Collector in Public Facilities (Re-advertisement)	Construction Division	No	Public Bidding	08/19/2022	10/28/2022	11/04/2022	11/16/2022	11/16/2022	11/23/2022	12/09/2022	12/26/2022	12/27/2022					GAA FY 2022	₱2,444,384.19			₱2,419,923.22			PICE, VACC, NACAP, COA	10/28/2022	10/28/2022	10/28/2022	10/28/2022	10/28/2022	
22000099	Active Transport Bike Share System and Safe Pathways Program in Metropolitan Areas - Expansion of Active Transport Infrastructure	Construction Division	No	Public Bidding	11/29/2022	12/02/2022	12/09/2022	12/22/2022	12/22/2022	12/23/2022	12/27/2022	12/28/2022	12/28/2022					GAA FY 2022	₱195,586,721.40			₱190,003,742.40			PICE, VACC, NACAP, COA	12/05/2022	12/05/2022	12/05/2022	12/05/2022	12/05/2022	
22000100	Construction of Public Attorney's Office (PAO) Building, Phase II, Commonwealth Avenue, Batasan Hills, Quezon City	Construction Division	No	Public Bidding	12/01/2022	12/02/2022	12/09/2022	12/22/2022	12/22/2022	12/23/2022	12/28/2022	12/29/2022						GAA FY 2022	₱289,496,297.43						PICE, VACC, NACAP, COA	12/05/2022	12/05/2022	12/05/2022	12/05/2022	12/05/2022	Insufficient Funds
22000101	Construction of the Professional Regulations Commission (PRC) Building Phase II, Central Business Part I Island A, Macapagal Boulevard, Pasay City	Construction Division	No	Public Bidding	12/01/2022	12/03/2022	12/10/2022	12/23/2022	12/23/2022	12/26/2022	12/28/2022	12/29/2022						GAA FY 2022	₱96,521,043.31						PICE, VACC, NACAP, COA	12/05/2022	12/05/2022	12/05/2022	12/05/2022	12/05/2022	Insufficient Funds

ANNEX B

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)

Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads /Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Bac Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO						
22000103	Proposed Renovation of Malacañan Palace, Quadrant I & II, Ground Floor (SoSec, IHAO, and Protocol Offices)	Construction Division	No	Public Bidding	12/06/2022	12/07/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/28/2022	12/28/2022	12/28/2022	12/28/2022										PICE, VACC, NACAP, COA	12/12/2022	12/12/2022	12/12/2022	12/12/2022	12/12/2022		
22000104	Proposed Renovation of Malacañan Palace, Quadrant III & IV, Ground Floor (Hot & Cold Kitchen, Bakery, Cold Room, Down Room, Dry Storage, Mess Hall, Sound Tech Room, and Stewarding Room)	Construction Division	No	Public Bidding	12/06/2022	12/07/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/28/2022	12/28/2022	12/28/2022	12/28/2022										PICE, VACC, NACAP, COA	12/12/2022	12/12/2022	12/12/2022	12/12/2022	12/12/2022		
23000001	Network Development - Construction of By-Pass and Diversion Roads: Alabang-Zapote Diversion Road, Las Piñas City	Construction Division	Yes	Public Bidding	09/23/2022	10/28/2022	11/04/2022	11/28/2022	11/28/2022	12/05/2022	12/16/2022	12/29/2022											PICE, VACC, NACAP, COA	10/28/2022	10/28/2022	10/28/2022	10/28/2022	10/28/2022		Short of Award, waiting for the release of funds	
23000002	Construction of Road, Pasig River Esplanade from Ayala Bridge to Jones Bridge along Pasig River, Manila (Phase II)	Construction Division	Yes	Public Bidding	11/29/2022	12/02/2022	12/09/2022	01/23/2023	01/23/2023														PICE, VACC, NACAP, COA	12/05/2022	12/05/2022	12/05/2022	12/05/2022	12/05/2022			
23000009	Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City, Phase II	Construction Division	Yes	Public Bidding	09/20/2022	11/24/2022	12/01/2022	12/13/2022	12/13/2022	12/20/2022	12/27/2022	12/29/2022											PICE, VACC, NACAP, COA	11/28/2022	11/28/2022	11/28/2022	11/28/2022	11/28/2022		Short of Award, waiting for the release of funds	

ANNEX B

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)

Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Bac Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO					
23000013	Construction of 10-Storey HPA Annex Building with Parking Area and Ground Development, FBMM, Phase III, Package I	Construction Division	Yes	Public Bidding	09/20/2022	10/28/2022	11/04/2022	12/13/2022	12/13/2022	12/20/2022	12/27/2022	12/29/2022		GAA FY 2023	₱47,961,084.46							PICE, VACC, NACAP, COA	11/02/2022	11/02/2022	11/02/2022	11/02/2022	11/02/2022		Short of Award, waiting for the release of funds	
23000014	Construction of 10-Storey Multi Purpose Army Transient Facility, FBMM, Taguig City, Phase II	Construction Division	Yes	Public Bidding	12/06/2022	12/07/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/28/2022	12/29/2022		GAA FY 2023	₱48,290,624.90								PICE, VACC, NACAP, COA	12/12/2022	12/12/2022	12/12/2022	12/12/2022	12/12/2022		Short of Award, waiting for the release of funds
23000021	Construction of Multi-Purpose Government Center, Brgy. Lower Bicutan, Taguig City	Construction Division	Yes	Public Bidding	09/08/2022	10/28/2022	11/04/2022	11/18/2022	11/18/2022	11/25/2022	12/15/2022	12/16/2022		GAA FY 2023	₱104,389,464.74								PICE, VACC, NACAP, COA	11/02/2022	11/02/2022	11/02/2022	11/02/2022	11/02/2022		Short of Award, waiting for the release of funds
23000022	Construction of Multi-Purpose Building, Brgy. Calzada Tipas, Taguig City	Construction Division	Yes	Public Bidding	09/20/2022	10/28/2022	11/04/2022	11/17/2022	11/17/2022	11/24/2022	12/14/2022	12/15/2022		GAA FY 2023	₱96,508,768.84								PICE, VACC, NACAP, COA	10/28/2022	10/28/2022	10/28/2022	10/28/2022	10/28/2022		Short of Award, waiting for the release of funds
23000029	Construction of 9-Storey with Roof Deck-Main Academic Building, Polytechnic University of the Philippines (PUP), A. Mabini Campus, Anonas St., Sta. Mesa, Manila (Phase II)	Construction Division	Yes	Public Bidding	12/06/2022	12/07/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/28/2022	12/29/2022		GAA FY 2023	₱38,640,031.83								PICE, VACC, NACAP, COA	12/12/2022	12/12/2022	12/12/2022	12/12/2022	12/12/2022		Short of Award, waiting for the release of funds

ANNEX B

(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)


Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Bac Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
23O00030	Rehabilitation of NCR Quality Assurance Division, NCR Regional Office, 2nd St., Port Area, Manila	Construction Division	Yes	Public Bidding	09/23/2022	10/28/2022	11/04/2022	11/17/2022	11/17/2022	11/23/2022	12/07/2022	12/08/2022		GAA FY 2023	₱9,177,311.38							PICE, VACC, NACAP, COA	10/28/2022	10/28/2022	10/28/2022	10/28/2022	10/28/2022		Short of Award, waiting for the release of funds			
23O00035	Construction of Elevated Multi-Purpose Park Along Laguna Lake Highway, Phase II, (C6 Road), Brgy. Lower Bicutan and Brgy. Hagonoy, Taguig City	Construction Division	Yes	Public Bidding	12/01/2022	12/02/2022	12/09/2022	12/23/2022	12/23/2022	12/26/2022	12/28/2022	12/29/2022		GAA FY 2023	₱48,233,813.31							PICE, VACC, NACAP, COA	12/05/2022	12/05/2022	12/05/2022	12/05/2022	12/05/2022		Short of Award, waiting for the release of funds			
23O00037	Construction of Professional Regulations Commission Building (Phase III), Central Business Part I Island A, Macapagal Boulevard, Pasay City	Construction Division	Yes	Public Bidding	12/06/2022	12/07/2022	12/14/2022	12/26/2022	12/26/2022	12/26/2022	12/28/2022	12/29/2022		GAA FY 2023	₱289,813,443.70							PICE, VACC, NACAP, COA	12/12/2022	12/12/2022	12/12/2022	12/12/2022	12/12/2022		Short of Award, waiting for the release of funds			
23O00038	Construction of Public Attorney's Office (PAO) Building, Phase III, Commonwealth Avenue, Batasan Hills, Quezon City	Construction Division	Yes	Public Bidding	12/01/2022	12/02/2022	12/09/2022	12/22/2022	12/22/2022	12/23/2022	12/28/2022	12/29/2022		GAA FY 2023	₱289,489,790.85							PICE, VACC, NACAP, COA	12/05/2022	12/05/2022	12/05/2022	12/05/2022	12/05/2022		Short of Award, waiting for the release of funds			
Total Alloted Budget of Procurement Activities														₱2,212,068,922.12																		

ANNEX B


(Department of Public Works and Highways - National Capital Region) Procurement Monitoring Report as of December 31, 2022)

Code (UACS/ PAP)	Procurement Program/Project	PMO / End-User	Is this an early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Bac Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)

Prepared by:


LIBERATO L. REQUIOMA, JR.
 Head, BAC Secretariat

Recommended for Approval by:


JUBY B. CORDON, CEO
 Assistant Regional Director
 BAC Chairman

Approved by:


LORETA M. MALALUAN, CESO IV
 Regional Director